	PHASE 1							PHASE 2	
	Interim Solution for SBAC	Enclosures Installed	Fiber Installed	Wireless Drop & Device Installed	Network Equipment Programmed Ready for Install	Network Backbone Installed	Wireless Network Migrated	VoIP Installed	Additional Classroom Drops Installed
Albert Einstein	X				X				
Alice Birney	X								
Caleb Grenwood	X				X				
California	X		X						
Camellia Basic	X			X	X				
Capital City	X				X				
Caroline Wenzel	X				X				
Crocker Riverside	X	X	X	X	X	X	X		
David Lubin	X			X	X	X	X		
Genevieve Didion	X								
Golden Empire	X	X	X	X	X	X	X		
GW Carver	X		X		X				
Health Profession HS	X	N/A	X		X				
Hollywood Park	X	X	X	X	X				
Hubert Bancroft	X	X	X		X				
James Marshall	X				X				
JFK HS	X								
John Cabrillo	X	X	X	X	X	X	X		
John Still Elementary	X				X				
Leonardo Da Vinci MS	X				X				
Mark Twain	X		X		X				
Martin Luther King	X				X				
Matsuyama	X				X				
The Met*	X								
McClatchy HS	X				X				
New Tech HS	X								
OW Erlewine	X				X				
Phoebe Hearst	X			X	X	X	X		
Pony Express	X				X				
Rosemont HS	X				X				
Sam Brannan	X	X	X		X	X			
Sequoia	X				X				
SES HS	X				X				
Sutter Middle	X				X	X			
Sutterville	X	X	X	X	X	X			
Theodore Judah	X				X				
West HS	X								
*Completed Network Refresh in Pilot Project									