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PROJECT LISTING - Measure Q 

 

PROJECT LISTING - Measure R 

 

Project # School / Site Status Project Description Funding 
Source  Cost Est  Expensed Est End 

Date
 Total 

Expensed 

404
Multiple Sites 15%

Fire Suppression System Repairs 
& Upgrades

Q  15,000,000.00    2,274,724.54 2016

407 Multiple - 24 
Schools 30% E-Rate 18 Network Upgrade

Q    7,000,000.00    1,959,465.76 2016

819 Multiple Sites 90% Wiring infrastructure upgrades to 
all school facilities

Q  12,024,869.18    8,936,517.13 2017

0004-419 Alice Birney 0% Class Size Reduction Q       600,000.00          3,750.00 2017
0059-416 David Lubin 100% Fencing Q       300,000.00         34,800.00 2017

0097-416 Abraham Lincoln 90% Paving & Restroom 
(1 Boy's & 1 Girl's)

Q       373,629.25       271,948.92 2016

0108-419 Ethel Baker 0% Class Size Reduction Q       300,000.00          2,100.00 2017
0151-419 Leonardo da Vinci 0% Class Size Reduction Q       150,000.00          3,750.00 2017
0242-419 Matsuyama 0% Class Size Reduction Q       450,000.00          3,000.00 2017
0282-419 Phoebe Hearst 0% Class Size Reduction Q       450,000.00          3,000.00 2017
0285-419 Pony Express 0% Class Size Reduction Q       450,000.00          3,000.00 2017
0300-401 Crocker/Riverside 100% Roofing Q       600,000.00       526,460.00 2016
0300-419 Crocker/Riverside 0% Class Size Reduction Q       300,000.00          1,290.00 2017
0350-419 Genevieve Didion 0% Class Size Reduction Q       300,000.00          2,100.00 2017
0354-419 Sutterville 0% Class Size Reduction Q       150,000.00          1,290.00 2017
0359-401 Tahoe 90% Paving Q    1,074,804.00       998,915.00 2016
0384-419 William Land 0% Class Size Reduction Q    5,000,000.00         32,850.00 2017
0480-401 Sam Brannan 100% Roofing Q       868,595.00       774,687.37 2015
0495-402 Will C Wood 5% Project Green Q       115,000.00          1,194.80 2017
0510-416 CK McClatchy 0% Core Academic Renovation Q  19,441,740.00         69,663.58 2017
0521-416 West Campus 0% Core Academic Renovation Q    9,413,361.00                 5.43 2017
0550-405 Sacramento 90% Pool renovation Q       500,000.00               11.72 2016
0807-418 District Wide 1% DSA Closeout for Legacy Q         25,000.00          2,000.00 2018

314-0807 District Wide 85% e-Builder - Bond Program Mgmt 
Software Implementation 

Q       153,181.00         99,929.82 2016

701-0808 District Wide 99% Student Information System (SIS) Q    2,340,000.00    2,754,691.96 2016
702-0808 Serna Center 50% Business Services Software Q    7,250,000.00    6,237,503.90 2016
707-0363 Theodore Judah 5% Classroom Addition Q    6,000,000.00       383,272.42 2017

Completed Projects and Program 
Mgmt Q  24,040,776.00 49,422,698.35 

Project # School / Site Status Project Description Funding 
Source  Cost Est  Expensed Est End 

Date
 Total 

Expensed 
0035-401 Camellia 100% Paving R         24,550.00         23,100.00 2015
0151-401 Leonardo da Vinci 99% Roofing R    1,634,442.00    1,520,743.00 2015
0535-401 New Technology 99% Roofing R       730,099.00       649,628.00 2015
0521-409 West Campus 5% Athlethic Renovations R    2,000,000.00         19,732.77 2017

316-0807 District Wide 85% e-Builder - Bond Program Mgmt 
Software Implementation

R       153,181.00         99,929.84 2014

700-0290 PS7 0% Roofing Project R       330,000.00             190.00 2016
703-0415 California 95% Modernization of Gym R    2,700,000.00    2,461,754.60 2015

701-0525 John F. Kennedy 100% Synthetic Turf Field and Track 
Installation

R    5,900,000.00    5,116,306.49 2015

701-0525 John F. Kennedy 99% Restroom Building/Snack Bar R    1,500,000.00    1,024,625.34 2015

0540-408 Rosemont 100% Rosemont Athletic Field 
Renovation - Emergency Lighting

R         30,000.00         28,914.56 2015

Completed Projects and Program 
Mgmt R  12,661,495.54 23,606,420.14 


