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PROJECT LISTING - Measure Q 

 

PROJECT LISTING - Measure R 

 

Project # School / Site Status Project Description
Funding 
Source

 Cost Est  Expensed 
Est 
End 
Date

 Total 
Expensed 

0010-423 AM Winn 5% Outdoor Learning Area Q    1,300,000.00          1,820.00 2017

0594-423 AW McClaskey 5% Water harvesting Q       100,000.00          1,620.00 2017

0024-416 Bowling Green 80% Playground Paving Q    1,400,000.00       825,207.74 2017

0024-417 Bowling Green 50% Restroom renovation Q       632,500.00       230,410.95 2017
0029-423 Bret Harte 5% HVAC for Multi Q       100,000.00             525.00 2017
0510-416 CK McClatchy 15% Core Academic Renovation Q  19,441,740.00    2,757,445.79 2018
0510-417 CK McClatchy 10% Power upgrade Q    1,000,000.00         46,080.00 2018

0300-416 Crocker/Riverside 30% Playground Paving Q       150,000.00         97,615.70 2017

0300-419 Crocker/Riverside 30% Class Size Reduction Q       300,000.00       211,568.60 2017

314-0807 District Wide 99%
e-Builder - Bond Program Mgmt 
Software Implementation 

Q       153,181.00       166,537.13 2017

0108-419 Ethel Baker 85% Class Size Reduction Q       300,000.00       180,169.19 2017

0350-419 Genevieve Didion 85% Class Size Reduction Q       300,000.00       296,657.70 2017

0525-402 John F Kennedy 15% Irrigation controls Q       100,000.00          3,400.00 2017

0450-409 Kit Carson 15% Power upgrade Q    1,000,000.00         97,400.00 2017

0450-412 Kit Carson 30% Boiler Replacement Q       900,000.00       669,861.98 2017

0151-419 Leonardo da Vinci 85% Class Size Reduction Q       325,000.00       448,990.56 2017

0530-409 Luther Burbank 50% Irrigation controls Q       250,000.00       250,285.01 2017

0242-419 Matsuyama 85% Class Size Reduction Q       450,000.00       369,128.21 2017
403 Multiple Sites 50% Comcast Fiber Upgrade Q    1,500,000.00       663,775.30 2017
407 Multiple Sites 99% E-Rate 18 Network Upgrade Q    7,000,000.00    6,486,062.54 2017

404
Multiple Sites

90%
Fire Suppression System Repairs & 
Upgrades

Q  15,000,000.00    2,786,325.22 2017

0282-419 Phoebe Hearst 85% Class Size Reduction Q       450,000.00       452,715.71 2017

0285-419 Pony Express 85% Class Size Reduction Q       450,000.00       488,543.00 2017
0420-409 Rosa Parks 15% Irrigation controls Q          3,600.00         19,025.00 2017
0354-419 Sutterville 85% Class Size Reduction Q       150,000.00       178,068.76 2017
707-0363 Theodore Judah 25% Classroom Addition Q    6,000,000.00    1,817,054.80 2017

0379-401 Washington 75% STEAM Renovation Q    3,000,000.00    3,595,981.90 2017

0521-416 West Campus 5% Core Academic Renovation Q    9,413,361.00       284,131.63 2017

0495-402 Will C Wood 30% Project Green Q       115,000.00       147,812.03 2017

0384-419 William Land 85% Class Size Reduction Q    5,000,000.00    2,746,127.77 2017

Completed Projects and Program 
Mgmt through 6/30/2016

Q  47,007,476.26 2017 73,327,823.48 

Project # School / Site Status Project Description
Funding 
Source

 Cost Est  Expensed 
Est 
End 
Date

 Total 
Expensed 

0521-409 West Campus 5% Athlethic Renovations R    2,000,000.00         19,732.77 2017

316-0807 District Wide 99%
e-Builder - Bond Program Mgmt 
Software Implementation

R       153,181.00         69,856.15 2017

Completed Projects and Program 
Mgmt through 6/30/2016

R  24,279,123.76 2017 24,368,712.68 


