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0594-432 A. Warren McClaskey Classroom Lighting Green 03 - Design Bid 100,000.00 100,000.00 9,760.00 9,215.00
0010-432 A.M. Winn Classroom Lighting Green 03 - Design Bid 200,000.00 200,000.00 9,100.00 8,505.41

0570-416
American Legion Core Academic 
Renovation

Core Academic 
Renovation

04 - 
Construction

Lease Lease 
Back

California Design 
West

Landmark 
Construction 6,393,494.33 8,778,653.24 8,758,928.84 2,159,532.61

0570-422 American Legion HVAC & Lighting*
Prop 39 - California 
Clean Energy

04 - 
Construction

Lease Lease 
Back

California Design 
West 2,299,902.00 2,299,902.00 796,735.82 62,314.85

0570-401 American Legion Irrigation Improvements Land Improvement
04 - 
Construction

Lease Lease 
Back MTW Group 350,000.00 350,000.00 91,739.00 9,073.00

0570-424
American Legion Outdoor Learning 
Center Green

04 - 
Construction

Lease Lease 
Back

California Design 
West 60,000.00 27,700.00 27,700.00 2,700.00

0029-422
Bret Harte Prop39 LED Lighting Efficiency 
Measures*

Prop 39 - California 
Clean Energy 03 - Design Bid 147,910.00 147,910.00 0.00 0.00

0510-422 C.K. McClatchy Pool Equipment*
Prop 39 - California 
Clean Energy

04 - 
Construction Bid

Tricon Construction 
Inc dba Tricon 
Aquatics 177,411.37 177,411.37 157,984.37 133,103.37

0035-432 Camellia Classroom Lighting Green 03 - Design 200,000.00 250,000.00 9,000.00 8,500.00

403 Comcast BESTNet Fiber Upgrade
Technology - 
Infrastructure

04 - 
Construction Other 1,024,658.00 2,000,000.00 1,510,293.18 1,048,620.30

0808-401 Data Backup Recovery System
Technology - 
Infrastructure

04 - 
Construction Quote(s) 310,000.00 310,000.00 305,410.35 0.00

0059-422 David Lubin HVAC Improvements*
Prop 39 - California 
Clean Energy

04 - 
Construction Bid 227,106.33 227,106.33 41,684.50 6,247.12

0095-416 Earl Warren Roof Replacement
Modernization / 
Renovation 03 - Design Bid 676,656.00 676,656.00 0.00 0.00

0104-422
Elder Creek Prop39 LED Lighting 
Efficiency Measures*

Prop 39 - California 
Clean Energy

04 - 
Construction Bid 103,246.00 103,246.00 15,228.70 13,791.05

0104-409 Elder Creek Roof Replacement
Modernization / 
Renovation 03 - Design Bid 502,240.00 502,240.00 0.00 0.00

430 E-Rate 21 Dark Fiber
Technology - 
Infrastructure 03 - Design Other 1,000,000.00 1,000,000.00 599,404.60 0.00

431 E-Rate 21 Network Equipment
Technology - 
Infrastructure

04 - 
Construction Other 2,760,764.00 2,829,434.00 2,829,434.00 0.00

0108-418 Ethel I. Baker Asphalt Replacement
Modernization / 
Renovation 03 - Design Bid Warren Consulting 721,667.00 721,667.00 0.00 0.00

0110-422
Ethel Phillips Prop39 LED Lighting 
Efficiency Measures*

Prop 39 - California 
Clean Energy

04 - 
Construction Bid 95,292.00 95,292.00 12,311.97 10,835.83

0110-416 Ethel PhIllips Restroom
Modernization / 
Renovation 05 - Close-Out

Lease Lease 
Back

Hibser Yamauchi 
Architects Boldt Company 1,200,000.00 1,200,000.00 1,149,568.50 977,969.55

0117-422
Father Keith B. Kenny HVAC 
Replacement*

Modernization / 
Renovation, Prop 
39 - California 
Clean Energy 03 - Design Bid 978,415.20 978,415.20 14,430.00 0.00

0130-409 Golden Empire Roof & HVAC
Modernization / 
Renovation 03 - Design

Lease Lease 
Back

Williams + Paddon 
Architects 2,400,000.00 2,400,000.00 204,545.00 134,300.90

0520-418 Hiram Johnson Core Academic HVAC
Core Academic 
Renovation

04 - 
Construction

Lease Lease 
Back

Hibser Yamauchi 
Architects Clark & Sullivan 7,007,682.00 7,134,176.00 7,110,126.00 5,095,407.05
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0520-417
Hiram Johnson Core Academic 
Renovation

Core Academic 
Renovation 03 - Design

Lease Lease 
Back

Hibser Yamauchi 
Architects 23,499,838.02 16,365,662.02 1,864,865.48 164,466.34

0520-427 Hiram Johnson Field Improvements Land Improvement
04 - 
Construction

Lease Lease 
Back Verde Design AM Stephens 2,000,000.00 7,771,479.00 6,911,511.45 5,983,666.05

0142-409 Hollywood Park Asphalt

Deferred 
Maintenance 
Program, 
Modernization / 
Renovation

04 - 
Construction Other 10,000.00 10,000.00 9,384.00 0.00

0142-424 Hollywood Park Water Harvesting System Green 02 - Pre-Design Bid 20,000.00 20,000.00 0.00 0.00

0305-401 James Marshall Playground Slide

Deferred 
Maintenance 
Program, 
Modernization / 
Renovation 03 - Design Quote(s) 7,000.00 7,000.00 6,537.72 0.00

0163-416
John Cabrillo Asphalt Replacement & 
Landscaping

Modernization / 
Renovation 03 - Design

Lease Lease 
Back HMR Architects 2,635,000.00 2,635,000.00 0.00 0.00

0168-432 John D. Sloat Classroom Lighting Green 03 - Design Bid 200,000.00 200,000.00 9,000.00 8,500.00

0168-416 John D. Sloat Playground Improvement

Deferred 
Maintenance 
Program, Land 
Improvement 03 - Design Other 53,225.00 53,225.00 0.00 0.00

0525-434
John F. Kennedy Core Academic 
Renovation

Core Academic 
Renovation 03 - Design

Lease Lease 
Back HMC Architects 17,136,618.94 16,810,526.44 1,158,342.00 32,200.00

0525-409 John F. Kennedy Gym Floor
Modernization / 
Renovation

04 - 
Construction Bid HMC Architects Boldt Company 1,000,000.00 1,000,000.00 1,451,702.45 1,282,940.45

0525-422
John F. Kennedy HVAC & Pool 
Equipment*

Prop 39 - California 
Clean Energy 02 - Pre-Design Bid 176,000.00 176,000.00 0.00 0.00

0183-401 Joseph Bonnheim Sidewalk Repair

Deferred 
Maintenance 
Program, 
Modernization / 
Renovation 03 - Design Other 23,000.00 23,000.00 22,978.71 0.00

0450-432 Kit Carson Classroom Lighting Green 03 - Design Bid 175,000.00 300,000.00 8,000.00 7,500.00

0450-422-1 Kit Carson Gym and Exterior Lighting*
Prop 39 - California 
Clean Energy 03 - Design Bid 29,200.00 29,200.00 11,172.44 11,172.43

0450-416 Kit Carson Water Heater

Deferred 
Maintenance 
Program, 
Modernization / 
Renovation 03 - Design Quote(s) 8,250.00 8,250.00 8,082.83 8,082.83

0284-422 Lisbon (Yav Pem Suab Academy) HVAC*
Prop 39 - California 
Clean Energy

04 - 
Construction Bid Pride Industries 257,843.00 257,843.00 247,144.57 137,302.46

0530-416
Luther Burbank Core Academic 
Renovation

Core Academic 
Renovation 03 - Design

Lease Lease 
Back WLC Architects 17,835,187.15 17,835,187.15 1,165,152.00 144,394.00
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0530-422
Luther Burbank HVAC, Lighting, & Pool 
Equipment*

Prop 39 - California 
Clean Energy

04 - 
Construction Bid

Roebbelen 
Contracting, Inc. 695,463.00 695,463.00 304,294.77 304,208.29

0810-428 Nutrition Services - Central Kitchen* New Construction 03 - Design
Lease Lease 
Back HMC Architects

Roebbelen 
Contracting Inc 43,828,303.03 42,778,303.03 5,196,651.25 2,767,080.96

0810-428-1
Nutrition Services - Central Kitchen Phase 
1*

Modernization / 
Renovation, New 
Construction

04 - 
Construction

Lease Lease 
Back HMC Architects

Roebbelen 
Contracting, Inc. 12,421,834.00 13,021,834.00 12,665,709.66 11,930,719.38

0810-428-2
Nutrition Services - Redding Avenue 
Demo* New Construction 03 - Design

Lease Lease 
Back 450,000.00 450,000.00 6,973.95 0.00

0267-401 O.W. Erlewine Roof & Asphalt
Modernization / 
Renovation

04 - 
Construction

Lease Lease 
Back

Williams + Paddon 
Architects AM Stephens 3,100,000.00 2,700,000.00 2,608,600.00 2,233,659.97

0265-422
Oak Ridge Prop39 LED Lighting Efficiency 
Measures*

Prop 39 - California 
Clean Energy

04 - 
Construction Bid 85,927.00 85,927.00 11,737.25 10,308.11

0269-422
Pacific Prop39 LED Lighting Efficiency 
Measures*

Prop 39 - California 
Clean Energy

04 - 
Construction Bid 104,129.00 104,129.00 13,840.97 12,454.16

0272-422
Parkway Prop39 LED Lighting Efficiency 
Measures*

Prop 39 - California 
Clean Energy

04 - 
Construction Bid 89,795.00 89,795.00 13,857.06 13,288.13

0540-422
Rosemont Prop39 LED Lighting Efficiency 
Measures*

Prop 39 - California 
Clean Energy

04 - 
Construction Bid 44,999.00 44,999.00 44,999.00 0.00

0480-418
Sam Brannan Asphalt Replacement & 
Landscaping

Modernization / 
Renovation 03 - Design

Lease Lease 
Back HMR Architects 5,275,000.00 5,275,000.00 8,250.00 8,250.00

0825-416 Serna Access Control System Upgrade
Modernization / 
Renovation 03 - Design Quote(s) 60,000.00 60,000.00 44,194.00 30,221.00

0101-416 Susan B. Anthony Office Roof
Modernization / 
Renovation 05 - Close-Out Quote(s) King's Roofing 45,000.00 45,000.00 42,500.00 42,500.00

0490-422
Sutter HVAC Equipment & DDC, LED 
Lighting*

Prop 39 - California 
Clean Energy

04 - 
Construction

Lease Lease 
Back

Rainforth Grau 
Architects Roebbelen 6,000,000.00 7,000,000.00 6,289,973.59 5,719,683.60

0844-428 Transportation Services Relocation* New Construction
04 - 
Construction

Lease Lease 
Back HMC Architects Roebbelen 16,500,000.00 17,500,000.00 16,620,812.48 12,570,628.83

426 VoIP Remaining Sites
Technology - 
Infrastructure

04 - 
Construction Other AMS.NET 2,500,000.00 2,500,000.00 1,611,771.66 787,730.24

0379-422-1 Washington Portable Buildings HVAC*
Prop 39 - California 
Clean Energy

04 - 
Construction Quote(s) 30,000.00 40,000.00 37,172.13 35,145.69

0379-409 Washington Sidewalk Repair

Deferred 
Maintenance 
Program, 
Modernization / 
Renovation 03 - Design Quote(s) 8,900.00 8,900.00 8,893.71 0.00

0521-409 West Campus Athletic Improvements Land Improvement
04 - 
Construction

Lease Lease 
Back

Stafford-King Wiese 
Architects Inc

Valley Precision 
Grading Inc 2,750,000.00 2,750,000.00 2,691,211.55 2,646,389.85

0521-416
West Campus Core Academic 
Renovation

Core Academic 
Renovation

04 - 
Construction

Lease Lease 
Back Coact Designworks

Roebbelen 
Contracting Inc 12,498,262.21 12,498,262.21 8,760,391.88 4,320,209.39

0521-432 West Campus Gym Fan and Lighting Green 03 - Design Bid 75,000.00 75,000.00 5,000.00 4,500.00

0390-422
Woodbine Prop39 LED Lighting Efficiency 
Measures*

Prop 39 - California 
Clean Energy

04 - 
Construction Bid 62,382.00 62,382.00 4,925.38 4,925.38
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0390-401 Woodbine Restroom
Modernization / 
Renovation

04 - 
Construction

Lease Lease 
Back

Hibser Yamauchi 
Architects Boldt Company 1,250,000.00 650,000.00 627,214.00 526,565.46

Grand Totals 201,877,600.58 204,447,175.99 94,146,232.77 61,428,809.04
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