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0594-432 A. Warren McClaskey Classroom Lighting Green 03 - Design Bid Edge Electrical 100,000.00 100,000.00 10,434.00 9,215.00

0010-432 A.M. Winn Classroom Lighting Green 04 - Construction Bid Edge Electrical
Clear Blue Energy 
Corp

200,000.00 200,000.00 194,638.44 156,552.75

0010-416 A.M. Winn Hydration Station
Modernization / 
Renovation

02 - Pre-Design Quote(s) 31,919.00 31,919.00 0.00 0.00

0097-409 Abraham Lincoln Irrigation Land Improvement 03 - Design Bid 1,000,000.00 1,000,000.00 0.00 0.00

0570-416 American Legion Core Academic Renovation
Core Academic 
Renovation

04 - Construction Lease Lease Back
California Design 
West

Landmark 
Construction

6,573,668.40 9,000,000.00 8,894,057.99 7,384,467.68

0570-422 American Legion HVAC & Lighting*
Prop 39 - California 
Clean Energy

04 - Construction Lease Lease Back
California Design 
West Architects Inc.

Landmark 
Construction

2,299,902.00 2,299,902.00 871,757.70 754,509.78

0570-401 American Legion Irrigation Improvements Land Improvement 04 - Construction Lease Lease Back
Landmark 
Construction

350,000.00 100,000.00 91,739.00 90,879.00

0570-424 American Legion Outdoor Learning Center Green 04 - Construction Lease Lease Back
Landmark 
Construction

60,000.00 27,700.00 27,700.00 27,700.00

0024-422/0025-422 Bowling Green HVAC & Lighting*
Prop 39 - California 
Clean Energy

04 - Construction IES (Famand Inc) 298,848.00 298,848.00 287,319.34 28,265.49

0029-422
Bret Harte Prop39 LED Lighting Efficiency 
Measures*

Prop 39 - California 
Clean Energy

04 - Construction Bid IES (Famand Inc) 147,910.00 147,910.00 62,509.08 32,141.95

0510-422 C.K. McClatchy Pool & HVAC Equipment*
Prop 39 - California 
Clean Energy

04 - Construction Bid

Tricon Construction 
Inc dba Tricon 
Aquatics / IES 
(Famand Inc)

275,246.48 275,246.48 255,925.66 241,155.66

0032-422 Caleb Greenwood HVAC Replacement*
Green, Prop 39 - 
California Clean 
Energy

05 - Close-Out Bid IES (Famand Inc) 137,294.74 137,294.74 99,674.75 85,036.75

0375-422 California Montessori HVAC & Lighting*
Prop 39 - California 
Clean Energy

04 - Construction

California 
Conservative Corps 
(CCC) / IES (famand 
Inc)

260,127.00 260,127.00 259,977.10 21,897.52

0035-432 Camellia Classroom Lighting Green 04 - Construction Bid
Edge Electrical 
Consulting

Clear Blue Energy 
Corp

200,000.00 275,000.00 265,322.01 27,627.35

0059-422 David Lubin HVAC Improvements*
Prop 39 - California 
Clean Energy

04 - Construction Bid IES (Famand Inc) 227,106.33 352,106.33 302,356.07 257,321.38

0059-417 David Lubin Playground Land Improvement 03 - Design Bid 1,250,000.00 1,250,000.00 51,400.00 2,500.00

437
Door Security Improvement at 9 East Area 
Elementary Schools

Modernization / 
Renovation

03 - Design Other 273,060.00 273,060.00 0.00 0.00

0095-416 Earl Warren Roof Replacement
Modernization / 
Renovation

04 - Construction Bid
Commercial 
Waterproofers Inc.

676,656.00 600,000.00 585,427.00 515,470.07

0104-422-1 Elder Creek HVAC Replacement*
Prop 39 - California 
Clean Energy

04 - Construction Lease Lease Back IES (Famand Inc) 313,952.28 353,952.28 350,853.42 289,337.90

0104-422
Elder Creek Prop39 LED Lighting Efficiency 
Measures*

Prop 39 - California 
Clean Energy

04 - Construction Bid IES (Famand Inc) 103,246.00 103,246.00 53,238.67 21,820.67
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0104-409 Elder Creek Roof Replacement
Modernization / 
Renovation

04 - Construction Bid
Commercial 
Waterproofers Inc.

502,240.00 502,240.00 502,071.00 450,426.10

430 E-Rate 21 Dark Fiber*
Technology - 
Infrastructure

04 - Construction Bid Zayo 605,000.00 605,000.00 600,453.49 28,581.89

431 E-Rate 21 Network Equipment*
Technology - 
Infrastructure

05 - Close-Out Other AMS.NET 2,760,764.00 2,829,434.00 2,774,894.00 14,130.00

435 E-Rate 22 Dark Fiber*
Technology - 
Infrastructure

03 - Design Zayo Group 85,000.00 85,000.00 0.00 0.00

436 E-Rate 22 Network Equipment*
Technology - 
Infrastructure

04 - Construction AMS.NET 550,000.00 550,000.00 541,098.88 0.00

0108-418 Ethel I. Baker Asphalt Replacement
Modernization / 
Renovation

04 - Construction Bid
Martin General 
Engineer

721,667.00 750,000.00 748,150.00 673,211.10

0110-417 Ethel Phillips HVAC Replacement

Modernization / 
Renovation, Prop 39 - 
California Clean 
Energy

04 - Construction Bid IES (Famand Inc) 90,000.00 90,000.00 89,888.55 76,684.12

0110-422
Ethel Phillips Prop39 LED Lighting Efficiency 
Measures*

Prop 39 - California 
Clean Energy

04 - Construction Bid IES (Famand Inc) 95,292.00 95,292.00 56,291.08 18,839.08

0117-422 Father Keith B. Kenny HVAC Replacement*
Prop 39 - California 
Clean Energy

04 - Construction Bid IES (Famand Inc) 978,415.20 724,752.58 643,565.20 550,877.20

0117-416 Father Keith B. Kenny Roof
Modernization / 
Renovation

03 - Design Bid 1,000,000.00 1,000,000.00 0.00 0.00

0505-422 George Washington Carver HVAC & Lighting*
Prop 39 - California 
Clean Energy

04 - Construction
California 
Conservative Corps 
(CCC)

259,130.00 259,130.00 42,961.76 22,752.31

0130-409 Golden Empire Roof & HVAC*

Modernization / 
Renovation, Prop 39 - 
California Clean 
Energy

04 - Construction Lease Lease Back
Williams + Paddon 
Architects + Planners

ACCO Engineered 
Systems, Inc.

2,400,000.00 2,559,134.74 2,293,775.00 1,825,606.14

0139-422 H.W. Harkness HVAC Replacement*
Prop 39 - California 
Clean Energy

04 - Construction Bid IES (Famand Inc) 209,659.49 209,659.49 204,109.89 174,013.89

0520-417 Hiram Johnson Core Academic Renovation
Core Academic 
Renovation

04 - Construction Lease Lease Back
Williams & Paddon 
Architects

Roebbelen 
Contracting, Inc.

23,499,838.02 16,205,733.06 13,644,665.29 5,651,210.20

0142-424 Hollywood Park Water Harvesting System Green 02 - Pre-Design Bid 20,000.00 20,000.00 0.00 0.00
0144-401 Hubert H. Bancroft Playground Land Improvement 03 - Design Bid 1,250,000.00 1,250,000.00 0.00 0.00

0163-416
John Cabrillo Asphalt Replacement & 
Landscaping

Modernization / 
Renovation

04 - Construction Lease Lease Back HMR Architects AM Stephens 2,635,000.00 2,635,000.00 2,407,205.98 1,984,745.77

0168-432 John D. Sloat Classroom Lighting Green 04 - Construction Bid
Edge Electrical 
Consulting

Clear Blue Energy 
Corp

200,000.00 200,000.00 172,556.87 121,377.69

0525-434 John F. Kennedy Core Academic Renovation
Core Academic 
Renovation

04 - Construction Lease Lease Back HMC Architects
Roebbelen 
Contracting, Inc.

17,136,618.94 16,810,526.44 2,047,932.24 901,217.02

0525-422 John F. Kennedy Pool Equipment*
Prop 39 - California 
Clean Energy

04 - Construction Lease Lease Back IES (Famand Inc) 110,100.00 110,100.00 0.00 0.00

0525-422-1
John F. Kennedy Prop39 LED Lighting 
Efficiency Measures*

Prop 39 - California 
Clean Energy

04 - Construction Bid IES (Famand Inc) 658,426.00 658,426.00 655,809.00 376,601.00

0450-432 Kit Carson Classroom Lighting Green 04 - Construction Bid
Edge Electrical 
Consulting

Clear Blue Energy 
Corp

175,000.00 310,000.00 304,654.92 21,722.80

0450-422-1 Kit Carson Gym and Exterior Lighting*
Prop 39 - California 
Clean Energy

03 - Design Bid
Clear Blue Energy 
Corp

29,200.00 29,200.00 11,172.43 11,172.43

0450-402
Kit Carson Hydration Station & Shade 
Structure

Green 03 - Design Lionakis 30,000.00 30,000.00 9,122.33 0.00

0530-416 Luther Burbank Core Academic Renovation
Core Academic 
Renovation

03 - Design Lease Lease Back WLC Architects 17,835,187.15 17,835,187.15 1,252,902.00 466,009.24
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0530-422
Luther Burbank HVAC, Lighting, & Pool 
Equipment*

Prop 39 - California 
Clean Energy

04 - Construction Bid

Roebbelen 
Contracting, Inc. & 
California 
Conservative Corps

695,463.00 695,463.00 415,057.00 372,711.50

0530-433 Luther Burbank Synthetic Field Land Improvement 03 - Design Bid 1,500,000.00 1,500,000.00 18,000.00 0.00

0138-422 Martin Luther King Jr. HVAC Replacement*
Prop 39 - California 
Clean Energy

04 - Construction Bid IES (Famand Inc) 206,374.99 206,374.99 181,253.08 154,495.08

0138-416 Martin Luther King Jr. Roof
Modernization / 
Renovation

03 - Design Bid 600,000.00 600,000.00 0.00 0.00

0242-422 Matsuyama HVAC Replacement*
Prop 39 - California 
Clean Energy

04 - Construction Bid IES (Famand Inc) 594,039.18 594,039.18 455,000.09 387,526.98

0535-422 New Technology HVAC & Lighting*
Prop 39 - California 
Clean Energy

04 - Construction Other

California 
Conservative Corps 
(CCC) / IES (famand 
Inc)

265,265.00 265,265.00 263,553.99 24,723.01

0810-428-1 Nutrition Services - Central Kitchen Phase 1
Modernization / 
Renovation, New 
Construction

05 - Close-Out Lease Lease Back HMC Architects
Roebbelen 
Contracting, Inc.

12,421,834.00 13,021,834.00 12,945,858.79 12,069,607.63

0810-428 Nutrition Services - Central Kitchen Phase 2 New Construction 04 - Construction Lease Lease Back HMC Architects
Roebbelen Contracting 
Inc

43,828,303.03 41,217,813.03 39,151,731.82 14,176,749.17

0265-422
Oak Ridge Prop39 LED Lighting Efficiency 
Measures*

Prop 39 - California 
Clean Energy

04 - Construction Bid IES (Famand Inc) 85,927.00 85,927.00 47,063.94 34,434.94

0269-417 Pacific HVAC Replacement*

Modernization / 
Renovation, Prop 39 - 
California Clean 
Energy

04 - Construction Bid IES (Famand Inc) 300,000.00 304,016.39 304,016.39 259,147.39

0269-422
Pacific Prop39 LED Lighting Efficiency 
Measures*

Prop 39 - California 
Clean Energy

04 - Construction Bid IES (Famand Inc) 104,129.00 104,129.00 56,316.95 20,156.95

0272-422-1 Parkway HVAC Replacement*
Prop 39 - California 
Clean Energy

04 - Construction Bid IES (Famand Inc) 366,156.00 366,156.00 322,907.68 275,006.50

0272-422
Parkway Prop39 LED Lighting Efficiency 
Measures*

Prop 39 - California 
Clean Energy

04 - Construction Bid IES (Famand Inc) 89,795.00 89,795.00 48,722.18 18,537.18

0277-422 Peter Burnett HVAC Replacement*
Prop 39 - California 
Clean Energy

04 - Construction Bid IES (Famand Inc) 341,235.28 341,235.28 303,803.39 259,449.39

0285-416 Pony Express Playground & Parking Lot Land Improvement 03 - Design Bid 1,300,000.00 1,300,000.00 50,300.00 2,500.00

0540-422
Rosemont Prop39 LED Lighting Efficiency 
Measures*

Prop 39 - California 
Clean Energy

04 - Construction Bid
Steve Welch 
Electrical Contractors

44,999.00 50,000.00 49,000.00 49,000.00

0480-418
Sam Brannan Asphalt Replacement & 
Landscaping

Modernization / 
Renovation

04 - Construction Lease Lease Back HMR Architects AM Stephens 5,275,000.00 3,775,000.00 3,751,717.10 2,765,566.58

0101-422 Susan B. Anthony HVAC Replacement*
Prop 39 - California 
Clean Energy

04 - Construction Bid IES (Famand Inc) 288,495.69 298,495.69 293,996.07 250,430.62

0490-422
Sutter HVAC Equipment & DDC, LED 
Lighting*

Prop 39 - California 
Clean Energy

05 - Close-Out Lease Lease Back
Rainforth Grau 
Architects

Roebbelen 6,000,000.00 6,145,000.00 6,137,978.11 6,118,251.48

0490-416 Sutter Structural Repairs
Modernization / 
Renovation

04 - Construction Bid
Rainforth Grau 
Architects

Pro-Ex Construction 300,000.00 300,000.00 240,109.50 176,815.22

0560-422 The Met Classroom Lighting*
Prop 39 - California 
Clean Energy

04 - Construction Bid
California 
Conservative Corps 
(CCC)

224,107.00 224,107.00 13,209.98 5,856.92

0844-428 Transportation Services Relocation New Construction 05 - Close-Out Lease Lease Back HMC Architects Roebbelen 16,500,000.00 17,500,000.00 16,486,133.53 15,313,612.75

0521-409 West Campus Athletic Improvements Land Improvement 05 - Close-Out Lease Lease Back
Stafford-King Wiese 
Architects Inc

Valley Precision 
Grading Inc

2,750,000.00 2,750,000.00 2,660,789.85 2,646,389.85
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0521-416 West Campus Core Academic Renovation
Core Academic 
Renovation

05 - Close-Out Lease Lease Back Coact Designworks
Roebbelen Contracting 
Inc

12,498,262.21 12,498,262.21 8,865,484.30 8,095,938.16

0521-432 West Campus Gym Fan and Lighting Green 04 - Construction Bid
Edge Electrical 
Consulting

Clear Blue Energy 
Corp

75,000.00 105,000.00 100,511.76 56,892.03

0495-417 Will C. Wood Irrigation Land Improvement 03 - Design Bid 1,000,000.00 1,000,000.00 0.00 0.00

0390-422
Woodbine Prop39 LED Lighting Efficiency 
Measures*

Prop 39 - California 
Clean Energy

04 - Construction Bid IES (Famand Inc) 62,382.00 62,382.00 35,253.36 23,685.90

Grand Totals        196,332,241.41     188,840,422.06        134,865,379.00       86,872,562.16 
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