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0594-432 A. Warren McClaskey Classroom Lighting Green 03 - Design Bid Edge Electrical Amplified Industrial 
Inc. 100,000.00 110,000.00 109,274.00 9,215.00

0010-432 A.M. Winn Classroom Lighting Green 04 - Construction Bid Edge Electrical Clear Blue Energy 
Corp 200,000.00 200,000.00 194,638.44 156,552.75

0097-409 Abraham Lincoln Irrigation Land Improvement 03 - Design Bid MTW Group 1,000,000.00 1,000,000.00 34,577.50 15,870.00

0570-416 American Legion Core Academic Renovation Core Academic 
Renovation 04 - Construction Lease Lease Back California Design West Landmark 

Construction 6,573,668.40 9,000,000.00 8,894,057.99 7,525,605.94

0570-422 American Legion HVAC & Lighting* Prop 39 - California 
Clean Energy 04 - Construction Lease Lease Back California Design West 

Architects Inc.
Landmark 
Construction 2,299,902.00 2,299,902.00 871,757.70 836,698.98

0570-401 American Legion Irrigation Improvements Land Improvement 04 - Construction Lease Lease Back California Design West 
Architects Inc.

Landmark 
Construction 350,000.00 100,000.00 91,739.00 91,180.00

0570-424 American Legion Outdoor Learning Center Green 04 - Construction Lease Lease Back Great Valley Design 
Inc.

Landmark 
Construction 60,000.00 27,700.00 27,700.00 27,700.00

0024-422/0025-422 Bowling Green HVAC & Lighting* Prop 39 - California 
Clean Energy 04 - Construction Lease Lease Back IES (Famand Inc) 298,848.00 298,848.00 287,319.34 248,400.34

0029-422 Bret Harte Prop39 LED Lighting Efficiency 
Measures*

Prop 39 - California 
Clean Energy 04 - Construction Lease Lease Back IES (Famand Inc) 147,910.00 147,910.00 62,509.08 56,431.08

0510-422 C.K. McClatchy Pool & HVAC Equipment* Prop 39 - California 
Clean Energy 04 - Construction Bid

Tricon Construction 
Inc dba Tricon 
Aquatics / IES 
(Famand Inc)

275,246.48 275,246.48 255,925.66 241,998.66

0032-422 Caleb Greenwood HVAC Replacement*
Green, Prop 39 - 
California Clean 
Energy

05 - Close-Out Lease Lease Back IES (Famand Inc) 137,294.74 137,294.74 99,674.75 85,867.75

0035-432 Camellia Classroom Lighting Green 04 - Construction Bid Edge Electrical 
Consulting

Clear Blue Energy 
Corp 200,000.00 275,000.00 265,322.01 27,627.35

0059-422 David Lubin HVAC Improvements* Prop 39 - California 
Clean Energy 04 - Construction Lease Lease Back IES (Famand Inc) 227,106.33 352,106.33 302,356.07 266,712.07

0059-417 David Lubin Playground Land Improvement 03 - Design Bid Warren Consulting 
Engineering Inc. A.M. Stephens 1,250,000.00 1,250,000.00 51,400.00 11,450.00

437 Door Security Improvement at 9 East Area 
Elementary Schools

Modernization / 
Renovation 03 - Design Other 373,060.00 373,060.00 92,652.35 0.00

0095-416 Earl Warren Roof Replacement Modernization / 
Renovation 05 - Close-Out Bid Commercial 

Waterproofers Inc. 676,656.00 600,000.00 515,470.07 515,470.07

0104-422-1 Elder Creek HVAC Replacement* Prop 39 - California 
Clean Energy 04 - Construction Lease Lease Back IES (Famand Inc) 313,952.28 353,952.28 350,853.42 302,105.42

0104-422 Elder Creek Prop39 LED Lighting Efficiency 
Measures*

Prop 39 - California 
Clean Energy 04 - Construction Lease Lease Back IES (Famand Inc) 103,246.00 103,246.00 53,238.67 39,009.67

0104-409 Elder Creek Roof Replacement Modernization / 
Renovation 05 - Close-Out Bid Commercial 

Waterproofers Inc. 502,240.00 502,240.00 455,576.10 455,576.10

430 E-Rate 21 Dark Fiber* Technology - 
Infrastructure 04 - Construction Bid Zayo 605,000.00 605,000.00 600,453.49 28,581.89

435 E-Rate 22 Dark Fiber* Technology - 
Infrastructure 03 - Design Zayo Group 85,000.00 85,000.00 0.00 0.00

436 E-Rate 22 Network Equipment* Technology - 
Infrastructure 04 - Construction AMS.NET 550,000.00 550,000.00 541,098.88 0.00

0108-418 Ethel I. Baker Asphalt Replacement Modernization / 
Renovation 04 - Construction Bid Warren Consulting 

Engineering Inc.
Martin General 
Engineer 721,667.00 750,000.00 748,150.00 673,211.10
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0110-417 Ethel Phillips HVAC Replacement*

Modernization / 
Renovation, Prop 39 - 
California Clean 
Energy

04 - Construction Lease Lease Back IES (Famand Inc) 90,000.00 90,000.00 89,888.55 77,560.55

0110-422 Ethel Phillips Prop39 LED Lighting Efficiency 
Measures*

Prop 39 - California 
Clean Energy 04 - Construction Lease Lease Back IES (Famand Inc) 95,292.00 95,292.00 56,291.08 39,345.08

0807-000 Facilities Master Plan 2020-2025 03 - Design 1,880,000.00 1,880,000.00 1,877,142.00 1,080,318.49

0117-422 Father Keith B. Kenny HVAC Replacement* Prop 39 - California 
Clean Energy 04 - Construction Lease Lease Back IES (Famand Inc) 978,415.20 724,752.58 643,565.20 556,116.20

0117-416 Father Keith B. Kenny Roof Modernization / 
Renovation 03 - Design Bid 1,000,000.00 1,000,000.00 1,127.50 992.50

0505-422 George Washington Carver HVAC & Lighting* Prop 39 - California 
Clean Energy 04 - Construction Lease Lease Back

California 
Conservative Corps 
(CCC) / IES (famand 
Inc)

259,130.00 259,130.00 42,961.76 31,221.76

0130-409 Golden Empire Roof & HVAC*

Modernization / 
Renovation, Prop 39 - 
California Clean 
Energy

04 - Construction Lease Lease Back Williams + Paddon 
Architects + Planners

ACCO Engineered 
Systems, Inc. 2,400,000.00 2,559,134.74 2,293,775.00 1,937,724.54

0139-422 H.W. Harkness HVAC Replacement* Prop 39 - California 
Clean Energy 04 - Construction Lease Lease Back IES (Famand Inc) 209,659.49 209,659.49 204,109.89 175,712.89

0520-417 Hiram Johnson Core Academic Renovation Core Academic 
Renovation 04 - Construction Lease Lease Back Williams & Paddon 

Architects
Roebbelen 
Contracting, Inc. 23,499,838.02 16,205,733.06 13,645,165.29 9,836,087.79

0520-427 Hiram Johnson Field Improvements Land Improvement 05 - Close-Out Lease Lease Back Verde Design AM Stephens 2,000,000.00 6,386,710.12 6,374,650.12 6,371,710.12

0142-424 Hollywood Park Water Harvesting System Green 02 - Pre-Design Bid 20,000.00 20,000.00 0.00 0.00
0144-401 Hubert H. Bancroft Playground Land Improvement 03 - Design Bid 1,250,000.00 1,250,000.00 0.00 0.00

0163-416 John Cabrillo Asphalt Replacement & 
Landscaping

Modernization / 
Renovation 04 - Construction Lease Lease Back HMR Architects Inc. AM Stephens 

Construction Co. Inc. 2,635,000.00 2,635,000.00 2,407,102.98 1,999,528.77

0168-432 John D. Sloat Classroom Lighting Green 04 - Construction Bid Edge Electrical 
Consulting

Clear Blue Energy 
Corp 200,000.00 200,000.00 172,556.87 131,377.69

0168-417 John D. Sloat Outdoor Learning Area Land Improvement 03 - Design Bid MTW Group 77,281.61 77,281.61 13,440.00 7,000.00

0525-434 John F. Kennedy Core Academic Renovation Core Academic 
Renovation 04 - Construction Lease Lease Back HMC Architects Roebbelen 

Contracting, Inc. 17,136,618.94 17,510,526.44 17,024,912.24 1,093,450.39

0525-422 John F. Kennedy Pool Equipment* Prop 39 - California 
Clean Energy 04 - Construction Lease Lease Back IES (Famand Inc) 110,100.00 110,100.00 0.00 0.00

0525-422-1 John F. Kennedy Prop39 LED Lighting 
Efficiency Measures*

Prop 39 - California 
Clean Energy 04 - Construction Lease Lease Back IES (Famand Inc) 658,426.00 658,426.00 655,809.00 538,483.00

0450-432 Kit Carson Classroom Lighting Green 04 - Construction Bid Edge Electrical 
Consulting

Clear Blue Energy 
Corp 175,000.00 310,000.00 242,962.92 21,722.80

0450-422-1 Kit Carson Gym and Exterior Lighting* Prop 39 - California 
Clean Energy 03 - Design Bid Clear Blue Energy 

Corp 29,200.00 29,200.00 11,172.43 11,172.43

0450-402 Kit Carson Hydration Station & Shade Structure Green 03 - Design Lionakis JNT Building and 
Remodeling, Inc. 30,000.00 30,000.00 9,122.33 9,122.33

0284-416 Lisbon (Yav Pem Suab Academy) Dry Rot / 
Roof Replacement

Modernization / 
Renovation 04 - Construction HMC Architects Clark & Sullivan 500,000.00 500,000.00 141,452.12 17,714.82

0530-416 Luther Burbank Core Academic Renovation Core Academic 
Renovation 03 - Design Lease Lease Back WLC Architects 17,835,187.15 17,835,187.15 1,673,902.00 594,760.13

0530-422 Luther Burbank HVAC, Lighting, & Pool 
Equipment*

Prop 39 - California 
Clean Energy 04 - Construction Bid

Roebbelen 
Contracting, Inc. & 
California 
Conservative Corps

695,463.00 695,463.00 415,057.00 395,810.00

0530-433 Luther Burbank Synthetic Field Land Improvement 03 - Design Bid Warren Consulting 
Engineering Inc.

Valley Precision 
Grading, Inc. 1,500,000.00 1,500,000.00 18,000.00 500.00

0138-422 Martin Luther King Jr. HVAC Replacement* Prop 39 - California 
Clean Energy 04 - Construction Lease Lease Back IES (Famand Inc) 206,374.99 206,374.99 181,253.08 156,262.08
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0138-416 Martin Luther King Jr. Roof Modernization / 
Renovation 03 - Design Bid 600,000.00 600,000.00 860.00 670.00

0242-422 Matsuyama HVAC Replacement* Prop 39 - California 
Clean Energy 04 - Construction Lease Lease Back IES (Famand Inc) 594,039.18 594,039.18 455,000.09 391,959.09

0535-422 New Technology HVAC & Lighting* Prop 39 - California 
Clean Energy 04 - Construction Lease Lease Back

California 
Conservative Corps 
(CCC) / IES (famand 
Inc)

265,265.00 265,265.00 263,553.99 227,594.99

0810-428-1 Nutrition Services - Central Kitchen Phase 1
Modernization / 
Renovation, New 
Construction

05 - Close-Out Lease Lease Back HMC Architects Roebbelen 
Contracting, Inc. 12,421,834.00 13,021,834.00 12,945,858.79 12,152,306.79

0810-428 Nutrition Services - Central Kitchen Phase 2 New Construction 04 - Construction Lease Lease Back HMC Architects Roebbelen Contracting 
Inc 43,828,303.03 41,217,813.03 39,232,883.86 16,418,145.22

0265-422 Oak Ridge Prop39 LED Lighting Efficiency 
Measures*

Prop 39 - California 
Clean Energy 04 - Construction Lease Lease Back IES (Famand Inc) 85,927.00 85,927.00 47,063.94 34,434.94

0269-417 Pacific HVAC Replacement*

Modernization / 
Renovation, Prop 39 - 
California Clean 
Energy

04 - Construction Lease Lease Back IES (Famand Inc) 300,000.00 304,016.39 304,016.39 261,678.39

0269-422 Pacific Prop39 LED Lighting Efficiency 
Measures*

Prop 39 - California 
Clean Energy 04 - Construction Lease Lease Back IES (Famand Inc) 104,129.00 104,129.00 56,316.95 39,909.95

0272-422-1 Parkway HVAC Replacement* Prop 39 - California 
Clean Energy 04 - Construction Bid IES (Famand Inc) 366,156.00 366,156.00 322,907.68 278,150.68

0272-422 Parkway Prop39 LED Lighting Efficiency 
Measures*

Prop 39 - California 
Clean Energy 04 - Construction Lease Lease Back IES (Famand Inc) 89,795.00 89,795.00 48,722.18 43,891.18

0277-422 Peter Burnett HVAC Replacement* Prop 39 - California 
Clean Energy 04 - Construction Lease Lease Back IES (Famand Inc) 341,235.28 341,235.28 303,803.39 261,984.39

0285-416 Pony Express Playground & Parking Lot Land Improvement 03 - Design Bid Warren Consulting 
Engineering Inc. A.M. Stephens 1,300,000.00 1,300,000.00 50,300.00 11,450.00

0540-422 Rosemont Prop39 LED Lighting Efficiency 
Measures*

Prop 39 - California 
Clean Energy 04 - Construction Bid Steve Welch Electrical 

Contractors 44,999.00 50,000.00 49,000.00 49,000.00

0480-418 Sam Brannan Asphalt Replacement & 
Landscaping

Modernization / 
Renovation 04 - Construction Lease Lease Back HMR Architects AM Stephens 5,275,000.00 3,775,000.00 3,469,097.09 3,415,917.45

0101-422 Susan B. Anthony HVAC Replacement* Prop 39 - California 
Clean Energy 04 - Construction Lease Lease Back IES (Famand Inc) 288,495.69 298,495.69 293,996.07 253,294.07

0490-422 Sutter HVAC Equipment & DDC, LED Lighting* Prop 39 - California 
Clean Energy 05 - Close-Out Lease Lease Back Rainforth Grau 

Architects
Roebbelen 
Contracting, Inc. 6,000,000.00 6,145,000.00 6,137,978.11 6,137,698.11

0490-416 Sutter Structural Repairs Modernization / 
Renovation 05 - Close-Out Bid Rainforth Grau 

Architects Pro-Ex Construction 300,000.00 300,000.00 203,805.22 177,765.22

0560-422 The Met Classroom Lighting* Prop 39 - California 
Clean Energy 04 - Construction Bid

California 
Conservative Corps 
(CCC)

224,107.00 224,107.00 13,209.98 12,593.98

0844-428 Transportation Services Relocation New Construction 05 - Close-Out Lease Lease Back HMC Architects Roebbelen 16,500,000.00 17,500,000.00 16,497,289.19 15,387,391.30

0521-409 West Campus Athletic Improvements Land Improvement 05 - Close-Out Lease Lease Back Stafford-King Wiese 
Architects Inc

Valley Precision 
Grading Inc 2,750,000.00 2,750,000.00 2,646,389.85 2,646,389.85

0521-416 West Campus Core Academic Renovation Core Academic 
Renovation 05 - Close-Out Lease Lease Back Coact Designworks Roebbelen Contracting 

Inc 12,498,262.21 12,498,262.21 8,865,456.14 8,279,129.31

0521-432 West Campus Gym Fan and Lighting Green 04 - Construction Bid Edge Electrical 
Consulting

Clear Blue Energy 
Corp 75,000.00 105,000.00 100,511.76 65,052.66

0495-417 Will C. Wood Irrigation Land Improvement 03 - Design Bid MTW Group 1,000,000.00 1,000,000.00 30,870.00 12,950.00

0390-422 Woodbine Prop39 LED Lighting Efficiency 
Measures*

Prop 39 - California 
Clean Energy 04 - Construction Bid IES (Famand Inc) 62,382.00 62,382.00 35,253.36 31,355.36

Grand Totals 197,836,713.02 195,372,933.79 155,475,307.91 103,289,671.46
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