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0594-432 A. Warren McClaskey Classroom Lighting Green 04 - Construction 6/1/2020 6/19/2020 Bid Edge Electrical Amplified Industrial 
Inc. 100,000.00 110,000.00 108,555.00 89,979.00

0010-432 A.M. Winn Classroom Lighting Green 04 - Construction 9/3/2019 3/28/2020 Bid Edge Electrical Clear Blue Energy 
Corp 200,000.00 200,000.00 194,543.85 183,551.84

0097-409 Abraham Lincoln Irrigation Land Improvement 04 - Construction 6/15/2020 8/30/2020 Bid MTW Group WABO Landscape and 
Construction 1,000,000.00 500,000.00 485,577.50 77,627.30

0570-416 American Legion Core Academic Renovation Core Academic 
Renovation 05 - Close-Out 4/29/2018 2/15/2021 Lease Lease Back California Design West Landmark 

Construction 6,573,668.40 9,000,000.00 8,827,451.69 7,648,160.11

0570-422 American Legion HVAC & Lighting Prop 39 - California 
Clean Energy 04 - Construction 6/15/2018 2/15/2021 Lease Lease Back California Design West 

Architects Inc.
Landmark 
Construction 899,902.00 899,902.00 871,757.70 858,847.46

0024-422/0025-422 Bowling Green HVAC & Lighting Prop 39 - California 
Clean Energy 04 - Construction 4/1/2019 12/31/2020 Lease Lease Back IES (Famand Inc) 298,848.00 298,848.00 287,319.34 248,400.34

0029-422 Bret Harte Prop39 LED Lighting Efficiency 
Measures

Prop 39 - California 
Clean Energy 04 - Construction 12/1/2018 12/31/2020 Lease Lease Back IES (Famand Inc) 147,910.00 147,910.00 62,509.08 56,431.08

0510-422 C.K. McClatchy Pool & HVAC Equipment Prop 39 - California 
Clean Energy 04 - Construction 2/28/2018 2/13/2020 Bid Tricon Aquatics / IES 

(Famand Inc) 275,246.48 275,246.48 246,748.66 246,748.66

0032-409 Caleb Greenwood 4th R Portable Addition Modernization / 
Renovation 03 - Design 4/1/2019 12/31/2020 William + Paddon 250,000.00 250,000.00 46,894.00 20,511.50

0032-422 Caleb Greenwood HVAC Replacement
Green, Prop 39 - 
California Clean 
Energy

04 - Construction 6/30/2018 12/31/2020 Lease Lease Back IES (Famand Inc) 137,294.74 137,294.74 90,617.75 90,617.75

0035-432 Camellia Classroom Lighting Green 04 - Construction 9/3/2019 3/28/2020 Bid Edge Electrical 
Consulting

Clear Blue Energy 
Corp 200,000.00 275,000.00 223,188.01 195,629.96

438 Chromebooks for Distance Learning Technology - 
Classroom 04 - Construction 3/20/2020 6/30/2020 Other 5,200,000.00 5,200,000.00 5,112,728.75 2,528.75

0059-422 David Lubin HVAC Improvements* Prop 39 - California 
Clean Energy 04 - Construction 6/30/2018 12/31/2020 Lease Lease Back IES (Famand Inc) 227,106.33 352,106.33 285,278.07 285,278.07

0059-417 David Lubin Playground Land Improvement 04 - Construction 6/1/2020 8/14/2020 Bid Warren Consulting 
Engineers, Inc A.M. Stephens 1,450,000.00 1,325,000.00 1,282,845.00 534,580.62

437 Door Security Improvement at 9 East Area 
Elementary Schools

Modernization / 
Renovation 04 - Construction 10/1/2019 6/30/2020 Other IDN Wilco Inc. 373,060.00 551,860.00 536,738.24 353,873.69

0104-422-1 Elder Creek HVAC Replacement* Prop 39 - California 
Clean Energy 04 - Construction 6/30/2018 12/31/2020 Lease Lease Back IES (Famand Inc) 313,952.28 353,952.28 319,355.42 319,355.42

0104-422 Elder Creek Prop39 LED Lighting Efficiency 
Measures*

Prop 39 - California 
Clean Energy 04 - Construction 12/1/2018 12/31/2020 Lease Lease Back IES (Famand Inc) 103,246.00 103,246.00 53,238.67 48,176.67

430 E-Rate 21 Dark Fiber* Technology - 
Infrastructure 04 - Construction 4/1/2018 10/31/2020 Bid Zayo 605,000.00 605,000.00 600,453.49 28,581.89

436 E-Rate 22 Network Equipment* Technology - 
Infrastructure 04 - Construction 3/1/2019 10/31/2020 Bid AMS.NET 550,000.00 550,000.00 541,098.88 499,843.01

0110-417 Ethel Phillips HVAC Replacement*

Modernization / 
Renovation, Prop 39 - 
California Clean 
Energy

04 - Construction 6/30/2018 12/31/2020 Lease Lease Back IES (Famand Inc) 90,000.00 90,000.00 81,810.55 81,810.55

Project Status Update - (For BOC)

Filter By: 
      Project Status equals 02 - Pre-Design, 03 - Design, 04 - Construction, 05 - Close-Out
 

07.29.2020  *Funded by Bond and other revenue sources 1 of 3



Project Number Project Name Project Categories Project Status Start Date Target Date Delivery Method Architect of Record - 
Company

General Contractor - 
Company Original Budget Current Budget Current 

Commitments Actuals Approved

0110-422 Ethel Phillips Prop39 LED Lighting Efficiency 
Measures*

Prop 39 - California 
Clean Energy 04 - Construction 12/1/2018 12/31/2020 Lease Lease Back IES (Famand Inc) 95,292.00 95,292.00 56,291.08 50,282.08

0807-000 Facilities Master Plan 2020-2025 03 - Design 7/1/2019 6/30/2020 Other 1,880,000.00 1,880,000.00 1,877,142.00 1,440,801.98

0117-422 Father Keith B. Kenny HVAC Replacement* Prop 39 - California 
Clean Energy 04 - Construction 11/30/2018 12/31/2020 Lease Lease Back IES (Famand Inc) 978,415.20 724,752.58 587,116.20 587,116.20

0505-422 George Washington Carver HVAC & Lighting* Prop 39 - California 
Clean Energy 04 - Construction 4/1/2019 12/31/2020 Lease Lease Back

California 
Conservative Corps 
(CCC) / IES (famand 
Inc)

259,130.00 259,130.00 42,961.76 38,786.76

0130-409; 0130-
422 Golden Empire Roof & HVAC*

Modernization / 
Renovation, Prop 39 - 
California Clean 
Energy

05 - Close-Out 5/23/2019 6/18/2020 Lease Lease Back Williams + Paddon 
Architects + Planners

ACCO Engineered 
Systems, Inc. 2,400,000.00 2,559,134.74 2,067,764.78 2,067,764.78

0139-422 H.W. Harkness HVAC Replacement* Prop 39 - California 
Clean Energy 04 - Construction 6/30/2018 12/31/2020 Lease Lease Back IES (Famand Inc) 209,659.49 209,659.49 185,712.89 185,712.89

0520-433 Hiram Johnson Field Lights Land Improvement 03 - Design 4/1/2020 6/30/2021 Bid 250,000.00 250,000.00 7,940.00 5,000.00
0520-434 Hiram Johnson Water Meters Land Improvement 03 - Design 7/1/2020 8/31/2020 Quote(s) 30,000.00 30,000.00 3,433.99 0.00
0142-424 Hollywood Park Water Harvesting System Green 02 - Pre-Design 7/1/2016 6/30/2021 Bid 20,000.00 20,000.00 0.00 0.00

0168-432 John D. Sloat Classroom Lighting Green 04 - Construction 9/3/2019 3/28/2020 Bid Edge Electrical 
Consulting

Clear Blue Energy 
Corp 200,000.00 200,000.00 172,556.87 137,485.55

0525-434 John F. Kennedy Core Academic Renovation Core Academic 
Renovation 04 - Construction 11/25/2019 1/29/2021 Lease Lease Back HMC Architects Roebbelen 

Contracting, Inc. 17,136,618.94 17,510,526.44 17,214,053.07 8,308,729.63

0525-422 John F. Kennedy Pool Equipment* Prop 39 - California 
Clean Energy 04 - Construction 7/1/2015 12/30/2020 Lease Lease Back IES (Famand Inc) 110,100.00 110,100.00 0.00 0.00

0525-422-1 John F. Kennedy Prop39 LED Lighting 
Efficiency Measures*

Prop 39 - California 
Clean Energy 04 - Construction 7/1/2018 12/30/2020 Lease Lease Back IES (Famand Inc) 658,426.00 658,426.00 655,809.00 538,483.00

0450-432 Kit Carson Classroom Lighting Green 04 - Construction 9/3/2019 3/28/2020 Bid Edge Electrical 
Consulting

Clear Blue Energy 
Corp 175,000.00 310,000.00 242,962.92 200,282.80

0450-422-1 Kit Carson Gym and Exterior Lighting* Prop 39 - California 
Clean Energy 04 - Construction 7/31/2018 6/29/2020 Bid Clear Blue Energy 

Corp 29,200.00 29,200.00 11,172.43 11,172.43

0450-402 Kit Carson Hydration Station & Shade Structure Green 03 - Design 8/1/2019 6/30/2020 Quote(s) Lionakis JNT Building and 
Remodeling, Inc. 30,000.00 30,000.00 9,122.33 9,122.33

0284-416 Lisbon (Yav Pem Suab Academy) Dry Rot / 
Roof Replacement

Modernization / 
Renovation 04 - Construction 11/1/2019 10/31/2020 Bid HMC Architects Clark & Sullivan 500,000.00 500,000.00 188,963.12 120,181.82

0530-416 Luther Burbank Core Academic Renovation Core Academic 
Renovation 04 - Construction 6/8/2020 12/31/2020 Lease Lease Back WLC Architects Clark & Sullivan 

Construction 17,835,187.15 17,835,187.15 11,323,209.00 848,903.60

0530-422 Luther Burbank HVAC, Lighting, & Pool 
Equipment*

Prop 39 - California 
Clean Energy 04 - Construction 7/1/2015 6/30/2020 Bid

Roebbelen & 
California 
Conservative Corps 
(CCC)

695,463.00 695,463.00 415,057.00 408,209.00

0530-433 Luther Burbank Synthetic Field Land Improvement 04 - Construction 7/6/2020 9/18/2020 Bid Valley Precision 
Grading, Inc. 1,500,000.00 1,350,000.00 1,289,071.00 17,550.00

0138-422 Martin Luther King Jr. HVAC Replacement* Prop 39 - California 
Clean Energy 04 - Construction 6/30/2018 12/30/2020 Lease Lease Back IES (Famand Inc) 206,374.99 206,374.99 165,012.08 165,012.08

0242-422 Matsuyama HVAC Replacement* Prop 39 - California 
Clean Energy 04 - Construction 6/30/2018 12/30/2020 Lease Lease Back IES (Famand Inc) 594,039.18 594,039.18 414,209.09 414,209.09

0535-422 New Technology HVAC & Lighting* Prop 39 - California 
Clean Energy 04 - Construction 4/1/2019 12/30/2020 Lease Lease Back

California 
Conservative Corps 
(CCC) / IES (famand 
Inc)

265,265.00 265,265.00 263,553.99 227,594.99

0810-428-1 Nutrition Services - Central Kitchen Phase 1
Modernization / 
Renovation, New 
Construction

05 - Close-Out 4/26/2018 12/31/2019 Lease Lease Back HMC Architects Roebbelen 
Contracting, Inc. 12,421,834.00 12,737,966.79 12,737,966.79 12,737,966.79

0810-428 Nutrition Services - Central Kitchen Phase 2 New Construction 04 - Construction 5/23/2019 11/15/2020 Lease Lease Back HMC Architects Roebbelen 
Contracting Inc 43,828,303.03 41,217,813.03 39,297,544.17 26,090,758.92
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0810-428-2 Nutrition Services - Redding Avenue Demo New Construction 05 - Close-Out 11/1/2018 6/30/2020 Lease Lease Back JM Environmental 450,000.00 342,135.94 342,135.94 342,135.94

0265-422 Oak Ridge Prop39 LED Lighting Efficiency 
Measures*

Prop 39 - California 
Clean Energy 04 - Construction 12/1/2018 12/30/2020 Lease Lease Back IES (Famand Inc) 85,927.00 85,927.00 47,063.94 42,579.94

0269-417 Pacific HVAC Replacement*

Modernization / 
Renovation, Prop 39 - 
California Clean 
Energy

04 - Construction 6/30/2018 12/30/2020 Lease Lease Back IES (Famand Inc) 300,000.00 304,016.39 276,678.39 276,678.39

0269-422 Pacific Prop39 LED Lighting Efficiency 
Measures*

Prop 39 - California 
Clean Energy 04 - Construction 12/1/2018 12/30/2020 Lease Lease Back IES (Famand Inc) 104,129.00 104,129.00 56,316.95 50,444.95

0272-422-1 Parkway HVAC Replacement* Prop 39 - California 
Clean Energy 04 - Construction 6/29/2018 12/30/2020 Bid IES (Famand Inc) 366,156.00 366,156.00 293,900.68 293,900.68

0272-422 Parkway Prop39 LED Lighting Efficiency 
Measures*

Prop 39 - California 
Clean Energy 04 - Construction 12/1/2018 12/30/2020 Lease Lease Back IES (Famand Inc) 89,795.00 89,795.00 48,722.18 43,891.18

0277-422 Peter Burnett HVAC Replacement* Prop 39 - California 
Clean Energy 04 - Construction 6/30/2018 12/31/2020 Lease Lease Back IES (Famand Inc) 341,235.28 341,235.28 276,484.39 276,484.39

0285-416 Pony Express Playground & Parking Lot Land Improvement 04 - Construction 6/1/2020 8/14/2020 Bid Warren Consulting 
Engineers, Inc. A.M. Stephens 1,300,000.00 1,050,000.00 1,010,467.00 217,447.21

0540-422 Rosemont Prop39 LED Lighting Efficiency 
Measures*

Prop 39 - California 
Clean Energy 04 - Construction 12/1/2018 12/31/2020 Bid Steve Welch Electrical 

Contractors 44,999.00 50,000.00 49,000.00 49,000.00

0101-422 Susan B. Anthony HVAC Replacement* Prop 39 - California 
Clean Energy 04 - Construction 6/30/2018 12/31/2020 Lease Lease Back IES (Famand Inc) 288,495.69 298,495.69 267,544.07 267,544.07

0490-422 Sutter HVAC Equipment & DDC, LED Lighting* Prop 39 - California 
Clean Energy 04 - Construction 6/15/2018 4/30/2020 Lease Lease Back Rainforth Grau 

Architects
Roebbelen 
Contracting, Inc. 6,000,000.00 6,145,000.00 6,140,557.61 6,140,557.61

0560-422 The Met Classroom Lighting* Prop 39 - California 
Clean Energy 04 - Construction 4/1/2019 6/30/2020 Bid

California 
Conservative Corps 
(CCC)

224,107.00 224,107.00 13,209.98 12,965.98

0521-432 West Campus Gym Fan and Lighting Green 04 - Construction 7/1/2018 9/30/2020 Bid Edge Electrical 
Consulting

Clear Blue Energy 
Corp 75,000.00 105,000.00 100,511.76 68,207.43

0495-417 Will C. Wood Irrigation Land Improvement 04 - Construction 6/15/2020 8/30/2020 Bid MTW Group WABO Landscape and 
Construction 1,000,000.00 625,000.00 600,870.00 104,293.03

0390-422 Woodbine Prop39 LED Lighting Efficiency 
Measures*

Prop 39 - California 
Clean Energy 04 - Construction 12/1/2018 12/31/2020 Bid IES (Famand Inc) 62,382.00 62,382.00 35,253.36 31,355.36

Grand Totals 142,023,369.18 141,784,676.52 128,290,990.40 77,439,128.52
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