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0410-409 Albert Einstein Core Academic Renovation Core Academic 
Renovation 02 - Pre-Design 03.01.2021 10.31.2022 9,988,613.24 9,988,613.24 0.00 0.00

0520-442 Hiram Johnson Baseball Field Land Improvement 02 - Pre-Design 01.01.2022 09.01.2022 1,000,000.00 1,000,000.00 0.00 0.00

0530-434 Luther Burbank Core Academic Renovation 
Phase 2

Core Academic 
Renovation 02 - Pre-Design 03.01.2021 10.31.2022 Lease Lease 

Back 6,000,000.00 6,000,000.00 0.00 0.00

0594-416 A. Warren McClaskey Parking Lot Modernization / 
Renovation 03 - Design 02.19.2021 08.20.2021 Lease Lease 

Back
Warren Consulting 
Engineering Inc. 3,500,000.00 3,500,000.00 82,930.00 55,707.50

0410-416 Albert Einstein Gym Floor Water Damage* Modernization / 
Renovation 03 - Design 02.19.2021 10.31.2021 Bid HMR Architects 450,000.00 450,000.00 17,645.00 8,695.00

0032-416 Caleb Greenwood Playground Land Improvement 03 - Design 11.01.2021 08.30.2022 1,000,000.00 1,000,000.00 30,400.00 0.00

0104-416 Elder Creek Irrigation Land Improvement 03 - Design 11.01.2021 08.30.2022 1,500,000.00 1,500,000.00 76,875.00 0.00

450 E-Rate 24 Cabling Infrastructure* Technology - 
Infrastructure 03 - Design 04.01.2021 08.31.2021 Other 22,203.05 22,203.05 22,203.05 0.00

0350-418 Genevieve F. Didion Playground Land Improvement 03 - Design 11.01.2021 08.31.2022 1,000,000.00 1,000,000.00 88,925.00 3,900.00

0520-433 Hiram Johnson Stadium* Land Improvement, 
Modernization / 03 - Design 04.01.2020 12.31.2022 Verde Design Inc. 250,000.00 6,500,000.00 516,642.50 13,745.00

0525-442 John F. Kennedy Roof & C-Wing HVAC 
Replacement*

Modernization / 
Renovation 03 - Design 11.01.2021 08.31.2022 Lease Lease 

Back 3,500,000.00 8,000,000.00 494,700.00 71,700.00

0530-442 Luther Burbank Pool Replacement Land Improvement 03 - Design 02.19.2021 10.31.2021 Lease Lease 
Back 1,500,000.00 5,000,000.00 403,482.50 1,208.00

0272-409 Parkway Playground Land Improvement 03 - Design 11.01.2021 08.31.2022 1,000,000.00 1,000,000.00 30,400.00 0.00

0490-417 Sutter Security Gate and Camera Modernization / 
Renovation 03 - Design 10.25.2021 06.30.2022 Quote(s) 50,000.00 50,000.00 3,750.00 0.00

445 Door Security Improvement at 13 North East 
Area Elementary Schools

Modernization / 
Renovation 04 - Construction 11.09.2020 11.09.2020 Other ICU Technologies 

Inc 1,010,000.00 1,010,000.00 987,663.89 841,067.31

440 Door Security Improvement at 20 South Area 
Elementary Schools

Modernization / 
Renovation 04 - Construction 08.01.2020 12.31.2020 Other ICU Technologies 

Inc 1,445,000.00 1,445,000.00 1,406,650.46 1,362,334.33

448 Door Security Improvement at 7 High Schools Modernization / 
Renovation 04 - Construction 11.09.2020 11.09.2020 Other ICU Technologies 

Inc 1,415,000.00 1,415,000.00 1,378,986.46 1,071,445.91

446 Door Security Improvement at 7 Middle Schools Modernization / 
Renovation 04 - Construction 11.09.2020 11.09.2020 Other ICU Technologies 

Inc 1,095,000.00 1,095,000.00 1,066,829.69 902,020.62

447 Door Security Improvement at 8 Small High 
Schools

Modernization / 
Renovation 04 - Construction 11.09.2020 11.09.2020 Other ICU Technologies 

Inc 270,000.00 270,000.00 258,643.82 232,315.28

449 Door Security Improvement at Remaining Sites Modernization / 
Renovation 04 - Construction 11.09.2020 11.09.2020 Other ICU Technologies 

Inc 520,000.00 520,000.00 506,111.96 400,749.50

0117-417 Father Keith B. Kenny Greenspace Land Improvement 04 - Construction 08.03.2021 08.20.2021 Bid Warren Consulting 
Engineering Inc.

Martin General 
Engineering, Inc. 200,000.00 400,000.00 374,421.22 374,421.22

0117-416 Father Keith B. Kenny Roof Modernization / 
Renovation 04 - Construction 06.21.2021 08.30.2021 Bid Roofing & Solar 

Construction Inc. 2,500,000.00 1,100,000.00 908,865.10 908,865.10

0144-401 Hubert H. Bancroft Playground Land Improvement 04 - Construction 07.06.2021 08.20.2021 Bid Warren Consulting 
Engineering Inc. McGuire & Hester 1,500,000.00 1,000,000.00 979,760.00 909,155.05

0844-439 Transportation Electric Bus Infrastructure* Modernization / 
Renovation 04 - Construction 07.01.2020 06.30.2021 Bid HMC Architects JB Electric 600,000.00 600,000.00 312,468.00 222,986.04

0032-409 Caleb Greenwood 4th R Portable Addition* Modernization / 
Renovation 05 - Close-Out 04.01.2019 12.31.2020 Bid William + Paddon AM Stephens 250,000.00 275,000.00 251,339.09 249,415.59

0807-000 Facilities Master Plan 2020-2025 05 - Close-Out 07.01.2019 06.30.2020 1,880,000.00 2,285,194.00 2,285,194.00 2,134,477.50

Grand Totals 132,970,365.47 131,836,812.56 84,474,361.00 80,716,793.23
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