



Project Status Update - (For BOC) MSR H - **COMPLETED PROJECTS AS OF 09/15/2023**

Filter By:

Project Status equals 06 - Complete, 07 - Archived
 Project Name contains (H)

Project Number	Project Name	Project Categories	Project Status	Start Date	Target Date	Delivery Method	Architect of Record - Company	General Contractor - Company	Original Budget	Current Budget	Actuals Paid
472	Chromebook Refresh (H)	Technology - Classroom	07 - Archived	02.01.2023	09.01.2023				3,800,000.00	1,675,569.39	1,675,569.39
Grand Totals									3,800,000.00	1,675,569.39	1,675,569.39

The project status update report functions as a momentary representation of the project's existing state within the district's construction management software, Ebuilder. It may not align with the financial reports due to a delay in updating data within our financial ERP system. This delay is attributed to the lack of integration between the systems and the manual data entry process in our ERP system. Furthermore, it's essential to note that this report doesn't encompass district labor expenses related to the projects or other indirect project-related costs as those are not recorded in the construction management software.

Ebuilder is a construction project management software program designed to streamline and manage various aspects of construction projects. It typically offers features such as project tracking, cost control, document management, and communication tools tailored for construction and capital projects.