



High School Highlights

"The New High School Project"



- Phase 1 Environmental Report Completed
- Obtained approval from Department of Toxic Substance Control to acquire site
- Schematic design complete
- Design development in progress
- Estimated design completion - December, 2000
- Estimated construction start date - September, 2001
- Estimated Opening of New High School - September, 2003

The New High School Project Team

Program Manager:

*Thomas E. Gallegos
Assistant Superintendent, SCUSD*

Architects:

*DLR Group
John Blackwell
Kenneth W. Volz
Vitiello+Associates, Inc.
Ralph E. Vitiello*

Community Liaison:

*Rob Jones, Principal SCUSD
Otis Hopkins
Rosemont Community Association*

