
2100 19TH STREET   

SACRAMENTO CA 95818

916.446.2466

PROJECT MANUAL

JOSEPH BONNHEIM ELEMENTARY SCHOOL

PLAYGROUND UPGRADES AND LANDSCAPE REPAIRS

7300 MARIN AVENUE

SACRAMENTO, CA 95820

DSA APP # 02-123079

DSA FILE # 34-53

SACRAMENTO CITY UNIFIED SCHOOL DISTRICT

PLAYGROUND UPGRADES AND LANDSCAPE REPAIRS, AND 

PC SHADE STRUCTURE. 

JANUARY 2025

DSA Test Mark  - EPR Admin
Change to "INCORPORATE"



PAGE INTENTIONALLY LEFT BLANK.



JOSEPH BONNHEIM ELEMENTARY SCHOOL 
PLAYGROUND UPGRADES AND LANDSCAPE REPAIRS 

 

SACRAMENTO CITY UNIFIED SCHOOL DISTRICT   LIST OF CONSULTANTS 
   00 01 07 - 1 

 
LIST OF CONSULTANTS 

 
 
 
 
ARCHITECT 
 
CALIFORNIA DESIGN WEST ARCHITECTS 
2100 19th Street 
Sacramento, CA 95818 
(916) 446-2466 
 
 
 
 
 
CIVIL ENGINEER 
 
WARREN CONSULTING ENGINEERS, INC. 
1117 Windfield Way, Suite 110 
El Dorado Hills, CA 95762 
(916) 985-1877 
 
 
 
 
 
LANDSCAPE ARCHITECT 
 
MTW GROUP 
2707 K Street, Suite 201 
Sacramento, CA 95816 
(916) 369-3990 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

REN. 02-28-25

NO. C-17250

LI
CE

NSED ARCHITECT

STATE OF CALIFORNI
A

M
IT

CH
ELL A. McALLISTER

DSA
D E P A R T M E N T  O F  G E N E R A L  S E R V I C E S

DIVISION OF THE STATE ARCHITECT
DSA
DIVISION OF THE STATE ARCHITECT
DSA
DIVISION OF THE STATE ARCHITECT
DSA
DIVISION OF THE STATE ARCHITECT

IDENTIFICATION STAMP
 DIV. OF THE STATE ARCHITECT

APP: INC:
REVIEWED FOR

SS FLS ACS

DATE:

✔ ✔ ✔

02-123079

01/17/2025



JOSEPH BONNHEIM ELEMENTARY SCHOOL 
PLAYGROUND UPGRADES AND LANDSCAPE REPAIRS 

 

SACRAMENTO CITY UNIFIED SCHOOL DISTRICT   LIST OF CONSULTANTS 
   00 01 07 - 2 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

PAGE INTENTIONALLY LEFT BLANK. 



JOSEPH BONNHEIM ELEMENTARY SCHOOL
PLAYGROUND UPGRADES AND LANDSCAPE REPAIRS

SACRAMENTO CITY UNIFIED SCHOOL DISTRICT TABLE OF CONTENTS
00 01 10 - 1

TABLE OF CONTENTS

DIVISION 0 � FRONT END, PROCUREMENT, AND CONTRACTING REQUIREMENTS

00 01 07 � List of Consultants ..............................................................................................................2
00 01 10 � Table of Contents................................................................................................................2

PROCUREMENT AND CONTRACTING REQUIREMENTS

00 72 13 � General Conditions ...........................................................................................................96
00 73 13 � Special Conditions ............................................................................................................22

REMAINDER OF DIVISION 0 SECTIONS TO BE PROVIDED BY DISTRICT.

DIVISION 1 � GENERAL REQUIREMENTS

01 11 00 � Summary of Work ...............................................................................................................4
01 22 00 � Alternatives and Unit Prices................................................................................................2
01 25 13 � Product Options and Substitutions .....................................................................................2
01 26 00 � Changes in the Work ..........................................................................................................2
01 29 00 � Application for Payment and Conditional and Unconditional Waiver and Release Forms .6
01 31 19 � Project Meetings .................................................................................................................2
01 32 13 � Scheduling of Work...........................................................................................................14
01 33 00 � Submittals ...........................................................................................................................8
01 35 13 � Site Standards ....................................................................................................................2
01 41 00 � Regulatory Requirements ...................................................................................................4
01 42 13 � Abbreviations and Acronyms ..............................................................................................4
01 42 16 � Definitions ...........................................................................................................................2 
01 42 19 � References........................................................................................................................14
01 43 00 � Materials and Equipment ....................................................................................................4
01 45 00 � Quality Control ....................................................................................................................4
01 50 00 � Temporary Facilities and Controls ......................................................................................8
01 50 13 � Construction Waste Management and Disposal.................................................................6
01 52 13 � Field Offices ........................................................................................................................8
01 57 13 � Erosion Control ...................................................................................................................2
01 64 00 � Owner-Furnished Products .................................................................................................4
01 66 00 � Product Delivery, Storage, and Handling............................................................................2
01 71 23 � Field Engineering................................................................................................................2
01 73 29 � Cutting and Patching...........................................................................................................6
01 76 00 � Alteration Project Procedures .............................................................................................4
01 77 00 � Contract Closeout and Final Cleaning ................................................................................2
01 78 23 � Operation and Maintenance Data.......................................................................................4
01 78 36 � Warranties...........................................................................................................................2
01 78 39 � Record Documents .............................................................................................................4

DIVISION 2 � EXISTING CONDITIONS

02 41 19 � Site Demolition....................................................................................................................8



JOSEPH BONNHEIM ELEMENTARY SCHOOL
PLAYGROUND UPGRADES AND LANDSCAPE REPAIRS

SACRAMENTO CITY UNIFIED SCHOOL DISTRICT TABLE OF CONTENTS
00 01 10 - 2

DIVISION 31 � EARTHWORK

31 00 00 � Earthwork..........................................................................................................................12
31 23 33 � Trenching and Backfill.........................................................................................................6

DIVISION 32 � EXTERIOR IMPROVEMENTS 

32 12 00 � Asphalt Concrete Paving ..................................................................................................10
32 16 00 � Site Concrete ....................................................................................................................14
32 18 16 � Poured-In-Place Playground Surfacing ..............................................................................8
32 80 00 � Irrigation ............................................................................................................................16
32 90 00 � Landscaping......................................................................................................................12

DIVISION 33 � UTILITIES

33 40 00 � Site Drainage ......................................................................................................................8

END OF TABLE OF CONTENTS. 



JOSEPH BONNHEIM ELEMENTARY SCHOOL

PLAYGROUND UPGRADES AND LANDSCAPE REPAIRS

GENERAL CONDITIONSSACRAMENTO CITY UNIFIED

SCHOOL DISTRICT DOCUMENT 00 72 13 - i

DOCUMENT 00 72 13

TABLE OF CONTENTS

Page

1. CONTRACT TERMS AND DEFINITIONS ................................................................1

1.1 Definitions............................................................................................1

1.2 Laws Concerning the Contract .................................................................6

1.3 No Oral Agreements ..............................................................................6

1.4 No Assignment......................................................................................6

1.5 Notice and Service Thereof .....................................................................7

1.6 No Waiver ............................................................................................7

1.7 Substitutions for Specified Items .............................................................7

1.8 Materials and Work................................................................................8

2. [RESERVED] ...................................................................................................9

3. ARCHITECT.....................................................................................................9

4. CONSTRUCTION MANAGER .............................................................................10

5. INSPECTOR, INSPECTIONS, AND TESTS ...........................................................10

5.1 Project Inspector .................................................................................10

5.2 Tests and Inspections...........................................................................11

5.3 Costs for After Hours and/or Off Site Inspections .....................................11

6. CONTRACTOR ...............................................................................................12

6.1 Status of Contractor.............................................................................12

6.2 Project Inspection Card(s) ....................................................................14

6.3 Contractor�s Supervision.......................................................................14

6.4 Duty to Provide Fit Workers ..................................................................14

6.5 Field Office .........................................................................................15

6.6 Purchase of Materials and Equipment .....................................................15



JOSEPH BONNHEIM ELEMENTARY SCHOOL

PLAYGROUND UPGRADES AND LANDSCAPE REPAIRS

GENERAL CONDITIONSSACRAMENTO CITY UNIFIED

SCHOOL DISTRICT DOCUMENT 00 72 13 - ii

6.7 Documents on Work.............................................................................15

6.8 Preservation of Records ........................................................................16

6.9 Integration of Work..............................................................................16

6.10 Notifications........................................................................................17

6.11 Obtaining of Permits, Licenses and Registrations......................................17

6.12 Royalties and Patents ...........................................................................18

6.13 Work to Comply With Applicable Laws and Regulations .............................19

6.14 Safety/Protection of Persons and Property...............................................20

6.15 Working Evenings and Weekends...........................................................22

6.16 Cleaning Up ........................................................................................22

7. SUBCONTRACTORS........................................................................................23

8. OTHER CONTRACTS/CONTRACTORS.................................................................24

9. DRAWINGS AND SPECIFICATIONS ...................................................................25

10. CONTRACTOR�S SUBMITTALS AND SCHEDULES .................................................26

10.1 Schedule of Work, Schedule of Submittals, and Schedule of Values ............27

10.2 Monthly Progress Schedule(s)................................................................29

10.3 Material Safety Data Sheets (MSDS) ......................................................30

11. SITE ACCESS, CONDITIONS, AND REQUIREMENTS ............................................30

11.1 Site Investigation ................................................................................30

11.2 Soils Investigation Report .....................................................................31

11.3 Access to Work....................................................................................31

11.4 Layout and Field Engineering.................................................................31

11.5 Utilities ..............................................................................................32

11.6 Sanitary Facilities ................................................................................32

11.7 Surveys..............................................................................................32

11.8 Regional Notification Center ..................................................................32

11.9 Existing Utility Lines.............................................................................32



JOSEPH BONNHEIM ELEMENTARY SCHOOL

PLAYGROUND UPGRADES AND LANDSCAPE REPAIRS

GENERAL CONDITIONSSACRAMENTO CITY UNIFIED

SCHOOL DISTRICT DOCUMENT 00 72 13 - iii

11.10 Notification .........................................................................................33

11.11 Hazardous Materials.............................................................................33

11.12 No Signs.............................................................................................33

12. TRENCHES....................................................................................................33

12.1 Trenches Greater Than Five Feet............................................................33

12.2 Excavation Safety ................................................................................33

12.3 No Tort Liability of District ....................................................................34

12.4 No Excavation without Permits ..............................................................34

12.5 Discovery of Hazardous Waste and/or Unusual Conditions .........................34

13. INSURANCE AND BONDS ................................................................................35

13.1 Insurance ...........................................................................................35

13.2 Contract Security - Bonds .....................................................................39

14. WARRANTY/GUARANTEE/INDEMNITY ...............................................................40

14.1 Warranty/Guarantee ............................................................................40

14.2 Indemnity and Defense ........................................................................40

15. TIME............................................................................................................42

15.1 Notice to Proceed ................................................................................42

15.2 Computation of Time / Adverse Weather.................................................43

15.3 Hours of Work .....................................................................................43

15.4 Progress and Completion ......................................................................44

15.5 Schedule ............................................................................................44

15.6 Expeditious Completion ........................................................................44

16. EXTENSIONS OF TIME � LIQUIDATED DAMAGES................................................44

16.1 Liquidated Damages.............................................................................44

16.2 Excusable Delay ..................................................................................44

16.3 No Additional Compensation for Delays Within Contractor�s Control ............45

16.4 Float or Slack in the Schedule ...............................................................46



JOSEPH BONNHEIM ELEMENTARY SCHOOL

PLAYGROUND UPGRADES AND LANDSCAPE REPAIRS

GENERAL CONDITIONSSACRAMENTO CITY UNIFIED

SCHOOL DISTRICT DOCUMENT 00 72 13 - iv

17. CHANGES IN THE WORK.................................................................................46

17.1 No Changes Without Authorization .........................................................46

17.2 Architect Authority...............................................................................47

17.3 Change Orders ....................................................................................47

17.4 Construction Change Directives .............................................................48

17.5 Force Account Directives.......................................................................48

17.6 Price Request ......................................................................................49

17.7 Proposed Change Order ........................................................................49

17.8 Format for Proposed Change Order ........................................................52

17.9 Change Order Certification ....................................................................54

17.10 Determination of Change Order Cost ......................................................55

17.11 Deductive Change Orders .....................................................................55

17.12 Addition or Deletion of Alternate Bid Item(s) ...........................................55

17.13 Discounts, Rebates, and Refunds ...........................................................55

17.14 Accounting Records..............................................................................56

17.15 Notice Required...................................................................................56

17.16 Applicability to Subcontractors...............................................................56

17.17 Alteration to Change Order Language .....................................................56

17.18 Failure of Contractor to Execute Change Order.........................................56

18. REQUEST FOR INFORMATION..........................................................................56

19. PAYMENTS....................................................................................................57

19.1 Contract Price .....................................................................................57

19.2 Applications for Progress Payments ........................................................57

19.3 Progress Payments ..............................................................................60

19.4 Decisions to Withhold Payment..............................................................61

19.5 Subcontractor Payments.......................................................................64

20. COMPLETION OF THE WORK............................................................................64



JOSEPH BONNHEIM ELEMENTARY SCHOOL

PLAYGROUND UPGRADES AND LANDSCAPE REPAIRS

GENERAL CONDITIONSSACRAMENTO CITY UNIFIED

SCHOOL DISTRICT DOCUMENT 00 72 13 - v

20.1 Completion .........................................................................................64

20.2 Close-Out/Certification Procedures .........................................................65

20.3 Final Inspection ...................................................................................66

20.4 Costs of Multiple Inspections .................................................................67

20.5 Partial Occupancy or Use Prior to Completion...........................................67

21. FINAL PAYMENT AND RETENTION ....................................................................68

21.1 Final Payment .....................................................................................68

21.2 Prerequisites for Final Payment..............................................................68

21.3 Retention ...........................................................................................69

21.4 Substitution of Securities ......................................................................69

22. UNCOVERING OF WORK .................................................................................69

23. NONCONFORMING WORK AND CORRECTION OF WORK ......................................69

23.1 Nonconforming Work............................................................................69

23.2 Correction of Work...............................................................................70

23.3 District's Right to Perform Work.............................................................70

24. TERMINATION AND SUSPENSION ....................................................................71

24.1 District�s Request for Assurances ...........................................................71

24.2 District's Right to Terminate Contractor for Cause ....................................71

24.3 Termination of Contractor for Convenience..............................................73

24.4 Effect of Termination............................................................................73

24.5 Emergency Termination of Public Contracts Act of 1949 ............................74

24.6 Suspension of Work .............................................................................75

25. CLAIMS PROCESS ..........................................................................................75

25.1 Obligation to File Claims for Disputed Work .............................................75

25.2 Duty to Perform during Claim Process.....................................................75

25.3 Definition of Claim ...............................................................................76

25.4 Claims Presentation .............................................................................76



JOSEPH BONNHEIM ELEMENTARY SCHOOL

PLAYGROUND UPGRADES AND LANDSCAPE REPAIRS

GENERAL CONDITIONSSACRAMENTO CITY UNIFIED

SCHOOL DISTRICT DOCUMENT 00 72 13 - vi

25.5 Claim Resolution pursuant to Public Contract Code section 9204 ................77

25.6 Subcontractor Pass-Through Claims .......................................................79

25.7 Government Code Claim Act Claim.........................................................79

25.8 Claim Resolution pursuant to Public Contract Code section 20104 et seq. ..........80

25.9 Claim Procedure Compliance .................................................................81

25.10 Claim Resolution Non-Applicability .........................................................82

25.11 Attorney�s Fees ...................................................................................82

26. STATE LABOR, WAGE & HOUR, APPRENTICE, AND RELATED PROVISIONS .............82

26.1 Labor Compliance and Enforcement........................................................82

26.2 Wage Rates, Travel, and Subsistence .....................................................82

26.3 Hours of Work .....................................................................................83

26.4 Payroll Records....................................................................................84

26.5 [RESERVED] .......................................................................................85

26.6 Apprentices.........................................................................................86

26.7 Non-Discrimination ..............................................................................87

26.8 Labor First Aid.....................................................................................87

27. [RESERVED] .................................................................................................87

28. MISCELLANEOUS ...........................................................................................87

28.1 Assignment of Antitrust Actions .............................................................87

28.2 Excise Taxes .......................................................................................88

28.3 Taxes.................................................................................................88

28.4 Shipments ..........................................................................................88

28.5 Compliance with Government Reporting Requirements .............................88



JOHN SLOAT ELEMENTARY SCHOOL

PAVING REPAIRS AND SECURITY FENCING

GENERAL CONDITIONSSACRAMENTO CITY UNIFIED

SCHOOL DISTRICT DOCUMENT 00 72 13 - 1

DOCUMENT 00 72 13

GENERAL CONDITIONS

1. CONTRACT TERMS AND DEFINITIONS

1.1 Definitions

Wherever used in the Contract Documents, the following terms shall have the 

meanings indicated, which shall be applicable to both the singular and plural 

thereof:

1.1.1 Adverse Weather:  Shall be only weather that satisfies all of the 
following conditions: (1) unusually severe precipitation, sleet, snow, hail, or extreme 
temperature conditions in excess of the norm for the location and time of year it 
occurred based on the closest weather station data averaged over the past five 
years, (2) that is unanticipated and would cause unsafe work conditions and/or is 
unsuitable for scheduled work that should not be performed during inclement 
weather (i.e., exterior finishes), and (3) at the Project.

1.1.2 Allowance Expenditure Directive:  Written authorization for 
expenditure of allowance, if any.  

1.1.3 Approval, Approved, and/or Accepted:  Written authorization, unless 
stated otherwise.

1.1.4 Architect (or �Design Professional in General Responsible 

Charge�):  The individual, partnership, corporation, joint venture, or any 
combination thereof, named as Architect, who will have the rights and authority 
assigned to the Architect in the Contract Documents.  The term Architect means the 
Design Professional in General Responsible Charge as defined in DSA PR 13-02 on 
this Project or the Architect�s authorized representative.

1.1.5 As-Builts: Reproducible blue line prints of drawings to be prepared on a 
monthly basis pursuant to the Contract Documents, that reflect changes made during 
the performance of the Work, recording differences between the original design of 
the Work and the Work as constructed since the preceding monthly submittal.  See 
Record Drawings.

1.1.6 Bidder:  A contractor who intends to provide a proposal to the District to 
perform the Work of this Contract.

1.1.7 Burdened:  The labor rate for Contractor or any Subcontractor inclusive 
of any and all burden costs including, but not limited to, health and welfare pay, 
vacation and holiday pay, pension contributions, training rates, benefits of any kind, 
insurance of any kind, workers� compensation, liability insurance, truck expenses, 
supply expenses of any kind, payroll taxes, and any other taxes of any kind.

1.1.8 Change Order:  A written order to the Contractor authorizing an addition 
to, deletion from, or revision in the Work, and/or authorizing an adjustment in the 
Contract Price or Contract Time.
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1.1.9 Claim:  A Dispute that remains unresolved at the conclusion of the all the 
applicable Dispute Resolution requirements provided herein.

1.1.10 Construction Change Directive:  A written order prepared and issued 
by the District, the Construction Manager, and/or the Architect and signed by the 
District and the Architect, directing a change in the Work.

1.1.11 Construction Manager:  The individual, partnership, corporation, joint 
venture, or any combination thereof, or its authorized representative, named as such 
by the District.  If no Construction Manager is used on the Project that is the subject 
of this Contract, then all references to Construction Manager herein shall be read to 
refer to District.

1.1.12 Construction Schedule:  The progress schedule of construction of the 
Project as provided by Contractor and approved by District.

1.1.13 Contract, Contract Documents:  The Contract consists exclusively of 
the documents evidencing the agreement of the District and Contractor, identified as 
the Contract Documents.  The Contract Documents consist of the following 
documents:

1.1.13.1 Notice to Bidders
1.1.13.2 Instructions to Bidders
1.1.13.3 Bid Form and Proposal
1.1.13.4 Bid Bond
1.1.13.5 Designated Subcontractors List
1.1.13.6 Site Visit Certification (if a site visit was required)
1.1.13.7 Non-Collusion Declaration
1.1.13.8 Notice of Award
1.1.13.9 Notice to Proceed
1.1.13.10 Agreement
1.1.13.11 Escrow of Bid Documentation
1.1.13.12 Escrow Agreement for Security Deposits in Lieu of Retention (if 

applicable)
1.1.13.13 Performance Bond
1.1.13.14 Payment Bond (Contractor�s Labor & Material Bond)
1.1.13.15 General Conditions
1.1.13.16 Special Conditions (if applicable)
1.1.13.17 Project Labor Agreement  (if applicable)
1.1.13.18 Hazardous Materials Procedures and Requirements
1.1.13.19 Workers� Compensation Certification
1.1.13.20 Prevailing Wage Certification
1.1.13.21 Disabled Veteran Business Enterprise Participation Certification (if 

applicable)
1.1.13.22 Drug-Free Workplace Certification (if applicable)
1.1.13.23 Tobacco-Free Environment Certification
1.1.13.24 Hazardous Materials Certification (if applicable)
1.1.13.25 Lead-Based Materials Certification (if applicable)
1.1.13.26 Imported Materials Certification (if applicable)
1.1.13.27 Criminal Background Investigation/Fingerprinting Certification
1.1.13.28 Buy American Certification (if certain federal funds used)
1.1.13.29 Roofing Project Certification (if applicable)
1.1.13.30 Registered Subcontractors List
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1.1.13.31 Iran Contracting Act Certification (if applicable)
1.1.13.32 COVID-19 Vaccination/Testing Certification 
1.1.13.33 Federal Debarment Certification (if applicable)
1.1.13.34 Federal Byrd Anti-Lobbying Certification (if applicable)
1.1.13.35 Post Bid Interview
1.1.13.36 All Plans, Technical Specifications, and Drawings
1.1.13.37 Any and all addenda to any of the above documents
1.1.13.38 Any and all change orders or written modifications to the above 

documents if approved in writing by the District

1.1.14 Contract Price:  The total monies payable to the Contractor under the 
terms and conditions of the Contract Documents.

1.1.15 Contract Time:  The time period stated in the Agreement for the 
completion of the Work.

1.1.16 Contractor:  The person or persons identified in the Agreement as 
contracting to perform the Work to be done under this Contract, or the legal 
representative of such a person or persons.

1.1.17 Daily Job Report(s):  Daily Project reports prepared by the Contractor's 
employee(s) who are present on Site, which shall include the information required 
herein.

1.1.18 Day(s):  Unless otherwise designated, day(s) means calendar day(s).

1.1.19 Department of Industrial Relations (or �DIR�): is responsible, among 
other things, for labor compliance monitoring and enforcement of California 
prevailing wage laws and regulations for public works contracts.

1.1.20 Design Professional in General Responsible Charge:  See definition 
of Architect above.

1.1.21 Dispute:  A separate demand by Contractor for a time extension, or 
payment of money or damages arising from Work done by or on behalf of the 
Contractor pursuant to the Contract and payment of which is not otherwise expressly 
provided for or Contractor is not otherwise entitled to; or an amount of payment 
disputed by the District.

1.1.22 District:  The public agency or the school district for which the Work is 
performed.  The governing board of the District or its designees will act for the 
District in all matters pertaining to the Contract.  The District may, at any time,

1.1.22.1 Direct the Contractor to communicate with or provide notice to the 
Construction Manager or the Architect on matters for which the Contract 
Documents indicate the Contractor will communicate with or provide notice to the 
District; and/or

1.1.22.2 Direct the Construction Manager or the Architect to communicate with 
or direct the Contractor on matters for which the Contract Documents indicate 
the District will communicate with or direct the Contractor.
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1.1.23 Drawings (or �Plans�):  The graphic and pictorial portions of the 
Contract Documents showing the design, location, scope and dimensions of the work, 
generally including plans, elevations, sections, details, schedules, sequence of 
operation, and diagrams.

1.1.24 DSA:  Division of the State Architect.

1.1.25 Force Account Directive:  A process that may be used when the District 
and the Contractor cannot agree on a price for a specific portion of work or before 
the Contractor prepares a price for a specific portion of work and whereby the 
Contractor performs the work as indicated herein on a time and materials basis.

1.1.26 Job Cost Reports:  Any and all reports or records detailing the costs 
associated with work performed on or related to the Project that Contractor shall 
maintain for the Project. Specifically, Job Cost Reports shall contain, but are not 
limited by or to, the following information: a description of the work performed or to 
be performed on the Project; quantity, if applicable, of work performed (hours, 
square feet, cubic yards, pounds, etc.) for the Project; Project budget; costs for the 
Project to date; estimated costs to complete the Project; and expected costs at 
completion.  The Job Cost Reports shall also reflect all Contract cost codes, change 
orders, elements of non-conforming work, back charges, and additional services.

1.1.27 Labor Commissioner�s Office (or �Labor Commissioner�, also 

known as the Division of Labor Standards Enforcement (�DLSE�)):  Division 
of the DIR responsible for adjudicating wage claims, investigating discrimination and 
public works complaints, and enforcing Labor Code statutes and Industrial Welfare 
Commission orders.

1.1.28 Municipal Separate Storm Sewer System (or �MS4�):  A system of 
conveyances used to collect and/or convey storm water, including, without limitation, 
catch basins, curbs, gutters, ditches, man-made channels, and storm drains.

1.1.29 Plans:  See Drawings.

1.1.30 Premises:  The real property owned by the District on which the Site is 
located.

1.1.31 Product(s):  New material, machinery, components, equipment, fixtures 
and systems forming the Work, including existing materials or components required 
and approved by the District for reuse.

1.1.32 Product Data:  Illustrations, standard schedules, performance charts, 
instructions, brochures, diagrams, and other information furnished by the Contractor 
to illustrate a material, product, or system for some portion of the Work.

1.1.33 Program Manager:  The individual, partnership, corporation, joint 
venture, or any combination thereof, or its authorized representative, named as such 
by the District.  If no Program Manager is designated for Project that is the subject of 
this Contract, then all references to Project Manager herein shall be read to refer to 
District.

1.1.34 Project:  The planned undertaking as provided for in the Contract 
Documents.
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1.1.35 Project Inspector (or �Inspector�):  The individual(s) retained by the 
District in accordance with title 24 of the California Code of Regulations to monitor 
and inspect the Project.

1.1.36 Project Labor Agreement (or �PLA�):  a prehire collective bargaining 
agreement in accordance with Public Contract Code section 2500 et seq. that 
establishes terms and conditions of employment for a specific construction project or 
projects and/or is an agreement described in Section 158(f) of Title 29 of the United 
States Code.

1.1.37 Proposed Change Order (or �PCO�):  a written request prepared by 
the Contractor requesting that the District and the Architect issue a Change Order 
based upon a proposed change to the Work.

1.1.38 Provide:  Shall include �provide complete in place,� that is, �furnish and 
install,� and �provide complete and functioning as intended in place� unless 
specifically stated otherwise.

1.1.39 Qualified SWPPP Practitioners (or �QSP�):  certified personnel that 
attended a State Water Resources Control Board sponsored or approved training 
class and passed the qualifying exam.

1.1.40 Record Drawings:  Reproducible drawings (or Plans) prepared pursuant 
to the requirements of the Contract Documents that reflect all changes made during 
the performance of the Work, recording differences between the original design of 
the Work and the Work as constructed upon completion of the Project.  See also As-

Builts.

1.1.41 Request for Information (or �RFI�):  A written request prepared by 
the Contractor requesting that the Architect provide additional information necessary 
to clarify or amplify an item in the Contract Documents that the Contractor believes 
is not clearly shown or called for in the Drawings or Specifications or other portions 
of the Contract Documents, or to address problems that have arisen under field 
conditions.

1.1.42 Request for Substitution for Specified Item:  A request by Contractor 
to substitute an equal or superior material, product, thing, or service for a specific 
material, product, thing, or service that has been designated in the Contract 
Documents by a specific brand or trade name.

1.1.43 Safety Orders:  Written and/or verbal orders for construction issued by 
the California Division of Occupational Safety and Health (�CalOSHA�) or by the 
United States Occupational Safety and Health Administration (�OSHA�).

1.1.44 Safety Plan:  Contractor�s safety plan specifically adapted for the Project.  
Contractor's Safety Plan shall comply with all provisions regarding Project safety, 
including all applicable provisions in these General Conditions.

1.1.45 Samples:  Physical examples that illustrate materials, products, 
equipment, finishes, colors, or workmanship and that, when approved in accordance 
with the Contract Documents, establish standards by which portions of the Work will 
be judged.
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1.1.46 Shop Drawings:  All drawings, prints, diagrams, illustrations, brochures, 
schedules, and other data that are prepared by the Contractor, a subcontractor, 
manufacturer, supplier, or distributor, that illustrate how specific portions of the 
Work shall be fabricated or installed.

1.1.47 Site:  The Project site as shown on the Drawings.

1.1.48 Specifications:  That portion of the Contract Documents, Division 1 
through Division 49, and all technical sections, and addenda to all of these, if any, 
consisting of written descriptions and requirements of a technical nature of materials, 
equipment, construction methods and systems, standards, and workmanship.

1.1.49 State:  The State of California.

1.1.50 Storm Water Pollution Prevention Plan (or �SWPPP�):  A document 
which identifies sources and activities at a particular facility that may contribute 
pollutants to storm water and contains specific control measures and time frames to 
prevent or treat such pollutants.

1.1.51 Subcontractor:  A contractor and/or supplier who is under contract with 
the Contractor or with any other subcontractor, regardless of tier, to perform a 
portion of the Work of the Project.

1.1.52 Submittal Schedule:  The schedule of submittals as provided by 
Contractor and approved by District.

1.1.53 Surety:  The person, firm, or corporation that executes as surety the 
Contractor�s Performance Bond and Payment Bond, and must be a California 
admitted surety insurer as defined in the Code of Civil Procedure section 995.120.

1.1.54 Work:  All labor, materials, equipment, components, appliances, 
supervision, coordination, and services required by, or reasonably inferred from, the 
Contract Documents, that are necessary for the construction and completion of the 
Project.

1.2 Laws Concerning the Contract

Contract is subject to all provisions of the Constitution and laws of California and the 
United States governing, controlling, or affecting District, or the property, funds, 
operations, or powers of District, and such provisions are by this reference made a part 
hereof.  Any provision required by law to be included in this Contract shall be deemed to 
be inserted.

1.3 No Oral Agreements

No oral agreement or conversation with any officer, agent, or employee of District, 
either before or after execution of Contract, shall affect or modify any of the terms or 
obligations contained in any of the documents comprising the Contract.

1.4 No Assignment

Contractor shall not assign this Contract or any part thereof including, without limitation, 
any Work or money to become due hereunder without the prior written consent of the 
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District.  Assignment without District�s prior written consent shall be null and void.  Any 
assignment of money due or to become due under this Contract shall be subject to a 
prior lien for services rendered or material supplied for performance of work called for 
under this Contract in favor of all persons, firms, or corporations rendering services or 
supplying material to the extent that claims are filed pursuant to the Civil Code, Code of 
Civil Procedure, Government Code, Labor Code, and/or Public Contract Code, and shall 
also be subject to deductions for liquidated damages or withholding of payments as 
determined by District in accordance with this Contract.  Contractor shall not assign or 
transfer in any manner to a Subcontractor or supplier the right to prosecute or maintain 
an action against the District.

1.5 Notice and Service Thereof

1.5.1 Any notice from one party to the other or otherwise under Contract shall 
be in writing and shall be dated and signed by the party giving notice or by a duly 
authorized representative of that party.  Any notice shall not be effective for any 
purpose whatsoever unless served in one of the following manners:

1.5.1.1 If notice is given by personal delivery thereof, it shall be considered 
delivered on the day of delivery.

1.5.1.2 If notice is given by overnight delivery service, it shall be considered 
delivered one (1) day after date deposited, as indicated by the delivery service.

1.5.1.3 If notice is given by depositing same in United States mail, enclosed in 
a sealed envelope, it shall be considered delivered three (3) days after date 
deposited, as indicated by the postmarked date.

1.5.1.4 If notice is given by registered or certified mail with postage prepaid, 
return receipt requested, it shall be considered delivered on the day the notice is 
signed for.

1.5.1.5 Electronic mail may be used for convenience but is not a substitute for 
the notice and service requirements herein.

1.6 No Waiver

The failure of District in any one or more instances to insist upon strict performance of 
any of the terms of this Contract or to exercise any option herein conferred shall not be 
construed as a waiver or relinquishment to any extent of the right to assert or rely upon 
any such terms or option on any future occasion.  No action or failure to act by the 
District, Architect, or Construction Manager shall constitute a waiver of any right or duty 
afforded the District under the Contract, nor shall any action or failure to act constitute 
an approval of or acquiescence in any breach thereunder, except as may be specifically 
agreed in writing.

1.7 Substitutions for Specified Items

Unless the Special Conditions contain different provisions, Contractor shall not substitute 
different items for any items identified in the Contract Documents without prior written 
approval of the District.
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1.8 Materials and Work

1.8.1 Except as otherwise specifically stated in this Contract, Contractor shall 
provide and pay for all materials, labor, tools, equipment, transportation, 
supervision, temporary constructions of every nature, and all other services, 
management, and facilities of every nature whatsoever necessary to execute and 
complete this Contract, in a good and workmanlike manner, within the Contract 
Time.

1.8.2 Unless otherwise specified, all materials shall be new and of the best 
quality of their respective kinds and grades as noted or specified, workmanship shall 
be of good quality, and Contractor shall use all diligence to inform itself fully as to 
the required manufacturer�s instructions and to comply therewith.

1.8.3 Materials shall be furnished in ample quantities and at such times as to 
insure uninterrupted progress of Work and shall be stored properly and protected 
from the elements, theft, vandalism, or other loss or damage as required.

1.8.4 For all materials and equipment specified or indicated in the Drawings, the 
Contractor shall provide all labor, materials, equipment, and services necessary for 
complete assemblies and complete working systems, functioning as intended.  
Incidental items not indicated on Drawings, nor mentioned in the Specifications, that 
can legitimately and reasonably be inferred to belong to the Work described, or be 
necessary in good practice to provide a complete assembly or system, shall be 
furnished as though itemized here in every detail.  In all instances, material and 
equipment shall be installed in strict accordance with each manufacturer�s most 
recent published recommendations and specifications.

1.8.5 Contractor shall, after award of Contract by District and after relevant 
submittals have been reviewed, place orders for materials and/or equipment as 
specified so that delivery of same may be made without delays to the Work.  
Contractor shall, upon five (5) days� demand from District, present documentary 
evidence showing that orders have been placed.

1.8.6 District reserves the right but has no obligation, in response to 
Contractor�s neglect or failure in complying with the above instructions, to place 
orders for such materials and/or equipment as the District may deem advisable in 
order that the Work may be completed at the date specified in the Contract, and all 
expenses incidental to the procuring of said materials and/or equipment shall be paid 
for by Contractor or deducted from payment(s) to Contractor.

1.8.7 Contractor warrants good title to all material, supplies, and equipment 
installed or incorporated in Work and agrees upon completion of all Work to deliver 
the Site to District, together with all improvements and appurtenances constructed 
or placed thereon by it, and free from any claims, liens, or charges.  Contractor 
further agrees that neither it nor any person, firm, or corporation furnishing any 
materials or labor for any work covered by the Contract shall have any right to lien 
any portion of the Premises or any improvement or appurtenance thereon, except 
that Contractor may install metering devices or other equipment of utility companies 
or of political subdivision, title to which is commonly retained by utility company or 
political subdivision.  In the event of installation of any such metering device or 
equipment, Contractor shall advise District as to owner thereof.
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1.8.7.1 If a lien or a claim based on a stop payment notice of any nature 
should at any time be filed against the Work or any District property, by any 
entity that has supplied material or services at the request of the Contractor, 
Contractor and Contractor�s Surety shall promptly, on demand by District and at 
Contractor�s and Surety�s own expense, take any and all action necessary to 
cause any such lien or a claim based on a stop payment notice to be released or 
discharged immediately therefrom.

1.8.7.2 If the Contractor fails to furnish to the District within ten (10) calendar 
days after demand by the District, satisfactory evidence that a lien or a claim 
based on a stop payment notice has been so released, discharged, or secured, 
the District may discharge such indebtedness and deduct the amount required 
therefor, together with any and all losses, costs, damages, and attorney�s fees 
and expense incurred or suffered by District from any sum payable to Contractor 
under the Contract.

1.8.8 Nothing contained in this Article, however, shall defeat or impair the rights 
of persons furnishing materials or labor under any bond given by Contractor for their 
protection or any rights under any law permitting such protection or any rights under 
any law permitting such persons to look to funds due Contractor in hands of District 
(e.g., stop payment notices), and this provision shall be inserted in all subcontracts 
and material contracts and notice of its provisions shall be given to all persons 
furnishing material for work when no formal contract is entered into for such 
material.

1.8.9 Title to new materials and/or equipment for the Work of this Contract and 
attendant liability for its protection and safety shall remain with Contractor until 
incorporated in the Work of this Contract and accepted by District.  No part of any 
materials and/or equipment shall be removed from its place of storage except for 
immediate installation in the Work of this Contract.  Should the District, in its 
discretion, allow the Contractor to store materials and/or equipment for the Work 
off-site, Contractor will store said materials and/or equipment at a bonded 
warehouse and with appropriate insurance coverage at no cost to District.  
Contractor shall keep an accurate inventory of all materials and/or equipment in a 
manner satisfactory to District or its authorized representative and shall, at the 
District�s request, forward it to the District.

1.8.10 [RESERVED]

2. [RESERVED]

3. ARCHITECT

3.1 The Architect shall represent the District during the Project and will observe 
the progress and quality of the Work on behalf of the District.  Architect shall have the 
authority to act on behalf of District to the extent expressly provided in the Contract 
Documents and to the extent determined by District.  Architect shall have authority to 
reject materials, workmanship, and/or the Work whenever rejection may be necessary, 
in Architect�s reasonable opinion, to ensure the proper execution of the Contract.

3.2 Architect shall, with the District and on behalf of the District, determine the 
amount, quality, acceptability, and fitness of all parts of the Work, and interpret the 
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Specifications, Drawings, and shall, with the District, interpret all other Contract 
Documents.

3.3 Architect shall have all authority and responsibility established by law, 
including title 24 of the California Code of Regulations.

3.4 Contractor shall provide District and the Construction Manager with a copy of 
all written communication between Contractor and Architect at the same time as that 
communication is made to Architect, including, without limitation, all RFIs, 
correspondence, submittals, claims, and proposed change orders.

4. CONSTRUCTION MANAGER

4.1 If a Construction Manager is used on this Project (�Construction Manager� or 
�CM�), the Construction Manager will provide administration of the Contract on the 
District's behalf.  After execution of the Contract and Notice to Proceed, all 
correspondence and/or instructions from Contractor and/or District shall be forwarded 
through the Construction Manager.  The Construction Manager will not be responsible for 
and will not have control or charge of construction means, methods, techniques, 
sequences, or procedures or for safety precautions in connection with the Work, which 
shall all remain the Contractor�s responsibility.

4.2 The Construction Manager, however, will have authority to reject materials 
and/or workmanship not conforming to the Contract Documents, as determined by the 
District, the Architect, and/or the Project Inspector.  The Construction Manager shall also 
have the authority to require special inspection or testing of any portion of the Work, 
whether it has been fabricated, installed, or fully completed.  Any decision made by the 
Construction Manager, in good faith, shall not give rise to any duty or responsibility of 
the Construction Manager to:  the Contractor; any Subcontractor; the Contractor or 
Subcontractor�s respective agents, employees; or other persons performing any of the 
Work.  The Construction Manager shall have free access to any or all parts of Work at 
any time.

4.3 If the District does not use a Construction Manager on this Project, all 
references within the Contract Documents to Construction Manager or CM shall be read 
as District.

5. INSPECTOR, INSPECTIONS, AND TESTS

5.1 Project Inspector

5.1.1 One or more Project Inspector(s), including special Project Inspector(s), 
as required, will be assigned to the Work by District, in accordance with 
requirements of title 24, part 1, of the California Code of Regulations, to enforce the 
building code and monitor compliance with Plans and Specifications for the Project 
previously approved by the DSA.  Duties of Project Inspector(s) are specifically 
defined in section 4-342 of said part 1 of title 24. 

5.1.2 No Work shall be carried on except with the knowledge and under the 
inspection of the Project Inspector(s).  The Project Inspector(s) shall have free 
access to any or all parts of Work at any time.  Contractor shall furnish Project 
Inspector(s) reasonable opportunities for obtaining such information as may be 
necessary to keep Project Inspector(s) fully informed respecting progress and 
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manner of work and character of materials, including, but not limited to, submission 
of form DSA 156 (or the most current version applicable at the time the Work is 
performed) to the Project Inspector at least 48 hours in advance of the 
commencement and completion of construction of each and every aspect of the 
Work.  Forms are available on the DSA�s website at: 
http://www.dgs.ca.gov/dsa/Forms.aspx.  Inspection of Work shall not relieve 
Contractor from an obligation to fulfill this Contract.  Project Inspector(s) and the 
DSA are authorized to suspend work whenever the Contractor and/or its 
Subcontractor(s) are not complying with the Contract Documents.  Any work 
stoppage by the Project Inspector(s) and/or DSA shall be without liability to the 
District.  Contractor shall instruct its Subcontractors and employees accordingly.

5.1.3 If Contractor and/or any Subcontractor requests that the Project 
Inspector(s) perform any inspection off-site, this shall only be done if it is allowable 
pursuant to applicable regulations and DSA approval, if the Project Inspector(s) 
agree to do so, and at the expense of the Contractor.

5.2 Tests and Inspections

5.2.1 Tests and Inspections shall comply with title 24, part 1, California Code of 
Regulations, group 1, article 5, section 4-335, and with the provisions of the 
Specifications.

5.2.2 The District will select an independent testing laboratory to conduct the 
tests.  Selection of the materials required to be tested shall be by the laboratory or 
the District's representative and not by the Contractor.  The Contractor shall notify 
the District's representative a sufficient time in advance of its readiness for required 
observation or inspection.

5.2.3 The Contractor shall notify the District's representative a sufficient time in 
advance of the manufacture of material to be supplied under the Contract 
Documents, which must by terms of the Contract Documents be tested, in order that 
the District may arrange for the testing of same at the source of supply.  This notice 
shall be provided, at a minimum, seventy-two (72) hours prior to the manufacture of 
the material that needs to be tested.

5.2.4 Any material shipped by the Contractor from the source of supply prior to 
having satisfactorily passed such testing and inspection or prior to the receipt of 
notice from said representative that such testing and inspection will not be required, 
shall not be incorporated into and/or onto the Project.

5.2.5 The District will select the testing laboratory and pay for the cost of all 
tests and inspections, excepting those inspections performed at Contractor�s request 
and expense.  Contractor shall reimburse the District for any and all laboratory costs 
or other testing costs for any materials found to be not in compliance with the 
Contract Documents.  At the District�s discretion, District may elect to deduct 
laboratory or other testing costs for noncompliant materials from the Contract Price, 
and such deduction shall not constitute a withholding.

5.3 Costs for After Hours and/or Off Site Inspections

If the Contractor performs Work outside the Inspector�s regular working hours or 
requests the Inspector to perform inspections off Site, costs of any inspections required 
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outside regular working hours or off Site shall be borne by the Contractor and may be 
invoiced to the Contractor by the District or the District may deduct those expenses from 
the next Progress Payment.

6. CONTRACTOR

Contractor shall construct and complete, in a good and workmanlike manner, the Work for 
the Contract Price including any adjustment(s) to the Contract Price pursuant to provisions 
herein regarding changes to the Contract Price.  Except as otherwise noted, Contractor shall 
provide and pay for all labor, materials, equipment, permits (excluding DSA), fees, licenses, 
facilities, transportation, taxes, bonds and insurance, and services necessary for the proper 
execution and completion of the Work, except as indicated herein.

6.1 Status of Contractor

6.1.1 Contractor is and shall at all times be deemed to be an independent 
contractor and shall be wholly responsible for the manner in which it and its 
Subcontractors perform the services required of it by the Contract Documents.  
Nothing herein contained shall be construed as creating the relationship of employer 
and employee, or principal and agent, between the District, or any of the District's 
employees or agents, and Contractor or any of Contractor�s Subcontractors, agents 
or employees.  Contractor assumes exclusively the responsibility for the acts of its 
agents, and employees as they relate to the services to be provided during the 
course and scope of their employment.  Contractor, its Subcontractors, agents, and 
its employees shall not be entitled to any rights or privileges of District employees.  
District shall be permitted to monitor the Contractor�s activities to determine 
compliance with the terms of this Contract.

6.1.2 As required by law, Contractor and all Subcontractors shall be properly 
licensed and regulated by the Contractors State License Board, 9821 Business Park 
Drive, Sacramento, California 95827, http://www.cslb.ca.gov.

6.1.3 As required by law, Contractor and all Subcontractors shall be properly 
registered as public works contractors by the Department of Industrial Relations at: 
https://efiling.dir.ca.gov/PWCR/ActionServlet?action=displayPWCRegistrationForm or 
current URL.

6.1.4 Contractor represents that Contractor and all Subcontractors shall not be 
presently debarred, suspended, proposed for disbarment, declared ineligible or 
excluded pursuant to either Labor Code section 1777.1 or Labor Code section 
1777.7.

6.1.5 [RESERVED]

6.1.6 Contractor represents that it has no existing interest and will not acquire 
any interest, direct or indirect, which could conflict in any manner or degree with the 
performance of Work required under this Contract and that no person having any 
such interest shall be employed by Contractor.

6.1.7 [RESERVED]

6.1.8 If Contractor intends to make any change in the name or legal nature of 
the Contractor�s entity, Contractor must first notify the District in writing prior to 
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making any contemplated change.  The District shall determine in writing if 
Contractor�s intended change is permissible while performing this Contract.

[THE REMAINDER OF THIS PAGE LEFT BLANK INTENTIONALLY]
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6.2 Project Inspection Card(s)

Contractor shall verify that forms DSA 152 (or the current version applicable at the time 
the Work is performed) are issued for the Project prior to the commencement of 
construction.

6.3 Contractor�s Supervision

6.3.1 During progress of the Work, Contractor shall keep on the Premises, and 
at all other locations where any Work related to the Contract is being performed, an 
experienced and competent project manager and construction superintendent who 
are employees of the Contractor, to whom the District does not object and at least 
one of whom shall be fluent in English, written and verbal.

6.3.2 The project manager and construction superintendent shall both speak 
fluently the predominant language of the Contractor�s employees.

6.3.3 Before commencing the Work herein, Contractor shall give written notice 
to District of the name of its project manager and construction superintendent.  
Neither the Contractor�s project manager nor construction superintendent shall be 
changed except with prior written notice to District.  If the Contractor�s project 
manager and/or construction superintendent proves to be unsatisfactory to 
Contractor, or to District, any of the District's employees, agents, the Construction 
Manager, or the Architect, the unsatisfactory project manager and/or construction 
superintendent shall be replaced.  However, Contractor shall notify District in writing 
before any change occurs, but no less than two (2) business days prior.  Any 
replacement of the project manager and/or construction superintendent shall be 
made promptly and must be satisfactory to the District.  The Contractor�s project 
manager and construction superintendent shall each represent Contractor, and all 
directions given to Contractor�s project manager and/or construction superintendent 
shall be as binding as if given to Contractor.

6.3.4 Contractor shall give efficient supervision to Work, using its best skill and 
attention.  Contractor shall carefully study and compare all Contract Documents, 
Drawings, Specifications, and other instructions and shall at once report to District, 
Construction Manager, and Architect any error, inconsistency, or omission that 
Contractor or its employees and Subcontractors may discover, in writing, with a copy 
to District's Project Inspector(s).  The Contractor shall have responsibility for 
discovery of errors, inconsistencies, or omissions.

6.4 Duty to Provide Fit Workers

6.4.1 Contractor and Subcontractor(s) shall at all times enforce strict discipline 
and good order among their employees and shall not employ or work any unfit 
person or anyone not skilled in work assigned to that person.  It shall be the 
responsibility of Contractor to ensure compliance with this requirement.  District may 
require Contractor to permanently remove unfit persons from Project Site.

6.4.2 Any person in the employ of Contractor or Subcontractor(s) whom District 
may deem incompetent or unfit shall be excluded from working on the Project and 
shall not again be employed on the Project except with the prior written consent of 
District.
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6.4.3 The Contractor shall furnish labor that can work in harmony with all other 
elements of labor employed or to be employed in the Work.

6.4.4 Fingerprinting.  Contractor shall comply with the provisions of Education 
Code section 45125.2 regarding the submission of employee fingerprints to the 
California Department of Justice and the completion of criminal background 
investigations of its employees, its subcontractor(s), and its subcontractors� 
employees.  Contractor shall not permit any employee to have any contact with 
District pupils until such time as Contractor has verified in writing to the governing 
board of the District, (A) that such employee has not been convicted of a violent or 
serious felony, as defined in Education Code section 45122.1 and/or (B) that the 
prohibition does not apply to an employee as provided by Education Code section 
45125.1(e)(2) or (3).  Contractor shall fully complete and perform all tasks required 
pursuant to the Criminal Background Investigation/ Fingerprinting Certification.

6.5 Field Office

6.5.1 Contractor shall provide a temporary office on the Site for the District�s 
use exclusively, during the term of the Contract.

6.6 Purchase of Materials and Equipment

The Contractor is required to order, obtain, and store materials and equipment 
sufficiently in advance of its Work at no additional cost or advance payment from District 
to assure that there will be no delays.

6.7 Documents on Work

6.7.1 Contractor shall at all times keep on the Site, or at another location as the 
District may authorize in writing, one legible copy of all Contract Documents, 
including Addenda and Change Orders, and Titles 19 and 24 of the California Code of 
Regulations, the specified edition(s) of the Uniform Building Code, all approved 
Drawings, Plans, Schedules, and Specifications, and all codes and documents 
referred to in the Specifications, and made part thereof.  These documents shall be 
kept in good order and available to District, Construction Manager, Architect, 
Architect�s representatives, the Project Inspector(s), and all authorities having 
jurisdiction.  Contractor shall be acquainted with and comply with the provisions of 
these titles as they relate to this Project.  (See particularly the duties of Contractor, 
Title 24, Part 1, California Code of Regulations, section 4-343.)  Contractor shall also 
be acquainted with and comply with all California Code of Regulations provisions 
relating to conditions on this Project, particularly Titles 8 and 17.  Contractor shall 
coordinate with Architect and Construction Manager and shall submit its verified 
report(s) according to the requirements of Title 24.

6.7.2 Daily Job Reports.

6.7.2.1 Contractor shall maintain, at a minimum, at least one (1) set of Daily 
Job Reports on the Project.  These must be prepared by the Contractor's 
employee(s) who are present on Site, and must include, at a minimum, the 
following information:

6.7.2.1.1 A brief description of all Work performed on that day.
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6.7.2.1.2 A summary of all other pertinent events and/or occurrences on 
that day.

6.7.2.1.3 The weather conditions on that day.
6.7.2.1.4 A list of all Subcontractor(s) working on that day, including DIR 

registration numbers.
6.7.2.1.5 A list of each Contractor employee working on that day and the 

total hours worked for each employee.
6.7.2.1.6 A complete list of all equipment on Site that day, whether in 

use or not.
6.7.2.1.7 A complete list of all materials, supplies, and equipment 

delivered on that day.
6.7.2.1.8 A complete list of all inspections and tests performed on that 

day.

6.7.2.2 Each day Contractor shall provide a copy of the previous day�s Daily 
Job Report to the District or the Construction Manager.

6.8 Preservation of Records

Contractor shall maintain, and District shall have the right to inspect, Contractor�s 
financial records for the Project, including, without limitation, Job Cost Reports for the 
Project in compliance with the criteria set forth herein. The District shall have the right 
to examine and audit all Daily Job Reports or other Project records of Contractor�s 
project manager(s), project superintendent(s), and/or project foreperson(s), all certified 
payroll records and/or related documents including, without limitation, Job Cost Reports, 
payroll, payment, timekeeping and tracking documents; all books, estimates, records, 
contracts, documents, bid documents, bid cost data, subcontract job cost reports, and 
other data of the Contractor, any Subcontractor, and/or supplier, including computations 
and projections related to bidding, negotiating, pricing, or performing the Work or 
Contract modification, in order to evaluate the accuracy, completeness, and currency of 
the cost, manpower, coordination, supervision, or pricing data at no additional cost to 
the District.  These documents may be duplicative and/or be in addition to any Bid 
Documents held in escrow by the District.  The Contractor shall make available at its 
office at all reasonable times the materials described in this paragraph for the 
examination, audit, or reproduction until three (3) years after final payment under this 
Contract.  Notwithstanding the provisions above, Contractor shall provide any records 
requested by any governmental agency, if available, after the time set forth above.

6.9 Integration of Work

6.9.1 Contractor shall do all cutting, fitting, patching, and preparation of Work 
as required to make its several parts come together properly, to fit it to receive or be 
received by work of other contractors, and to coordinate tolerances to various pieces 
of work, showing upon, or reasonably implied by, the Drawings and Specifications for 
the completed structure, and shall conform them as District and/or Architect may 
direct.

6.9.2 Contractor shall make its own layout of lines and elevations and shall be 
responsible for the accuracy of both Contractor�s and Subcontractors� work resulting 
therefrom.

6.9.3 Contractor and all Subcontractors shall take all field dimensions required 
in performance of the Work, and shall verify all dimensions and conditions on the 
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Site.  All dimensions affecting proper fabrication and installation of all Work must be 
verified prior to fabrication by taking field measurements of the true conditions.  If 
there are any discrepancies between dimensions in drawings and existing conditions 
which will affect the Work, Contractor shall bring such discrepancies to the attention 
of the District and Architect for adjustment before proceeding with the Work.  In 
doing so, it is recognized that Contractor is not acting in the capacity of a licensed 
design professional, and that Contractor�s examination is made in good faith to 
facilitate construction and does not create an affirmative responsibility of a design 
professional to detect errors, omissions or inconsistencies in the Contract Documents 
or to ascertain compliance with applicable laws, building codes or regulations.  
However, nothing in this provision shall abrogate Contractor�s responsibilities for 
discovering and reporting any error, inconsistency, or omission pursuant to the 
Contract within the Contractor�s standard of care including, without limitation, any 
applicable laws, ordinance, rules, or regulations.  Following receipt of written notice 
from Contractor, the District and/or Architect shall inform Contractor what action, if 
any, Contractor shall take with regard to such discrepancies.

6.9.4 All costs caused by noncompliant, defective, or delayed Work shall be 
borne by Contractor, inclusive of repair work.  Schedule delays resulting from 
unauthorized work shall be Contractor�s responsibility.

6.9.5 Contractor shall not endanger any work performed by it or anyone else by 
cutting, excavating, or otherwise altering work and shall not cut or alter work of any 
other contractor except with consent of District.

6.10 Notifications

6.10.1 Contractor shall notify the Architect and Project Inspector, in writing, of 
the commencement of construction of each and every aspect of the Work at least 48 
hours in advance by submitting form DSA 156 (or the most current version 
applicable at the time the Work is performed) to the Project Inspector.  Forms are 
available on the DSA�s website at: http://www.dgs.ca.gov/dsa/Forms.aspx.

6.10.2 Contractor shall notify the Architect and Project Inspector, in writing, of 
the completion of construction of each and every aspect of the Work at least 48 
hours in advance by submitting form DSA 156 (or current version) to the Project 
Inspector.

6.11 Obtaining of Permits, Licenses and Registrations

6.11.1 Contractor shall secure and pay for all permits (except DSA), licenses, 
registrations, approvals and certificates necessary for prosecution of Work, including 
but not limited to those listed in the Special Conditions, if any, before the date of the 
commencement of the Work or before the permits, licenses, registrations, approvals 
and certificates are legally required to continue the Work without interruption.  The 
Contractor shall obtain and pay, only when legally required, for all licenses, 
registrations, approvals, permits, inspections, and inspection certificates required to 
be obtained from or issued by any authority having jurisdiction over any part of the 
Work included in the Contract.  All final permits, licenses, registrations, approvals 
and certificates shall be delivered to District before demand is made for final 
payment.
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6.11.2 General Permit For Storm Water Discharges Associated With Construction 
and Land Disturbance Activities.

6.11.2.1 Contractor acknowledges that all California school districts are 
obligated to develop and implement the following requirements for the discharge 
of storm water to surface waters from its construction and land disturbance 
activities pursuant to the Clean Water Act and Porter Cologne Water Quality Act.  
District has determined that the construction of this Project requires enrollment 
in the Construction Storm Water Permit.  District has filed certain submittals 
referred to as Permit Registration Documents (�PRDS�) with the Regional Water 
Control Board (�Storm Water Pollution Prevention Plan� or �SWPPP�).

6.11.2.2 Contractor shall comply with any District SWPPP that is approved by 
the District and applicable to the Project, at no additional cost to the District.  
Contractor shall pay any fees and any penalties that may imposed by a 
regulatory agency for its non-compliance with the SWPPP during the course of 
Work.

6.11.2.3 Contractor shall provide a Qualified Storm Water Practitioner (�QSP�) 
at no additional cost to the District, who shall be onsite and implement and 
monitor any and all SWPPP requirements applicable to the Project, including but 
not limited to:

6.11.2.3.1 All required visual observations, sampling, analysis, reporting 
and record keeping, including any Numeric Action Levels (�NALs�), if 
applicable;

6.11.2.3.2 Rain Event Action Plan (�REAP�) at least forty eight (48) hours 
prior to any forecasted rain event requiring implementation of the REAP, 
including any erosion and sediment control measures needed to protect all 
exposed portions of the site, if applicable;

6.11.2.3.3 Active Treatment System (�ATS�), if applicable; and

6.11.2.3.4 Best management practices (�BMPs�).

6.12 Royalties and Patents

6.12.1 Contractor shall obtain and pay, only when legally required, all royalties 
and license fees necessary for prosecution of Work before the earlier of the date of 
the commencement of the Work or the date that the license is legally required to 
continue the Work without interruption.  Contractor shall defend suits or claims of 
infringement of patent, copyright, or other rights and shall hold the District, the 
Architect, and the Construction Manager harmless and indemnify them from loss on 
account thereof except when a particular design, process, or make or model of 
product is required by the Contract Documents.  However, if the Contractor has 
reason to believe that the required design, process, or product is an infringement of 
a patent or copyright, the Contractor shall indemnify and defend the District, 
Architect and Construction Manager against  any loss or damage unless the 
Contractor promptly informs the District of its information.

6.12.2 The review by the District or Architect of any method of construction, 
invention, appliance, process, article, device, or material of any kind shall be only its 
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adequacy for the Work and shall not approve use by the Contractor in violation of 
any patent or other rights of any person or entity.

6.13 Work to Comply With Applicable Laws and Regulations

6.13.1 Contractor shall give all notices and comply with the following specific 
laws, ordinances, rules, and regulations and all other applicable laws, ordinances, 
rules, and regulations bearing on conduct of Work as indicated and specified, 
including but not limited to the appropriate statutes and administrative code 
sections.  If Contractor observes that Drawings and Specifications are at variance 
therewith, or should Contractor become aware of the development of conditions not 
covered by Contract Documents that may result in finished Work being at variance 
therewith, Contractor shall promptly notify District in writing and any changes 
deemed necessary by District shall be made as provided in Contract for changes in 
Work.

6.13.1.1 National Electrical Safety Code, U. S. Department of Commerce

6.13.1.2 National Board of Fire Underwriters� Regulations

6.13.1.3 International Building Code, latest addition, and the California Code of 
Regulations, title 24, and other amendments

6.13.1.4 Manual of Accident Prevention in Construction, latest edition, published 
by A.G.C. of America

6.13.1.5 Industrial Accident Commission�s Safety Orders, State of California

6.13.1.6 Regulations of the State Fire Marshall (title 19, California Code of 
Regulations) and Pertinent Local Fire Safety Codes

6.13.1.7 Americans with Disabilities Act

6.13.1.8 Education Code of the State of California

6.13.1.9 Government Code of the State of California

6.13.1.10Labor Code of the State of California, division 2, part 7, Public Works 
and Public Agencies

6.13.1.11Public Contract Code of the State of California

6.13.1.12California Art Preservation Act

6.13.1.13U. S. Copyright Act

6.13.1.14U. S. Visual Artists Rights Act

6.13.2 Contractor shall comply with all applicable mitigation measures, if any, 
adopted by any public agency with respect to this Project pursuant to the California 
Environmental Quality Act (Public Resources Code section 21000 et seq.).



JOHN SLOAT ELEMENTARY SCHOOL

PAVING REPAIRS AND SECURITY FENCING

GENERAL CONDITIONSSACRAMENTO CITY UNIFIED

SCHOOL DISTRICT DOCUMENT 00 72 13 - 20

6.13.3 If Contractor performs any Work that it knew, or through exercise of 
reasonable care should have known, to be contrary to any applicable laws, 
ordinance, rules, or regulations, Contractor shall bear all costs arising therefrom and 
arising from the correction of said Work.

6.13.4 Where Specifications or Drawings state that materials, processes, or 
procedures must be approved by the DSA, State Fire Marshall, or other body or 
agency, Contractor shall be responsible for satisfying requirements of such bodies or 
agencies applicable at the time the Work is performed, and as determined by those 
bodies or agencies.

6.13.5 [RESERVED]

6.14 Safety/Protection of Persons and Property

6.14.1 The Contractor will be solely and completely responsible for conditions of 
the Site, including safety of all persons and property during performance of the 
Work.  This requirement will apply continuously and not be limited to normal working 
hours.

6.14.2 The wearing of hard hats will be mandatory at all times for all personnel 
on Site.  Contractor shall supply sufficient hard hats to properly equip all employees 
and visitors.

6.14.3 Any construction review of the Contractor�s performance is not intended to 
include review of the adequacy of the Contractor�s safety measures in, on, or near 
the Site.

6.14.4 Implementation and maintenance of safety programs shall be the sole 
responsibility of the Contractor.

6.14.5 The Contractor shall furnish to the District a copy of the Contractor's 
safety plan within the time frame indicated in the Contract Documents and 
specifically adapted for the Project.

6.14.6 Contractor shall be responsible for all damages to persons or property that 
occur as a result of its fault or negligence in connection with the prosecution of this 
Contract and shall take all necessary measures and be responsible for the proper 
care and completion and final acceptance by District.  All Work shall be solely at 
Contractor�s risk with the exception of damage to the Work caused by �acts of God� 
as defined in Public Contract Code section 7105.

6.14.7 Contractor shall take, and require Subcontractors to take, all necessary 
precautions for safety of workers on the Project and shall comply with all applicable 
federal, state, local, and other safety laws, standards, orders, rules, regulations, and 
building codes to prevent accidents or injury to persons on, about, or adjacent to 
premises where Work is being performed and to provide a safe and healthful place of 
employment.  Contractor shall furnish, erect, and properly maintain at all times, all 
necessary safety devices, safeguards, construction canopies, signs, nets, barriers, 
lights, and watchmen for protection of workers and the public and shall post danger 
signs warning against hazards created by such features in the course of construction.



JOHN SLOAT ELEMENTARY SCHOOL

PAVING REPAIRS AND SECURITY FENCING

GENERAL CONDITIONSSACRAMENTO CITY UNIFIED

SCHOOL DISTRICT DOCUMENT 00 72 13 - 21

6.14.8 Hazards Control � Contractor shall store volatile wastes in covered metal 
containers and remove them from the Site daily.  Contractor shall prevent 
accumulation of wastes that create hazardous conditions.  Contractor shall provide 
adequate ventilation during use of volatile or noxious substances.

6.14.9 Contractor shall designate a responsible member of its organization on the 
Project, whose duty shall be to post information regarding protection and obligations 
of workers and other notices required under occupational safety and health laws, to 
comply with reporting and other occupational safety requirements, and to protect the 
life, safety, and health of workers.  Name and position of person so designated shall 
be reported to District by Contractor.

6.14.10 Contractor shall correct any violations of safety laws, rules, orders, 
standards, or regulations.  Upon the issuance of a citation or notice of violation by 
the Division of Occupational Safety and Health, Contractor shall correct such 
violation promptly.

6.14.11 Contractor shall comply with any District storm water requirements that 
are approved by the District and applicable to the Project, at no additional cost to the 
District.

6.14.12 In an emergency affecting safety of life or of work or of adjoining 
property, Contractor, without special instruction or authorization, shall act, at its 
discretion, to prevent such threatened loss or injury.  Any compensation claimed by 
Contractor on account of emergency work shall be determined by agreement.

6.14.13 All salvage materials will become the property of the Contractor and shall 
be removed from the Site unless otherwise called for in the Contract Documents. 
However, the District reserves the right to designate certain items of value that shall 
be turned over to the District unless otherwise directed by District.

6.14.14 All connections to public utilities and/or existing on-site services, 
including, without limitation, internet, phone and data connections, shall be made 
and maintained in such a manner as to not interfere with the continuing use of same 
by the District during the entire progress of the Work.

6.14.15 Contractor shall provide such heat, covering, and enclosures as are 
necessary to protect all Work, materials, equipment, appliances, and tools against 
damage by weather conditions, such as extreme heat, cold, rain, snow, dry winds, 
flooding, or dampness.

6.14.16 The Contractor shall protect and preserve the Work from all damage or 
accident, providing any temporary roofs, window and door coverings, boxings, or 
other construction as required by the Architect.  The Contractor shall be responsible 
for existing structures, walks, roads, trees, landscaping, and/or improvements in 
working areas; and shall provide adequate protection therefore.  If temporary 
removal is necessary of any of the above items, or damage occurs due to the Work, 
the Contractor shall replace same at his expense with same kind, quality, and size of 
Work or item damaged.  This shall include any adjoining property of the District and 
others.

6.14.17 Contractor shall take adequate precautions to protect existing roads, 
sidewalks, curbs, pavements, utilities, adjoining property, and structures (including, 
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without limitation, protection from settlement or loss of lateral support), and to avoid 
damage thereto, and repair any damage thereto caused by construction operations.

6.14.18 Contractor shall confine apparatus, the storage of materials, and the 
operations of workers to limits indicated by law, ordinances, permits, or directions of 
Architect, and shall not interfere with the Work or unreasonably encumber Premises 
or overload any structure with materials.  Contractor shall enforce all instructions of 
District and Architect regarding signs, advertising, fires, and smoking, and require 
that all workers comply with all regulations while on Project Site.

6.14.19 Contractor, Contractor�s employees, Subcontractors, Subcontractors� 
employees, or any person associated with the Work shall conduct themselves in a 
manner appropriate for a school site.  No verbal or physical contact with neighbors, 
students, and faculty, profanity, or inappropriate attire and/or logos, or behavior will 
be permitted.  District may require Contractor to temporarily or permanently remove 
non-complying persons from Project Site.

6.14.20 Contractor shall take care to prevent disturbing or covering any survey 
markers, monuments, or other devices marking property boundaries or corners.  If 
such markers are disturbed, Contractor shall have a civil engineer, registered as a 
professional engineer in California, replace them at no cost to District.

6.14.21 In the event that the Contractor enters into any agreement with owners of 
any adjacent property to enter upon the adjacent property for the purpose of 
performing the Work, Contractor shall fully indemnify, defend, and hold harmless 
each person, entity, firm, or agency that owns or has any interest in adjacent 
property.  The form and content of the agreement of indemnification shall be 
approved by the District prior to the commencement of any Work on or about the 
adjacent property.  The Contractor shall also indemnify the District as provided in the 
indemnification provision herein.  These provisions shall be in addition to any other 
requirements of the owners of the adjacent property.

6.15 Working Evenings and Weekends

Contractor may be required to work increased hours, evenings, and/or weekends at no 
additional cost to the District.  Contractor shall give the District seventy-two (72) hours� 
notice prior to performing any evening and/or weekend work.  Contractor shall perform 
all evening and/or weekend work only upon District�s approval and in compliance with all 
applicable rules, regulations, laws, and local ordinances including, without limitation, all 
noise and light limitations.  Contractor shall reimburse the District for any increased or 
additional Inspector charges as a result of Contractor�s increased hours, or evening 
and/or weekend work.

6.16 Cleaning Up

6.16.1 The Contractor shall provide all services, labor, materials, and equipment 
necessary for protecting and securing the Work, all school occupants, furnishings, 
equipment, and building structure from damage until its completion and final 
acceptance by District.  Dust barriers shall be provided to isolate dust and dirt from 
construction operations.  At completion of the Work and portions thereof, Contractor 
shall clean to the original state any areas beyond the Work area that become dust 
laden as a result of the Work.  The Contractor must erect the necessary warning 
signs and barricades to ensure the safety of all school occupants.  The Contractor at 
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all times must maintain good housekeeping practices to reduce the risk of fire 
damage and must make a fire extinguisher, fire blanket, and/or fire watch, as 
applicable, available at each location where cutting, braising, soldering, and/or 
welding is being performed or where there is an increased risk of fire.

6.16.2 Contractor at all times shall keep Premises, including property 
immediately adjacent thereto, free from debris such as waste, rubbish (including 
personal rubbish of workers, e.g., food wrappers, etc.), and excess materials and 
equipment caused by the Work.  Contractor shall not leave debris under, in, or about 
the Premises (or surrounding property or neighborhood), but shall promptly remove 
same from the Premises on a daily basis.  If Contractor fails to clean up, District may 
do so and the cost thereof shall be charged to Contractor.  If Contract is for work on 
an existing facility, Contractor shall also perform specific clean-up on or about the 
Premises upon request by the District as it deems necessary for continued 
operations.  Contractor shall comply with all related provisions of the Specifications.

6.16.3 If the Construction Manager, Architect, or District observes the 
accumulation of trash and debris, the District will give the Contractor a 24-hour 
written notice to mitigate the condition.

6.16.4 Should the Contractor fail to perform the required clean-up, or should the 
clean-up be deemed unsatisfactory by the District, the District may, at its sole 
discretion, then perform the clean-up.  All cost associated with the clean-up work 
(including all travel, payroll burden, and costs for supervision) will be deducted from 
the Contract Price. 

6.17 No Relief from Obligations Based on Review by Other Persons

6.17.1 Contractor shall not be relieved of obligations to perform the Work in 
accordance with the Contract Documents by act or omission of the District, Architect, 
Construction Manager, Project Inspector, or DSA or other entities having jurisdiction 
including, but not limited to, administration of the Contract, review of submittals, or 
by tests, observation, inspection, or permit/interconnection approvals.

7. SUBCONTRACTORS

7.1 Contractor shall provide the District with information for all Subcontracts as 
indicated in the Contractor�s Submittals and Schedules Section herein.

7.2 No contractual relationship exists between the District and any Subcontractor, 
supplier, or sub-subcontractor by reason of this Contract.

7.3 Contractor agrees to bind every Subcontractor by terms of this Contract as far 
as those terms that are applicable to Subcontractor�s work including, without limitation, 
all labor, wage & hour, apprentice and related provisions and requirements.  If 
Contractor shall subcontract any part of this Contract, Contractor shall be as fully 
responsible to District for acts and omissions of any Subcontractor and of persons either 
directly or indirectly employed by any Subcontractor, including Subcontractor caused 
Project delays, as it is for acts and omissions of persons directly employed by 
Contractor.  The divisions or sections of the Specifications and/or the arrangement of 
the drawings are not intended to control the Contractor in dividing the Work among 
Subcontractors or limit the work performed by any trade.
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7.4 District's consent to, or approval of, or failure to object to, any Subcontractor 
under this Contract shall not in any way relieve Contractor of any obligations under this 
Contract and no such consent shall be deemed to waive any provisions of this Contract.

7.5 Contractor is directed to familiarize itself with sections 4100 through 4114 of 
the Public Contract Code of the State of California, as regards subletting and 
subcontracting, and to comply with all applicable requirements therein.  In addition, 
Contractor is directed to familiarize itself with sections 1720 through 1861 of the Labor 
Code of the State of California, as regards the payment of prevailing wages and related 
issues, and to comply with all applicable requirements therein including, without 
limitation, section 1775 and the Contractor�s and Subcontractors� obligations and liability 
for violations of prevailing wage law and other applicable laws.

7.6 No Contractor whose Bid is accepted shall, without consent of the awarding 
authority and in full compliance with section 4100 et seq. of the Public Contract Code, 
including, without limitation, sections 4107, 4107.5, and 4109 of the Public Contract 
Code, and section 1771.1 of the Labor Code, either:

7.6.1 Substitute any person as a Subcontractor in place of the Subcontractor 
designated in the original Bid; or

7.6.2 Permit any Subcontract to be assigned or transferred, or allow any portion 
of the Work to be performed by anyone other than the original Subcontractor listed 
in the Bid; or

7.6.3 Sublet or subcontract any portion of the Work in excess of one-half of one 
percent (0.5%) of the Contractor�s total bid as to which his original bid did not 
designate a Subcontractor.

7.7 The Contractor shall be responsible for the coordination of the trades, 
Subcontractors, sub-subcontractors, and material or equipment suppliers working on the 
Project.

7.7.1 If the Contract is valued at $1 million or more and uses, or plans to use, 
state bond funds, then Contractor is responsible for ensuring that first tier 
Subcontractors holding C-4, C-7, C-10, C-16, C-20, C-34, C-36, C-38, C-42, C-43, 
and/or C-46 licenses are prequalified by the District to work on the Project pursuant 
to Public Contract Code section 20111.6.

7.7.2 Contractor is responsible for ensuring that all Subcontractors are properly 
registered as public works contractors by the Department of Industrial Relations.

7.8 Contractor is solely responsible for settling any differences between the 
Contractor and its Subcontractor(s) or between Subcontractors.

7.9 Contractor must include in all of its subcontracts the assignment provisions as 
indicated in the Termination section of these General Conditions.

8. OTHER CONTRACTS/CONTRACTORS

8.1 District reserves the right to let other contracts, and/or to perform work with 
its own forces, in connection with the Project.  Contractor shall afford other contractors 
reasonable opportunity for introduction and storage of their materials and execution of 
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their work and shall properly coordinate and connect Contractor�s Work with the work of 
other contractors.

8.2 In addition to Contractor�s obligation to protect its own Work, Contractor shall 
protect the work of any other contractor that Contractor encounters while working on 
the Project.

8.3 If any part of Contractor�s Work depends for proper execution or results upon 
work of District or any other contractor, the Contractor shall inspect and, before 
proceeding with its Work, promptly report to the District in writing any defects in 
District�s or any other contractor�s work that render Contractor�s Work unsuitable for 
proper execution and results.  Contractor shall be held accountable for damages to 
District for District�s or any other contractor�s work that Contractor failed to inspect or 
should have inspected.  Contractor�s failure to inspect and report shall constitute 
Contractor�s acceptance of all District�s or any other contractor�s work as fit and proper 
for reception of Contractor�s Work, except as to defects that may develop in District�s or 
any other contractor�s work after execution of Contractor�s Work and not caused by 
execution of Contractor�s Work.

8.4 To ensure proper execution of its subsequent work, Contractor shall measure 
and inspect work already in place and shall at once report to the District in writing any 
discrepancy between that executed work and the Contract Documents.

8.5 Contractor shall ascertain to its own satisfaction the scope of the Project and 
nature of District�s or any other contracts that have been or may be awarded by District 
in prosecution of the Project to the end that Contractor may perform this Contract in 
light of the other contracts, if any.

8.6 Nothing herein contained shall be interpreted as granting to Contractor 
exclusive occupancy of the Site, the Premises, or of the Project.  Contractor shall not 
cause any unnecessary hindrance or delay to the use and/or operation(s) of the 
Premises and/or to District or any other contractor working on the Project.  If 
simultaneous execution of any contract or Premises operation is likely to cause 
interference with performance of Contractor�s Contract, Contractor shall coordinate with 
those contractor(s), person(s), and/or entity(s) and shall notify the District of the 
resolution.

9. DRAWINGS AND SPECIFICATIONS

9.1 A complete list of all Drawings that form a part of the Contract is to be found 
as an index on the Drawings themselves, and/or may be provided to the Contractor 
and/or in the Table of Contents.

9.2 Materials or Work described in words that so applied have a well-known 
technical or trade meaning shall be deemed to refer to recognized standards, unless 
noted otherwise.

9.3 Trade Name or Trade Term.  It is not the intention of this Contract to go 
into detailed descriptions of any materials and/or methods commonly known to the trade 
under �trade name� or �trade term.�  The mere mention or notation of �trade name� or 
�trade term� shall be considered a sufficient notice to Contractor that it will be required 
to complete the work so named, complete, finished, and operable, with all its 
appurtenances, according to the best practices of the trade.
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9.4 The naming of any material and/or equipment shall mean furnishing and 
installing of same, including all incidental and accessory items thereto and/or labor 
therefor, as per best practices of the trade(s) involved, unless specifically noted 
otherwise.

9.5 Contract Documents are complementary, and what is called for by one shall 
be binding as if called for by all.  As such, Drawings and Specifications are intended to 
be fully cooperative and to agree.  However, if Contractor observes that Drawings and 
Specifications are in conflict with the Contract Documents, Contractor shall promptly 
notify District and Architect in writing, and any necessary changes shall be made as 
provided in the Contract Documents.

9.6 In the case of discrepancy or ambiguity in the Contract Documents, the order 
of precedence in the Agreement shall prevail.  However, in the case of discrepancy or 
ambiguity solely between and among the Drawings and Specifications, the discrepancy 
or ambiguity shall be resolved in favor of the interpretation that will provide District with 
the functionally complete and operable Project described in the Drawings and 
Specifications.  In case of ambiguity, conflict, or lack of information, District will furnish 
clarifications with reasonable promptness.

9.7 Drawings and Specifications are intended to comply with all laws, ordinances, 
rules, and regulations of constituted authorities having jurisdiction, and where referred 
to in the Contract Documents, the laws, ordinances, rules, and regulations shall be 
considered as a part of the Contract within the limits specified.  Contractor shall bear all 
expense of correcting work done contrary to said laws, ordinances, rules, and 
regulations.

9.8 As required by Section 4-317(c), Part 1, Title 24, CCR:  �Should any existing 
conditions such as deterioration or non-complying construction be discovered which is 
not covered by the DSA-approved documents wherein the finished work will not comply 
with Title 24, California Code of Regulations, a construction change document, or a 
separate set of plans and specifications, detailing and specifying the required repair work 
shall be submitted to and approved by DSA before proceeding with the repair work.�

9.9 Ownership of Drawings

All copies of Plans, Drawings, Designs, Specifications, and copies of other incidental 
architectural and engineering work, or copies of other Contract Documents furnished by 
District, are the property of District.  They are not to be used by Contractor in other 
work and, with the exception of signed sets of Contract Documents, are to be returned 
to District on request at completion of Work, or may be used by District as it may 
require without any additional costs to District.  Neither the Contractor nor any 
Subcontractor, or material or equipment supplier shall own or claim a copyright in the 
Drawings, Specifications, and other documents prepared by the Architect.  District 
hereby grants the Contractor, Subcontractors, sub-subcontractors, and material or 
equipment suppliers a limited license to use applicable portions of the Drawings 
prepared for the Project in the execution of their Work under the Contract Documents.

10. CONTRACTOR�S SUBMITTALS AND SCHEDULES

Contractor�s submittals shall comply with the provisions and requirements of the 
Specifications including, without limitation Submittals.
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10.1 Schedule of Work, Schedule of Submittals, and Schedule of Values

10.1.1 Within TEN (10) calendar days after the date of the Notice to Proceed 
(unless otherwise specified in the Specifications), the Contractor shall prepare and 
submit to the District for review, in a form supported by sufficient data to 
substantiate its accuracy as the District may require:

10.1.1.1 Preliminary Schedule.  A preliminary schedule of construction 
indicating the starting and completion dates of the various stages of the Work, 
including any information and following any form as may be specified in the 
Specifications.  Once approved by District, this shall become the Construction 
Schedule.  This schedule shall include and identify all tasks that are on the 
Project�s critical path with a specific determination of the start and completion of 
each critical path task as well as all Contract milestones and each milestone�s 
completion date(s) as may be required by the District.

10.1.1.1.1 The District is not required to approve a preliminary schedule of 
construction with early completion, i.e., one that shows early completion 
dates for the Work and/or milestones.  Contractor shall not be entitled to 
extra compensation if the District approves a Construction Schedule with an 
early completion date and Contractor completes the Project beyond the date 
shown in the schedule but within the Contract Time.  A Construction Schedule 
showing the Work completed in less than the Contract Time, the time 
between the early completion date and the end of the Contract Time shall be 
Float.

10.1.1.2 Preliminary Schedule of Values.  A preliminary schedule of values for 
all of the Work, which must include quantities and prices of items aggregating the 
Contract Price and must subdivide the Work into component parts in sufficient 
detail to serve as the basis for progress payments during construction.  Unless 
the Special Conditions contain different limits, this preliminary schedule of values 
shall include, at a minimum, the following information and the following 
structure:

10.1.1.2.1 Divided into at least the following categories:

10.1.1.2.1.1 Overhead and profit;
10.1.1.2.1.2 Supervision;
10.1.1.2.1.3 General conditions;
10.1.1.2.1.4 Layout;
10.1.1.2.1.5 Mobilization;
10.1.1.2.1.6 Submittals;
10.1.1.2.1.7 Bonds and insurance;
10.1.1.2.1.8 Close-out/Certification documentation;
10.1.1.2.1.9 Demolition;
10.1.1.2.1.10 Installation;
10.1.1.2.1.11 Rough-in;
10.1.1.2.1.12 Finishes;
10.1.1.2.1.13 Testing;
10.1.1.2.1.14 Punchlist and District acceptance.

10.1.1.2.2 And also divided by each of the following areas:
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10.1.1.2.2.1 Site work;
10.1.1.2.2.2 By each building;
10.1.1.2.2.3 By each floor.

10.1.1.2.3 The preliminary schedule of values shall not provide for values 
any greater than the following percentages of the Contract value:

10.1.1.2.3.1 Mobilization and layout combined to equal not more than 
1%;

10.1.1.2.3.2 Submittals, samples and shop drawings combined to 
equal not more than 3%;

10.1.1.2.3.3 Bonds and insurance combined to equal not more than 
2%.

10.1.1.2.3.4 Closeout documentation shall have a value in the 
preliminary schedule of not less than 5%.

10.1.1.2.4 Notwithstanding any provision of the Contract Documents to 
the contrary, payment of the Contractor's overhead, supervision, general 
conditions costs, and profit, as reflected in the Cost Breakdown, shall be paid 
based on percentage complete, with the disbursement of Progress Payments 
and the Final Payment.

10.1.1.2.5 Contractor shall certify that the preliminary schedule of values 
as submitted to the District is accurate and reflects the costs as developed in 
preparing Contractor�s bid. For example, without limiting the foregoing, 
Contractor shall not �front-load� the preliminary schedule of values with dollar 
amounts greater than the value of activities performed early in the Project.

10.1.1.2.6 The preliminary schedule of values shall be subject to the 
District's review and approval of the form and content thereof.  In the event 
that the District objects to any portion of the preliminary schedule of values, 
the District shall notify the Contractor, in writing, of the District's objection(s) 
to the preliminary schedule of values.  Within five (5) calendar days of the 
date of the District's written objection(s), Contractor shall submit a revised 
preliminary schedule of values to the District for review and approval. The 
foregoing procedure for the preparation, review and approval of the 
preliminary schedule of values shall continue until the District has approved 
the entirety of the preliminary schedule of values.

10.1.1.2.7 Once the preliminary schedule of values is approved by the 
District, this shall become the Schedule of Values.  The Schedule of Values 
shall not be thereafter modified or amended by the Contractor without the 
prior consent and approval of the District, which may be granted or withheld 
in the sole discretion of the District.

10.1.1.3 Preliminary Schedule of Submittals.  A preliminary schedule of 
submittals, including Shop Drawings, Product Data, and Samples submittals.  
Once approved by District, this shall become the Submittal Schedule.  All 
submittals shall be forwarded to the District by the date indicated on the 
approved Submittal Schedule, unless an earlier date is necessary to maintain the 
Construction Schedule, in which case those submittals shall be forwarded to the 
District so as not to delay the Construction Schedule.  Upon request by the 
District, Contractor shall provide an electronic copy of all submittals to the 
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District.  All submittals shall be submitted no later than 90 days after the Notice 
to Proceed.

10.1.1.4 Safety Plan.  Contractor�s Safety Plan specifically adapted for the 
Project.  Contractor's Safety Plan shall comply with the following requirements:

10.1.1.4.1 All applicable requirements of California Division of 
Occupational Safety and Health (�CalOSHA�) and/or of the United States 
Occupational Safety and Health Administration (�OSHA�).

10.1.1.4.2 All provisions regarding Project safety, including all applicable 
provisions in these General Conditions.

10.1.1.4.3 Contractor�s Safety Plan shall be in English and in the 
language(s) of the Contractor�s and its Subcontractors� employees.

10.1.1.5 Complete Registered Subcontractors List.  The name, address, 
telephone number, facsimile number, California State Contractors License 
number, classification, DIR registration number and monetary value of all 
Subcontracts of any tier for parties furnishing labor, material, or equipment for 
completion of the Project.

10.1.2 Contractor must provide all schedules both in hard copy and electronically, 
in a format (e.g., Microsoft Project or Primavera) approved in advance by the 
District.

10.1.3 The District will review the schedules submitted and the Contractor shall 
make changes and corrections in the schedules as requested by the District and 
resubmit the schedules until approved by the District.

10.1.4 The District shall have the right at any time to revise the schedule of 
values if, in the District's sole opinion, the schedule of values does not accurately 
reflect the value of the Work performed.

10.1.5 All schedules must be approved by the District before Contractor can rely 
on them as a basis for payment.

10.2 Monthly Progress Schedule(s)

10.2.1 Contractor shall provide Monthly Progress Schedule(s) to the District.  A 
Monthly Progress Schedule shall update the approved Construction Schedule or the 
last Monthly Progress Schedule, showing all work completed and to be completed as 
well as updating the Registered Subcontractors List.  The monthly Progress Schedule 
shall be sent within the timeframe requested by the District and shall be in a format 
acceptable to the District and contain a written narrative of the progress of work that 
month and any changes, delays, or events that may affect the work.  The process for 
District approval of the Monthly Progress Schedule shall be the same as the process 
for approval of the Construction Schedule.

10.2.2 Contractor shall submit Monthly Progress Schedule(s) with all payment 
applications.
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10.2.3 Contractor must provide all schedules both in hard copy and electronically, 
in a format (e.g., Microsoft Project or Primavera) approved in advance by the 
District.  

10.2.4 The District will review the schedules submitted and the Contractor shall 
make changes and corrections in the schedules as requested by the District and 
resubmit the schedules until approved by the District.

10.2.5 The District shall have the right at any time to revise the schedule of 
values if, in the District�s sole opinion, the schedule of values does not accurately 
reflect the value of the Work performed.  

10.2.6 All schedules must be approved by the District before Contractor can rely 
on them as a basis for payment.

10.3 Material Safety Data Sheets (MSDS)

Contractor is required to ensure Material Safety Data Sheets are available in a readily 
accessible place at the Site for any material requiring a Material Safety Data Sheet per 
the federal �Hazard Communication� standard, or employees� �right to know� law.  The 
Contractor is also required to ensure proper labeling on substances brought onto the job 
site and that any person working with the material or within the general area of the 
material is informed of the hazards of the substance and follows proper handling and 
protection procedures.  Two additional copies of the Material Safety Data Sheets shall 
also be submitted directly to the District.

10.4 Submittals

10.4.1 Architect�s favorable review shall neither be construed as a complete 
check nor relieve the Contractor, Subcontractor, manufacturer, fabricator, or supplier 
from responsibility for any deficiency that may exist or from any departures or 
deviations from the requirements of the Contract Documents unless the Contractor 
has, in writing, called Architect�s attention to the deviations at the time of submission 
and the Architect has given specific written response. �Favorable review� shall mean 
merely that Architect has no objection to Contractor using, upon Contractor�s own 
full responsibility, plan or method of Work proposed, or furnishing materials or 
equipment proposed.

11. SITE ACCESS, CONDITIONS, AND REQUIREMENTS

11.1 Site Investigation

Before bidding on this Work, Contractor shall make a careful investigation of the Site 
and thoroughly familiarize itself with the requirements of the Contract.  By the act of 
submitting a bid for the Work included in this Contract, Contractor shall be deemed to 
have made a complete study and investigation, and to be familiar with and accepted the 
existing conditions of the Site.

Prior to commencing the Work, Contractor and the District�s representative shall survey 
the Site to document the condition of the Site.  Contractor will record the survey in 
digital videotape format and provide an electronic copy to the District within fourteen 
(14) days of the survey.  This electronic record shall serve as a basis for determining 
any damages caused by the Contractor during the Project.  The Contractor may also 
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document any pre-existing conditions in writing, provided that both the Contractor and 
the District�s representative agree on said conditions and sign a memorandum 
documenting the same.

11.2 Soils Investigation Report

11.2.1 When a soils investigation report obtained from test holes at Site or for 
the Project is available, that report may be available to the Contractor but shall not 
be a part of this Contract and shall not alleviate or excuse the Contractor�s obligation 
to perform its own investigation.  Any information obtained from that report or any 
information given on Drawings as to subsurface soil condition or to elevations of 
existing grades or elevations of underlying rock is approximate only, is not 
guaranteed, does not form a part of this Contract, and Contractor may not rely 
thereon.  By submitting its bid, Contractor acknowledges that it has made visual 
examination of Site and has made whatever tests Contractor deems appropriate to 
determine underground condition of soil.  Although any such report is not a part of 
this Contract, recommendations from the report may be included in the Drawings, 
Specifications, or other Contract Documents.  It is Contractor�s sole responsibility to 
thoroughly review all Contract Documents, Drawings, and Specifications.

11.2.2 Contractor agrees that no claim against District will be made by 
Contractor for damages and hereby waives any rights to damages if, during progress 
of Work, Contractor encounters subsurface or latent conditions at Site materially 
differing from those shown on Drawings or indicated in Specifications, or for 
unknown conditions of an unusual nature that differ materially from those ordinarily 
encountered in the work of the character provided for in Plans and Specifications, 
except as indicated in the provisions of these General Conditions regarding trenches, 
trenching, and/or existing utility lines.

11.3 Access to Work

District and its representatives shall at all times have access to Work wherever it is in 
preparation or progress, including storage and fabrication.  Contractor shall provide safe 
and proper facilities for such access so that District's representatives may perform their 
functions.

11.4 Layout and Field Engineering

11.4.1 All field engineering required for layout of this Work and establishing 
grades for earthwork operations shall be furnished by Contractor at its expense.  
This Work shall be done by a qualified, California-registered civil engineer approved 
in writing by District and Architect.  Any required Record and/or As-Built Drawings of 
Site development shall be prepared by the approved civil engineer.

11.4.2 The Contractor shall be responsible for having ascertained pertinent local 
conditions such as location, accessibility, and general character of the Site and for 
having satisfied itself as to the conditions under which the Work is to be performed.  
Contractor shall follow best practices, including but not limited to potholing to avoid 
utilities.  District shall not be liable for any claim for allowances because of 
Contractor�s error, failure to follow best practices, or negligence in acquainting itself 
with the conditions at the Site.
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11.4.3 Contractor shall protect and preserve established benchmarks and 
monuments and shall make no changes in locations without the prior written 
approval of District.  Contractor shall replace any benchmarks or monuments that 
are lost or destroyed subsequent to proper notification of District and with District's 
approval.

11.5 Utilities

Utilities shall be provided as indicated in the Specifications.

11.6 Sanitary Facilities

Sanitary facilities shall be provided as indicated in the Specifications.

11.7 Surveys

Contractor shall provide surveys done by a California-licensed civil engineer surveyor to 
determine locations of construction, grading, and site work as required to perform the 
Work.

11.8 Regional Notification Center

The Contractor, except in an emergency, shall contact the appropriate regional 
notification center at least two (2) days prior to commencing any excavation if the 
excavation will be conducted in an area or in a private easement that is known, or 
reasonably should be known, to contain subsurface installations other than the 
underground facilities owned or operated by the District, and obtain an inquiry 
identification number from that notification center.  No excavation shall be commenced 
and/or carried out by the Contractor unless an inquiry identification number has been 
assigned to the Contractor or any Subcontractor and the Contractor has given the 
District the identification number.  Any damages arising from Contractor's failure to 
make appropriate notification shall be at the sole risk and expense of the Contractor.  
Any delays caused by failure to make appropriate notification shall be at the sole risk of 
the Contractor and shall not be considered for an extension of the Contract Time.

11.9 Existing Utility Lines

11.9.1 Pursuant to Government Code section 4215, District assumes the 
responsibility for removal, relocation, and protection of main or trunk utility lines and 
facilities located on the construction Site at the time of commencement of 
construction under this Contract with respect to any such utility facilities that are not 
identified in the Plans and Specifications.  Contractor shall not be assessed for 
liquidated damages for delay in completion of the Project caused by failure of District 
or the owner of a utility to provide for removal or relocation of such utility facilities.

11.9.2 Locations of existing utilities provided by District shall not be considered 
exact, but approximate within a reasonable margin and shall not relieve Contractor 
of responsibilities to exercise reasonable care or costs of repair due to Contractor�s 
failure to do so.  District shall compensate Contractor for the costs of locating, 
repairing damage not due to the failure of Contractor to exercise reasonable care, 
and removing or relocating such utility facilities not indicated in the Plans and 
Specifications with reasonable accuracy, and for equipment necessarily idle during 
such work.
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11.9.3 No provision herein shall be construed to preclude assessment against 
Contractor for any other delays in completion of the Work.  Nothing in this Article 
shall be deemed to require District to indicate the presence of existing service 
laterals, appurtenances, or other utility lines, within the exception of main or trunk 
utility lines or whenever the presence of these utilities on the Site of the construction 
Project can be inferred from the presence of other visible facilities, such as buildings, 
meter junction boxes, on or adjacent to the Site of the construction.

11.9.4 If Contractor, while performing Work under this Contract, discovers utility 
facilities not identified by District in Contract Plans and Specifications, Contractor 
shall immediately notify the District and the utility in writing.  The cost of repair for 
damage to above-mentioned visible facilities without prior written notification to the 
District shall be borne by the Contractor.

11.10 Notification

Contractor understands, acknowledges and agrees that the purpose for prompt 
notification to the District pursuant to these provisions is to allow the District to 
investigate the condition(s) so that the District shall have the opportunity to decide how 
the District desires to proceed as a result of the condition(s).  Accordingly, failure of 
Contractor to promptly notify the District in writing, pursuant to these provisions, shall 
constitute Contractor's waiver of any claim for damages or delay incurred as a result of 
the condition(s).

11.11 Hazardous Materials

Contractor shall comply with all provisions and requirements of the Contract Documents 
related to hazardous materials including, without limitation, Hazardous Materials 
Procedures and Requirements.

11.12 No Signs

Neither the Contractor nor any other person or entity shall display any signs not 
required by law or the Contract Documents at the Site, fences trailers, offices, or 
elsewhere on the Site without specific prior written approval of the District.

12. TRENCHES

12.1 Trenches Greater Than Five Feet

Pursuant to Labor Code section 6705, if the Contract Price exceeds $25,000 and involves 
the excavation of any trench or trenches five (5) feet or more in depth, the Contractor 
shall, in advance of excavation, promptly submit to the District and/or a registered civil 
or structural engineer employed by the District or Architect, a detailed plan, stamped by 
a licensed engineer retained by the Contractor, showing the design of shoring for 
protection from the hazard of caving ground during the excavation of such trench or 
trenches.

12.2 Excavation Safety

If such plan varies from the Shoring System Standards established by the Construction 
Safety Orders, the plan shall be prepared by a registered civil or structural engineer, but 
in no case shall such plan be less effective than that required by the Construction Safety 
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Orders.  No excavation of such trench or trenches shall be commenced until said plan 
has been accepted by the District or by the person to whom authority to accept has 
been delegated by the District.

12.3 No Tort Liability of District

Pursuant to Labor Code section 6705, nothing in this Article shall impose tort liability 
upon the District or any of its employees.

12.4 No Excavation without Permits

The Contractor shall not commence any excavation Work until it has secured all 
necessary permits including the required CalOSHA excavation/shoring permit.  Any 
permits shall be prominently displayed on the Site prior to the commencement of any 
excavation.

12.5 Discovery of Hazardous Waste and/or Unusual Conditions

12.5.1 Pursuant to Public Contract Code section 7104, if the Work involves 
digging trenches or other excavations that extend deeper than four feet below the 
Surface, the Contractor shall promptly, and before the following conditions are 
disturbed, notify the District, in writing, of any:

12.5.1.1 Material that the Contractor believes may be material that is 
hazardous waste, as defined in section 25117 of the Health and Safety Code, is 
required to be removed to a Class I, Class II, or Class III disposal site in 
accordance with provisions of existing law.

12.5.1.2 Subsurface or latent physical conditions at the Site differing from those 
indicated.

12.5.1.3 Unknown physical conditions at the Site of any unusual nature, 
different materially from those ordinarily encountered and generally recognized 
as inherent in work of the character provided for in the Contract.

12.5.2 The District shall promptly investigate the conditions, and if it finds that 
the conditions do materially so differ, or do involve hazardous waste, and cause a 
decrease or increase in the Contractor�s cost of, or the time required for, 
performance of any part of the Work, shall issue a Change Order under the 
procedures described herein.

12.5.3 In the event that a dispute arises between District and the Contractor 
whether the conditions materially differ, or involve hazardous waste, or cause a 
decrease or increase in the Contractor�s cost of, or time required for, performance of 
any part of the Work, the Contractor shall not be excused from any scheduled 
completion date provided for by the Contract, but shall proceed with all work to be 
performed under the Contract.  The Contractor shall retain any and all rights 
provided either by Contract or by law that pertain to the resolution of disputes and 
protests.
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13. INSURANCE AND BONDS

13.1 Insurance

Unless different provisions and/or limits are indicated in the Special Conditions, all 
insurance required of Contractor and/or its Subcontractor(s) shall be at least as broad as 
the amounts and include the provisions set forth herein.

13.1.1 Commercial General Liability and Automobile Liability Insurance

13.1.1.1 Contractor shall procure and maintain, during the life of this Contract, 
Commercial General Liability Insurance and Automobile Liability Insurance that 
shall protect Contractor, District, State, Construction Manager(s), Project 
Inspector(s), and Architect(s) from all claims for bodily injury, property damage, 
personal injury, death, advertising injury, and medical payments arising from, or 
in connection with, operations under this Contract.  This coverage shall be 
provided in a form at least as broad as Insurance Services (ISO) Form CG 0001 
11188.  Contractor shall ensure that Products Liability and Completed Operations 
coverage, Fire Damage Liability coverage, and Automobile Liability Insurance 
coverage including owned, non-owned, and hired automobiles, are included 
within the above policies and at the required limits, or Contractor shall procure 
and maintain these coverages separately.

13.1.1.2 Contractor�s deductible or self-insured retention for its Commercial 
General Liability Insurance policy shall not exceed $25,000 unless approved in 
writing by District.

13.1.1.3 All such policies shall be written on an occurrence form.

13.1.2 Excess Liability Insurance

13.1.2.1 If Contractor�s underlying policy limits are less than required, subject 
to the District�s sole discretion, Contractor may procure and maintain, during the 
life of this Contract, an Excess Liability Insurance Policy to meet the policy limit 
requirements of the required policies in order to satisfy, in the aggregate with its 
underlying policy, the insurance requirements herein..  

13.1.2.2 There shall be no gap between the per occurrence amount of any 
underlying policy and the start of the coverage under the Excess Liability 
Insurance Policy.  Any Excess Liability Insurance Policy shall be written on a 
following form and shall protect Contractor, District, State, Construction 
Manager(s), Project Manager(s), and Architect(s) in amounts and including the 
provisions as set forth in the Supplementary Conditions (if any) and/or Special 
Conditions, and that complies with all requirements for Commercial General 
Liability and Automobile Liability and Employers� Liability Insurance. 

13.1.2.3 The District, in its sole discretion, may accept the Excess Liability 
Insurance Policy that brings Contractor�s primary limits to the minimum 
requirements herein.

13.1.3 Subcontractor(s):  Contractor shall require its Subcontractor(s), if any, 
to procure and maintain Commercial General Liability Insurance, Automobile Liability 
Insurance, and Excess Liability Insurance (if Subcontractor elects to satisfy, in part 
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the insurance required herein by procuring and maintaining an Excess Liability 
Insurance Policy) with forms of coverage and limits equal to the amounts required of 
the Contractor.

13.1.4 Workers� Compensation and Employers� Liability Insurance

13.1.4.1 In accordance with provisions of section 3700 of the California Labor 
Code, the Contractor and every Subcontractor shall be required to secure the 
payment of compensation to its employees.

13.1.4.2 Contractor shall procure and maintain, during the life of this Contract, 
Workers� Compensation Insurance and Employers� Liability Insurance for all of its 
employees engaged in work under this Contract, on/or at the Site of the Project.  
This coverage shall cover, at a minimum, medical and surgical treatment, 
disability benefits, rehabilitation therapy, and survivors' death benefits.  
Contractor shall require its Subcontractor(s), if any, to procure and maintain 
Workers� Compensation Insurance and Employers� Liability Insurance for all 
employees of Subcontractor(s).  Any class of employee or employees not covered 
by a Subcontractor�s insurance shall be covered by Contractor�s insurance.  If any 
class of employee or employee engaged in Work under this Contract, on or at the 
Site of the Project, is not protected under the Workers� Compensation Insurance, 
Contractor shall provide, or shall cause a Subcontractor to provide, adequate 
insurance coverage for the protection of any employee(s) not otherwise protected 
before any of those employee(s) commence work.

13.1.5 Builder's Risk Insurance: Builder's Risk �All Risk� Insurance

Contractor shall procure and maintain, during the life of this Contract, Builder�s Risk 
(Course of Construction), or similar first party property coverage acceptable to the 
District, issued on a replacement cost value basis.  The cost shall be consistent with 
the total replacement cost of all insurable Work of the Project included within the 
Contract Documents.  Coverage is to insure against all risks of accidental physical 
loss and shall include without limitation the perils of vandalism and/or malicious 
mischief (both without any limitation regarding vacancy or occupancy), sprinkler 
leakage, civil authority, theft, sonic disturbance, earthquake, flood, collapse, wind, 
rain, dust, fire, war, terrorism, lightning, smoke, and rioting.  Coverage shall include 
debris removal, demolition, increased costs due to enforcement of all applicable 
ordinances and/or laws in the repair and replacement of damaged and undamaged 
portions of the property, and reasonable costs for the Architect�s and engineering 
services and expenses required as a result of any insured loss upon the Work and 
Project, including completed Work and Work in progress, to the full insurable value 
thereof.

13.1.6 Pollution Liability Insurance

13.1.6.1 Contractor shall procure and maintain Pollution Liability Insurance that 
shall protect Contractor, District, State, Construction Manager(s), Project 
Inspector(s), and Architect(s) from all claims for bodily injury, property damage, 
including natural resource damage, cleanup costs, removal, storage, disposal, 
and/or use of the pollutant arising from operations under this Contract, and 
defense, including costs and expenses incurred in the investigation, defense, or 
settlement of claims.  Coverage shall apply to sudden and/or gradual pollution 
conditions resulting from the escape or release of smoke, vapors, fumes, acids, 
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alkalis, toxic chemicals, liquids, or gases, natural gas, waste materials, or other 
irritants, contaminants, or pollutants, including asbestos.  This coverage shall be 
provided in a form at least as broad as Insurance Services Offices, Inc. (ISO) 
Form CG 2415, or Contractor shall procure and maintain these coverages 
separately.

13.1.6.2 Contractor warrants that any retroactive date applicable to coverage 
under the policy shall predate the effective date of the Contract and that 
continuous coverage will be maintained or an extended reporting or discovery 
period will be exercised for a period of three (3) years, beginning from the time 
that the Work under the Contract is completed.

13.1.6.3 If Contractor is responsible for removing any pollutants from a site, 
then Contractor shall ensure that Any Auto, including owned, non-owned, and 
hired, is included within the above policies and at the required limits, to cover its 
automobile exposure from transporting the pollutants from the site to an 
approved disposal site.  This coverage shall include the Motor Carrier Act 
Endorsement, MCS 90.

13.1.7 Proof of Insurance and Other Requirements: Endorsements and 

Certificates

13.1.7.1 Contractor shall not commence Work nor shall it allow any 
Subcontractor to commence Work under this Contract, until Contractor and its 
Subcontractor(s) have procured all required insurance and Contractor has 
delivered in duplicate to the District complete endorsements (or entire insurance 
policies) and certificates indicating the required coverages have been obtained, 
and the District has approved these documents.

13.1.7.2 Endorsements, certificates, and insurance policies shall include the 
following:

13.1.7.2.1 A clause stating the following, or other language acceptable to 
the District:

�This policy shall not be canceled until written notice to District, Architect, and 
Construction Manager stating date of the cancellation by the insurance 
carrier.  Date of cancellation may not be less than thirty (30) days after date 
of mailing notice.�

13.1.7.2.2 Language stating in particular those insured, extent of 
insurance, location and operation to which insurance applies, expiration date, 
to whom cancellation and reduction notice will be sent, and length of notice 
period.

13.1.7.2.3 All endorsements, certificates and insurance policies shall state 
that District, its trustees, employees and agents, the State of California, 
Construction Manager(s), Project Manager(s), Inspector(s) and Architect(s) 
are named additional insureds under all policies except Workers� 
Compensation Insurance and Employers� Liability Insurance.

13.1.7.2.4 All endorsements shall waive any right to subrogation against 
any of the named additional insureds.
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13.1.7.2.5 Contractor�s and Subcontractors� insurance policy(s) shall be 
primary and non-contributory to any insurance or self-insurance maintained 
by District, its trustees, employees and/or agents, the State of California, 
Construction Manager(s), Project Manager(s), Inspector(s), and/or 
Architect(s).

13.1.7.2.6 Contractor�s insurance limit shall apply separately to each 
insured against whom a claim is made or suit is brought.

13.1.7.3 No policy shall be amended, canceled or modified, and the coverage 
amounts shall not be reduced, until Contractor or Contractor�s broker has 
provided written notice to District, Architect(s), and Construction Manager(s) 
stating date of the amendment, modification, cancellation or reduction, and a 
description of the change.  Date of amendment, modification, cancellation or 
reduction may not be less than thirty (30) days after date of mailing notice.

13.1.7.4 Insurance written on a �claims made� basis shall be retroactive to a 
date that coincides with or precedes Contractor�s commencement of Work, 
including subsequent policies purchased as renewals or replacements.  Said 
policy is to be renewed by the Contractor and all Subcontractors for a period of 
five (5) years following completion of the Work or termination of this Agreement.  
Such insurance must have the same coverage and limits as the policy that was in 
effect during the term of this Agreement, and will cover the Contractor and all 
Subcontractors for all claims made.

13.1.7.5 Unless otherwise stated in the Special Conditions, all of Contractor�s 
insurance shall be with insurance companies with an A.M. Best rating of no less 
than A: VII.

13.1.7.6 The insurance requirements set forth herein shall in no way limit the 
Contractor�s liability arising out of or relating to the performance of the Work or 
related activities.

13.1.7.7 Failure of Contractor and/or its Subcontractor(s) to comply with the 
insurance requirements herein shall be deemed a material breach of the 
Contract.

[THE REMAINDER OF THIS PAGE LEFT BLANK INTENTIONALLY]
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13.1.8 Insurance Policy Limits

13.1.8.1 Unless different limits are indicated in the Special Conditions, the limits 
of insurance shall not be less than the following amounts:

Commercial 

General Liability

Product Liability and 
Completed Operations, Fire 
Damage Liability � Split Limit

$2,000,000 per 
occurrence; 
$4,000,000 aggregate

Automobile 

Liability 

Any Auto � Combined Single 
Limit

$1,000,000

Workers� 

Compensation

Statutory limits 
pursuant to State law

Employers� 

Liability

$1,000,000

Builder�s Risk 

(Course of 

Construction)

Issued for the value 
and scope of Work 
indicated herein.

Pollution Liability $1,000,000 per claim; 
$2,000,000 aggregate

13.1.8.2 If Contractor normally carries insurance in an amount greater than the 
minimum amounts required by District, that greater amount shall become the 
minimum required amount of insurance for purposes of the Contract. Therefore, 
Contractor hereby acknowledges and agrees that all insurance carried by it shall 
be deemed liability coverage for all actions it performs in connection with the 
Contract.

13.2 Contract Security - Bonds

13.2.1 Contractor shall furnish two surety bonds issued by a California admitted 
surety insurer as follows:

13.2.1.1 Performance Bond:  A bond in an amount at least equal to one 
hundred percent (100%) of Contract Price as security for faithful performance of 
this Contract.

13.2.1.2 Payment Bond:  A bond in an amount at least equal to one hundred 
percent (100%) of the Contract Price as security for payment of persons 
performing labor and/or furnishing materials in connection with this Contract.

13.2.2 Cost of bonds shall be included in the Bid and Contract Price.

13.2.3 All bonds related to this Project shall be in the forms set forth in these 
Contract Documents and shall comply with all requirements of the Contract 
Documents, including, without limitation, the bond forms.
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14. WARRANTY/GUARANTEE/INDEMNITY

14.1 Warranty/Guarantee

14.1.1 The Contractor shall obtain and preserve for the benefit of the District, 
manufacturer�s warranties on materials, fixtures, and equipment incorporated into 
the Work.

14.1.2 In addition to guarantees required elsewhere, Contractor shall, and hereby 
does guarantee and warrant all Work furnished on the job against all defects for a 
period of ONE (1) year after the later of the following dates, unless a longer period 
is provided for in the Contract Documents:

14.1.2.1 The acceptance by the District�s governing board of the Work, subject 
to these General Conditions, or

14.1.2.2 The date that commissioning for the Project, if any, was completed.

At the District�s sole option, Contractor shall repair or replace any and all of that 
Work, together with any other Work that may be displaced in so doing, that may 
prove defective in workmanship and/or materials within a ONE (1) year period from 
date of completion as defined above, unless a longer period is provided for in the 
Contract Documents, without expense whatsoever to District.  In the event of failure 
of Contractor and/or Surety to commence and pursue with diligence said 
replacements or repairs within ten (10) days after being notified in writing, 
Contractor and Surety hereby acknowledge and agree that District is authorized to 
proceed to have defects repaired and made good at expense of Contractor and/or 
Surety who hereby agree to pay costs and charges therefore immediately on 
demand.

14.1.3 If, in the opinion of District, defective work creates a dangerous condition 
or requires immediate correction or attention to prevent further loss to District or to 
prevent interruption of District operations, District will attempt to give the notice 
required above.  If Contractor or Surety cannot be contacted or neither complies with 
District's request for correction within a reasonable time as determined by District, 
District may, notwithstanding the above provision, proceed to make any and all 
corrections and/or provide attentions the District believes are necessary.  The costs 
of correction or attention shall be charged against Contractor and Surety of the 
guarantees provided in this Article or elsewhere in this Contract.

14.1.4 The above provisions do not in any way limit the guarantees on any items 
for which a longer guarantee is specified or on any items for which a manufacturer 
gives a guarantee for a longer period.  Contractor shall furnish to District all 
appropriate guarantee or warranty certificates as indicated in the Specifications or 
upon request by District.

14.1.5 Nothing herein shall limit any other rights or remedies available to District.

14.2 Indemnity and Defense

14.2.1 To the furthest extent permitted by California law, the Contractor shall 
indemnify, keep and hold harmless the District, the Architect(s), and the 
Construction Manager(s), their respective consultants, separate contractors, board 



JOHN SLOAT ELEMENTARY SCHOOL

PAVING REPAIRS AND SECURITY FENCING

GENERAL CONDITIONSSACRAMENTO CITY UNIFIED

SCHOOL DISTRICT DOCUMENT 00 72 13 - 41

members, officers, representatives, agents, and employees, in both individual and 
official capacities (�Indemnitees�), against all suits, claims, injury, damages, losses, 
and expenses (�Claims�), including but not limited to attorney�s fees, caused by, 
arising out of, resulting from, or incidental to, in whole or in part, the performance of 
the Work under this Contract by the Contractor, its Subcontractors, vendors, or 
suppliers.  However, the Contractor�s indemnification and hold harmless obligation 
shall be reduced by the proportion of the Indemnitees� and/or Architect�s liability to 
the extent the Claim(s) is/are caused by the sole negligence, active negligence, or 
willful misconduct of the Indemnitees, and/or defects in design furnished by the 
Architect, as found by a court or arbitrator of competent jurisdiction.   This 
indemnification and hold harmless obligation of the Contractor shall not be construed 
to negate, abridge, or otherwise reduce any right or obligation of indemnity that 
would otherwise exist or arise as to any Indemnitee or other person described 
herein.  This indemnification and hold harmless obligation includes, but is not limited 
to, any failure or alleged failure by Contractor to comply with any provision of law, 
any failure or alleged failure to timely and properly fulfill all of its obligations under 
the Contract Documents in strict accordance with their terms, and without limitation, 
any failure or alleged failure of Contractor�s obligations regarding any stop payment 
notice actions or liens, including Civil Wage and Penalty Assessments and/or Orders 
by the DIR.  

14.2.2 To the furthest extent permitted by California law, Contractor shall also 
defend Indemnitees, at its own expense, including but not limited to attorneys� fees 
and costs, against all Claims caused by, arising out of, resulting from, or incidental 
to, in whole or in part, the performance of the Work under this Contract by the 
Contractor, its Subcontractors, vendors, or suppliers.  However, without impacting 
Contractor�s obligation to provide an immediate and ongoing defense of Indemnitees, 
the Contractor�s defense obligation shall be retroactively reduced by the proportion 
of the Indemnitees� and/or Architect�s liability to the extent caused by the sole 
negligence, active negligence, or willful misconduct of the Indemnitees, and/or 
defects in design furnished by the Architect, as found by a court or arbitrator of 
competent jurisdiction.  The District shall have the right to accept or reject any legal 
representation that Contractor proposes to defend the Indemnitees.  If any 
Indemnitee provides its own defense due to failure to timely respond to tender of 
defense, rejection of tender of defense, or conflict of interest of proposed counsel, 
Contractor shall reimburse such Indemnitee for any expenditures.  Contractor�s 
defense obligation shall not be construed to negate, abridge, or otherwise reduce 
any right or obligation of defense that would otherwise exist as to any Indemnitee or 
other person described herein.  Contractor�s defense obligation includes, but is not 
limited to, any failure or alleged failure by Contractor to comply with any provision of 
law, any failure or alleged failure to timely and properly fulfill all of its obligations 
under the Contract Documents in strict accordance with their terms, and without 
limitation, any failure or alleged failure of Contractor�s obligations regarding any stop 
payment notice actions or liens, including Civil Wage and Penalty Assessments 
and/or Orders by the DIR.  The Contractor shall give prompt notice to the District in 
the event of any Claim(s).  

14.2.3 Without limitation of the provisions herein, if the Contractor�s obligation to 
indemnify and hold harmless the Indemnitees or its obligation to defend Indemnitees 
as provided herein shall be determined to be void or unenforceable, in whole or in 
part, it is the intention of the parties that these circumstances shall not otherwise 
affect the validity or enforceability of the Contractor�s agreement to indemnify, 
defend, and hold harmless the rest of the Indemnitees, as provided herein.  Further, 
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the Contractor shall be and remain fully liable on its agreements and obligations 
herein to the fullest extent permitted by law.

14.2.4 Pursuant to Public Contract Code section 9201, the District shall provide 
timely notification to Contractor of the receipt of any third-party Claim relating to 
this Contract.  The District shall be entitled to recover its reasonable costs incurred in 
providing said notification.

14.2.5 In any and all Claims against any of the Indemnitees by any employee of 
the Contractor, any Subcontractor, anyone directly or indirectly employed by any of 
them or anyone for whose acts any of them may be liable, the Contractor�s 
indemnification obligation herein shall not be limited in any way by any limitation on 
the amount or type of damages, compensation, or benefits payable by or for the 
Contractor or any Subcontractor under workers� compensation acts, disability benefit 
acts, or other employee benefit acts.

14.2.6 The District may retain so much of the moneys due the Contractor as shall 
be considered necessary, until disposition of any such Claims or until the District, 
Architect(s) and Construction Manager(s) have received written agreement from the 
Contractor that they will unconditionally defend the District, Architect(s) and 
Construction Manager(s), their respective officers, agents and employees, and pay 
any damages due by reason of settlement or judgment.

14.2.7 The Contractor�s defense and indemnification obligations hereunder shall 
survive the completion of Work, the warranty/guarantee period, and the termination 
of the Contract.

15. TIME

15.1 Notice to Proceed

15.1.1 District may issue a Notice to Proceed within ninety (90) days from the 
date of the Notice of Award.  Once Contractor has received the Notice to Proceed, 
Contractor shall complete the Work within the period of time indicated in the 
Contract Documents.

15.1.2 In the event that the District desires to postpone issuing the Notice to 
Proceed beyond ninety (90) days from the date of the Notice of Award, it is expressly 
understood that with reasonable notice to the Contractor, the District may postpone 
issuing the Notice to Proceed.  It is further expressly understood by Contractor that 
Contractor shall not be entitled to any claim of additional compensation as a result of 
the postponement of the issuance of the Notice to Proceed.

15.1.3 If the Contractor believes that a postponement of issuance of the Notice to 
Proceed will cause a hardship to Contractor, Contractor may terminate the Contract.  
Contractor�s termination due to a postponement shall be by written notice to District 
within ten (10) days after receipt by Contractor of District's notice of postponement.  
It is further understood by Contractor that in the event that Contractor terminates 
the Contract as a result of postponement by the District, the District shall only be 
obligated to pay Contractor for the Work that Contractor had performed at the time 
of notification of postponement.  Should Contractor terminate the Contract as a 
result of a notice of postponement, District shall have the authority to award the 
Contract to the next lowest responsive responsible bidder.
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15.2 Computation of Time / Adverse Weather

15.2.1 The Contractor will only be allowed a time extension for Adverse Weather 
conditions if requested by Contractor in compliance with the time extension request 
procedures and only if all of the following conditions are met:

15.2.1.1 The weather conditions constitute Adverse Weather, as defined herein;

15.2.1.2 Contractor can verify that the Adverse Weather caused delays in 
excess of five (5) hours of the indicated labor required to complete the scheduled 
tasks of Work on the day affected by the Adverse Weather;

15.2.1.3 The Contractor�s crew is dismissed as a result of the Adverse Weather;

15.2.1.4 Said delay adversely affects the critical path in the Construction 
Schedule; and

15.2.1.5 Exceeds twelve (12) days of delay per year.

15.2.2 If the aforementioned conditions are met, a non-compensable day-for-day 
extension will only be allowed for those days in excess of those indicated herein.

15.2.3 The Contractor shall work seven (7) days per week, if necessary, 
irrespective of inclement weather, to maintain access and the Construction Schedule, 
and to protect the Work under construction from the effects of Adverse Weather, all 
at no further cost to the District.

15.2.4 The Contract Time has been determined with consideration given to the 
average climate weather conditions prevailing in the County in which the Project is 
located.

15.3 Hours of Work

15.3.1 Sufficient Forces

Contractor and Subcontractors shall continuously furnish sufficient and competent 
work forces with the required levels of familiarity with the Project and skill, training 
and experience to ensure the prosecution of the Work in accordance with the 
Construction Schedule.

15.3.2 Performance During Working Hours

Work shall be performed during regular working hours as permitted by the 
appropriate governmental agency except that in the event of an emergency, or when 
required to complete the Work in accordance with job progress, Work may be 
performed outside of regular working hours with the advance written consent of the 
District and approval of any required governmental agencies.

15.3.3 No Work during State Testing

Contractor shall, at no additional cost to the District and at the District�s request, 
coordinate its Work to not disturb District students including, without limitation, not 
performing any Work when students at the Site are taking State or Federally-
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required tests.  The District or District�s Representative will provide Contractor with a 
schedule of test dates concurrent with the District�s issuance of the Notice to 
Proceed, or as soon as test dates are made available to the District.

15.4 Progress and Completion

15.4.1 Time of the Essence

Time limits stated in the Contract Documents are of the essence to the Contract.  By 
executing the Agreement, the Contractor confirms that the Contract Time is a 
reasonable period for performing the Work.

15.4.2 No Commencement Without Insurance or Bonds

The Contractor shall not commence operations on the Project or elsewhere prior to 
the effective date of insurance and bonds.  The date of commencement of the Work 
shall not be changed by the effective date of such insurance or bonds.  If Contractor 
commences Work without insurance and bonds, all Work is performed at Contractor�s 
peril and shall not be compensable until and unless Contractor secures bonds and 
insurance pursuant to the terms of the Contract Documents and subject to District 
claim for damages.

15.5 Schedule

Contractor shall provide to District, Construction Manager, and Architect a schedule in 
conformance with the Contract Documents and as required in the Notice to Proceed and 
the Contractor�s Submittals and Schedules section of these General Conditions.

15.6 Expeditious Completion

The Contractor shall proceed expeditiously with adequate forces and shall achieve 
Completion within the Contract Time.

16. EXTENSIONS OF TIME � LIQUIDATED DAMAGES

16.1 Liquidated Damages

Contractor and District hereby agree that the exact amount of damages for failure to 
complete the Work within the time specified is extremely difficult or impossible to 
determine.  If the Work is not completed within the time specified in the Contract 
Documents, it is understood that the District will suffer damage.  It being impractical 
and unfeasible to determine the amount of actual damage, it is agreed the Contractor 
shall pay to District as fixed and liquidated damages, and not as a penalty, the amount 
set forth in the Agreement for each calendar day of delay in completion.  Contractor and 
its Surety shall be liable for the amount thereof pursuant to Government Code section 
53069.85.

16.2 Excusable Delay

16.2.1 Contractor shall not be charged for liquidated damages because of any 
delays in completion of the Work which are not the fault of Contractor or its 
Subcontractors, including acts of God as defined in Public Contract Code section 
7105, acts of enemy, epidemics, and quarantine restrictions.  Contractor shall, within 
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five (5) calendar days of beginning of any delay, notify District in writing of causes of 
delay including documentation and facts explaining the delay and the direct 
correlation between the cause and effect.  District shall review the facts and extent 
of any delay and shall grant extension(s) of time for completing Work when, in its 
judgment, the findings of fact justify an extension.  Extension(s) of time shall apply 
only to that portion of Work affected by delay, and shall not apply to other portions 
of Work not so affected.  An extension of time may only be granted if Contractor has 
timely submitted the Construction Schedule as required herein.

16.2.2 Contractor shall notify the District pursuant to the claims provisions in 
these General Conditions of any anticipated delay and its cause.  Following 
submission of a claim, the District may determine whether the delay is to be 
considered avoidable or unavoidable, how long it continues, and to what extent the 
prosecution and completion of the Work might be delayed thereby.

16.2.3 In the event the Contractor requests an extension of Contract Time for 
unavoidable delay, such request shall be submitted in accordance with the provisions 
in the Contract Documents governing changes in Work.  When requesting time, 
requests must be submitted with full justification and documentation.  If the 
Contractor fails to submit justification, it waives its right to a time extension at a 
later date.  Such justification must be based on the official Construction Schedule as 
updated at the time of occurrence of the delay or execution of Work related to any 
changes to the Scope of Work.  Any claim for delay must include the following 
information as support, without limitation:

16.2.3.1 The duration of the activity relating to the changes in the Work and 
the resources (manpower, equipment, material, etc.) required to perform the 
activities within the stated duration.

16.2.3.2 Specific logical ties to the Contract Schedule for the proposed changes 
and/or delay showing the activity/activities in the Construction Schedule that are 
affected by the change and/or delay.  In particular, Contractor must show an 
actual impact to the schedule, after making a good faith effort to mitigate the 
delay by rescheduling the work, by providing an analysis of the schedule (�Time 
Impact Analysis�).  Such Time Impact Analysis shall describe in detail the cause 
and effect of the delay and the impact on the critical dates in the Project 
schedule. (A portion of any delay of seven (7) days or more must be provided.)

16.2.3.3 A recovery schedule must be submitted within twenty (20) calendar 
days of written notification to the District of causes of delay.

16.3 No Additional Compensation for Delays Within Contractor�s Control

16.3.1 Contractor is aware that governmental agencies, including, without 
limitation, the Division of the State Architect, the Department of General Services, 
gas companies, electrical utility companies, water districts, and other agencies may 
have to approve Contractor-prepared drawings or approve a proposed installation.  
Accordingly, Contractor shall include in its bid, time for possible review of its 
drawings and for reasonable delays and damages that may be caused by such 
agencies.  Thus, Contractor is not entitled to make a claim for damages or delays 
arising from the review of Contractor�s drawings.



JOHN SLOAT ELEMENTARY SCHOOL

PAVING REPAIRS AND SECURITY FENCING

GENERAL CONDITIONSSACRAMENTO CITY UNIFIED

SCHOOL DISTRICT DOCUMENT 00 72 13 - 46

16.3.2 Contractor shall only be entitled to compensation for delay when all of the 
following conditions are met:

16.3.2.1 The District is responsible for the delay;

16.3.2.2 The delay is unreasonable under the circumstances involved;

16.3.2.3 The delay was not within the contemplation of the District and 
Contractor; 

16.3.2.4 The delay could not have been avoided or mitigated by Contractor�s 
reasonable diligence; and

16.3.2.5 Contractor timely complies with the claims procedure of the Contract 
Documents.

16.3.3 Where a change in the Work extends the Contract Time, Contractor may 
request and recover additional, actual direct costs, provided that Contractor can 
demonstrate such additional costs are:

16.3.3.1 Actually incurred performing the Work;

16.3.3.2 Not compensated by the Markup allowed; and

16.3.3.3 Directly result from the extended Contract Time.

Contractor shall comply with all required procedures, documentation and time 
requirements in the Contract Documents.  Contractor may not seek or recover such 
costs using formulas (e.g. Eichleay, labor factors). 

16.4 Float or Slack in the Schedule

Float or slack is the amount of time between the early start date and the late start date, 
or the early finish date and the late finish date, of any of the activities in the schedule.  
Float or slack is not for the exclusive use of or benefit of either the District or the 
Contractor, but its use shall be determined solely by the District.

17. CHANGES IN THE WORK

17.1 No Changes Without Authorization

17.1.1 There shall be no change whatsoever in the Drawings, Specifications, or in 
the Work without an executed Change Order or a written Construction Change 
Directive authorized by the District as herein provided.  District shall not be liable for 
the cost of any extra work or any substitutions, changes, additions, omissions, or 
deviations from the Drawings and Specifications unless the District's governing board 
has authorized the same and the cost thereof has been approved in writing by 
Change Order or Construction Change Directive in advance of the changed Work 
being performed.  No extension of time for performance of the Work shall be allowed 
hereunder unless claim for such extension is made at the time changes in the Work 
are ordered, and such time duly adjusted and approved in writing in the Change 
Order or Construction Change Directive.  Contractor shall be responsible for any 
costs incurred by the District for professional services and DSA fees and/or delay to 
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the Project Schedule, if any, for DSA to review any request for changes to the DSA 
approved plans and specifications for the convenience of the Contractor and/or to 
accommodate the Contractor�s means and methods.  The provisions of the Contract 
Documents shall apply to all such changes, additions, and omissions with the same 
effect as if originally embodied in the Drawings and Specifications.

17.1.2 Contractor shall perform immediately all work that has been authorized by 
a fully executed Change Order or Construction Change Directive.  Contractor shall be 
fully responsible for any and all delays and/or expenses caused by Contractor's 
failure to expeditiously perform this Work.

17.1.3 Should any Change Order result in an increase in the Contract Price or 
extend the Contract Time, the cost of or length of extension in that Change Order 
shall be agreed to, in writing, by the District in advance of the Work by Contractor, 
and shall be subject to the monetary limitations set forth in Public Contract Code 
section 20118.4.  In the event that Contractor proceeds with any change in Work 
without a Change Order executed by the District or Construction Change Directive, 
Contractor waives any claim of additional compensation or time for that additional 
work. Under no circumstances shall Contractor be entitled to any claim of additional 
compensation or time not expressly requested by Contractor in a Proposed Change 
Order or approved by District in an executed Change Order. 

17.1.4 A Change Order or Construction Change Directive will become effective 
when approved by the Board, notwithstanding that Contractor has not signed it.  A 
Change Order or Construction Change Directive will become effective without 
Contractor�s signature provided District indicates it as a �Unilateral Change Order�.  
Any dispute as to the adjustment in the Contract Price or Contract Time, if any, of 
the Unilateral Change Order shall be resolved pursuant to the Payment and Claims 
and Disputes provisions herein.

17.1.5 Contractor understands, acknowledges, and agrees that the reason for 
District authorization is so that District may have an opportunity to analyze the Work 
and decide whether the District shall proceed with the Change Order or alter the 
Project so that a change in Work becomes unnecessary.

17.2 Architect Authority

The Architect will have authority to order minor changes in the Work not involving any 
adjustment in the Contract Price, or an extension of the Contract Time, or a change that 
is inconsistent with the intent of the Contract Documents.  These changes shall be 
effected by written Change Order, Construction Change Directive, by Architect�s 
response(s) to RFI(s), or by Architect�s Supplemental Instructions (�ASI�).

17.3 Change Orders

17.3.1 A Change Order is a written instrument prepared and issued by the 
District and/or the Architect and signed by the District (as authorized by the District's 
Governing Board), the Contractor, the Architect, and approved by the Project 
Inspector (if necessary) and DSA (if necessary), stating their agreement regarding 
all of the following:

17.3.1.1 A description of a change in the Work;
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17.3.1.2 The amount of the adjustment in the Contract Price, if any; and

17.3.1.3 The extent of the adjustment in the Contract Time, if any.

17.4 Construction Change Directives

17.4.1 A Construction Change Directive is a written order prepared and issued by 
the District, the Construction Manager, and/or the Architect and signed by the 
District and the Architect, directing a change in the Work.  The District may, as 
provided by law, by Construction Change Directive and without invalidating the 
Contract, order changes in the Work consisting of additions, deletions, or other 
revisions.  The adjustment to the Contract Price or Time, if any, is subject to the 
provisions of this section regarding Changes in the Work.  If all or a portion of the 
Project is being funded by funds requiring approval by the State Allocation Board 
(�SAB�), these revisions may be subject to compensation once approval of same is 
received and funded by the SAB, and funds are released by the Office of Public 
School Construction (�OPSC�).  Any dispute as to the adjustment in the Contract 
Price, if any, of the Construction Change Directive or timing of payment shall be 
resolved pursuant to the Payment and Claims and Disputes provisions herein.

17.4.2 The District may issue a Construction Change Directive in the absence of 
agreement on the terms of a Change Order.

17.5 Force Account Directives

17.5.1 When work, for which a definite price has not been agreed upon in 
advance, is to be paid for on a force account basis, all direct costs necessarily 
incurred and paid by the Contractor for labor, material, and equipment used in the 
performance of that Work, shall be subject to the approval of the District and 
compensation will be determined as set forth herein.

17.5.2 The District will issue a Force Account Directive to proceed with the Work 
on a force account basis, and a not-to-exceed budget will be established by the 
District.

17.5.3 All requirements regarding direct cost for labor, labor burden, material, 
equipment, and markups on direct costs for overhead and profit described in this 
section shall apply to Force Account Directives.  However, the District will only pay 
for actual costs verified in the field by the District or its authorized representative(s) 
on a daily basis.

17.5.4 The Contractor shall be responsible for all cost related to the 
administration of Force Account Directive.  The markup for overhead and profit for 
Contractor modifications shall be full compensation to the Contractor to administer 
Force Account Directive, and Contractor shall not be entitled to separately recover 
additional amounts for overhead and/or profit.

17.5.5 The Contractor shall notify the District or its authorized representative(s) 
at least twenty-four (24) hours prior to proceeding with any of the force account 
work.  Furthermore, the Contractor shall notify the District when it has consumed 
eighty percent (80%) of the budget, and shall not exceed the budget unless 
specifically authorized in writing by the District.  The Contractor will not be 
compensated for force account work in the event that the Contractor fails to timely 
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notify the District regarding the commencement of force account work, or exceeding 
the force account budget.

17.5.6 The Contractor shall diligently proceed with the work, and on a daily basis, 
submit a daily force account report using Document 00 63 47, �Daily Force Account 
Report,� no later than 5:00 p.m. each day.  The report shall contain a detailed 
itemization of the daily labor, material, and equipment used on the force account 
work only.  The names of the individuals performing the force account work shall be 
included on the daily force account reports.  The type and model of equipment shall 
be identified and listed.  The District will review the information contained in the 
reports, and sign the reports no later than the next work day, and return a copy of 
the report to the Contractor for their records.  The District will not sign, nor will the 
Contractor receive compensation for work the District cannot verify.  The Contractor 
will provide a weekly force account summary indicating the status of each Force 
Account Directive in terms of percent complete of the not-to-exceed budget and the 
estimated percent complete of the work.

17.5.7 In the event the Contractor and the District reach a written agreement on 
a set cost for the work while the work is proceeding based on a Force Account 
Directive, the Contractor�s signed daily force account reports shall be discontinued 
and all previously signed reports shall be invalid.

17.6 Price Request

17.6.1 Definition of Price Request

A Price Request is a written request prepared by the Architect requesting the 
Contractor to submit to the District and the Architect an estimate of the effect of a 
proposed change in the Work on the Contract Price and the Contract Time.

17.6.2 Scope of Price Request

A Price Request shall contain adequate information, including any necessary 
Drawings and Specifications, to enable Contractor to provide the cost breakdowns 
required herein.  The Contractor shall not be entitled to any additional compensation 
for preparing a response to a Price Request, whether ultimately accepted or not.

17.7 Proposed Change Order

17.7.1 Definition of Proposed Change Order

A Proposed Change Order (�PCO�) is a written request prepared by the Contractor 
requesting that the District and the Architect issue a Change Order based upon a 
proposed change to the Work.

17.7.2 Changes in Contract Price

A PCO shall include breakdowns and backup documentation pursuant to the revisions 
herein and sufficient, in the District�s judgment, to validate any change in Contract 
Price.  In no case shall Contractor or any of its Subcontractors be permitted to 
reserve rights for additional compensation for Change Order Work.
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17.7.3 Changes in Time

A PCO shall also include any changes in time required to complete the Project.  Any 
additional time requested shall not be the number of days to make the proposed 
change, but must be based upon the impact to the Construction Schedule as defined 
in the Contract Documents.  The Contractor shall justify the proposed change in time 
by submittal of a schedule analysis that accurately shows the impact of the change 
on the critical path of the Construction Schedule (�Time Impact Analysis�).  If 
Contractor fails to request a time extension in a PCO, including the Time Impact 
Analysis, then the Contractor is thereafter precluded from requesting, and waives 
any right to request, additional time and/or claim a delay.  In no case shall 
Contractor or any of its Subcontractors be permitted to reserve rights for additional 
time for Change Order Work. A PCO that leaves the amount of time requested blank, 
or states that such time requested is �to be determined�, is not permitted and shall 
also constitute a waiver of any right to request additional time and/or claim a delay.  

17.7.4 Unknown and/or Unforeseen Conditions

If there is an Allowance, then Contractor must submit a Request for Allowance 
Expenditure Directive, including supporting documentation as described below, to 
receive authorization for the release of funds from the Allowance.  Allowance 
Expenditure Directives shall be based on Contractor�s costs, without overhead and 
profit, for products, delivery, installation, labor, insurance, payroll, taxes, bonding 
and equipment rental will be included in Allowance Expenditure Directive authorizing 
expenditure of funds from this Allowance.  No overhead and profit shall be added to 
the Allowance Expenditure Directive.  If cost of the unforeseen condition(s) exceed 
the Allowance, Contractor must submit a PCO for amounts in excess of the Allowance 
requesting an increase in Contract Price and/or Contract Time that is based at least 
partially on Contractor�s assertion that Contractor has encountered unknown and/or 
unforeseen condition(s) on the Project, then Contractor shall base the PCO on 
provable information that, beyond a reasonable doubt and to the District�s 
satisfaction, demonstrates that the unknown and/or unforeseen condition(s) were 
actually unknown and/or unforeseen and that the condition(s) were reasonably 
unknown and/or unforeseen.  If not, the District shall deny the PCO as 
unsubstantiated, and the Contractor shall complete the Project without any increase 
in Contract Price and/or Contract Time based on that PCO.

17.7.5 Time to Submit Proposed Change Order

Contractor shall submit its PCO within five (5) working days of the date Contractor 
discovers, or reasonably should have discovered, the circumstances giving rise to the 
PCO, unless additional time to submit a PCO is granted in writing by the District.  
Time is of the essence in Contractor�s submission of PCOs so that the District can 
promptly investigate the basis for the PCO.  Accordingly, if Contractor fails to submit 
its PCO within this timeframe, Contractor waives, releases, and discharges any right 
to assert or claim any entitlement to an adjustment of the Contract Price and/or 
Time based on circumstances giving rise to the PCO.

17.7.6 Proposed Change Order Certification

In submitting a PCO, Contractor certifies and affirms that the cost and/or time 
request is submitted in good faith, that the cost and/or time request is accurate and 
in accordance with the provisions of the Contract Documents, and the Contractor 
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submits the cost and/or request for extension of time recognizing the significant civil 
penalties and treble damages which follow from making a false claim or presenting a 
false claim under Government Code section 12650 et seq.

It is expressly understood that the value of the extra Work or changes expressly 
includes any and all of the Contractor�s costs and expenses, direct and indirect, 
resulting from additional time required on the Project or resulting from delay to the 
Project including, without limitation, cumulative impacts.  Contractor is not entitled 
to separately recover amounts for overhead or other indirect costs.  Any costs, 
expenses, damages, or time extensions not included are deemed waived.

[THE REMAINDER OF THIS PAGE LEFT BLANK INTENTIONALLY]
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17.8 Format for Proposed Change Order

17.8.1 The following format shall be used as applicable by the District and the 
Contractor (e.g. Change Orders, PCO�s) to communicate proposed additions and 
deductions to the Contract, supported by attached documentation.  Any spaces left 
blank will be deemed no change to cost or time.

WORK PERFORMED OTHER THAN BY CONTRACTOR ADD DEDUCT

(a) Material (attach suppliers� invoice or itemized quantity 
and unit cost plus sales tax)

(b) Add Labor (attach itemized hours and rates, fully 
Burdened, and specify the hourly rate for each additional 
labor burden, for example, payroll taxes, fringe benefits, 
etc.)

(c) Add Equipment (attach suppliers� invoice)

(d) Subtotal

(e) Add Overhead and Profit for any and all tiers of 

Subcontractor, the total not to exceed ten percent 
(10%) of Item (d)

(f) Subtotal

(g) Add General Conditions Cost (if Time is Compensable) 
(attach supporting documentation)

(h) Subtotal

(i) Add Overhead and Profit for Contractor, not to 
exceed five percent (5%) of Item (h)

(j) Subtotal

(k) Add Bond and Insurance, not to exceed two percent 
(2%) of Item (j)

(l) TOTAL

(m) Time (zero unless indicated; �TBD� not permitted) ____ Calendar Days

WORK PERFORMED BY CONTRACTOR ADD DEDUCT

(a) Material (attach itemized quantity and unit cost plus 
sales tax)

(b) Add Labor (attach itemized hours and rates, fully 
Burdened, and specify the hourly rate for each additional 
labor burden, for example, payroll taxes, fringe benefits, 
etc.)

(c) Add Equipment (attach suppliers� invoice)

(d) Add General Conditions Cost (if Time is Compensable) 
(attach supporting documentation)

(e) Subtotal

(f) Add Overhead and Profit for Contractor, not to 
exceed fifteen percent (15%) of Item (e)

(g) Subtotal

(h) Add Bond and Insurance, not to exceed two percent 
(2%) of Item (g)

(i) TOTAL

(j) Time (zero unless indicated; �TBD� not permitted) ____ Calendar Days
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17.8.2 Labor.  Contractor shall be compensated for the costs of labor actually 
and directly utilized in the performance of the Work.  Such labor costs shall be the 
actual cost, use of any formulas (e.g. labor factors) is not allowed, not to exceed 
prevailing wage rates in the locality of the Site and shall be in the labor 
classification(s) necessary for the performance of the Work, fully Burdened.  Labor 
costs shall exclude costs incurred by the Contractor in preparing estimate(s) of the 
costs of the change in the Work, in the maintenance of records relating to the costs 
of the change in the Work, coordination and assembly of materials and information 
relating to the change in the Work or performance thereof, or the supervision and 
other overhead and general conditions costs associated with the change in the Work 
or performance thereof, including but not limited to the cost for the job 
superintendent. If applicable, District will pay Contractor the reasonable costs for 
room and board, supported with appropriate backup documentation, without markup 
for profit or overhead as provided by U.S. General Services Administration per diem 
rates for California lodging, meals and incidentals, https://www.gsa.gov/travel/plan-
book/per-diem-rates/per-diem-rates-lookup. 

17.8.3 Materials.  Contractor shall be compensated for the costs of materials 
necessarily and actually used or consumed in connection with the performance of the 
change in the Work.  Costs of materials may include reasonable costs of 
transportation from a source closest to the Site of the Work and delivery to the Site. 
If discounts by material suppliers are available for materials necessarily used in the 
performance of the change in the Work, they shall be credited to the District.  If 
materials necessarily used in the performance of the change in the Work are 
obtained from a supplier or source owned in whole or in part by the Contractor, 
compensation therefor shall not exceed the current wholesale price for such 
materials.  If, in the reasonable opinion of the District, the costs asserted by the 
Contractor for materials in connection with any change in the Work are excessive, or 
if the Contractor fails to provide satisfactory evidence of the actual costs of such 
materials from its supplier or vendor of the same, the costs of such materials and the 
District�s obligation to pay for the same shall be limited to the then lowest wholesale 
price at which similar materials are available in the quantities required to perform 
the change in the Work.  The District may elect to furnish materials for the change in 
the Work, in which event the Contractor shall not be compensated for the costs of 
furnishing such materials or any mark-up thereon.

17.8.4 Equipment.  As a precondition to the District�s duty to pay for Equipment 
rental or loading and transportation, Contractor shall provide satisfactory evidence of 
the actual costs of Equipment from the supplier, vendor or rental agency of same.  
Contractor shall be compensated for the actual cost of the necessary and direct use 
of Equipment in the performance of the change in the Work.  Use of such Equipment 
in the performance of the change in the Work shall be compensated in increments of 
fifteen (15) minutes. Rental time for Equipment moved by its own power shall 
include time required to move such Equipment to the site of the Work from the 
nearest available rental source of the same.  If Equipment is not moved to the Site 
by its own power, Contractor will be compensated for the loading and transportation 
costs in lieu of rental time.  The foregoing notwithstanding, neither moving time or 
loading and transportation time shall be allowed if the Equipment is used for 
performance of any portion of the Work other than the change in the Work.  Unless 
prior approval in writing is obtained by the Contractor from the Architect, the Project 
Inspector and the District, no costs or compensation shall be allowed for time while 
Construction Equipment is inoperative, idle or on standby, for any reason.  
Contractor shall not be entitled to an allowance or any other compensation for 
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Equipment or tools used in the performance of change in the Work where such 
Equipment or tools have a replacement value of $500.00 or less.  Equipment costs 
claimed by the Contractor in connection with the performance of any Work shall not 
exceed rental rates established by distributors or construction equipment rental 
agencies in the locality of the Site; any costs asserted which exceed such rental rates 
shall not be allowed or paid.  Unless otherwise specifically approved in writing by the 
Architect, the Project Inspector and the District, the allowable rate for the use of 
Equipment in connection with the Work shall constitute full compensation to the 
Contractor for the cost of rental, fuel, power, oil, lubrication, supplies, necessary 
attachments, repairs or maintenance of any kind, depreciation, storage, insurance, 
labor (exclusive of labor costs of the Equipment operator), and any and all other 
costs incurred by the Contractor incidental to the use of such Equipment.

17.8.5 General Conditions Cost.  The phrase �General Conditions Cost� shall 
mean, other than expressly limited or excluded herein, the costs of Contractor during 
the construction phase, including but not limited to: payroll costs for project 
manager for Work conducted at the Site, payroll costs for the superintendent and 
full-time general foremen, workers not included as direct labor costs engaged in 
support functions (e.g., loading/unloading, clean-up), costs of offices and temporary 
facilities including office materials, office supplies, office equipment, minor expenses, 
utilities, fuel, sanitary facilities and telephone services at the Site, costs of 
consultants not in the direct employ of Contractor or Subcontractors, and fees for 
permits and licenses.

17.8.6 Overhead and Profit.  The phrase �Overhead and Profit� shall include 
field and office supervisors and assistants, watchperson, use of small tools, 
consumable, insurance other than construction bonds and insurance required herein, 
general conditions costs and home office expenses.

17.9 Change Order Certification

17.9.1 All Change Orders and PCOs include the following certification by the 
Contractor, either in the form specifically or incorporated by this reference:

17.9.1.1 The undersigned Contractor approves the foregoing as to the changes, 
if any, to the Contract Price specified for each item, and as to the extension of 
time allowed, if any, for completion of the entire Work as stated herein, and 
agrees to furnish all labor, materials, and service, and perform all work necessary 
to complete any additional work specified for the consideration stated herein.  
Submission of sums which have no basis in fact or which Contractor knows are 
false are at the sole risk of Contractor and may be a violation of the False Claims 
Act set forth under Government Code section 12650 et seq.  It is understood that 
the changes herein to the Contract shall only be effective when approved by the 
governing board of the District.

17.9.1.2 It is expressly understood that the value of the extra Work or changes 
expressly includes any and all of the Contractor�s costs and expenses, direct and 
indirect, resulting from additional time required on the Project or resulting from 
delay to the Project including, without limitation, cumulative impacts.  Contractor 
is not entitled to separately recover amounts for overhead or other indirect costs.  
Any costs, expenses, damages, or time extensions not included are deemed 
waived.



JOHN SLOAT ELEMENTARY SCHOOL

PAVING REPAIRS AND SECURITY FENCING

GENERAL CONDITIONSSACRAMENTO CITY UNIFIED

SCHOOL DISTRICT DOCUMENT 00 72 13 - 55

17.9.2 Accord and Satisfaction: Contractor�s execution of any Change Order shall 
constitute a full accord and satisfaction, and release, of all Contractor (and if 
applicable, Subcontractor) claims for additional time, money or other relief arising 
from or relating to the subject matter of the change including, without limitation, 
impacts of all types, cumulative impacts, inefficiency, overtime, delay and any other 
type of claim. 

17.10 Determination of Change Order Cost

17.10.1 The amount of the increase or decrease in the Contract Price from a 
Change Order, if any, shall be determined in one or more of the following ways as 
applicable to a specific situation and at the District's discretion:

17.10.1.1 District acceptance of a PCO;

17.10.1.2 By unit prices contained in Contractor�s original bid;

17.10.1.3 By agreement between District and Contractor.

17.11 Deductive Change Orders

All deductive Change Order(s) must be prepared pursuant to the provisions herein.  
Where a portion of the Work is deleted from the Contract, the reasonable value of the 
deducted work less the value of work performed shall be considered the appropriate 
deduction.  The value submitted on the Schedule of Values shall be used to calculate the 
credit amount unless the bid documentation is being held in escrow as part of the 
Contract Documents.  Unit Prices, if any, may be used in District�s discretion in 
calculating reasonable value. If Contractor offers a proposed amount for a deductive 
Change Order(s), Contractor shall include a minimum of five percent (5%) total profit 
and overhead to be deducted with the amount of the work of the Change Order(s).  If 
Subcontractor work is involved, Subcontractors shall also include a minimum of five 
percent (5%) profit and overhead to be deducted with the amount of its deducted work.  
Any deviation from this provision shall not be allowed.

17.12 Addition or Deletion of Alternate Bid Item(s)

If the Bid Form and Proposal includes proposal(s) for Alternate Bid Item(s), during 
Contractor�s performance of the Work, the District may elect to add or delete any such 
Alternate Bid Item(s) if not included in the Contract at the time of award.  If the District 
elects to add or delete Alternate Bid Item(s) after Contract award, the cost or credit for 
such Alternate Bid Item(s) shall be as set forth in the Bid Form and Proposal unless the 
parties agree to a different price and the Contract Time shall be adjusted by the number 
of days allocated in the Contract Documents.  If days are not allocated in the Contract 
Documents, the Contract Time shall be equitably adjusted.

17.13 Discounts, Rebates, and Refunds

For purposes of determining the cost, if any, of any change, addition, or omission to the 
Work hereunder, all trade discounts, rebates, refunds, and all returns from the sale of 
surplus materials and equipment shall accrue and be credited to the Contractor, and the 
Contractor shall make provisions so that such discounts, rebates, refunds, and returns 
may be secured, and the amount thereof shall be allowed as a reduction of the 
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Contractor�s cost in determining the actual cost of construction for purposes of any 
change, addition, or omission in the Work as provided herein.

17.14 Accounting Records

With respect to portions of the Work performed by Change Orders and Construction 
Change Directives, the Contractor shall keep and maintain cost-accounting records 
satisfactory to the District, including, without limitation, Job Cost Reports as provided in 
these General Conditions, which shall be available to the District on the same terms as 
any other books and records the Contractor is required to maintain under the Contract 
Documents.  Such records shall include without limitation hourly records for Labor and 
Equipment and itemized records of materials and Equipment used that day in connection 
with the performance of any Work.  All records maintained hereunder shall be subject to 
inspection, review and/or reproduction by the District, the Architect or the Project 
Inspector upon request.  In the event that the Contractor fails or refuses, for any 
reason, to maintain or make available for inspection, review and/or reproduction such 
records, the District�s reasonable good faith determination of the extent of adjustment to 
the Contract Price shall be final, conclusive, dispositive and binding upon Contractor.

17.15 Notice Required

If the Contractor desires to make a claim for an increase in the Contract Price, or any 
extension in the Contract Time for completion, it shall notify the District pursuant to the 
provisions herein, including the Article on Claims and Disputes.  No claim shall be 
considered unless made in accordance with this subparagraph.  Contractor shall proceed 
to execute the Work even though the adjustment may not have been agreed upon.  Any 
change in the Contract Price or extension of the Contract Time resulting from such claim 
shall be authorized by a Change Order.

17.16 Applicability to Subcontractors

Any requirements under this Article shall be equally applicable to Change Orders or 
Construction Change Directives issued to Subcontractors by the Contractor to the extent 
as required by the Contract Documents.

17.17 Alteration to Change Order Language

Contractor shall not alter Change Orders or reserve time in Change Orders.  Change 
Orders altered in violation of this provision, if in conflict with the terms set forth herein, 
shall be construed in accordance with the terms set forth herein.  Contractor shall 
execute finalized Change Orders and proceed under the provisions herein with proper 
notice.

17.18 Failure of Contractor to Execute Change Order

Contractor shall be in default of the Contract if Contractor fails to execute a Change 
Order when the Contractor agrees with the addition and/or deletion of the Work in that 
Change Order.

18. REQUEST FOR INFORMATION

18.1 Any Request for Information shall reference all applicable Contract 
Document(s), including Specification section(s), detail(s), page number(s), drawing 
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number(s), and sheet number(s), etc.  The Contractor shall make suggestions and 
interpretations of the issue raised by each Request for Information.  A Request for 
Information cannot modify the Contract Price, Contract Time, or the Contract 
Documents.  Upon request by the District, Contractor shall provide an electronic copy of 
the Request for Information in addition to the hard copy.

18.2 The Contractor shall be responsible for any costs incurred for professional 
services that District may deduct from any amounts owing to the Contractor, if a 
Request for Information requests an interpretation or decision of a matter where the 
information sought is equally available to the party making the request.  District, at its 
sole discretion, shall deduct from and/or invoice Contractor for all the professional 
services arising herein.

19. PAYMENTS

19.1 Contract Price

The Contract Price is stated in the Agreement and, including authorized adjustments, is 
the total amount payable by the District to the Contractor for performance of the Work 
under the Contract Documents.

19.2 Applications for Progress Payments

19.2.1 Procedure for Applications for Progress Payments

19.2.1.1 Application for Progress Payment

19.2.1.1.1 Not before the fifth (5th) day of each calendar month during 
the progress of the Work, Contractor shall submit to the District and the 
Architect an itemized Application for Payment for operations completed in 
accordance with the Schedule of Values.  Such application shall be notarized, 
if required, and supported by the following or each portion thereof unless 
waived by the District in writing:

19.2.1.1.1.1 The amount paid to the date of the Application to the 
Contractor, to all its Subcontractors, and all others furnishing labor, 
material, or equipment for its Contract;

19.2.1.1.1.2 The amount being requested under the Application for 
Payment by the Contractor on its own behalf and separately stating the 
amount requested on behalf of each of the Subcontractors and all others 
furnishing labor, material, and equipment under the Contract;

19.2.1.1.1.3 The balance that will be due to each of such entities 
after said payment is made;

19.2.1.1.1.4 A certification that the As-Built Drawings and annotated 
Specifications are current;

19.2.1.1.1.5 Itemized breakdown of work done for the purpose of 
requesting partial payment;
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19.2.1.1.1.6 An updated and acceptable construction schedule in 
conformance with the provisions herein;

19.2.1.1.1.7 The additions to and subtractions from the Contract 
Price and Contract Time;

19.2.1.1.1.8 A total of the retentions held;

19.2.1.1.1.9 Material invoices, evidence of equipment purchases, 
rentals, and other support and details of cost as the District may require 
from time to time;

19.2.1.1.1.10 The percentage of completion of the Contractor�s Work 
by line item;

19.2.1.1.1.11 Schedule of Values updated from the preceding 
Application for Payment;

19.2.1.1.1.12 A duly completed and executed conditional waiver and 
release upon progress payment compliant with Civil Code section 8132 
from the Contractor and each subcontractor of any tier and supplier to be 
paid from the current progress payment;

19.2.1.1.1.13 A duly completed and executed unconditional waiver and 
release upon progress payment compliant with Civil Code section 8134 
from the Contractor and each subcontractor of any tier and supplier that 
was paid from the previous progress payment(s); and

19.2.1.1.1.14 A certification by the Contractor of the following:

The Contractor warrants title to all Work performed as of the date of this 
payment application has been completed in accordance with the Contract 
Documents for the Project.  The Contractor further warrants that all 
amounts have been paid for work which previous Certificates for Payment 
were issued and payments received and all Work performed as of the date 
of this payment application is free and clear of liens, claims, security 
interests, or encumbrances in favor of the Contractor, Subcontractors, 
material and equipment suppliers, workers, or other persons or entities 
making a claim by reason of having provided labor, materials, and 
equipment relating to the Work, except those of which the District has 
been informed.  Submission of sums which have no basis in fact or which 
Contractor knows are false are at the sole risk of Contractor and may be a 
violation of the False Claims Act set forth under Government Code section 
12650 et seq.  

19.2.1.1.1.15 The Contractor shall be subject to the False Claims Act 
set forth in Government Code section 12650 et seq. for information 
provided with any Application for Progress Payment.

19.2.1.1.1.16 All remaining certified payroll records (�CPR(s)�) for 
each journeyman, apprentice, worker, or other employee employed by the 
Contractor and/or each Subcontractor in connection with the Work for the 
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period of the Application for Payment.  As indicated herein, the District 
shall not make any payment to Contractor until:

19.2.1.1.1.16.1 Contractor and/or its Subcontractor(s) provide 
electronic CPRs directly to the DIR on no less than every 30 days while 
Work is being performed and within 30 days after the final day of Work 
performed on the Project for any journeyman, apprentice, worker or 
other employee was employed in connection with the Work, or within 
ten (10) days of any request by the District or the DIR to the 
requesting entity, and

19.2.1.1.1.16.2 Any delay in Contractor and/or its 
Subcontractor(s) providing CPRs in a timely manner may directly delay 
the Contractor�s payment.

19.2.1.1.2 Applications received after June 20th will not be paid until the 
second week of July and applications received after December 12th will not be 
paid until the first week of January.

19.2.2 Prerequisites for Progress Payments

19.2.2.1 First Payment Request:  The following items, if applicable, 
must be completed before the District will accept and/or process the 
Contractor's first payment request:

19.2.2.1.1 Installation of the Project sign;

19.2.2.1.2 Installation of field office;

19.2.2.1.3 Installation of temporary facilities and fencing;

19.2.2.1.4 Schedule of Values;

19.2.2.1.5 Contractor�s Construction Schedule;

19.2.2.1.6 Schedule of unit prices, if applicable;

19.2.2.1.7 Submittal Schedule;

19.2.2.1.8 Receipt by Architect of all submittals due as of the date of the 
payment application;

19.2.2.1.9 Copies of necessary permits;

19.2.2.1.10 Copies of authorizations and licenses from governing 
authorities;

19.2.2.1.11 Initial progress report;

19.2.2.1.12 Surveyor qualifications;

19.2.2.1.13 Written acceptance of District's survey of rough grading, if 
applicable;
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19.2.2.1.14 List of all Subcontractors, with names, license numbers, 
telephone numbers, and Scope of Work;

19.2.2.1.15 All bonds and insurance endorsements; and

19.2.2.1.16 Resumes of Contractor�s project manager, and if applicable, job 
site secretary, record documents recorder, and job site superintendent.

19.2.2.2 Second Payment Request:  The District will not process the second 
payment request until and unless all submittals and Shop Drawings have been 
accepted for review by the Architect.

19.2.2.3 No Waiver of Criteria:  Any payments made to Contractor where 
criteria set forth herein have not been met shall not constitute a waiver of said 
criteria by District.  Instead, such payment shall be construed as a good faith 
effort by District to resolve differences so Contractor may pay its Subcontractors 
and suppliers.  Contractor agrees that failure to submit such items may constitute 
a breach of contract by Contractor and may subject Contractor to termination.

19.3 Progress Payments

19.3.1 District�s Approval of Application for Payment

19.3.1.1 Upon receipt of an Application for Payment, The District shall act in 
accordance with both of the following:

19.3.1.1.1 Each Application for Payment shall be reviewed by the District 
as soon as practicable after receipt for the purpose of determining that the 
Application for Payment is a proper Application for Payment.

19.3.1.1.2 Any Application for Payment determined not to be a proper 
Application for Payment suitable for payment shall be returned to the 
Contractor as soon as practicable, but not later than seven (7) days, after 
receipt.  An Application for Payment returned pursuant to this paragraph shall 
be accompanied by a document setting forth in writing the reasons why the 
Application for Payment is not proper.  The number of days available to the 
District to make a payment without incurring interest pursuant to this section 
shall be reduced by the number of days by which the District exceeds this 
seven-day return requirement.

19.3.1.1.3 An Application for Payment shall be considered properly 
executed if funds are available for payment of the Application for Payment, 
and payment is not delayed due to an audit inquiry by the financial officer of 
the District.

19.3.1.2 The District�s review of the Contractor�s Application for Payment will be 
based on the District�s and the Architect�s observations at the Site and the data 
comprising the Application for Payment that the Work has progressed to the point 
indicated and that, to the best of the District�s and the Architect�s knowledge, 
information, and belief, the quality of the Work is in accordance with the Contract 
Documents.  The foregoing representations are subject to:
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19.3.1.2.1 Observation of the Work for general conformance with the 
Contract Documents,

19.3.1.2.2 Results of subsequent tests and inspections,

19.3.1.2.3 Minor deviations from the Contract Documents correctable prior 
to completion, and

19.3.1.2.4 Specific qualifications expressed by the Architect.

19.3.1.3 District�s approval of the certified Application for Payment shall be 
based on Contractor complying with all requirements for a fully complete and 
valid certified Application for Payment.

19.3.2 Payments to Contractor

19.3.2.1 Within thirty (30) days after approval of the Application for Payment, 
Contractor shall be paid a sum equal to ninety-five percent (95%) of the value of 
the Work performed (as verified by Architect and Inspector and certified by 
Contractor) up to the last day of the previous month, less the aggregate of 
previous payments and amount to be withheld.  The value of the Work completed 
shall be Contractor�s best estimate.  No inaccuracy or error in said estimate shall 
operate to release the Contractor, or any Surety upon any bond, from damages 
arising from such Work, or from the District's right to enforce each and every 
provision of this Contract, and the District shall have the right subsequently to 
correct any error made in any estimate for payment.

19.3.2.2 The Contractor shall not be entitled to have any payment requests 
processed, or be entitled to have any payment made for Work performed, so long 
as any lawful or proper direction given by the District concerning the Work, or 
any portion thereof, remains incomplete.

19.3.2.3 If the District fails to make any progress payment within thirty (30) 
days after receipt of an undisputed and properly submitted Application for 
Payment from the Contractor, the District shall pay interest to the Contractor 
equivalent to the legal rate set forth in subdivision (a) of Section 685.010 of the 
Code of Civil Procedure.

19.3.3 No Waiver

No payment by District hereunder shall be interpreted so as to imply that District has 
inspected, approved, or accepted any part of the Work.  Notwithstanding any 
payment, the District may enforce each and every provision of this Contract.  The 
District may correct or require correction of any error subsequent to any payment.

19.4 Decisions to Withhold Payment

19.4.1 Reasons to Withhold Payment

The District may withhold payment in whole, or in part, to the extent reasonably 
necessary to protect the District if, in the District's opinion, the representations to 
the District required herein cannot be made.  The District may withhold payment, in 
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whole, or in part, to such extent as may be necessary to protect the District from 
loss because of, but not limited to any of the following:

19.4.1.1 Defective Work not remedied within FORTY-EIGHT (48) hours of 
written notice to Contractor.

19.4.1.2 Stop Payment Notices or other liens served upon the District as a 
result of the Contract.  Contractor agrees that the District may withhold up to 
125% of the amount claimed in the Stop Payment Notice to answer the claim and 
to provide for the District�s reasonable cost of any litigation pursuant to the stop 
payment notice.

19.4.1.3 Written notice to withhold payment from Contractor by payment 
and/or performance bond surety(ies).

19.4.1.4 Liquidated damages assessed against the Contractor.

19.4.1.5 The cost of completion of the Contract if there exists a reasonable 
doubt that the Work can be completed for the unpaid balance of the Contract 
Price or by the completion date.

19.4.1.6 Damage to the District or other contractor(s).

19.4.1.7 Unsatisfactory prosecution of the Work by the Contractor.

19.4.1.8 Failure to store and properly secure materials.

19.4.1.9 Failure of the Contractor to submit, on a timely basis, proper, 
sufficient, and acceptable documentation required by the Contract Documents, 
including, without limitation, a Construction Schedule, Schedule of Submittals, 
Schedule of Values, Monthly Progress Schedules, Shop Drawings, Product Data 
and samples, Proposed product lists, executed Change Orders, and/or verified 
reports.

19.4.1.10 Failure of the Contractor to maintain As-Built Drawings.

19.4.1.11 Erroneous estimates by the Contractor of the value of the Work 
performed, or other false statements in an Application for Payment.

19.4.1.12 Unauthorized deviations from the Contract Documents.

19.4.1.13 Failure of the Contractor to prosecute the Work in a timely manner in 
compliance with the Construction Schedule, established progress schedules, 
and/or completion dates.

19.4.1.14 Failure to provide acceptable electronic certified payroll records, as 
required by the Labor Code, by these Contract Documents, or by written request; 
for each journeyman, apprentice, worker, or other employee employed by the 
Contractor and/or by each Subcontractor in connection with the Work for the 
period of the Application for Payment or if payroll records are delinquent or 
inadequate.
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19.4.1.15 Failure to properly pay prevailing wages as required in Labor Code 
section 1720 et seq., failure to comply with any other Labor Code requirements, 
and/or failure to comply with labor compliance monitoring and enforcement by 
the DIR.

19.4.1.16 Allowing an unregistered subcontractor, as described in Labor Code 
section 1725.5, to engage in the performance of any work under this Contract.

19.4.1.17 Failure to comply with any applicable federal statutes and regulations 
regarding minimum wages, withholding, payrolls and basic records, apprentice 
and trainee employment requirements, equal employment opportunity 
requirements, Copeland Act requirements, Davis-Bacon Act and related 
requirements, Contract Work Hours and Safety Standards Act requirements, if 
applicable.

19.4.1.18 Failure to properly maintain or clean up the Site.

19.4.1.19 Failure to timely indemnify, defend, or hold harmless the District.

19.4.1.20 Any payments due to the District, including but not limited to 
payments for failed tests, utilities changes, or permits.

19.4.1.21 Failure to pay Subcontractor(s) or supplier(s) as required by law and 
by the Contract Documents.

19.4.1.22 Failure to pay any royalty, license or similar fees.

19.4.1.23 Contractor is otherwise in breach, default, or in substantial violation 
of any provision of this Contract.

19.4.1.24 Failure to perform any implementation and/or monitoring required by 
any SWPPP for the Project and/or the imposition of any penalties or fines 
therefore whether imposed on the District or Contractor.

19.4.2 Reallocation of Withheld Amounts

19.4.2.1 District may, in its discretion, apply any withheld amount to pay 
outstanding claims or obligations as defined herein.  In so doing, District shall 
make such payments on behalf of Contractor.  If any payment is so made by 
District, then that amount shall be considered a payment made under Contract 
by District to Contractor and District shall not be liable to Contractor for any 
payment made in good faith.  These payments may be made without prior 
judicial determination of claim or obligation.  District will render Contractor an 
accounting of funds disbursed on behalf of Contractor.

19.4.2.2 If Contractor defaults or neglects to carry out the Work in accordance 
with the Contract Documents or fails to perform any provision thereof, District 
may, after FORTY-EIGHT (48) hours� written notice to the Contractor and, 
without prejudice to any other remedy, make good such deficiencies.  The District 
shall adjust the total Contract Price by reducing the amount thereof by the cost of 
making good such deficiencies.  If District deems it inexpedient to correct Work 
that is damaged, defective, or not done in accordance with Contract provisions, 
an equitable reduction in the Contract Price (of at least one hundred fifty percent 
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(150%) of the estimated reasonable value of the nonconforming Work) shall be 
made therefor.

19.4.3 Payment After Cure

When Contractor removes the grounds for declining approval, payment shall be 
made for amounts withheld because of them.  No interest shall be paid on any 
retainage or amounts withheld due to the failure of the Contractor to perform in 
accordance with the terms and conditions of the Contract Documents.

19.5 Subcontractor Payments

19.5.1 Payments to Subcontractors

No later than seven (7) days after receipt, or pursuant to Business and Professions 
Code section 7108.5 and Public Contract Code section 7107, the Contractor shall pay 
to each Subcontractor, out of the amount paid to the Contractor on account of such 
Subcontractor�s portion of the Work, the amount to which said Subcontractor is 
entitled.  The Contractor shall, by appropriate agreement with each Subcontractor, 
require each Subcontractor to make payments to its Sub-subcontractors in a similar 
manner.

19.5.2 No Obligation of District for Subcontractor Payment

The District shall have no obligation to pay, or to see to the payment of, money to a 
Subcontractor except as may otherwise be required by law.

19.5.3 Joint Checks

District shall have the right in its sole discretion, if necessary for the protection of the 
District, to issue joint checks made payable to the Contractor and Subcontractors 
and/or material or equipment suppliers.  The joint check payees shall be responsible 
for the allocation and disbursement of funds included as part of any such joint 
payment.  In no event shall any joint check payment be construed to create any 
contract between the District and a Subcontractor of any tier, or a material or 
equipment supplier, any obligation from the District to such Subcontractor or a 
material or equipment supplier, or rights in such Subcontractor or a material or 
equipment supplier against the District.

20. COMPLETION OF THE WORK

20.1 Completion

20.1.1 District will accept completion of Contract and have the Notice of 
Completion recorded when the entire Work shall have been completed to the 
satisfaction of District.

20.1.2 The Work may only be accepted as complete by action of the governing 
board of the District.

20.1.3 District, at its sole option, may accept completion of Contract and have 
the Notice of Completion recorded when the entire Work shall have been completed 
to the satisfaction of District, except for minor corrective items, as distinguished 
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from incomplete items.  If Contractor fails to complete all minor corrective items 
within fifteen (15) days after the date of the District�s acceptance of completion, 
District shall withhold from the final payment one hundred fifty percent (150%) of an 
estimate of the amount sufficient to complete the corrective items, as determined by 
District, until the item(s) are completed.

20.1.4 At the end of the 15-day period, if there are any items remaining to be 
corrected, District may elect to proceed as provided herein related to adjustments to 
Contract Price, and/or District�s right to perform the Work of the Contractor.

20.2 Close-Out/Certification Procedures

20.2.1 Punch List

The Contractor shall notify the Architect when Contractor considers the Work 
complete.  Upon notification, Architect will prepare a list of minor items to be 
completed or corrected (�Punch List�).  The Contractor and/or its Subcontractors 
shall proceed promptly to complete and correct items on the Punch List.  Failure to 
include an item on Punch List does not alter the responsibility of the Contractor to 
complete all Work in accordance with the Contract Documents.

20.2.2 Close-Out/Certification Requirements

20.2.2.1 Utility Connections

Buildings shall be connected to water, gas, sewer, and electric services, complete 
and ready for use.  Service connections shall be made and existing services 
reconnected.

20.2.2.2 Record Drawings and Record Specifications

20.2.2.2.1 Contractor shall provide exact Record Drawings of the Work 
(�As-Builts�) and Record Specifications upon completion of the Project and as 
a condition precedent to approval of final payment.

20.2.2.2.2 Contractor shall obtain the Inspector�s approval of the corrected 
prints and employ a competent draftsman to transfer the Record Drawings 
information to the most current version of AutoCAD that is, at that time, 
currently utilized for plan check submission by either the District, the 
Architect, OPSC, and/or DSA, and print a complete set of transparent sepias.  
When completed, Contractor shall deliver corrected sepias and 
diskette/CD/other data storage device acceptable to District with AutoCAD file 
to the District.

20.2.2.2.3 Contractor is liable and responsible for any and all inaccuracies 
in the Record Drawings and Record Specifications, even if inaccuracies 
become evident at a future date.

20.2.2.3 Construction Storm Water Permit, if applicable

Contractor shall submit to District all electronic or hard copy records required by 
the Construction Storm Water Permit, if applicable, within seven (7) days of 
Completion of the Project.
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20.2.2.4 Maintenance Manuals:  Contractor shall prepare all operation and 
maintenance manuals and date as indicated in the Specifications.

20.2.2.5 Source Programming:  Contractor shall provide all source 
programming for all items in the Project.

20.2.2.6 Verified Reports:  Contractor shall completely and accurately fill out 
and file forms DSA 6-C or DSA 152 (or current form), as appropriate.  Refer to 
section 4-336 and section 4-343 of Part 1, Title 24 of the California Code of 
Regulations.

20.3 Final Inspection

20.3.1 Contractor shall comply with Punch List procedures as provided herein, 
and maintain the presence of a Project Superintendent and Project Manager until the 
Punch List is complete to ensure proper and timely completion of the Punch List.  
Under no circumstances shall Contractor demobilize its forces prior to completion of 
the Punch List without District�s prior written approval.  Upon receipt of Contractor�s 
written notice that all of the Punch List items have been fully completed and the 
Work is ready for final inspection and District acceptance, Architect and Project 
Inspector will inspect the Work and shall submit to Contractor and District a final 
inspection report noting the Work, if any, required in order to complete in 
accordance with the Contract Documents.  Absent unusual circumstances, this report 
shall consist of the Punch List items not yet satisfactorily completed.

20.3.2 Upon Contractor�s completion of all items on the Punch List and any other 
uncompleted portions of the Work, the Contractor shall notify the District and 
Architect, who shall again inspect such Work.  If the Architect finds the Work 
complete and acceptable under the Contract Documents, the Architect will notify 
Contractor, who shall then jointly submit to the Architect and the District its final 
Application for Payment.

20.3.3 Final Inspection Requirements

20.3.3.1 Before calling for final inspection, Contractor shall determine that the 
following have been performed:

20.3.3.1.1 The Work has been completed.

20.3.3.1.2 All life safety items are completed and in working order.

20.3.3.1.3 Mechanical and electrical Work including, without limitation, 
security system, data, and fire alarm, are complete and tested, fixtures are in 
place, connected, and ready for tryout.

20.3.3.1.4 Electrical circuits scheduled in panels and disconnect switches 
labeled.

20.3.3.1.5 Painting and special finishes complete.

20.3.3.1.6 Doors complete with hardware, cleaned of protective film, 
relieved of sticking or binding, and in working order.
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20.3.3.1.7 Tops and bottoms of doors sealed.

20.3.3.1.8 Floors waxed and polished as specified.

20.3.3.1.9 Broken glass replaced and glass cleaned.

20.3.3.1.10 Grounds cleared of Contractor�s equipment, raked clean of 
debris, and trash removed from Site.

20.3.3.1.11 Work cleaned, free of stains, scratches, and other foreign 
matter, and damaged and broken material replaced.

20.3.3.1.12 Finished and decorative work shall have marks, dirt, and 
superfluous labels removed.

20.3.3.1.13 Final cleanup, as provided herein.

20.4 Costs of Multiple Inspections

More than two (2) requests of the District to make a final inspection shall be considered 
an additional service of District, Architect, Construction Manager, and/or Project 
Inspector, and all subsequent costs will be invoiced to Contractor and if funds are 
available, withheld from remaining payments.

20.5 Partial Occupancy or Use Prior to Completion

20.5.1 District�s Rights to Occupancy

The District may occupy or use any completed or partially completed portion of the 
Work at any stage, and such occupancy shall not constitute the District�s Final 
Acceptance of any part of the Work.  Neither the District�s Final Acceptance, the 
making of Final Payment, any provision in Contract Documents, nor the use or 
occupancy of the Work, in whole or in part, by District shall constitute acceptance of 
Work not in accordance with the Contract Documents nor relieve the Contractor or 
the Contractor's Performance Bond Surety from liability with respect to any 
warranties or responsibility for faulty or defective Work or materials, equipment and 
workmanship incorporated therein.  In the event that the District occupies or uses 
any completed or partially completed portion of the Work, the Contractor shall 
remain responsible for payments, security, maintenance, heat, utilities, damage to 
the Work, insurance, the period for correction of the Work, and the commencement 
of warranties required by the Contract Documents unless the Contractor requests in 
writing, and the District agrees, to otherwise divide those responsibilities.  Any 
dispute as to responsibilities shall be resolved pursuant to the Claims and Disputes 
provisions herein, with the added provision that during the dispute process, the 
District shall have the right to occupy or use any portion of the Work that it needs or 
desires to use.

20.5.2 Inspection Prior to Occupancy or Use

Immediately prior to partial occupancy or use, the District, the Contractor, and the 
Architect shall jointly inspect the area to be occupied or portion of the Work to be 
used in order to determine and record the condition of the Work.
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20.5.3 No Waiver

Unless otherwise agreed upon, partial or entire occupancy or use of a portion or 
portions of the Work shall not constitute beneficial occupancy or District�s acceptance 
of the Work not complying with the requirements of the Contract Documents.

21. FINAL PAYMENT AND RETENTION

21.1 Final Payment

Upon receipt and approval of a valid and final Application for Payment, the Architect will 
issue a final Certificate of Payment.  The District shall thereupon jointly inspect the Work 
and either accept the Work as complete or notify the Architect and the Contractor in 
writing of reasons why the Work is not complete.  Upon District�s acceptance of the Work 
of the Contractor as fully complete by the Governing Board of the District (that, absent 
unusual circumstances, will occur when the Punch List items have been satisfactorily 
completed), the District shall record a Notice of Completion with the County Recorder, 
and the Contractor shall, upon receipt of final payment from the District, pay the 
amount due Subcontractors.

21.2 Prerequisites for Final Payment  

The following conditions must be fulfilled prior to Final Payment:

21.2.1 A full release of all Stop Payment Notices served in connection with the 
Work shall be submitted by Contractor.

21.2.2 A duly completed and executed conditional waiver and release upon final 
payment compliant with Civil Code section 8136, from the Contractor and each 
subcontractor of any tier and supplier to be paid from the final payment.

21.2.3 A duly completed and executed unconditional waiver and release upon 
progress payment compliant with Civil Code section 8134, from the Contractor and 
each subcontractor of any tier and supplier that was paid from the previous progress 
payments.

21.2.4 A duly completed and executed Document 00 65 19.26, �AGREEMENT AND 
RELEASE OF ANY AND ALL CLAIMS� from the Contractor.

21.2.5 The Contractor shall have made all corrections to the Work that are 
required to remedy any defects therein, to obtain compliance with the Contract 
Documents or any requirements of applicable codes and ordinances, or to fulfill any 
of the orders or directions of District required under the Contract Documents.

21.2.6 Each Subcontractor shall have delivered to the Contractor all written 
guarantees, warranties, applications, and bonds required by the Contract Documents 
for its portion of the Work.

21.2.7 Contractor must have completed all requirements set forth under �Close-
Out/Certification Procedures,� including, without limitation, submission of an 
approved set of complete Record Drawings.
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21.2.8 Architect shall have issued its written approval that final payment can be 
made.

21.2.9 The Contractor shall have delivered to the District all manuals and 
materials required by the Contract Documents, which must be approved by the 
District.

21.2.10 The Contractor shall have completed final clean-up as provided herein.

21.3 Retention

21.3.1 The retention, less any amounts disputed by the District or that the 
District has the right to withhold pursuant to provisions herein, shall be paid:

21.3.1.1 After approval by the Architect of the Application and Certificate of 
Payment,

21.3.1.2 After the satisfaction of the conditions set forth herein, and

21.3.1.3 After forty-five (45) days after the recording of the Notice of 
Completion by District.

21.3.2 No interest shall be paid on any retention, or on any amounts withheld 
due to a failure of the Contractor to perform, in accordance with the terms and 
conditions of the Contract Documents, except as provided to the contrary in any 
Escrow Agreement between the District and the Contractor pursuant to Public 
Contract Code section 22300.

21.4 Substitution of Securities

The District will permit the substitution of securities in accordance with the provisions of 
Public Contract Code section 22300.  

22. UNCOVERING OF WORK

If a portion of the Work is covered without Inspector or Architect approval or not in 
compliance with the Contract Documents, it must, if required in writing by the District, the 
Project Inspector, or the Architect, be uncovered for the Project Inspector�s or the 
Architect�s observation and be corrected, replaced, and/or recovered at the Contractor�s 
expense without change in the Contract Price or Contract Time.

23. NONCONFORMING WORK AND CORRECTION OF WORK

23.1 Nonconforming Work

23.1.1 Contractor shall promptly remove from Premises all Work identified by 
District as failing to conform to the Contract Documents whether incorporated or not.  
Contractor shall promptly replace and re-execute its own Work to comply with the 
Contract Documents without additional expense to the District and shall bear the 
expense of making good all work of other contractors destroyed or damaged by any 
removal or replacement pursuant hereto and/or any delays to the District or other 
Contractors caused thereby.
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23.1.2 If Contractor does not remove Work that District has identified as failing 
to conform to the Contract Documents within a reasonable time, not to exceed 
FORTY-EIGHT (48) hours, District may remove it and may store any material at 
Contractor�s expense.  If Contractor does not pay expense(s) of that removal within 
ten (10) days� time thereafter, District may, upon ten (10) days� written notice, sell 
any material at auction or at private sale and shall deduct all costs and expenses 
incurred by the District and/or District may withhold those amounts from payment(s) 
to Contractor.

23.2 Correction of Work

23.2.1 Correction of Rejected Work

Pursuant to the notice provisions herein, the Contractor shall immediately correct the 
Work rejected by the District, the Architect, or the Project Inspector as failing to 
conform to the requirements of the Contract Documents, whether observed before or 
after Completion and whether or not fabricated, installed, or completed.  The 
Contractor shall bear costs of correcting the rejected Work, including additional 
testing, inspections, and compensation for the Inspector�s or the Architect�s services 
and expenses made necessary thereby.

23.2.2 One-Year Warranty Corrections

If, within one (1) year after the date of Completion of the Work or a designated 
portion thereof, or after the date for commencement of warranties established 
hereunder, or by the terms of an applicable special warranty required by the 
Contract Documents, any of the Work is found to be not in accordance with the 
requirements of the Contract Documents, the Contractor shall correct it promptly 
after receipt of written notice from the District to do so.  This period of one (1) year 
shall be extended with respect to portions of the Work first performed after 
Completion by the period of time between Completion and the actual performance of 
the Work.  This obligation hereunder shall survive District�s acceptance of the Work 
under the Contract and termination of the Contract.  The District shall give such 
notice promptly after discovery of the condition.

23.3 District's Right to Perform Work

23.3.1 If the Contractor should neglect to prosecute the Work properly or fail to 
perform any provisions of this contract, the District, after FORTY-EIGHT (48) 
hours� written notice to the Contractor, may, without prejudice to any other remedy 
it may have, make good such deficiencies and may deduct the cost thereof from the 
payment then or thereafter due the Contractor.

23.3.2 If it is found at any time, before or after completion of the Work, that 
Contractor has varied from the Drawings and/or Specifications, including, but not 
limited to, variation in material, quality, form, or finish, or in the amount or value of 
the materials and labor used, District may require at its option:

23.3.2.1 That all such improper Work be removed, remade or replaced, and all 
work disturbed by these changes be made good by Contractor at no additional 
cost to the District;



JOHN SLOAT ELEMENTARY SCHOOL

PAVING REPAIRS AND SECURITY FENCING

GENERAL CONDITIONSSACRAMENTO CITY UNIFIED

SCHOOL DISTRICT DOCUMENT 00 72 13 - 71

23.3.2.2 That the District deduct from any amount due Contractor the sum of 
money equivalent to the difference in value between the work performed and 
that called for by the Drawings and Specifications; or

23.3.2.3 That the District exercise any other remedy it may have at law or 
under the Contract Documents, including but not limited to the District hiring its 
own forces or another contractor to replace the Contractor�s nonconforming 
Work, in which case the District shall either issue a deductive Change Order, a 
Construction Change Directive, or invoice the Contractor for the cost of that 
work.  Contractor shall pay any invoices within thirty (30) days of receipt of same 
or District may withhold those amounts from payment(s) to Contractor.

24. TERMINATION AND SUSPENSION

24.1 District�s Request for Assurances

If District at any time reasonably believes Contractor is or may be in default under this 
Contract, District may in its sole discretion notify Contractor of this fact and request 
written assurances from Contractor of performance of Work and a written plan from 
Contractor to remedy any potential default under the terms this Contract that the 
District may advise Contractor of in writing. Contractor shall, within ten (10) calendar 
days of District�s request, deliver a written cure plan that meets the District�s 
requirements in its request for assurances. Contractor�s failure to provide such written 
assurances of performance and the required written plan, within ten (10) calendar days 
of request, will constitute a material breach of this Contract sufficient to justify 
termination for cause.

24.2 District's Right to Terminate Contractor for Cause

24.2.1 Grounds for Termination:  The District, in its sole discretion, may 
terminate the Contract and/or terminate the Contractor�s right to perform the work 
of the Contract based upon any of the following:

24.2.1.1 Contractor refuses or fails to execute the Work or any separable part 
thereof with sufficient diligence as will ensure its completion within the time 
specified or any extension thereof, or

24.2.1.2 Contractor fails to complete said Work within the time specified or any 
extension thereof, or

24.2.1.3 Contractor persistently fails or refuses to perform Work or provide 
material of sufficient quality as to be in compliance with Contract Documents; or

24.2.1.4 Contractor persistently refuses, or repeatedly fails, except in cases for 
which extension of time is provided, to supply enough properly skilled workers or 
proper materials to complete the Work in the time specified; or

24.2.1.5 Contractor fails to make prompt payment to Subcontractors, or for 
material, or for labor; or

24.2.1.6 Contractor persistently disregards laws, or ordinances, or instructions 
of District; or
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24.2.1.7 Contractor fails to supply labor, including that of Subcontractors, that 
is sufficient to prosecute the Work or that can work in harmony with all other 
elements of labor employed or to be employed on the Work; or

24.2.1.8 Contractor or its Subcontractor(s) is/are otherwise in breach, default, 
or in substantial violation of any provision of this Contract, including but not 
limited to a lapse in licensing or registration.

24.2.2 Notification of Termination

24.2.2.1 Upon the occurrence at District's sole determination of any of the 
above conditions, District may, without prejudice to any other right or remedy, 
serve written notice upon Contractor and its Surety of District's termination of 
this Contract and/or the Contractor�s right to perform the work of the Contract.  
This notice will contain the reasons for termination.  Unless, within three (3) days 
after the service of the notice, any and all condition(s) shall cease, and any and 
all violation(s) shall cease, or arrangement satisfactory to District for the 
correction of the condition(s) and/or violation(s) be made, this Contract and/or 
the Contractor�s right to perform the Work of the Contract shall cease and 
terminate.  Upon termination, Contractor shall not be entitled to receive any 
further payment until the entire Work is finished.

24.2.2.2 Upon termination, District may immediately serve written notice of 
tender upon Surety whereby Surety shall have the right to take over and perform 
this Contract only if Surety:

24.2.2.2.1 Within three (3) days after service upon it of the notice of 
tender, gives District written notice of Surety�s intention to take over and 
perform this Contract; and

24.2.2.2.2 Commences performance of this Contract within three (3) days 
from date of serving of its notice to District.

24.2.2.3 Surety shall not utilize Contractor in completing the Project if the 
District notifies Surety of the District�s objection to Contractor�s further 
participation in the completion of the Project.  Surety expressly agrees that any 
contractor which Surety proposes to fulfill Surety�s obligations is subject to 
District�s approval.  District�s approval shall not be unreasonably withheld, 
conditioned or delayed.

24.2.2.4 If Surety fails to notify District or begin performance as indicated 
herein, District may take over the Work and execute the Work to completion by 
any method it may deem advisable at the expense of Contractor and/or its 
Surety.  Contractor and/or its Surety shall be liable to District for any excess cost 
or other damages the District incurs thereby.  Time is of the essence in this 
Contract.  If the District takes over the Work as herein provided, District may, 
without liability for so doing, take possession of and utilize in completing the 
Work such materials, appliances, plan, and other property belonging to 
Contractor as may be on the Site of the Work, in bonded storage, or previously 
paid for. 
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24.3 Termination of Contractor for Convenience

24.3.1 District in its sole discretion may terminate the Contract in whole or in 
part upon three (3) days� written notice to the Contractor.  

24.3.2 Upon notice, Contractor shall:

24.3.2.1 Cease operations as directed by the District in the notice;

24.3.2.2 Take necessary actions for the protection and preservation of the Work 
as soon as possible; and

24.3.2.3 Terminate all existing subcontracts and purchase orders and enter into 
no further subcontracts and purchase orders.

24.3.3 Within 30 days of the notice, Contractor submit to the District a payment 
application for the actual cost for labor, materials, and services performed, including 
all Contractor's and Subcontractor(s)� mobilization and/or demobilization costs, that 
is unpaid.  Contractor shall have no claims against the District except for the actual 
cost for labor, materials, and services performed that adequately documented 
through timesheets, invoices, receipts, or otherwise.  District shall pay all undisputed 
invoice(s) for work performed until the notice of termination.

24.3.4 Under a termination for convenience, the District retains the right to all 
the options available to the District if there is a termination for cause.  

24.4 Effect of Termination

24.4.1 Contractor shall, only if  ordered to do so by the District, immediately 
remove from the Site all or any materials and personal property belonging to 
Contractor that have not been incorporated in the construction of the Work, or which 
are not in place in the Work.  The District retains the right, but not the obligation, to 
keep and use any materials and personal property belonging to Contractor that have 
not been incorporated in the construction of the Work, or which are not in place in 
the Work.  The Contractor and its Surety shall be liable upon the Performance Bond 
for all damages caused to the District by reason of the Contractor�s failure to 
complete the Contract.

24.4.2 In the event that the District shall perform any portion of, or the whole of 
the Work, pursuant to the provisions of the General Conditions, the District shall not 
be liable nor account to the Contractor in any way for the time within which, or the 
manner in which, the Work is performed by the District or for any changes the 
District may make in the Work or for the money expended by the District in 
satisfying claims and/or suits and/or other obligations in connection with the Work.

24.4.3 In the event termination for cause is determined to have not been for 
cause, the termination shall be deemed to have been a termination for convenience 
effective as of the same date as the purported termination for cause.

24.4.4 In the event that the Contract is terminated for any reason, no allowances 
or compensation will be granted for the loss of any anticipated profit by the 
Contractor or any impact or impairment of Contractor�s bonding capacity.
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24.4.5 If the expense to the District to finish the Work exceeds the unpaid 
Contract Price, Contractor and Surety shall pay difference to District within twenty-
one (21) days of District's request.

24.4.6 The District shall have the right (but shall have no obligation) to assume 
and/or assign to a general contractor or construction manager or other third party 
who is qualified and has sufficient resources to complete the Work, the rights of the 
Contractor under its subcontracts with any or all Subcontractors.  In the event of an 
assumption or assignment by the District, no Subcontractor shall have any claim 
against the District or third party for Work performed by Subcontractor or other 
matters arising prior to termination of the Contract.  The District or any third party, 
as the case may be, shall be liable only for obligations to the Subcontractor arising 
after assumption or assignment.  Should the District so elect, the Contractor shall 
execute and deliver all documents and take all steps, including the legal assignment 
of its contractual rights, as the District may require, for the purpose of fully vesting 
in the District the rights and benefits of its Subcontractor under Subcontracts or 
other obligations or commitments.  All payments due the Contractor hereunder shall 
be subject to a right of offset by the District for expenses and damages suffered by 
the District as a result of any default, acts, or omissions of the Contractor.  
Contractor must include this assignment provision in all of its contracts with its 
Subcontractors.

24.4.7 The foregoing provisions are in addition to and not in limitation of any 
other rights or remedies available to District.

24.5 Emergency Termination of Public Contracts Act of 1949

24.5.1 This Contract is subject to termination as provided by sections 4410 and 
4411 of the Government Code of the State of California, being a portion of the 
Emergency Termination of Public Contracts Act of 1949.

24.5.1.1 Section 4410 of the Government Code states:

In the event a national emergency occurs, and public work, being performed by 
contract, is stopped, directly or indirectly, because of the freezing or diversion of 
materials, equipment or labor, as the result of an order or a proclamation of the 
President of the United States, or of an order of any federal authority, and the 
circumstances or conditions are such that it is impracticable within a reasonable 
time to proceed with a substantial portion of the work, then the public agency 
and the contractor may, by written agreement, terminate said contract.

24.5.1.2 Section 4411 of the Government Code states:

Such an agreement shall include the terms and conditions of the termination of 
the contract and provision for the payment of compensation or money, if any, 
which either party shall pay to the other or any other person, under the facts and 
circumstances in the case.

24.5.2 Compensation to the Contractor shall be determined at the sole discretion 
of District on the basis of the reasonable value of the Work done, including 
preparatory work.  As an exception to the foregoing and at the District's discretion, 
in the case of any fully completed separate item or portion of the Work for which 
there is a separate previously submitted unit price or item on the accepted schedule 
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of values, that price shall control.  The District, at its sole discretion, may adopt the 
Contract Price as the reasonable value of the work done or any portion thereof.

24.6 Suspension of Work

24.6.1 District in its sole discretion may suspend, delay or interrupt the Work in 
whole or in part for such period of time as the District may determine upon three (3) 
days written notice to the Contractor.

24.6.1.1 An adjustment may be made for changes in the cost of performance of 
the Work caused by any such suspension, delay or interruption.  No adjustment 
shall be made to the extent:

24.6.1.1.1 That performance is, was or would have been so suspended, 
delayed or interrupted by another cause for which Contractor is responsible; 
or

24.6.1.1.2 That an equitable adjustment is made or denied under another 
provision of the Contract; or

24.6.1.1.3 That the suspension of Work was the direct or indirect result of 
Contractor�s failure to perform any of its obligations hereunder.

24.6.1.2 Any adjustments in cost of performance may have a fixed or 
percentage fee as provided in the section on Format for Proposed Change Order 
herein.  This amount shall be full compensation for all Contractor�s and its 
Subcontractor(s)� changes in the cost of performance of the Contract caused by 
any such suspension, delay or interruption.

25. CLAIMS PROCESS

25.1 Obligation to File Claims for Disputed Work

25.1.1 Should Contractor otherwise seek extra time or compensation for any 
reason whatsoever (�Disputed Work�), then Contractor shall first follow procedures 
set forth in the Contract Documents including, without limitation, Articles 15, 16 and 
17, all of which are conditions precedent to submitting a Claim pursuant to Article 
25.   A Notice of Delay or Proposed Change Order are less formal procedures that 
proceed the formal claim and do not constitute a Claim.  A Claim also does not 
include correspondence, RFIs, vouchers, invoices, progress payment applications, or 
other routine or authorized form of requests for progress payments in compliance 
with the Contract.  If a dispute remains, then Contractor shall give written notice to 
District that expressly invokes this Article 25 within the time limits set forth herein.  

25.1.2 Contractor�s sole and exclusive remedy for Disputed Work is to file a 
written claim setting forth Contractor�s position as required herein within the time 
limits set forth herein.

25.2 Duty to Perform during Claim Process

Contractor and its subcontractors shall continue to perform its Work under the Contract 
including the disputed work, and shall not cause a delay of the Work during any dispute, 
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claim, negotiation, mediation, or arbitration proceeding, except by written agreement by 
the District.  

25.3 Definition of Claim 

25.3.1 Pursuant to Public Contract Code section 9204, the term �Claim� means a 
separate demand by the Contractor sent by registered mail or certified mail with 
return receipt requested, for one or more of the following:

25.3.1.1 A time extension, including without limitation, for relief of damages or 
penalties for delay assessed by the District under the Contract;

25.3.1.2 Payment by the District of money or damages arising from work done 
by, or on behalf of, the Contractor pursuant to the Contract and payment of 
which is not otherwise expressly provided for or to which Contractor is not 
otherwise entitled to; or

25.3.1.3 An amount of payment disputed by the District.

25.4 Claims Presentation 

25.4.1 Form and Contents of Claim

25.4.1.1 If Contractor intends to submit a Claim for an increase in the Contract 
Price and/or Contract Time for any reason including, without limitation, the acts 
of District or its agents, Contractor shall, within thirty (30) days after the event 
giving rise to the Claim, give notice of the Claim (�Notice of Potential Claim�) in 
writing specifically identifying Contractor is invoking this Article 25 Claims 
Presentation.  The Notice of Potential Claim shall provide Contractor�s preliminary 
request for an adjustment to the Contract Price and/or Contract Time, with a 
description of the grounds therefore.

25.4.1.2 Within thirty (30) days after serving the written Notice of Potential 
Claim, Contractor shall provide a Claim including an itemized statement of the 
details and amounts of its Claim for any increase in the Contract Price of Contract 
Time as provided below, including a Time Impact Analysis and any and all other 
documentation substantiating Contractor�s claimed damages:

25.4.1.2.1 The issues, events, conditions, circumstances and/or causes 
giving rise to the dispute, and shall show, in detail, the cause and effect of 
same;

25.4.1.2.2 Citation to provisions in the Contract Documents, statute 
sections, and/or case law entitling Contractor to an increase in the Contract 
Price or Contract Time;

25.4.1.2.3 The pertinent dates and/or durations and actual and/or 
anticipated effects on the Contract Price, Contract Schedule milestones and/or 
Contract Time adjustments; 

25.4.1.2.4 The Time Impact Analysis of all time delays that shows actual 
time impact on the critical path; and
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25.4.1.2.5 The line-item costs for labor, material, and/or equipment, if 
applicable, for all cost impacts priced like a change order according to Article 
17 and must be updated monthly as to cost and entitlement if a continuing 
claim.    

25.4.1.3 The Claim shall include the following certification by the Contractor:

25.4.1.3.1 The undersigned Contractor certifies under penalty of perjury 
that the attached dispute is made in good faith; that the supporting data is 
accurate and complete to the best of my knowledge and belief; that the 
amount requested accurately reflects the adjustment for which Contractor 
believes the District is liable; and that I am duly authorized to certify the 
dispute on behalf of the Contractor.

25.4.1.3.2 Furthermore, Contractor understands that the value of the 
attached dispute expressly includes any and all of the Contractor�s costs and 
expenses, direct and indirect, resulting from the Work performed on the 
Project, additional time required on the Project and/or resulting from delay to 
the Project including, without limitation, cumulative impacts.  Contractor may 
not separately recover for overhead or other indirect costs.  Any costs, 
expenses, damages, or time extensions not included are deemed waived.

25.4.2 Contractor shall bear all costs incurred in the preparation and submission 
of a Claim.

25.4.3 Failure to timely submit a Claim and the requisite supporting 
documentation shall constitute a waiver of Contractor�s claim(s) against the District 
and Contractor�s Claim(s) for compensation or an extension of time shall be deemed 
waived, released, and discharged as to any entitlement for adjustment to Contract 
Price and/or Contract Time.  

25.5 Claim Resolution pursuant to Public Contract Code section 9204

Contractor may request to waive the claims procedure under Public Contract Code 
section 9204 and proceed directly to the commencement of a civil action or binding 
arbitration.  If Contractor chooses to proceed, Contractor shall comply with the 
following steps:

25.5.1 STEP 1:

25.5.1.1 Upon receipt of a Claim by registered or certified mail, return receipt  
requested, including the documents necessary to substantiate it, the District shall 
conduct a reasonable review of the Claim and, within a period not to exceed 45 
days, shall provide the Contractor a written statement identifying what portion of 
the Claim is disputed and what portion is undisputed.  Upon receipt of a Claim, 
the District and Contractor may, by mutual agreement, extend the time period to 
provide a written statement. If the District needs approval from its governing 
body to provide the Contractor a written statement identifying the disputed 
portion and the undisputed portion of the Claim, and the governing body does 
not meet within the 45 days or within the mutually agreed to extension of time 
following receipt of Claim sent by registered mail or certified mail, return receipt 
requested, the District shall have up to three (3) days following the next duly 
publicly noticed meeting of the governing body after the 45-day period, or 
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extension, expires to provide Contractor a written statement identifying the 
disputed portion and the undisputed portion.

25.5.1.1.1 Any payment due on an undisputed portion of the Claim shall 
be processed and made within 60 days after the District issues its written 
statement. Amounts not paid in a timely manner as required by this section, 
section 25.4, shall bear interest at seven percent (7%) per annum.

25.5.1.2 Upon receipt of a Claim, the parties may mutually agree to waive, in 
writing, mediation and proceed directly to the commencement of a civil action or 
binding arbitration, as applicable.  In this instance, District and Contractor must 
comply with the sections below regarding Public Contract Code section 20104 et 
seq. and Government Code Claim Act Claims.

25.5.1.3 If the District fails to issue a written statement, or to otherwise meet 
the time requirements of this section, this shall result in the Claim being deemed 
rejected in its entirety.  A Claim that is denied by reason of the District�s failure 
to have responded to a Claim, or its failure to otherwise meet the time 
requirements of this section, shall not constitute an adverse finding with regard 
to the merits of the Claim or the responsibility or qualifications of Contractor.

25.5.2 STEP 2:

25.5.2.1 If Contractor disputes the District�s written response, or if the District 
fails to respond to a Claim within the time prescribed, Contractor may demand in 
writing an informal conference to meet and confer for settlement of the issues in 
dispute.  Upon receipt of a demand in writing sent by registered mail or certified 
mail, return receipt requested, the District shall schedule a meet and confer 
conference within 30 days for settlement of the dispute.  Within 10 business days 
following the conclusion of the meet and confer conference, if the Claim or any 
portion of the Claim remains in dispute, the District shall provide the Contractor a 
written statement identifying the portion of the Claim that remains in dispute and 
the portion that is undisputed.

25.5.2.1.1.1 Any payment due on an undisputed portion of the Claim 
shall be processed and made within 60 days after the District issues its 
written statement.  Amounts not paid in a timely manner as required by 
this section, section 25.4, shall bear interest at seven percent (7%) per 
annum.

25.5.3 STEP 3:

25.5.3.1 Any disputed portion of the Claim, as identified by Contractor in 
writing, shall be submitted to nonbinding mediation, with the District and 
Contractor sharing the associated costs equally. The District and Contractor shall 
mutually agree to a mediator within 10 business days after the disputed portion 
of the Claim has been identified in writing. If the parties cannot agree upon a 
mediator, each party shall select a mediator and those mediators shall select a 
qualified neutral third party to mediate with regard to the disputed portion of the 
Claim. Each party shall bear the fees and costs charged by its respective 
mediator in connection with the selection of the neutral mediator. If mediation is 
unsuccessful, the parts of the Claim remaining in dispute shall be subject to 
applicable procedures outside this section.
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25.5.3.1.1 For purposes of this section, mediation includes any nonbinding 
process, including, but not limited to, neutral evaluation or a dispute review 
board, in which an independent third party or board assists the parties in 
dispute resolution through negotiation or by issuance of an evaluation. Any 
mediation utilized shall conform to the timeframes in this section.

25.5.3.2 Unless otherwise agreed to by the District and Contractor in writing, 
the mediation conducted pursuant to this section shall excuse any further 
obligation under Public Contract Code section 20104.4 to mediate after litigation 
has been commenced.

25.5.4 STEP 4:

25.5.4.1 If mediation under this section does not resolve the parties� dispute, 
the District may, but does not require arbitration of disputes under private 
arbitration or the Public Works Contract Arbitration Program.

25.6 Subcontractor Pass-Through Claims

25.6.1 If a subcontractor or a lower tier subcontractor lacks legal standing to 
assert a claim against a District because privity of contract does not exist, the 
contractor may present to the District a Claim on behalf of a subcontractor or lower 
tier subcontractor.  A subcontractor may request in writing, either on his or her own 
behalf or on behalf of a lower tier subcontractor, that Contractor present a Claim for 
work which was performed by the subcontractor or by a lower tier subcontractor on 
behalf of the subcontractor. The subcontractor requesting that the Claim be 
presented to the District shall furnish reasonable documentation to support the 
Claim.

25.6.2 Within 45 days of receipt of this written request from a subcontractor, 
Contractor shall notify the subcontractor in writing as to whether the Contractor 
presented the Claim to the District and, if Contractor did not present the Claim, 
provide the subcontractor with a statement of the reasons for not having done so.

25.6.3 The Contractor shall bind all its Subcontractors to the provisions of this 
section and will hold the District harmless against Claims by Subcontractors.

25.7 Government Code Claim Act Claim

25.7.1 If a claim, or any portion thereof, remains in dispute upon satisfaction of 
all applicable Claim Resolution requirements the Contractor shall comply with all 
claims presentation requirements as provided in Chapter 1 (commencing with section 
900) and Chapter 2 (commencing with section 910) of Part 3 of Division 3.6 of Title 1 
of Government Code as a condition precedent to the Contractor�s right to bring a civil 
action against the District.  

25.7.2 Contractor shall bear all costs incurred in the preparation, submission and 
administration of a Claim.  Any claims presented in accordance with the Government 
Code must affirmatively indicate Contractor�s prior compliance with the claims 
procedure herein of the claims asserted.

25.7.3 For purposes of those provisions, the running of the time within which a 
claim pursuant to Public Contract Code section 20104.2 only must be presented to 
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the District shall be tolled from the time the claimant submits his or her written claim 
pursuant to subdivision (a) until the time that claim is denied as a result of the meet 
and confer process, including any period of time utilized by the meet and confer 
process.  

25.8 Claim Resolution pursuant to Public Contract Code section 20104 et 

seq.

25.8.1 In the event of a disagreement between the parties as to performance of 
the Work, the interpretation of this Contract, or payment or nonpayment for Work 
performed or not performed, the parties shall attempt to resolve all claims of three 
hundred seventy-five thousand dollars ($375,000) or less which arise between 
Contractor and District by those procedures set forth in Public Contract Code section 
20104, et seq., to the extent applicable. 

25.8.1.1 Contractor shall file with the District any written Claim, including the 
documents necessary to substantiate it, upon the application for final payment.

25.8.1.2 For claims of less than fifty thousand dollars ($50,000), the District 
shall respond in writing within forty-five (45) days of receipt of the Claim or may 
request in writing within thirty (30) days of receipt of the Claim any additional 
documentation supporting the Claim or relating to defenses or claims the District 
may have against the Contractor.

25.8.1.2.1 If additional information is required, it shall be requested and 
provided by mutual agreement of the parties.

25.8.1.2.2 District's written response to the documented Claim shall be 
submitted to the Contractor within fifteen (15) days after receipt of the 
further documentation or within a period of time no greater than that taken 
by the Contractor to produce the additional information, whichever is greater.

25.8.1.3 For claims of over fifty thousand dollars ($50,000) and less than or 
equal to three hundred seventy-five thousand dollars ($375,000), the District 
shall respond in writing to all written Claims within sixty (60) days of receipt of 
the claim, or may request, in writing, within thirty (30) days of receipt of the 
Claim any additional documentation supporting the Claim or relating to defenses 
or claims the District may have against the Contractor.

25.8.1.3.1 If additional information is required, it shall be requested and 
provided upon mutual agreement of the District and the Contractor.

25.8.1.3.2 The District's written response to the Claim, as further 
documented, shall be submitted to the Contractor within thirty (30) days after 
receipt of the further documentation, or within a period of time no greater 
than that taken by the Contractor to produce the additional information or 
requested documentation, whichever is greater.

25.8.1.4 If Contractor disputes the District�s written response, or the District 
fails to respond within the time prescribed, Contractor may so notify the District, 
in writing, either within fifteen (15) days of receipt of the District's response or 
within fifteen (15) days of the District's failure to respond within the time 
prescribed, respectively, and demand an informal conference to meet and confer 
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for settlement of the issues in dispute.  Upon a demand, the District shall 
schedule a meet and confer conference within thirty (30) days for settlement of 
the dispute.

25.8.1.5 Following the meet and confer conference, if the Claim or any portion 
of it remains in dispute, the Contractor may file a claim as provided in Chapter 1 
(commencing with Section 900) and Chapter 2 (commencing with Section 910) of 
Part 3 of Division 3.6 of Title 1 of the Government Code.  For purposes of those 
provisions the running of the time within which a claim must be filed shall be 
tolled from the time the Contractor submits its written Claim until the time the 
Claim is denied, including any period of time utilized by the meet and confer 
process.

25.8.1.6 For any civil action filed to resolve claims filed pursuant to this section, 
within sixty (60) days, but no earlier than thirty (30) days, following the filing of 
responsive pleadings, the court shall submit the matter to nonbinding mediation 
unless waived by mutual stipulation of both parties.  The mediation process shall 
provide for the selection within fifteen (15) days by both parties of a 
disinterested third person as mediator, shall be commenced within thirty (30) 
days of the submittal, and shall be concluded within fifteen (15) days from the 
commencement of the mediation unless a time requirement is extended upon a 
good cause showing to the court or by stipulation of both parties.  If the parties 
fail to select a mediator within the 15-day period, any party may petition the 
court to appoint the mediator.

25.8.1.7 If the matter remains in dispute, the case shall be submitted to judicial 
arbitration pursuant to Chapter 2.5 (commencing with Section 1141.10) of the 
Title 3 of Part 3 of the Code of Civil Procedure, notwithstanding Section 1141.11 
of that code.  The Civil Discovery Act of 1986, (Article 3 (commencing with 
Section 2016) of Chapter 3 of Title 3 of part 4 of the Code of Civil Procedure) 
shall apply to any proceeding brought under this subdivision consistent with the 
rules pertaining to judicial arbitration.

25.8.1.8 The District shall not fail to pay money as to any portion of a Claim 
which is undisputed except as otherwise provided in the Contract Documents.  In 
any suit filed pursuant to this section, the District shall pay interest due at the 
legal rate on any arbitration award or judgment.  Interest shall begin to accrue 
on the date the suit is filed in a court of law.

25.8.2 Contractor shall bind its Subcontractors to the provisions of this Section 
and will hold the District harmless against disputes by Subcontractors.

25.9 Claim Procedure Compliance

25.9.1 Failure to submit and administer claims as required in Article 25 shall 
waive Contractor�s right to claim on any specific issues not included in a timely 
submitted claim. Claim(s) not raised in a timely protest and timely claim submitted 
under this Article 25 may not be asserted in any subsequent litigation, Government 
Code Claim, or legal action.

25.9.2 District shall not be deemed to waive any provision under this Article 25, if 
at District�s sole discretion, a claim is administered in a manner not in accord with 
this Article 25.  Waivers or modifications of this Article 25 may only be made by a 
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signed change order approved as to form by legal counsel for both District and 
Contractor; oral or implied modifications shall be ineffective.

25.10 Claim Resolution Non-Applicability

25.10.1 The procedures for dispute and claim resolutions set forth in this Article 
shall not apply to the following:

25.10.1.1Personal injury, wrongful death or property damage claims;

25.10.1.2Latent defect or breach of warranty or guarantee to repair;

25.10.1.3Stop payment notices;

25.10.1.4District�s rights set forth in the Article on Suspension and Termination;

25.10.1.5Disputes arising out of labor compliance enforcement by the 
Department of Industrial Relations; or

25.10.1.6District rights and obligations as a public entity set forth in applicable 
statutes; provided, however, that penalties imposed against a public entity by 
statutes, including, but not limited to, Public Contract Code sections 20104.50 
and 7107, shall be subject to the Claim Resolution requirements provided in this 
Article.

25.11 Attorney�s Fees

25.11.1 Should litigation be necessary to enforce any terms or provisions of this 
Agreement, then each party shall bear its own litigation and collection expenses, 
witness fees, court costs, and attorney�s fees.

26. STATE LABOR, WAGE & HOUR, APPRENTICE, AND RELATED PROVISIONS

26.1 Labor Compliance and Enforcement

Since this Project is subject to labor compliance and enforcement by the Department of 
Industrial Relations (�DIR�), Contractor specifically acknowledges and understands that 
it shall perform the Work of this Agreement while complying with all the applicable 
provisions of Division 2, Part 7, Chapter 1, of the Labor Code and Title 8 of the California 
Code of Regulations, including, without limitation, the requirement that the Contractor 
and all Subcontractors shall timely furnish complete and accurate electronic certified 
payroll records directly to the DIR.  The District may not issue payment if this 
requirement is not met.

26.2 Wage Rates, Travel, and Subsistence

26.2.1 Pursuant to the provisions of Article 2 (commencing at section 1770), 
Chapter 1, Part 7, Division 2, of the Labor Code, the general prevailing rate of per 
diem wages and the general prevailing rate for holiday and overtime work in the 
locality in which this public work is to be performed for each craft, classification, or 
type of worker needed to execute this Contract are on file at the District�s principal 
office and copies will be made available to any interested party on request.  
Contractor shall obtain and post a copy of these wage rates at the job site.
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26.2.2 Holiday and overtime work, when permitted by law, shall be paid for at 
the general prevailing rate of per diem wages for holiday and overtime work on file 
with the Director of the Department of Industrial Relations, unless otherwise 
specified.  The holidays upon which those rates shall be paid need not be specified by 
the District, but shall be all holidays recognized in the applicable collective bargaining 
agreement.  If the prevailing rate is not based on a collectively bargained rate, the 
holidays upon which the prevailing rate shall be paid shall be as provided in Section 
6700 of the Government Code.

26.2.3 Contractor shall pay and shall cause to be paid each worker engaged in 
Work on the Project the general prevailing rate of per diem wages determined by the 
Director of the Department of Industrial Relations, regardless of any contractual 
relationship which may be alleged to exist between Contractor or any Subcontractor 
and such workers.

26.2.4 If during the period this bid is required to remain open, the Director of the 
Department of Industrial Relations determines that there has been a change in any 
prevailing rate of per diem wages in the locality in which the Work under the 
Contract is to be performed, such change shall not alter the wage rates in the Notice 
to Bidders or the Contract subsequently awarded.

26.2.5 Pursuant to Labor Code section 1775, Contractor shall, as a penalty to 
District, forfeit the statutory amount (believed by the District to be currently up to 
two hundred dollars ($200) for each calendar day, or portion thereof, for each 
worker paid less than the prevailing rates, determined by the District and/or the 
Director, for the work or craft in which that worker is employed for any public work 
done under Contract by Contractor or by any Subcontractor under it.  The difference 
between such prevailing wage rates and the amount paid to each worker for each 
calendar day or portion thereof for which each worker was paid less than the 
prevailing wage rate shall be paid to each worker by Contractor.

26.2.6 Any worker employed to perform Work on the Project, which Work is not 
covered by any classification listed in the general prevailing wage rate of per diem 
wages determined by the Director, shall be paid not less than the minimum rate of 
wages specified therein for the classification which most nearly corresponds to Work 
to be performed by him, and such minimum wage rate shall be retroactive to time of 
initial employment of such person in such classification.

26.2.7 Pursuant to Labor Code section 1773.1, per diem wages are deemed to 
include employer payments for health and welfare, pension, vacation, travel time, 
subsistence pay, and apprenticeship or other training programs authorized by Labor 
Code section 3093, and similar purposes.

26.2.8 Contractor shall post at appropriate conspicuous points on the Site of 
Project, a schedule showing all determined minimum wage rates and all authorized 
deductions, if any, from unpaid wages actually earned.  In addition, Contractor shall 
post a sign-in log for all workers and visitors to the Site, a list of all subcontractors of 
any tier on the Site, and the required Equal Employment Opportunity poster(s).

26.3 Hours of Work

26.3.1 As provided in article 3 (commencing at section 1810), chapter 1, part 7, 
division 2, of the Labor Code, eight (8) hours of labor shall constitute a legal day�s 
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work.  The time of service of any worker employed at any time by Contractor or by 
any Subcontractor on any subcontract under this Contract upon the Work or upon 
any part of the Work contemplated by this Contract shall be limited and restricted by 
Contractor to eight (8) hours per day, and forty (40) hours during any one week, 
except as hereinafter provided.  Notwithstanding the provisions hereinabove set 
forth, Work performed by employees of Contractor in excess of eight (8) hours per 
day and forty (40) hours during any one week, shall be permitted upon this public 
work upon compensation for all hours worked in excess of eight (8) hours per day at 
not less than one and one-half times the basic rate of pay.

26.3.2 Contractor shall keep and shall cause each Subcontractor to keep an 
accurate record showing the name of and actual hours worked each calendar day 
and each calendar week by each worker employed by Contractor in connection with 
the Work or any part of the Work contemplated by this Contract.  The record shall be 
kept open at all reasonable hours to the inspection of District and to the Division of 
Labor Standards Enforcement of the DIR.

26.3.3 Pursuant to Labor Code section 1813, Contractor shall as a penalty to the 
District forfeit the statutory amount (believed by the District to be currently twenty-
five dollars ($25)) for each worker employed in the execution of this Contract by 
Contractor or by any Subcontractor for each calendar day during which such worker 
is required or permitted to work more than eight (8) hours in any one calendar day 
and forty (40) hours in any one calendar week in violation of the provisions of article 
3 (commencing at section 1810), chapter 1, part 7, division 2, of the Labor Code.

26.3.4 Any Work necessary to be performed after regular working hours, or on 
Sundays or other holidays shall be performed without additional expense to the 
District.

26.4 Payroll Records

26.4.1 Contractor shall upload, and shall cause each Subcontractor performing 
any portion of the Work under this Contract to upload, an accurate and complete 
certified payroll record (�CPR�) electronically using DIR�s eCPR System by uploading 
the CPRs by electronic XML file or entering each record manually using the DIR�s 
iform (or current form) online on no less than every 30 days while Work is being 
performed and within 30 days after the final day of Work performed on the Project 
and within ten (10) days of any request by the District or Labor Commissioner at 
http://www.dir.ca.gov/Public-Works/Certified-Payroll-Reporting.html or current 
application and URL, showing the name, address, social security number, work 
classification, straight-time, and overtime hours worked each day and week, and the 
actual per diem wages paid to each journeyman, apprentice, worker, or other 
employee employed by the Contractor and/or each Subcontractor in connection with 
the Work.

26.4.1.1 The CPRs enumerated hereunder shall be filed directly with the DIR on 
a weekly basis or to the requesting party, whether the District or DIR, within ten 
(10) days after receipt of each written request.  The CPRs from the Contractor 
and each Subcontractor for each week shall be provided on or before Wednesday 
of the week following the week covered by the CPRs.  District may not make any 
payment to Contractor until:
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26.4.1.1.1 Contractor and/or its Subcontractor(s) provide CPRs acceptable 
to the DIR; and

26.4.1.1.2 Any delay in Contractor and/or its Subcontractor(s) providing 
CPRs to the DIR in a timely manner may directly delay Contractor�s payment.

26.4.2 All CPRs shall be available for inspection at all reasonable hours at the 
principal office of Contractor on the following basis:

26.4.2.1 A certified copy of an employee�s CPR shall be made available for 
inspection or furnished to the employee or his/her authorized representative on 
request.

26.4.2.2 CPRs shall be made available for inspection or furnished upon request 
to a representative of District, Division of Labor Standards Enforcement, Division 
of Apprenticeship Standards, and/or the DIR.

26.4.2.3 CPRs shall be made available upon request by the public for inspection 
or copies thereof made; provided, however, that a request by the public shall be 
made through the District, Division of Apprenticeship Standards, or the Division 
of Labor Standards Enforcement.  If the requested CPRs have not been provided 
pursuant to the provisions herein, the requesting party shall, prior to being 
provided the records, reimburse the costs of preparation by Contractor, 
Subcontractors, and the entity through which the request was made.  The public 
shall not be given access to the records at the principal office of Contractor.

26.4.3 Any copy of records made available for inspection as copies and furnished 
upon request to the public or any public agency by District, Division of 
Apprenticeship Standards, or Division of Labor Standards Enforcement shall be 
marked or obliterated in such a manner as to prevent disclosure of an individual�s 
name, address, and social security number.  The name and address of Contractor 
awarded Contract or performing Contract shall not be marked or obliterated.

26.4.4 Contractor shall inform District of the location of the records enumerated 
hereunder, including the street address, city, and county, and shall, within five (5) 
working days, provide a notice of change of location and address.

26.4.5 In the event of noncompliance with the requirements of this section, 
Contractor shall have ten (10) days in which to comply subsequent to receipt of 
written notice specifying in what respects Contractor must comply with this section.  
Should noncompliance still be evident after the ten (10) day period, Contractor shall, 
as a penalty to District, forfeit up to one hundred dollars ($100) for each calendar 
day, or portion thereof, for each worker, until strict compliance is effectuated.  Upon 
the request of the Labor Commissioner, these penalties shall be withheld from 
progress payments then due.

26.4.6 [RESERVED]

26.5 [RESERVED]
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26.6 Apprentices

26.6.1 Contractor acknowledges and agrees that, if this Contract involves a dollar 
amount greater than, or a number of working days greater than that specified in 
Labor Code section 1777.5, then this Contract is governed by the provisions of Labor 
Code Section 1777.5.  It shall be the responsibility of Contractor to ensure 
compliance with this Article and with Labor Code section 1777.5 for all 
apprenticeship occupations.

26.6.2 Apprentices of any crafts or trades may be employed and, when required 
by Labor Code section 1777.5, shall be employed provided they are properly 
registered in full compliance with the provisions of the Labor Code.

26.6.3 Every such apprentice shall be paid the standard wage paid to apprentices 
under the regulations of the craft or trade at which he/she is employed, and shall be 
employed only at the work of the craft or trade to which she/he is registered.

26.6.4 Only apprentices, as defined in section 3077 of the Labor Code, who are in 
training under apprenticeship standards and written apprentice agreements under 
chapter 4 (commencing at section 3070), division 3, of the Labor Code, are eligible 
to be employed.  The employment and training of each apprentice shall be in 
accordance with the provisions of the apprenticeship standards and apprentice 
agreements under which he/she is training.

26.6.5 Pursuant to Labor Code section 1777.5, if that section applies to this 
Contract as indicated above, Contractor and any Subcontractors employing workers 
in any apprenticeable craft or trade in performing any Work under this Contract shall 
apply to the applicable joint apprenticeship committee for a certificate approving the 
Contractor or Subcontractor under the applicable apprenticeship standards and fixing 
the ratio of apprentices to journeymen employed in performing the Work.

26.6.6 Pursuant to Labor Code section 1777.5, if that section applies to this 
Contract as indicated above, Contractor and any Subcontractor may be required to 
make contributions to the apprenticeship program.

26.6.7 If Contractor or Subcontractor willfully fails to comply with Labor Code 
section 1777.5, then, upon a determination of noncompliance by the Administrator of 
Apprenticeship, it shall:

26.6.7.1 Be denied the right to bid on any subsequent project for one (1) year 
from the date of such determination;

26.6.7.2 Forfeit as a penalty to District the full amount as stated in Labor Code 
section 1777.7.  Interpretation and enforcement of these provisions shall be in 
accordance with the rules and procedures of the California Apprenticeship Council 
and under the authority of the Chief of the Division of Apprenticeship Standards.

26.6.8 Contractor and all Subcontractors shall comply with Labor Code section 
1777.6, which section forbids certain discriminatory practices in the employment of 
apprentices.

26.6.9 Contractor shall become fully acquainted with the law regarding 
apprentices prior to commencement of the Work.  Special attention is directed to 
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sections 1777.5, 1777.6, and 1777.7 of the Labor Code, and title 8, California Code 
of Regulations, section 200 et seq.  Questions may be directed to the State Division 
of Apprenticeship Standards, 455 Golden Gate Avenue, 9th floor, San Francisco, 
California 94102.

26.7 Non-Discrimination

26.7.1 Contractor herein agrees to comply with the provisions of the California 
Fair Employment and Housing Act as set forth in part 2.8 of division 3 of the 
California Government Code, commencing at section 12900; the Federal Civil Rights 
Act of 1964, as set forth in Public Law 88-352, and all amendments thereto; 
Executive Order 11246; and all administrative rules and regulations found to be 
applicable to Contractor and Subcontractor. 

26.7.2 Special requirements for Federally Assisted Construction Contracts:  
During the performance of this Contract, Contractor agrees to incorporate in all 
subcontracts the provisions set forth in Chapter 60-1.4(b) of Title 41 published in 
Volume 33 No. 104 of the Federal Register dated May 28, 1968.

26.8 Labor First Aid

Contractor shall maintain emergency first aid treatment for Contractor�s workers on the 
Project which complies with the Federal Occupational Safety and Health Act of 1970 (29 
U.S.C. § 651 et seq.) and the California Occupational Safety and Health Act of 1973 
(Lab. Code, § 6300 et seq.; 8 Cal. Code of Regs., § 330 et seq.).

27. [RESERVED]

28. MISCELLANEOUS

28.1 Assignment of Antitrust Actions

28.1.1 Section 7103.5(b) of the Public Contract Code states:

In entering into a public works contract or subcontract to supply goods, services, or 
materials pursuant to a public works contract, the Contractor or subcontractor offers 
and agrees to assign to the awarding body all rights, title, and interest in and to all 
causes of action it may have under Section 4 of the Clayton Act (15 U.S.C. Sec. 15) 
or under the Cartwright Act (Chapter 2 (commending with Section 16700) of Part 2 
of Division 7 of the Business and Professions Code), arising from purchases of goods, 
which assignment shall be made and become effective at the time the awarding body 
tenders final payment to the Contractor, without further acknowledgment by the 
parties.

28.1.2 Section 4552 of the Government Code states:

In submitting a bid to a public purchasing body, the bidder offers and agrees that if 
the bid is accepted, it will assign to the purchasing body all rights, title, and interest 
in and to all causes of action it may have under Section 4 of the Clayton Act (15 
U.S.C. Sec. 15) or under the Cartwright Act (Chapter 2 (commencing with Section 
16700) of Part 2 of Division 7 of the Business and Professions Code), arising from 
purchases of goods, materials, or services by the bidder for sale to the purchasing 
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body pursuant to the bid.  Such assignment shall be made and become effective at 
the time the purchasing body tenders final payment to the bidder.

28.1.3 Section 4553 of the Government Code states:

If an awarding body or public purchasing body receives, either through judgment or 
settlement, a monetary recovery for a cause of action assigned under this chapter, 
the assignor shall be entitled to receive reimbursement for actual legal costs incurred 
and may, upon demand, recover from the public body any portion of the recovery, 
including treble damages, attributable to overcharges that were paid by the assignor 
but were not paid by the public body as part of the bid price, less the expenses 
incurred in obtaining that portion of the recovery.

28.1.4 Section 4554 of the Government Code states:

Upon demand in writing by the assignor, the assignee shall, within one year from 
such demand, reassign the cause of action assigned under this part if the assignor 
has been or may have been injured by the violation of law for which the cause of 
action arose and (a) the assignee has not been injured thereby, or (b) the assignee 
declines to file a court action for the cause of action.

28.1.5 Under this Article, �public purchasing body� is District and �bidder� is 
Contractor.

28.2 Excise Taxes

If, under Federal Excise Tax Law, any transaction hereunder constitutes a sale on which 
a Federal Excise Tax is imposed and the sale is exempt from such Federal Excise Tax 
because it is a sale to a State or Local Government for its exclusive use, District, upon 
request, will execute documents necessary to show (1) that District is a political 
subdivision of the State for the purposes of such exemption, and (2) that the sale is for 
the exclusive use of District.  No Federal Excise Tax for such materials shall be included 
in any Contract Price.

28.3 Taxes

Contract Price is to include any and all applicable sales taxes or other taxes that may be 
due in accordance with section 7051 et seq. of the Revenue and Taxation Code, 
Regulation 1521 of the State Board of Equalization or any other tax code that may be 
applicable.

28.4 Shipments

Contractor is responsible for any or all damage or loss to shipments until delivered and 
accepted on Site, as indicated in the Contract Documents.  There must be no charge for 
containers, packing, unpacking, drayage, or insurance.  The total Contract Price shall be 
all inclusive (including sales tax) and no additional costs of any type will be considered.

28.5 Compliance with Government Reporting Requirements

If this Contract is subject to federal or other governmental reporting requirements 
because of federal or other governmental financing in whole or in part for the Project of 
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which it is part, or for any other reason, Contactor shall comply with those reporting 
requirements at the request of the District at no additional cost.

END OF DOCUMENT
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DOCUMENT 00 73 13 � SPECIAL CONDITIONS

THIS DOCUMENT MUST BE ADAPTED FOR EACH PROJECT � Delete any provision 
that is not applicable or if no change from the provision in the General Conditions.

*** THIS LIST OF SPECIAL CONDITION PROVISIONS IS FOR REFERENCE ONLY.  REMOVE 
THIS PAGE BEFORE USING THIS DOCUMENT. ***

1. Mitigation Measures

2. Modernization Projects

3. Badge Policy for Contractors

4. Substitution for Specified Items

5. Weather Days

6. Owner-Controlled or Wrap-Up Insurance Program

7. Insurance Policy Limits

8. Permits, Certificates, Licenses, Fees, Approval

9. Project Labor Agreement/Payroll Records

10. As-Builts and Record Drawings

11. Disabled Veteran Business Enterprises

12. Construction Manager

13. Program Manager

14. Federal Funds - Wages

15. Federal Funds � Debarment

16. Federal Funds � Byrd Anti-Lobbying

17. Federal Funds � Procurement of recovered materials

18. Federal Funds - Domestic preferences for procurements

19. Preliminary Schedule of Values

20. COVID-19 Safety Requirements

21. COVID-19 Vaccination/Testing Requirements
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DOCUMENT 00 73 13

SPECIAL CONDITIONS

1. Mitigation Measures

Contractor shall comply with all applicable mitigation measures, if any, adopted by any 
public agency with respect to this Project pursuant to the California Environmental Quality 
Act.  (Public Resources Code section 21000 et seq.)
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2. Modernization Projects

2.1 Access.  Access to the school buildings and entry to buildings, classrooms, 
restrooms, mechanical rooms, electrical rooms, or other rooms, for construction 
purposes, must be coordinated with District and onsite District personnel before Work is 
to start.  Unless agreed to otherwise in writing, only a school custodian will be allowed to 
unlock and lock doors in existing building(s).  The custodian will be available only while 
school is in session.  If a custodian is required to arrive before 7:00 a.m. or leave after 
3:30 p.m. to accommodate Contractor�s Work, the overtime wages for the custodian will 
be paid by the Contractor, unless at the discretion of the District, other arrangements 
are made in advance.

2.2 Keys.  Upon request, the District may, at its own discretion, provide keys to 
the school site for the convenience of the Contractor.  The Contractor agrees to pay all 
expenses to re-key the entire school site and all other affected District buildings if the 
keys are lost or stolen, or if any unauthorized party obtains a copy of the key or access 
to the school.

2.3 Maintaining Services.  The Contractor is advised that Work is to be 
performed in spaces regularly scheduled for instruction.  Interruption and/or periods of 
shutdown of public access, electrical service, water service, lighting, or other utilities 
shall be only as arranged in advance with the District.  Contractor shall provide 
temporary services to all facilities interrupted by Contractor�s Work.

2.4 Maintaining Utilities.  The Contractor shall maintain in operation during 
duration of Contract, drainage lines, storm drains, sewers, water, gas, electrical, steam, 
and other utility service lines within working area.

2.5 Confidentiality.  Contractor shall maintain the confidentiality of all 
information, documents, programs, procedures and all other items that Contractor 
encounters while performing the Work.  This requirement shall be ongoing and shall 
survive the expiration or termination of this Contract and specifically includes, without 
limitation, all student, parent, and employee disciplinary information and health 
information.

2.6 Work during Instructional Time.  By submitting its bid, Contractor affirms 
that Work may be performed during ongoing instruction in existing facilities.  If so, 
Contractor agrees to cooperate to the best of its ability to minimize any disruption to 
school operations and any use of school facilities by the public up to, and including, 
rescheduling specific work activities, at no additional cost to District.

2.7 No Work during Student Testing.  Contractor shall, at no additional cost to 
the District and at the District�s request, coordinate its Work to not disturb District 
students including, without limitation, not performing any Work when students at the 
Site are taking State or Federally-required tests.

3. Badge Policy for Contractors

All Contractors doing work for the District will provide their workers with identification 
badges.  These badges will be worn by all members of the Contractor's staff who are 
working in a District facility.
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3.1 Badges must be filled out in full and contain the following information:

3.1.1 Name of Contractor

3.1.2 Name of Employee

3.1.3 Contractor's address and phone number

3.2 Badges are to be worn when the Contractor or his/her employees are on site 
and must be visible at all times.  Contractors must inform their employees that they are 
required to allow District employees, the Architect, the Construction Manager, the 
Program Manager, or the Project Inspector to review the information on the badges 
upon request.

3.3 Continued failure to display identification badges as required by this policy 
may result in the individual being removed from the Project or assessment of fines 
against the Contractor.

4. Substitutions for Specified Items

Replace Section 1.7 in the General Conditions with the following provisions:

1.7.1 Whenever in the Specifications any materials, process, or article is indicated 
or specified by grade, patent, or proprietary name, or by name of manufacturer, that 
Specification shall be deemed to be followed by the words �or equal.�  Contractor 
may, unless otherwise stated, offer any material, process, or article that shall be 
substantially equal or better in every respect to that so indicated or specified.

1.7.1.1 If the material, process, or article offered by Contractor is not, in the 
opinion of the District, substantially equal or better in every respect to that 
specified, then Contractor shall furnish the material, process, or article specified 
in the Specifications without any additional compensation or change order.

1.7.1.2 This provision shall not be applicable with respect to any material, 
product, thing or service for which District made findings and gave notice in 
accordance with Public Contract Code section 3400(c); therefore, Contractor shall 
not be entitled to request a substitution with respect to those materials, products 
or services.

1.7.2 A request for a substitution shall be submitted as follows:

1.7.2.1 Contractor shall notify the District in writing of any request for a 
substitution at least ten (10) days prior to bid opening as indicated in the 
Instructions to Bidders.

1.7.2.2 Requests for Substitutions after award of the Contract shall be 
submitted within thirty-five (35) days of the date of the Notice of Award.
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1.7.3 Within 35 days after the date of the Notice of Award, Contractor shall provide 
data substantiating a request for substitution of �an equal� item, including but not 
limited to the following:

1.7.3.1 All variations of the proposed substitute from the material specified 
including, but not limited to, principles of operation, materials, or construction 
finish, thickness or gauge of materials, dimensions, weight, and tolerances;

1.7.3.2 Available maintenance, repair or replacement services;

1.7.3.3 Increases or decreases in operating, maintenance, repair, 
replacement, and spare parts costs;

1.7.3.4 Whether or not acceptance of the substitute will require other changes 
in the Work (or in work performed by the District or others under Contract with 
the District); and

1.7.3.5 The time impact on any part of the Work resulting directly or indirectly 
from acceptance of the proposed substitute.

1.7.4 No substitutions shall be made until approved, in writing, by the District.  The 
burden of proof as to equality of any material, process, or article shall rest with 
Contractor.  The Contractor warrants that if substitutes are approved:

1.7.4.1 The proposed substitute is equal or superior in all respects to that 
specified, and that such proposed substitute is suitable and fit for the intended 
purpose and will perform adequately the function and achieve the results called 
for by the general design and the Contract Documents;

1.7.4.2 The Contractor provides the same warranties and guarantees for the 
substitute that would be provided for that specified;

1.7.4.3 The Contractor shall be fully responsible for the installation of the 
substitute and any changes in the Work required, either directly or indirectly, 
because of the acceptance of such substitute, with no increase in Contract Price 
or Contract Time.  Incidental changes or extra component parts required to 
accommodate the substitute will be made by the Contractor without a change in 
the Contract Price or Contract Time;

1.7.4.4 The Contractor shall be responsible for any re-design costs occasioned 
by District's acceptance and/or approval of any substitute; and

1.7.4.5 The Contractor shall, in the event that a substitute is less costly than 
that specified, credit the District with one hundred percent (100%) of the net 
difference between the substitute and the originally specified material.  In this 
event, the Contractor agrees to execute a deductive Change Order to reflect that 
credit.
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1.7.5 In the event Contractor furnishes a material, process, or article more 
expensive than that specified, the difference in the cost of that material, process, or 
article so furnished shall be borne by Contractor.

1.7.6 In no event shall the District be liable for any increase in Contract Price or 
Contract Time due to any claimed delay in the evaluation of any proposed substitute 
or in the acceptance or rejection of any proposed substitute.

1.7.7 Contractor shall be responsible for any costs the District incurs for 
professional services, DSA fees, or delay to the Project Schedule, if applicable, while 
DSA reviews changes for the convenience of Contractor and/or to accommodate 
Contractor�s means and methods.  District may deduct those costs from any amounts 
owing to the Contractor for the review of the request for substitution, even if the 
request for substitution is not approved.  District, at its sole discretion, shall deduct 
from the payments due to and/or invoice Contractor for all the professional services 
and/or DSA fees or delay to the Project Schedule, if applicable, while DSA reviews 
changes for the convenience of Contractor and/or to accommodate Contractor�s 
means and methods arising herein.

5. Weather Days

Replace Section 15.2.1.5 in the General Conditions with the following:

15.2.1.5 The number of days of Adverse Weather exceeds the following 
parameters:  

January July

February August

March September

April October

May November

June December

[THE REMAINDER OF THIS PAGE LEFT BLANK INTENTIONALLY]
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6. Owner-Controlled or Wrap-Up Insurance Program

Contractor and all Subcontractors under the Contractor shall participate in and comply with 
the owner-controlled or wrap-up insurance program (�OCIP�) as required by the District, 
OCIP Administrator, insurers, or designees, prior to the commencement of construction 
activities at the Project.  In addition, Contractor shall procure and maintain, at its own 
expense, until completion and final acceptance of the Work at least the following insurance 
from insurance companies with an A.M. Best rating of no less than _____, except for those 
coverages provided by the OCIP as described in the OCIP Manual:  

[Commercial 
General Liability]

Personal Injury Liability, 
Broad Form Property 
Damage including 
completed operations, and 
Explosion, Collapse and 
Underground Hazards

[E.G. $5,000,000] 

[Automobile 
Liability � Any 
Auto]

Bodily Injury and Property 
Damage

[E.G. $5,000,000]

[Workers 
Compensation]

Statutory limits 
pursuant to State law

[Employers� 
Liability]

[E.G. $1,000,000]

[THE REMAINDER OF THIS PAGE LEFT BLANK INTENTIONALLY]
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7. Insurance Policy Limits

All of Contractor�s insurance shall be with insurance companies with an A.M. Best rating of 
no less than _____.  The limits of insurance shall not be less than:

[E.G. CHOOSE ONE 
OF THREE OPTIONS:
Option 1 - Low Risk 
Option:  $1,000,000 
per occurrence; 
$2,000,000 aggregate

Option 2 - Intermediate 
Risk Option:  
$2,000,000 per 
occurrence; $4,000,000 
aggregate

Commercial General 
Liability

Product Liability and 
Completed Operations, 
Fire Damage Liability � 
Split Limit

Option 3 - High Risk 
Option:  $5,000,000 
per occurrence; 
$10,000,000 
aggregate]

[E.G.  CHOOSE ONE 
OF TWO OPTIONS:
Option 1:
Personal vehicles:
$500,000
Commercial vehicles:  
$1,000,000

Automobile Liability 
� Any Auto

Combined Single Limit

Option 2:  
Personal vehicles:  
$100,000 per person/ 
$300,000 per accident]

Workers� 
Compensation

Statutory limits 
pursuant to State law

Employer�s Liability [E.G. $0]

Builder�s Risk 
(Course of 
Construction)

[E.G. $0]

Pollution Liability [E.G. $0]
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8. Permits, Certificates, Licenses, Fees, Approvals

8.1 Payment for Permits, Certificates, Licenses, Fees, and Approvals.  As required 
in the General Conditions, the Contractor shall secure and pay for all permits, licenses, 
approvals, and certificates necessary for the prosecution of the Work with the exception 
of the following:

_________

With respect to the above-listed items, Contractor shall be responsible for securing 
such items; however, District will be responsible for payment of these charges or 
fees.  Contractor shall notify the District of the amount due with respect to such 
items and to whom the amount is payable.  Contractor shall provide the District with 
an invoice and receipt with respect to such charges or fees.

9. Project Labor Agreement/Payroll Records

The District has entered into a Project Labor Agreement (�PLA�), which covers this Project.  

Accordingly, the following provision is added as Section 26.4.6:

26.4.6 As Contractor and its subcontractors have agreed to be bound by the 
terms of the PLA entered into by the District [on or about / dated ] _________, 
Contractor and its subcontractors may be excused from uploading CPRs electronically 
using DIR�s eCPR System by uploading the CPRs by electronic XML file or entering 
each record manually using the DIR�s iform (or current form) online at 
http://www.dir.ca.gov/Public-Works/Certified-Payroll-Reporting.html , or by using a 
more current application and URL.  However, within ten (10) days of any request by 
the District or Labor Commissioner, Contractor and its subcontractors shall provide 
CPRs showing the name, address, social security number, work classification, 
straight time, and overtime hours worked each day and week, and the actual per 
diem wages paid to each journeyman, apprentice, worker, or other employee 
employed by the Contractor and/or each subcontractor in connection with the Work.

10. As-Builts and Record Drawings

10.1 When called for by Division 1, Contractor shall submit As-Built Drawings 
pursuant to the Contract Documents consisting of one set of computer-aided design and 
drafting (�CADD�) files in the following format __________, plus one set of As-Built 
Drawings on vellum or mylar.

10.2 Contractor shall submit Record Drawings pursuant to the Contract Documents 
consisting of one set of computer-aided design and drafting (�CADD�) files in the 
following format __________, plus one set of Record Drawings on vellum or mylar].

11. Disabled Veteran Business Enterprises 

This Project uses or may plan to use funds allocated pursuant to the State of California 
School Facility Program (�Program�) for the construction and/or modernization of school 
buildings.  Therefore, Section 17076.11 of the Education Code requires the District to have 
a participation goal for disabled veteran business enterprises (�DVBE�) of at least three 
percent (3%), per year, of the overall dollar amount expended each year by the District on 
projects that receive state funding.  The Contractor must submit the Disabled Veteran 
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Business Enterprise Participation Certification to the District with its executed Agreement, 
identifying the steps Contractor took to solicit DVBE participation in conjunction with this 
Contract.

12. Construction Manager

The District will use a Construction Manager on the Project that is the subject of this 
Contract.  _________________________ is the Construction Manager for this Project.

13. Program Manager

_________________________ is the Program Manager designated for the Project that 
is the subject of this Contract.

14. Federal Funds - Wages

As this Project is funded in whole or in part by federal funds, Contractor and all 
Subcontractors are subject to civil or criminal prosecution for any violation of the federal 
False Claims Act set forth under section 1001 of title 18 and section 231 of title 31 of the 
United States Code.

The following provisions are added as Section 27 of the General Conditions:

27. FEDERAL LABOR, WAGE & HOUR, APPRENTICE, AND RELATED 
PROVISIONS

27.1 Minimum Wages

The Davis-Bacon Act and 29 CFR parts 1 through 7 shall apply if the Project is financed 
in whole or in part from Federal funds or in accordance with guarantees of a Federal 
agency or financed from funds obtained by pledge of any contract of a Federal agency to 
make a loan, grant or annual contribution.

27.1.1 All laborers and mechanics employed or working upon the Site of the 
Work (or under the United States Housing Act of 1937 or under the Housing Act of 
1949 in the construction or development of the Project), will be paid unconditionally 
and not less often than once a week, and without subsequent deduction or rebate on 
any account, except such payroll deductions as are permitted by regulations issued 
by the Secretary of Labor under the Copeland Act (29 CFR part 3) , the full amount 
of wages and bona fide fringe benefits, or cash equivalents thereof, due at time of 
payment computed at rates not less than those contained in the applicable wage 
determination of the Secretary of Labor regardless of any contractual relationship 
which may be alleged to exist between the Contractor and such laborers and 
mechanics.

Contributions made or costs reasonably anticipated for bona fide fringe benefits 
under section 1(b)(2) of the Davis-Bacon Act on behalf of laborers or mechanics are 
considered wages paid to such laborers or mechanics, subject to the provisions of  
this section, including but not limited to paragraph 27.1.7; also, regular contributions 
made or costs incurred for more than a weekly period, but not less often than 
quarterly, under plans, funds, or programs which cover the particular weekly period, 
are deemed to be constructively made or incurred during such weekly period. Such 
laborers and mechanics shall be paid the appropriate wage rate and fringe benefits 
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on the wage determination for the classification of Work actually performed, without 
regard to skill, except as provided in 29 CFR 5.5(a)(4). Laborers or mechanics 
performing Work in more than one classification may be compensated at the rate 
specified for each classification for the time actually worked therein: Provided, that 
the employer's payroll records accurately set forth the time spent in each 
classification in which Work is performed. The wage determination including any 
additional classification and wage rates conformed under this section, including but 
not limited to paragraph  27.1.6 and the Davis-Bacon poster (WH-1321) shall be 
posted at all times by the Contractor and its Subcontractors at the Site of the Work 
in a prominent and accessible place where it can be easily seen by the workers.

27.1.2 Any class of laborers or mechanics, including helpers, and which is to 
be employed under the Contract which is not listed in the wage determination shall 
be classified in conformance with the wage determination. An additional classification 
and wage rate and fringe benefits will not be approved unless when the following 
criteria have been met:

27.1.2.1 The Work to be performed by the classification requested is not 
performed by a classification in the wage determination; and

27.1.2.2 The classification is utilized in the area by the construction industry; 
and

27.1.2.3 The proposed wage rate, including any bona fide fringe benefits, bears 
a reasonable relationship to the wage rates contained in the wage determination.

27.1.3 If the Contractor and the laborers and mechanics to be employed in 
the classification (if known), or their representatives, and the District agree on the 
classification and wage rate (including the amount designated for fringe benefits 
where appropriate), a report of the action taken shall be sent by the Contractor to 
the Administrator of the Wage and Hour Division, Employment Standards 
Administration, U.S. Department of Labor, Washington, DC 20210.

27.1.4 In the event the Contractor, the laborers or mechanics to be employed 
in the classification or their representatives, and the District do not agree on the 
proposed classification and wage rate (including the amount designated for fringe 
benefits, where appropriate), the Contractor shall provide the questions, including 
the views of all interested parties and the recommendation of the District, to the 
District for the District�s review and referral to the Administrator for determination.

27.1.5 The wage rate (including fringe benefits where appropriate) 
determined pursuant to this section, shall be paid to all workers performing Work in 
the classification under this Contract from the first day on which Work is performed 
in the classification.

27.1.6 Whenever the minimum wage rate prescribed in any applicable wage 
determination for a class of laborers or mechanics includes a fringe benefit which is 
not expressed as an hourly rate, Contractor shall either pay the benefit as stated in 
the wage determination or shall pay another bona fide fringe benefit or an hourly 
cash equivalent thereof.

27.1.7 If the Contractor does not make payments to a trustee or other third 
person, the Contractor may consider, as part of the wages of any laborer or 
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mechanic, the amount of any costs reasonably anticipated in providing bona fide 
fringe benefits under a plan or program, provided that the Secretary of Labor has 
found, upon the written request of the Contractor, that the applicable standards of 
the Davis-Bacon Act have been met. If the Secretary of Labor so requires, the 
Contractor shall set aside in a separate account sufficient assets to meet obligations 
under the plan or program.

27.2 Withholding. District may, upon its own action or upon written request of 
an authorized representative of the Department of Labor, withhold or cause to be 
withheld from the Contractor under this Contract or any other Federal contract with 
the same Contractor, or any other federally-assisted contract subject to Davis-Bacon 
prevailing wage requirements, which is held by the same Contractor, so much of the 
accrued payments or advances as may be considered necessary to pay laborers and 
mechanics, including apprentices, trainees, and helpers, employed by the Contractor 
or any Subcontractor the full amount of wages required by the Contract.  In the 
event of Contractor�s or any Subcontractors� failure to pay any laborer or mechanic, 
including any apprentice, trainee, or helper, employed or working on the Site of the 
Work (or under the United States Housing Act of 1937 or under the Housing Act of 
1949 in the construction or development of the project), all or part of the wages 
required by the Contract, the District may, after written notice to the Contractor, 
sponsor, applicant, or owner, take such action as it deems necessary to cause the 
suspension of any further payment, advance, or guarantee of funds until such 
violations have ceased.

27.3 Payrolls and basic records.

27.3.1 Payrolls and basic records relating thereto shall be maintained by the 
Contractor during the course of the Work and preserved for a period of three years 
thereafter for all laborers and mechanics working at the Site of the Work (or under 
the United States Housing Act of 1937, or under the Housing Act of 1949, in the 
construction or development of the project). Such records shall contain the name, 
address, and social security number of each worker, his or her correct classification, 
hourly rates of wages paid (including rates of contributions or costs anticipated for 
bona fide fringe benefits or cash equivalents thereof of the types described in section 
1(b)(2)(B) of the Davis-Bacon Act), daily and weekly number of hours worked, 
deductions made and actual wages paid. Whenever the Secretary of Labor has found 
under 29 CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing benefits under a plan or 
program described in section 1(b)(2)(B) of the Davis-Bacon Act, the Contractor shall 
maintain records that show that the commitment to provide such benefits is 
enforceable, that the plan or program is financially responsible, and that the plan or 
program has been communicated in writing to the laborers or mechanics affected, 
and records which show the costs anticipated or the actual cost incurred in providing 
such benefits. Contractors employing apprentices or trainees under approved 
programs shall maintain written evidence of the registration of apprenticeship 
programs and certification of trainee programs, the registration of the apprentices 
and trainees, and the ratios and wage rates prescribed in the applicable programs.

27.3.2 The Contractor shall submit weekly for each week in which any 
Contract Work is performed a copy of all payrolls to the District. The payrolls 
submitted shall set out accurately and completely all of the information required to 
be maintained under 29 CFR 5.5(a)(3)(i), except that full social security numbers 
and home addresses shall not be included on weekly transmittals. Instead the 
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payrolls shall only need to include an individually identifying number for each 
employee (e.g., the last four digits of the employee's social security number). The 
required weekly payroll information shall be submitted on a form acceptable to the 
District.  Optional Form WH-347 is available for this purpose from the Wage and 
Hour Division Web site at https://www.dol.gov/whd/programs/dbra/wh347.htm or its 
successor site.  Contractor is responsible for the submission of copies of payrolls by 
all Subcontractors. Contractor and Subcontractors shall maintain the full social 
security number and current address of each covered worker, and shall provide them 
upon request to the District, the Contractor, or the Wage and Hour Division of the 
Department of Labor for purposes of an investigation or audit of compliance with 
prevailing wage requirements.  Contractor may require a Subcontractor to provide 
addresses and social security numbers to the Contractor for its own records, without 
weekly submission to the District or other government agency

27.3.3 Each payroll submitted shall be accompanied by a �Statement of 
Compliance,� signed by the Contractor or Subcontractor or his or her agent who pays 
or supervises the payment of the persons employed under the Contract and shall 
certify the following:

27.3.3.1 That the payroll for the payroll period contains the information 
required to be provided under 29 CFR 5.5 (a)(3)(ii) of Regulations, 29 CFR part 
5,

27.3.3.2 That the appropriate information is being maintained under 29 CFR 5.5 
(a)(3)(i) of Regulations, 29 CFR part 5, and

27.3.3.3 That such information is correct and complete;

27.3.3.4 That each laborer or mechanic (including each helper, apprentice, and 
trainee) employed on the Contract during the payroll period has been paid the 
full weekly wages earned, without rebate, either directly or indirectly, and

27.3.3.5 That no deductions have been made either directly or indirectly from 
the full wages earned, other than permissible deductions as set forth in 
Regulations, 29 CFR part 3;

27.3.3.6 That each laborer or mechanic has been paid not less than the 
applicable wage rates and fringe benefits or cash equivalents for the classification 
of Work performed, as specified in the applicable wage determination 
incorporated into or applicable to the Contract.

27.3.3.7 The weekly submission of a properly executed certification in the form 
set forth on the reverse side of Optional Form WH-347 shall satisfy the 
requirement for submission of the �Statement of Compliance� required by 
paragraph 27.3.3 of this section.

27.3.3.8 The falsification of any of the above certifications may subject the 
Contractor or one or more Subcontractors to civil or criminal prosecution under 
section 1001 of title 18 and section 231 of title 31 of the United States Code.

27.3.3.9 The Contractor or Subcontractor shall make the records required under 
this section available for inspection, copying, or transcription by authorized 
representatives of the District or the federal Department of Labor, and shall 
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permit representatives to interview employees during working hours on the job. 
If the Contractor or Subcontractor fails to submit the required records or to make 
them available, the Federal agency may, after written notice to the Contractor, 
sponsor, applicant, or owner, take such action as may be necessary to cause the 
suspension of any further payment, advance, or guarantee of funds. 
Furthermore, failure to submit the required records upon request or to make such 
records available may be grounds for debarment action pursuant to 29 CFR 5.12.

27.4 Apprentices and trainees

27.4.1 Apprentices. Apprentices will be permitted to work at less than the 
predetermined rate for the Work they performed when they are employed pursuant 
to and individually registered in a bona fide apprenticeship program registered with 
the U.S. Department of Labor, Employment and Training Administration, Office of 
Apprenticeship Training, Employer and Labor Services, or with a State Apprenticeship 
Agency recognized by the Office, or if a person is employed in his or her first ninety 
(90) days of probationary employment as an apprentice in an eligible apprenticeship 
program, who is not individually registered in the program, but who has been 
certified by the Office of Apprenticeship Training, Employer and Labor Services or a 
State Apprenticeship Agency (where appropriate) to be eligible for probationary 
employment as an apprentice. The allowable ratio of apprentices to journeymen on 
the job Site in any craft classification shall not be greater than the ratio permitted to 
the Contractor as to the entire work force under the registered program. Any worker 
listed on a payroll at an apprentice wage rate, who is not registered or otherwise 
employed as stated above, shall be paid not less than the applicable wage rate on 
the wage determination for the classification of Work actually performed. In addition, 
any apprentice performing Work on the job Site in excess of the ratio permitted 
under the registered program shall be paid not less than the applicable wage rate on 
the wage determination for the Work actually performed. Where a Contractor is 
performing construction on a project in a locality other than that in which its 
program is registered, the ratios and wage rates (expressed in percentages of the 
journeyman's hourly rate) specified in the Contractor's or Subcontractor's registered 
program shall be observed. Every apprentice must be paid at not less than the rate 
specified in the registered program for the apprentice's level of progress, expressed 
as a percentage of the journeyman hourly rate specified in the applicable wage 
determination. Apprentices shall be paid fringe benefits in accordance with the 
provisions of the apprenticeship program. If the apprenticeship program does not 
specify fringe benefits, apprentices must be paid the full amount of fringe benefits 
listed on the wage determination for the applicable classification. If the Administrator 
determines that a different practice prevails for the applicable apprentice 
classification, fringes shall be paid in accordance with that determination. In the 
event the Office of Apprenticeship Training, Employer and Labor Services, or a State 
Apprenticeship Agency recognized by the Office, withdraws approval of an 
apprenticeship program, the Contractor will no longer be permitted to utilize 
apprentices at less than the applicable predetermined rate for the Work performed 
until an acceptable program is approved.

27.4.2 Trainees. Except as provided in 29 CFR 5.16, trainees will not be 
permitted to Work at less than the predetermined rate for the Work performed 
unless they are employed pursuant to and individually registered in a program which 
has received prior approval, evidenced by formal certification by the U.S. 
Department of Labor, Employment and Training Administration. The ratio of trainees 
to journeymen on the job Site shall not be greater than permitted under the plan 



JOSEPH BONNHEIM ELEMENTARY SCHOOL

PLAYGROUND UPGRADES AND LANDSCAPE REPAIRS

SPECIAL CONDITIONSSACRAMENTO CITY UNIFIED
SCHOOL DISTRICT DOCUMENT 00 73 13 -15

approved by the Employment and Training Administration. Every trainee must be 
paid at not less than the rate specified in the approved program for the trainee's 
level of progress, expressed as a percentage of the journeyman hourly rate specified 
in the applicable wage determination. Trainees shall be paid fringe benefits in 
accordance with the provisions of the trainee program. If the trainee program does 
not mention fringe benefits, trainees shall be paid the full amount of fringe benefits 
listed on the wage determination unless the Administrator of the Wage and Hour 
Division determines that there is an apprenticeship program associated with the 
corresponding journeyman wage rate on the wage determination which provides for 
less than full fringe benefits for apprentices. Any employee listed on the payroll at a 
trainee rate who is not registered and participating in a training plan approved by the 
Employment and Training Administration shall be paid not less than the applicable 
wage rate on the wage determination for the classification of Work actually 
performed. In addition, any trainee performing Work on the job Site in excess of the 
ratio permitted under the registered program shall be paid not less than the 
applicable wage rate on the wage determination for the Work actually performed. In 
the event the Employment and Training Administration withdraws approval of a 
training program, the Contractor will no longer be permitted to utilize trainees at less 
than the applicable predetermined rate for the Work performed until an acceptable 
program is approved.

27.4.3 Equal employment opportunity. The utilization of apprentices, 
trainees and journeymen under this part shall be in conformity with the equal 
employment opportunity requirements of Executive Order 11246, as amended, and 
29 CFR part 30.

27.5 Compliance with Copeland Act requirements.  Contractor shall 
comply with the requirements of 29 CFR part 3, which are incorporated by reference 
in this Contract.

27.6 Subcontracts. The Contractor or Subcontractor shall insert in any 
subcontracts the clauses contained in 29 CFR 5.5(a)(1) through (10) and such other 
clauses as the Federal agency may by appropriate instructions require, and also a 
clause requiring the Subcontractors to include these clauses in any lower tier 
subcontracts. The Contractor shall be responsible for the compliance by any 
Subcontractor or lower tier Subcontractor with all the Contract clauses in 29 CFR 5.5.

27.7 Contract termination: debarment. A breach of the Contract clauses in 
29 CFR 5.5 may be grounds for termination of the Contract, and for debarment as a 
Contractor and a Subcontractor as provided in 29 CFR 5.12.

27.8 Compliance with Davis-Bacon and Related Act requirements. All 
rulings and interpretations of the Davis-Bacon and Related Acts contained in 29 CFR 
parts 1, 3, and 5 are herein incorporated by reference in this Contract.

27.9 Disputes concerning labor standards. Disputes arising out of the labor 
standards provisions of this Contract shall not be subject to the general disputes 
clause of this Contract. Such disputes shall be resolved in accordance with the 
procedures of the Department of Labor set forth in 29 CFR parts 5, 6, and 7. 
Disputes within the meaning of this clause include disputes between the Contractor 
(or any of its Subcontractors) and the contracting agency, the U.S. Department of 
Labor, or the employees or their representatives.



JOSEPH BONNHEIM ELEMENTARY SCHOOL

PLAYGROUND UPGRADES AND LANDSCAPE REPAIRS

SPECIAL CONDITIONSSACRAMENTO CITY UNIFIED
SCHOOL DISTRICT DOCUMENT 00 73 13 -16

27.10 Certification of eligibility.

27.10.1 By entering into this Contract, the Contractor certifies that neither it 
(nor he or she) nor any person or firm who has an interest in the Contractor's firm is 
a person or firm ineligible to be awarded Government contracts by virtue of section 
3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

27.10.2 No part of this Contract shall be subcontracted to any person or firm 
ineligible for award of a Government contract by virtue of section 3(a) of the Davis-
Bacon Act or 29 CFR 5.12(a)(1).

27.10.3 Contractor shall be subject to the penalty for making false statements 
prescribed in the U.S. Criminal Code, 18 U.S.C. 1001.

27.11 Clauses Mandated by Contract Work Hours and Safety Standards 
Act.

As used in the following paragraphs, the terms laborers and mechanics include 
watchmen and guards.

27.11.1 Overtime requirements. No Contractor or Subcontractor contracting 
for any part of the Contract Work which may require or involve the employment of 
laborers or mechanics shall require or permit any such laborer or mechanic in any 
workweek in which he or she is employed on such Work to work in excess of forty 
hours in such workweek unless such laborer or mechanic receives compensation at a 
rate not less than one and one-half times the basic rate of pay for all hours worked 
in excess of forty hours in such workweek.

27.11.2 Violation; liability for unpaid wages; liquidated damages. In the 
event of any violation of the clause set forth in the foregoing paragraph the 
Contractor and any Subcontractor responsible therefor shall be liable for the unpaid 
wages. In addition, such Contractor and Subcontractor shall be liable to the United 
States for liquidated damages. Such liquidated damages shall be computed with 
respect to each individual laborer or mechanic, including watchmen and guards, 
employed in violation of the foregoing paragraph, in the sum of $10 for each 
calendar day on which such individual was required or permitted to Work in excess of 
the standard workweek of forty hours without payment of the overtime wages 
required by the foregoing paragraph.

27.11.3 Withholding for unpaid wages and liquidated damages. The 
District may upon its own action or upon written request of an authorized 
representative of the Department of Labor withhold or cause to be withheld, from 
any moneys payable on account of Work performed by the Contractor or 
Subcontractor under the Contract or any other Federal contract with the same 
Contractor, or any other federally-assisted contract subject to the Contract Work 
Hours and Safety Standards Act, which is held by the same Contractor, such sums as 
may be determined to be necessary to satisfy any liabilities of such Contractor or 
Subcontractor for unpaid wages and liquidated damages as provided in the forgoing 
paragraph.

27.11.4 Subcontracts.  The Contractor or Subcontractor shall insert in any 
subcontracts the foregoing paragraphs concerning �Overtime requirements� and 
�Violation; liability for unpaid wages; liquidated damages� and also a clause requiring 
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each Subcontractor to include these clauses in any lower tier subcontracts.  
Contractor shall be responsible for compliance by any Subcontractor or lower tier 
Subcontractor with the clauses set forth in paragraphs 27.11.1 through 27.11.4 of 
this section.

15. Federal Funds � Debarment

As this Project is funded in whole or in part by federal funds, the following provision is 

added as Section 6.1.5 of the General Conditions:

This Project uses or may plan to use federal funds.  Consequently, Contractor is 
required to provide a signed �Federal Debarment� certification with its bid.  This 
certification is required by the regulation implementing Executive Order 12549, 
Debarment and Suspension, 29 CFR Part 89, Section 98.510, Participants; 
responsibilities.  The regulations were published as Part of VII of the May 26, 1988 
Federal Register (pages 19160-19211).

16. Federal Funds � Byrd Anti-Lobbying

As this Project is funded in whole or in part by federal funds, the following provision is 

added as Section 6.1.7 of the General Conditions:

If the contract exceeds $100,000, Contractor is required to provide a signed �Byrd 
Anti-Lobbying� certification with its bid ((31 U.S.C. 1352) (Appendix II to 2 CFR, Part 
200)).

17. Federal Funds � Procurement of recovered materials

As this Project is funded in whole or in part by federal funds, the following provision is 

added as Section 6.13.5 of the General Conditions:

Contractor must comply with section 6002 of the Solid Waste Disposal Act, as 
amended by the Resource Conservation and Recovery Act. The requirements of 
Section 6002 include procuring only items designated in guidelines of the 
Environmental Protection Agency (EPA) at 40 CFR part 247 that contain the highest 
percentage of recovered materials practicable, consistent with maintaining a 
satisfactory level of competition, where the purchase price of the item exceeds 
$10,000 or the value of the quantity acquired during the preceding fiscal year 
exceeded $10,000; procuring solid waste management services in a manner that 
maximizes energy and resource recovery; and establishing an affirmative 
procurement program for procurement of recovered materials identified in the EPA 
guidelines.

18. Federal Funds - Domestic preferences for procurements

As this Project is funded in whole or in part by a federal grant made after November 12, 

2020, the following provision is added as Section 1.8.10 of the General Conditions:

1.8.10 As appropriate and to the extent consistent with law, Contractor should, to 
the greatest extent practicable for the Project, provide a preference for the purchase, 
acquisition, or use of goods, products, or materials produced in the United States 
(including but not limited to iron, aluminum, steel, cement, and other manufactured 
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products). The requirements of this section must be included in all subcontracts and 
purchase orders for work or products for the Project.

1.8.10.1 �Produced in the United States� means, for iron and steel products, 
that all manufacturing processes, from the initial melting stage through the 
application of coatings, occurred in the United States.

1.8.10.2 �Manufactured products� means items and construction materials 
composed in whole or in part of non-ferrous metals such as aluminum; plastics 
and polymer-based products such as polyvinyl chloride pipe; aggregates such as 
concrete; glass, including optical fiber; and lumber.

19. Preliminary Schedule of Values

The preliminary schedule of values shall include, at a minimum, the following information 
and the following structure:

Replace Section 10.1.1.2.3 in the General Conditions with the following provisions:

10.1.1.2.3 The preliminary schedule of values shall not provide for values any 
greater than the following percentages of the Contract value:

10.1.1.2.3.1 Mobilization and layout combined to equal not more than 
[2]%;

10.1.1.2.3.2 Submittals, samples and shop drawings combined to equal not 
more than [4]%;

10.1.1.2.3.3 Bonds and insurance combined to equal not more than [2.5]%.

10.1.1.2.3.4 Closeout documentation shall have a value in the preliminary 
schedule of not less than [10]%.

20. COVID-19 Safety Requirements

Contractor shall, at its cost, timely comply with all applicable federal, State, and local 
requirements relating to COVID-19 or other public health emergency/epidemic/pandemic.  
Further, except to the extent the Order provides otherwise, Contractor and Contractor�s 
personnel, subcontractors and suppliers shall continue to comply with all applicable terms in 
the California Department of Public Health�s State Public Health Officer Orders.    

21. COVID-19 Vaccination/Testing Requirements

Vaccination Requirements

Contractor shall fill out, sign, date and submit to District the COVID-19 
Vaccination/Testing Certification Form, attached hereto as Attachment �A.�

According to the August 11, 2021, California Department of Public Health (�CDPH�) 
State Public Health Officer Order (�Order�), a person is �fully vaccinated� for COVID-
19 if two weeks or more have passed since they have received the second dose in a 
2-dose series (Pfizer-BioNTech or Moderna or vaccine authorized by the World Health 
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Organization), or two weeks or more have passed since they received a single-dose 
vaccine (Johnson and Johnson[J&J]/Janssen).  

Pursuant to the CDPH Guidance for Vaccine Records Guidelines & Standards, 
Contractor shall only accept the following as proof of vaccination:

(a) COVID-19 Vaccination Record Card (issued by the Department 
of Health and Human Services Centers for Disease Control & Prevention or 
WHO Yellow Card which includes name of person vaccinated, type of vaccine 
provided and date last dose administered); 

(b) a photo of a Vaccination Record Card as a separate document; 

(c) a photo of a Vaccination Record Card stored on a phone or 
electronic device;

(d) documentation of COVID-19 vaccination from a health care 
provider; 

(e) digital record that includes a QR code that when scanned by a 
SMART Health Card reader displays to the reader name, date of birth, vaccine 
dates and vaccine type; or

(f) documentation of vaccination from other contracted employers 
who follow these vaccination records guidelines and standards.

In the absence of knowledge to the contrary, Contractor may accept the 
documentation presented in (a) through (f) above as valid.

Contractor shall have a plan in place for tracking verified Contractor personnel 
vaccination status.  Records of vaccination verification must be made available, upon 
request, to the local health jurisdiction for purposes of case investigation.

Contractor personnel, including any and all tiers of subcontractor, supplier, and any 
other personnel entering the Project site, who are not fully vaccinated, or for whom 
vaccine status is unknown or documentation is not provided, must be considered 
unvaccinated.

Weekly Testing Requirements

Contractor shall ensure that Contractor personnel, including any and all tiers of 
subcontractor, supplier, and any other worker entering the Project site, who are 
unvaccinated or who are not fully vaccinated are required to undergo diagnostic 
screening testing, as specified below:

(a) Contractor personnel may be tested with either antigen or 
molecular tests to satisfy this requirement, but unvaccinated or incompletely 
vaccinated workers must be tested at least once weekly with either PCR 
testing or antigen testing.  Any PCR (molecular) or antigen test used must 
either have Emergency Use Authorization by the U.S. Food and Drug 
Administration or be operating per the Laboratory Developed Test 
requirements by the U.S. Centers for Medicare and Medicaid Services.

(b) Unvaccinated or not fully vaccinated Contractor personnel must 
also observe all other infection control requirements, and are not exempted 
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from the testing requirement even if they have a medical contraindication to 
vaccination, since they are still potentially able to spread the illness.  Previous 
history of COVID-19 from which the individual recovered more than 90 days 
earlier, or a previous positive antibody test for COVID-19, do not waive this 
requirement for testing.  

Contractor shall have a plan in place for tracking test results and conducting 
workplace contact tracing, and must report results to local public health 
departments, if applicable.

[ATTACHMENT �A� ON NEXT PAGE]
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ATTACHMENT �A�
COVID-19 VACCINATION/TESTING CERTIFICATION

Contractor: ________________________________________________________ 

The California Department of Public Health (�CDPH�) requires, pursuant to its August 11, 
2021, Order (�Order�), that all public and private schools serving students in transitional 
kindergarten through grade twelve, unless exempt, are required to verify the vaccine status 
of all K-12 school workers, effective October 15, 2021.  Further, pursuant to the Order, all 
such schools are required to verify that all workers are either fully vaccinated or undergo 
weekly diagnostic testing. 

In light of these CDPH requirements, Contractor certifies that the following entity: 

________________________________________________________________________ 
has verified that the Contractor personnel providing services at District�s Project site(s): 

□ Have all been fully vaccinated in accordance with the CDPH Order.

□ Have not all been fully vaccinated, but those who are unvaccinated or not 
fully vaccinated undergo weekly diagnostic testing in accordance with the 
CDPH Order.

□ Have not been fully vaccinated and do not undergo weekly diagnostic 
testing in accordance with the CDPH Order. 

Contractor understands that the District�s Project site will need to comply with the CDPH 
Order�s COVID-19 requirements for fully vaccinated personnel or unvaccinated personnel. 
Personnel who are not fully vaccinated or decline to state their vaccination status will be 
treated as unvaccinated, and Contractor will comply with the CDPH Order, and all applicable 
state and local laws for vaccinated and unvaccinated personnel.  

CERTIFICATION

I, , certify that I am Contractor�s  
and that I have made a diligent effort to ascertain the facts with regard to the 
representations made herein.  

Date: 

Proper Name of Contractor: 

Signature: 

Print Name: 

Title: 

END OF DOCUMENT
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DOCUMENT 01 11 00 � SUMMARY OF WORK

PART 1 � GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation:

A. General Conditions, including, without limitation, Site Access Conditions and 

Requirements;

B. Special Conditions.

1.02 SUMMARY OF WORK COVERED BY CONTRACT DOCUMENTS

A. The Work of this Contract consists of the following:

Selective demolition and construction necessary for the playground upgrades 

and landscape repairs at Joseph Bonnheim Elementary School to existing site, 

including associated civil, landscape, and architectural, as indicated in the 

Drawings and Specifications. Generally, these categories of work involve new 

finishes, adaptive re-use and modification of certain selected areas, handicap 

accessibility retrofits, and pertain to replacing selected infrastructure utilities, 

as noted on plans. The Project may involve the "phasing" and barricading of 

work areas as indicated on the Plans and enumerated in these Specifications.

1.03 CONTRACTS

A. Perform the Work under a single, fixed-price Contract.

1.04 WORK BY OTHERS

A. Work on the Project that will be performed and completed prior to the start of 

the Work of this Contract:

[FILL IN OR MODIFY AS APPROPRIATE]

(1) Asbestos removal/abatement.

(2) Lead paint removal/abatement.

B. Work on the Project that will be performed by others concurrent with the 

Work of this Contract:

(1) _____

(2) _____

1.05 CODES, REGULATIONS, AND STANDARDS

A. The codes, regulations, and standards adopted by the state and federal 

agencies having jurisdiction shall govern minimum requirements for this 
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Project.  Where codes, regulations, and standards conflict with the Contract 

Documents, these conflicts shall be brought to the immediate attention of the 

District and the Architect.

B. Codes, regulations, and standards shall be as published effective as of date of 

bid opening, unless otherwise specified or indicated.

1.06 PROJECT RECORD DOCUMENTS

A. Contractor shall maintain on Site one set of the following record documents; 

Contractor shall record actual revisions to the Work:

(1) Contract Drawings.

(2) Specifications.

(3) Addenda.

(4) Change Orders and other modifications to the Contract.

(5) Reviewed shop drawings, product data, and samples.

(6) Field test records.

(7) Inspection certificates.

(8) Manufacturer's certificates.

B. Contractor shall store Record Documents separate from documents used for 

construction.  Provide files, racks, and secure storage for Record Documents 

and samples.

C. Contractor shall record information concurrent with construction progress.

D. Specifications: Contractor shall legibly mark and record at each product 

section of the Specifications the description of the actual product(s) installed, 

including the following:

(1) Manufacturer's name and product model and number.

(2) Product substitutions or alternates utilized.

(3) Changes made by Addenda and Change Orders and written directives.

1.07 EXAMINATION OF EXISTING CONDITIONS

A. Contractor shall be held to have examined the Project Site and acquainted 

itself with the conditions of the Site and of the streets or roads approaching 

the Site.

B. Prior to commencement of Work, Contractor shall survey the Site and existing 

buildings and improvements to observe existing damage and defects such as 
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cracks, sags, broken, missing or damaged glazing, other building elements 

and Site improvements, and other damage.

C. Should Contractor observe cracks, sags, and other damage to and defects of 

the Site and adjacent buildings, paving, and other items not indicated in the 

Contract Documents, Contractor shall immediately report same to the District 

and the Architect.

1.08 CONTRACTOR'S USE OF PREMISES

A. If unoccupied and only with District�s prior written approval, Contractor may 

use the building(s) at the Project Site without limitation for its operations, 

storage, and office facilities for the performance of the Work.  If the District 

chooses to beneficially occupy any building(s), Contractor must obtain the 

District's written approval for Contractor's use of spaces and types of 

operations to be performed within the building(s) while so occupied.  

Contractor's access to the building(s) shall be limited to the areas indicated.

B. If the space at the Project Site is not sufficient for Contractor's operations, 

storage, office facilities and/or parking, Contractor shall arrange and pay for 

any additional facilities needed by Contractor.

C. Contractor shall not interfere with use of or access to occupied portions of the 

building(s) or adjacent property.

D. Contractor shall maintain corridors, stairs, halls, and other exit-ways of 

building clear and free of debris and obstructions at all times.

E. No one other than those directly involved in the demolition and construction, 

or specifically designated by the District or the Architect shall be permitted in 

the areas of work during demolition and construction activities.

F. The Contractor shall install the construction fence and maintain that it will be 

locked when not in use.  Keys to this fencing will be provided to the District.

1.09 PROTECTION OF EXISTING STRUCTURES AND UTILITIES

A. The Drawings show above-grade and below-grade structures, utility lines, and 

other installations that are known or believed to exist in the area of the Work.  

Contractor shall locate these existing installations before proceeding with 

excavation and other operations that could damage same; maintain them in 

service, where appropriate; and repair damage to them caused by the 

performance of the Work.  Should damage occur to these existing 

installations, the costs of repair shall be at the Contractor's expense and 

made to the District's satisfaction.

B. Contractor shall be alert to the possibility of the existence of additional 

structures and utilities.  If Contractor encounters additional structures and 

utilities, Contractor will immediately report to the District for disposition of 

same as indicated in the General Conditions.
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1.10 UTILITY SHUTDOWNS AND INTERRUPTIONS

A. Contractor shall give the District a minimum of three (3) days written notice 

in advance of any need to shut off existing utility services or to effect 

equipment interruptions.  The District will set exact time and duration for 

shutdown, and will assist Contractor with shutdown.  Work required to re-

establish utility services shall be performed by the Contractor.

B. Contractor shall obtain District's written approval as indicated in the General 

Conditions in advance of deliveries of material or equipment or other activities 

that may conflict with District's use of the building(s) or adjacent facilities.

1.11 STRUCTURAL INTEGRITY

A. Contractor shall be responsible for and supervise each operation and work 

that could affect structural integrity of various building elements, both 

permanent and temporary.

B. Contractor shall include structural connections and fastenings as indicated or 

required for complete performance of the Work.

PART 2 � PRODUCTS Not Used.

PART 3 � EXECUTION Not Used.

END OF DOCUMENT
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DOCUMENT 01 22 00 � ALTERNATES AND UNIT PRICING

PART 1 � ALTERNATES

1.01 RELATED DOCUMENTS AND PROVISIONS

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation:

A. General Conditions;

B. Special Conditions;

C. Bid Form and Proposal;

D. Instruction to Bidders.

1.02 DESCRIPTION

The items of work indicated below propose modifications to, substitutions for, 

additions to and/or deletions from the various parts of the Work specified in other 

Sections of the Specifications. The acceptance or rejection of any of the alternates is 

strictly at the option of the District subject to District's acceptance of Contractor's 

stated prices contained in this Proposal.

1.03 GENERAL

Where an item is omitted, or scope of Work is decreased, all Work pertaining to the 

item whether specifically stated or not, shall be omitted and where an item is added 

or modified or where scope of Work is increased, all Work pertaining to that required 

to render same ready for use on the Project in accordance with intention of Drawings 

and Specifications shall be included in an agreed upon price amount.

1.04 BASE BID

The Base Bid includes all work required to construct the Project completely and in 

accordance with the Contract Documents.

1.05 ALTERNATES

A. _____

B. _____

The above Alternate descriptions are general in nature and for reference 

purposes only. The Contract Documents, including, without limitation, the 

Drawings and Specifications, must be referred to for the complete scope of 

Work.

N/A



JOSEPH BONNHEIM ELEMENTARY SCHOOL

PLAYGROUND UPGRADES AND LANDSCAPE REPAIRS

ALTERNATES AND UNIT PRICINGSACRAMENTO CITY UNIFIED

SCHOOL DISTRICT DOCUMENT 01 22 00-2

PART 2 � UNIT PRICING

2.01 GENERAL

Contractor shall completely state all required figures based on Unit Prices listed 

below.  Where scope of Work is decreased, all Work pertaining to the item, whether 

specifically stated or not, shall be omitted and where scope of Work is increased, all 

work pertaining to that item required to render same ready for use on the Project in 

accordance with intention of Drawings and Specifications shall be included in an 

agreed upon price amount.

2.02 UNIT PRICES

Furnish unit prices for each of the named items on a square foot, lineal foot, or per 

each basis, as applies. Unit prices shall include all labor, materials, services, profit, 

overhead, insurance, bonds, taxes, and all other incidental costs of Contractor, 

subcontractors, and supplier(s). 

A. _____

B. _____

END OF DOCUMENT
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DOCUMENT 01 25 13 � PRODUCT OPTIONS AND SUBSTITUTIONS

PART 1 � GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation:

A. Instructions to Bidders;

B. General Conditions, including, without limitation, Substitutions For Specified 

Items; and

C. Special Conditions.

1.02 SUBSTITUTIONS OF MATERIALS AND EQUIPMENT

A. Catalog numbers and specific brands or trade names followed by the 

designation "or equal" are used in conjunction with material and equipment 

required by the Specifications to establish the standards of quality, utility, and 

appearance required.  Substitutions which are equal in quality, utility, and 

appearance to those specified may be reviewed subject to the provisions of 

the General Conditions.

B. Wherever more than one manufacturer's product is specified, the first-named 

product is the basis for the design used in the work and the use of 

alternative-named manufacturers' products or substitutes may require 

modifications in that design.  If such alternatives are proposed by Contractor 

and are approved by the District and/or the Architect, Contractor shall 

assume all costs required to make necessary revisions and modifications of 

the design resulting from the substitutions requested by the Contractor.

C. When materials and equipment are specified by first manufacturer's name 

and product number, second manufacturer's name and "or approved equal," 

supporting data for the second product, if proposed by Contractor, shall be 

submitted in accordance with the requirements for substitutions.  The 

District�s Board has found and determined that certain item(s) shall be used 

on this Project based on the purpose(s) indicated pursuant to Public Contract 

Code section 3400(c).  These findings, as well as the products and brand or 

trade names, have been identified in the Notice to Bidders.

D. The Contractor will not be allowed to substitute specified items unless the 

request for substitution is submitted as follows:

(1) District must receive any notice of request for substitution of a 

specified item a minimum of ten (10) calendar days prior to bid 

opening.  

(2) Within 35 days after the date of the Notice of Award, the Contractor 

shall submit data substantiating the request(s) for all substitution(s) 

containing sufficient information to assess acceptability of product or 
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system and impact on Project, including, without limitation, the 

requirements specified in the Special Conditions and the technical 

Specifications.  Insufficient information shall be grounds for rejection 

of substitution.

E. If the District and/or Architect, in reviewing proposed substitute materials and 

equipment, require revisions or corrections to be made to previously accepted 

Shop Drawings and supplemental supporting data to be resubmitted, 

Contractor shall promptly do so.  If any proposed substitution is judged by 

the District and/or Architect to be unacceptable, the specified material or 

equipment shall be provided.

F. Samples may be required.  Tests required by the District and/or Architect for 

the determination of quality and utility shall be made at the expense of 

Contractor, with acceptance of the test procedure first given by the District.

G. In reviewing the supporting data submitted for substitutions, the District 

and/or Architect will use for purposes of comparison all the characteristics of 

the specified material or equipment as they appear in the manufacturer's 

published data even though all the characteristics may not have been 

particularly mentioned in the Contract Documents.  If more than two (2) 

submissions of supporting data are required, the cost of reviewing the 

additional supporting data shall be borne by Contractor, and the District will 

deduct the costs from the Contract Price.  The Contractor shall be responsible 

for any re-design costs occasioned by District's acceptance and/or approval of 

any substitute.

H. The Contractor shall, in the event that a substitute is less costly than that 

specified, credit the District with one hundred percent (100%) of the net 

difference between the substitute and the originally specified material.  In this 

event, the Contractor agrees to execute a deductive Change Order to reflect 

that credit.  In the event Contractor furnishes a material, process, or article 

more expensive than that specified, the difference in the cost of that material, 

process, or article so furnished shall be borne by Contractor.

I. In no event shall the District be liable for any increase in Contract Price or 

Contract Time due to any claimed delay in the evaluation of any proposed 

substitute or in the acceptance or rejection of any proposed substitute.

PART 2 � PRODUCTS Not Used.

PART 3 � EXECUTION Not Used.

END OF DOCUMENT
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DOCUMENT 01 26 00 � CHANGES IN THE WORK

CONTRACTOR SHALL COMPLY WITH ALL APPLICABLE PROVISIONS IN THE 

AGREEMENT, GENERAL CONDITIONS, AND SPECIAL CONDITIONS, IF USED, 

RELATED TO CHANGES AND/OR REQUESTS FOR CHANGES.

END OF DOCUMENT
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DOCUMENT 01 29 00

APPLICATION FOR PAYMENT AND 

CONDITIONAL AND UNCONDITIONAL WAIVER AND RELEASE FORMS

CONTRACTOR SHALL COMPLY WITH ALL PROVISIONS IN THE GENERAL 

CONDITIONS RELATED TO APPLICATIONS FOR PAYMENT AND/OR PAYMENTS.
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CONDITIONAL WAIVER AND RELEASE

ON PROGRESS PAYMENT

(CIVIL CODE SECTION 8132)

NOTICE:  THIS DOCUMENT WAIVES THE CLAIMANT'S LIEN, STOP PAYMENT NOTICE, AND 
PAYMENT BOND RIGHTS EFFECTIVE ON RECEIPT OF PAYMENT.  A PERSON SHOULD NOT 
RELY ON THIS DOCUMENT UNLESS SATISFIED THAT THE CLAIMANT HAS RECEIVED 
PAYMENT.

Name of Claimant:  

Name of Customer:  

Job Location:  

Owner:  

Through Date:  

Conditional Waiver and Release

This document waives and releases lien, stop payment notice, and payment bond rights the 
claimant has for labor and service provided, and equipment and material delivered, to the 
customer on this job through the Through Date of this document.  Rights based upon labor 
or service provided, or equipment or material delivered, pursuant to a written change order 
that has been fully executed by the parties prior to the date that this document is signed by 
the claimant, are waived and released by this document, unless listed as an Exception 
below. This document is effective only on the claimant's receipt of payment from the 
financial institution on which the following check is drawn:

Maker of Check:  

Amount of Check:  $

Check Payable to:  

Exceptions

This document does not affect any of the following:

(1) Retentions.

(2) Extras for which the claimant has not received payment.

(3) The following progress payments for which the claimant has previously given 
a conditional waiver and release but  has not received payment:

Date(s) of waiver and release:  

Amount(s) of unpaid progress payment(s):  $
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(4) Contract rights, including (A) a right based on rescission, abandonment, or 
breach of contract, and (B) the right to recover compensation for work not 
compensated by the payment.

Claimant's Signature:  

Claimant's Title:  

Date of Signature:  
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UNCONDITIONAL WAIVER AND RELEASE

ON PROGRESS PAYMENT

(CIVIL CODE SECTION 8134)

NOTICE TO CLAIMANT:  THIS DOCUMENT WAIVES AND RELEASES LIEN, STOP PAYMENT 
NOTICE, AND PAYMENT BOND RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE 
BEEN PAID FOR GIVING UP THOSE RIGHTS.  THIS DOCUMENT IS ENFORCEABLE AGAINST 
YOU IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID.  IF YOU HAVE NOT BEEN PAID, 
USE A CONDITIONAL WAIVER AND RELEASE FORM.

Name of Claimant:  

Name of Customer:  

Job Location:  

Owner:  

Through Date:  

Unconditional Waiver and Release

This document waives and releases lien, stop payment notice, and payment bond rights the 
claimant has for labor and service provided, and equipment and material delivered, to the 
customer on this job through the Through Date of this document.  Rights based upon labor 
or service provided, or equipment or material delivered, pursuant to a written change order 
that has been fully executed by the parties prior to the date that this document is signed by 
the claimant, are waived and released by this document, unless listed as an Exception 
below.  The claimant has received the following progress payment:  $

Exceptions

This document does not affect any of the following:

(1) Retentions.

(2) Extras for which the claimant has not received payment.

(3) Contract rights, including (A) a right based on rescission, abandonment, or 
breach of contract, and (B) the right to recover compensation for work not 
compensated by the payment.

Claimant's Signature:  

Claimant's Title:  

Date of Signature:  
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CONDITIONAL WAIVER AND RELEASE

ON FINAL PAYMENT

(CIVIL CODE SECTION 8136)

NOTICE:  THIS DOCUMENT WAIVES THE CLAIMANT'S LIEN, STOP PAYMENT NOTICE, AND 
PAYMENT BOND RIGHTS EFFECTIVE ON RECEIPT OF PAYMENT.  A PERSON SHOULD NOT 
RELY ON THIS DOCUMENT UNLESS SATISFIED THAT THE CLAIMANT HAS RECEIVED 
PAYMENT.

Name of Claimant:  

Name of Customer:  

Job Location:  

Owner:  

Conditional Waiver and Release

This document waives and releases lien, stop payment notice, and payment bond rights the 
claimant has for labor and service provided, and equipment and material delivered, to the 
customer on this job.  Rights based upon labor or service provided, or equipment or 
material delivered, pursuant to a written change order that has been fully executed by the 
parties prior to the date that this document is signed by the claimant, are waived and 
released by this document, unless listed as an Exception below.  This document is effective 
only on the claimant's receipt of payment from the financial institution on which the 
following check is drawn:

Maker of Check:  

Amount of Check:  $

Check Payable to:  

Exceptions

This document does not affect any of the following:  

Disputed claims for extras in the amount of:  $

Claimant's Signature:  

Claimant's Title:  

Date of Signature:  
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UNCONDITIONAL WAIVER AND RELEASE

ON FINAL PAYMENT

(CIVIL CODE SECTION 8138)

NOTICE TO CLAIMANT:  THIS DOCUMENT WAIVES AND RELEASES LIEN, STOP PAYMENT 
NOTICE, AND PAYMENT BOND RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE 
BEEN PAID FOR GIVING UP THOSE RIGHTS.  THIS DOCUMENT IS ENFORCEABLE AGAINST 
YOU IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID.  IF YOU HAVE NOT BEEN PAID, 
USE A CONDITIONAL WAIVER AND RELEASE FORM.

Name of Claimant:  

Name of Customer:  

Job Location:  

Owner:  

Unconditional Waiver and Release

This document waives and releases lien, stop payment notice, and payment bond rights the 
claimant has for all labor and service provided, and equipment and material delivered, to 
the customer on this job.  Rights based upon labor or service provided, or equipment or 
material delivered, pursuant to a written change order that has been fully executed by the 
parties prior to the date that this document is signed by the claimant, are waived and 
released by this document, unless listed as an Exception below.  The claimant has been paid 
in full.

Exceptions

This document does not affect any of the following:  

Disputed claims for extras in the amount of: $

Claimant's Signature:  

Claimant's Title:  

Date of Signature:  



JOSEPH BONNHEIM ELEMENTARY SCHOOL

PLAYGROUND UPGRADES AND LANDSCAPE REPAIRS

PROJECT MEETINGSSACRAMENTO CITY UNIFIED

SCHOOL DISTRICT DOCUMENT 01 31 19-1

DOCUMENT 01 31 19 � PROJECT MEETINGS

PART 1 � GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation:

A. General Conditions; and

B. Special Conditions.

1.02 PROGRESS MEETINGS

A. Contractor shall schedule and hold regular weekly progress meetings after a 

minimum of one week's prior written notice of the meeting date and time to 

all Invitees as indicated below.

B. Location: Contractor's field office.

C. The Contractor shall notify and invite the following entities (�Invitees�):

(1) District Representative.

(2) Contractor.

(3) Contractor's Project Manager.

(4) Contractor's Superintendent.

(5) Subcontractors, as appropriate to the agenda of the meeting.

(6) Suppliers, as appropriate to the agenda of the meeting.

(7) Construction Manager, if any.

(8) Architect

(9) Engineer(s), if any and as appropriate to the agenda of the meeting.

(10) Others, as appropriate to the agenda of the meeting.

D. The District's and/or the Architect�s Consultants will attend at their discretion, 

in response to the agenda.

E. The District representative, the Construction Manager, and/or another District 

Agent shall take and distribute meeting notes to attendees and other 

concerned parties.  If exceptions are taken to anything in the meeting notes, 

those exceptions shall be stated in writing to the District within five (5) 

working days following District's distribution of the meeting notes.
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1.03 PRE-INSTALLATION/PERFORMANCE MEETING

A. Contractor shall schedule a meeting prior to the start of each of the following 

portions of the Work including, but not limited all roofing and weather-

exposed and moisture-resistant products.  Contractor shall invite all Invitees 

to this meeting, and others whose work may affect or be affected by the 

quality of the cutting and patching work.

B. Contractor shall review in detail prior to this meeting, the manufacturer's 

requirements and specifications, applicable portions of the Contract 

Documents, Shop Drawings, and other submittals, and other related work.  At 

this meeting, invitees shall review and resolve conflicts, incompatibilities, or 

inadequacies discovered or anticipated.

C. Contractor shall review in detail Project conditions, schedule, requirements for 

performance, application, installation, and quality of completed Work, and 

protection of adjacent Work and property.

D. Contractor shall review in detail means of protecting the completed Work 

during the remainder of the construction period.

PART 2 � PRODUCTS Not Used.

PART 3 � EXECUTION Not Used.

END OF DOCUMENT
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DOCUMENT 01 32 13 � SCHEDULING OF WORK

PART 1 � GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation:

A. General Conditions;

B. Special Conditions;

C. Summary of Work; and

D. Submittals.

1.02 SECTION INCLUDES

A. Scheduling of Work under this Contract shall be performed by Contractor in 

accordance with requirements of this Section.

(1) Development of schedule, cost and resource loading of the schedule, 

monthly payment requests, and project status reporting requirements 

of the Contract shall employ computerized Critical Path Method 

(�CPM�) scheduling (�CPM Schedule�).

(2) CPM Schedule shall be cost loaded based on Schedule of Values as 

approved by District.

(3) Submit schedules and reports as specified in the General Conditions.

B. Upon Award of Contract, Contractor shall immediately commence 

development of Initial and Original CPM Schedules to ensure compliance with 

CPM Schedule submittal requirements.

1.03 CONSTRUCTION SCHEDULE

A. Within ten (10) days of issuance of the Notice to Proceed and before request 

for first progress payment, the Contractor shall prepare and submit to the 

Project Manager a construction progress schedule conforming to the Milestone 

Schedule below.

B. The Construction Schedule shall be continuously updated, and an updated 

schedule shall be submitted with each application for progress payment.  

Each revised schedule shall indicate the work actually accomplished during 

the previous period and the schedule for completion of the remaining work.

C. Milestone Schedule:

ACTIVITY DESCRIPTION REQUIRED COMPLETION

CONSTRUCTION STARTS [DATE]

FINAL PROJECT COMPLETION [DATE]
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1.04 QUALIFICATIONS

A. Contractor shall employ experienced scheduling personnel qualified to use the 

latest version of [i.e., Primavera Project Planner]. Experience level required is 

set forth below.  Contractor may employ such personnel directly or may 

employ a consultant for this purpose.

(1) The written statement shall identify the individual who will perform 

CPM scheduling.

(2) Capability and experience shall be verified by description of 

construction projects on which individual has successfully applied 

computerized CPM.

(3) Required level of experience shall include at least two (2) projects of 

similar nature and scope with value not less than three fourths (¾) of 

the Total Bid Price of this Project.  The written statement shall provide 

contact persons for referenced projects with current telephone and 

address information.

B. District reserves the right to approve or reject Contractor�s scheduler or 

consultant at any time. District reserves the right to refuse replacing of 

Contractor�s scheduler or consultant, if District believes replacement will 

negatively affect the scheduling of Work under this Contract.

1.05 GENERAL

A. Progress Schedule shall be based on and incorporate milestone and 

completion dates specified in Contract Documents.

B. Overall time of completion and time of completion for each milestone shown 

on Progress Schedule shall adhere to times in the Contract, unless an earlier 

(advanced) time of completion is requested by Contractor and agreed to by 

District.  Any such agreement shall be formalized by a Change Order.

(1) District is not required to accept an early completion schedule, i.e., 

one that shows an earlier completion date than the Contract Time.

(2) Contractor shall not be entitled to extra compensation in event 

agreement is reached on an earlier completion schedule and 

Contractor completes its Work, for whatever reason, beyond 

completion date shown in its early completion schedule but within the 

Contract Time.

(3) A schedule showing the work completed in less than the Contract 

Time, and that has been accepted by District, shall be considered to 

have Project Float. The Project Float is the time between the scheduled 

completion of the work and the Completion Date. Project Float is a 

resource available to both District and the Contractor.

C. Ownership Project Float: Neither the District nor Contractor owns Project 

Float.  The Project owns the Project Float.  As such, liability for delay of the 
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Completion Date rests with the party whose actions, last in time, actually 

cause delay to the Completion Date.

(1) For example, if Party A uses some, but not all of the Project Float and 

Party B later uses remainder of the Project Float as well as additional 

time beyond the Project Float, Party B shall be liable for the time that 

represents a delay to the Completion Date.

(2) Party A would not be responsible for the time since it did not consume 

the entire Project Float and additional Project Float remained; 

therefore, the Completion Date was unaffected by Party A.

D. Progress Schedule shall be the basis for evaluating job progress, payment 

requests, and time extension requests.  Responsibility for developing Contract 

CPM Schedule and monitoring actual progress as compared to Progress 

Schedule rests with Contractor.

E. Failure of Progress Schedule to include any element of the Work, or any 

inaccuracy in Progress Schedule, will not relieve Contractor from responsibility 

for accomplishing the Work in accordance with the Contract.  District�s 

acceptance of schedule shall be for its use in monitoring and evaluating job 

progress, payment requests, and time extension requests and shall not, in 

any manner, impose a duty of care upon District, or act to relieve Contractor 

of its responsibility for means and methods of construction.

F. Software: Use [i.e., District Project Planner for Windows, latest 

version]. Such software shall be compatible with Windows operating system. 

Contractor shall transmit contract file to District on compact disk at times 

requested by District.

G. Transmit each item under the form approved by District.

(1) Identify Project with District Contract number and name of Contractor.

(2) Provide space for Contractor�s approval stamp and District�s review 

stamps.

(3) Submittals received from sources other than Contractor will be 

returned to the Contractor without District�s review.

1.06 INITIAL CPM SCHEDULE

A. Initial CPM Schedule submitted for review at the pre-construction conference 

shall serve as Contractor�s schedule for up to ninety (90) calendar days after 

the Notice to Proceed.

B. Indicate detailed plan for the Work to be completed in first ninety (90) days 

of the Contract; details of planned mobilization of plant and equipment; 

sequence of early operations; procurement of materials and equipment.  

Show Work beyond ninety (90) calendar days in summary form.

C. Initial CPM Schedule shall be time scaled.
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D. Initial CPM Schedule shall be cost and resource loaded.  Accepted cost and 

resource loaded schedule will be used as basis for monthly progress payments 

until acceptance of the Original CPM Schedule.  Use of Initial CPM Schedule 

for progress payments shall not exceed ninety (90) calendar days.

E. District and Contractor shall meet to review and discuss the Initial CPM 

Schedule within seven (7) calendar days after it has been submitted to 

District.

(1) District�s review and comment on the schedule shall be limited to 

Contract conformance (with sequencing, coordination, and milestone 

requirements).

(2) Contractor shall make corrections to schedule necessary to comply 

with Contract requirements and shall adjust schedule to incorporate 

any missing information requested by District.  Contractor shall 

resubmit Initial CPM Schedule if requested by District.

F. If, during the first ninety (90) days after Notice to Proceed, the Contractor is 

of the opinion that any of the Work included on its Initial CPM Schedule has 

been impacted, the Contractor shall submit to District a written Time Impact 

Evaluation (�TIE�) in accordance with Article 1.12 of this Section. The TIE 

shall be based on the most current update of the Initial CPM Schedule.

1.07 ORIGINAL CPM SCHEDULE

A. Submit a detailed proposed Original CPM Schedule presenting an orderly and 

realistic plan for completion of the Work in conformance with requirements as 

specified herein.

B. Progress Schedule shall include or comply with following requirements:

(1) Time scaled, cost and resource (labor and major equipment) loaded 

CPM schedule.

(2) No activity on schedule shall have duration longer than fifteen (15) 

work days, with exception of submittal, approval, fabrication and 

procurement activities, unless otherwise approved by District.

(a) Activity durations shall be total number of actual work days 

required to perform that activity.

(3) The start and completion dates of all items of Work, their major 

components, and milestone completion dates, if any.

(4) District furnished materials and equipment, if any, identified as 

separate activities.

(5) Activities for maintaining Project Record Documents.

(6) Dependencies (or relationships) between activities.
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(7) Processing/approval of submittals and shop drawings for all material 

and equipment required per the Contract.  Activities that are 

dependent on submittal acceptance or material delivery shall not be 

scheduled to start earlier than expected acceptance or delivery dates.

(a) Include time for submittals, re-submittals and reviews by 

District.  Coordinate with accepted schedule for submission of 

Shop Drawings, samples, and other submittals.

(b) Contractor shall be responsible for all impacts resulting from re-

submittal of Shop Drawings and submittals.

(8) Procurement of major equipment, through receipt and inspection at 

jobsite, identified as separate activity.

(a) Include time for fabrication and delivery of manufactured 

products for the Work.

(b) Show dependencies between procurement and construction.

(9) Activity description; what Work is to be accomplished and where.

(10) The total cost of performing each activity shall be total of labor, 

material, and equipment, excluding overhead and profit of Contractor.  

Overhead and profit of the General Contractor shall be shown as a 

separate activity in the schedule.  Sum of cost for all activities shall 

equal total Contract value.

(11) Resources required (labor and major equipment) to perform each 

activity.

(12) Responsibility code for each activity corresponding to Contractor or 

Subcontractor responsible for performing the Work.

(13) Identify the activities which constitute the controlling operations or 

critical path. No more than twenty-five (25%) of the activities shall be 

critical or near critical. Near critical is defined as float in the range of 

one (1) to (10) days.

(14) Twenty (20) workdays for developing punch list(s), completion of 

punch-list items, and final clean up for the Work or any designated 

portion thereof. No other activities shall be scheduled during this 

period.

(15) Interface with the work of other contractors, District, and agencies 

such as, but not limited to, utility companies.

(16) Show detailed Subcontractor Work activities.  In addition, furnish 

copies of Subcontractor schedules upon which CPM was built.

(a) Also furnish for each Subcontractor, as determined by District, 

submitted on Subcontractor letterhead, a statement certifying 

that Subcontractor concurs with Contractor�s Original CPM 
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Schedule and that Subcontractor�s related schedules have been 

incorporated, including activity duration, cost and resource 

loading.

(b) Subcontractor schedules shall be independently derived and not 

a copy of Contractor�s schedule.

(c) In addition to Contractor's schedule and resource loading, 

obtain from electrical, mechanical, and plumbing 

Subcontractors, and other Subcontractors as required by 

District, productivity calculations common to their trades, such 

as units per person day, feet of pipe per day per person, feet of 

wiring per day per person, and similar information.

(d) Furnish schedule for Contractor/Subcontractor CPM schedule 

meetings which shall be held prior to submission of Original 

CPM schedule to District.  District shall be permitted to attend 

scheduled meetings as an observer.

(17) Activity durations shall be in Work days.

(18) Submit with the schedule a list of anticipated non-Work days, such as 

weekends and holidays.  The Progress Schedule shall exclude in its 

Work day calendar all non-Work days on which Contractor anticipates 

critical Work will not be performed.

C. Original CPM Schedule Review Meeting:  Contractor shall, within sixty (60) 

days from the Notice to Proceed date, meet with District to review the 

Original CPM Schedule submittal.

(1) Contractor shall have its Project Manager, Project Superintendent, 

Project Scheduler, and key Subcontractor representatives, as required 

by District, in attendance.  The meeting will take place over a 

continuous one (1) day period.

(2) District�s review will be limited to submittal�s conformance to Contract 

requirements including, but not limited to, coordination requirements.  

However, review may also include:

(a) Clarifications of Contract Requirements.

(b) Directions to include activities and information missing from 

submittal.

(c) Requests to Contractor to clarify its schedule.

(3) Within five (5) days of the Schedule Review Meeting, Contractor shall 

respond in writing to all questions and comments expressed by District 

at the Meeting.
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1.08 ADJUSTMENTS TO CPM SCHEDULE

A. Adjustments to Original CPM Schedule:  Contractor shall have adjusted the 

Original CPM Schedule submittal to address all review comments from original 

CPM Schedule review meeting and resubmit network diagrams and reports for 

District�s review.

(1) District, within ten (10) days from date that Contractor submitted the 

revised schedule, will either:

(a) Accept schedule and cost and resource loaded activities as 

submitted, or

(b) Advise Contractor in writing to review any part or parts of 

schedule which either do not meet Contract requirements or 

are unsatisfactory for District to monitor Project�s progress, 

resources, and status or evaluate monthly payment request by 

Contractor.

(2) District may accept schedule with conditions that the first monthly CPM 

Schedule update be revised to correct deficiencies identified.

(3) When schedule is accepted, it shall be considered the �Original CPM 

Schedule� which will then be immediately updated to reflect the 

current status of the work.

(4) District reserves right to require Contractor to adjust, add to, or clarify 

any portion of schedule which may later be discovered to be 

insufficient for monitoring of Work or approval of partial payment 

requests.  No additional compensation will be provided for such 

adjustments, additions, or clarifications.

B. Acceptance of Contractor�s schedule by District will be based solely upon 

schedule�s compliance with Contract requirements.

(1) By way of Contractor assigning activity durations and proposing 

sequence of Work, Contractor agrees to utilize sufficient and necessary 

management and other resources to perform work in accordance with 

the schedule.

(2) Upon submittal of schedule update, updated schedule shall be 

considered �current� CPM Schedule.

(3) Submission of Contractor�s schedule to District shall not relieve 

Contractor of total responsibility for scheduling, sequencing, and 

pursuing Work to comply with requirements of Contract Documents, 

including adverse effects such as delays resulting from ill-timed Work.

C. Submittal of Original CPM Schedule, and subsequent schedule updates, shall 

be understood to be Contractor�s representation that the Schedule meets 

requirements of Contract Documents and that Work shall be executed in 

sequence indicated on the schedule.
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D. Contractor shall distribute Original CPM Schedule to Subcontractors for review 

and written acceptance, which shall be noted on Subcontractors� letterheads 

to Contractor and transmitted to District for the record.

1.09 MONTHLY CPM SCHEDULE UPDATE SUBMITTALS

A. Following acceptance of Contractor�s Original CPM Schedule, Contractor shall 

monitor progress of Work and adjust schedule each month to reflect actual 

progress and any anticipated changes to planned activities.

(1) Each schedule update submitted shall be complete, including all 

information requested for the Original CPM Schedule submittal.

(2) Each update shall continue to show all Work activities including those 

already completed.  These completed activities shall accurately reflect 

�as built� information by indicating when activities were actually 

started and completed.

B. A meeting will be held on approximately the twenty-fifth (25th) of each 

month to review the schedule update submittal and progress payment 

application.

(1) At this meeting, at a minimum, the following items will be reviewed: 

Percent (%) complete of each activity; Time Impact Evaluations for 

Change Orders and Time Extension Request; actual and anticipated 

activity sequence changes; actual and anticipated duration changes; 

and actual and anticipated Contractor delays.

(2) These meetings are considered a critical component of overall monthly 

schedule update submittal and Contractor shall have appropriate 

personnel attend.  At a minimum, these meetings shall be attended by 

Contractor�s General Superintendent and Scheduler.

(3) Contractor shall plan on the meeting taking no less than four (4) 

hours.

C. Within five (5) working days after monthly schedule update meeting, 

Contractor shall submit the updated CPM Schedule update.

D. Within five (5) work days of receipt of above noted revised submittals, District 

will either accept or reject monthly schedule update submittal.

(1) If accepted, percent (%) complete shown in monthly update will be 

basis for Application for Payment by the Contractor.  The schedule 

update shall be submitted as part of the Contractor�s Application for 

Payment.

(2) If rejected, update shall be corrected and resubmitted by Contractor 

before the Application for Payment is submitted.

E. Neither updating, changing or revising of any report, curve, schedule, or 

narrative submitted to District by Contractor under this Contract, nor District�s 

review or acceptance of any such report, curve, schedule or narrative shall 
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have the effect of amending or modifying in any way the Completion Date or 

milestone dates or of modifying or limiting in any way Contractor�s obligations 

under this Contract.

1.10 SCHEDULE REVISIONS

A. Updating the Schedule to reflect actual progress shall not be considered 

revisions to the Schedule. Since scheduling is a dynamic process, revisions to 

activity durations and sequences are expected on a monthly basis.

B. To reflect revisions to the Schedule, the Contractor shall provide District with 

a written narrative with a full description and reasons for each Work activity 

revised. For revisions affecting the sequence of work, the Contractor shall 

provide a schedule diagram which compares the original sequence to the 

revised sequence of work. The Contractor shall provide the written narrative 

and schedule diagram for revisions two (2) working days in advance of the 

monthly schedule update meeting.

C. Schedule revisions shall not be incorporated into any schedule update until 

the revisions have been reviewed by District.  District may request further 

information and justification for schedule revisions and Contractor shall, 

within three (3) days, provide District with a complete written narrative 

response to District�s request.

D. If the Contractor�s revision is still not accepted by District, and the Contractor 

disagrees with District�s position, the Contractor has seven (7) calendar days 

from receipt of District�s letter rejecting the revision to provide a written 

narrative providing full justification and explanation for the revision.   The 

Contractor�s failure to respond in writing within seven (7) calendar days of 

District�s written rejection of a schedule revision shall be contractually 

interpreted as acceptance of District�s position, and the Contractor waives its 

rights to subsequently dispute or file a claim regarding District�s position.

E. At District�s discretion, the Contractor can be required to provide 

Subcontractor certifications of performance regarding proposed schedule 

revisions affecting said Subcontractors.

1.11 RECOVERY SCHEDULE

A. If the Schedule Update shows a completion date twenty-one (21) calendar 

days beyond the Contract Completion Date, or individual milestone 

completion dates, the Contractor shall submit to District the proposed 

revisions to recover the lost time within seven (7) calendar days. As part of 

this submittal, the Contractor shall provide a written narrative for each 

revision made to recapture the lost time. If the revisions include sequence 

changes, the Contractor shall provide a schedule diagram comparing the 

original sequence to the revised sequence of work.

B. The revisions shall not be incorporated into any schedule update until the 

revisions have been reviewed by District.
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C. If the Contractor�s revisions are not accepted by District, District and the 

Contractor shall follow the procedures in paragraph 1.09.C, 1.09.D and 1.09.E 

above.

D. At District�s discretion, the Contractor can be required to provide 

Subcontractor certifications for revisions affecting said Subcontractors.

1.12 TIME IMPACT EVALUATION (�TIE�) FOR CHANGE ORDERS, AND OTHER DELAYS

A. When Contractor is directed to proceed with changed Work, the Contractor 

shall prepare and submit within fourteen (14) calendar days from the Notice 

to Proceed a TIE which includes both a written narrative and a schedule 

diagram depicting how the changed Work affects other schedule activities. 

The schedule diagram shall show how the Contractor proposes to incorporate 

the changed Work in the schedule and how it impacts the current schedule-

update critical path. The Contractor is also responsible for requesting time 

extensions based on the TIE�s impact on the critical path. The diagram must 

be tied to the main sequence of schedule activities to enable District to 

evaluate the impact of changed Work to the scheduled critical path.

B. Contractor shall be required to comply with the requirements of Paragraph 

1.09.A for all types of delays such as, but not limited to, 

Contractor/Subcontractor delays, adverse weather delays, strikes, 

procurement delays, fabrication delays, etc.

C. Contractor shall be responsible for all costs associated with the preparation of 

TIEs, and the process of incorporating them into the current schedule update. 

The Contractor shall provide District with four (4) copies of each TIE.

D. Once agreement has been reached on a TIE, the Contract Time will be 

adjusted accordingly.  If agreement is not reached on a TIE, the Contract 

Time may be extended in an amount District allows, and the Contractor may 

submit a claim for additional time claimed by contractor.

1.13 TIME EXTENSIONS

A. The Contractor is responsible for requesting time extensions for time impacts 

that, in the opinion of the Contractor, impact the critical path of the current 

schedule update.  Notice of time impacts shall be given in accord with the 

General Conditions.

B. Where an event for which District is responsible impacts the projected 

Completion Date, the Contractor shall provide a written mitigation plan, 

including a schedule diagram, which explains how (e.g., increase crew size, 

overtime, etc.) the impact can be mitigated. The Contractor shall also include 

a detailed cost breakdown of the labor, equipment, and material the 

Contractor would expend to mitigate District-caused time impact. The 

Contractor shall submit its mitigation plan to District within fourteen (14) 

calendar days from the date of discovery of the impact.  The Contractor is 

responsible for the cost to prepare the mitigation plan.
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C. Failure to request time, provide TIE, or provide the required mitigation plan 

will result in Contractor waiving its right to a time extension and cost to 

mitigate the delay.

D. No time will be granted under this Contract for cumulative effect of changes.

E. District will not be obligated to consider any time extension request unless 

the Contractor complies with the requirements of Contract Documents.

F. Failure of the Contractor to perform in accordance with the current schedule 

update shall not be excused by submittal of time extension requests.

G. If the Contractor does not submit a TIE within the required fourteen (14) 

calendar days for any issue, it is mutually agreed that the Contractor does not 

require a time extension for said issue.

1.14 SCHEDULE REPORTS

A. Submit four (4) copies of the following reports with the Initial CPM Schedule, 

the Original CPM Schedule, and each monthly update.

B. Required Reports:

(1) Two activity listing reports: one sorted by activity number and one by 

total Project Float. These reports shall also include each activity�s 

early/late and actual start and finish dates, original and remaining 

duration, Project Float, responsibility code, and the logic relationship of 

activities.

(2) Cost report sorted by activity number including each activity�s 

associated cost, percentage of Work accomplished, earned value- to 

date, previous payments, and amount earned for current update 

period.

(3) Schedule plots presenting time-scaled network diagram showing 

activities and their relationships with the controlling operations or 

critical path clearly highlighted.

(4) Cash flow report calculated by early start, late start, and indicating 

actual progress.  Provide an exhibit depicting this information in 

graphic form.

(5) Planned versus actual resource (i.e., labor) histogram calculated by 

early start and late start.

C. Other Reports:

In addition to above reports, District may request, from month to month, any 

two of the following reports. Submit four (4) copies of all reports.

(1) Activities by early start.

(2) Activities by late start.
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(3) Activities grouped by Subcontractors or selected trades.

(4) Activities with scheduled early start dates in a given time frame, such 

as fifteen (15) or thirty (30) day outlook.

D. Furnish District with report files on compact disks containing all schedule files 

for each report generated.

1.15 PROJECT STATUS REPORTING

A. In addition to submittal requirements for CPM scheduling identified in this 

Section, Contractor shall provide a monthly project status report (i.e., written 

narrative report) to be submitted in conjunction with each CPM Schedule as 

specified herein.  Status reporting shall be in form specified below.

B. Contractor shall prepare monthly written narrative reports of status of Project 

for submission to District.  Written status reports shall include:

(1) Status of major Project components (percent (%) complete, amount of 

time ahead or behind schedule) and an explanation of how Project will 

be brought back on schedule if delays have occurred.

(2) Progress made on critical activities indicated on CPM Schedule.

(3) Explanations for any lack of work on critical path activities planned to 

be performed during last month.

(4) Explanations for any schedule changes, including changes to logic or to 

activity durations.

(5) List of critical activities scheduled to be performed next month.

(6) Status of major material and equipment procurement.

(7) Any delays encountered during reporting period.

(8) Contractor shall provide printed report indicating actual versus planned 

resource loading for each trade and each activity.  This report shall be 

provided on weekly and monthly basis.

(a) Actual resource shall be accumulated in field by Contractor, and 

shall be as noted on Contractor�s daily reports.  These reports 

will be basis for information provided in computer-generated 

monthly and weekly printed reports.

(b) Contractor shall explain all variances and mitigation measures.

(9) Contractor may include any other information pertinent to status of 

Project.  Contractor shall include additional status information 

requested by District at no additional cost.
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(10) Status reports, and the information contained therein, shall not be 

construed as claims, notice of claims, notice of delay, or requests for 

changes or compensation.

1.16 WEEKLY SCHEDULE REPORT

At the Weekly Progress Meeting, the Contractor shall provide and present a time-

scaled three (3) week look-ahead schedule that is based and correlated by activity 

number to the current schedule (i.e., Initial, Original CPM, or Schedule Update).

1.17 DAILY CONSTRUCTION REPORTS

On a daily basis, Contractor shall submit a daily activity report to District for each 

workday, including weekends and holidays when worked. Contractor shall develop 

the daily construction reports on a computer-generated database capable of sorting 

daily Work, manpower, and man-hours by Contractor, Subcontractor, area, sub-

area, and Change Order Work. Upon request of District, furnish computer disk of this 

data base. Obtain District�s written approval of daily construction report data base 

format prior to implementation.  Include in report:

A. Project name and Project number.

B. Contractor�s name and address.

C. Weather, temperature, and any unusual site conditions.

D. Brief description and location of the day�s scheduled activities and any special 

problems and accidents, including Work of Subcontractors.  Descriptions shall 

be referenced to CPM scheduled activities.

E. Worker quantities for its own Work force and for Subcontractors of any tier.

F. Equipment, other than hand tools, utilized by Contractor and Subcontractors.

1.18 PERIODIC VERIFIED REPORTS

Contractor shall complete and verify construction reports on a form prescribed by the 

Division of the State Architect and file reports on the first day of February, May, 

August, and November during the preceding quarter year; at the completion of the 

Contract; at the completion of the Work; at the suspension of Work for a period of 

more than one (1) month; whenever the services of Contractor or any of 

Contractor�s Subcontractors are terminated for any reason; and at any time a special 

verified report is required by the Division of the State Architect.  Refer to section 4-

336 and section 4-343 of Part 1, Title 24 of the California Code of Regulations.

PART 2 � PRODUCTS Not Used.

PART 3 � EXECUTION Not Used.

END OF DOCUMENT
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DOCUMENT 01 33 00 � SUBMITTALS

PART 1 � GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation:

A. General Conditions, including, without limitation, Contractor�s Submittals and 
Schedules, Drawings and Specifications;

B. Special Conditions.

1.02 SECTION INCLUDES

A. Definitions:

(1) Shop Drawings and Product Data are as indicated in the General 
Conditions and include, but are not limited to, fabrication, erection, 
layout and setting drawings, formwork and falsework drawings, 
manufacturers' standard drawings, descriptive literature, catalogues, 
brochures, performance and test data, wiring and control diagrams.  In 
addition, there are other drawings and descriptive data pertaining to 
materials, equipment, piping, duct and conduit systems, and methods 
of construction as may be required to show that the materials, 
equipment or systems and all positions conform to the requirement of 
the Contract Documents, including, without limitation, the Drawings.

(2) "Manufactured" applies to standard units usually mass-produced; 
"fabricated" means specifically assembled or made out of selected 
materials to meet design requirements.  Shop Drawings shall establish 
the actual detail of manufactured or fabricated items, indicated proper 
relation to adjoining work and amplify design details of mechanical and 
electrical equipment in proper relation to physical spaces in the 
structure.

(3) Manufacturer's Instructions: Where any item of Work is required by 
the Contract Documents to be furnished, installed, or performed, at a 
minimum, in accordance with a specified product manufacturer's 
instructions, the Contractor shall procure and distribute copies of these 
to the District, the Architect, and all other concerned parties and shall 
furnish, install, or perform the work, at a minimum, in accordance with 
those instructions.

B. Samples, Shop Drawings, Product Data, and other items as specified, in 
accordance with the following requirements:

(1) Contractor shall submit all Shop Drawings, Product Data, and Samples 
to the District, the Architect, the Project Inspector, and the 
Construction Manager.

(2) Contractor shall comply with all time frames herein and in the General 
Conditions and, in any case, shall submit required information in 
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sufficient time to permit proper consideration and action before 
ordering any materials or items represented by such Shop Drawings, 
Product Data, and/or Samples.  

(3) Contractor shall allow sufficient time so that no delay occurs due to 
required lead time in ordering or delivery of any item to the Site.  
Contractor shall be responsible for any delay in progress of Work due 
to its failure to observe these requirements.

(4) Time for completion of Work shall not be extended on account of 
Contractor's failure to promptly submit Shop Drawings, Product Data, 
and/or Samples.

(5) Reference numbers on Shop Drawings shall have Architectural and/or 
Engineering Contract Drawings reference numbers for details, sections, 
and �cuts� shown on Shop Drawings.  These reference numbers shall 
be in addition to any numbering system that Contractor chooses to use 
or has adopted as standard.

(6) When the magnitude or complexity of submittal material prevents a 
complete review within the stated time frame, Contractor shall make 
this submittal in increments to avoid extended delays.

(7) Contractor shall certify on submittals for review that submittals 
conform to Contract requirements.  Also certify that Contractor-
furnished equipment can be installed in allocated space.  In event of 
any variance, Contractor shall specifically state in transmittal and on 
Shop Drawings, portions vary and require approval of a substitute.  
Submittals shall not be used as a means of requesting a substitution. 

(8) Unless specified otherwise, sampling, preparation of samples, and 
tests shall be in accordance with the latest standard of the American 
Society for Testing and Materials.

(9) Upon demand by Architect or District, Contractor shall submit samples 
of materials and/or articles for tests or examinations and consideration 
before Contractor incorporates same in Work.  Contractor shall be 
solely responsible for delays due to sample(s) not being submitted in 
time to allow for tests.  Acceptance or rejection will be expressed in 
writing.  Work shall be equal to approved samples in every respect.  
Samples that are of value after testing will remain the property of 
Contractor.

C. Submittal Schedule:

(1) Contractor shall prepare its proposed submittal schedule that is 
coordinated with the proposed construction schedule and submit both 
to the District within ten (10) days after the date of the Notice to 
Proceed.  Contractor's proposed schedules shall become the Project 
Construction Schedule and the Project Submittal Schedule after each is 
approved by the District.

(2) Contractor is responsible for all lost time should the initial submittal be 
rejected, marked "revise and resubmit", etc.
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(3) All Submittals shall be forwarded to the District by the date indicated 
on the approved Submittal Schedule, unless an earlier date is 
necessary to maintain the Construction Schedule, in which case those 
Submittals shall be forwarded to the District so as not to delay the 
Construction Schedule.

(4) Contractor may be assessed $100 a day for each day it is late in 
submitting a shop drawing or sample.  No extensions of time will be 
granted to Trade Contractor or any Subcontractor because of its failure 
to have shop drawings and samples submitted in accordance with the 
Schedule.  

1.03 SHOP DRAWINGS

A. Contractor shall submit one reproducible transparency and six (6) opaque 
reproductions.  The District will review and return the reproducible copy and 
one (1) opaque reproduction to Contractor.

B. Before commencing installation of any Work, the Contractor shall submit and 
receive approval of all drawings, descriptive data, and material list(s) as 
required to accomplish Work.

C. Review of Shop Drawings is regarded as a service to assist Contractor and in 
all cases original Contract Documents shall take precedence as outlined under 
General Conditions.

D. No claim for extra time or payment shall be based on work shown on Shop 
Drawings unless the claim is (1) noted on Contractor's transmittal letter 
accompanying Shop Drawings and (2) Contractor has complied with all 
applicable provisions of the General Conditions, including, without limitation, 
provisions regarding changes and payment, and all required written 
approvals.

E. District shall not review Shop Drawings for quantities of materials or number 
of items supplied.

F. District's and/or Architect�s review of Shop Drawing will be general.  District 
and/or Architect review does not relieve Contractor of responsibility for 
dimensions, accuracy, proper fitting, construction of Work, furnishing of 
materials, or Work required by Contract Documents and not indicated on 
Shop Drawings.  The District�s and/or Architect�s review of Shop Drawings is 
not to be construed as approving departures from Contract Documents.

G. Review of Shop Drawings and Schedules does not relieve Contractor from 
responsibility for any aspect of those Drawings or Schedules that is a violation 
of local, County, State, or Federal laws, rules, ordinances, or rules and 
regulations of commissions, boards, or other authorities or utilities having 
jurisdiction.

H. Before submitting Shop Drawings for review, Contractor shall check Shop 
Drawings of its subcontractors for accuracy, and confirm that all Work 
contiguous with and having bearing on other work shown on Shop Drawings is 
accurately drawn and in conformance with Contract Documents.
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I. Submitted drawings and details must bear stamp of approval of Contractor:

(1) Stamp and signature shall clearly certify that Contractor has checked 
Shop Drawings for compliance with Drawings.

(2) If Contractor submits a Shop Drawing without an executed stamp of 
approval, or whenever it is evident (despite stamp) that Drawings 
have not been checked, the District and/or Architect will not consider 
them and will return them to the Contractor for revision and 
resubmission.  In that event, it will be deemed that Contractor has not 
complied with this provision and Contractor shall bear risk of all delays 
to same extent as if it had not submitted any Shop Drawings or 
details.

J. Submission of Shop Drawings (in either original submission or when 
resubmitted with correction) constitutes evidence that Contractor has checked 
all information thereon and that it accepts and is willing to perform Work as 
shown.

K. Contractor shall pay for cost of any changes in construction due to improper 
checking and coordination.  Contractor shall be responsible for all additional 
costs, including coordination.  Contractor shall be responsible for costs 
incurred by itself, the District, the Architect, the Project Inspector, the 
Construction Manager, any other Subcontractor or contractor, etc., due to 
improperly checked and/or coordination of submittals.

L. Shop Drawings must clearly delineate the following information:

(1) Project name and address.

(2) Specification number and description.

(3) Architect's name and project number.

(4) Shop Drawing title, number, date, and scale.

(5) Names of Contractor, Subcontractor(s) and fabricator.

(6) Working and erection dimensions.

(7) Arrangements and sectional views.

(8) Necessary details, including complete information for making 
connections with other Work.

(9) Kinds of materials and finishes.

(10) Descriptive names of materials and equipment, classified item 
numbers, and locations at which materials or equipment are to be 
installed in the Work.  Contractor shall use same reference 
identification(s) as shown on Contract Drawings.

M. Contractor shall prepare composite drawings and installation layouts when 
required to solve tight field conditions.
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(1) Shop Drawings shall consist of dimensioned plans and elevations and 
must give complete information, particularly as to size and location of 
sleeves, inserts, attachments, openings, conduits, ducts, boxes, 
structural interferences, etc.

(2) Contractor shall coordinate these composite Shop Drawings and 
installation layouts in the field between itself and its Subcontractor(s) 
for proper relationship to the Work, the work of other trades, and the 
field conditions.  The Contractor shall check and approve all 
submittal(s) before submitting them for final review.

1.04 PRODUCT DATA OR NON REPRODUCIBLE SUBMITTALS

A. Contractor shall submit manufacturer's printed literature in original form.  Any 
fading type of reproduction will not be accepted.  Contract must submit a 
minimum of six (6) each, to the District.  District shall return one (1) to the 
Contractor, who shall reproduce whatever additional copies it requires for 
distribution.

B. Contractor shall submit six (6) copies of a complete list of all major items of 
mechanical, plumbing, and electrical equipment and materials in accordance 
with the approved Submittal Schedule, except as required earlier to comply 
with the approved Construction Schedule.  Other items specified are to be 
submitted prior to commencing Work.  Contractor shall submit items of like 
kind at one time in a neat and orderly manner.  Partial lists will not be 
acceptable.

C. Submittals shall include manufacturer's specifications, physical dimensions, 
and ratings of all equipment.  Contractor shall furnish performance curves for 
all pumps and fans.  Where printed literature describes items in addition to 
that item being submitted, submitted item shall be clearly marked on sheet 
and superfluous information shall be crossed out.  If highlighting is used, 
Contractor shall mark all copies.

D. Equipment submittals shall be complete and include space requirements, 
weight, electrical and mechanical requirements, performance data, and 
supplemental information that may be requested.

E. Imported Materials Certification must be submitted at least ten (10) days 
before material is delivered.

1.05 SAMPLES

A. Contractor shall submit for approval Samples as required and within the time 
frame in the Contract Documents.  Materials such as concrete, mortar, etc., 
which require on-site testing will be obtained from Project Site.

B. Contractor shall submit four (4) samples except where greater or lesser 
number is specifically required by Contract Documents including, without 
limitation, the Specifications.

(1) Samples must be of sufficient size and quality to clearly illustrate 
functional characteristics, with integrally related parts and attachment 
devices.
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(2) Samples must show full range of texture, color, and pattern.

C. Contractor shall make all Submittals, unless it has authorized 
Subcontractor(s) to submit and Contractor has notified the District in writing 
to this effect.

D. Samples to be shipped prepaid or hand-delivered to the District.

E. Contractor shall mark samples to show name of Project, name of Contractor 
submitting, Contract number and segment of Work where representative 
Sample will be used, all applicable Specifications Sections and documents, 
Contract Drawing Number and detail, and ASTM or FS reference, if applicable.

F. Contractor shall not deliver any material to Site prior to receipt of District's 
and/or Architect�s completed written review and approval.  Contractor shall 
furnish materials equal in every respect to approved Samples and execute 
Work in conformance therewith.

G. District�s and/or Architect�s review, acceptance, and/or approval of Sample(s) 
will not preclude rejections of any material upon discovery of defects in same 
prior to final acceptance of completed Work.

H. After a material has been approved, no change in brand or make will be 
permitted.

I. Contractor shall prepare its Submittal Schedule and submit Samples of 
materials requiring laboratory tests to specified laboratory for testing not less 
than ninety (90) days before such materials are required to be used in Work.

J. Samples which are rejected must be resubmitted promptly after notification of 
rejection and be marked "Resubmitted Sample" in addition to other 
information required.

K. Field Samples and Mock-Ups are to be removed by Contractor at District�s 
direction:

(1) Size: As Specified.

(2) Furnish catalog numbers and similar data, as requested.

1.06 REVIEW AND RESUBMISSION REQUIREMENTS

A. The District will arrange for review of Sample(s), Shop Drawing(s), Product 
Data, and other submittal(s) by appropriate reviewer and return to Contractor 
as provided below within twenty-one (21) days after receipt or within twenty-
one (21) days after receipt of all related information necessary for such 
review, whichever is later.

B. One (1) copy of product or materials data will be returned to Contractor with 
the review status.

C. Samples to be incorporated into the Work will be returned to Contractor, 
together with a written notice designating the Sample with the appropriate 
review status and indicating errors discovered on review, if any.  Other 
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Samples will not be returned, but the same notice will be given with respect 
thereto, and that notice shall be considered a return of the Sample.

D. Contractor shall revise and resubmit any Sample(s), Shop Drawing(s), 
Product Data, and other submittal(s) as required by the reviewer.  Such 
resubmittals will be reviewed and returned in the same manner as original 
Sample(s), Shop Drawing(s), Product Data, and other submittal(s), within 
fourteen (14) days after receipt thereof or within fourteen (14) days after 
receipt of all related information necessary for such review.  Such resubmittal 
shall not delay the Work.

E. Contractor may proceed with any of the Work covered by Sample(s), Shop 
Drawing(s), Product Data, and other submittal(s) upon its return if designated 
as no exception taken, or revise as noted, provided the Contractor proceeds 
in accordance with the District and/or the Architect�s notes and comments.

F. Contractor shall not begin any of the work covered by a Sample(s), Shop 
Drawing(s), Product Data, and other submittal(s), designated as revise and 
resubmit or rejected, until a revision or correction thereof has been reviewed 
and returned to Contractor.

G. Sample(s), Shop Drawing(s), Product Data, and other submittal(s) designated 
as revise and resubmit or rejected and requiring resubmittal, shall be revised 
or corrected and resubmitted to the District no later than fourteen (14) days 
or a shorter period as required to comply with the approved Construction 
Schedule, after its return to Contractor.

H. Neither the review nor the lack of review of any Sample(s), Shop Drawing(s), 
Product Data, and other submittal(s) shall waive any of the requirements of 
the Contract Documents, or relieve Contractor of any obligation thereunder.

I. District's and/or Architect�s review of Shop Drawings does not relieve the 
Contractor of responsibility for any errors that may exist.  Contractor is 
responsible for the dimensions and design of adequate connections and 
details and for satisfactory construction of all the Work.

PART 2 � PRODUCTS Not Used.

PART 3 � EXECUTION Not Used.

END OF DOCUMENT
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DOCUMENT 01 35 13 � SITE STANDARDS

PART 1 � GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation:

A. General Conditions, including without limitation, Site Access, Conditions, and 

Regulations;

B. Special Conditions;

C. Drug-Free Workplace Certification;

D. Tobacco-Free Environment Certification;

E. Criminal Background Investigation/Fingerprinting Certification;

F. Temporary Facilities and Controls.

1.02 REQUIREMENTS OF THE DISTRICT

A. Drug-Free Schools and Safety Requirements:

(1) All school sites and other District Facilities have been declared �Drug-

Free Zones.�  No drugs, alcohol and/or smoking are allowed at any 

time in any buildings and/or grounds on District property.  No 

students, staff, visitors, or contractors are to use drugs on these sites.

(2) Smoking and the use of tobacco products by all persons is prohibited 

on or in District property.  District property includes school buildings, 

school grounds, school-owned vehicles and vehicles owned by others 

while on District property. Contractor shall post: "Non-Smoking Area" 

in a highly visible location in each work area, staging area, and parking 

area.  Contractor may designate a smoking area outside of District 

property within the public right-of-way, provided that this area 

remains quiet and unobtrusive to adjacent neighbors.  This smoking 

area is to be kept clean at all times.

(3) Contractor shall ensure that no alcohol, firearms, weapons, or 

controlled substances enter or are used at the Site.  Contractor shall 

immediately remove from the Site and terminate the employment of 

any employee(s) found in violation of this provision.

B. Language:  Profanity or other unacceptable and/or loud language will not be 

tolerated, "Cat calls" or other derogatory language toward students, staff, 

volunteers, parents or public will not be allowed.

C. Disturbing the Peace (Noise and Lighting):
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(1) Contractor shall observe the noise ordinance of the Site at all times 

including, without limitation, all applicable local, city, and/or state 

laws, ordinances, and/or regulations regarding noise and allowable 

noise levels.

(2) The use of radios, etc., shall be controlled to keep all sound at a level 

that cannot be heard beyond the immediate area of use.  District 

reserves the right to prohibit the use of radios at the Site, except for 

mobile phones or other handheld communication radios.

(3) If portable lights are used after dark, all light must be located so as 

not to direct light into neighboring property.

D. Traffic:

(1) Driving on the Premises shall be limited to periods when students and 

public are not present.  If driving or deliveries must be made during 

the school hours, two (2) or more ground guides shall lead the vehicle 

across the area of travel.  In no case shall driving take place across 

playgrounds or other pedestrian paths during recess, lunch, and/or 

class period changes.  The speed limit on-the Premises shall be five (5) 

miles per hour (maximum) or less if conditions require.

(2) All paths of travel for deliveries, including without limitation, material, 

equipment, and supply deliveries, shall be reviewed and approved by 

District in advance.  Any damage will be repaired to the pre-damaged 

condition by the Contractor.

(3) District shall designate a construction entry to the Site.  If Contractor 

requests, District determines it is required, and to the extent possible, 

District shall designate a staging area so as not to interfere with the 

normal functioning of school facilities.  Location of gates and fencing 

shall be approved in advance with District and at Contractor's expense.

(4) Parking areas shall be reviewed and approved by District in advance.  

No parking is to occur under the drip line of trees or in softscape areas 

that could otherwise be damaged.

E. All of the above shall be observed and complied with by the Contractor and all 

workers on the Site.  Failure to follow these directives could result in 

individual(s) being suspended or removed from the work force at the 

discretion of the District.  The same rules and regulations shall apply equally 

to delivery personnel, inspectors, consultants, and other visitors to the Site.

PART 2 � PRODUCTS Not Used.

PART 3 � EXECUTION Not Used.

END OF DOCUMENT
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DOCUMENT 01 41 00 � REGULATORY REQUIREMENTS

PART 1 - GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation:

A. General Conditions, including, without limitation, Obtaining of Permits, 

Licenses and Registrations and Work to Comply with All Applicable Laws and 

Regulations;

B. Special Conditions; and

C. Quality Control.

1.02 DESCRIPTION

This section covers the general requirements for regulatory requirements pertaining 

to the Work and is supplementary to all other regulatory requirements mentioned or 

referenced elsewhere in the Contract Documents.

1.03 REQUIREMENTS OF REGULATORY AGENCIES:

A. All statutes, ordinances, laws, rules, codes, regulations, standards, and the 

lawful orders of all public authorities having jurisdiction over the Work, are 

hereby incorporated into these Contract Documents as if repeated in full 

herein and are intended to be included in any reference to Code or Building 

Code, unless otherwise specified, including, without limitation, the references 

in the list below.  Contractor shall make available at the Site copies of all the 

listed documents applicable to the Work as the District and/or Architect may 

request, including, without limitation, applicable portions of the California 

Code of Regulations ("CCR"). 

(1) California Building Standards Administrative Code, Part 1, Title 24, 

CCR.

(2) California Building Code (CBC), Part 2, Title 24, CCR; (International 

Building Code volumes 1-2 and California Amendments).

(3) California Electrical Code (CEC), Part 3, Title 24, CCR; (National 

Electrical Code and California Amendments).

(4) California Mechanical Code (CMC), Part 4, Title 24, CCR; (Uniform 

Mechanical Code and California Amendments).

(5) California Plumbing Code (CPC), Part 5, Title 24, CCR; (Uniform 

Plumbing Code and California Amendments).

(6) California Fire Code (CFC), Part 9, Title 24, CCR; (International Fire 

Code and California Amendments).
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(7) California Green Building Standards Code (CALGreen), Part 11, Title 

24, CCR. 

(8) California Referenced Standards Code, Part 12, Title 24, CCR.

(9) State Fire Marshal Regulations, Public Safety, Title 19, CCR.

(10) Partial List of Applicable National Fire Protection Association (NFPA) 

Standards:

(a) NFPA 13 - Automatic Sprinkler System.

(b) NFPA 14 - Standpipes Systems.

(c) NFPA 17A - Wet Chemical System

(d) NFPA 24 - Private Fire Mains.

(e) (California Amended) NFPA 72 - National Fire Alarm Codes.

(f) NFPA 253 - Critical Radiant Flux of Floor Covering System.

(g) NFPA 2001 - Clean Agent Fire Extinguishing Systems.

(11) California Division of the State Architect interpretation of Regulations 

(�DSA IR�), including, without limitation:

(a) DSA IR A-6 � Construction Change Document Submittal and 

Approval Processes.

(b) DSA IR A-7 � Project Inspector Certification and Approval.

(c) DSA IR A-8 � Project Inspector and Assistant Inspector Duties 

and Performance.

(d) DSA IR A-12 � Assistant Inspector Approval.

(12) DSA Procedures (�DSA PR�)

(a) DSA PR 13-01 � Construction Oversight Process

(b) DSA PR 13-02 � Project Certification Process

B. This Project shall be governed by applicable regulations, including, without 

limitation, the State of California�s  Administrative Regulations for the Division 

of the State Architect-Structural Safety (DSA/SS), Chapter 4, Part 1, Title 24, 

CCR, and the most current version on the date the bids are opened and as it 

pertains to school construction including, without limitation:

(1) Test and testing laboratory per Section 4-335.  District shall pay for 

the testing laboratory.

(2) Special inspections per Section 4-333(c).
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(3) Deferred Approvals per section 4-317(g).

(4) Verified reports per Sections 4-336 & 4-343(c).

(5) Duties of the Architect & Engineers shall be per Sections 4-333(a) and 

4-341.

(6) Duties of the Contractor shall be per Section 4-343.

(7) Duties of Project Inspector shall be per Section 4-334.

(8) Addenda and Construction Change Documents per Section 4-338.

Contractor shall keep and make available all applicable parts of the most 

current version of Title 24 referred to in the plans and specifications at the 

Site during construction.

C. Items of deferred approval shall be clearly marked on the first sheet of the 

Architect�s and/or Engineer's approved Drawings.  All items later submitted 

for approval shall be per Title 24 requirements to the DSA.

(1) Contractor shall submit the following to Architect for review and 

endorsement:

(a) Product information on proposed material/system supplier.

(b) Drawings, specifications, and calculations prepared, signed, and 

stamped by an architect or engineer licensed in the State of 

California for that portion of the Work.

(c) All other requirements as may be required by DSA.

(2) Cost of preparing and submitting documentation per DSA Deferred 

Approval requirements including required modifications to Drawings 

and Specifications, whether or not indicated in the Contract 

Documents, shall be borne by Contractor.

(3) Contractor shall not begin fabrication and installation of deferred 

approval items without first obtaining DSA approval of Drawings and 

Specifications.

(4) Schedule of Work Subject to DSA Deferred Approval: Window wall 

systems exceeding 10 feet in span.

PART 2 � PRODUCTS Not Used.

PART 3 � EXECUTION Not Used.

END OF DOCUMENT
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DOCUMENT 01 42 13 � ABBREVIATIONS AND ACRONYMS

PART 1 � GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation:

A. General Conditions including without limitation, Definitions;

B. Special Conditions.

1.02 DOCUMENT INCLUDES

A. Abbreviations used throughout the Contract Documents.

B. Reference to a technical society, organization, or body is by abbreviation, as 

follows:

1. AA The Aluminum Association

2. AASHTO American Association of State Highway and 

Transportation Officials

3. ABPA Acoustical and Board Products Association

4. ACI American Concrete Institute

5. AGA American Gas Association

6. AGC Associated General Contractors of America

7. AHC Architectural Hardware Consultant

8. AHRI Air Conditioning, Heating, Refrigeration 

Institute 

9. AI Asphalt Institute

10. AIA American Institute of Architects

11. AISC American Institute of Steel Construction

12. AISI American Iron and Steel Institute

13. AMCA Air Movement and Control Association

14. ANSI American National Standards Institute

15. APA APA � The Engineered Wood Association

16. ASCE American Society of Civil Engineers

17. ASHRAE American Society of Heating, Refrigeration and 

Air Conditioning Engineers

18. ASME American Society of Mechanical Engineers

19. ASTM American Society of Testing and Materials 

International

20. AWPA American Wood Protection Association

21. AWPI American Wood Preservers Institute

22. AWS American Welding Society

23. AWSC American Welding Society Code

24. AWI Architectural Woodwork Institute

25. AWWA American Water Works Association

26. BIA The Brick Industry Association

27. CCR California Code of Regulations

28. CLFMI Chain Link Fence Manufacturers Institute

29. CRA California Redwood Association
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30. CRSI Concrete Reinforcing Steel Institute

31. CS Commercial Standards

32. CSI Construction Specifications Institute

33. CTI Cooling Technology Institute

34. FGIA Fenestration and Glazing Industry Alliance

35. FGMA Flat Glass Manufacturers� Association

36. FIA Factory Insurance Association

37. FM Factory Mutual Global

38. FS/FED 

SPEC

Federal Specification

39. FTI Facing Title Institute

40. GA Gypsum Association

41. IAPMO International Association of Plumbing and 

Mechanical Officials

42. ICC International Code Council

43. IEEE Institute of Electrical and Electronics Engineers

44. IES Illuminating Engineering Society

45. MCAC Mason Contractors Association of California

46. MIMA Mineral Wool Insulation Manufacturers 

Association

47. MLMA Metal Lath Manufacturers Association

48. MS/MIL 

SPEC

Military Specifications

49. NAAMM National Association of Architectural Metal 

Manufacturers

50. NBHA National Builders Hardware Association

51. NCMA National Concrete Masonry Association

52. NCSEA National Council of Structural Engineers 

Associations

53. NEC National Electrical Code

54. NEMA National Electrical Manufacturers Association

55. NIST National Institute of Standards and Technology

56. NSI Natural Stone Institute

57. NTMA National Terrazzo and Mosaic Association, Inc.

58. ORS Office of Regulatory Services (California)

59. OSHA Occupational Safety and Health Act

60. PCI Precast/Prestressed Concrete Institute

61. PCA Portland Cement Association

62. PCA Painting Contractors Association

63. PDI Plumbing Drainage Institute

64. PEI Porcelain Enamel Institute, Inc.

65. PG&E Pacific Gas & Electric Company

66. PS Product Standards

67. SDI Steel Door Institute; Steel Deck Institute

68. SJI Steel Joist Institute

69. SSPC Society for Protective Coatings

70. TCNA Tile Council of North America, Inc.

71. TPI Truss Plate Institute

72. UBC Uniform Building Code

73. UL Underwriters Laboratories Code

74. UMC Uniform Mechanical Code

75. USDA United States Department of Agriculture

76. VI Vermiculite Institute
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77. WCLIB West Coast Lumber Inspection Bureau

78. WDMA Window and Door Manufacturers Association

79. WEUSER Western Electric Utilities Service Engineering 

Requirements

80. WIC Woodwork Institute of California

PART 2 - PRODUCTS Not Used.

PART 3 - EXECUTION Not Used.

END OF DOCUMENT
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DOCUMENT 01 42 16 � DEFINITIONS

PART 1 - GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation:

A. General Conditions including without limitation, Definitions;

B. Special Conditions.

1.02 QUALITY ASSURANCE

A. For products or workmanship specified by association, trade, or Federal 

Standards, Contractor shall comply with requirements of the standard, except 

when more rigid requirements are specified in the Contract Documents, or are 

required by applicable codes.

B. Contractor shall conform to current reference standard publication date in 

effect on the date of bid opening.

C. Contractor shall obtain copies of standards unless specifically required not to 

by the Contract Documents.

D. Contractor shall maintain a copy of all standards at jobsite during submittals, 

planning, and progress of the specific Work, until final completion, unless 

specifically required not to by the Contract Documents.

E. Should specified reference standards conflict with Contract Documents, 

Contractor shall request clarification from the District and/or the Architect 

before proceeding.

F. The contractual relationship of the parties to the Contract shall not be altered 

from the contractual relationship as indicated in the Contract Documents by 

mention or inference otherwise in any referenced document.

G. Governing Codes shall be as shown in the Contract Documents including, 

without limitation, the Specifications.

END OF DOCUMENT
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DOCUMENT 01 42 19 � REFERENCES

PART 1 - GENERAL

1.01 SCHEDULE OF REFERENCES

The following information is intended only for the general assistance of the 

Contractor, and the District does not represent that all of the information is current.  

It is the Contractor�s responsibility to verify the correct information for each of the 

entities listed.

AA The Aluminum Association

1400 Crystal Drive, Suite 430

Arlington, VA 22202

www.aluminum.org

703/358-2960

AABC Associated Air Balance Council

2401 Pennsylvania Avenue NW, Suite 330

Washington, DC 20037

www.aabc.com

202/737-0202

AASHTO American Association of State Highway and 

Transportation Officials

555 12th St. NW - Suite 1000

Washington, DC 20004

www.transportation.org

202/624-5800

AATCC American Association of Textile Chemists and Colorists

P.O. Box 12215Research Triangle Park, NC 27709-2215

www.aatcc.org

919/549-8141

ACA American Coatings Association

901 New York Ave., NW, Suite 300 West

Washington, DC 20001

www.paint.org

202/462-6272

ACI American Concrete Institute

38800 Country Club Dr.

Farmington Hills, MI 48331-3439

www.concrete.org

248/848-3800

ACPA American Concrete Pipe Association

5605 N. MacArthur Blvd., Suite 340

Irving, TX 75038

www.concrete-pipe.org

972/506-7216

ADC Air Duct Council

1901 N. Roselle Road, Suite 800

Schaumburg, IL 60195

www.flexibleduct.org

847/706-6750
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AF&PA American Forest and Paper Association

1101 K Street, NW, Suite 700

Washington, DC 20005

www.afandpa.org

202/463-2700

AGA American Gas Association

400 North Capitol Street, NW, Suite 450

Washington, DC 20001

www.aga.org

202/824-7000

AGC Associate General Contractors of America

2300 Wilson Blvd., Suite 300

Arlington, VA 22201

www.agc.org

703/548-3118

AHA American Hardboard Association

1210 West Northwest Highway

Palatine, IL 60067

http://domensino.com/AHA/default.htm

847/934-8800

AI Asphalt Institute

2696 Research Park Drive

Lexington, KY 40511-8480

www.asphaltinstitute.org

859/288-4960

AIA The American Institute of Architects

1735 New York Ave., NW

Washington, DC 20006-5292

www.aia.org

202/626-7300

AISC American Institute of Steel Construction 

130 East Randolph Street, Suite 2000

Chicago, IL 60601 

www.aisc.org

312.670.2400

AISI American Iron and Steel Institute

25 Massachusetts Ave., NW, Suite 800

Washington, DC 20001

www.steel.org

202/452-7100

AITC American Institute of Timber Construction

1010 South 336th Street, #210

Federal Way, WA 98003-7394

https://www.plib.org/aitc/

253/835-3344

ALI Associated Laboratories, Inc.

P.O. Box 152837

Dallas, TX 75315

www.assoc-labs.com

214/565-0593
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ALSC American Lumber Standards Committee, Inc.

7470 New Technology Way, Suite F 

Frederick, MD 21703

www.alsc.org

301/972-1700

AMCA Air Movement and Control Association International, Inc.

30 W. University Drive

Arlington Heights, IL  60004

www.amca.org

847/394-0150

AMPP

(formerly 

SSPC)

Association for Materials Protection and Performance 

(merger of Society for Protective Coatings and National 

Association of Corrosion Engineers International) 

(formerly Steel Structures Painting Council)

800 Trumbull Drive

Pittsburgh, PA 15205

www.sspc.org

412/281-2331

877/281-7772

ANLA AmericanHort (merger of American Nursery & Landscape 

Association and OFA � The Association of Horticultural 

Professionals)

2130 Stella Court

Columbus, OH 43215

www.americanhort.org

614/487-1117

ANSI American National Standards Institute

1899 L Street, NW, 11th Floor

Washington, DC 20036

www.ansi.org

202/293-8020

APA Architectural Precast Association

325 John Knox Rd, Suite L-103

Tallahassee, FL 32303

www.archprecast.org

850/205-5637

APA APA-The Engineered Wood Association

7011 S. 19th Street

Tacoma, WA 98466-5333

www.apawood.org

253/565-6600

APCIA American Property Casualty Insurance Association

(merger of American Insurance Association (formerly the 

National Board of Fire Underwriters) with the Property 

Casualty Insurers Association of America)

555 12th St, NW, Suite 550 

Washington DC 20004 

www.apci.org

202/828-7100
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AHRI Air Conditioning and Refrigeration Institute (now Air-

Conditioning, Heating, & Refrigeration Institute)

2311 Wilson Blvd, Suite 400

Arlington, VA 22201

www.ahrinet.org

703/524-8800

ARMA Asphalt Roofing Manufacturers Association

2331 Rock Spring Road

Forest Hill, MD 21050

www.asphaltroofing.org

443/640-1075

ASA The Acoustical Society of America

Suite 300

1305 Walt Whitman Road

Melville, NY 11747-4300

https://acousticalsociety.org/

516/576-2360

ASCE American Society of Civil Engineers

1801 Alexander Bell Drive

Reston, VA 20191

www.asce.org

800/548-2723

703/295-6300

ASHRAE American Society of Heating, Refrigerating and Air 

Conditioning Engineers

180 Technology Parkway

Peachtree Corners, GA 30092

www.ashrae.org

800/527-4723

404/636-8400

ASLA American Society of Landscape Architects

636 Eye Street, NW

Washington, DC 20001-3736

www.asla.org

202/898-2444

ASME American Society of Mechanical Engineers

Two Park Avenue

New York, NY 10016-5990

www.asme.org

800/834-2763

ASPE American Society of Plumbing Engineers

6400 Shafer Court, Suite 350

Rosemont, IL 60018

http://aspe.org

847/296-0002

ASQ American Society for Quality

P.O. Box 3005

Milwaukee, WI 53201-3005

or

600 North Plankinton Avenue

Milwaukee, WI 53203

http://asq.org

800/248-1946

414/272-8575
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ASSE American Society of Sanitary Engineering

18927 Hickory Creek Dr., Suite 220

Mokena, IL 60448

www.asse-plumbing.org

708/995-3019

ASTM ASTM International

100 Barr Harbor Drive

PO Box C700

West Conshohocken, PA, 19428-2959

www.astm.org

610/832-9500

AWCI Association of the Wall and Ceiling Industry

513 West Broad Street, Suite 210

Falls Church, VA 22046

www.awci.org

703/538-1600

AWPA American Wood Protection Association 

(formerly American Wood Preservers Institute)

P.O. Box 361784

Birmingham, AL 35236-1784

www.awpa.com

205/733-4077

AWS American Welding Society

8669 NW 36 Street, Suite 130

Miami, FL 33166

www.aws.org

800/443-9353 

305/443-9353

AWI Architectural Woodwork Institute

46179 Westlake Drive, Suite 120

Potomac Falls, VA 20165-5874

www.awinet.org

571/323-3636

AWWA American Water Works Association

6666 West Quincy Avenue

Denver, CO 80235

www.awwa.org

800/926-7337

303/794-7711

BHMA Builders Hardware Manufacturers Association

355 Lexington Avenue, 15th Floor

New York, NY 10017

www.buildershardware.com

212/297-2122

BIA The Brick Industry Association

12007 Sunrise Valley Drive, Suite 430

Reston, VA 20191

www.gobrick.com

703/620-0010

CGA Compressed Gas Association

8484 Westpark Drive, Suite 220

McLean, VA 22102

www.cganet.com

703/788-2700



JOSEPH BONNHEIM ELEMENTARY SCHOOL

PLAYGROUND UPGRADES AND LANDSCAPE REPAIRS

REFERENCESSACRAMENTO CITY UNIFIED

SCHOOL DISTRICT DOCUMENT 01 42 19-6

CISCA Ceilings & Interior Systems Construction Association

1010 Jorie Blvd, Suite 30

Oak Brook, IL 60523

www.cisca.org

630/584-1919

CISPI Cast Iron Soil Pipe Institute

2401 Fieldcrest Dr.

Mundelein, IL 60060

www.cispi.org

224/864-2910

CLFMI Chain Link Fence Manufacturers Institute

10015 Old Columbia Road, Suite B-215

Columbia, MD 21046

chainlinkinfo.org

301/596-2583

CPA Composite Panel Association

19465 Deerfield Avenue, Suite 306

Leesburg, VA 20176

www.compositepanel.org

703/724-1128

CPSC Consumer Product Safety Commission

4330 East-West Highway

Bethesda, MD 20814

www.cpsc.gov

800/638-2772

CRA California Redwood Association

818 Grayson Road, Suite 201

Pleasant Hill, CA 94523

www.calredwood.org

925/935-1499

CRI Carpet and Rug Institute

100 S. Hamilton Street

Dalton, GA 30722-2048

www.carpet-rug.org

706/278-3176

CRSI Concrete Reinforcing Steel Institute

933 N. Plum Grove Road

Schaumburg, IL 60173-4758

www.crsi.org

847/517-1200

CSI The Construction Specifications Institute

123 North Pitt St, Suite 450

Alexandria, VA 22314

www.csinet.org

800/689-2900

CTIOA Ceramic Tile Institute of America

12061 Jefferson Blvd.

Culver City, CA 90230-6219

www.ctioa.org

310/574-7800
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DHA Decorative Hardwoods Association (formerly Hardwood 

Plywood & Veneer Association)

42777 Trade West Dr.

Sterling, VA 20166

https://www.decorativehardwoods.org/

703/435-2900

DHI Door and Hardware Institute

(formerly National Builders Hardware Association)

2001 K Street NW, 3rd Floor North

Washington, DC 20006

www.dhi.org

202/367-1134

DIPRA Ductile Iron Pipe Research Association

P.O. Box 190306

Birmingham, AL 35219

www.dipra.org

205/402-8700

DOC U.S. Department of Commerce

1401 Constitution Ave., NW

Washington, DC 20230

www.commerce.gov

202/482-2000

DOT U.S. Department of Transportation

1200 New Jersey Avenue, SE

Washington, DC 20590

www.dot.gov

855/368-4200

EJMA Expansion Joint Manufacturers Association, Inc.

25 North Broadway

Tarrytown, NY 10591

www.ejma.org

914/332-0040

EPA Environmental Protection Agency

Ariel Rios Building

1200 Pennsylvania Avenue, N.W.

Washington, DC 20460

www.epa.gov

202/272-0167

FCICA Floor Covering Installation Contractors Association

800 Roosevelt Rd., Bldg. C, Suite 312

Glen Ellyn, IL 60137

www.fcica.com

630/672-3702

FGIA Fenestration and Glazing Industry Alliance

1900 E Golf Rd, Suite 1250

Schaumburg, IL 60173

 https://fgiaonline.org/

847/303-5664
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FM 

Global

Factory Mutual Insurance Company

Amy Daley 

Global Practice Leader � Education, Public Entities, 

Health Care

FM Global

270 Central Avenue

Johnston, RI 02919-4949

www.fmglobal.com

401/275-3000

401/275-3029

FS General Services Administration (GSA) Index of Federal 

Specifications, Standards and Commercial Item 

Descriptions

470 East L�Enfant Plaza, SW, Suite 8100

Washington, DC 20407

www.gsa.gov

202/619-8925

GA The Gypsum Association

962 Wayne Ave., Suite 620

Silver Spring, MD 20910

www.gypsum.org

301/277-8686

HMA Hardwood Manufacturers Association

One Williamsburg Place, Suite 108

Warrendale, PA 15086

http://hmamembers.org

412/244-0440

IAPMO International Association of Plumbing and Mechanical 

Officials

(formerly the Western Plumbing Officials Association)

4755 E. Philadelphia St.

Ontario, CA 91761

www.iapmo.org

909/472-4100

ICC International Code Council

500 New Jersey Avenue, NW, 6th Floor

Washington, DC 20001

www.iccsafe.org

888/422-7233

IEEE Institute of Electrical and Electronics Engineers

3 Park Avenue, 17th Floor

New York, NY 10016-5997

www.ieee.org

212/419-7900

IES Illuminating Engineering Society

120 Wall Street, Floor 17

New York, NY 10005-4001

www.ies.org

212/248-5000
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ITRK Intertek Testing Services

3933 US Route 11

Cortland, NY 13045

www.intertek.com

607/753-6711

MCAA Mechanical Contractors Association of America

1385 Piccard Drive

Rockville, MD 20850

www.mcaa.org

301/869-5800

MMPA

(formerly 

WMMPA)

Moulding & Millwork Producers Association

(formerly Wood Moulding & Millwork Producers 

Association)

507 First Street

Woodland, CA 95695

www.wmmpa.com

530/661-9591

800/550-7889

MSS Manufacturers Standardization Society (MSS) of the 

Valve and Fittings Industry, Inc.

127 Park Street, NE

Vienna, VA 22180-4602

http://mss-hq.org

703/281-6613

NAAMM National Association of Architectural Metal Manufacturers

800 Roosevelt Rd. Bldg. C, Suite 312

Glen Ellyn, IL 60137

www.naamm.org

630/942-6591

NAIMA North American Insulation Manufacturers Association

P.O. Box 1906 Alexandria, VA 22313

https://insulationinstitute.org/

703/684-0084

NALP National Association of Landscape Professionals 

(formerly Professional Landcare Network)

12500 Fair Lakes Circle, Suite 200

Fairfax, VA 22033

https://www.landscapeprofessionals.org/

703/736-9666

NAPA National Asphalt Pavement Association

6406 Ivy Lane, Suite 350

Greenbelt, MD 20770-1441

www.asphaltpavement.org

888/468-6499

301/731-4748

NCSPA National Corrugated Steel Pipe Association

14070 Proton Road, Suite 100

Dallas, TX 75244

www.ncspa.org

972/850-1907
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NCMA National Concrete Masonry Association

13750 Sunrise Valley Drive

Herndon, VA 20171-4662

www.ncma.org

703/713-1900

NEBB National Environmental Balancing Bureau

8575 Grovemont Circle

Gaithersburg, MD 20877

www.nebb.org

301/977-3698

NECA National Electrical Contractors Association

1201 Pennsylvania Ave. NW

Washington, D.C., 20004

www.necanet.org

202/991-6300

NEMA National Electrical Manufacturers Association

1300 North 17th Street N, Suite 900

Rosslyn, VA 22209

www.nema.org

703/841-3200

NEII National Elevator Industry, Inc.

5537 SW Urish Road

Topeka, KS 66610

https://nationalelevatorindustry.org/

703/589-9985

NFPA National Fire Protection Association

1 Batterymarch Park

Quincy, MA02169-7471

www.nfpa.org

800/344-3555 

855/274-8525

NGA

(formerly 

GANA)

National Glass Association (merged with Glass 

Association of North America)

1945 Old Gallows Road Suite 750

Vienna, VA 22182

www.glass.org

866/342-5642 Ext 

127

NHLA National Hardwood Lumber Association

PO Box 34518

Memphis, TN 38184

www.nhla.com

901/377-1818

NIA National Insulation Association

516 Herndon Pkwy., Ste. D

Herndon, VA 20170

www.insulation.org

703/464-6422

NRCA National Roofing Contractors Association

10255 W. Higgins Road, Suite 600

Rosemont, IL 60018-5607

www.nrca.net

847/299-9070
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NSF NSF International

789 N. Dixboro Road

Ann Arbor, MI 48113-0140

www.nsf.org

800/673-6275

734/769-8010

NSI Natural Stone Institute (formerly Marble Institute of 

America)

380 E. Lorain St.

Oberlin, OH 44074

https://www.naturalstoneinstitute.org/

440/250-9222

NTMA National Terrazzo and Mosaic Association

209 N. Crockett Street, Suite 2

PO Box 2605

Fredericksburg, TX 78624

www.ntma.com

800/323-9736

OSHA Occupational Safety and Health Act

U.S. Department of Labor

Occupational Safety & Health Administration

200 Constitution Ave., NW

Washington, DC 20210

www.osha.gov

800/321-OSHA 

(6742)

PCA Portland Cement Association

5420 Old Orchard Road

Skokie, IL 60077

or

200 Massachusetts Ave NW, Suite 200

Washington, DC 20001

www.cement.org

847/966-6200

202/408-9494

PCA Painting Contractors Association (formerly Painting and 

Decorating Contractors of America)

2316 Millpark Drive

Maryland Heights, MO 63043

https://www.pcapainted.org/

 

800/322-7322

PCI Precast/Prestressed Concrete Institute

8770 W. Bryn Mawr Ave., Suite 1150

Chicago, IL 60631

www.pci.org

312/786-0300

PDI Plumbing & Drainage Institute

800 Turnpike Street, Suite 300

North Andover, MA 01845

http://pdionline.org

978/557-0720

800/589-8956
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PEI Porcelain Enamel Institute, Inc.

P.O. Box 920220

Norcross, GA 30010

www.porcelainenamel.com

770/676-9366

PG&E Pacific Gas & Electric Company

P.O. Box 997300

Sacramento, CA 95899-7300

www.pge.com

800/743-5000

PLIB Pacific Lumber Inspection Bureau (formerly West Coast 

Lumber Inspection Bureau)

1010 South 336th Street, Suite 210

Federal Way, WA 98003-7394

https://www.plib.org/

253/835-3344

RFCI Resilient Floor Covering Institute

115 Broad Street, Suite 201

La Grange, GA 30240

www.rfci.com

706/882-3833

SDI Steel Deck Institute

P.O. Box 426

Glenshaw, PA 15116

www.sdi.org

412/487-3325

SDI Steel Door Institute

30200 Detroit Road

Westlake, OH 44145

www.steeldoor.org

440/899-0010

SJI Steel Joist Institute

140 West Evans Street, Suite 203

Florence, SC 29501

http://steeljoist.org

843/407-4091

SMA Stucco Manufacturers Association

5753 E Santa Ana Cyn Rd, #G-156

Anaheim, CA 92807

www.stuccomfgassoc.com

714/473-9579

SMACNA Sheet Metal and Air Conditioning Contractors' National 

Association

4201 Lafayette Center Drive

Chantilly, VA 20151-1219

www.smacna.org

703/803-2980

SPI SPI: The Plastics Industry Trade Association, Inc.

1425 K St. NW, Suite 500

Washington, DC 20005

www.plasticsindustry.org

202/974-5200
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TCA The Tile Council of North America

100 Clemson Research Blvd.

Anderson, SC 29625

www.tcnatile.com

864/646-8453

TPI Truss Plate Institute

2670 Crain Highway, Suite 203

Waldorf, MD 20601

www.tpinst.org

240/587-5582

TPI Turfgrass Producers International

444 E. Roosevelt Road #346 

Lombard, IL 60148

www.turfgrasssod.org

800/405-8873

847/649-5555

TCIA Tree Care Industry Association

(formerly the National Arborist Association)

670 N Commercial Street, Suite 201

Manchester, NH 03101

www.tcia.org

603/314-5380

800/733-2622

TVI The Vermiculite Institute

c/o The Schundler Company

10 Central Street

Nahant, MA 01908

www.vermiculiteinstitute.org

732/287-2244

UL Underwriters Laboratories Inc.

333 Pfingsten Road

Northbrook, IL 60062-2096

www.ul.com

847/272-8800

877/854-3577

UNI Uni-Bell PVC Pipe Association

201 E. John Carpenter Freeway, Suite 750

Irving, TX 75062

www.uni-bell.org

972/243-3902

USDA U.S. Department of Agriculture

1400 Independence Ave., S.W.

Washington, DC 20250

www.usda.gov

202/720-2791

WA Wallcoverings Association

35 E Wacker Dr., Suite 850

Chicago, IL 60601

www.wallcoverings.org

312/224-2574
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WCMA Window Covering Manufacturers Association

355 Lexington Avenue 15th Floor

New York, NY 10017

www.wcmanet.org

212/297-2122

WDMA Window & Door Manufacturers Association

2001 K Street NW, 3rd Floor North

Washington, D.C. 20006

www.wdma.com

202/367-1157

WI Woodwork Institute

1455 Response Road, Suite 110

Sacramento, CA 95815

www.wicnet.org

916/372-9943

WRI Wire Reinforcement Institute

942 Main Street, Suite 300

Hartford, CT 06103

www.wirereinforcementinstitute.org

860/240-9545

WWCA Western Wall & Ceiling Contractors Association

1910 N. Lime St.

Orange, CA 92865

www.wwcca.org

714/221-5520

WWPA Western Wood Products Association (formerly Redwood 

Inspection Service)

1500 SW First Ave., Suite 870

Portland, OR 97201

www.wwpa.org

503/224-3930

PART 2 - PRODUCTS Not Used.

PART 3 - EXECUTION Not Used.

END OF DOCUMENT
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PART 1 - GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation:

A. General Conditions, including, without limitation, Purchase of Materials and 

Equipment;

B. Special Conditions;

C. Imported Materials Certification.

1.02 MATERIAL AND EQUIPMENT

A. Only items approved by the District and/or Design Professional shall be used.

B. Contractor shall submit lists of products and other product information in 

accordance with the Contract Documents, including, without limitation, the 

provisions regarding the submittals.

1.03 MATERIAL AND EQUIPMENT COLORS

A. The District and/or Architect will provide a schedule of colors.

B. No individual color selections will be made until after approval of all pertinent 

materials and equipment and after receipt of appropriate samples in 

accordance with the Contract Documents, including, without limitation, the 

provisions regarding the submittals.

C. Contractor shall request priority in writing for any item requiring advance 

ordering to maintain the approved Construction Schedule.

1.04 DELIVERY, STORAGE, AND HANDLING

A. Contractor shall deliver manufactured materials in original packages, 

containers, or bundles (with seals unbroken), bearing name or identification 

mark of manufacturer.

B. Contractor shall deliver fabrications in as large assemblies as practicable; 

where specified as shop-primed or shop-finished, package or crate as 

required to preserve such priming or finish intact and free from abrasion.

C. Contractor shall store materials in such a manner as necessary to properly 

protect them from damage.  Materials or equipment damaged by handling, 

weather, dirt, or from any other cause will not be accepted.

D. Materials are not acceptable that have been warehoused for long periods of 

time, stored or transported in improper environment, improperly packaged, 
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inadequately labeled, poorly protected, excessively shipped, deviated from 

normal distribution pattern, or reassembled.

E. Contractor shall store material so as to cause no obstructions of sidewalks, 

roadways, access to the Site or buildings, and underground services.  

Contractor shall protect material and equipment furnished under Contract.

F. Contractor may store materials on Site with prior written approval by the 

District, all material shall remain under Contractor's control and Contractor 

shall remain liable for any damage to the materials.  Should the Project Site 

not have storage area available, the Contractor shall provide for off-site 

storage at a bonded warehouse and with appropriate insurance coverage at 

no cost to District.

G. When any room in Project is used as a shop or storeroom, the Contractor 

shall be responsible for any repairs, patching, or cleaning necessary due to 

that use.  Location of storage space shall be subject to prior written approval 

by District.

PART 2 - PRODUCTS

2.01 MANUFACTURERS

A. Manufacturers listed in various sections of Contract Documents are names of 

those manufacturers that are believed to be capable of supplying one or more 

of items specified therein.

B. The listing of a manufacturer does not imply that every product of that 

manufacturer is acceptable as meeting the requirements of the Contract 

Documents.

2.02 FACILITIES AND EQUIPMENT

Contractor shall provide, install, maintain, and operate a complete and adequate 

facility for handling, the execution, disposal, and distribution of material and 

equipment as required for proper and timely performance of Work connected with 

Contract.

2.03 MATERIAL REFERENCE STANDARDS

Where material is specified solely by reference to �standard specifications� and if 

requested by District, Contractor shall submit for review data on actual material 

proposed to be incorporated into Work of Contract listing name and address of 

vendor, manufacturer, or producer, and trade or brand names of those materials, 

and data substantiating compliance with standard specifications.

PART 3 - EXECUTION

3.01 WORKMANSHIP

A. Where not more specifically described in any other Contract Documents, 

workmanship shall conform to methods and operations of best standards and 

accepted practices of trade or trades involved and shall include items of 
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fabrication, construction, or installation regularly furnished or required for 

completion (including finish and for successful operation, as intended).

B. Work shall be executed by tradespersons skilled in their respective lines of 

Work.  When completed, parts shall have been durably and substantially built 

and present a neat appearance.

3.02 COORDINATION

A. Contractor shall coordinate installation of Work so as to not interfere with 

installation of others.  Adjustment or rework because of Contractor�s failure to 

coordinate will be at no additional cost to District.

B. Contractor shall examine in-place work for readiness, completeness, fitness to 

be concealed or to receive other work, and in compliance with Contract 

Documents.  Concealing or covering Work constitutes acceptance of additional 

cost which will result should in-place Work be found unsuitable for receiving 

other Work or otherwise deviating from the requirements of the Contract 

Documents.

3.03 COMPLETENESS

A. Contractor shall provide all portions of the Work, unless clearly stated 

otherwise, installed complete and operational with all elements, accessories, 

anchorages, utility connections, etc., in manner to assure well-balanced 

performance, in accordance with manufacturer's recommendations and by 

Contract Documents.  For example, electric water coolers require water, 

electricity, and drain services; roof drains require drain system; sinks fit 

within countertop, etc.  Terms such as �installed complete,� �operable 

condition,� �for use intended,� �connected to all utilities,� �terminate with 

proper cap,� �adequately anchored,� �patch and refinish,� �to match similar,� 

should be assumed to apply in all cases, except where completeness of 

functional or operable condition is specifically stated as not required.

3.04 APPROVED INSTALLER OR APPLICATOR

A. Installation by a manufacturer�s approved installer or applicator is an 

understood part of Specifications and only approved installer or applicator is 

to provide on-site Work where specified manufacturer has on-going program 

of approving (i.e. certifying, bonding, re-warranting) installers or applicators.  

Newly established relationships between a manufacturer and an installer or 

applicator who does not have other approved applicator work in progress or 

completed is not approved for this Project.

3.05 MANUFACTURER'S RECOMMENDATIONS

A. All installations shall be in accordance with manufacturer's published 

recommendations and specific written directions of manufacturer's 

representative.  Should Contract Documents differ from recommendations of 

manufacturer or directions of his representative, Contractor shall analyze 

differences, make recommendations to the District and the Architect in 

writing, and shall not proceed until interpretation or clarification has been 

issued by the District and/or the Architect.
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END OF DOCUMENT
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DOCUMENT 01 45 00 � QUALITY CONTROL

PART 1 - GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation:

A. General Conditions, including, without limitation, Inspector, Inspections and 

Tests, Uncovering of Work and Non-conforming of Work and Correction of 

Work;

B. Special Conditions.

1.02 RELATED CODES

A. The Work is governed by requirements of Title 24, California Code of 

Regulations (�CCR�), and the Contractor shall keep a copy of these available 

at the job Site for ready reference during construction.

B. The Division of the State Architect (�DSA�) shall be notified at or before the 

start of construction.

1.03 OBSERVATION AND SUPERVISION

A. The District and Architect or their appointed representatives will review the 

Work and the Contractor shall provide facilities and access to the Work at all 

times as required to facilitate this review.  Administration by the Architect and 

any consulting Structural Engineer will be in accordance with applicable 

regulations, including, without limitation, CCR, Part 1, Title 24, Section 4-341.

B. One or more Project Inspector(s) approved by DSA and employed by or in 

contract with the District, referred to hereinafter as the �Project Inspector�, 

will observe the work in accordance with CCR, Part 1, Title 24, Sections 4-

333(b) and 4-342:

(1) The Project Inspector and Special Inspector(s) shall have access to the 

Work wherever it is in preparation or progress for ascertaining that the 

Work is in accordance with the Contract Documents and all applicable 

code sections.  The Contractor shall provide facilities and operation of 

equipment as needed, and access as required and shall provide 

assistance for sampling or measuring materials.

(2) The Project Inspector will notify the District and Architect and call the 

attention of the Contractor to any observed failure of Work or material 

to conform to Contract Documents.

(3) The Project Inspector shall observe and monitor all testing and 

inspection activities required.

The Contractor shall conform with all applicable laws as indicated in the Contract 

Documents, including, without limitation, to CCR, Part 1, Title 24, Section 4-343.  
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The Contractor shall supervise and direct the Work and maintain a competent 

superintendent on the job who is authorized to act in all matters pertaining to the 

Work.  The Contractor's superintendent shall also inspect all materials, as they 

arrive, for compliance with the Contract Documents.  Contractor shall reject 

defective Work or materials immediately upon delivery or failure of the Work or 

material to comply with the Contract Documents.  The Contractor shall submit 

verified reports as indicated in the Contract Documents, including, without limitation, 

the Specifications and as required by Part 1, Title 24, Section 4-336.

1.04 TESTING AGENCIES

A. Testing agencies and tests shall be in conformance with the General 

Documents and the requirements of Part 1, Title 24, Section 4- 335.

B. Testing and inspection in connection with earthwork shall be under the 

direction of the District's consulting soils engineer, if any, referred to 

hereinafter as the "Soils Engineer."

C. Testing and inspection of construction materials and workmanship shall be 

performed by a qualified laboratory, referred to hereinafter as the "Testing 

Laboratory." The Testing Laboratory shall be under direction of an engineer 

registered in the State of California, shall conform to requirements of ASTM 

E329, and shall be employed by or in contract with the District.

1.05 TESTS AND INSPECTIONS

A. The Contractor shall be responsible for notifying the District and Project 

Inspector of all required tests and inspections.  Contractor shall notify the 

District and Project Inspector at least seventy-two hours (72) hours in 

advance of performing any Work requiring testing or inspection.

B. The Contractor shall provide access to Work to be tested and furnish 

incidental labor, equipment, and facilities to facilitate all inspections and tests.

C. The District will pay for first inspections and tests required by the �CCR�, and 

other inspections or tests that the District and/or the Architect may direct to 

have made, including the following principal items:

(1) Tests and observations for earthwork and paving.

(2) Tests for concrete mix designs, including tests of trial batches.

(3) Tests and inspections for structural steel work.

(4) Field tests for framing lumber moisture content.

(5) Additional tests directed by the District that establish that materials 

and installation comply with the Contract Documents.

(6) Tests and observations of welding and expansion anchors.

D. The District may at its discretion, pay and then back charge the Contractor 

for:
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(1) Retests or reinspections, if required, and tests or inspections required 

due to Contractor error or lack of required identifications of material.

(2) Uncovering of work in accordance with Contract Documents.

(3) Testing done on weekends, holidays, and overtime will be chargeable 

to the Contractor for the overtime portion.

(4) Testing done off Site.

E. Testing and inspection reports and certifications:

(1) If initially received by Contractor, Contractor shall provide to each of 

the following a copy of the agency or laboratory report of each test or 

inspection or certification.

(a) The District;

(b) The Construction Manager, if any;

(c) The Architect;

(d) The Consulting Engineer, if any;

(e) Other engineers on the Project, as appropriate;

(f) The Project Inspector; and

(g) The Contractor.

(2) When the test or inspection is one required by the CCR, a copy of the 

report shall also be provided to the DSA.

PART 2 - PRODUCTS

2.01 TYPE OF TESTS AND INSPECTIONS

A. Testing and inspection shall be in accordance with DSA Form 103.

B. Slump Test

ASTM C 143

C. Concrete Tests

Testing agency shall test concrete used in the work per the following 

paragraphs:

(1) Compressive Strength:

(a) Minimum number of tests required: One (1) set of three (3) 

cylinders for each 100 cubic yards (Sec. 2604(h) 01) of 

concrete or major fraction thereof, placed in one (1) day. See 

Title 24, Section 2605(g).
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(b) Two cylinders of each set shall be tested at twenty-eight (28) 

days.  One (1) cylinder shall be held in reserve and tested only 

when directed by the Architect or District.

(c) Concrete shall test the minimum ultimate compressive strength 

in twenty-eight 28 days, as specified on the structural 

drawings.

(d) In the event that the twenty-eight (28) day test falls below the 

minimum specified strength, the effective concrete in place 

shall be tested by taking cores in accordance with UBC 

Standard No. 26-13 and tested as required for cylinders.

(e) In the event that the test on core specimens falls below the 

minimum specified strength, the concrete will be deemed 

defective and shall be removed and replaced upon such 

direction of the Architect, and in a manner acceptable to the 

Division of the State Architect.

D. Reinforcing, Steel

E. Structural Steel Per Title 24 and as noted:

(1) Material: Steel per Table in Title 24, Section 2712.

(2) Qualification of Welders (UBC Std. 27-6).

(3) Shop fabrication (Section 2712(d). Structural steel only).

(4) Shop and field welding (Section 2712(e)).

PART 3 - EXECUTION Not Used.

END OF DOCUMENT
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DOCUMENT 01 50 00 � TEMPORARY FACILITIES AND CONTROLS

PART 1 � GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation:

A. General Conditions;

B. Special Conditions; 

C. Site Standards; and

D. Construction Waste Management and Disposal.

1.02 TEMPORARY UTILITIES

A. Electric Power and Lighting:

(1) Contractor will pay for power during the course of the Work.  To the 

extent power is available in the building(s) or on the Site, Contractor 

may use the District�s existing utilities by making prearranged 

payments to the District for the utilities used by Contractor and all 

Subcontractors.  Contractor shall be responsible for providing 

temporary facilities required to deliver that power service from its 

existing location in the building(s) or on the Site to point of intended 

use.

(2) Contractor shall verify characteristics of power available in building(s) 

or on the Site.  Contractor shall take all actions required to make 

modifications where power of higher voltage or different phases of 

current are required.  Contractor shall be fully responsible for 

providing that service and shall pay all costs required therefor.

(3) Contractor shall furnish, wire for, install, and maintain temporary 

electrical lights wherever it is necessary to provide illumination for the 

proper performance and/or observation of the Work: a minimum of 20 

foot-candles for rough work and 50 foot-candles for finish work.

(4) Contractor shall be responsible for maintaining existing lighting levels 

in the project vicinity should temporary outages or service 

interruptions occur.

B. Heat and Ventilation:

(1) Contractor shall provide temporary heat to maintain environmental 

conditions to facilitate progress of the Work, to meet specified 

minimum conditions for the installation and curing of materials, and to 

protect materials and finishes from damage due to improper 

temperature and humidity conditions.  Portable heaters shall be 

standard units complete with controls.
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(2) Contractor shall provide forced ventilation and dehumidification, as 

required, of enclosed areas for proper installation and curing of 

materials, to disperse humidity, and to prevent hazardous 

accumulations of dust, fumes, vapors, and gases.

(3) Contractor shall pay the costs of installation, maintenance, operation, 

and removal of temporary heat and ventilation, including costs for fuel 

consumed, required for the performance of the Work.

C. Water:

(1) Contractor shall pay for water used during the course of the Work.  

Contractor shall coordinate and pay for installation or use of water 

meter in compliance with local water agency requirements.  To the 

extent water is then available in the building(s) or on the Site, 

Contractor may use the District�s existing utilities by making 

prearranged payments to the District for the utilities used by 

Contractor and all Subcontractors.  Contractor shall be responsible for 

providing temporary facilities required to deliver such utility service 

from its existing location in the building(s), on the Site, or other 

location approved by the local water agency, to point of intended use.

(2) Contractor shall use backflow preventers on water lines at point of 

connection to District�s water supply.  Backflow preventers shall 

comply with requirements of Uniform Plumbing Code.

(3) Contractor shall make potable water available for human consumption.

D. Sanitary Facilities:

(1) Contractor shall provide sanitary temporary facilities in no fewer 

numbers than required by law and such additional facilities as may be 

directed by the Inspector for the use of all workers.  The facilities shall 

be maintained in a sanitary condition at all times and shall be left at 

the Site until removal is directed by the Inspector or Contractor 

completes all other work at the Site.

(2) Use of toilet facilities in the Work under construction shall not be 

permitted except by consent of the Inspector and the District.

E. Telephone Service:

(1) Contractor shall arrange with local telephone service company for 

telephone service as required for the performance of the Work.  

Contractor shall, at a minimum, provide in its field office one line for 

telephone and one line for fax machine.

(2) Contractor shall pay the costs for telephone and fax lines installation, 

maintenance, service, and removal.
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F. Fire Protection:

(1) Contractor shall provide and maintain fire extinguishers and other 

equipment for fire protection.  Such equipment shall be designated for 

use for fire protection only and shall comply with all requirements of 

the California Fire, State Fire Marshall and/or its designee.

(2) Where on-site welding and burning of steel is unavoidable, Contractor 

shall provide protection for adjacent surfaces.

G. Trash Removal:

(1) Contractor shall provide trash removal on a timely basis.  Under no 

circumstance shall Contractor use District trash service.  

H. Field Office:

(1) If Contractor chooses to provide a field office, it shall be an acceptable 

construction trailer that is well-lit and ventilated.  The construction 

trailer shall be equipped with shelves, desks, filing cabinet, chairs, and 

such other items of equipment needed.  Trailer and equipment are the 

property of the Contractor and must be removed from the Site upon 

completion of the Work. Contractor may use the corridor adjacent to 

the construction area for an office area, if approved in writing by 

District.

(2) Contractor shall provide any additional electric lighting and power 

required for the trailer.  Contractor shall make adequate provisions for 

heating and cooling as required.

I. Temporary Facilities:

(1)

1.03 CONSTRUCTION AIDS

A. Plant and Equipment:

(1) Contractor shall furnish, operate, and maintain a complete plant for 

fabricating, handling, conveying, installing, and erecting materials and 

equipment; and for conveyances for transporting workers.  Include 

elevators, hoists, debris chutes, and other equipment, tools, and 

appliances necessary for performance of the Work.

(2) Contractor shall maintain plant and equipment in safe and efficient 

operating condition.  Damages due to defective plant and equipment, 

and uses made thereof, shall be repaired by Contractor at no expense 

to the District.

B. None of the District�s tools and equipment shall be used by Contractor for the 

performance of the Work.
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1.04 BARRIERS AND ENCLOSURES

A. Contractor shall obtain the District's written permission for locations and 

types of temporary barriers and enclosures, including fire-rated materials 

proposed for use, prior to their installation.

B. Contractor shall provide and maintain temporary enclosures to prevent public 

entry and to protect persons using other buildings and portions of the Site 

and/or Premises, the public, and workers.  Contractor shall also protect the 

Work and existing facilities from the elements, and adjacent construction and 

improvements, persons, and trees and plants from damage and injury from 

demolition and construction operations.

C. Contractor shall provide site access to existing facilities for persons using 

other buildings and portions of the Site, the public, and for deliveries and 

other services and activities.

D. Tree and Plant Protection:

(1) Contractor shall preserve and protect existing trees and plants on the 

Premises that are not designated or required to be removed, and those 

adjacent to the Premises.

(2) Contractor shall provide barriers to a minimum height of 4'-0" around 

drip line of each tree and plant, around each group of trees and plants, 

as applicable, in the proximity of demolition and construction 

operations, or as denoted on the Plans.

(3) Contractor shall not park trucks, store materials, perform Work or 

cross over landscaped areas.  Contractor shall not dispose of paint 

thinners, water from cleaning, plastering or concrete operations, or 

other deleterious materials in landscaped areas, storm drain systems, 

or sewers.  Plant materials damaged as a result of the performance of 

the Work shall, at the option of the District and at Contractor's 

expense, either be replaced with new plant materials equal in size to 

those damaged or by payment of an amount representing the value of 

the damaged materials as determined by the District.

(4) Contractor shall remove soil that has been contaminated during the 

performance of the Work by oil, solvents, and other materials which 

could be harmful to trees and plants, and replace with good soil, at 

Contractor's expense.

(5) Excavation around Trees:

(a) Excavation within drip lines of trees shall be done only where 

absolutely necessary and with written permission from the 

District.

(b) Where trenching for utilities is required within drip lines, 

tunneling under and around roots shall be by hand digging and 

shall be approved by the District.  Main lateral roots and 

taproots shall not be cut.  All roots 2 inches in diameter and 
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larger shall be tunneled under and heavily wrapped with wet 

burlap so as to prevent scarring or excessive drying.  Smaller 

roots that interfere with installation of new work may be cut 

with prior approval by the District.  Roots must first be cut with 

a Vermeer, or equivalent, root cutter prior to any trenching.

(c) Where excavation for new construction is required within drip 

line of trees, hand excavation shall be employed to minimize 

damage to root system. Roots shall be relocated in backfill 

areas wherever possible.  If encountered immediately adjacent 

to location of new construction, roots shall be cut 

approximately 6 inches back from new construction.

(d) Approved excavations shall be carefully backfilled with the 

excavated materials approved for backfilling.  Backfill shall 

conform to adjacent grades without dips, sunken areas, humps, 

or other surface irregularities.  Do not use mechanical 

equipment to compact backfill.  Tamp carefully using hand 

tools, refilling and tamping until Final Acceptance as necessary 

to offset settlement.

(e) Exposed roots shall not be allowed to dry out before permanent 

backfill is placed.  Temporary earth cover shall be provided, or 

roots shall be wrapped with four layers of wet, untreated burlap 

and temporarily supported and protected from damage until 

permanently relocated and covered with backfill.

(f) Accidentally broken roots should be sawed cleanly 3 inches 

behind ragged end.

1.05 SECURITY

The Contractor shall be responsible for project security for materials, tools, 

equipment, supplies, and completed and partially completed Work.

1.06 TEMPORARY CONTROLS

A. Noise Control:

(1) Contractor acknowledges that adjacent facilities may remain in 

operation during all or a portion of the Work period, and it shall take 

all reasonable precautions to minimize noise as required by applicable 

laws and the Contract Documents.

(2) Notice of proposed noisy operations, including without limitation, 

operation of pneumatic demolition tools, concrete saws, and other 

equipment, shall be submitted to the District a minimum of forty-eight 

(48) hours in advance of their performance.

B. Noise and Vibration:

(1) Equipment and impact tools shall have intake and exhaust mufflers.
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(2) Contractor shall cooperate with District to minimize and/or cease the 

use of noisy and vibratory equipment if that equipment becomes 

objectionable by its longevity.

C. Dust and Dirt:

(1) Contractor shall conduct demolition and construction operations to 

minimize the generation of dust and dirt, and prevent dust and dirt 

from interfering with the progress of the Work and from accumulating 

in the Work and adjacent areas including, without limitation, occupied 

facilities.

(2) Contractor shall periodically water exterior demolition and construction 

areas to minimize the generation of dust and dirt.

(3) Contractor shall ensure that all hauling equipment and trucks carrying 

loads of soil and debris shall have their loads sprayed with water or 

covered with tarpaulins, and as otherwise required by local and state 

ordinance.

(4) Contractor shall prevent dust and dirt from accumulating on walks, 

roadways, parking areas, and planting, and from washing into sewer 

and storm drain lines.

D. Water:

(1) Contractor shall not permit surface and subsurface water, and other 

liquids, to accumulate in or about the vicinity of the Premises.  Should 

accumulation develop, Contractor shall control the water or other 

liquid, and suitably dispose of it by means of temporary pumps, piping, 

drainage lines, troughs, ditches, dams, or other methods.

E. Pollution:

(1) No burning of refuse, debris, or other materials shall be permitted on 

or in the vicinity of the Premises.

(2) Contractor shall comply with applicable regulatory requirements and 

anti-pollution ordinances during the conduct of the Work including, 

without limitation, demolition, construction, and disposal operations.

F. Lighting:

(1) If portable lights are used after dark, all light must be located so as 

not to direct light into neighboring property.

1.07 JOB SIGN(S)

A. General:

(1) Contractor shall provide and maintain a Project identification sign with 

the design, text, and colors designated by the District and/or the 

Design Professional; locate sign as approved by the District.
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(2) Signs other than the specified Project sign and or signs required by 

law, for safety, or for egress, shall not be permitted, unless otherwise 

approved in advance by the District.

B. Materials:

(1) Structure and Framing: Structurally sound, new or used wood or 

metal; wood shall be nominal 3/4-inch exterior grade plywood.

(2) Sign Surface: Minimum 3/4-inch exterior grade plywood.

(3) Rough Hardware: Galvanized.

(4) Paint: Exterior quality, of type and colors selected by the District 

and/or the Design Professional.

C. Fabrication:

(1) Contractor shall fabricate to provide smooth, even surface for painting.

(2) Size: 4'-0" x 8'-0", unless otherwise indicated.

(3) Contractor shall paint exposed surfaces of supports, framing, and 

surface material with exterior grade paint: one coat of primer and one 

coat of finish paint.

(4) Text and Graphics: As indicated.

1.08 PUBLICITY RELEASES

A. Contractor shall not release any information, story, photograph, plan, or 

drawing relating information about the Project to anyone, including press and 

other public communications medium, including, without limitation, on 

website(s) without the written permission of the District.

PART 2 � PRODUCTS Not used.

PART 3 � EXECUTION Not used.

END OF DOCUMENT



JOSEPH BONNHEIM ELEMENTARY SCHOOL

PLAYGROUND UPGRADES AND LANDSCAPE REPAIRS

TEMPORARY FACILITIES AND CONTROLSSACRAMENTO CITY UNIFIED

SCHOOL DISTRICT DOCUMENT 01 50 00-8

PAGE INTENTIONALLY LEFT BLANK.



JOSEPH BONNHEIM ELEMENTARY SCHOOL

PLAYGROUND UPGRADES AND LANDSCAPE REPAIRS

CONSTRUCTION WASTE MANAGEMENT

AND DISPOSAL

SACRAMENTO CITY UNIFIED

SCHOOL DISTRICT

DOCUMENT 01 50 13-1

DOCUMENT 01 50 13 � CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL

PART 1 � GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation:

A. General Conditions;

B. Special Conditions; and 

C. Temporary Facilities and Controls.

1.02 SECTION INCLUDES

A. Administrative and procedural requirements for the following:

(1) Salvaging non-hazardous construction waste.

(2) Recycling non-hazardous construction waste.

(3) Disposing of non-hazardous construction waste.

1.03 DEFINITIONS

A. Construction Waste:  Building and site improvement materials and other solid 

waste resulting from construction, remodeling, renovation, or repair 

operations.  Construction waste includes packaging.

B. Demolition Waste:  Building and site improvement materials resulting from 

demolition or selective demolition operations.

C. Disposal:  Removal off-site of demolition and construction waste and 

subsequent sale, recycling, reuse, or deposit in landfill or incinerator 

acceptable to authorities having jurisdiction.

D. Recycle:  Recovery of demolition or construction waste for subsequent 

processing in preparation for reuse.

E. Salvage:  Recovery of demolition or construction waste and subsequent sale 

or reuse in another facility.

F. Salvage and Reuse:  Recovery of demolition or construction waste and 

subsequent incorporation into the Work.

1.04 PERFORMANCE REQUIREMENTS

A. General:  Develop waste management plan that results in end-of Project rates 

for salvage/recycling of sixty-five percent (65%) by weight (or by volume, but 

not a combination) of total waste generated by the Work.
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1.05 SUBMITTALS

A. Waste Management Plan:  Submit waste management plan within 30 days of 

date established for commencement of the Work.

B. Waste Reduction Progress Reports:  Concurrent with each Application for 

Payment, submit copies of report.  Include the following information:

(1) Material category.

(2) Generation point of waste.

(3) Total quantity of waste in tons or cubic yards.

(4) Quantity of waste salvaged, both estimated and actual in tons or cubic 

yards.

(5) Quantity of waste recycled, both estimated and actual in tons or cubic 

yards.

(6) Total quantity of waste recovered (salvaged plus recycled) in tons or 

cubic yards.

(7) Total quantity of waste recovered (salvaged plus recycled) as a 

percentage of total waste.

C. Waste Reduction Calculations:  Before request for final payment, submit 

copies of calculated end-of-Project rates for salvage, recycling, and disposal 

as a percentage of total waste generated by the Work.

D. Records of Donations:  Indicate receipt and acceptance of salvageable waste 

donated to individuals and organizations.  Indicate whether organization is tax 

exempt.

E. Records of Sales:  Indicate receipt and acceptance of salvageable waste sold 

to individuals and organizations.  Indicate whether organization is tax 

exempt.

F. Recycling and Processing Facility Records:  Indicate receipt and acceptance of 

recyclable waste by recycling and processing facilities licensed to accept 

them.  Include manifests, weight tickets, receipts, and invoices.

G. Landfill and Incinerator Disposal Records:  Indicate receipt and acceptance of 

waste by landfills and incinerator facilities licensed to accept them.  Include 

manifests, weight tickets, receipts, and invoices.

H. Qualification Data:  For Waste Management Coordinator.

I. Statement of Refrigerant Recovery:  Signed by refrigerant recovery technician 

responsible for recovering refrigerant, stating that all refrigerant that was 

present was recovered and that recovery was performed according to EPA 
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regulations.  Include name and address of technician and date refrigerant was 

recovered.

J. Submittal procedures and quantities are specified in Document 01 33 00.

1.06 QUALITY ASSURANCE

A. Waste Management Coordinator Qualifications:  LEED Accredited Professional 

by U.S. Green Building Council.

B. Regulatory Requirements:  Comply with hauling and disposal regulations of 

authorities having jurisdiction.

C. Waste Management Conference:  Conduct conference at Project site to 

comply with requirements.  Review methods and procedures related to waste 

management including, but not limited to, the following:

(1) Review and discuss waste management plan including responsibilities 

of Waste Management Coordinator.

(2) Review requirements for documenting quantities of each type of waste 

and its disposition.

(3) Review and finalize procedures for materials separation and verify 

availability of containers and bins needed to avoid delays.

(4) Review procedures for periodic waste collection and transportation to 

recycling and disposal facilities.

(5) Review waste management requirements for each trade.

1.07 WASTE MANAGEMENT PLAN

A. General:  Develop plan consisting of waste identification, waste reduction 

work plan, and cost/revenue analysis.  Indicate quantities by weight or 

volume, but use same units of measurement throughout waste management 

plan.

B. Waste Identification:  Indicate anticipated types and quantities of site-clearing 

and construction waste generated by the Work.  Include estimated quantities 

and assumptions for estimates.

C. Waste Reduction Work Plan:  List each type of waste and whether it will be 

salvaged, recycled, or disposed of in landfill or incinerator.  Include points of 

waste generation, total quantity of each type of waste, quantity for each 

means of recovery, and handling and transportation procedures.

(1) Salvaged Materials for Reuse:  For materials that will be salvaged and 

reused in this Project, describe methods for preparing salvaged 

materials before incorporation into the Work.
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(2) Salvaged Materials for Sale:  For materials that will be sold to 

individuals and organizations, include list of their names, addresses, 

and telephone numbers.

(3) Salvaged Materials for Donation:  For materials that will be donated to 

individuals and organizations, include list of their names, addresses, 

and telephone numbers.

(4) Recycled Materials:  Include list of local receivers and processors and 

type of recycled materials each will accept.  Include names, addresses, 

and telephone numbers.

(5) Disposed Materials:  Indicate how and where materials will be disposed 

of.  Include name, address, and telephone number of each landfill and 

incinerator facility.

(6) Handling and Transportation Procedures:  Include method that will be 

used for separating recyclable waste including sizes of containers, 

container labeling, and designated location on Project site where 

materials separation will be located.

PART 2 � PRODUCTS Not Used.

PART 3 � EXECUTION

3.01 PLAN IMPLEMENTATION

A. General:  Implement approved waste management plan.  Provide handling, 

containers, storage, signage, transportation, and other items as required to 

implement waste management plan during the entire duration of the 

Contract.

(1) Comply with Document 01 50 00 for operation, termination, and 

removal requirements.

B. [Waste Management Coordinator:  Engage a waste management coordinator 

to be responsible for implementing, monitoring, and reporting status of waste 

management work plan.  Coordinator shall be present at Project site full time 

for duration of Project.]

C. Training:  Train workers, subcontractors, and suppliers on proper waste 

management procedures, as appropriate for the Work occurring at Project 

site.

(1) Distribute waste management plan to everyone concerned within 3 

days of submittal return.

(2) Distribute waste management plan to entities when they first begin 

work on site.  Review plan procedures and locations established for 

salvage, recycling, and disposal.
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D. Site Access and Temporary Controls:  Conduct waste management operations 

to ensure minimum interference with roads, streets, walks, walkways, and 

other adjacent occupied and used facilities.

(1) Designate and label specific areas of Project site necessary for 

separating materials that are to be salvaged, recycled, reused, 

donated, and sold.

(2) Comply with Document 01 50 00 for controlling dust and dirt, 

environmental protection, and noise control.

3.02 RECYCLING CONSTRUCTION WASTE

A. General:  Recycle paper and beverage containers used by on-site workers.

B. Recycling Incentives:   Revenues, savings, rebates, tax credits, and other 

incentives received for recycling waste materials shall accrue to the 

Contractor.

C. Procedures:  Separate recyclable waste from other waste materials, trash, 

and debris.  Separate recyclable waste by type at Project site to the 

maximum extent practical.

(1) Provide appropriately marked containers or bins for controlling 

recyclable waste until they are removed from Project Site.  Include list 

of acceptable and unacceptable materials at each container and bin.

(a) Inspect containers and bins for contamination and remove 

contaminated materials if found.

(2) Stockpile processed materials on site without intermixing with other 

materials.  Place, grade, and shape stockpiles to drain surface water.  

Cover to prevent windblown dust.

(3) Stockpile materials away from construction area.  Do not store within 

drip line of remaining trees.

(4) Store components off the ground and protect from the weather.

(5) Remove recyclable waste off District property and transport to 

recycling receiver or processor.

D. Packaging:

(1) Cardboard and Boxes:  Break down packaging into flat sheets.  Bundle 

and store in a dry location.

(2) Polystyrene Packaging:  Separate and bag material.

(3) Pallets:  As much as possible, require deliveries using pallets to 

remove pallets from Project Site.  For pallets that remain on Site, 
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break down pallets into component wood pieces and comply with 

requirements for recycling wood.

(4) Crates:  Break down crates into component wood pieces and comply 

with requirements for recycling wood.

E. Site-Clearing Wastes:  Chip brush, branches, and trees on site.

F. Wood Materials:

(1) Clean Cut-Offs of Lumber:  Grind or chip into small pieces.

(2) Clean Sawdust:  Bag sawdust that does not contain painted or treated 

wood.

G. Gypsum Board:  Stack large clean pieces on wood pallets and store in a dry 

location.

(1) Clean Gypsum Board:  Grind scraps of clean gypsum board using small 

mobile chipper or hammer mill.  Screen out paper after grinding.

3.03 DISPOSAL OF WASTE

A. General:  Except for items or materials to be salvaged, recycled, or otherwise 

reused, remove waste materials from Project Site and legally dispose of them 

in a landfill or incinerator acceptable to authorities having jurisdiction.

(1) Except as otherwise specified, do not allow waste materials that are to 

be disposed of accumulate on site.

(2) Remove and transport debris in a manner that will prevent spillage on 

adjacent surfaces and areas.

B. Burning:  Do not burn waste materials.

C. Disposal:  Transport waste materials off District property and legally dispose 

of them.

END OF DOCUMENT
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DOCUMENT 01 52 13 � FIELD OFFICES

PART 1 � GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation:

A. General Conditions;

B. Special Conditions; and

C. Temporary Facilities and Controls.

1.02 SECTION INCLUDES

A. Requirements for Field Offices and Field Office Trailers.

1.03 SUMMARY

A. General:  Contractor shall provide District�s Field Office Trailer and contents, 

for District�s use exclusively, during the term of the Contract.

B. Property:  Trailer, furniture, furnishings, equipment, and the like, supplied by 

the Contractor with the Office Trailer shall remain the property of the 

Contractor; District property items installed, delivered, and the like by District 

within the Office Trailer will remain District�s property.

C. Modifications:  District reserves the right to modify the trailer or contents, or 

both, as may be deemed proper by District.

D. Condition:  Trailer and contents shall be clean, neat, substantially finished, in 

good, proper, and safe condition for use, operation, and the like; the trailer 

and contents shall not be required to be new.

E. Installation Timing:  Provide safe, fully furnished, functional, proper, 

complete, and finished trailer properly ready for entire use, within fourteen 

(14) calendar days of District�s notification of the issuance of Notice to 

Proceed.

1.04 SUBMITTALS

A. General:  Submit submittals to District in quantity, format, type, and the like, 

as specified herein.

B. Office Trailer Data:  One (1) copy of manufacturer�s descriptive data, 

technical descriptions, regulatory compliance, industry standards, installation, 

removal, and maintenance instructions.

C. Equipment Data:  Two (2) copies of manufacturer data for each type of 

equipment, if directed by District.
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D. Furniture and Furnishings Data:  Two (2) copies of manufacturer data for 

each type of equipment, if directed by District.

E. Plans:  One (1) reproducible copy of appropriately scaled plans of trailer 

layout.  Plans shall include, but not be limited to: lighting; furniture; 

equipment; telephone and electrical outlets; and the like.

F. Product Samples:  One (1) complete and entire unit of each type, if directed 

by District.

1.05 QUALITY ASSURANCE

A. Standards:  In the event that provisions of codes, regulations, safety orders, 

Contract Documents, referenced manufacturer�s specifications, 

manufacturer�s instructions, industry standards, and the like, are in conflict, 

the more restrictive and higher quality shall govern.

B. Installer:  Installer or Installers engaged by Contractor must have a minimum 

of five (5) years of documented and properly authenticated successful 

experience of specialization in the installation of the items or systems, or 

both, specified herein.

C. Manufacturer:  Contractor shall obtain products from nationally and industry 

recognized Manufacturer with five (5) years minimum, of immediately recent, 

continuous, documented and properly authenticated successful experience of 

specialization in the manufacture of the product specified herein.

D. State Personnel Training:  Provide proper training for maintenance and 

operations, including emergency procedures, and the like, as directed by 

District.

E. Units:  Shall be sound and free of defects, and shall not include any damage 

or defect that will impair the safety, installation, performance, or the 

durability of the entire Office Trailer and appurtenant systems.

1.06 REGULATORY REQUIREMENTS

A. General:  Work shall be executed in accordance with applicable Codes, 

Regulations, Statutes, Enactments, Rulings, Laws, each authority having 

jurisdiction, and including, but not limited to, Regulatory Requirements 

specified herein.

B. California Building Standards Code (�CBSC�).

C. California Code of Regulations, Title 25, Chapter 3, Sub Chapter 2, Article 3 

(�CCR�).

D. Coach Insignia:  Trailer shall display California Commercial Coach Insignia; 

such insignia shall be deemed to show that the trailer is in accordance with 

the Construction and Fire Safety requirements of CCR.
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� PRODUCTS

2.01 FIELD OFFICE TRAILER

A. General:  Provide entire Field Office Trailer of type, function, operation, 

capacity, size, complete with controls, safety devices, accessories, and the 

like, for proper and durable installation.  Partitions, walls, ceiling, and other 

interior and exterior surfaces shall be appropriately finished, including, but 

not limited to, trim, painting, wall base, floor covering, suspended or similar 

ceiling, and the like; provide systems, components, units, nuts, bolts, screws, 

anchoring devices, fastening devices, washers, accessories, adhesives, 

sealants, and other items of type, grade, and class required for the particular 

use, not identified but required for a complete, weather-tight, appropriately 

operating, and finished installation.

B. Manufacturers:  General Electric Capital Modular Space; The Space Place, 

Inc.; or equal.

C. Program:  Provide a wheel-mounted trailer with stairs, landings, platforms, 

ramps, and the like, in good, proper, safe, clean, and properly finished 

condition; with proper heavy duty locks, and other proper and effective 

security at all doors, windows, and the like.  Trailer shall be maintained in 

good, proper, safe, clean, and properly finished condition during the Contract.

(1) Nominal Trailer Size:  Four hundred eighty (480) square feet, 

minimum.

(2) Stairs, Platform:  Properly finished stairs, platforms, and ramps.

(3) Doors:  Two (2), three (3) foot wide exterior doors with locksets; 

finished ramp, steps, and entry platform at each exterior door.

(4) Keys:  Submit five (5) keys for each door, window, furniture unit, and 

the like.  There shall be no other key copies or originals available; 

each key shall be identified for District; and shall be labeled, or tagged 

or both, as directed by District.

(5) HVAC:  

(6) Lighting:  Sixty-five (65) foot-candles illumination minimum at any 

point, at thirty (30) inches above finished floor throughout from 

fluorescent light source, exclusively, or as directed by District.

(7) Electrical Outlets:  One (1) duplex outlet evenly spaced every twelve 

(12) linear horizontal feet of wall face, and electrical service ready for 

use.

(8) Telephones and Telephone Outlets:  Two (2) telephone lines wired, 

connected to telephone utility service, and ready for use, and two (2) 

telephone instruments, each with two (2)-line capability, speed dial 

and hands-free feature.  Locate each outlet as directed by District.
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(9) Voicemail Messaging System or Answering Machine:  One (1) unit, two 

(2)-line; digital.

2.02 FIELD OFFICE TRAILER ITEMS

A. General:  Provide the Field Office Trailer with the following arranged into two 

(2) workstations:

(1) Desks:  Two (2) desks: thirty-six (36) inches by sixty (60) inches; 

steel, laminated plastic top; locking, one (1) or two (2) file drawers 

single pedestal; steel; provide five (5) keys to District.

(2) Tables:  Two (2) tables; thirty-six (36) inches by sixty (60) inches; 

twenty-nine (29) inches high; steel, laminated plastic top tables; one 

(1) at each desk.

(3) Chairs:  Two (2) chairs: swivel; steel; with seat cushion and arms; one 

(1) at each desk.

(4) Waste Baskets:  Two (2) waste baskets, one at each desk.

B. Furniture and Equipment:  Provide in the space located to effect efficient and 

logical use.

(1) File cabinet: One (1); four (4) drawer; lateral; steel locking.

(2) Plan Table:  One (1) plan table: thirty-six (36) inches deep by 

seventy-two (72) inches wide by forty-two (42) inches high; 

adjustable; wood or steel; with lockable plan and pencil drawers.

(3) Drafting Stool:  One (1) drafting stool; swiveling; steel; padded; 

adjustable; with footrest and casters.

(4) Bookshelf:  One (1) bookshelf: thirty-six (36) inches deep by seventy-

two (72) inches wide by forty-two (42) inches high; adjustable; wood 

or steel; with lockable plan and pencil drawer.

(5) Plan Rack:  One (1) wheel mounted plan rack.

(6) Waste Baskets:  One (1) large waste basket.

(7) Coat/Hat Hanger:  Wall mounted with minimum capacity for four (4) 

garments and ten (10) hats.

(8) Document Management System:  Shall include an integrated high-

volume printer, copier, and facsimile machine, including stand, base, 

and storage cabinet; and shall include the following features:

(a) Type:  Laser, dry electrostatic transfer, plain paper, digital, 

multi-function imaging system.

(b) Network:  Ethernet or Token Ring network ready, Plug-and-

Play.
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(c) Print, send/receive facsimile from any connected workstation.

(d) Resolution:  Six hundred (600) dots per inch by six hundred 

(600) dots per inch, minimum.

(e) Print Speed:  Twenty (20) pages per minute, minimum.

(f) Copies:  Twenty (20) copies per minute, minimum.

(g) Document Handler:  Forty (40) sheet, minimum

(h) Collator:  Forty (40) bin, minimum, with stapling.

(i) Duplexing:  Capable.

(j) Paper Size:  Capable of handling paper sizes to eleven (11) 

inches by seventeen (17) inches.

(k) Paper Cassettes:  One (1) each for eight and one half (8.5) 

inches by eleven (11) inches, eight and one half (8.5) inches by 

fourteen (14) inches, and eleven (11) inches by seventeen (17) 

inches paper sizes; minimum two hundred fifty (250) sheets 

per cassette.

(l) Reduction/Enlargement:  Capable of reduction to twenty-five 

percent (25%) and enlargement to two hundred percent 

(200%).

(m) Facsimile Electronic Storage:  Capable of storing minimum of 

fifty (50) speed dial numbers, group faxing and broadcast 

faxing.

(n) Facsimile Scanning:  Capable of scanning into memory a 

minimum of one hundred (100) pages with maximum scan time 

of three (3) seconds per page.

(o) Halftone:  Sixty-four (64) levels.

(p) Redial:  Automatic and Manual.

(9) Maintenance:  Contractor shall purchase service agreements for each 

unit of equipment for the duration of the project plus two (2) months, 

and shall maintain all equipment in proper working condition.  Service 

agreements shall include provision for replacement of toner cartridges 

and other items required to effect proper unit use.  Service 

agreements shall also provide for:

(a) Unlimited Service Calls.

(b) Same Day Response.

(c) All parts, labor, preventative maintenance and mileage.
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(d) All chemicals, such as toner, fixing agent, and the like.

(e) System training and setup.

(10) Portable Toilets:  Two (2); each shall include a urinal; each unit shall 

be a properly enclosed chemical unit conforming to ANSI Z4.3.

(a) Location:  As directed by District.

(b) Maintenance:  Maintain each unit and surrounding areas in a 

clean, hygienic and orderly manner, at all time.  Empty, clean, 

and sanitize each unit each day at a location and time as 

directed by District.

(c) Removal:  Relocate, or remove from the site, each Portable 

Toilet.  Upon such directive by District, the Contractor shall 

forthwith relocate or remove each Portable Toilet and submit 

the affected areas to a condition which existed prior to the 

installation of each Portable Toilet, within three (3) calendar 

days, or as directed by District in writing, at no cost to District.

2.03 UTILITY AND SERVICES

A. Telephone Service:  Contractor shall provide and interface the entire 

telephone service, and shall properly and timely pay for telephone service for 

District�s non-long-distance use.

B. Electrical Service:  Provide all proper connections and continuously pay for 

service for the duration of the Work.

2.04 FINISHES

A. General:  Manufacturer standard finish system over surfaces properly 

cleaned, pretreated, and prepared to obtain proper bond; all visible surfaces 

shall be coated.

B. Finish:  Color as selected by District from manufacturer standard palette.

� EXECUTION

3.01 INSTALLATION

A. General:  Properly prepare area and affected items to receive the Work. Set 

Work accurately in location, alignment, and elevation; rigidly, securely, and 

firmly anchor to appropriate structure; install plumb, straight, square, level, 

true, without racking, rigidly anchored to proper solid blocking, substrate, and 

the like; provide appropriate type and quantity of reinforcements, fasteners, 

adhesives, self-adhesive and other tapes; lubricants, coatings, accessories, 

and the like, as required for a complete, structurally rigid, stable, sound, and 

appropriately finished installation, in accordance with manufacturer�s 

published instructions, and as indicated.  The more restrictive and higher 

quality requirement shall govern.  Moving parts shall be properly secured, 

without binding, looseness, noise, and the like.
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B. Installation:  Install in accordance with 25 CCR 3.2.3 and as directed by 

District; jack up trailer and level both ways; mount on proper concrete piers 

with all load off wheels; provide required tie down and accessories per Section 

4368 of referenced CCR, and as directed by District.

C. Rejected Work:  Work, materials, unit, items, systems, and the like, not 

accepted by District shall be deemed rejected, and shall forthwith be removed 

and replaced with proper and new Work, materials, unit, items, systems, and 

the like at no cost to District.

D. Standard:  Comply with manufacturer�s published instructions, or with 

instructions as shown or indicated; the more restrictive and higher quality 

requirement shall govern.

E. Location:  As directed by District.

F. Fire Resistance:  Construct and install in accordance with UL requirements.

G. Maintenance:  Contractor shall maintain trailer and adjacent areas in a safe, 

clean and hygienic condition throughout the duration of the Work, and as 

directed by District.  Properly repair or replace furniture or other items, as 

directed by District.  Properly remove unsafe, damaged, or broken furniture, 

or similar items, and replace with safe and proper items.  Contractor shall pay 

cost of all services, repair, and maintenance, or replacement of each item.

H. Janitorial Service:  Provide professional janitorial services, including, but not 

limited to, trash, waste paper baskets, fill paper dispensers; clean and dust all 

furniture, files, and the like; sweep and mop resilient and similar flooring; and 

vacuum carpeting and similar flooring.

(1) Frequency:  Two (2) times per week, minimum.

I. Removal:  Properly remove the Office Trailer and contents from the Site upon 

completion of the Contract, or as directed by District in writing.  Forthwith 

properly patch and repair affected areas; replace damaged items with new 

items.  Carefully and properly inventory, clean, pack, store, and protect 

District property; submit District property to District at a date, time and 

location as directed by District.

END OF DOCUMENT
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SECTION 01 57 13 � EROSION CONTROL

PART 1 � GENERAL

1.1 SCOPE OF WORK

A. General: Provide all materials, equipment and labor necessary to furnish and install 
straw wattles at locations shown on the Drawings and on Contractors Storm Water 
Pollution Prevention Plan.

B. Storm Water Pollution Prevention Plan: Contractor will not be required to prepare a 
Storm Water Pollution Prevention Plan (SWPPP), however the contractor shall 
comply with State Water Resources Control Board�s erosion control requirements.  
The Contractor shall as a minimum address:

1. Cut and fill operations.
2. Temporary stockpiles.
3. Vehicle and equipment storage, maintenance and fueling operations.
4. Concrete, plaster, mortar and paint disposal.
5. Dust control.
6. Tracking of dirt, mud on off-site streets.
7. Erosion Controls 
8. Sediment Controls

1.2 QUALITY ASSURANCE

A. General:  Comply with governing codes and regulations.

PART 2 � PRODUCTS

2.1 MATERIALS

A. Straw Wattles: Shall be new manufactured straw roles in compliance with state 
requirements for sediment control.

B. Hydroseed: Shall be a 3 step seeding rate consisting of:

1. Step 1:

a. Fiber Mulch @ 500 lbs/ac
b. Fertilizer (16-20-0) @ 250lbs/ac
c. Tacikfier (Plantago) @ 50lbs/ac 
d. Seed (Blandon Brome) @ 12lbs/ac
e. Seed (Annual Rye) @ 9lbs/ac

2. Step 2:

a. Blown Straw @ 3500lbs/ac

3. Step 3:

a. Fiber Mulch @ 500lbs/ac
b. Tacikfier (Plantago) @ 200lbs/ac
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PART 3 � EXECUTION

3.1 INSTALLATION

A. All BMPS shall be as required by the CASQA standards.

3.2 MAINTENANCE AND REMOVAL

A. General: Maintain and repair existing and new erosion control facilities throughout 
the construction period. Remove silt build up at straw wattles and/or silt fences as 
needed.  Repair damage to earth slopes and banks. Erosion control measures shall 
be left in place until hydroseed is placed.

B. Cleaning:  Keep area clean of debris.

C. Remove all sediment control measures following site stabilization.

D. The Contractor�s QSD and QSP will be responsible for preparing and gaining 
approval of the annual report(s) and Notice of Termination on the State Water 
Resources Control Board�s SMARTS database following project completion.

END OF SECTION
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DOCUMENT 01 64 00 � OWNER-FURNISHED PRODUCTS

PART 1 � GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation:

A. General Conditions;

B. Special Conditions; and

C. Materials and Equipment.

1.02 SECTION INCLUDES

A. Requirements for the following:

(1) Installing Owner-furnished materials and equipment.

(2) Providing necessary utilities, connections and rough-ins.

1.03 DEFINITIONS

A. Owner: District, who is providing/furnishing materials and equipment.

B. Installing Contactor: Contractor, who is installing the materials and 

equipment furnished by the Owner.

1.04 PRODUCT DELIVERY, STORAGE, AND HANDLING

A. Receive, store and handle products in accordance with the manufacturer�s 

instructions.

B. Protect equipment items as required to prevent damage during storage and 

construction.

PART 2 � PRODUCTS

2.01 GENERAL PRODUCT REQUIREMENTS

A. Installing Contractor�s Responsibilities:

(1) Verify mounting and utility requirements for Owner-furnished materials 

and equipment items.

(2) Provide mounting and utility rough in for all items where required.

(a) Rough in locations, sizes, capacities, and similar type items 

shall be as indicated and required by product manufacturer.

B. Owner and Installing Contractor(s) Responsibilities:
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(1) Owner-Furnished/Contractor Installed (�OFCI�):  Furnished by the 

Owner; installed by the Installing Contractor.

(a) General:  Owner and Installing Contractor(s) will coordinate 

deliveries of materials and equipment to coincide with the 

construction schedule.

(b) Owner will furnish specified materials and equipment delivered 

to the site.  Owner/vendor�s representative shall be present on 

Site at the time of delivery to comply with the contract 

requirements and Specifications Section 01 43 00, Materials 

and Equipment, Article 1.04.

(c) The Owner furnishing specified materials and equipment is 

responsible to provide manufacturer guarantees as required by 

the Contract to the Installing Contractor.

(d) The Installing Contractor shall:

1) Review, verify and accept the approved manufacturer�s 

submittal/Shop Drawings for all materials and 

equipment required to be installed by the Installer 

Contractor and furnished by the Owner.  Any 

discrepancies, including but not limited to possible space 

conflicts, should be brought to the attention of the 

Project Manager and/or Program Manager, if applicable.

2) Coordinate timely delivery.  Installing Contractor shall 

receive materials and equipment at Site when delivered 

and give written receipt at time of delivery, noting 

visible defects or omissions; if such declaration is not 

given, the Installing Contractor shall assume 

responsibility for such defects and omissions.

3) Store materials and equipment until ready for 

installation and protect from loss and damage.  

Installing Contractor is responsible for providing 

adequate storage space.

4) Coordinate with other bid package contractors and field 

measurement to ensure complete installation.

5) Uncrate, assemble, and set in place.

6) Provide adequate supports.

7) Install materials and equipment in accordance with 

manufacturer�s recommendations, instructions, and 

Shop Drawings, supply labor and material required, and 

make mechanical, plumbing, and electrical connections 

required to operate equipment.
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8) Be certified by equipment manufacturer for installation 

of the specific equipment supplied by the Owner.

9) Provide anchorage and/or bracing as required for 

seismic restraint per Title 24, UBC Standard 27-11 and 

all other applicable codes.

10) Provide the contract-required warranty and guarantee 

for all work, materials and equipment, and installation 

upon its completion and acceptance by the District.  

Guarantee includes all costs associated with the 

removal, shipping to and from the Site, and re-

installation of any equipment found to be defective.

C. Compatibility with Space and Service Requirements:

(1) Equipment items shall be compatible with space limitations indicated 

and as shown on the Contract Documents and specified in other 

sections of the Specifications.

(2) Modifications to equipment items required to conform to space 

limitations specified for rough in shall not cause additional cost to the 

District.

D. Manufacturer�s printed descriptions, specifications, and instructions shall 

govern the Work unless specifically indicated or specified otherwise.

2.02 FURNISHED MATERIALS AND EQUIPMENT

A. All furnished materials and equipment are indicated or scheduled on the 

Contract Documents.

PART 3 � EXECUTION

3.01 INSTALLATION

A. Install equipment items in accordance with the manufacturer�s instructions.

B. Set equipment items securely in place, rigidly or flexibly mounted in 

accordance with manufacturers� directions.

C. Make electrical and mechanical connections as indicated and required.

D. Touch-up and restore damaged or defaced finishes to the Owner�s 

satisfaction.

3.02 CLEANING AND PROTECTION

A. Repair or replace items not acceptable to the Architect or Owner.

B. Upon completion of installation, clean equipment items in accordance with 

manufacturer�s recommendations, and protect from damage until final 

acceptance of the Work by the Owner.
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END OF DOCUMENT
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DOCUMENT 01 66 00 � PRODUCT DELIVERY, STORAGE AND HANDLING

PART 1 � GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation:

A. General Conditions, including, without limitation, Site Access, Conditions and 

Requirements;

B. Special Conditions.

1.02 PRODUCTS

A. Products are as defined in the General Conditions.

B. Contractor shall not use and/or reuse materials and/or equipment removed 

from existing Premises, except as specifically permitted by the Contract 

Documents.

C. Contractor shall provide interchangeable components of the same 

manufacturer, for similar components.

1.03 TRANSPORTATION AND HANDLING

A. Contractor shall transport and handle Products in accordance with 

manufacturer's instructions.

B. Contractor shall promptly inspect shipments to confirm that Products comply 

with requirements, quantities are correct, and products are undamaged.

C. Contractor shall provide equipment and personnel to handle Products by 

methods to prevent soiling, disfigurement, or damage.

1.04 STORAGE AND PROTECTION

A. Contractor shall store and protect Products in accordance with manufacturer's 

instructions, with seals and labels intact and legible.  Contractor shall store 

sensitive products in weather-tight, climate controlled enclosures.

B. For exterior storage of fabricated Products, Contractor shall place on sloped 

supports, above ground.

C. Contractor shall provide off-site storage and protection when Site does not 

permit on-site storage or protection.

D. Contractor shall cover products subject to deterioration with impervious sheet 

covering and provide ventilation to avoid condensation.
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E. Contractor shall store loose granular materials on solid flat surfaces in a well-

drained area and prevent mixing with foreign matter.

F. Contractor shall provide equipment and personnel to store Products by 

methods to prevent soiling, disfigurement, or damage.

G. Contractor shall arrange storage of Products to permit access for inspection 

and periodically inspect to assure Products are undamaged and are 

maintained under specified conditions.

PART 2 � PRODUCTS Not Used.

PART 3 � EXECUTION Not Used.

END OF DOCUMENT
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DOCUMENT 01 71 23 � FIELD ENGINEERING

PART 1 � GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation:

A. General Conditions, including, without limitation, Site Investigation, and Soils 

Investigation Report;

B. Special Conditions;

C. Site-Visit Certification.

1.02 REQUIREMENTS INCLUDED

A. Contractor shall provide and pay for field engineering services by a California-

registered engineer, required for the project, including, without limitations:

(1) Survey work required in execution of the Project.

(2) Civil or other professional engineering services specified, or required to 

execute Contractor's construction methods.

1.03 QUALIFICATIONS OF SURVEYOR OR ENGINEERS

Contractor shall only use a qualified licensed engineer or registered land surveyor, to 

whom District makes no objection.

1.04 SURVEY REFERENCE POINTS

A. Existing basic horizontal and vertical control points for the Project are those 

designated on the Drawings.

B. Contractor shall locate and protect control points prior to starting Site Work 

and preserve all permanent reference points during construction.  In addition 

Contractor shall:

(1) Make no changes or relocation without prior written notice to District 

and Architect.

(2) Report to District and Architect when any reference point is lost or 

destroyed, or requires relocation because of necessary changes in 

grades or locations.

(3) Require surveyor to replace Project control points based on original 

survey control that may be lost or destroyed.
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1.05 RECORDS

Contractor shall maintain a complete, accurate log of all control and survey work as 

it progresses.

1.06 SUBMITTALS

A. Contractor shall submit name and address of Surveyor and Professional 

Engineer to District and Architect prior to its/their work on the Project.

B. On request of District and Architect, Contractor shall submit documentation to 

verify accuracy of field engineering work, at no additional cost to the District.

C. Contractor shall submit a certificate signed by registered engineer or surveyor 

certifying that elevations and locations of improvements are in conformance 

or nonconformance with Contract Documents.

PART 2 � PRODUCTS Not Used.

PART 3 � EXECUTION

3.01 COMPLIANCE WITH LAWS

Contractor is responsible for meeting all applicable codes, OSHA, safety and shoring 

requirements.

3.02 NONCONFORMING WORK

Contractor is responsible for any re-surveying required by correction of 

nonconforming work.

END OF DOCUMENT
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DOCUMENT 01 73 29 � CUTTING AND PATCHING

PART 1 � GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation:

A. General Conditions, including, without limitation, Inspector, Inspections, and 

Tests, Integration of Work, Nonconforming Work, and Correction of Work, and 

Uncovering Work;

B. Special Conditions;

C. Hazardous Materials Procedures and Requirements;

D. Hazardous Materials Certification;

E. Lead-Based Paint Certification;

F. Imported Materials Certification.

1.02 CUTTING AND PATCHING

A. Contractor shall be responsible for all cutting, fitting, and patching, including 

associated excavation and backfill, required to complete the Work or to:

(1) Make several parts fit together properly.

(2) Uncover portions of Work to provide for installation of ill-timed Work.

(3) Remove and replace defective Work.

(4) Remove and replace Work not conforming to requirements of Contract 

Documents.

(5) Remove Samples of installed Work as specified for testing.

(6) Provide routine penetrations of non-structural surfaces for installation 

of piping and electrical conduit.

(7) Attaching new materials to existing remodeling areas � including 

painting (or other finishes) to match existing conditions.

B. In addition to Contract requirements, upon written instructions from the 

District, Contractor shall uncover Work to provide for observations of covered 

Work in accordance with the Contract Documents; remove samples of 

installed materials for testing as directed by District; and remove Work to 

provide for alteration of existing Work.
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C. Contractor shall not cut or alter Work, or any part of it, in such a way that 

endangers or compromises the integrity of the Work, the Project, or work of 

others.

1.03 SUBMITTALS

A. Prior to any cutting or alterations that may affect the structural safety of 

Project, or work of others, and well in advance of executing such cutting or 

alterations, Contractor shall submit written notice to District pursuant to the 

applicable notice provisions of the Contract Documents, requesting consent to 

proceed with the cutting or alteration, including the following:

(1) The work of the District or other trades.

(2) Structural value or integrity of any element of Project.

(3) Integrity or effectiveness of weather-exposed or weather-resistant 

elements or systems.

(4) Efficiency, operational life, maintenance or safety of operational 

elements.

(5) Visual qualities of sight-exposed elements.

B. Contractor's Request shall also include:

(1) Identification of Project.

(2) Description of affected Work.

(3) Necessity for cutting, alteration, or excavations.

(4) Effects of Work on District, other trades, or structural or weatherproof 

integrity of Project.

(5) Description of proposed Work:

(a) Scope of cutting, patching, alteration, or excavation.

(b) Trades that will execute Work.

(c) Products proposed to be used.

(d) Extent of refinishing to be done.

(6) Alternates to cutting and patching.

(7) Cost proposal, when applicable.

(8) The scheduled date the Contractor intends to perform the Work and 

the duration of time to complete the Work.
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(9) Written permission of District or other District contractor(s) whose 

work will be affected.

1.04 QUALITY ASSURANCE

A. Contractor shall ensure that cutting, fitting, and patching shall achieve 

security, strength, weather protection, appearance for aesthetic match, 

efficiency, operational life, maintenance, safety of operational elements, and 

the continuity of existing fire ratings.

B. Contractor shall ensure that cutting, fitting, and patching shall successfully 

duplicate undisturbed adjacent profiles, materials, textures, finishes, colors, 

and that materials shall match existing construction.  Where there is dispute 

as to whether duplication is successful or has been achieved to a reasonable 

degree, the District's decision shall be final.

1.05 PAYMENT FOR COSTS

A. Cost caused by ill-timed or defective Work or Work not conforming to 

Contract Documents, including costs for additional services of the District, its 

consultants, including but not limited to the Construction Manager, the 

Architect, the Project Inspector(s), Engineers, and Agents, will be paid by 

Contractor and/or deducted from the Contract by the District.

B. District shall only pay for cost of Work if it is part of the original Contract Price 

or if a change has been made to the contract in compliance with the 

provisions of the General Conditions.  Cost of Work performed upon 

instructions from the District, other than defective or nonconforming Work, 

will be paid by District on approval of written Change Order.  Contractor shall 

provide written cost proposals prior to proceeding with cutting and patching.

PART 2 - PRODUCTS

2.01 MATERIALS

A. Contractor shall provide for replacement and restoration of Work removed.  

Contractor shall comply with the Contract Documents and with the Industry 

Standard(s), for the type of Work, and the Specification requirements for 

each specific product involved.  If not specified, Contractor shall first 

recommend a product of a manufacturer or appropriate trade association for 

approval by the District.

B. Materials to be cut and patched include those damaged by the performance of 

the Work.

PART 3 � EXECUTION

3.01 INSPECTION

A. Contractor shall inspect existing conditions of the Site and the Work, including 

elements subject to movement or damage during cutting and patching, 

excavating and backfilling.  After uncovering Work, Contractor shall inspect 

conditions affecting installation of new products.
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B. Contractor shall report unsatisfactory or questionable conditions in writing to 

District as indicated in the General Conditions and shall proceed with Work as 

indicated in the General Conditions by District.

3.02 PREPARATION

A. Contractor shall provide shoring, bracing and supports as required to maintain 

structural integrity for all portions of the Project, including all requirements of 

the Project.

B. Contractor shall provide devices and methods to protect other portions of 

Project from damage.

C. Contractor shall, provide all necessary protection from weather and extremes 

of temperature and humidity for the Project, including without limitation, any 

work that may be exposed by cutting and patching Work.  Contractor shall 

keep excavations free from water.

3.03 ERECTION, INSTALLATION AND APPLICATION

A. With respect to performance, Contractor shall:

(1) Execute fitting and adjustment of products to provide finished 

installation to comply with and match specified tolerances and finishes.

(2) Execute cutting and demolition by methods that will prevent damage 

to other Work, and provide proper surfaces to receive installation of 

repairs and new Work.

(3) Execute cutting, demolition excavating, and backfilling by methods 

that will prevent damage to other Work and damage from settlement.

B. Contractor shall employ original installer or fabricator to perform cutting and 

patching for:

(1) Weather-exposed surfaces and moisture-resistant elements such as 

roofing, sheet metal, sealants, waterproofing, and other trades.

(2) Sight-exposed finished surfaces.

C. Contractor shall execute fitting and adjustment of products to provide a 

finished installation to comply with specified products, functions, tolerances, 

and finishes as shown or specified in the Contract Documents including, 

without limitation, the Drawings and Specifications.

D. Contractor shall fit Work airtight to pipes, sleeves, ducts, conduit, and other 

penetrations through surfaces.  Contractor shall conform to all Code 

requirements for penetrations or the Drawings and Specifications, whichever 

calls for a higher quality or more thorough requirement.  Contractor shall 

maintain integrity of both rated and non-rated fire walls, ceilings, floors, etc.

E. Contractor shall restore Work which has been cut or removed.  Contractor 

shall install new products to provide completed Work in accordance with 
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requirements of the Contract Documents and as required to match 

surrounding areas and surfaces.

F. Contractor shall refinish all continuous surfaces to nearest intersection as 

necessary to match the existing finish to any new finish.

END OF DOCUMENT
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DOCUMENT 01 76 00 � ALTERATION PROJECT PROCEDURES

PART 1 � GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation:

A. General Conditions, including, without limitation, Integration of Work, 

Purchase of Materials and Equipment, Uncovering of Work and Non-

conforming Work and Correction of Work and Trenches;

B. Special Conditions.

PART 2 - PRODUCTS

2.01 PRODUCTS FOR PATCHING AND EXTENDING WORK

A. New Materials: As specified in the Contract Documents including, without 

limitation, in the Specifications, Contractor shall match existing products, 

conditions, and work for patching and extending work.

B. Type and Quality of Existing Products: Contractor shall determine by 

inspection, by testing products where necessary, by referring to existing 

conditions and to the Work as a standard.

PART 3 - EXECUTION

3.01 EXAMINATION

A. Contractor shall verify that demolition is complete and that areas are ready 

for installation of new Work.

B. By beginning restoration Work, Contractor acknowledges and accepts the 

existing conditions.

3.02 PREPARATION

A. Contractor shall cut, move, or remove items as necessary for access to 

alterations and renovation Work.  Contractor shall replace and restore these 

at completion.

B. Contractor shall remove unsuitable material not as salvage unless otherwise 

indicated in the Contract Documents.  Unsuitable material may include, 

without limitation, rotted wood, corroded metals, and deteriorated masonry 

and concrete.  Contractor shall replace materials as specified for finished 

Work.

C. Contractor shall remove debris and abandoned items from all areas of the 

Site and from concealed spaces.
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D. Contractor shall prepare surface and remove surface finishes to provide for 

proper installation of new Work and finishes.

E. Contractor shall close openings in exterior surfaces to protect existing work 

from weather and extremes of temperature and humidity.  Contractor shall 

insulate ductwork and piping to prevent condensation in exposed areas.  

Contractor shall insulate building cavities for thermal and/or acoustical 

protection, as detailed.

3.03 INSTALLATION

A. Contractor shall coordinate Work of all alternations and renovations to 

expedite completion and to accommodate District occupancy.

B. Designated Areas and Finishes: Contractor shall complete all installations in 

all respects, including operational, mechanical work and electrical work.

C. Contractor shall remove, cut, and patch Work in a manner to minimize 

damage and to provide a means of restoring Products and finishes to original 

or specified condition.

D. Contractor shall refinish visible existing surfaces to remain in renovated 

rooms and spaces, to specified condition for each material, with a neat and 

square or straight transition to adjacent finishes.

E. Contractor shall install products as specified in the Contract Documents, 

including without limitation, the Specifications.

3.04 TRANSITIONS

A. Where new Work abuts or aligns with existing, Contractor shall perform a 

smooth and even transition.  Patched Work must match existing adjacent 

work in texture and appearance.

B. When finished surfaces are cut so that a smooth transition with new Work is 

not possible, Contractor shall terminate existing surface along a straight line 

at a natural line of division and make a recommendation for resolution to the 

District and the Architect for review and approval.

3.05 ADJUSTMENTS

A. Where removal of partitions or walls results in adjacent spaces becoming one, 

Contractor shall rework floors, walls, and ceilings to a smooth plane without 

breaks, steps, or bulkheads.

B. Where a change of plane of 1/4 inch or more occurs, Contractor shall submit 

a recommendation for providing a smooth transition to the District and the 

Architect for review and approval.

C. Contractor shall trim and seal existing wood doors and shall trim and paint 

metal doors as necessary to clear new floor finish and refinish trim as 

required.
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D. Contractor shall fit Work at penetrations of surfaces.

3.06 REPAIR OF DAMAGED SURFACES

A. Contractor shall patch or replace portions of existing surfaces, which are 

damaged, lifted, discolored, or showing other imperfections, in the area 

where the Work is performed.

B. Contractor shall repair substrate prior to patching finish.

3.07 CULTIVATED AREAS AND OTHER SURFACE IMPROVEMENTS

A. Cultivated or planted areas and other surface improvements which are 

damaged by actions of the Contractor shall be restored by Contractor to their 

original condition or better, where indicated.

B. Contractor shall protect and replace, if damaged, all existing guard posts, 

barricades, and fences.

C. Contractor shall give special attention to avoid damaging or killing trees, 

bushes and/or shrubs on the Premises and/or identified in the Contract 

Documents, including without limitation, the Drawings.

3.08 FINISHES

A. Contractor shall finish surfaces as specified in the Contract Documents, 

including without limitations, the provisions of all Divisions of the 

Specifications.

B. Contractor shall finish patches to produce uniform finish and texture over 

entire area.  When finish cannot be matched, Contractor shall refinish entire 

surface to nearest intersections.

3.09 CLEANING

A. Contractor shall continually clean the Site and the Premises as indicated in 

the Contract Documents, including without limitation, the provisions in the 

General Conditions and the Specifications regarding cleaning.

END OF DOCUMENT
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DOCUMENT 01 77 00 � CONTRACT CLOSEOUT AND FINAL CLEANING

PART 1 - GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation:

A. General Conditions, including, without limitation, Completion of Work;

B. Special Conditions;

C. Temporary Facilities and Controls.

1.02 CLOSEOUT PROCEDURES

Contractor shall comply with all closeout provisions as indicated in the General 

Conditions.

1.03 FINAL CLEANING

A. Contractor shall execute final cleaning prior to final inspection.

B. Contractor shall clean interior and exterior glass and all surfaces exposed to 

view; remove temporary labels, tape, stains, and foreign substances, polish 

transparent and glossy surfaces, wax and polish new vinyl floor surfaces, 

vacuum carpeted and soft surfaces.

C. Contractor shall clean equipment and fixtures to a sanitary condition.

D. Contractor shall replace filters of operating equipment.

E. Contractor shall clean debris from roofs, gutters, down spouts, and drainage 

systems.

F. Contractor shall clean Site, sweep paved areas, and rake clean landscaped 

surfaces.

G. Contractor shall remove waste and surplus materials, rubbish, and 

construction facilities from the Site and surrounding areas.

1.04 ADJUSTING

Contractor shall adjust operating products and equipment to ensure smooth and 

unhindered operation.

1.05 RECORD DOCUMENTS AND SHOP DRAWINGS

A. Contractor shall legibly mark each item to record actual construction, 

including:

(1) Measured depths of foundation in relation to finish floor datum.
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(2) Measured horizontal and vertical locations of underground utilities and 

appurtenances, referenced to permit surface improvements.

(3) Measured locations of internal utilities and appurtenances concealed in 

construction, referenced to visible and accessible features of the Work.

(4) Field changes of dimension and detail.

(5) Details not on original Contract Drawings

(6) Changes made by modification(s).

(7) References to related Shop Drawings and modifications.

B. Contractor will provide one set of Record Drawings to District.

C. Contractor shall submit all required documents to District and/or Architect 

prior to or with its final Application for Payment.

1.06 INSTRUCTION OF DISTRICT PERSONNEL

A. Before final inspection, at agreed upon times, Contractor shall instruct 

District's designated personnel in operation, adjustment, and maintenance of 

products, equipment, and systems.

B. For equipment requiring seasonal operation, Contractor shall perform 

instructions for other seasons within six months or by the change of season.

C. Contractor shall use operation and maintenance manuals as basis for 

instruction. Contractor shall review contents of manual with personnel in 

detail to explain all aspects of operation and maintenance.

D. Contractor shall prepare and insert additional data in Operation and 

Maintenance Manual when the need for such data becomes apparent during 

instruction.

E. Contractor shall review contents of manual with personnel in detail to explain 

all aspects of operation and maintenance.

1.07 SPARE PARTS AND MAINTENANCE MATERIALS

A. Contractor shall provide products, spare parts, maintenance, and extra 

materials in quantities specified in the Specifications and in Manufacturer's 

recommendations.

B. Contractor shall provide District with all required Operation and Maintenance 

Data at one time.  Partial or piecemeal submissions of Operation and 

Maintenance Data will not be accepted.

PART 2 � PRODUCTS Not Used.

PART 3 � EXECUTION Not Used.

END OF DOCUMENT
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DOCUMENT 01 78 23 � OPERATION AND MAINTENANCE DATA

PART 1 � GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation:

A. General Conditions, including, without limitation, Completion of the Work;

B. Special Conditions.

1.02 QUALITY ASSURANCE

Contractor shall prepare instructions and data by personnel experienced in 

maintenance and operation of described products.

1.03 FORMAT

A. Contractor shall prepare data in the form of an instructional manual entitled 

�OPERATIONS AND MAINTENANCE MANUAL & INSTRUCTIONS� (�Manual�).

B. Binders: Contractor shall use commercial quality, 8-1/2 by 11 inch, three-side 

rings, with durable plastic covers; two inch maximum ring size. When multiple 

binders are used, Contractor shall correlate data into related consistent 

groupings.

C. Cover: Contractor shall identify each binder with typed or printed title 

"OPERATION AND MAINTENANCE MANUAL & INSTRUCTIONS"; and shall list 

title of Project and identify subject matter of contents.

D. Contractor shall arrange content by systems process flow under section 

numbers and sequence of Table of Contents of the Contract Documents.

E. Contractor shall provide tabbed fly leaf for each separate product and system, 

with typed description of product and major component parts of equipment.

F. Text: The content shall include Manufacturer's printed data, or typewritten 

data on 24 pound paper.

G. Drawings: Contractor shall provide with reinforced punched binder tab and 

shall bind in with text; folding larger drawings to size of text pages.

1.04 CONTENTS, EACH VOLUME

A. Table of Contents: Contractor shall provide title of Project; names, addresses, 

and telephone numbers of the Architect, any engineers, subconsultants, 

Subcontractor(s), and Contractor with name of responsible parties; and 

schedule of products and systems, indexed to content of the volume.
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B. For Each Product or System: Contractor shall list names, addresses, and 

telephone numbers of Subcontractor(s) and suppliers, including local source 

of supplies and replacement parts.

C. Product Data: Contractor shall mark each sheet to clearly identify specific 

products and component parts, and data applicable to installation. Delete 

inapplicable information.

D. Drawings: Contractor shall supplement product data to illustrate relations of 

component parts of equipment and systems, to show control and flow 

diagrams.  Contractor shall not use Project Record Documents as 

maintenance drawings.

E. Text: Contractor shall include any and all information as required to 

supplement product data.  Contractor shall provide logical sequence of 

instructions for each procedure, incorporating manufacturer's instructions.

F. Warranties and Bonds:  Contractor shall bind in one copy of each.

1.05 MANUAL FOR MATERIALS AND FINISHES

A. Building Products, Applied Materials, and Finishes:  Contractor shall include 

product data, with catalog number, size, composition, and color and texture 

designations.  Contractor shall provide information for re-ordering custom 

manufactured products.

B. Instructions for Care and Maintenance:  Contractor shall include 

Manufacturer's recommendations for cleaning agents and methods, 

precautions against detrimental agents and methods, and recommended 

schedule for cleaning and maintenance.

C. Moisture Protection and Weather Exposed Products:  Contractor shall include 

product data listing applicable reference standards, chemical composition, and 

details of installation.  Contractor shall provide recommendations for 

inspections, maintenance, and repair.

D. Additional Requirements:  Contractor shall include all additional requirements 

as specified in the Specifications.

E. Contractor shall provide a listing in Table of Contents for design data, with 

tabbed fly sheet and space for insertion of data.

1.06 MANUAL FOR EQUIPMENT AND SYSTEMS

A. Each Item of Equipment and Each System:  Contractor shall include 

description of unit or system, and component parts and identify function, 

normal operating characteristics, and limiting conditions.  Contractor shall 

include performance curves, with engineering data and tests, and complete 

nomenclature, and commercial number of replaceable parts.

B. Panelboard Circuit Directories:  Contractor shall provide electrical service 

characteristics, controls, and communications.



JOSEPH BONNHEIM ELEMENTARY SCHOOL

PLAYGROUND UPGRADES AND LANDSCAPE REPAIRS

OPERATION AND MAINTENANCE DATASACRAMENTO CITY UNIFIED

SCHOOL DISTRICT DOCUMENT 01 78 23-3

C. Contractor shall include color coded wiring diagrams as installed.

D. Operating Procedures:  Contractor shall include start-up, break-in, and 

routine normal operating instructions and sequences.  Contractor shall include 

regulation, control, stopping, shut-down, and emergency instructions.  

Contractor shall include summer, winter, and any special operating 

instructions.

E. Maintenance Requirements:  Contractor shall include routine procedures and 

guide for trouble-shooting; disassembly, repair, and reassembly instructions; 

and alignment, adjusting, balancing, and checking instructions.

F. Contractor shall provide servicing and lubrication schedule, and list of 

lubricants required.

G. Contractor shall include manufacturer's printed operation and maintenance 

instructions.

H. Contractor shall include sequence of operation by controls manufacturer.

I. Contractor shall provide original manufacturer's parts list, illustrations, 

assembly drawings, and diagrams required for maintenance.

J. Contractor shall provide control diagrams by controls manufacturer as 

installed.

K. Contractor shall provide Contractor's coordination drawings, with color coded 

piping diagrams as installed.

L. Contractor shall provide charts of valve tag numbers, with location and 

function of each valve, keyed to flow and control diagrams.

M. Contractor shall provide list of original manufacturer's spare parts, current 

prices, and recommended quantities to be maintained in storage.

N. Additional Requirements:  Contractor shall include all additional requirements 

as specified in Specification(s).

O. Contractor shall provide a listing in Table of Contents for design data, with 

tabbed fly sheet and space for insertion of data.

1.07 SUBMITTAL

A. Contractor shall submit to the District for review two (2) copies of preliminary 

draft or proposed formats and outlines of the contents of the Manual within 

thirty (30) days of Contractor�s start of Work.

B. For equipment, or component parts of equipment put into service during 

construction and to be operated by District, Contractor shall submit draft 

content for that portion of the Manual within ten (10) days after acceptance of 

that equipment or component.
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C. Contractor shall submit two (2) copies of a complete Manual in final form prior 

to final Application for Payment. Copy will be returned with Architect/Engineer 

comments.  Contractor must revise the content of the Manual as required by 

District prior to District's approval of Contractor�s final Application for 

Payment.

D. Contractor must submit two (2) copies of revised Manual in final form within 

ten (10) days after final inspection.

PART 2 � PRODUCTS Not Used.

PART 3 � EXECUTION Not Used.

END OF DOCUMENT



JOSEPH BONNHEIM ELEMENTARY SCHOOL

PLAYGROUND UPGRADES AND LANDSCAPE REPAIRS

WARRANTIESSACRAMENTO CITY UNIFIED

SCHOOL DISTRICT DOCUMENT 01 78 36-1

DOCUMENT 01 78 36 � WARRANTIES

PART 1 - GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation:

A. General Conditions, including, without limitation, Warranty/Guarantee 

Information;

B. Special Conditions.

1.02 FORMAT

A. Binders:  Contractor shall use commercial quality, 8-1/2 by 11 inch, three-

side rings, with durable plastic covers; two inch maximum ring size.

B. Cover:  Contractor shall identify each binder with typed or printed title 

"WARRANTIES� and shall list title of Project.

C. Table of Contents:  Contractor shall provide title of Project; name, address, 

and telephone number of Contractor and equipment supplier; and name of 

responsible principal.  Contractor shall identify each item with the number and 

title of the specific Specification, document, provision, or section in which the 

name of the product or work item is specified.

D. Contractor shall separate each warranty with index tab sheets keyed to the 

Table of Contents listing, providing full information and using separate typed 

sheets as necessary.  Contractor shall list each applicable and/or responsible 

Subcontractor(s), supplier(s), and/or manufacturer(s), with name, address, 

and telephone number of each responsible principal(s).

1.03 PREPARATION

A. Contractor shall obtain warranties, executed in duplicate by each applicable 

and/or responsible subcontractor(s), supplier(s), and manufacturer(s), within 

ten (10) days after completion of the applicable item or work.  Except for 

items put into use with District's permission, Contractor shall leave date of 

beginning of time of warranty blank until the date of completion is 

determined.

B. Contractor shall verify that documents are in proper form, contain full 

information, and are notarized, when required.

C. Contractor shall co-execute submittals when required.

D. Contractor shall retain warranties until time specified for submittal.
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1.04 TIME OF SUBMITTALS

A. For equipment or component parts of equipment put into service during 

construction with District's permission, Contractor shall submit a draft 

warranty for that equipment or component within ten (10) days after 

acceptance of that equipment or component.

B. Contractor shall submit for District approval all warranties and related 

documents within ten (10) days after date of completion.  Contractor must 

revise the warranties as required by the District prior to District's approval of 

Contractor�s final Application for Payment.

C. For items of work delayed beyond date of completion, Contractor shall 

provide an updated submittal within ten (10) days after acceptance, listing 

the date of acceptance as start of warranty period.

PART 2 - PRODUCTS Not Used.

PART 3 � EXECUTION Not Used.

END OF DOCUMENT
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DOCUMENT 01 78 39 � RECORD DOCUMENTS

PART 1 - GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation:

A. General Conditions, including, without limitation, Documents on Work;

B. Special Conditions.

PART 2 - RECORD DRAWINGS

2.01 GENERAL

A. As indicated in the Contract Documents, the District will provide Contractor 

with one set of reproducible, full size original Contract Drawings (mylars).

B. Contractor shall maintain at each Project Site one set of marked-up plans and 

shall transfer all changes and information to those marked-up plans, as often 

as required in the Contract Documents, but in no case less than once each 

month.  Contractor shall submit to the Project Inspector one set of 

reproducible vellums of the Project Record Drawings (�As-Builts�) showing all 

changes incorporated into the Work since the preceding monthly submittal. 

The As-Builts shall be available at the Project Site. The Contractor shall 

submit reproducible vellums at the conclusion of the Project following review 

of the blueline prints.

C. Label and date each Record Drawing "RECORD DOCUMENT" in legibly printed 

letters.

D. All deviations in construction, including but not limited to pipe and conduit 

locations and deviations caused by without limitation Change Orders, 

Construction Claim Directives, RFI�s, and Addenda, shall be accurately and 

legibly recorded by Contractor.

E. Locations and changes shall be done by Contractor in a neat and legible 

manner and, where applicable, indicated by drawing a "cloud" around the 

changed or additional information.

2.02 RECORD DRAWING INFORMATION

A. Contractor shall record the following information:

(1) Locations of Work buried under or outside each building, including, 

without limitation, all utilities, plumbing and electrical lines, and 

conduits.

(2) Actual numbering of each electrical circuit to match panel schedule.
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(3) Locations of significant Work concealed inside each building whose 

general locations are changed from those shown on the Contract 

Drawings.

(4) Locations of all items, not necessarily concealed, which vary from the 

Contract Documents.

(5) Installed location of all cathodic protection anodes.

(6) Deviations from the sizes, locations, and other features of installations 

shown in the Contract Documents.

(7) Locations of underground work, points of connection with existing 

utilities, changes in direction, valves, manholes, catch basins, capped 

stubouts, invert elevations, etc.

(8) Sufficient information to locate Work concealed in each building with 

reasonable ease and accuracy.

In some instances, this information may be recorded by dimension.  In other 

instances, it may be recorded in relation to the spaces in the building near 

which it was installed.

B. Contractor shall provide additional drawings as necessary for clarification.

C. Contractor shall provide reproducible record drawings, made from final Shop 

Drawings marked "No Exceptions Taken" or "Approved as Noted."

D. After review and approval of the marked-up specifications by the Project 

Inspector, Contractor shall provide electronic copies of the drawings (in PDF 

format) with one file with all of the sheets and one set of individual sheet files 

at the conclusion of the Project.

PART 3 - RECORD SPECIFICATIONS

3.01 GENERAL

A. Contractor shall mark each section legibly to record manufacturer, trade 

name, catalog number, and supplier of each Product and item of equipment 

actually installed.

B. After review and approval of the marked-up specifications by the Project 

Inspector, Contractor shall provide one electronic copy of the specifications 

(in PDF format) at the conclusion of the Project.

PART 4 - MAINTENANCE OF RECORD DOCUMENTS

4.01 GENERAL

A. Contractor shall store Record Documents apart from documents used for 

construction as follows:

(1) Provide files and racks for storage of Record Documents.
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(2) Maintain Record Documents in a clean, dry, legible condition and in 

good order.

B. Contractor shall not use Record Documents for construction purposes.

PART 5 � PRODUCTS Not Used.

END OF DOCUMENT
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SECTION 02 41 00 � SITE DEMOLITION

PART 1 � GENERAL

1.1 SUMMARY

A. Section includes: Site and selective demolition. 

1.2 RELATED SECTIONS

A. The General Conditions, Supplementary Conditions and Division 1 are fully 
applicable to this Section, as if repeated herein.

B. Section 01 50 00 � Temporary Facilities and Controls.

C. Section 01 50 13 � Construction Waste Management and Disposal.

D. Division 31 Sections. 

1.3 REGULATORY REQUIREMENTS

A. Conform to applicable jurisdictional authority regulations and codes for disposal of 
debris.

B. Coordinate clearing Work with utility companies

C. Maintain emergency access ways at all times.

D. Contractor shall comply with all applicable laws and ordinances regarding hazardous 
materials, including contaminated soils, hazardous material transformers, and similar 
materials or components. 

1.4 SUBMITTALS

A. Schedule: Submit a detailed sequence of demolition and removal work, including 
dates for shutoff, capping, and continuance of utility services.

B. Procedures: Submit written procedures documenting the proposed methods to be 
used to control dust and noise.

1.5 EXISTING CONDITIONS

A. Contractor shall acquaint himself with all site conditions. If unknown active utilities 
are encountered during work, notify Architect promptly for instructions. Failure to 
notify will make Contractor liable for damage to these utilities arising from 
Contractor's operations subsequent to discovery of such unknown active utilities.

B. Conduct demolition to minimize interference with adjacent structures or items to 
remain. Maintain protected egress and access at all times.
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1.6 PROTECTION

A. Adequate protection measures shall be provided to protect workmen and passers-by 
on and off the site. Adjacent property shall be fully protected throughout the 
operations. Blasting will not be permitted. Prevent damage to adjoining 
improvements and properties both above and below grade. Restore such 
improvements to original condition should damage occur. Replace trees and shrubs 
outside building area disturbed by operations.

B. In accordance with generally accepted construction practices, the Contractor shall be 
solely and completely responsible for working conditions at the job site, including 
safety of all persons and property during performance of the work. This requirement 
shall apply continuously and shall not be limited to normal working hours.

C. Safety Precautions: Prevent damage to existing elements identified to remain or to 
be salvaged and prevent injury to the public and workmen engaged on site. Demolish 
roofs, walls and other building elements in such manner that demolished materials 
fall within foundation lines of building. Do not allow demolition debris to accumulate 
on site. Pull down hazardous work at end of each day; do not leave standing or 
hanging overnight, or over weekends.

1. Protect existing items which are not indicated to be altered. Protect utilities 
designated to remain from damage.

2. Protect trees, plant growth, and features designated to remain as final 
landscaping as shown on drawings.

3. Protect benchmarks from damage or displacement.

D. Trees: Carefully protect existing trees that are to remain. Provide temporary irrigation 
as necessary to maintain health of trees.

E. Fire Safety: The contractor shall conform to chapter 33 of the California Fire Code 
(CFC), "Fire Safety During Construction and Demolition�, at all times during the 
construction process. A copy of this chapter can be provided.

F. Any construction review of the Contractor's performance conducted by the 
Geotechnical Engineer is not intended to include review of the adequacy of the 
Contractor's safety measures, in, on, or near the construction site.

G. Surface Drainage: Provide for surface drainage during period of construction in 
manner to avoid creating nuisance to adjacent areas. The contractor shall make a 
reasonable effort on a daily basis to keep all excavations and the site free from water 
during entire progress of work, regardless of cause, source, or nature of water.

H. Adjacent streets and sidewalks shall be kept free of mud, dirt or similar nuisances 
resulting from earthwork operations.

I. The site and adjacent influenced areas shall be watered as required to suppress dust 
nuisance. Dust control measures shall be in accordance with the local jurisdiction.
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PART 2 � PRODUCTS � NOT APPLICABLE

PART 3 � EXECUTION

3.1 EXAMINATION

A. Examine conditions of work in place before beginning work, report defects.

B. Report existence of hazardous materials or unsafe structural conditions.

3.2 PREPARATION

A. Scheduling:

1. General: Coordinate and schedule demolition work as required by the Owner 
and as necessary to facilitate construction progress.

B. Hazardous Materials:

1. General: Identify chemicals, gases, explosives, acids, flammables, or other 
dangerous materials before proceeding with demolition operations, and notify 
such jurisdictional agencies as may be required. Collect and legally dispose 
of such materials at official disposal locations away from the site.

2. Asbestos: If asbestos or materials containing asbestos are encountered, stop 
work immediately and contact the Owner. Do not proceed with demolition 
until directed by Owner.

C. Utility and Service Termination:

1. Locate and identify existing utility, service and irrigation system components 
affected by work of this contract. Review existing record drawings, conduct 
site investigations, contact Underground Service Alert and other qualified 
cable/pipe/line locator services, and implement all other means necessary to 
define the location of underground systems.  

2. Prior to beginning any demolition, properly disconnect all water, gas and 
electrical power supply at appropriate disconnect locations.  Obtain all 
necessary releases and approvals from serving utility companies. 

3. Prior to demolition or disconnect, obtain Owner�s approval that such system 
does not impact facilities or systems beyond the extent of this contract. 

4. Mark location of disconnected systems. Identify and indicate stub-out 
locations on Project Record Documents.

D. Verify that existing plant life and features designated to remain are tagged or 
identified.

1. The Architect will mark the features, trees, and shrubs to remain within the 
construction area. Contractor shall not commence clearing and grubbing 
operations until authorized by the Owner and all protective measures are in 
place.
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E. Coordinate the time and duration of all system disconnects with Owner.

3.3 DEMOLITION

A. General Requirements:

1. Clear areas required for access to site and execution of Work, including 
pavements, structures, foundations, vegetation, trash and debris.

2. Coordinate with Owner the time of day and route to remove demolished 
materials from premises.

3. Remove demolished materials from site as work progresses. Upon 
completion of work, leave areas of work in clean condition.

4. Remove all buried debris, rubble, trash, or other material not deemed 
suitable by the Geotechnical Engineer. 

5. Fill all voids or excavations resulting from clearing, demolition, or removal of 
vegetation with specified fill material.  

B. Fixture and Equipment Removal:

1. Remove existing fixtures and equipment as identified and shown on drawings 
and required by Architect. 

2. Verify all service connections to fixtures and equipment designated for 
removal have been properly disconnected.  

3. Remove all conductors from conduit at all abandoned circuits. 

3.4 UTILITY AND BUILDING SERVICES REMOVAL AND RE-INSTALLATION

A. Where crossing paths and potential points of interference with existing utility services 
are shown or can be reasonably inferred from surface conditions or evidence of 
subsurface systems, such as meter boxes, vaults, relief vents, cleanouts and similar 
components. 

1. Review all contract documents showing crossing paths and potential points 
of interference.

2. Pothole or determine by other means the accurate depth and location of such 
utilities.  

3. Incorporate all costs required to complete work under this contract, including 
additional trenching, re-routing of existing and new utilities, and all means 
necessary to construct work under this contract.

4. No additional cost to the Owner will be allowed for work necessary to 
accommodate utility conflicts where such crossing paths are shown on 
contract drawings or can be reasonably inferred from surface conditions or 
components. 
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B. Remove all conductors from conduit at all abandoned electrical circuits. 

C. Seal off ends of all piping, drains and other components as directed by Architect and 
serving utility.

D. Where necessary to maintain service to existing utility and building systems, relocate 
or redirect all conduit and conductors, piping, drains, and associated system 
components. 

1. Re-circuit all electrical as required. 

2. Re-circuit all landscape irrigation valving and control systems as required. 

3. Temporarily terminate landscape system components in approved boxes or 
with approved caps, suitable for re-connection or extension. 

4. Extend or otherwise modify all site drainage systems, including catch basins, 
drain inlets and piping.  Fine grade to maintain proper drainage flow pattern 
to drains. 

E. Demolish structure in an orderly and careful manner. 

1. Use of explosives prohibited.

3.5 SITE PAVEMENT REMOVAL 

A. Remove sidewalk and curb where required for new construction as specified and as 
indicated on the Drawings.

1. Remove all paving by saw-cutting. 

2. Remove concrete paving and curbing at locations shown on drawings.  
Locate closest adjacent expansion or weakened plane joint to define start of 
removal or saw-cutting. 

B. Remove asphalt concrete paving areas where required for new construction as 
specified and as indicated on the Drawings.

1. Remove all paving by saw-cutting. 

2. Remove paving assembly as required to expose subgrade. 

3.6 LANDSCAPE AND IRRIGATION SYSTEMS DEMOLITION AND RENOVATION

A. Clearing, grubbing, and planting demolition:

1. Remove grass and grass roots to a minimum depth of two inches below 
existing grade.

2. Remove all shrubs, plants and other vegetation within the area of the work 
unless designated to remain. Grub and remove all roots of all vegetation to a 
depth of 24 inches below existing grade. 
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3. Remove only those trees which are specifically designated for removal, or as 
shown on the drawings, within the construction area.  Remove all stumps.  
Remove root ball and root systems larger than 1 inch in diameter to a depth 
of two feet below existing or finished grades, whichever is lower and a 
minimum of five feet beyond the edge of paving, structure, wall or walkway.   

4. Hand cut existing tree roots over 1 inch in diameter as necessary for 
trenching or other new construction, apply multiple coats of emulsified 
asphalt sealant especially made for horticultural use on cut or damaged plant 
tissues to cut faces and adjacent surfaces.  Cover exposed roots with wet 
burlap to prevent roots from dying out until backfilling is complete.

5. Disking and mixing of vegetation, trash, debris, and other deleterious 
materials with surface soils prior to grading is not permitted. 

6. Remove all buried debris, organic material, rubble, trash, or other material 
not deemed suitable by the Geotechnical Engineer. 

7. Fill all voids or excavations resulting from clearing, demolition, or removal of 
vegetation with fill material in compliance with Section 31 00 00.

8. Selected equipment of such sizes and capacities that the existing 
environment is disturbed as little as possible, and to afford ease of mobility 
within limited and relatively confined work areas. Make every effort to 
preserve the topography in its natural state.  

9. Keep drains, catch basins, surface drainage courses and related drainage 
system components clear of debris and construction materials.

10. Remove irrigation piping and appurtenances as necessary within area of 
work, unless noted otherwise to remain. Replace irrigation piping and 
appurtenances to irrigate new and/or existing landscaping. Contractor shall 
be responsible for temporary landscape irrigation until such time that 
irrigation system is restored and operational.

3.7 DISPOSAL

A. Demolished materials become property of the Contractor and shall be removed from 
premises, except those items specifically listed to be retained by Owner.

B. Dispose of all demolished material, trash, debris, and other materials not used in the 
work in accordance with the regulations of jurisdictional authority.

C. It is recommended that all materials that are of a recyclable nature, be transported to 
a suitable legal recycling facility instead of a dump or refuse facility (unless they are 
one-in-the same).

D. Burning and Burying of Materials: NOT ALLOWED.

E. Haul Routes:

1. Obtain permits as required by jurisdictional agencies. Establish haul routes in 
advance, post flagmen for the safety of the public and workmen.
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2. Keep streets free of mud, rubbish, etc.; assume responsibility for damage 
resulting from hauling operations; hold Owner free of liability in connection 
therewith.

F. Remove demolished materials and debris from site on a daily basis. 

3.8 CLEANING

A. Upon completion of work of this Section promptly remove from the working area all 
scraps, debris.

B. Clean excess material from surface of all remaining paved surfaces and utility 
structures.

C. Power wash all concrete surfaces to remove stains, dried mud, tire marks, and rust 
spots.

END OF SECTION.
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SECTION 31 00 00 � EARTHWORK

PART 1 � GENERAL

1.1 SUMMARY

A. Section includes earthwork. 

1.2 RELATED SECTIONS

A. The General Conditions, Supplementary Conditions and Division 1 are fully 
applicable to this Section, as if repeated herein.

B. Section 01 50 00 � Construction Facilities and Temporary Controls.

C. Section 01 57 13 � Erosion Control

D. Section 31 23 33 � Trenching and Backfilling.

E. Section 32 12 00 � Asphalt Concrete Paving.

F. Section 32 16 00 � Site Concrete.

G. Section 32 80 00 � Irrigation.

H. Section 32 90 00 � Landscaping.

I. Section 33 40 00 � Site Drainage.

1.3 SUBMITTALS

A. Refer to Section 01 33 00.

B. Manufacturer's Data:  Submit list and complete descriptive data of all products 
proposed for use.  Include manufacturer's specifications, published warranty or 
guarantee, installation instructions, and maintenance instructions.

1.4 QUALITY ASSURANCE

A. Use only new materials and products, unless existing materials or products are 
specifically shown otherwise on the Drawings to be salvaged and re-used.

B. All materials, components, assemblies, workmanship and installation are to be 
observed by the Owner's Inspector of Record.  Work not so inspected is subject to 
uncovering and replacement.

C. The representatives of the Owner�s testing lab will not act as supervisor of 
construction, nor will they direct construction operations.  Neither the presence of the 
Owner�s testing lab representatives nor the testing by the Owner�s testing lab shall 
excuse the contractors or subcontractors for defects discovered in their work during 
or following completion of the project.  Correcting of inadequate compaction or 
moisture content is the sole responsibility of the contractor.
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D. Tests (See Part 3 for Compaction Testing).

E. Contractor shall be solely responsible for all subgrades built. Failures resulting from 
inadequate compaction or moisture content are the responsibility of the contractor.  
Contractor shall be solely responsible for any and all repairs.

1.5 WARRANTY

A. Refer to General Conditions and Section 01 78 36.

1.6 REFERENCES AND STANDARDS

A. General:  Site survey, included in the drawings, was prepared by North Star 
Engineering Group, inc., dated March 21, 2024, and is the basis for data regarding 
current conditions.  While the survey is deemed generally accurate, there exists 
discrepancies and variations due to elapsed time, weather, etc.  Existing dirt grades 
may vary 0.2 ft. from that shown.

B. Site Visitation:  All bidders interfacing with existing conditions shall visit the site prior 
to bid to verify general conditions of improvements.  Discrepancies must be reported 
prior to the bid for clarification.

C. ANSI/ASTM D698-e1 - Standard Test Methods for Laboratory Compaction 
Characteristics of Soil Using Standard Effort (56,000 ft-lbf/ft3 (2,700 kN-m/m3)).

D. ANSI/ASTM D1556-e1 - Test Method for Density of Soil in Place by the Sand-Cone 
Method.

E. ANSI/ASTM 698-12e2 Standard Test Methods for Laboratory Compaction 
Characteristics of Soil Using Standard Effort (12,400 ft-lbf/ft3 (600 kN-m/m3)).

F. ANSI/ASTM D 3017-05 Test Methods for Moisture Content of Soils and Soil-
Aggregate Mixture by Nuclear Methods (Shallow Depth).

G. ANSI/ASTM D 4318-10e1 Test Method for Liquid Limit, Plastic Limit, and Plasticity 
Limit.

H. CALTRANS Standard Specifications Section 17.

I. CAL-OSHA, Title 8, Section 1590 (e).

J. Any work within the street, highway or right-of-way shall be performed in accordance 
with the requirement of the governmental agencies having jurisdiction, and shall not 
begin until all of those governing authorities have been notified.

1.7 DELIVERY, STORAGE AND HANDLING

A. Transport, store and handle in strict accord with the local jurisdiction.

B. Make delivery to job when notified by Contractor verifying that the job is ready to 
receive the work of this Section and that arrangements have been made to properly 
store, handle and protect such materials and work.
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1.8 PROJECT CONDITIONS

A. Existing civil, mechanical and electrical improvements are shown on respective site 
plans to the extent known.  Should the Contractor encounter any deviation between 
actual conditions and those shown, he is to immediately notify the Architect before 
continuing work.

B. Excavation dewatering may be necessary.  Contractor shall provide any and all tools, 
equipment and labor necessary for excavation dewatering no matter what the 
source.  Dewatering shall be continuous until all site utilities are installed and 
backfilled.

1.9 EXISTING SITE CONDITIONS

A. Contractor shall acquaint himself with all site conditions.  If unknown active utilities 
are encountered during work, notify Architect promptly for instructions.  Failure to 
notify will make Contractor liable for damage to these utilities arising from 
Contractor's operations subsequent to discovery of such unknown active utilities.

1.10 ON SITE UTILITY VERIFICATION AND REPAIR PROCEDURES

A. Ground-breaking requirements:

1. All underground work performed by a Contractor must be authorized by the 
District�s Construction Manager or the Low Voltage Consultant prior to start 
of construction.

2. The Contractor is to obtain and keep the original School�s construction utility 
site plans on site during all excavation operations.  Contractor can contact 
the District�s Construction Manager, Facilities Manager, or the Low Voltage 
Consultant to procure the drawings.

B. Underground Utility Locating:

1. The contractor shall hire an Underground Utility Locating Service to locate 
existing underground utility pathways in areas affected by the scope of work 
for excavation.

2. Contractor must use an underground utility locator service with a minimum of 
3 years� experience.  The equipment operator must have demonstrated 
experience.

3. The Underground Utility Locator Service must have the use of equipment 
with the ability to locate by means of inductive clamping, induction, inductive 
metal detection, conductive coupling, or TransOnde (Radio detection) to 
generate signals, passive locating (free scoping) for �hot� electric, and metal 
detector.

4. The Underground Utility Locator Service must be able to locate existing 
utilities at a depth of at least 72�. 
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5. The Underground Utility Locator Service must be able to locate but are not 
limited to locating the following types of utility pathways:

a. All conduit pathways containing 110 volt or greater 50-60Hz electrical 
wire.

b. All conduit pathways containing an active cable TV system.

c. All conduit pathways containing wire or conductor in which a signal 
can be attached and generated without damaging or triggering the 
existing systems.

d. All empty conduit pathways or pipe in which a signal probe or sonde 
(miniature transmitter) can be inserted.

e. All conduit pathways containing non-conductive cables or wires in 
which a signal probe or sonde (miniature transmitter) can be inserted.

f. All plastic and other nonconductive water lines in which a TransOnde 
Radio detection) or other �transmitter� can be applied to create a low 
frequency pressure waive (signal) without damaging or triggering the 
existing systems.

g. All copper or steel waterlines and plastic or steel gas lines

6. All markings made by the Underground Utility Locator Service or other shall 
be clear and visible.

7. The contractor shall maintain all markings made by Underground Utility 
Locator Service or other throughout the entire length of the project.

8. The Underground Utility Locator Service shall provide the contractor with two 
sets of maps showing the location of utilities and average depth.  They will be 
referenced to permanent buildings.  Contractor will deliver one copy to the 
district at no additional charge.

9. Contractor is responsible to contact Underground Service Alert (U.S.A. 
800/227-2600) and receive clearance prior to any excavation operations.

10. Contractor shall inform the (District�s Construction Manager) (Architect) 
(Owner) no later than five (5) days prior to the date scheduled for the utility 
locator service to be on site.

1.11 PROTECTION

A. Adequate protection measures shall be provided to protect workmen and passers-by 
on and off the site. Adjacent property shall be fully protected throughout the 
operations.  Blasting will not be permitted. Prevent damage to adjoining 
improvements and properties both above and below grade.  Restore such 
improvements to original condition should damage occur.  Replace trees and shrubs 
outside building area disturbed by operations.

B. In accordance with generally accepted construction practices, the Contractor shall be 
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solely and completely responsible for working conditions at the job site, including 
safety of all persons and property during performance of the work.  This requirement 
shall apply continuously and shall not be limited to normal working hours.

C. Any construction review of the Contractor's performance conducted by the 
Geotechnical Engineer is not intended to include review of the adequacy of the 
Contractor's safety measures, in, on, or near the construction site.

D. Provide shoring, sheeting, sheet piles and or bracing to prevent caving, erosion or 
gullying of sides of excavation.

E. Surface Drainage:  Provide for surface drainage during period of construction in 
manner to avoid creating nuisance to adjacent areas.  The contractor shall make a 
reasonable effort on a daily basis to keep all excavations and the site free from water 
during entire progress of work, regardless of cause, source, or nature of water.

F. Adjacent streets and sidewalks shall be kept free of mud, dirt or similar nuisances 
resulting from earthwork operations.

G. The site and adjacent influenced areas shall be watered as required to suppress dust 
nuisance.  Dust control measures shall be in accordance with the local jurisdiction.  

1.12 SEASONAL LIMITS

A. No fill material shall be placed, spread or rolled during unfavorable weather 
conditions.  When work is interrupted by rains, fill operations shall not be resumed 
until field tests indicate that moisture content and density of fill are satisfactory.

B. Excessively wet fill material shall be bladed and aerated per section 3.08, B.

1.13 TESTING

A. General:  Refer to Section 01 45 00 � Quality Requirements.

B. Geotechnical Engineer:  Owner is retaining a Geotechnical Engineer to determine 
compliance of fill with Specifications, and to direct adjustments in fill operations.  
Costs of Geotechnical Engineer will be borne by Owner; except those costs incurred 
for re-tests or re-inspection will be paid by Owner and back charged to Contractor.  

1. If Contractor elects to process or mine onsite materials for use as Suitable 
Fill, Aggregate Sub Base, Aggregate Base, Rock, Crushed Rock or sand the 
cost of all testing of this material shall be paid for by the Contractor.

2. Testing of import fill for compliance with Department of Toxic Substance 
Control (DTSC) shall be paid for by the Contractor.

1.14 ARCHEOLOGICAL AND CULTURAL RESOURCES 

A. If archeological or cultural resources are discovered during the Work, the Contractor 
must cease all construction operations in the vicinity of the discovery until a qualified 
archeologist can assess the value of these resources and make recommendations to 
the State Historic Preservation Officer. Archeological and cultural resources include 
artifacts, large amounts of bone, shell, or flaked stone, and other evidence of human 
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activity. If the State Historic Preservation Officer or the Owner directs that work be 
temporarily ceased at the location of an archeological or cultural find, the Contractor 
must temporarily suspend work at the location. 

PART 2 � PRODUCTS

2.1 MATERIALS

A. Engineered Fill Materials:  All fill shall be of approved local materials supplemented 
by imported fill if necessary.  "Approved" local materials are defined as local soils 
tested and approved by Geotechnical Engineer free from debris, and concentrations 
of clay and organics; and contain rocks no larger than 3-inches in greatest 
dimension.    The soil and rock should be thoroughly blended so that all rock is 
surrounded by soil.  This may require mixing of the soil and rock with a dozer prior to 
placement and compaction. Clods, rocks, hard lumps or cobbles exceeding 3-inches 
in final size shall not be allowed in the upper 12 inches of any fill.  Native clay or 
clayey soils will not be permitted within the upper 12 inches of paved areas.  

B. Imported Engineered Fill Material:  Imported fill may be required to complete work.  
Proposed import fill material shall meet the above requirements; shall be similar to 
the native soils.  Import fill shall meet the above requirements; shall have plasticity 
index of 12 or less; an Expansion Index of 20 or less; be free of particles greater than 
3-inches in largest dimension; be free of contaminants and have corrosion 
characteristics within the acceptable limits.  All import fill material shall be tested and 
approved by Soils Engineer prior to transportation to the site.  Proposed fill material 
shall comply with DTSC guidelines to include Phase 1 environmental site 
assessment and related tests.  Refer to the October 2001 DTSC Information 
Advisory for clean imported fill material.

1. DTSC TESTING: Site work contractor is to coordinate testing with an 
analytical lab, hired by the owner, licensed by the State of California for the 
DTSC testing.  The costs associated with the testing will be paid by the 
contractor.

2. DTSC testing shall include documentation as to the previous land use, 
location, and history. Soils shall be analyzed for all compounds of concern to 
ensure the imported soil is uncontaminated and acceptable. Testing shall be 
performed per the recommendations included in DTSC Imported Fill Advisory 
http://www.dtsc.ca.gov/Schools/upload/SMP FS Cleanfill-Schools.pdf). Soils 
shall be tested prior to import to the project site.

a. Lab shall determine geographically which tests and analysis 
comparison will be appropriate for the testing. (CAM 17 / Title 22); 
(RWQCB) Regional Water Quality Control Board; or (OEHHA) Office 
of Environmental Health Hazard Assessment. 

3. Frequency of testing shall be conducted in accordance with DTSC�s Imported 
Fill Advisory as follows;
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Fill Material Sampling Schedule

Area of Individual Borrow Area      Sampling Requirements

2 Acres or less                                   Minimum of 4 samples

2 to 4 Acres                                        Minimum of 1 sample every ½ Acre

4 to 10 Acres                                     Minimum of 8 Samples

Greater than 10 Acres                        Minimum of 8 locations with 4 
subsamples per location

Volume of Borrow Area Stockpile

Up to 1,000 Cubic Yards                   1 sample per 250 cubic yards

1,000 to 5,000 Cubic Yards                4 samples for the first 1000 cubic 
Yards + 1 sample per each additional 500 cubic yards           

Greater than 5,000 Cubic Yards        12 samples for the first 5,000 cubic 
yards + 1 sample per each additional 1,000 cubic yards

4. Reports/ Documentation

a. Results of the testing analysis shall be sent to the Owner; Architect; 
Project Inspector, Project Civil Engineer, DTSC, and DSA. Letter 
shall reference DSA file and application numbers.

C. Landscape Backfill Material:

1. The top 12� of native topsoil stripped from the site may be used for landscape 
backfill material provided it meets the requirements as specified in Section 
329000.

2. Imported Topsoil may be required to complete work.  See Section 329000 for 
requirements. Proposed Topsoil material shall comply with DTSC guidelines 
to include Phase 1 environmental site assessment and related tests.  Refer 
to the October 2001 DTSC Information Advisory for clean imported fill 
material.

D. Water:  Furnish all required water for construction purposes, including compaction 
and dust control. Water shall be potable.

E. Aggregate Base:  Provide Class 2 3/4� Aggregate Base conforming to standard 
gradation as specified in Cal Trans Standard Specifications, Section 26,-1.02A.

F. Decomposed Granite:  Decomposed Granite shall be well graded mixture of fine to 
1/8� particles in size with no clods.  The material shall be free of vegetation, other 
soils, debris and rock.  The material shall be reddish-tan to tan in color.

G. Decomposed Granite Solidifier:  PolyPavement or equal.
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PART 3 � EXECUTION

3.1 INSPECTION LAYOUT AND PREPARATION

A. Prior to installation of the work of this Section, carefully inspect and verify by field 
measurements that installed work of all other trades is complete to the point where 
this installation may properly commence

B. Layout all work, establish grades, locate existing underground utilities, set markers 
and stakes, setup and maintain barricades and protection facilities; all prior to 
beginning actual earthwork operations.  Layout and staking shall be done by a 
licensed Land Surveyor or Professional Civil Engineer.

C. Verify that specified items may be installed in accordance with the approved design.

D. In event of discrepancy, immediately notify Owner and the Architect.  Do not proceed 
in discrepant areas until discrepancies have been fully resolved.

3.2 PERFORMANCE � GENERAL 

A. General:  Do all grading, excavating and cutting necessary to conform finish grade 
and contours as shown.  All cuts shall be made to true surface of subgrade. 

B. Archaeological Artifacts:  Should any artifacts of possible historic interest be 
encountered during earthwork operations, halt all work in area of discovery and 
immediately contact the Architect for notification of appropriate authorities.

C. Degree of Compaction:  Percentage of maximum density, hereinafter specified as 
degree of compaction required, means density equivalent to that percentage of 
maximum dry density determined by ASTM D1557 Compaction Test method, and 
such expressed percentage thereof will be minimum acceptable compaction for 
specified work. 

D. Moisture Content: Moisture content shall be as noted below and as called for on the 
plans. Moisture content shall be maintained until subgrade is covered by surfacing 
materials.

3.3 DEMOLITION, DISPOSAL AND DISPOSITION OF UNDESIRABLE MAN-MADE 
FEATURES

A. All other obstructions, such as abandoned utility lines, septic tanks, concrete 
foundations, and the like shall be removed from site.  Excavations resulting from 
these removal activities shall be cleaned of all loose materials, dish shaped, and 
widened as necessary to permit access for compaction equipment. Areas exposed 
by any required over-excavation should be scarified to a depth of 12", moisture-
conditioned to optimum moisture content, and recompacted to at least 90% of the 
maximum dry density.

3.4 TESTING AND OBSERVATION

A. All grading and earthwork operations shall be observed by the Geotechnical 
Engineer or his representative, serving as the representative of the Owner.
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B. Field compaction tests shall be made by the Geotechnical Engineer or his 
representative.  If moisture content and/or compaction are not satisfactory, 
Contractor will be required to change equipment or procedure or both, as required to 
obtain specified moisture or compaction.  Notify Geotechnical Engineer at least 48 
hours in advance of any filling operation.

C. Earthwork shall not be performed without the notification or approval of the 
Geotechnical Engineer or his representative.  The Contractor shall notify the 
Geotechnical Engineer at least two (2) working days prior to commencement of any 
aspect of the site earthwork.

D. If the Contractor should fail to meet the compaction or design requirements 
embodied in this document and on the applicable plans, he shall make the necessary 
readjustments until all work is deemed satisfactory, as determined by the 
Geotechnical Engineer or Architect/Engineer.

E. After each rain event Geotechnical Engineer shall test fill material for optimum 
moisture.  Do not place any fill material until desired moisture is achieved.

3.5 CLEARING AND GRUBBING

A. Prior to grading, remove all debris off-site.  Remove trees and brush including the 
root systems.  Holes resulting from tree and brush removal should be prepared and 
backfilled in accordance with paragraphs 3.07, 3.08, 3.09, and 3.10.  This may 
require deepening and/or widening the holes to adequately remove disturbed soil 
and provide room for compaction equipment.  Strip the surface of all organics.  
Stripping�s meeting the requirements of Section 32 90 00 may be used in landscape 
areas only.  

3.6 CUTTING

A. Do all cutting necessary to bring finish grade to elevations shown on Drawings.

B. When excavation through roots is necessary, cut roots by hand.

C. Carefully excavate around existing utilities to avoid unnecessary damage.  The 
contractor shall anticipate and perform hand work near existing utilities as shown on 
the survey, without additional claims or cost.

3.7 STRUCTURAL EXCAVATION

A. General:  Excavate to bear on firm material at contract depth shown on Structural 
Drawings. 

B. Footings:  All footing excavations shall be of sufficient width for installation of 
formwork, unless earth will retain its position during concreting.  All portions of 
footings above grade must be formed.

C. Unsuitable Ground:  Any errors in structural excavation, soft ground, or clay soils 
found when excavating shall be reported to Architect.  In no case shall work be built 
on any such soft or clayey unsuitable surface without direction from the Architect.  
Restore excavations to proper elevation with engineered fill material compacted to 
90% of dry density.
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3.8 SUBGRADE PREPARATION

A. Grade compact and finish all subgrades within a tolerance of 0.10' of grades as 
indicated on Drawings and so as not to pool water.  Subgrade within building pads 
and concrete walks shall be within 0.05' of grades indicated.

B. After clearing, grubbing and cutting, subsurface shall be plowed or scarified to a 
depth of at least 12", until surface is free from ruts, hummocks or other uneven 
features and uniform and free from large clods.   Moisture condition to optimum 
moisture content and recompact to at least 90% of the maximum dry density as 
determined by ASTM Test Method D1557.  If the existing soils are at a water content 
higher than specified, the contractor shall provide multiple daily aerations by ripping, 
blading, and/or disking to dry the soils to a moisture content where the specified 
degree of compaction can be achieved.  After seven consecutive working days of 
daily aerations, and the moisture content of the soil remains higher than specified, 
the contractor shall notify the architect.  If the existing soils have a moisture content 
lower than specified, the contractor shall scarify, rip, water and blade existing soil to 
achieve specified moisture content.  The contractor shall make proper allowance in 
schedule and methods to complete this work.

C. Subgrade in areas to receive landscaping shall be compacted to 90%.

D. Where Contractor over-excavates building pads through error, resulting excavation 
shall be recompacted as engineered fill at Contractor's expense.  

3.9 PLACING, SPREADING AND COMPACTING FILL MATERIAL IN BUILDING PAD AND 
PAVEMENT AREAS

A. Selected fill material shall be placed in layers which, when compacted, shall not 
exceed 6 inches in compacted thickness.  Each layer shall be spread evenly and 
thoroughly mixed to insure uniformity in moisture content. 

B. Selected fill material shall be moisture-conditioned to specified moisture content.  
Selected fill material shall be unfrozen.  When moisture content of fill material is 
below that specified, add water until proper moisture content is achieved.  When 
moisture content is above that specified, aerate by blading or other methods 
mentioned in 3.08 B until moisture content is satisfactory.

C. After each layer has been placed, mixed and spread evenly, it shall be thoroughly 
compacted to a minimum of 90% as determined by the ASTM D1557 Compaction 
Test.  Compact each layer over its entire area until desired density has been 
obtained.

D. Recompaction of Fill in Trenches and Compaction of Fill Adjacent to Walls:  Where 
trenches must be excavated, backfill with material excavated.  Place in lifts that when 
compacted do not exceed 6�, moisture conditioned to (optimum)(2% above optimum) 
moisture content, and compact to a minimum of 90% relative compaction in building 
pad and paved areas, and to 90% relative compaction in landscape areas.

E. Jetting of fill materials will not be allowed.
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3.10 FINAL SUBGRADE COMPACTION

A. Paved Areas:  Upper 6" of all final subgrades supporting pavement sections and all 
other flatwork shall be brought to specified moisture content and shall be uniformly 
compacted to not less than 95% of maximum dry density, regardless of whether final 
subgrade elevation is attained by filling, excavation, or is left at existing grade.  After 
acceptance of final compaction test, contractor shall maintain the required moisture 
content of subgrade until concrete flatwork is placed.

B. Other Fill and Backfill:  Upper 12� of all other final subgrades or finish grades shall be 
compacted to 90% of maximum dry density.

C. Gravel Fill:  Do not place compacted gravel fill until after underground work and 
foundations are in place.  Compact gravel fill with vibratory plate or similar equipment 
to preclude settlement.

3.11 PLACING, SPREADING, AND COMPACTION OF LANDSCAPE BACKFILL MATERIALS

A. All landscaped areas shall receive topsoil.  After subgrade under landscape area has 
been scarified and brought to 90% maximum dry density, top soil shall be placed 
evenly to depth of 12" at 85% of maximum dry density.  

B. Project Inspector must verify that materials are uniformly spread to minimum depth 
specified.

3.12 DECOMPOSED GRANITE COMPACTION AND STABILIZATION

A. Decomposed granite paving, paths or track shall be placed uniformly to the required 
depth and treated with PolyPavement or approved equal.  Apply PolyPavement using 
Application Method 1 or a mixed application method.

3.13 SLOPE CONSTRUCTION

A. Cut slopes shall be constructed to no steeper than 2:1 (horizontal:vertical).  Fill 
slopes shall be constructed to no steeper than 2:1 (horizontal:vertical).  

3.14 FINISH GRADING

A. At completion of project, site shall be finished graded, as indicated on Drawings.  
Finish grades shall be �flat graded� to grades shown on the drawing.  Mounding of 
finish grades will not be allowed unless otherwise directed on the landscape 
drawings.  Tolerances for finish grades in drainage swales shall be +-0.05�.  Tie in 
new and existing finish grades. Leave all landscaped areas in finish condition for 
lawn seeding.  Landscaped planters shall be graded uniformly from edge of planter 
to inlets.  If sod is used for turf areas the finish grade on which it is placed shall be 
lowered to allow for sod thickness.

B. All landscape areas shall be left free of rock or foreign material as specified in 
Section 32 90 00.  

C. All landscape areas shall be approved by Architect prior to any planting.
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3.15 SURPLUS MATERIAL

A. Excavated material not required for grading or backfill shall be removed from site at 
contractor�s expense.

3.16 CLEANING

A. Refer to Section 01 74 00.

B. Remove from fill all vegetation, wood, form lumber, casual lumber, and shavings, in 
contact with ground; buried wood will not be permitted in any fill.

END OF SECTION
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SECTION 31 23 33 � TRENCHING AND BACKFILLING

PART 1 � GENERAL

1.1 SUMMARY

A. Section includes trenching and backfilling. 

1.2 RELATED SECTIONS

A. The General Conditions, Supplementary Conditions and Division 1 are fully 
applicable to this Section, as if repeated herein.

B. Section 01 50 00 � Construction Facilities and Temporary Controls.

C. Section 01 57 13 � Erosion Control

D. Section 32 12 00 � Asphalt Concrete Paving.

E. Section 32 16 00 � Site Concrete.

F. Section 32 80 00 � Irrigation.

G. Section 32 90 00 � Landscaping.

H. Section 33 40 00 � Site Drainage.

1.3 QUALITY ASSURANCE

A. Use only new materials and products, unless existing materials or products are 
specifically shown otherwise on the Drawings to be salvaged and re-used.

B. All materials, components, assemblies, workmanship and installation are to be 
observed by the Owner's Inspector of Record.  Work not so inspected is subject to 
uncovering and replacement.

C. Contractor / Installer shall have been in business for five (5) years providing/finishing 
similar size projects and complexity.

1.4 SUBMITTALS

A. Refer to Section 01 33 00.

B. Submit Manufacturers data and shop drawings.

1.5 WARRANTY

A. Submit fully executed warranty for work and materials in this section per 01 78 36.

1.6 REFERENCES AND STANDARDS

A. California Building Code current edition.
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B. California Plumbing Code current edition.

1.7 DELIVERY, STORAGE AND HANDLING

A. Transport, store and handle in strict accord with the local jurisdiction.

B. Make delivery to job when notified by Contractor verifying that the job is ready to 
receive the work of this Section and that arrangements have been made to properly 
store, handle and protect such materials and work.

1.8 PROJECT CONDITIONS

A. Contractor shall acquaint himself with all existing site conditions.  If unknown active 
utilities are encountered during work, notify Architect promptly for instructions.  
Failure to notify will make Contractor liable for damage to these utilities arising from 
Contractor's operations subsequent to discovery of such unknown active utilities.

B. Field verify that all components, backing, etc. by others are installed correctly to 
proceed with installation of products as herein specified.

C. Trench dewatering may be necessary.  Contractor shall provide any and all tools, 
equipment and labor necessary for trench dewatering no matter what the source.  
Dewatering shall be continuous until all site utilities are installed and backfilled.

1.9 PROTECTION

A. Adequate protection measures shall be provided to protect workers and passers-by 
on and off the site. Adjacent property shall be fully protected throughout the 
operations.  Blasting will not be permitted.  Prevent damage to adjoining 
improvements and properties both above and below grade.  Restore such 
improvements to original condition should damage occur.  Replace trees and shrubs 
outside building area disturbed by operations.  Repair all trenches in grass areas with 
new sod (seeding not permitted) and "stake-off" for protection.

B. Contractor shall be solely and completely responsible for working conditions at the 
job site, including safety of all persons and property during performance of the work.  
This requirement shall apply continuously and shall not be limited to normal working 
hours.

C. Any construction review of the Contractor's performance conducted by the Architect 
or Owner is not intended to include review of the adequacy of the Contractor's safety 
measures, in, on or near the construction site.

D. Provide shoring, sheeting, sheet piles and or bracing to prevent caving, erosion or 
gullying of sides of excavation.

E. Surface Drainage:  Provide for surface drainage during period of construction in 
manner to avoid creating nuisance to adjacent areas.  Keep all excavations free from 
water during entire progress of work, regardless of cause, source or nature of water.

F. Adjacent streets and sidewalks shall be kept free of mud, dirt or similar nuisances 
resulting from earthwork operations.
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G. The site and adjacent influenced areas shall be watered as required to suppress dust 
nuisance.

H. Trees:  Carefully protect existing trees which are to remain.

1.10 TRENCH SAFETY PROVISIONS

A. General Contractor shall be solely responsible for safety design, construction and 
coordination with agencies having jurisdiction.  If such plan varies from shoring 
system standards established by Construction Safety Orders, plan shall be prepared 
by registered civil or structural engineer.

B. Nothing herein shall be deemed to allow use of shoring, sloping or protective system 
less effective than that required by Construction Safety Orders of California State 
Division of Industrial Safety.

C. When trenching through paved surface, provide steel trench plates to cover open 
trenches daily until trenches are backfilled.

1.11 SEASONAL LIMITS

A. No backfill material shall be placed, spread or rolled during unfavorable weather 
conditions.  When work is interrupted by heavy rains, full operations shall not be 
resumed until field tests indicate that moisture content and density of fill are 
satisfactory.

B. Material above optimum moisture shall be processed per section 310000, 3.08, B.

1.12 TESTING

A. General:  Refer to Section 01 45 00 � Quality Requirements.

PART 2 � PRODUCTS

2.1 MATERIALS

A. Backfill materials:  Pipeline and conduit trench backfill as shown on the plans and as 
specified below.

1. ¾ inch crush rock. 

2. Native Materials:  Soil native to Project Site, free of wood, organics, and 
other deleterious substances.  Rocks shall not be greater than __-inches.

3. Sand:  Fine granular material, free of organic matter, mica, loam or clay.

4. Lean Mix Concrete/Controlled Density Backfill: 2 sacks cement slurry. 

5. Class 2 aggregate base, ¾� rock, per Caltrans section 26-1.02B

B. Water:  Furnish all required water for construction purposes, including compaction 
and dust control.  Water shall be potable.
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C. Provide other bedding and backfill materials as described and specified in Section 31 
00 00, Section 33 40 00.

PART 3 � EXECUTION

3.1 INSPECTION 

A. Verification of Conditions:

1. Examine areas and conditions under which work is to be performed.

2. Identify conditions detrimental to proper or timely completion of work and 
coordinate with General Contractor to rectify.

3.2 COORDINATION

A. General Contractor shall coordinate work as herein specified, in accordance with 
drawings and as required to complete scope of work with all related trades.

3.3 INSTALLATION 

A. Perform work in accordance with pipe manufacturer�s recommendations, as herein 
specified and in accordance with drawings.

3.4 TRENCHING

A. Make all trenches open vertical construction with sufficient width to provide free 
working space at both sides of trench around installed item as required for caulking, 
joining, backfilling and compacting; not less than 12 inches wider than pipe or conduit 
diameter, unless otherwise noted.

B. Carefully excavate around existing utilities to avoid unnecessary damage.  The 
contractor shall anticipate and perform hand work near existing utilities as shown on 
the survey, without additional claims or cost.

C. Trench straight and true to line and grade with bottom smooth and free of edges or 
rock points.

D. Where depths are not shown on the plans, trench to sufficient depth to give minimum 
fill above top of installed item measured from finish grade above the utility as follows: 

1. Storm drain pipe:  depth to vary

E. Where trench through existing pavement saw cut existing pavement in straight lines.  
Grind existing asphalt on each side of trench 3� wide x ½ the depth of the section. 
Apply tact coat to vertical surfaces before installing new asphalt.  Replace asphalt 
and concrete pavement sections to matched existing conditions.  In concrete 
pavement provide expansion and control joints to match existing joint layout.

3.5 BACKFILL

A. Pipe Trench Backfill is divided into three zones:
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1. Bedding:  Layer of material directly under the pipe upon which the pipe is 
laid.

2. Pipe Zone:  Backfill from the top of the bedding to 6 inches (compacted) over 
the top of the pipe.

3. Upper Zone:  Backfill between top of Pipe Zone and to surface of subgrade.

B. Bedding:  Type of material and degree of compaction for bedding backfill shall be as 
defined in the Details and Specifications.

C. Pipe Zone and Upper Zone Backfill:

1. Type of material and degree of compaction Pipe Zone and Upper Zone 
Backfill shall be as required by Drawings, Details, & Specifications.  

2. Upper Zone Backfill shall not be placed until conformance of Bedding and 
Pipe Zone Backfill with specified compaction test requirements has been 
confirmed.

3. Backfill shall be brought up at substantially the same rate on both sides of the 
pipe and care shall be taken so that the pipe is not floated or displaced.  
Material shall not be dropped directly on pipe.

D. Backfill Compaction:

1. Backfill shall be placed in layers which, when compacted shall not exceed 6 
inches in thickness.  Each layer shall be spread evenly and thoroughly mixed 
to insure uniformity.  Do not backfill over, wet, frozen or soft subgrade 
surfaces.  Employ a placement method that does not disturb or damage 
foundation walls, perimeter drainage, foundation damp-proofing, 
waterproofing or protective cover.

2. When moisture content of fill material is below that required to achieve 
specified density, add water until proper moisture content is achieved.  When 
moisture content is above that required, aerate by blading or other methods 
until specified moisture content is met, see section 310000, 3.08, B.

3. After each layer has been placed, mixed and spread evenly, it shall be 
thoroughly compacted to 90% of maximum dry density while at specified 
moisture content. Compact each layer over its entire area until desired 
density has been obtained.

4. The top 6 inches of subgrade compaction under pavement or building shall 
be per Earthwork section 31 00 00.

5. Compaction:  All backfill operations shall be observed by the Inspector of 
Record and/or Geotechnical Engineer.  Field density tests shall be made to 
check compaction of fill material.  If densities are not satisfactory, Contractor 
will be required to change equipment or procedure or both, as required to 
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obtain specified densities.  Notify Inspector and Architect at least 24 hours in 
advance of any operation.

E. Backfill in Areas Previously Lime or Cement Treated

1. If trenching is necessary in areas that have been previously lime treated the 
contractor shall backfill the trench with class 2 aggregate base, with minimum 
section equal to the lime treated section and compacted to 95%.

3.6 TRENCH AND SITE RESTORATION

A. Finished surface of trenches shall be restored to a condition equal to, or better than 
the condition as existed prior to excavation work.

3.7 PROTECTION

A. Protect existing surfaces, structures, and utilities from damage.  Protect work by 
others from damage.  In the event of damage, immediately repair or replace to 
satisfaction of Owner.

B. Repair existing landscaped areas to as new condition.  Replant trees, shrubs or 
groundcover with existing materials if not damaged or with new materials if required.  
Replace damaged lawn areas with sod, no seeding will be permitted.

C. Replace damaged pavement with new compatible matching materials.  Concrete 
walks to be removed to nearest expansion joint and entire panel replaced.  Asphalt to 
be cute neatly and replaced with new materials.

D. Any existing materials removed or damaged due to trenching to be returned to new 
condition.

3.8 SURPLUS MATERIAL

A. Remove excess excavated material, unused materials, damaged or unsuitable 
materials from site.

3.9 CLEANING

A. Refer to Section 01 74 00.

B. Contractor will keep the work areas in a clean and safe condition so his rubbish, 
waste, and debris do not interfere with the work of others throughout the project and 
at the completion of work.

C. After completion of work in this section, remove all equipment, materials, and debris.  
Leave entire area in a neat, clean, acceptable condition.

END OF SECTION



                                      DIVISION 32 � EXTERIOR IMPROVEMENTS 

32 12 00 � Asphalt Concrete Paving
32 16 00 � Site Concrete
32 18 16 � Poured-In-Place Playground Surfacing
32 80 00 � Irrigation
32 90 00 � Landscaping
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SECTION 32 12 00 � ASPHALT CONCRETE PAVING

PART 1 � GENERAL

1.1 SUMMARY

A. Section Includes:

1. Asphalt paving mix designs.

2. Aggregate Base Course.

3. Asphalt Overlay.

4. Seal Coat and Striping.

1.2 RELATED SECTIONS

A. The General Conditions, Supplementary Conditions and Division 1 are fully 
applicable to this Section, as if repeated herein.

B. Section 01 50 00 � Construction Facilities and Temporary Controls.

C. Section 31 00 00 � Earthwork.

1.3 QUALITY ASSURANCE

A. Use only new materials and products, unless existing materials or products are 
specifically shown otherwise on the Drawings to be salvaged and re-used.

B. All materials, components, assemblies, workmanship and installation are to be 
observed by the Owner's Inspector of Record.  Work not so inspected is subject to 
uncovering and replacement.

C. The representatives of the Owner�s testing lab will not act as supervisor of 
construction, nor will they direct construction operations.  Neither the presence of the 
Owner�s testing lab representatives nor the testing by the Owner�s testing lab shall 
excuse the contractors or subcontractors for defects discovered in their work during 
or following completion of the project.  Correcting inadequate compaction is the sole 
responsibility of the contractor.

D. Contractor shall provide verification that asphalt mix temperature meets the 
requirements of this specification at time of application.

E. Contractor shall be solely responsible for all subgrades built. Any repairs resulting 
from inadequate compaction are the responsibility of the contractor.

F. Sieve analysis from testing laboratories identifying rock/sand percentages within the  
asphalt mix shall have a testing date within 90 days of contract signing. 

G. Sieve analysis from a testing laboratory identifying rock/sand percentages within the 
class 2 aggregate base rock shall have a testing date within 90 days of contract 
signing.
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1.4 SUBMITTALS

A. Refer to Section 01 33 00.

B. Manufacturer's Data:  Submit list and complete descriptive data of all products 
proposed for use.  Include manufacturer's specifications, published warranty or 
guarantee, installation instructions, and maintenance instructions.

1.5 WARRANTY

A. Refer to General Conditions and Section 01 78 36. 

1.6 REFERENCES AND STANDARDS

A. ANSI/ASTM D698-00 - Test Methods for Moisture-Density Relations of Soils and 
Soil-Aggregate Mixtures, Using 5.5 lb (2.49 Kg) Rammer and 12 inch (304.8 mm) 
Drop.

B. ANSI/ASTM D1556-00 - Test Method for Density of Soil in Place by the Sand-Cone 
Method.

C. ANSI/ASTM D1557-02 - Test Methods for Moisture-Density Relations of Soils and 
Soil-Aggregate Mixtures Using 10 lb. (4.54 Kg) Rammer and 18 inch (457 mm) Drop.

D. ANSI/ASTM D 3017-05 Test Methods for Moisture Content of Soils and Soil-
Aggregate Mixture by Nuclear Methods (Shallow Depth).

E. ANSI/ASTM D 4318-05 Test Method for Liquid Limit, Plastic Limit, and Plasticity 
Limit.

F. CALTRANS Standard Specifications.

G. CAL-OSHA, Title 8, Section 1590 (e).

H. Any work within the street, highway or right-of-way shall be performed in accordance 
with the requirement of the governmental agencies having jurisdiction, and shall not 
begin until all of those governing authorities have been notified.

1.7 DELIVERY, STORAGE AND HANDLING

A. Transport, store and handle in strict accord with the local jurisdiction.

B. Make delivery to job when notified by Contractor verifying that the job is ready to 
receive the work of this Section and that arrangements have been made to properly 
store, handle and protect such materials and work.

1.8 PROJECT CONDITIONS

A. Environmental Requirements:

1. Base Course:  Do not lay base course on muddy subgrade, during wet 
weather, or when atmospheric temperature is below 40 degrees F.
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2. Asphalt Surfacing:  Do not apply asphaltic surfacing on wet base, during wet 
weather, or when atmospheric temperature is below 50 degrees F.

B. Contractor shall acquaint himself with all site conditions.  If unknown active utilities 
are encountered during work, notify Architect promptly for instructions.  Failure to 
notify will make Contractor liable for damage to these utilities arising from 
Contractor's operations subsequent to discovery of such unknown active utilities.

C. Adequate protection measures shall be provided to protect workmen and passers-by 
on and off the site. Adjacent property shall be fully protected throughout the 
operations.  Blasting will not be permitted. Prevent damage to adjoining 
improvements and properties both above and below grade.  Restore such 
improvements to original condition should damage occur.  Replace trees and shrubs 
outside building area disturbed by operations.

D. In accordance with generally accepted construction practices, the Contractor shall be 
solely and completely responsible for working conditions at the job site, including 
safety of all persons and property during performance of the work.  This requirement 
shall apply continuously and shall not be limited to normal working hours.

E. Any construction review of the Contractor's performance conducted by the owner�s 
representative is not intended to include review of the adequacy of the Contractor's 
safety measures, in, on, or near the construction site.

F. Surface Drainage:  Provide for surface drainage during period of construction in 
manner to avoid creating nuisance to adjacent areas.  The contractor shall make a 
reasonable effort on a daily basis to keep all excavations and the site free from water 
during entire progress of work, regardless of cause, source, or nature of water.

G. Adjacent streets and sidewalks shall be kept free of mud, dirt or similar nuisances 
resulting from earthwork operations.

H. The site and adjacent influenced areas shall be watered as required to suppress dust 
nuisance.  Dust control measures shall be in accordance with the local jurisdiction.  

I. No fill material shall be placed, spread or rolled during unfavorable weather 
conditions.  When work is interrupted by rains, fill operations shall not be resumed 
until field tests indicate that moisture content and density of fill are satisfactory.

1.9 TESTING

A. General:  Refer to Section 01 40 00 � Quality Requirements.

B. Geotechnical Engineer:  Owner is retaining a Geotechnical Engineer to determine 
compliance of fill with Specifications, and to direct adjustments in fill operations.  
Costs of Geotechnical Engineer will be borne by Owner; except those costs incurred 
for re-tests or re-inspection will be paid by Owner and backcharged to Contractor.  

PART 2 � PRODUCTS

2.1 MATERIALS

A. Sterilant: Soil sterilizer shall be CIBA GEIGY's Pramatol 25-E or Thompson-Hayward 
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Casoron.

1. Soil sterilizer shall be applied in strict accordance with manufacturer's 
instructions.

B. Base Course Aggregate:  State Specifications, Section 26, Class 2 aggregate base 
(3/4" max.).

C. Asphalt Binder:  Steam-refined paving asphalt conforming to State Specifications, 
Section 92, viscosity grade PG 64-10.  Asphalt binder additives for HMA per Caltrans 
approved list of manufacturer�s.

D. Liquid Asphalt Tack Coat:  Per CALTRANS section 94.

E. Surface Course Aggregate:  Mineral aggregates for Type "B" asphalt concrete, 
conforming to State Specifications 39-2.02, Type B, ½� maximum, medium grading. 
3/8" maximum grading at Playcourt.

F. Seal Coat:  shall be a pre-mixed asphalt emulsion blended with select fillers and 
fibers such as:

G. �Park-Top No. 302�, Western Colloid Products.

H. �OverKote�, Reed and Gram.

I. �Drivewalk�, Conoco Oil.

J. Wood Headers and Stakes:  Pressure treated.

K. Pavement Marking:  Colors as directed by Architect.  Colors of painted traffic stripes 
and pavement markings must comply with ASTM D 6628.

1. Waterborne traffic line - colors white, yellow and red, State specification 
PTWB-01R3.

2. Waterborne traffic line for the international symbol of accessibility and other 
curb markings � blue, red and green, Federal specification TT-P-1952F.

L. Precast Concrete Bumpers:  3000 psi at 28 day minimum strength; 48" length unless 
otherwise indicated; provide with steel dowel anchors and concrete epoxy.

M. Pavement Epoxy; K-Lite; Ktepx-590; Ennis Epoxy HPS2 or an approved equal.

N. Crack Filler;  

1. Cracks up to ½�: QPR model CAR08, 10oz asphalt crack filler; Star STA-
FLEX Trowel Grade crack filler or approved equal.

2. Cracks ¼� � 1�:  �Docal 1100 Viscolastic, distributed by Conoco, Inc., Elk 
Grove, CA, (916) 685-9253, or approved equal.

3. Cracks greater than 1�:  Hot Mix, Topeka.
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O. Reclaimed Asphalt Paugment (RAP).  HMA Type A or Type B may be produced 
using RAP providing it does not exceed 15% of the aggregate blend.

2.2 MIXES

A. General:  Plant mixed conforming to State Specifications, Section 39, Type B, ½� 
maximum, medium grading.  3/8" maximum grading shall be used at hardcourt.

B. Temperature of Hot Mix Asphalt:  Not less than 275 degrees F nor more than 325 
degrees F when added to aggregate.

C. Temperature of Hot Mix Aggregate:  Not less than 250 degrees F nor more than 325 
degrees F when asphalt is added.

D. Temperature of Hot Mix Asphalt Concrete:  Asphalt shall be not less than 285 
degrees at time of application, nor more than 350 degrees.  Asphalt not meeting the 
required temperature shall not be used.

E. Temperature of Warm Mix Asphalt:  Mixing and placement; Per the approved 
manufactures heat range recommendations for mixing and placement.

PART 3 � EXECUTION

3.1 EXAMINATION OF CONDITIONS

A. Conditions of Work in Place:  Subsurfaces which are to receive materials specified 
under this Section shall be carefully examined before beginning work hereunder, and 
any defects therein shall be reported, in writing, to the Architect.  Work shall not be 
started until such defects have been corrected.  Starting of work shall imply 
acceptance of conditions as they exist.

3.2 PREPARATION

A. Sub-Grade:  Clean, shape and compact to hard surface free from elevations or 
depressions exceeding 0.05� in 10' from true plan.  Compact per Section 31 00 00.  
Compaction and moisture content shall be verified immediately prior to placement of 
aggregate base.  Proof roll subbase in presence of geotechnical engineer prior to 
placement of aggregate base.

B. Cleaning:  Existing surfaces and new surface shall be clean of all dirt, sand, oil or 
grease. All cracks shall be cleaned and free of all debris and vegetation. Hose down 
entire area with a strong jet of water to remove all debris. 

3.3 INSTALLATION

A. Headers:

1. General:  Install as edging to asphalt paving, except where adjoining existing 
pavement, concrete curbs, walks or building.

2. Existing Headers:  Remove existing headers where new paving will join 
existing. Saw cut existing asphalt to provide clean edge.
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3. Lines and Levels:  Install true to line and grade.  Cut off tops of stakes 2-
inches below top of header so they will not be visible on completion of job.

B. Asphalt Paving:

1. Base Course:  Install in accord with State Specifications, Section 26.  
Compact to relative compaction of not less than 95%, ASTM D1557.  The 
material shall be deposited on the subgrade in such a manner as to provide a 
uniform section of material within five percent tolerance of the predetermined 
required depth.  Deposition will be by spreader box or bottom dump truck to 
prevent segregation of the material.  The material so deposited on the 
subgrade shall have sufficient moisture which, in the opinion of the Architect 
is adequate to prevent excessive segregation.  It shall then be immediately 
spread to its planned grade and cross section.  Undue segregation of 
material, excessive drifting or spotting of material will not be permitted.  If in 
the opinion of the site geotechnical engineer, the material is unsuitably 
segregated, it shall be removed or completely reworked to provide the 
desired uniformity of the material.

a. Moisture content and compaction of base material shall be tested 
immediately prior to placement of asphalt paving.

2. Sterilant:  Apply specified material at manufacturer's recommended rate.  
Applicator of sterilant material shall be responsible for determining location of 
all planter areas. Apply specified material over entire base course area just 
prior to application of asphalt.  Follow manufacturer's printed directions.

3. Liquid Asphalt Tack Coat:  Apply as "tack coat" to all vertical surfaces of 
existing paving, curbs, walks, and construction joints in surfacing against 
which paving is to be placed.  

4. Asphalt Concrete Surface Course:

a. Comply with State Specifications, 39-6 except as modified below.

i. Final gradation shall be smooth, uniform and free of ruts, 
humps, depressions or irregularities, with a minimum density 
of 91% of the theoretical maximum specific gravity 
determined by California Test Method #309.  Maximum 
variation 1/8 inch in 10' when measured with steel 
straightedge in any one direction.  Test paved areas for 
proper drainage by applying water to cover area.  Correct 
portions that do not drain properly by patching with plant mix.  
In no case shall accessible parking spaces or loading and 
unloading areas exceed 2% slope in any direction.

ii. Asphalt material shall be delivered to the project site in a 
covered condition to maintain acceptable temperature. Onsite 
inspector shall verify temperature of asphalt upon truck arrival 
to the site. 

5. Placement and adjustment of Frames, Covers, Boxes and Grates:  The 
Contractor shall set and adjust to finish grade all proposed and existing 
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frames, covers, boxes, and grates of all manholes, drop inlets, drain boxes, 
valves, cleanouts, electrical boxes and other appurtenant structures prior to 
placement of asphaltic concrete.

6. Water Testing:  All paved areas shall be water tested, to check drainage, in 
the presence of the project inspector prior to placement of seal coat.  The 
surface of asphalt paving shall not vary more than 1/8 inch above or below 
the grade established on the plans.  If variations in grade are present, they 
will be corrected by overlaying paving and/or pavement removal and 
replacement as directed by the Architect.

7. Patching:  Cut existing paving square and plumb at all edges to be joined by 
new paving.  In trenches; grind existing asphalt on each side of trench 3� 
wide x ½ the depth of the section. Apply tact coat to vertical surfaces before 
installing new work.  Warp carefully to flush surface, with seal over joints, and 
feather edge.  Sawcut, remove and patch existing paving where cutting is 
necessary for installation of piping or conduits under Divisions 2, 15 and 16.

C. Seal Coat:

1. Seal coat shall be applied no sooner than 30 days from time of asphalt 
placement, no exceptions.

2. Surface Preparation:  surface and cracks shall be clean of all dirt, sand, oil or 
grease. All cracks shall be filled to a level condition after curing. Make 
multiple fill applications until a level condition is achieved. Failure to do so will 
be the reason for rejection. Hose down entire area with a strong jet of water 
to remove all debris. Remove soft, loose, or otherwise damaged areas of 
asphalt concrete to full depth of damage and replace with compacted hot mix 
asphalt concrete as specified herein.  Minor holes and imperfections may be 
patched using hot mix asphalt or mastic using sand/SS-1-H.  Use wire brush 
for removal of oil and grease; prime with shellac or synthetic resin as 
recommended by manufacturer of pavement sealer material. 

3. Seal Coat Seal Application:  Thoroughly mix materials and apply in the 
presence of the onsite inspector. Failure to do so will be cause for rejection.   
Apply in accordance with manufacturer's written instructions.

a. The minimum application rate for each applied coat shall be 30gals per 
1000 sq. ft. Two coats of sealcoat will be required. 

b. Clean-Up and Precautions:  As recommended by pavement sealer 
material manufacturer.  

D. Asphalt Concrete Overlay Paving:

1. Comply with State Specifications, 39-6 except as modified below.

2. Grind or remove existing asphalt concrete paving at limits of overlay paving 
to provide a minimum 1 1/2" overlay thickness.  Limits of grinding or removal 
shall be field verified to insure that finished paving surface will have a one 
percent minimum slope.
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3. Thoroughly clean surface to remove vegetation, dirt, sand, gravel and water 
from surface and from cracks.  Vegetation shall be treated 7 days prior to 
removal with an herbicide.

4. Cracks greater than 1 inch shall be filled with hot mix asphalt and rolled and 
compacted. Cracks less than one inch shall be filled with crack filler.  
Potholes shall be filled with hot-mix rolled and compacted.  Contractor shall 
have Engineer approve crack and pothole repair prior to overlay.  Provide 
leveling courses of hot mix asphalt as required to achieve finish grades 
shown on the drawings.

a. Cracks less than one inch in width shall be level after curing. Contractor 
shall make multiple filling applications as necessary to achieve a level 
condition.  

5. Place overlay when ambient air temperature is 40 degrees F. and rising, and 
when pavement is dry.

6. An asphalt tack coat shall be applied to existing surface area at a rate of 0.20 
gallons per square yard.  Application width shall be width of fabric plus 2 to 6 
inches.

7. Place, spread and compact asphalt overlay to provide a minimum density of 
95% of maximum theoretical unit weight as determined by California Test 
Method #304.  Maximum variation 1/8" in 10' when measured with steel 
straight edge in any one direction.  Test paved areas for proper drainage by 
applying water to cover area.  Correct portions that do not drain properly by 
patching with plant mix.  Minimum compacted overlay thickness 1 1/2 inches.

E. Pavement Marking: pavement markings shall be done only after the seal coat has 
thoroughly dried.  Existing surfaces to be striped with traffic paint shall be cleaned of 
dust, dirt, grime, oil, rust or other contaminants which will impair the quality of work or 
interfere with proper bond of paint coats.  Surfaces shall be thoroughly cleaned by 
whatever means necessary that will satisfactorily accomplish the purpose without 
damage to asphalt concrete. Provide measured layouts, temporary markings, 
templates, and other means necessary to provide required marking. Prepare and 
apply paint in accordance with manufacturer�s instructions; paint shall be applied by 
spray and shall achieve complete coverage free from voids and thin spots. Where 
indicated on the Drawings, paint parking stall strips, lettering, arrows, accessible 
symbols, playfield markings, etc. on asphalt concrete paving.  Paint strips shall be 4 
inches wide (except otherwise indicated) and applied with two (2) coats of herein 
specified Traffic Line Paint; white (except as otherwise specified or indicated).

1. International Accessible Symbol:  Symbol shall be white figures on a blue 
background. Blue shall be equal to PMS 293C.  Lines and symbols shall be 
accurately formed and true to line and form; lines shall be straight and 
uniform in width. Painted edges shall be clean cut and free from raggedness, 
and corners shall be cut sharp and square. Tolerances:  Apply striping within 
a tolerance 1/2 inch in 50 feet.  Apply markings and striping to widths 
indicated with a tolerance of 1/4 inch on straight sections and 1/2 inch on 
curved sections.

F. Colors: As directed by Architect
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G. Precast Concrete Bumpers:  Install in location where shown, using steel rebar 
dowels, and epoxy.

3.4 DEFECTIVE ASPHALT

A. Defective asphalt is as described below.

1. Exposed rock pockets on the finished surface that lack the # 8- #200 fines 
that is required per the sieve analysis.   

2. Asphalt not placed to the design grades.

3. Asphalt that ponds water.

4. Asphalt that was compacted below the minimum required temperature and is 
cracked. 

5. Asphalt that fails to meet the minimum compaction requirements.  

6. Asphalt that lacks the minimum thickness required per plan.

7. New asphalt contaminated by a petroleum product, or spilled paint.

8. Asphalt that has depressions, cracks, scored divits from dumpster wheels, 
heavy equipment use, heavy construction products,

9. Asphalt placed on pumping, unstable sub-grades. 

3.5 CLEANING

A. Refer to Section 01 74 00.

B. Upon completion of work of this Section promptly remove from the working area all 
scraps, debris and surplus material of this Section.

C. Clean excess material from surface of all concrete walks and utility structures.

END OF SECTION.
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SECTION 32 16 00 � SITE CONCRETE

PART 1 � GENERAL

1.1 SUMMARY

A. Section Includes: The Section describes the requirements for providing portland 
cement concrete paving, including accessibility ramps, sidewalks, accessible routes 
of travel, vehicular travel, drain structures, sewer structures, thrust blocks and for 
other non-structural or non-vehicular applications.

1.2 RELATED SECTIONS

A. The General Conditions, Supplementary Conditions and Division 1 are fully 
applicable to this Section, as if repeated herein.

1. Section 01 50 00 � Construction Facilities and Temporary Controls.

2. Section 31 00 00 � Earthwork.

1.3 REFERENCES AND STANDARDS

A. California Building Code, latest edition. 

B. ACI Standards, ACI 211.1, ACI 318-14, ACI 302, IR-04, ACI 301-16, ACI 305R-10, 
ACI 306R-16, ACI 308-16.

C. ASTM � ASTM International:

1. ASTM C94, Specification for Ready-Mixed Concrete.

D. Concrete Reinforcing Steel Institute (CRSI) Manual of Standard Practice (latest 
edition).

1.4 SUBMITTALS

A. Refer to Section 01 33 00.

B. Manufacturer's Data:  Submit list and complete descriptive data of all products 
proposed for use.  Include manufacturer's specifications, published warranty or 
guarantee, installation instructions, and maintenance instructions.

C. Materials list:  Submit to the Architect a complete list of all materials proposed to be 
used in this portion of the work.  Submitted items should include but are not limited to 
sand, gravel, admixtures, surface treatments, coloring agents, sealers, fibers, cast-in-
place accessories, forming and curing products and concrete mix designs.

D. With concrete submittal, provide documented history of mix design performance.

1.5 QUALITY ASSURANCE

A. Use only new materials and products.

 
B. ACI Standards, ACI 301-20. 
 

ACI 318-19
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B. Use materials and products of one manufacturer whenever possible.

C. All materials, components, assemblies, workmanship and installation are to be 
observed by the Owner's Inspector of Record.  Work not so inspected is subject to 
uncovering and replacement.

D. Sieve analysis from testing laboratories identifying rock/sand percentages within the 
concrete mix; or class 2 aggregate base shall have the current project name and 
project location identified on the report. Outdated analytical reports greater than 90 
days old will not be accepted 

1.6 DELIVERY, STORAGE AND HANDLING

A. Deliver undamaged products to job in manufacturer's sealed containers and/or 
original bundles with tags and labels intact.

B. Store materials in protected, dry conditions off of ground and in areas so as to not 
interfere with the progress of the work.

C. Transport, store and handle in strict accord with the manufacturer's written 
recommendations.

D. Make delivery to job when notified by Contractor verifying that the job is ready to 
receive the work of this Section and that arrangements have been made to properly 
store, handle and protect such materials and work.

E. Store cement in weather tight building, permitting easy inspection and identification.  
Protect from dampness.  Lumpy or stale cement will be rejected. 

F. Aggregates:  Prevent excessive segregation, or contamination with other materials or 
other sizes of aggregate.  Use only one supply source for each aggregate stock pile. 

1.7 WARRANTY

A. Refer to General Conditions and Section 01 78 36.

1.8 TESTING

A. General:  Refer to Section 01 40 00 � Quality Requirements.

B. Cement and Reinforcing shall be tested in accordance with CBC Section 1910A.  
Testing of reinforcing may be waived in accordance with Section 1910A.2 when 
approved by DSA.

1.9 ADEQUACY AND INSPECTION

A. Design, erect, support, brace and maintain formwork and shoring to safely support all 
vertical and lateral loads that might be applied until such loads can be carried by 
concrete.

B. Notify Inspector, Architect and DSA at least 48 hours prior to placing of concrete.
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1.10 PROTECTION

A. Finish surfaces shall be protected at all times from concrete pour.  Inspect forming 
against such work and establish tight leak-proof seal before concrete is poured.  
Finish work damaged, defaced or vandalized during the course of construction shall 
be replaced by contractor at contractor expense.

1.11 FIELD MEASUREMENTS

A. Make and be responsible for all field dimensions necessary for proper fitting, slopes 
and completion of work. Report discrepancies to Architect before proceeding.

PART 2 � PRODUCTS

2.1 MATERIALS

A. Cement:  Portland cement, ASTM C150, Type II, per ACI 318-14 Section 26.4. 

B. Concrete Aggregates:  Normal weight aggregates shall conform to ASTM C33, 
except as modified by this section.  Combined grading shall meet limits of ASTM 
C33.  Lightweight aggregate shall conform to ASTM C330, suitably processed, 
washed and screened, and shall consist of durable particles without adherent 
coatings.

C. Water:  Clean and free from deleterious amounts of acids, alkalis, scale, or organic 
materials and per ACI 318-14 Section 26.4.1.3.1.

D. Fly Ash:  Western Fly Ash, conforming to ASTM C618 for Class N or Class F 
materials (Class C is not permitted).  Not more than 15% (by mass) may be 
substituted for portland cement.

E. Water Reducing Admixture:  Admixture to improve placing, reduce water cement 
ratio, and ultimate shrinkage may be used.  Provide WRDA 64 by Grace 
Construction Products or approved equal.  Admixture shall conform to ASTM C494 
and ACI 318-14 Section 26.4.1.4.19(a).  Such admixture must receive prior approval 
by the Architect, Structural Engineer, and the Testing Lab, and shall be included in 
original design mix.

F. Air-entraining Admixture:  Daravair 1000 by Grace Construction Products or 
approved equal. Admixture must conform to ASTM C260 and ACI 318-14, section 
26.4.1.4.

G. Surface Retarder (for exposed aggregate finishes):  Rugasol-S by Sika Corporation 
or approved equal.

H. Form Coating:  Material which will leave no residue on concrete surface that will 
interfere with surface coating, as approved by the Architect.

I. Reinforcement Bars:  New billet steel deformed bars conforming to requirements of 
ASTM A615 or ASTM A706; Grade 60.  Dowels for installation through expansion 
joints or construction joints to existing sidewalks or concrete features shall be smooth 
or shall be sleeved on one end for slippage.
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J. Reinforcing supports: Galvanized metal chairs or spacers or metal hangers, 
accurately placed 3�-0� O.C.E.W. Staggered and each support securely fastened to 
steel reinforcement in place.  Bottom bars in footings may be supported with 3� 
concrete blocks with embedded wire ties. Concrete supports without wire ties will not 
be allowed.

K. Truncated Domes:  Vitrified Polymer Composite (VPC), Cast-In-Place 
Detectable/Tactile Warning Surface Tiles; �Armor-Tile�, �Access Tile Tactile 
Systems�, or approved equal.  Tiles shall comply with Americans with Disabilities Act 
and the California Code of Regulations (CCR) Title 24, Part 2, Chapter 11B (dome 
spacing shall be 2.35�).  Install tiles as recommended by manufacturer. Color, federal 
yellow (FS 33538).

L. Curing Compound (for exterior slabs only):  Burke Aqua Resin Cure by Burke by 
Edoco, 1100 Clear by W.R. Meadows or accepted equal.  Water based membrane-
forming concrete curing compound meeting ASTM C 309 and C1315.

M. Concrete Bonding Agent:  Weld-Crete by Larson Products Corp., Daraweld C by 
Grace Construction Products or accepted equal.

N. Patching Mortar:  Meadow-Crete GPS, one-component, trowel applied, polymer 
enhanced, shrinkage-compensated, fiber reinforced, cementitious repair mortar for 
horizontal, vertical and overhead applications as manufactured by W.R. Meadows or 
accepted equal.

O. Non-shrink Grout:  Masterflow 713 Plus by Master Builders or approved equal.  
Premixed,non-metallic, no chlorides, non-staining and non-shrinking per CRD-C621, 
Corps of Engineers Specification and ASTM C 1107, Grades B and C.  

P. Aggregate Base:  Class 2 AB per Caltrans specification section 26-1.02A.

Q. Expansion Joint Material:  Preformed 3/8" fiber material, full depth of concrete 
section, with bituminous binder manufactured for use as concrete expansion joint 
material, as accepted by the Architect.

R. Joint sealant for expansion joints: Single component silicone sealant, Type S, ASTM 
D5893.

1. Reference Standard:  ASTM C920, Grade P, Class 25, Use T.

2. Dow Corning 890-SL (self-leveling) Silicone, or accepted equal.

3. Dow Corning 888-NS (non-sagging) Silicone, at slopes exceeding 5%.  May 
not be used at asphalt surfaces.

4. Color: Custom color as selected by Architect.

S. Pre- Formed plastic Expansion Joint: W.R. Meadows 3/8� �Snap Cap�, Tex-Trude 
expansion joint cap, or an approved equal.

T. Adhesive Anchoring (Epoxy): Hilty HIT-HY 200 Safe Set, or approved equal.
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2.2 CONCRETE DESIGN AND CLASS

A. Class �B�:  Concrete shall have 1" max. size aggregate, shall have 3000 psi min. at 
28 day strength with a maximum water to cementitious ratio no greater than 0.50. 
Use for exterior slabs, including walks, vehicular paved surfaces, manhole bases, 
poured-in-place drop inlets, curbs, valley gutters, curb & gutter and other concrete of 
like nature. 

B. Slump Limits:  Provide concrete, at point of final discharge, of proper consistency 
determined by Test Method ASTM C143 with a slumps of 4" plus or minus 1".

C. Mix Design: All concrete used in this work will be designed for strength in accordance 
with provisions of ASI 318-14 Section 26.4. Should the Contractor desire to pump 
concrete, a modified mix design will need to be submitted for review.  Fly ash may be 
used in concrete to improve workability in amounts up to 15% of the total 
cementitious weight.

D. Air Entrainment: Per the Local Jurisdiction minimum requirements, or 3% minimum.

2.3 MIXING OF CONCRETE

A. Conform to requirements of CBC, Chapter 19A.

B. All concrete shall be mixed until there is uniform distribution of material and mass is 
uniform and homogenous; mixer must be discharged completely before the mixer is 
recharged.

C. Concrete shall be Ready-mixed Concrete:  Mix and deliver in accordance with the 
requirements set forth in ASTM C94 and ACI 301.  Batch Plant inspection may be 
waived in accordance with CBC Section 1705A.3.3.1, when approved by Structural 
Engineer and DSA.

1. Approved Testing Laboratory shall check the first batching at the start of the 
work and furnish mix proportions to the Licensed Weighmaster.

2. Licensed Weighmaster to positively identify materials as to quantity 
and to certify to each load by ticket.

3. Ticket shall be transmitted to Project Inspector by truck driver with load 
identified thereon.  Project Inspector will not accept load without load 
ticket identifying mix and will keep daily record of pours, identifying 
each truck, its load and time of receipt and will transmit two copies of 
record to DSA.

4. At end of project, Weighmaster shall furnish affidavit to DSA on form 
satisfactory to DSA, certifying that all concrete furnished conforms in 
every particular and to proportions established by mix designs. 

5. Placement of concrete shall occur as rapidly as possible after batching 
and in a manner which will assure that the required quality of the 
concrete is maintained.  In no case may concrete be placed more than 
90 minutes from batch time.
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6. Water may be added to the mix only if neither the maximum 
permissible water-cement ratio nor the maximum slump is exceeded. 
In no case shall more than 10 gallons of water shall be added to a full 9 
yard load, or 1 gal. per yard on remaining concrete within the drum 
providing load tag indicates at time of mixing at plant will allow for 
additional water.

2.4 MATERIALS TESTING

A. Materials testing of concrete and continuous batch plant inspection may be waived in 
accordance CBC Sections 1704A.4.4 when approved by Structural Engineer and 
DSA.

B. Testing of concrete shall be performed per article 3.12 of this specification.

2.5 EQUIPMENT

A. Handling and mixing of concrete:  Project Inspector may order removal of any 
equipment which in his opinion is insufficient or in any way unsuitable.

PART 3 � EXECUTION

3.1 APPROVAL OF FORMS AND REINFORCEMENTS 

A. Forms and reinforcements are subject to approval by the Project Inspector, and 
notice of readiness to place first pour shall be given to DSA, Architect and Structural 
Engineer 48 hours prior to placement of concrete.  Before placing concrete, clean 
tools, equipment and remove all debris from areas to receive concrete.  Clean all 
reinforcing and other embedded items off all coatings oil, and mud that may impair 
bond with concrete. 

B. All reinforcing steel shall be adequately supported by approved devices on centers 
close enough to prevent any sagging.

C. All reinforcing bar lap splices shall be staggered a minimum of 5 ft.

D. Additional reinforcing steel shall be placed around all utility boxes, valve boxes, 
manhole frames and covers that are located within the concrete placements.

1. The bars shall be placed so that there will be a minimum of 1 ½� clearance 
and a maximum of 3� clearance.  The reinforcing steel shall be placed mid-
depth of concrete slab.

E. At all right angles or intersections of concrete walks, additional 2�x2� #5, 90 degree 
bars shall be added at all inside corners for additional crack control.  The bars shall 
be placed 2� from concrete forms and supports at mid-depth of slab.

3.2 PROTECTION

A. Protect work and materials of this Section prior to and during installation, and protect 
the installed work and materials of other trades.
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B. In the event of damage, make all repairs and replacements necessary to the 
approval of the Architect at no additional cost to the Owner.

C. Sub-Grade in vehicular concrete paved areas:  Subgrade shall be clean, shaped and 
compact to hard surface free from elevations or depressions exceeding 0.05� in 10' 
from true plan.  Compact per Section 31 00 00.  Compaction and moisture content 
shall be verified immediately prior to placement of concrete.  Proof roll subbase in 
presence of geotechnical engineer prior to placement of aggregate base.

3.3 CLEANING

A. Reinforcement and all other embedded items at time of placing concrete to be free of 
rust, dirt oil or any other coatings that would impair bond to concrete.

B. Remove all wood chips, sawdust, dirt, loose concrete and other debris just before 
concrete is to be poured.  Use compressed air for inaccessible areas.  Remove all 
standing water from excavations.

3.4 FORMING

A. Form material shall be straight, true, sound and able to withstand deformation due to 
loading and effects of moist curing.  Materials which have warped or delaminated, or 
require more than minor patching of contact surfaces, shall not be reused.

B. Build forms to shapes, lines, grades and dimensions indicated.  Construct form work 
to maintain tolerances required by ACI 301.  Forms shall be substantial, tight to 
prevent leakage of concrete, and properly braced and tied together to maintain 
position and shape.  Butt joints tightly and locate on solid backing.  Chamfer corners 
where indicated.  Form bevels, grooves and recesses to neat, straight lines.  
Construct forms for easy removal without hammering, wedging or prying against 
concrete.

C. Space clamps, ties, hangers and other form accessories so that working capacities 
are not exceeded by loads imposed from concrete or concreting operations.

D. Build openings into vertical forms at regular intervals if necessary to facilitate 
concrete placement, and at bottoms of forms to permit cleaning and inspection.

E. Build in securely braced temporary bulkheads, keyed as required, at planned 
locations of construction joints.

F. Slope tie-wires downward to outside of wall.

G. Brace, anchor and support all cast-in items to prevent displacement or distortion.

H. During and immediately after concrete placing, tighten forms, posts and shores.  
Readjust to maintain grades, levels and camber.

I. Concrete paving, Curbs, Curb and Gutters, Ramps:

1. Expansion Joints:  Install at locations indicated, and so that maximum 
distance between joints is 20� for exterior concrete unless otherwise shown.  
Expansion joint material shall be full depth of concrete section.  Recess for 
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backer rod and sealant where required.  Expansion joints shall not exceed ¼ 
inch depth measured from finish surface to top of felt or sealant, and ½ inch 
width.

2. Curbs, Valley Gutter, and Curb & Gutter:  Install expansion joints at 60� on 
center, except when placing adjacent to concrete walks, the expansion joints 
shall align with the expansion joints shown for the concrete walks.   
Expansion joint material shall be full depth of concrete section.  Recess for 
backer rod and sealant will be required.

3. Isolation Joints:  3/8� felt between walls and exterior slabs or walks so that 
paved areas are isolated from all vertical features, unless specifically noted 
otherwise on plans.

4. Exterior Concrete Paving:  Install expansion joints at 20� on center maximum, 
both directions, unless shown otherwise on plans.

5. Ramps; whether shown or not all ramps shall have control joints and 
expansion joints.

a. Control joints on ramps shall be aligned and be placed in between 
with the vertical posts for the handrails. The curbs, if required shall 
have control joints that align with the handrail posts.

b. Expansion joints shall be placed at the upper, intermediate, and 
bottom landings.

3.5 FORM COATING

A. Before placement of reinforcing steel, coat faces of all forms to prevent absorption of 
moisture from concrete and to facilitate removal of forms.  Apply specified material in 
conformance with manufacturer's written directions.

B. Before re-using form material, inspect, clean thoroughly and recoat.

C. Seal all cut edges.

3.6 INSTALLATION

A. General: Reinforcement shall be accurately placed at locations indicated on the 
drawings within required tolerances and providing required clearances.  
Reinforcement shall be secured prior to placement of concrete such that tolerances 
and clearances are maintained.  Coverage shall be in accordance with Section 
1907A.7 of the CBC.  Keep a person on the job to maintain position of reinforcing as 
concrete is placed.  Reinforcement must be in place before concreting is begun.  
Install dowels as shown on drawings.  Give notice whenever pipes, conduits, 
sleeves, and other construction interferes with placement; obtain method of 
procedure to resolve interferences.  All expansion and construction joints in concrete 
shall have dowels of size and spacing as shown, or as approved by Architect. 

B. Placing Tolerances:

1. Per ACI 301 or CRSI/WCRSI Recommended Practice for Placing Reinforcing 



JOSEPH BONNHEIM ELEMENTARY SCHOOL
PLAYGROUND UPGRADES AND LANDSCAPE REPAIRS

SACRAMENTO CITY UNIFIED SCHOOL DISTRICT SITE CONCRETE
REVISED SEPTEMBER 30, 2022 32 16 00 - 9

Bars, unless otherwise shown. 

2. Clear distance between parallel bars in a layer shall be no less than 1�, the 
maximum bar diameter not 1 ½ times the maximum size of coarse 
aggregate. 

C. Splices:

1. General:  Unless otherwise shown on drawings, splice top reinforcing at 
midspan between supports, splice bottom reinforcing at supports and stagger 
splices at adjacent splices 5 foot minimum.  Bar laps shall be wired together.  
Reinforcing steel laps shall be as follows:

2. Lap splices in concrete:  Lap splice lengths shall not be less than 62 bar 
diameter for No. 5 bar, 56� minimum for No. 6 bars.   No. 4 bar shall have a 
minimum of 24� splice.  93 bar diameters for No. 7 bars and larger. 

3. All splices shall be staggered at 5 feet minimum.

3.7 INSPECTION

A. Approval of reinforcing steel, after installation, must be received from Inspector.  
Architect, and DSA must be notified 48 hrs. in advance of beginning of concrete 
placement operations.

B. Slope of concrete forms and finish condition shall be checked with a two foot (2�) 
digital level.  

3.8 PLACING OF CONCRETE

A. Adjacent finish surfaces shall be protected at all times during the concrete pour and 
finishing.  Verify that all formwork is tight and leak-proof before concrete is poured.  
Finish work defaced during the concrete pour and finishing shall be replaced at no 
extra cost to the owner.

B. Transport concrete from mixer to place of final deposit as rapidly as practicable by 
methods which will prevent separation or loss of ingredients.  Deposit as close as 
practicable in final position to avoid re-handling or flowing.  Partially hardened 
concrete must not be deposited in work.  Concrete shall not be wheeled directly on 
top of reinforcing steel.

C. Placing:  Once started, continue concrete pour continuously until section is complete 
between predetermined construction joints.  Prevent splashing of concrete onto 
adjacent forms or reinforcement and remove such accumulation of hardened or 
partially hardened concrete from forms or reinforcement before work proceeds in that 
area.  Free fall of concrete shall not to exceed 4'-0" in height.  If necessary, provide 
lower openings in forms to inject concrete and to reduce fall height.

D. Remove form spreaders as placing of concrete progresses.

E. Place footings as monolithic and in one continuous pour.

F. Keep excavations free of standing water, but moisture condition sub-grade before 
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concrete placement.

G. Compacting:  All concrete shall be compacted by mechanical vibrators.  Concrete 
shall be thoroughly worked around reinforcement and embedded fixtures and into 
corners of forms.  Vibrating shall not be applied to concrete which has already begun 
to initially set nor shall it be continued so long as to cause segregation of materials.

H. Concrete Flatwork:  

1. All flatwork shall be formed and finished to required line and grades.  
Flatwork shall be true and flat with a maximum tolerance of 1/8" in 10� for 
flatness. Flatwork which is not flat and are outside of the maximum specified 
tolerances shall be made level by the Contractor at no additional expense to 
the Owner.

2. Thoroughly water and soak the flatwork subgrade as required to achieve 
required moisture content prior to the concrete pour. Provide damming as 
required to keep water within the formed area and to allow for proper 
saturation of the subgrade.

3. Concrete vibrator shall be used to assist concrete placement.  Contractor 
shall have spare concrete vibrator on site during concrete placement.

4. Placing in hot weather:  Comply with ACI 305R-10.  Concrete shall not 
exceed 85 degrees F at time of placement.  Concrete shall be delivered, 
placed and finished in a sufficiently short period of time to avoid surface dry 
checking. Concrete shall be kept wet continuously after tempering until 
implementation of curing compound procedure in accordance with this 
specification.  

5. Placing in cold weather:  Comply with ACI 306R-16.  Protect from frost or 
freezing.  No antifreeze admixtures are permitted.  When deposited concrete 
during freezing or near-freezing weather, mix shall have temperature of at 
least 50 degrees F but not more than 90 degrees F.  Concrete shall be 
maintained at temperature of at least 50 degrees F for not less than 72 hours 
after placing or until it has thoroughly hardened.  Provide necessary thermal 
coverings for any flat work exposed to freezing temperatures.

6. Horizontal construction joint:  Keep exposed concrete face of construction 
joints continuously moist from time of initial set until placing of concrete; 
thoroughly clean contact surface by chipping entire surface not earlier than 5 
days after initial pour to expose clean hard aggregate solidly embedded, or 
by approved method that will assure equal bond, such as green cutting.  If 
contact surface becomes contaminated with soil, sawdust or other foreign 
matter, clean entire surface and re-chip entire surface to assure proper 
adhesion.

3.9 CONCRETE FINISHES

A. Concrete Slab Finishing:  Finish slab as required by ACI 302.1R.  Use manual 
screeds, vibrating screeds to place concrete level and smooth.  Use �jitterbugs� or 
other special tools designed for the purpose of forcing the course aggregate below 
the surface leaving a thick layer of mortar 1 inch in thickness.  Surface shall be free 
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from trowel marks, depressions, ridges or other blemishes. Tolerance for flatness 
shall be 1/8" in 10'.  Provide final finish as follows:

1. Flatwork, medium broom finish:  Typical finish to be used at all exterior walks 
and stairs.  

2. Ramps, heavy broom finish: Concrete surfaces with slope greater than 5% 
including all ramps. Brooming direction shall run perpendicular to slope to 
form non-slip surface

3. Under no circumstances can water be added to the top surface of freshly 
placed concrete.

B. Curb Finishing:  Steel trowel.

C. Joints and Edges:  Mark-off exposed joints, where indicated, with ¼� radius x 1� deep 
jointer or edging tool.  Joints to be clean, cut straight, parallel or square with respect 
to concrete walk edge.  Tool all edges of exposed expansion and contraction joints, 
walk edges, and wherever concrete walk adjoins other material or vertical surfaces.

1. The expansion joints shall be full depth as shown in the plan details. Failure 
to do so will result in non-compliance and shall be immediately machine cut 
by the contractor at his expense.                      

D. Exposed Concrete Surface Finishing (not including top surface of flatwork): Remove 
fins and rough spots immediately following removal of forms from concrete which is 
to be left exposed.  Damaged and irregular surfaces and holes left by form clamps 
and sleeves shall be patched with grout.  Tie wires are to be removed to below 
exposed surface and holes pointed up with neat cement paste similar to procedure 
noted under "Patching" below.  Removal of tie wires shall extend to distance of 2" 
below established grade lines.  Ends of tie wires shall be cut off flush at all other, 
unexposed locations.  Care shall be taken to match adjacent finishes of exposed 
concrete surface.  After patching, all concrete that is to remain exposed, shall be 
sacked with a grout mixture of 1-part cement, 1 1/2- parts fine sand and sufficient 
water to produce a consistency of thick paint.  After first wetting the concrete surface, 
apply mixture with a brush and immediately float entire surface vigorously using a 
wood float.  Keep damp during periods of hot weather.  When set, excess grout shall 
be scraped from wall with edge of steel trowel, allowed to set for a time, then wiped 
or rubbed with dry burlap.  Entire finishing operation of any area shall be completed 
on the same day.  This treatment shall be carried to 4" below grade, and all patching 
and sacking shall be done immediately upon removal of the forms.

E. Stair Treads and Risers: Tool exterior stair tread nosing per ADA requirements and 
as detailed.  Paint or stain tooled area at every stair tread nosing or as detailed.  
Stair tread nosing shall contain no pockets, voids or spalls.  Patching is not allowed.  
Damaged nosing shall be replaced.

3.10 CURING

A. Cured Concrete in Forms:  Keep forms and top on concrete between forms 
continuously wet until removal of forms, 7 days minimum.  Maintain exposed 
concrete in a continuous wet condition for 14 days following removal of forms.
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B. Flatwork/Variable Height Curbs, Curb and gutter, Valley Gutter:  Cure utilizing Curing 
Compound.  If applicable, the Contractor shall verify that the approved Curing 
Compound is compatible with the approved colorant system.  Upon completion of 
job, wash clean per manufacturer�s recommendations.

1. Curing compound shall be applied in a wet puddling application. Spotty 
applications shall be reason for rejection and possibly concrete removal and 
replacement at the contractor�s expense with no compensation from the 
owner.             

C. No Curing Compound shall be applied to areas scheduled to receive resilient track 
surface including, curbs, ramps, run ways, etc. 

3.11 DEFECTIVE CONCRETE

A. Determination of defective concrete shall be made by the Architect or Engineer.  His 
opinion shall be final in identifying areas to be replaced, repaired or patched.  

B. The Owner reserves the right to survey the flatwork, if it is determined to be outside 
of the maximum tolerance for flatness.  If the flatwork is found to be out of tolerance, 
then the Contractor will be required to replace concrete.  The Contractor will be 
responsible for reimbursing the Owner for any surveying costs incurred. 
Determination of flatwork flatness, surveying and any remedial work must be 
completed far enough in advance so that the project schedule is maintained, delays 
are avoided and the new flatwork or flatwork repairs are properly cured.

C. As directed by Architect, cut out and replace defective concrete.  All defective 
concrete shall be removed from the site.  No patching is to be done until surfaces 
have been examined by Architect and permission to begin patching has been 
provided.

D. Permission to patch any area shall not be considered waiver of right, by the Owner, 
to require removal of defective work, if patching does not, in opinion of Architect, 
satisfactorily restore quality and appearance of surface.

E. Defective concrete is:

1. Concrete that does not match the approved mix design for the given 
installation type. 

2. Concrete not meeting specified 28-day strength.

3. Concrete which contains rock pockets, voids, spalls, transverse cracks, 
exposed reinforcing, or other such defects which adversely affect strength, 
durability or appearance.

4. Concrete which is incorrectly formed, out of alignment or not plumb or level.

5. Concrete containing embedded wood or debris.

6. Concrete having large or excessive patched voids which were not completed 
under Architect's direction.
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7. Concrete not containing required embedded items.

8. Excessive Shrinkage, Traverse cracking, Crazing, Curling; or Defective 
Finish. Remove and replace if repair to an acceptable condition is not 
feasible.

9. Concrete that is unsuitable for placement or has set in truck drum for longer 
than 90 minutes from the time it was batched.

10. Expansion joint felt that is not isolating the full depth of the concrete section, 
and recessed as required for backer rod and sealant where required.

11. Concrete that is excessively wet or excessively dry and will not meet the 
minimum or maximum slump required per mix design.

12. Finished concrete with oil stains from equipment use, and or rust spots that 
cannot be removed.

13. Control joints (weakened planed joints) that do not meet the required 
minimum depth shown on the drawings.

F. Patching:  Install specified Patching Mortar per manufacturer�s recommendations. 
REPAIRS TO DEFECTIVE CONCRETE WHICH AFFECT THE STRENGTH OF 
ANY STRUCTURAL CONCRETE MEMBER OR COMPONENT ARE SUBJECT TO 
APPROVAL BY THE ARCHITECT AND DSA.  

3.12 CONCRETE TESTING

A. Comply with CBC Section 1903A, 1905A.1.16, 1910A and 1705A.3 and as specified 
in B. below.  Costs of tests will be borne by the Owner.

B. Four identical cylinder samples for strength tests of each class of concrete placed 
each day shall be taken not less than once a day, or not less than once for each 50 
cubic yards of concrete, or not less than once for each 2,000 square feet of surface 
area for slabs or walls.  In addition, samples for strength tests for each class of 
concrete shall be taken for seven-day tests at the beginning of the concrete work or 
whenever the mix or aggregate is changed.

C. Strength tests will be conducted by the Testing Lab on one cylinder at seven (7) days 
and two cylinders at twenty-eight (28) days.  The fourth remaining cylinder will be 
available for testing at fifty-six (56) days if the 28-day cylinder test results do not 
meet the required design strength.

D. On a given project, if the total volume of concrete is such that the frequency of 
testing required by paragraph B. above would provide less than five strength tests for 
a given class of concrete, tests shall be made from at least five randomly selected 
batches or from each batch if fewer than five batches are used.

E. Cost of retests and coring due to low strength or defective concrete will be paid by 
Owner and back-charged to the Contractor.

F. Each truck shall be tested for slump before concrete is placed.
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3.13 REMOVAL OF FORMS

A. Remove without damage to concrete surfaces.

B. Sequence and timing of form removal shall insure complete safety of concrete 
structure.

C. Forms shall remain in place for not less than the following periods of time.  These 
periods represent cumulative number of days during which temperature of air in 
contact with concrete is 60 degrees F and above.

1. Vertical forms of foundations, walls and all other forms not covered below: 5 
days.

2. Slab edge screeds or forms: 7 days.

3. Concrete columns and beam soffits: 28 days.

D. Concrete shall not be subjected to superimposed loads (structure or construction 
equipment) until it has attained its full design strength and not for a period of at least 
21 days after placing.  Concrete systems shall not be subjected to construction loads 
in excess of design loads. 

3.14 CLEANING

A. Refer to Section 01 74 00.

B. Upon completion of work of this Section promptly remove from the working area all 
scraps, debris and surplus material of this Section.

C. Clean excess material from surface of all concrete walks and utility structures.

D. Power wash all concrete surfaces to remove stains, dried mud, tire marks, and rust 
spots.

END OF SECTION.
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SECTION 32 18 16 � POURED IN PLACE PLAYGROUND SAFETY SURFACING 

PART 1 � GENERAL 

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of Contract, including General and Supplementary 
Conditions and Division 1 Specification sections, apply to this Section. 

1.2 WORK INCLUDED 

A. Provide all labor, materials, and tools necessary for the complete installation of a 
poured in place safety surfacing system composed of a wearing layer upper 
membrane and an underlying impact attenuation cushion layer as outlined in these 
specifications. The system should consist of but not necessarily be limited to the 
following:

1. Section Includes: Resilient playground surfacing poured in place system. 

2. Related Work: Playground equipment and resilient playground surfacing 
subbase. 

3. Quality Assurance: Manufacturer should have manufactured, and installed 
playground poured in place safety surfaces for a minimum of 5 years and 
meet current ASTM F1292 Test Criteria. The installation of the poured in 
place product should be completed by FLEXGROUND. Manufacturer's 
detailed installation procedures should be submitted to the Architect and 
made part of the Bid Specifications. 

1.3 RELATED SECTIONS

A. Division 31 Sections. 

B. Division 32 Sections.  

1.4 REFERENCES AND STANDARDS 

A. Poured in Place Playground Safety Surfacing must meet or exceed all required 
ASTM standards below. 

1. ASTM C1028 � Standard Test Method for Determining the Static Coefficient 
of Friction of Ceramic Tile and Other Like Surfaces by the Horizontal 
Dynamometer Pull Meter Method

2. ASTM D412 � Standard Test Methods for Vulcanized Rubber and 
Thermoplastic Rubbers and Thermoplastic Elastomers-Tension 

3. ASTM D624 � Standard Test Method for Tear Strength of Conventional 
Vulcanized Rubber and Thermoplastic Elastomers.

4. ASTM D2859 � Standard Test Method for Flammability of Finished Textile 
Floor Covering Materials 
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5. ASTM E303 � Standard Test Method for Measuring Surface Frictional 
Properties Using the British Pendulum Tester 

6. ASTM F1292 � Standard Specification for Impact Attenuation of Surface 
Systems Under and Around Playground Equipment 

7. ASTM F1951 � Standard Specification for Determination of Accessibility of 
Surface Systems Under and Around Playground Equipment 

1.5 DEFINITIONS 

A. EPDM granules: EPDM rubber (ethylene propylene diene monomer(M-class) 
rubber), a type of synthetic rubber, is an elastomer characterized by a wide range of 
applications. The M refers to its classification in ASTM D1418; the M class includes 
rubbers having a saturated chain of the polymethylene type. 

B. Critical Fall Height: A critical fall height (CFH) is the maximum height of fall from play 
equipment to the ground. It is important to note that safety surfaces do not prevent 
injury but aim to lessen the severity of any injury that may occur on falls from height. 

C. Fall Height: Fall height is a measurement defined as the �vertical distance between a 
designated play surface and the protective surfacing beneath it. 

D. TPV: Thermoplastic Vulcanized Elastomer. Developed using resin and synthetic 
rubber with higher UV stabilization.

E. SBR: Styrene-butadiene or styrene-butadiene rubber (SBR) describe families of 
synthetic rubbers derived from styrene and butadiene 

1.6 SUBMITTALS 

A. Prospective manufacturers and/or installers of the poured in place safety surfacing 
system should be required to comply with the following: 

1. The manufacturer must be experienced in the manufacturing of a poured in 
place safety surfacing system and provide references of five (5) specific 
installations in the last three (3) years. 

2. The installer must provide competent workmen skilled in this specific type of 
poured in place safety surfacing system installation. The designated 
supervisory personnel on the project must be competent in the installation of 
this material, including mixing of the materials, and spreading and 
compacting the materials correctly. 

3. Installation should be in accordance with ASTM F1292 for Impact Attenuation 
of surface system under and around playground equipment. The poured in 
place system to be installed in compliance with the Critical Fall Height as 
determined by the Playground Equipment. 

4. IPEMA Certification specific to poured in place safety surfacing. 

5. IPEMA certification specific to 1/2" layer of 1-4mm TPV over cushion layer. 
0.5mm TPV or EPDM IPEMA certification not acceptable. 
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6. Manufacturer should provide written instructions for recommended 
maintenance practices. 

7. Manufacturer should submit color samples for customer verification. Color 
samples shall be 6" x 6" of 1/2" top wearcourse layer with aromatic or 
aliphatic binder, per client selection or specification: or 8 oz clear plastic jars 
with specified colored granules. Sample submittal format per client 
preference.

1.7 WARRANTY AND MAINTENANCE 

A. The bidder and/or poured in place safety surfacing manufacturer must provide the 
following:

1. The poured in place safety surfacing manufacturer should provide a warranty 
to the owner that covers defects in materials and workmanship of the rubber 
for a period of FIVE (5) years from the date of Substantial Completion. 

2. The manufacturer�s warranty should include general wear and tear. The 
warranty should specifically exclude vandalism, high heel punctures, acts of 
war or acts of nature beyond the control of the owner or the manufacturer. 

3. All poured in place warranties should be limited to repair or replacement of 
the affected areas and should include all necessary materials, labor, 
transportation costs, etc. to complete said repairs. All warranties are 
contingent on the full payment by the owner of all pertinent invoices and 
adherence to any required maintenance procedures. 

4. The installer should clean the jobsite of excess materials and, if necessary, 
backfill any excavation around the perimeter with earth or other appropriate 
fill material.

5. The manufacturer should instruct the owner's personnel on proper 
maintenance and repair of the playground safety surface. 

PART 2 � PRODUCTS 

2.1 MANUFACTURERS

A. Basis of Design: 

1. Manufacturer: FLEXGROUND

2. Product: ENDURAFLEX

2.2 PRODUCT INFORMATION

A. The FLEXGROUD ENDURAFLEX, or equal, poured in place safety surfacing system 
should be in accordance with the following:

1. A dual durometer poured in place system with a wearing layer upper 
membrane and an underlying impact attenuation cushion layer. The finished 
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surface should be porous and capable of being installed at varying thickness 
to comply with the Critical Fall Height requirements of the playground 
equipment. 

2. FLEXGROUND primer is a 100% solids urethane primer/sealer. It is 
designed with low viscosity and penetrating abilities making this an ideal 
priming urethane. 

3. The cushion layer should be a mixture of black recycled SBR rubber buffings 
mixed with a 100% solids moisture cured MDI Polyurethane binder or 
aliphatic (100 pounds of SBR rubber buffings to 12 pounds of binder) 
installed at the appropriate thickness. As an upgrade, or if recycled SBR 
rubber buffings are not available, 5/8" chunk rubber with correct amount of 
urethane for impact attenuation and longevity may be used. Chunk rubber 

shall not include SBR derived from rubber tires. It must be high quality 
preconsumer recycled rubber containing EPDM. The cushion layer should be 
porous.

4. The ENDURAFLEX and XTREME SURFACING wearing surface should be 
manufactured from 1-4mm Thermoplastic Vulcanized (TPV) virgin colored 
rubber granules bonded by FLEXGROUND binder, 100% solids moisture 
cured Polyurethane binder or aliphatic (110 pounds of TPV to 22 pounds of 
binder), and applied to a minimum thickness of 1/2" (12.7 mm) over the 
cushion layer.

5. FLEXGROUT should be a thixotropic thermoplastic paste applied at 1 gallon 
per 35 square feet over wear course layer in designated high-wear areas.

6. FLEXGROUT thermoplastic composite grout was tested by QAI Laboratories 
for the following:

a. ATSM D2047 Coefficient of Friction: Polish Flooring Surface. (Test 
Report #QI1411123-4). FlexGrout has been tested and certified at a 
friction of .588 dry standard, and .817 wet standard.

b. ATSM D4 12-06ae2 ThermoPlastic Elastomers � Tension. (Test 
Report #QI1305148-2)

c. FlexGrout has been tested and certified at Peak Tensile Strength of 
163psi; chlorine soaked at 133psi; and a Tensile Elongation at Break 
of 132.2%; chlorine soaked at 112.2%.

d. ATSM D624 � Tear Strength. (Test report #QI1305148-2)

e. FlexGrout has been tested and certified with a median Maximum 
Tear Strength of 75.74lbs; chlorine soaked at 70.03lbs.

f. A water-based composite color seal should be applied at a 200 sq. ft. 
per gallon and spread evenly to cover designated FlexGrout areas.

7. Color: The system color should be selected from Manufacturer�s Color Chart 
by owner prior to bid.
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8. High Wear Coating: Flexgrout as manufactured by Flexground, or 
corresponding equal.

PART 3 � EXECUTION

3.1 GENERAL

A. Install all systems in full accordance with manufacturer�s recommendations.

B. Slope across finished product shall not be greater than 2% in any direction. 
Contractor shall carefully checked grades during installation of perimeter curb and 
play equipment access points to assure that all slopes are less than 2%.

3.2 SITE PREPARATION AND BASE 

A. The ENDURAFLEX site preparation and base should be in accordance with the 
following: 

1. The sub-base will have a slope of 2%. 

2. The base aggregate should consist of a minimum of four inches (4") of free-
draining stone compacted to 95%. Finish slope of porous aggregate should 
be 2% from the centerline of the area to the perimeter, and the grade should 
not vary more than a quarter inch (1/4") in ten feet (10'-0"). 

3. The sub-base should be installed in two inch (2") lifts to appropriate 
thickness. 

4. The sub-base should be compacted using vibrating tamper, to approximately 
95% Proctor density. 

5. The sub-grade should no longer have any vegetation. 

6. Subgrade prior to aggregate installation: Sublevel grade is to be compacted 
prior to the ABC aggregate installation. Particular attention should be paid to 
areas of disturbed earth such as where footers for playground equipment 
enter the ground. Concrete used to fill said areas/footers should be poured to 
the top of sublevel surface. 

7. The poured in place safety surfacing manufacturer and architect will accept 
the aggregate base in writing prior to the installation of the poured in place 
system.

8. Any alterations must be agreed between all parties. 

9. Hard Base Construction: For concrete surfaces, shot blast, acid etch or 
power scarify as required to obtain optimal bond of the Cushion Layer to the 
concrete. Remove sufficient material to provide a sound surface, free of 
glaze, efflorescence, or form release agents. Remove grease, oil, and other 
penetrating contaminants. 
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10. For concrete or asphalt surface that is not enclosed (i.e. a curb to curb pour), 
the concrete shall have keyway cuts 1-1/2" wide by 1-1/2" deep so that the 
system can be bull nosed down into the notch area. 

3.3 EXECUTION AND INSTALLATION 

A. Installation: The poured in place safety surfacing installer should strictly adhere to the 
installation procedures outlined under these sections. Any variance from these 
requirements should be accepted in writing by the manufacturer�s onsite 
representative and submitted to the architect/owner, verifying that the changes do 
not in any way affect the warranty. 

B. Perimeter: 

1. A urethane primer should be applied to concrete, asphalt or wood surfaces at 
a rate of 200-250 square feet per gallon. The entire area does not need to be 
primed at once, instead, prime about 700 square feet at a time in immediate 
advance of rubber installation. This procedure should be continued until all 
areas are complete. 

2. The urethane primer should be applied to any playground equipment that will 
be surrounded by the poured in place safety surfacing system. 

C. Cushion Layer: 

1. Provide a single pour installation for each area. No seams allowed in 
material.

2. The components of the poured in place safety surfacing should be mixed on 
site in a mixer to ensure a comprehensive mix according to manufacturer�s 
instructions. 

3. The cushion layer comprised of SBR buffings shall be mixed with the MDI 
moisture cure polyurethane binder at a rate of 12% of the total weight of the 
material thoroughly so that the binder is evenly dispersed into the rubber 
base.

4. The cushion layer comprised of non-tire derived SBR & EPDM Chunk 
Rubber shall be mixed with the appropriate amount of urethane so that the 
binder is evenly dispersed into the rubber base.

5. The cushion layer mix should then be spread and troweled to the desired 
depth and allow to cure for 24 hours. 

D. Wear Course Layer: 

1. Provide a single pour installation for each area. No seams allowed in 
material.

2. The wear course layer should be mixed with 1-4mm TPV granules and 
urethane binder at a rate of 20% of the total weight of the materials so the 
granules are covered thoroughly and evenly. 
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3. The wear course layer mix should be spread and troweled to a depth of a half 
inch (1/2") immediately after the application of primer. 

4. Where seams are required due to color change, a step configuration with a 4" 
overlap will be constructed to maintain wear surface integrity. Butt seams are 
not acceptable. 

5. The finished texture shall be slip resistant, smooth and even. 

6. The poured in place surface should be allowed to cure for 24-72 hours or 
until dry to the touch.

E. Grout Sealer at High Wear Areas:

1. Provide at base of main access point to structure, at bottom of slides, 
beneath swings, other high traffic, high wear areas.

2. The wear course layer should be sealed with a thermoplastic composite 
grout. FLEXGROUT should be spread with a trowel at a rate of 1 gallon per 
30 square feet. Pressure should be applied to the trowel with enough force to 
push the grout into the wear course layer, rendering it impermeable. The 
finished texture should be slip resistant and even.

3. The poured in place surface should be allowed to cure for 24-72 hours or 
until dry to the touch.

4. Color Seal: The color seal should consist of a water based composite liquid. 
Color seal should be rolled (or can be sprayed) to completely cover entire 
surface. The color seal should be allowed to cure for 24-72 hours or until dry 
to touch.

3.4 ADDITIONAL INSTALLATION INSTRUCTIONS

A. Trailer/ Large truck access will be necessary for the installation. In the case that 
access for trailer/truck is not available the owner or general contractor will be 
responsible for transporting material to the job site. 

B. Crew is responsible for protecting the surface only while present on site. General 
Contractor or owner shall be responsible for the security of the surfacing overnight 
during installation, as well as during the product�s cure period after completion of the 
install. 

C. Crew will leave site clean and shall remove all trash and debris. 

D. General contractor shall provide a dumpster for all waste and trash.

END OF SECTION.
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SECTION 32 80 00 � IRRIGATION

PART 1 � GENERAL

1.1 DESCRIPTION

A. Scope of Work:  Furnish all labor, materials, tools, equipment, and transportation 
required to perform and complete the installation of an automatic sprinkler irrigation 
system, including all piping, sprinkler heads, controls, connections, testing, etc. as 
shown on the Drawings and as specified herein.  The water source for this project is 
potable water. 

B. Utilize and accept as standards manufacturer�s recommendations and/or installation 
details for any information not specifically detailed on the Drawings.

1.2 RELATED SECTIONS

A. Section 01 33 00 � Submittals.

B. Section 01 77 00 � Contract Closeout and Final Cleaning.

C. Section 31 00 00 � Earthwork. 

D. Section 32 16 00 � Site Concrete.

E. Section 32 90 00 � Landscaping.

1.3 GUARANTEE

A. Guarantee all workmanship and materials hereunder against defective workmanship 
and materials, including damage by leaks and settlement of irrigation trenches, for 
the duration specified in Division 01 of these Specifications.  (The Contractor is not 
responsible for vandalism or theft after date of final acceptance.)

1.4 QUALITY CONTROL

A. Qualifications of Contractor:  Work must be completed by a licensed Landscape 
Contractor. Provide proof of five years of continuous experience in landscaping and 
irrigation of projects of similar size (+\- 20% of the construction cost) and scope for 
education campuses. Contractor to have a minimum of two projects either completed 
or in construction in the last five years.  

B. Work Force: Ensure that an experienced foreman is present at all times during 
installation. Keep the same foreman and workers on the job from commencement to 
completion.

C. Reviews:  Specifically request reviews of all items listed below in �Inspection 
Requirements� prior to progressing to the next level of work.

D. Certification: Ensure that the contractor installing the Central Control System is 
trained and certified in the installation of the Central Control System. The training and 
certification must have been completed within two years prior to the installation date.
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E. Standards:

1. Provide work and material in full accordance with the rules and regulations of 
the California Electric Code; the California Plumbing Code; and other 
applicable state or local laws or regulations.

2. Furnish, without extra charge, additional material and labor required to 
comply with these rules and regulations, though the work may not be 
specifically indicated in the Specifications or Drawings.

3. Where the Specification requirements exceed those of the above-mentioned 
codes and regulations, comply with the requirements in the Specifications.

F. Delivery, Storage, and Handling:

1. Use all means necessary to protect irrigation system materials before, during, 
and after installation and to protect related work and material.

2. Handle plastic pipe carefully, especially protecting it from prolonged exposure 
to sunlight. Store pipe on beds that are the full length of the pipe, and keep 
pipe flat and off the ground with blocks.

G. Required Start-up Procedures:

1. Booster Pump:

a. Order booster pump as soon as possible to avoid delays in the 
project.

b. After booster pump and electrical connections have been installed, 
power has been made available, the downstream irrigation system 
has been pressure-tested, heads have been set, and trenches have 
been backfilled and compacted, request that the booster pump 
manufacturer�s technician participate in and/or direct the start-up of 
the booster pump. Start-up shall include all testing and settings for 
the following:

i. Flow

ii. Pressure

iii. Connections

iv. Electrical currents

v. Wire connections

vi. Pump installation

c. Upon successful completion of testing by the booster pump 
technician, request that a checklist/certification be completed and 
signed by the technician. Deliver copies of the certification to both the 
Owner�s Representative and the Landscape Architect prior to the 
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commencement of the landscape maintenance period.

2. Central Control System:

a. Install controllers, master valves, flow sensors, ground system, 
wiring, cables, Ethernet and any other components not shown on the 
Drawings.

b. Request that the manufacturer�s representative participate and/or 
direct the start-up of the Central Control System. Start-up shall 
include all testing and settings for the following:

i. Flow sensor

ii. Grounding

iii. Wire connections

iv. Pump start

v. Bypass

vi. Overall instruction

c. Upon successful completion of testing by the technician from 
supplier. request that a checklist/certification be completed and 
signed by the technician. Deliver copies of the certification to both the 
Owner�s Representative and the Landscape Architect prior to the 
commencement of the landscape maintenance period.

d. Run the system; record the flows per valve and report them to the 
Owner�s Representative.

H. Comply with the requirements of Section 01 77 00 � Contract Closeout and Final 
Cleaning.

1.5 INSPECTION REQUIREMENTS

A. Request and hold a pre-construction meeting prior to beginning the work of this 
Section. Parties required to be in attendance are the Landscape Contractor, Project 
Inspector, Owner�s Representative, and the Landscape Architect.

B. Prior to commencement of the work of this Section, obtain written verification from 
the project Civil Engineer that the rough grade in landscape areas is in conformance 
with Section 31 00 00 � Earthwork.  

C. Obtain verification from Project Inspector for the following at the appropriate times 
during construction and prior to further progression of work in this Section:  

1. Pressure testing of all mainlines and lateral lines (See �Hydrostatic Tests � 
Open Trench� in Part 3.17 of this Section),

2. Trench depth,
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3. Sleeves under pavement,

4. Flushing of all mainlines and lateral lines,

5. Backfill and pipe bedding,

6. Layout of heads,

7. Operation of system and coverage adjustments (with Landscape Architect) 
after system is fully automated and operational, backfill of trenching is 
completed, and surface has been restored to original grades. This review is 
to be completed in conjunction with the delivery of plant material and review 
of finish grade in all planted areas.

D. In case of failure to obtain any verification by the Project Inspector as required 
above, remove and replace work as necessary to obtain the verification at no 
additional cost to the Owner.

1.6 SUBMITTALS AND SUBSTITUTIONS

A. Comply with requirements of Section 01 33 00 � Submittals.

B. Product names are used as standards; provide proof as to equality of any proposed 
material and do not use other materials or methods unless approved in writing by the 
Owner�s Representative. Submit no more than one request for substitution for each 
item. The decision of the Owner�s Representative is final. 

C. Use equipment capacities specified herein as the minimum acceptable standards.

D. List materials in the order in which they appear in Specifications; include 
substitutions. Submit the list for approval by the Owner�s Representative.

E. Make any mechanical, electrical, or other changes required for installation of any 
approved, substituted equipment to satisfaction of Owner�s Representative and 
without additional cost to Owner. Approval by Owner�s Representative of substituted 
equipment and/or dimensional drawing does not waive these requirements.

F. Do not construe approval of material as authorization for any deviations from 
Specifications unless attention of Owner�s Representative has been directed to 
specified deviations.

1.7 PROJECT CONDITIONS, AND PROTECTION 

A. Information on Drawings relative to existing conditions is approximate. During 
progress of construction, make deviations necessary to conform to actual conditions, 
as approved by Owner�s Representative, without additional cost to Owner. Accept 
responsibility for any damage caused to existing services. Promptly notify Owner�s 
Representative if services are found which are not shown on Drawings.

B. Protect existing trees-to-remain as specified in �Existing Tree Protection� in Part 3.2 
of this Section.

C. Protect existing utilities within construction area. Repair damages to utility lines that 
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occur as a result of operations of this work.

D. Verify dimensions at building site and check existing conditions before beginning 
work. Make changes necessary to install work in harmony with other crafts after 
receiving approval by Owner�s Representative.

1.8 MAINTENANCE AND OPERATING INSTRUCTIONS

A. Furnish three complete sets of operating maintenance instructions bound in a 
hardback binder and indexed.  Start compiling data upon approval of list of materials.  
Do not request final inspection until booklets are approved by Owner�s 
Representative.

B. Incorporate the following information in these sets:

1. Complete operating instructions for each item of irrigation equipment.

2. Typewritten maintenance instructions for each item of irrigation equipment.

3. Manufacturer's bulletins which explain installation, service, replacement 
parts, and maintenance.

4. Service telephone numbers and/or addresses posted in an appropriate place 
as designated by Owner�s Representative.

1.9 RECORD DRAWINGS 

A. Upon completion of work, and as a precedent to final payment, deliver to Owner�s 
Representative one complete set of reproducible originals of Drawings showing work 
exactly as installed. (See �Record Drawings� in Part 3.20 of this Section)

PART 2 � PRODUCTS

2.1 GENERAL

A. Use materials as specified; any deviation from the Specifications must first be 
approved by the Owner�s Representative in writing.  All material containers or 
certificates shall be clearly marked by manufacturer as to contents for inspection. 

2.2 MATERIALS

A. Central Control System: As indicated on Drawings.

B. Master Valves and Flow Sensors: As indicated on Drawings.

C. Automatic Control Valves: As indicated on Drawings.

D. Gate Valve: As indicated on Drawings.

E. Pipe and Fittings:

1. PVC pipe: As indicated on Drawings.
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2. PVC fittings three-inch (3�) size and smaller: High impact, standard weight, 
Schedule 40, molded PVC as manufactured by George Fischer, Lasco, 
Spears, or approved equal. 

3. All plastic pipe and fittings: Continuously and permanently marked with 
manufacturer's name, type of material, IPS size, schedule, NSF approval, 
and code number.

4. Threaded PVC pipe and nipples: IPS Schedule 80 when necessary to use 
threaded connections to gauges, valves, or control valves.  Threaded 
adapters may be used in place of nipples when making pipe to valve 
connections.

5. Use 45-degree fittings for changes in depth of pipe, and at transition from 
main line to automatic control valves.

6. Piping above ground: Schedule 40 galvanized steel with cast-iron fittings.

7. Piping used for electrical purposes to be Schedule 40 PVC Rigid Nonmetallic 
Conduit electrical conduit.  

F. Booster Pump:  As indicated on Drawings.

G. PVC Primer:  Weld-On P-70 Purple Primer or approved equal.

H. PVC Glue:  Weld-On 711 Gray heavy bodied PVC Cement or approved equal.

I. PVC Glue for connections to Flexible PVC: Weld-On 795 Blue Flex PVC Cement or 
approved equal.

J. Sprinkler Heads:  As indicated on Drawings.

K. Quick Coupler Valves:  As indicated on Drawings.

L. Sleeves: As indicated on Drawings.

M. All Valve Boxes and Covers:  Manufactured, concrete with steel lids �Irrigation� 
permanently embossed on cover. 

N. Automatic Sprinkler Control Wire:

1. Connections between remote control valves and controller: UF-14 direct 
burial polyethylene (PE) insulated wire, Paige Electric P7079D or approved 
equal.  Common wire to be white, and lead wire to be colored.  If multiple 
controllers are used, a different color is to be used for each controller's lead 
wire. (Use red for the first controller).  Spare wires are to be yellow. 

2. UL Listed waterproof sealing pack for wire connections: 3M DBR/Y-6, or 
approved equal.

3. Provide adequate working space around electrical equipment in compliance 
with local codes and ordinances.
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4. Electrical, other than low voltage, such as power wiring, conduit, fuses, 
thermal overloads and disconnect switches, is included under Division 26 of 
these 

O. Trace Wire:

1. Direct burial #12 AWG Solid, steel core soft drawn tracer wire, 250# average 
tensile break load, 30 mil high molecular-high density polyethylene jacket 
complying with ASTM-D-1248, 30-volt rating.  Color shall be green.

2. Connectors: UL Listed waterproof sealing pack for wire connections: 3M 
DBR/Y-6, or approved equal.

P. Master Valve and Flow Sensor Connection to Controller:  

1. Master valve wires are to be UF-14 direct burial plastic-coated wire.  Wire 
color to be blue for the lead and white for the common.  If there are two 
master valves, the second master valve wire is to be blue/white striped for 
the lead and white for the common.

2. Flow sensor wires are to be UF-14.  If there are two flow sensors, the wires 
leading to each flow sensor is be a different color.  

Q. Unions and Flanges:

1. Steel unions and flanges two inches (2�) and smaller: 150 lb. screwed black 
(brass to iron seat) or galvanized malleable iron (ground joint).  

2. Steel unions and flanges two and one-half inches (2 ½�) and larger: 150 lb. 
black flange union, flat-faced, full gasket.

3. Gaskets: One-sixteenth inch (1/16�) thick rubber Garlock No. 122, Johns-
Manville or approved equal.

4. Flange Bolts:  Open-hearth bolt steel, square heads with cold pressed 
hexagonal nuts, cadmium plated in ground.  Provide copper-plated steel bolts 
and nuts or brass bolts and nuts for brass flanges.

R. Valve Identification Tags: Christy�s irrigation ID tags, standard yellow color or 
approved equal.

S. Sand for Trench Backfill: Natural sand, free of roots, bark, sticks, rags, or other 
extraneous material.

PART 3 � EXECUTION

3.1 SITE CONDITIONS

A. Locations of existing utilities and other improvements shown on the Drawings are 
approximate. Verify existing conditions and, should any utilities be encountered that 
are not indicated on the plans, notify the Owner�s Representative immediately. 
Accept responsibility for any damages caused to existing services.
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3.2 PREPARATION

A. Scheduling: Notify the Project Inspector prior to commencing and/or continuing the 
work of this Section. Remove and replace, at no cost to Owner, any work required as 
a result of failure to give the appropriate notification. 

B. Examination: Examine conditions of work in place before beginning work; report 
defects.

C. Measurements: Take field measurements; report variance between plan and field 
dimensions.

D. Protection: Maintain warning signs, shoring and barricades as required. Prevent 
injury to, or defacement of, existing improvements.  At no additional cost to Owner, 
repair or replace items damaged by installation operations.

E. Existing Tree Protection:

1. Avoid unnecessary root disturbance, compaction of soils within drip line, or 
limb breakage.

2. Do not store material or dispose of any material other than clean water within 
the drip line.

3. Provide adequate irrigation during construction.

4. Replace any tree damaged during construction with a tree of equal size and 
value at no additional cost to Owner.

5. Adjust trench locations in field to minimize damage to existing elements and 
plant roots of trees-to-remain at no additional cost to Owner.

F. Surface Preparation: Prior to beginning sprinkler irrigation work, complete placement 
of topsoil as specified in Section 31 00 00 � Earthwork.  Notify Project Inspector of 
irregularities if any.

3.3 AUTOMATIC CONTROLLER/CENTRAL CONTROL SYSTEM

A. Central Control System and Controls: Install system and components as per 
Drawings and manufacturer�s recommendations. All wiring connections shall be 
neatly accomplished within the controller cabinet. Connect Ethernet and grounding 
system as per manufacturer�s recommendations.

B. Connect automatic control valves to controller(s) in sequence as shown on Drawings.

C. Install all exposed wires to a minimum of twenty-four inches (24�) beyond controller 
within a UL approved rigid conduit.

3.4 MASTER VALVES AND FLOW SENSOR

A. Master Valve: Install as per manufacturer�s recommendation. Connect master valve 
wiring to the automatic controller.  Install wire in a conduit. Wire is not to have any 
splices between the valve and the controller.
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B. Flow Sensor: Install as per manufacturer�s recommendation. When using a �saddle� 
installation, install at the correct depth in the pipe and orientate the paddle properly 
for accurate reading of flow. Connect flow sensor wire to the automatic controller.  
Install wire in a conduit. The wire is not to have any splices between the valve and 
the controller.

3.5 BOOSTER PUMP ASSEMBLY

A. Booster Pump:  Install as per manufacturer�s directions and as detailed on Drawings. 
Lay out piping in field for exact locations and/or connections.

B. Booster Pump Pad:  Install on a level, raised utility pad so booster pump is set level. 
Encase anchor bolts in the concrete pad.

C. Piping Assembly: Lay out system plumb and level.  Paint entire assembly, including 
the pipe supports. Use metal pipe for all exposed pipe and extend below the ground 
to the horizontal main line pipe.

D. Coordination: Lay out conduit for electrical components to minimize conduit above 
grade.

3.6 GRADING

A. Install all irrigation features to their finished grade and at depths indicated.  Complete 
and /or accommodate all rough grading and/or finish grading before commencing 
with trenching.  

3.7 LAYOUT

A. Lay out work as accurately as possible to Drawings. Drawings are generally 
diagrammatic to extent that swing joint offsets and fittings are not shown. Record all 
changes on the Record Drawings.

B. Do not willfully install the irrigation system as shown on Drawings when it is obvious, 
in the field, that obstructions or other discrepancies exist which may not have been 
considered in the design.  Notify Owner�s Representative of discrepancies before 
proceeding.

3.8 EXCAVATING AND TRENCHING

A. General:  Perform excavations as required for installation of work included under this 
Section, including shoring of earth banks to prevent cave-ins.  Restore surfaces, 
existing underground installations, etc., damaged or cut as result of this work to their 
original condition and in a manner approved by the Landscape Architect.

B. Width:  

1. Make trenches wide enough to allow a minimum of six inches (6�) between 
parallel pipelines and three inches (3�) between side of pipe and side of 
trench.  Do not allow stacking of pipe within trench.

2. Allow a minimum clearance of twelve inches (12�) in any direction from 
parallel pipes of other trades.
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C. Preparation of Excavations:  Remove rubbish and rocks from trenches. Bed pipe on 
a minimum of three inches (3�) of clean, rock-free soil to provide a firm, uniform 
bearing for entire length of pipeline.  Cover pipe with a minimum of three inches (3�) 
of clean, rock-free soil.  If clean, rock-free soil is not available, use sand for pipe 
bedding and three inches (3�) of backfill above the pipe.  The remainder of the trench 
backfill material can be native soil.  Do not allow wedging or blocking of pipe.

D. Minimum Depth of Cover:  Unless shown otherwise, provide the following minimums:

1. Mainline: twenty-four inches (24�) cover.

2. Lateral line:  twelve inches (12�) cover for spray heads, and eighteen inches 
(18�) cover for rotor heads.

3. Sub-surface inline drip tubing: five inches (5�) cover.

E. Conflicts with Other Trades:

1. Hand-excavate trenches where potential conflict with other underground 
utilities exist.

2. Where other utilities interfere with irrigation trenching and piping work, adjust 
the trench depth as instructed by Owner�s Representative.

3.9 BACKFILL AND COMPACTING

A. General: Do not begin until hydrostatic tests are completed. When system is 
operating and after required tests and inspections have been made, backfill trenches 
under paving areas to the compaction rate specified in Section 31 00 00 � Earthwork.

B. Place backfill in six-inch (6�) layers and compact with an acceptable mechanical 
compactor.

1. Compact backfill material in landscape areas to eighty-five percent (85%) 
maximum dry density of the soil.

2. If settlement occurs along trenches, make adjustments in pipes, valves, and 
sprinkler heads, soil, sod or paving as necessary to bring the system, soil, 
sod or paving to the proper level or the permanent grade, without additional 
cost to the Owner.

C. Excess Soil: Remove all rocks, debris, and excess soil that results from sprinkler 
irrigation trenching operations, landscape planting, and soil preparation operations 
off site at no additional cost to the Owner.  If soil meets topsoil requirements in 
Section 31 00 00 � Earthwork, it may be used for finish grading.

D. Finishing: Dress-off areas to eliminate construction scars.

3.10 CONTROL WIRES

A. General: Install control wires beneath sprinkler main line whenever possible; tape 
wires to mainline pipe.  Provide one spare wire for each controller.
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B. Slack Wire: Provide eighteen inches (18�) of slack wire for each wire connected to 
automatic control valve. Slack wire shall be coiled and left in the valve box.  Tape 
wires in bundles every ten feet (10�); do not tape wires in sleeves.

C. Expansion and Contraction: Snake wire in trench to allow for contraction of wire.

D. Wire Passing Under Existing or Future Paving or Construction: Encase in PVC 
Schedule 40 or galvanized steel conduit extending at least twelve inches (12�) 
beyond edges of paving or construction.

E. Wire Connections: Install wire connections in a waterproof sealing pack.

F. Wire Splicing: Permit splicing only on runs exceeding 500 feet.  Locate all splices 
within valve boxes.

G. Wire Termination: Install wire in a valve box with eighteen inches (18�) of slack wire 
coiled and individually capped with approved waterproof sealing pack.  

H. Spare Wire: Install two (2) spare wires along each wire path.  If there is more than 
one wire path from the controller, the contractor to install two (2) spare wires per 
path.  Provide eighteen inches (18�) of slack wire at each automatic control valve.

3.11 TRACE WIRE

A. General: Install trace wire above sprinkler main line whenever possible; tape wire to 
mainline pipe at 10� intervals to ensure the wire remains adjacent to the pipe.  

B. Wire Connections: Install wire connections in a waterproof sealing pack.

C. Trace wire access points shall be accessible at all automatic control valves.

D. At all mainline end caps, a minimum of six feet (6�) of tracer wire shall be coiled and 
secured to the cap for future connections.  The end of the tracer wire shall be spliced 
to the wire of a six-pound zinc anode and is to be buried at the same elevation as the 
irrigation mainline.

E. Testing: The contractor shall perform a continuity test on all trace wires in the 
presence of the client.  If the trace wire is found to be not continuous after testing, 
Contractor shall repair or replace the failed segment of the wire.

3.12 FLUSHING LINES

A. Thoroughly flush lines prior to installing valves, performing hydrostatic testing, or 
installing sprinklers. Divert water to prevent washouts.

3.13 AUTOMATIC CONTROL AND QUICK COUPLER VALVES

A. Install where shown and where practical; place no closer than twelve inches (12�) to 
walk edges, building walls, or fences. Refer to detail for example.

B. Thoroughly flush mainline before installing valve.

C. Install valves in ground cover areas where possible.
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3.14 PIPING

A. General: Install in conformance with reference standards, manufacturer�s written 
directions, as shown on Drawings and as herein specified.

B. Workmanship:

1. General: Install sprinkler irrigation equipment in planted areas throughout the 
site.

2. Coordination: Organize location of sleeves with other trades as required.

C. Pipe Line Assembly:

1. General:

a. Cutting: Cut pipe square; remove rough edges or burrs.

b. Solvent-welded Connections: Use materials and methods 
recommended by the pipe manufacturer.

c. Primer to be used on PVC fittings only.  No Primer to be used on 
Flexible PVC tubing.

d. Brushes: Use non-synthetic brushes to apply solvents and primer.

e. Cleaning: Clean pipe and fittings of dirt, moisture, and debris prior to 
applying solvent or primer.

f. Assembly: Allow pipe to be assembled and welded on the surface or 
in the trench.

g. Expansion and Contraction: Snake pipe from side to side of trench to 
allow for expansion and contraction.

h. Location: Locate pipes as shown on Drawings except where existing 
supply valves, utilities or obstructions prohibit or where slight changes 
are approved to better suit field conditions.

2. Elastomeric Seal (Gasket) Joints:

a. General: Assemble in strict conformance with the pipe manufacturer�s 
instruction.

b. Rubber Rings: Use rubber rings specific for water service systems.

c. Cleaning: Thoroughly clean ring and groove of dirt, moisture and 
debris using a clean, dry cloth.  Do not use solvents, lubricants, 
cleaning fluids or other material for cleaning.

d. Seating: Properly seat ring in groove.

e. Spigot: General: Clean spigot-end of pipe as in �Cleaning� above 
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prior to applying lubricant recommended by pipe manufacturer.  Insert 
spigot into bell and seat to full depth required.

3. Connections:

a. Threaded Plastic Pipe Connection:  

i. Use Teflon tape or pipe joint compound.

ii. When assembling to threaded pipe, take up joint no more 
than one full turn beyond hand-tight.

b. Metal Valves and Plastic Pipe: Use threaded plastic male adapters.

c. Metal to Metal Connections:  

i. Use specific joint compound or gasket material for type of 
joint made.  Where pipe of dissimilar metals are connected, 
use dielectric fittings.

ii. Where assembling, do not allow more than three full threads 
to show when joint is made up.

d. Where assembling soft metal (brass or copper) or plastic pipe, use 
strap-type friction wrench only; do not use a metal-jawed wrench.

e. Threading:

i. Do not permit the use of field-threading of plastic pipe or 
fittings. Use only factory-formed threads.

ii. Use factory-made nipples wherever possible.  Permit the use 
of field-cut threads in metallic pipe only where absolutely 
necessary.  When field-threading, cut threads accurately on 
axis with sharp dies.

iii. Use pipe joint compound for all threaded joints.  Apply 
compound to male thread only.

4. Sleeves and Conduits:

a. Use sleeves of adequate size to accommodate retrieval for repair of 
wiring or piping and extend a minimum of twelve inches (12�) beyond 
edges of walls or paving.

b. Provide removable, non-decaying plug at end of sleeve to prevent 
entrance of soil.

5. Unions: Locate unions for easy removal of equipment or valve.

6. Capping: Plug or seal opening as lines are installed to prevent entrance 
materials that would obstruct pipe.  Leave in place until removal is necessary 
for completion of installation.



JOSEPH BONNHEIM ELEMENTARY SCHOOL
PLAYGROUND UPGRADES AND LANDSCAPE REPAIRS

SACRAMENTO CITY UNIFIED SCHOOL DISTRICT IRRIGATION
32 80 00 - 14

3.15 SPRINKLER HEADS

A. Sprinkler Heads:  Locate as shown on the Drawings except where existing conditions 
prohibit, or slight changes are approved to achieve as good or better coverage under 
the same conditions.  Do not allow sprinkler head spacing to exceed the maximum 
shown on the Drawings. Plumb heads.

B. Handling, Assembly of Pipe, Fittings, and Accessories:  Allow only skilled tradesmen 
to handle and assemble pipe, fittings and equipment.  Keep interior of pipes, fittings 
and accessories clean at all times.  Close ends of pipe immediately after installation; 
leave closure in place until removal is necessary for completion of installation.  Do 
not permit bending of pipe.

C. Flushing:  Remove end heads and operate system at full pressure until all rust, scale, 
and sand is removed.  Divert water to prevent ponding or damage to finished work.

D. Coverage: Accept responsibility for full and complete coverage of irrigated areas to 
satisfaction of Landscape Architect and make necessary adjustments to better suit 
field conditions at no additional costs to Owner.

3.16 CONCRETE WORK 

A. Housekeeping pads for at-grade irrigation equipment are included under this Section 
of Specifications.  See plans for any housekeeping pads.

B. Concrete shall have a minimum strength of 2500 psi. The slump test shall be a four 
inch (4�) maximum slump. At twenty-eight days, the concrete shall have a minimum 
strength of 2500 psi.  Use materials and mix in accordance with ASTM C94.  Refer to 
Section 32 16 00 � Site Concrete. 

3.17 FIELD QUALITY CONTROL

A. Visual Inspection:  Verify that all pipe is homogenous throughout and free from visual 
cracks, holes, or foreign materials.  Inspect each length of pipe.  All materials are 
subject to impact test at the discretion of the Landscape Architect.

B. Hydrostatic Tests � Open Trench:

1. Center-load piping with a small amount of backfill to prevent arching or 
slipping under pressure.

2. Request the presence of the Project Inspector in writing at least forty-eight 
hours in advance of testing.

3. At no additional cost to Owner, test in the presence of the Project Inspector.

4. Apply continuous static water pressure of 100 psi when welded plastic joints 
have cured at least twenty-four hours, and with the risers capped, as follows: 
test main lines and submains for four hours; test lateral lines for two hours.

5. Repair leaks resulting from tests; and repeat tests.

6. Test to determine that all sprinkler heads function according to 
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manufacturer's data and give full coverage according to intent of Drawings.  
Replace any sprinklers not functioning as specified with ones that do, or 
otherwise correct system to provide satisfactory performance.

C. Continuity Testing:  Test locating device and control wires for continuity prior to and 
after back-filling operations.

3.18 CLEAN-UP

A. Remove debris resulting from work of this Section.

3.19 ADJUSTMENTS AND MAINTENANCE

A. Adjusting System: Prior to acceptance, satisfactorily adjust and regulate entire 
system.  Set watering schedule on controller appropriate to types of plants and 
season of year.  Adjust remote control valves to operate sprinkler heads at optimum 
performance based on pressure and simultaneous demands through supply lines.

B. System Layout: Provide reduced prints of Record Document irrigation plans, 
laminated in four (4) mil. plastic, of size to fit controller door. Enlarge remote-control 
valve designations as necessary for legibility. Color-code areas covered by each 
station. Affix plans to inside of controller door.

C. Instructions: Upon completion of work, instruct maintenance personnel on operation 
and maintenance procedures for entire system.

D. Flow Charts: Record and prepare an accurate flow-rate chart for each automatic 
control valve.

3.20 RECORD DRAWINGS

A. Regularly update plans of the system and any changes made to the system 
throughout the project. Record all changes on this plan before trenches are back-
filled.  

B. Record the as-built information on reproducible plans provided by the Architect. 
Complete and submit the Record Drawings to the Architect before applying for 
payment for work installed. 

C. As-built drawings are to be completed electronically with a pdf editing software or 
computer aided drafting software.  As-built drawing done by hand will not be 
accepted for final submittal.

D. Show the following on the Record Drawings accurately to scale and dimensioned 
from two permanent points of reference:

1. Distance of mainline from nearby hardscape.

2. Location of automatic control valves, quick couplers, and gate valves.

3. Location and size of all sleeves.

4. Location of automatic control wires and spares.
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3.21 OPERATION MANUALS

A. Deliver two complete sets of manufacturer's warranties, Contractor guarantees, 
instruction sheets, parts lists and operation manuals to the Architect before 
requesting final acceptance of the project.  Do not request final inspection until the 
sets are approved.

END OF SECTION.
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SECTION 32 90 00 � LANDSCAPING

PART 1 � GENERAL

1.1 DESCRIPTION

A. Scope of Work: Furnish all labor, materials, tools, equipment, and transportation 
required to perform and complete the following work as specified herein:

1. Soil Preparation and Fertilization

2. Sodding

3. Weed Control

4. Mulch

5. Clean-up

6. Landscape Maintenance Period

7. Guarantee

B. Work not included in this Section: Landscape elements such as concrete walks, 
fencing, outdoor lighting, rough grading, and clearing are not a part of this Section 
unless shown on the landscape Drawings.

C. Construction Documents and general provisions of the Contract, including General 
and Supplementary Conditions and Division 01 Specifications sections, apply to this 
section.

1.2 RELATED SECTIONS

A. Section 01 33 00 � Submittals.

B. Section 01 77 00 � Contract Closeout and Final Cleaning.

C. Section 31 00 00 � Earthwork.

D. Section 32 80 00 � Irrigation.

1.3 GUARANTEE

A. The guarantee period for lawn and plant material shall be the duration of the 
landscape maintenance period, from commencement until final acceptance of the 
work of this Section. See Division 01 for other applicable guarantee requirements.

B. During the guarantee period, repair and/or replace plants and lawn not in satisfactory 
growing condition, as determined by Owner�s Representative, without additional cost 
to Owner. 
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1.4 QUALITY CONTROL

A. Qualifications: Work must be completed by a licensed Landscape Contractor.  
Provide proof of five years of continuous experience in landscaping and irrigation of 
projects of similar size (+\- 20% of the construction cost) and scope for education 
campuses. Contractor to have a minimum of two projects either completed or in 
construction in the last five years.  

B. Work Force: Ensure that an experienced foreman is present at all times during 
installation. Keep the same foreman and workers on the job from commencement to 
completion.

C. Reviews:  Specifically request reviews of all items listed below in �Inspection 
Requirements� prior to progressing to the next level of work. The Owner�s 
Representative reserves the right to inspect and reject material, both at place of 
growth and at site, before and/or after planting, for compliance with requirements for 
name, variety, size and quality.

D. Reference Standards:  Meet or exceed Federal, State and County laws requiring 
inspection of all plants and planting materials for plant disease and insect control.

E. Delivery, Storage, and Handling:

1. Packaged Materials: Deliver packaged materials in original, unopened 
containers showing weight, certified analysis, name and address of 
manufacturer, and indication of conformance with state and federal laws if 
applicable.

2. Bulk Materials:

a. Do not dump or store bulk materials near structures, utilities, 
walkways or pavements, or on existing turf areas or plants.

b. Provide erosion-control measures to prevent erosion or displacement 
of bulk materials, discharge of soil-bearing water runoff, and airborne 
dust reaching adjacent properties, water conveyance systems, or 
walkways.

c. Accompany each delivery of bulk fertilizers and soil amendments with 
appropriate certificates.

F. Comply with the requirements of Section 01 77 00 � Contract Closeout and Final 
Cleaning.

1.5 INSPECTION REQUIREMENTS

A. Landscape Architect reserves the right to examine and reject plant material both at 
place of growth and at site, before and after planting, for compliance with 
requirements of name, variety, size, and quality.

B. Request and hold a pre-construction meeting prior to beginning the work of this 
Section. Parties required to be in attendance are the Landscape Contractor, Project 
Inspector, Owner�s Representative, and Landscape Architect.  
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C. Obtain verification from Project Inspector for the following at the appropriate times 
during construction and prior to further progression of work in this Section:  

1. Rough grading is to tolerances specified in Section 31 00 00 � Earthwork.

2. The placement of landscape backfill material is as specified in this Section.

3. Prior to the commencement of the planting specified in this Section, the 
coverage and operation of the sprinkler irrigation system are as specified in 
Section 32 80 00 � Irrigation.

4. The soil amendment does not include any metal fragments.  (Obtain a letter 
from the manufacturer stating that the material submitted for use on this 
project has no metal or foreign objects. Submit this letter as part of the Data 
Sheet submittal package [see �Submittals and Substitutions� in this Section])

5. Required Test:  For each load of soil amendment delivered to the site, spread 
at least two cubic yards (2 cy) of material onto a paved surface approximately 
two inches (2�) deep.  Pass a magnetic rake over the material in two 
directions.  If any metal is found, test the entire load in the same manner.  
Perform all testing in the presence of the Project Inspector.

6. Soil amendments, fertilizer, bark mulch and materials used for hydroseeding 
have been delivered to the site by the supplier, the invoices from the supplier 
indicate the project name and quantities delivered, and the Project Inspector 
has received copies of all such documents.

7. Prior to planting, amendments and conditioners have been incorporated as 
per pre-planting recommendations, and planting areas have been finish 
graded.

D. In case of failure to obtain any verification by the Project Inspector as required 
above, remove and replace work as necessary to obtain the verification at no 
additional cost to the Owner.

E. Beginning of Maintenance Period: Verify all work is complete, then request and hold 
a meeting to include the Landscape Architect, Project Inspector, Architect and 
Owner�s Representative for authorization to begin the landscape maintenance 
period. 

F. End of Maintenance: Verify that all work is complete and acceptable, and that the 
maintenance has been completed per specifications; and continue to provide 
landscape maintenance until the Owner�s Representative has accepted the work. 

1.6 SUBMITTALS AND SUBSTITUTIONS

A. See Section 01 33 00 � Submittals for additional requirements.

B. Data Sheets: Provide product data for each type of landscape material indicated in 
the Drawings and Specifications.

C. Samples: Submit samples of the following materials to Landscape Architect for 
approval:
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1. Soil amendment: (3) one-quart zip-locked plastic bags.

2. Bark Mulch: (3) one-quart zip-locked plastic bags.

3. Imported Topsoil: (3) one-quart zip-locked plastic bags. (if needed)

D. Provide soils analysis reports prepared by a qualified soils laboratory in compliance 
with the Soil Testing Requirements under �Soil Testing� in Part 3.2 of this Section.

E. Prior to planting, submit copies of all trucking or packaging tags for all soil 
amendment, fertilizer and other additives to Landscape Architect so the quantities 
can be verified.

1.7 PROTECTION AND CLEAN-UP

A. Provide protection for persons and property throughout progress of work.  Use 
temporary barricades as required. Proceed with work in such manner as to minimize 
spread of dust and flying particles and to provide safe working conditions for 
personnel.  Store materials and equipment where directed.

B. Existing Construction:  Execute work in an orderly and careful manner to protect 
paving, work of other trades, and other improvements.

C. Existing Utilities:  Provide protection for existing utilities within construction area. At 
no additional cost to Owner, repair any damages to utility lines that occur as a result 
of this work.

D. Landscaping:  Protect landscape work and materials from damage due to landscape 
operations, operations by other contractors and trades, and trespassers.  Maintain 
protection during installation and maintenance periods.

E. Paving:  Maintain cleanliness of paving areas and other public areas used by 
equipment, and immediately remove spillage; remove rubbish, debris, and other 
material resulting from landscaping work, leaving site in a safe and clean condition.

1.8 PLANTING SCHEDULE / ENVIRONMENTAL REQUIREMENTS

A. Install, establish, and maintain all lawn areas for a minimum of ninety (90) days prior 
to date of substantial completion.  Coordinate schedule with other work and overall 
project schedule.  Failure to install lawn areas by this date shall result in assessment 
of liquidated damages.

B. Proceed with work in an orderly and timely manner to complete installation of 
landscaping within contract limits.

C. Planting Season Limits: Do not plant when grounds are wet or temperature is below 
25°F. Do not proceed with any soil preparation and fertilization if all planting cannot 
be completed within Planting Season Limit.
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1.9 LANDSCAPE MAINTENANCE PERIOD REQUIREMENTS

A. Beginning of Landscape Maintenance Period:

1. General:  Landscape Maintenance Period does not begin until all work is 
installed, as determined by Landscape Architect, in writing.

2. Booster Pump:  Upon successful completion of testing by the booster pump 
technician, request that a checklist/certification be completed and signed by 
the technician.  Deliver copies of the certification to both the Owner�s 
Representative and the Landscape Architect prior to the commencement of 
the landscape maintenance period.

3. Central Control System: Upon successful completion of testing by the 
technician from supplier, request that a checklist/certification be completed 
and signed by the technician. Deliver copies of the certification to both the 
Owner�s Representative and the Landscape Architect prior to the 
commencement of the landscape maintenance period.

4. On-site Inspection:  When all work is complete, request and hold a meeting 
to include the Landscape Architect, Project Inspector, Architect and Owner�s 
Representative who must together authorize and determine the start date for 
the landscape maintenance period. Coordinate and give notice of the date 
and time of the on-site meeting to all parties at least forty-eight (48) hours in 
advance.

5. Acceptability:In cases where the lawn has reached adequate fullness and 
germination in some areas but not all, and authorization has not been given 
to begin the maintenance period, proceed with mowing, trimming, spraying, 
etc., as necessary prior to the beginning of the maintenance period.

B. Duration of Landscape Maintenance Period: The Landscape Maintenance Period 
shall continue for a minimum of ninety (90) calendar days. During this time, 
continuously maintain all areas involved until final acceptance of the work by the 
Owner�s Representative.  See Landscape Maintenance Period procedure in Part 3.8 
of this Section.

C. Final Acceptance of the Landscape Maintenance Period: Request the final inspection 
forty-eight (48) hours in advance.  If items require attention, hold on-site meetings 
until Landscape Architect can certify, in writing, and in concurrence with the Owner�s 
Representative, the successful completion of the Landscape Maintenance Period.

1.10 RECORD DRAWINGS

A. Upon completion of work, and as a precedent to final payment, deliver to Owner�s 
Representative one complete set of reproducible originals of Drawings showing work 
exactly as installed.
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PART 2 � PRODUCTS

2.1 GENERAL

A. Use material in new and perfect condition as specified. Any deviations or 
substitutions from the Specification and Drawings must first be approved by Owner�s 
Representative in writing prior to use.

2.2 SOIL PREPARATION MATERIALS

A. Topsoil: Fertile; friable; natural loam surface soil; reasonably free of subsoil, clay 
lumps, brush, weeds and other litter; and free of roots, stumps, stones/rocks, and 
other extraneous or toxic matter harmful to plant growth. 

B. Soil Amendment: One-percent nitrogen-impregnated bark product with a ninety-
percent (90%) bark base and zero to one-quarter inch (0-1/4�) particle size, or 
approved equivalent.  Do not spread until testing requirements have been satisfied.  

C. Fertilizer/Soil Conditioner:  Gro-Power Plus or approved equal.

D. Fertilizer for Trees and Shrubs: Seven-gram Gro-Power Planting Tablets (12-8-8 
NPK) or approved equal.

E. Vitamin B-1: "Superthrive", "Liquinox Start", "Cal-Liquid", or approved equal.

2.3 MISCELLANEOUS LANDSCAPE MATERIALS

A. Bark Mulch: Untreated, shredded cedar.

B. Pre-Emergent Weed Control:  Oxadiazon, �Treeflan�, �Ronstar 2G�, "Surflan" (Elano 
Products Company), or approved equal.

2.4 PLANT MATERIAL:

A. Lawn Sod: Ninety percent (90%) Perennial Ryegrass and ten percent (10%) 
Kentucky Bluegrass.

PART 3 � EXECUTION

3.1 SITE CONDITIONS

A. Examine the site, verify grade elevations, and observe conditions under which work 
is to be performed.  Do not proceed with work until unsatisfactory conditions have 
been corrected in a manner acceptable to the Owner�s Representative.

B. Proceed with complete landscape work as rapidly as portions of the site become 
available, working within seasonal limitations for each kind of landscape work 
required.  

C. Determine location of underground utilities and perform work in a manner which will 
avoid possible damage.  Hand-excavate, as required, to minimize possibility of 
damage to underground utilities.  Maintain grade stakes set by others until removal is 
mutually agreed upon by parties concerned.
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D. When conditions detrimental to sod or plant growth are encountered, such as rubble 
fill, adverse drainage condition, or other obstructions, notify the Owner�s 
Representative before planting.

3.2 SOIL TESTING

A. Coordinate soil testing in an expeditious and timely manner as required for on-site 
topsoil materials. Contract with a soil laboratory and include cost of sampling and 
testing in contract price.  Take one (1) sample for every 5,000 square feet of 
landscape area up to a maximum of six (6) samples under the direction of and in the 
presence of the Owner�s Representative.

B. Submit each sample, according to the quantity of soil required by testing laboratory, 
to a competent laboratory approved by the Owner�s Representative.

C. Provide analysis of soil samples for pH, salinity, ammonia, phosphate, potassium, 
calcium, magnesium, boron, and sodium levels.  Provide appraisal of chemical 
properties, including particle size determination, and recommendations for types and 
quantities of amendments and fertilizers.

3.3 PREPARATION

A. Clearing of Vegetation:

1. If live perennial weeds exist on site at the beginning of work, spray with a 
non-selective systemic contact herbicide as recommended and applied by an 
approved licensed landscape pest control advisor and applicator.  Leave 
sprayed plants intact for at least 15 days.

2. Clear and remove existing weeds by mowing or grubbing off all plant parts at 
least one-quarter inch (¼�) inch below surface of soil over entire areas to be 
planted.

B. Soil Preparation:

1. Loosen soil in all planting areas, and on slopes flatter than 3:1 gradient, to a 
depth of six to eight inches (6" - 8�) below finish grade.  All debris, foreign 
matter, and stones shall be removed prior to the placing of any fertilizers or 
conditioners. Soil preparation is for all shrub planting beds, lawn 
hydroseeded areas and sodded lawn areas.

2. Conduct the required soil tests and instruct the lab to include a minimum of 
the following soil improvements in the recommendation on the soils report.

a. Soil Amendment: Two cubic yards (2 cy) per 1,000 square feet.

b. Gro-Power Plus: One hundred fifty pounds (150 lbs) per 1,000 square 
feet.

c. If the lab recommends less than six cubic yards (6 cy) of soil 
amendment, the excess bid amount shall be applied to the cost of 
any additional recommended soil improvements, or returned to the 
Owner as a credit
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3. Apply amendments as follows, using rates recommended by the soils testing 
laboratory (the rates of amendments shown below are for bidding purposes 
only):  

a. Fertilizer/Soil Conditioner:  Broadcast 150 pounds of Gro Power Plus 
per 1,000 square feet in all planting areas and rototill to a depth of six 
to eight inches (6� - 8�). Remove from the site any rock and debris 
brought to the surface by cultivations.  �Cultipack� all areas to receive 
sod or hydroseed.

b. Apply soil amendment to all planting areas at the rate of six cubic 
yards (6 cy) per 1,000 sf and rototill into the top six to eight inches (6� 
� 8�).

4. Upon completion of finish grading, request a review and obtain approval of 
Landscape Architect prior to commencement of planting or hydroseeding.

C. Finish Grading for all Planting areas:

1. Refer to Earthwork Specification Section for Rough Grading.

2. Grade to elevations and contours shown on Drawings.  Fill low spots with 
landscape backfill material and grade to surface drain in manner indicated on 
Drawings.

3. Finish-grade so that the entire area within the contract lines has a natural and 
pleasing appearance as specified and as directed by Landscape Architect.

4. Adjust sprinkler heads one-half inch above finish grade in preparation to 
receive sod. Reset sprinkler heads flush to grade after turf has germinated.

5. Flag the sprinkler heads and valve markers.

3.4 PLANTING

A. Lawn Sod:

1. Cultivate all lawn areas to a depth of six inches (6�).  If cultivation does not 
break lumps, pull a spike-toothed harrow over the area behind the tractor.

2. Give all lawn areas that are to be sodded a smooth finish to prevent pockets. 
Do not allow any abrupt changes of surface.  Prior to installation of sod, roll 
the grade with a 200-pound water-ballast roller.  Request that the lawn grade 
be inspected and approved by the Landscape Architect prior to sodding to 
determine its suitability for planting.  Obtain such approval prior to 
commencing sodding operations.

3. Do not take heavy objects (except lawn rollers) over lawn areas after they 
have been prepared for planting.

4. Completely lay the sod within twelve hours (12 hrs.) of delivery.  Do not leave 
sod on pallets in the hot sun longer than necessary.
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5. Unroll sod carefully.  Lay sod tight without any visible open joints, and without 
overlapping; stagger end joints twelve inches (12�) minimum.  Do not stretch 
or overlap sod pieces. Do not place sod in pieces smaller than twenty-four 
inches (24�) in length by width of roll.

6. When new sod is to match existing turf, cut the edge of the existing turf in a 
series of straight lines that will accept new sod rolls in full width of the sod 
roll.  Make the transition of grade between existing turf and new sod to be 
seamless with no change in elevation.

7. Immediately after laying sod, roll lawn areas with a 200-pound water-ballast 
roller.

8. Trim sod to conform to lawn shapes designated in Drawings.

9. On slopes of six inches (6�) per foot and steeper, lay sod perpendicular to 
slope and secure every row with wooden pegs at a maximum of two feet (2�) 
on center.  Drive pegs flush with soil portion of sod.

10. Ensure that finished appearance is that of one continuous lawn.

11. Do not lay whole lawn before watering.  When a conveniently large area has 
been sodded, water lightly to prevent drying.  Continue to lay sod and to 
water until installation is complete.

12. All sod areas must be approved by Landscape Architect.

13. Water the complete lawn surface thoroughly. Moisten soil at least eight 
inches (8�) deep. Repeat sprinkling at regular intervals to keep sod moist at 
all times until rooted.  After sod is established, decrease frequency and 
increase amount of water per application as necessary.

3.5 WEED CONTROL

A. Apply pre-emergent weed control to all planting areas (except lawn) after completion 
of all planting and one complete watering.  Follow manufacturer's directions.  To 
prevent washing away of weed control, do not over-water after its application.  Do not 
allow any weed control into lawn areas.  Treat any existing noxious weeds, such as 
Johnson grass, with Roundup in successive treatments until all roots are destroyed, 
then remove all grass and roots.  Notify Owner�s Representative of time of 
installation for verification of application.

3.6 BARK MULCH

A. Apply mulch at the rate of three inches (3") deep to all planting areas, exclusive of 
lawn, after the planting and weed control are completed. Twelve inches (12�) from 
planter edges, taper full depth of mulch to meet adjacent grades. Do not place mulch 
within three inches (3�) of trunk or stems.

3.7 CLEAN-UP

A. During construction, keep the site free of rubbish and debris, and clean up the site 
promptly when notified to do so.  Take care to prevent spillage on streets from 
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hauling and immediately clean up any such spillage and/or debris deposited on 
streets due to the work of this Section.

B. During all phases of the construction work, take all precautions to abate dust 
nuisance by clean-up, sweeping, sprinkling with water, or other means as necessary.

3.8 LANDSCAPE MAINTENANCE 

A. The Landscape Maintenance Period will begin when all the Landscape Maintenance 
Period Requirements have been met (See Part 1 of these Specifications).

B. Cleaning: Maintain cleanliness on paving areas and other public areas used by 
equipment and immediately remove all spillage. Remove from project site all rubbish 
and debris found thereon and all material and debris resulting from landscaping 
work, leaving the site in a safe and clean condition.

C. Maintenance:

1. Sprinkler Irrigation System:

a. Check system weekly for proper operation.  Flush lateral lines out 
after removing last sprinkler head or two at each end of lateral.  
Adjust all heads as necessary for unimpeded coverage.

b. Set and program automatic controllers for seasonal water 
requirements.  Provide the Owner�s Representative with keys to the 
controllers and instructions on how to turn off system in case of 
emergency.

c. Repair all damages to sprinkler irrigation system as part of the 
contract work.  Make repairs within one watering period or one week, 
whichever is the least amount of time.

2. Turf Areas:

a. Begin mowing turf when grass has reached a height of three inches 
(3") and cut to a height of one and one-half inches to two inches (1 
½� - 2").  Mow at least weekly after the first cut.  Turf must be well-
established and free of bare spots and weeds, to satisfaction of 
Landscape Architect, prior to final acceptance.  Do not mow lawns 
when the soil is not able to support maintenance equipment.  Repair 
wheel marks and ruts caused by the maintenance equipment at no 
additional cost to the Owner.

b. Pick up grass clippings and remove from the site and premises.

c. Trim edges at least twice monthly for neat appearance. Vacuum or 
blow clippings off walks.

d. Water the lawns at such frequency as weather conditions require to 
replenish soil moisture below the root zone.  Normally, a total of one 
and one-half inches (1 ½�) of water is needed weekly in hot weather.
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e. Fertilize the lawn areas at the beginning of the Landscape 
Maintenance Period and at the completion of the Landscape 
Maintenance Period.  Use a fertilizer with the following 
characteristics: 

i. Slow release, Best 16-6-8, or approved equal, at the rate of 
6.25 lbs per 1,000 square feet from March through October.

ii. Calcium Nitrate (15-0-0) at the rate of 6.5 lbs per 1,000 
square feet from November through February.

f. Broadcast fertilizer using a mechanical spreader; do not apply by 
hand-broadcasting.  Sweep all fertilizer off hardscape into adjacent 
planters.

g. Weekly as needed and as directed, re-sod lawn areas with material 
that matches previously installed material.  Use sod to repair any 
bare areas.  Repair areas to receive sod as follows:

i. Mark out areas to receive new sod repair.

ii. Cut straight lines that will accept sod the full width of the roll 
and a minimum of twenty-four inches (24�) in length.

iii. Transition the grade between existing turf and new sod 
seamlessly, with no change in elevation. 

3. Insecticide and Herbicide Application:

a. If needed, control weeds with selective herbicides and sprays.  In 
areas where crabgrass has infested the lawn, apply pre-emergent 
herbicides such as Dacthal by Amvac, Balan, or Betasan by Gowan 
for control prior to crabgrass germination.  Control insect pests if 
necessary.

b. Use only a licensed Pest Control Operator to apply herbicides and 
sprays and to maintain a log for applications indicating material, 
timing, and rate.

4. Pre-scheduled On-site Meetings: Hold regularly-scheduled (monthly or 
bimonthly as determined by the Landscape Architect) on-site meetings with 
the Landscape Architect, Project Inspector and Owner�s Representative.  
Dates and times will be jointly agreed upon.

5. Request, forty-eight hours (48 hrs.) in advance, on-site visits by the 
Landscape Architect to determine the end of the Landscape Maintenance 
Period.

END OF SECTION.
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SECTION 33 40 00 � SITE DRAINAGE

PART 1 � GENERAL

1.1 SUMMARY

A. Section Includes: Storm Drain piping, fittings, structures.

1.2 RELATED SECTIONS

A. The General Conditions, Supplementary Conditions and Division 1 are fully 
applicable to this Section, as if repeated herein.

B. Section 01 50 00 � Construction Facilities and Temporary Controls.

C. Section 31 00 00 � Earthwork.

D. Section 31 23 33 � Trenching and Backfilling.

E. Section 32 16 00 � Site Concrete.

1.3 REFERENCES AND STANDARDS

A. ANSI/ASTM D698-00 - Test Methods for Moisture-Density Relations of Soils and 
Soil-Aggregate Mixtures, Using 5.5 lb (2.49 Kg) Rammer and 12 inch (304.8 mm) 
Drop.

B. ANSI/ASTM D1556-00 - Test Method for Density of Soil in Place by the Sand-Cone 
Method.

C. ANSI/ASTM D1557-02 - Test Methods for Moisture-Density Relations of Soils and 
Soil-Aggregate Mixtures Using 10 lb. (4.54 Kg) Rammer and 18 inch (457 mm) Drop.

D. ANSI/ASTM D 3017-05 Test Methods for Moisture Content of Soils and Soil-
Aggregate Mixture by Nuclear Methods (Shallow Depth).

E. ANSI/ASTM D 4318-05 Test Method for Liquid Limit, Plastic Limit, and Plasticity 
Limit.

F. CALTRANS Standard Specifications.

G. CAL-OSHA, Title 8, Section 1590 (e).

H. Any work within the street, highway or right-of-way shall be performed in accordance 
with the requirement of the governmental agencies having jurisdiction, and shall not 
begin until all of those governing authorities have been notified.

I. NFPA 13, 24 and 25, latest editions.

J. California State Health and Safety Code Section 116875, Lead Free Public Water 
Systems.

K. California Plumbing Code, latest edition.
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1.4 SUBMITTALS

A. Refer to Section 01 33 00.

B. Manufacturer's Data:  Submit list and complete descriptive data of all products 
proposed for use.  Include manufacturer's specifications, published warranty or 
guarantee, installation instructions, and maintenance instructions.

C. Provide sieve analysis from accredited testing lab on pipe bedding material.  Analysis 
shall have a current date not older than project contract signing date.

D. Substitution: Provide all data of proposed material being submitted as a substitution.  
Provide comparison with specified product data and identify all differences.  Failure 
to provide comparison will be reason for rejection.

1.5 QUALITY ASSURANCE

A. Use only new materials and products, unless existing materials or products are 
specifically shown otherwise on the drawings to be salvaged and re-used.

1. Sun damaged or discolored PVC pipe will be rejected.

B. All materials, components, assemblies, workmanship and installation are to be 
observed by the Owner's Inspector of Record.  Work not so inspected is subject to 
uncovering and replacement.

C. The representatives of the Owner�s testing lab will not act as supervisor of 
construction, nor will they direct construction operations.  Neither the presence of the 
Owner�s testing lab representatives nor the testing by the Owner�s testing lab shall 
excuse the contractors or subcontractors for defects or deficiencies discovered in 
their work during or following completion of the project.  Correcting inadequate 
compaction is the sole responsibility of the contractor.

D. Contractor shall be solely responsible for all subgrades built. Any repairs resulting 
from inadequate compaction or incorrect grades will be the responsibility of the 
contractor. 

E. Per 2016 NFPA 13 provide Contractor's material and test certificate to the Owner, 
Architect, Project Inspector and Local Fire Authority. 

1.6 FEES, PERMITS, AND UTILITY SERVICES

A. Obtain and pay for permits and service charges required for installation of Work.  
Arrange for required inspections and secure written approvals from authorities having 
jurisdiction.

B. Upon completion of work within right-of-way, provide copies of written final approval 
to the Architect.

1.7 DELIVERY, STORAGE AND HANDLING

A. Transport, store and handle in strict accord with the local jurisdiction.

2022
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B. Make delivery to job when notified by Contractor verifying that the job is ready to 
receive the work of this Section and that arrangements have been made to properly 
store, handle and protect such materials and work.

1.8 PROJECT CONDITIONS

A. Existing civil, mechanical and electrical improvements are shown on respective site 
plans to the extent known.  Should the Contractor encounter any deviation between 
actual conditions and those shown, he is to immediately notify the Architect before 
continuing work.

B. Contractor shall acquaint himself with all site conditions.  If unknown active utilities 
are encountered during work, notify Architect promptly for instructions.  Failure to 
notify will make Contractor liable for damage to these utilities arising from 
Contractor's operations subsequent to discovery of such unknown active utilities.

1.9 WARRANTY

A. Refer to General Conditions and Section 01 78 36.

1.10 PROTECTION

A. Adequate protection measures shall be provided to protect workmen and passers-by 
on and off the site. Adjacent property shall be fully protected throughout the 
operations.  Blasting will not be permitted. Prevent damage to adjoining 
improvements and properties both above and below grade.  Restore such 
improvements to original condition should damage occur.  Replace trees and shrubs 
outside building area disturbed by operations.

B. In accordance with generally accepted construction practices, the Contractor shall be 
solely and completely responsible for working conditions at the job site, including 
safety of all persons and property during performance of the work.  This requirement 
shall apply continuously and shall not be limited to normal working hours.

C. Any construction review of the Contractor's performance conducted by the 
Geotechnical Engineer is not intended to include review of the adequacy of the 
Contractor's safety measures, in, on, or near the construction site.

D. Provide shoring, sheeting, sheet piles and or bracing to prevent caving, erosion or 
gullying of sides of excavation.

E. Surface Drainage:  Provide for surface drainage during period of construction in 
manner to avoid creating nuisance to adjacent areas.  The contractor shall make a 
reasonable effort on a daily basis to provide pumps and all equipment necessary to 
keep all excavations and the site free from water during entire progress of work, 
regardless of cause, source, or nature of water.

F. Adjacent streets and sidewalks shall be kept free of mud, dirt or similar nuisances 
resulting from earthwork operations.

G. The site and adjacent influenced areas shall be watered as required to suppress dust 
nuisance.  Dust control measures shall be in accordance with the local jurisdiction.  
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H. Trees:  Carefully protect existing trees that are to remain.  Provide temporary 
irrigation as necessary to maintain health of trees.

1.11 SEASONAL LIMITS

A. No fill material shall be placed, spread or rolled during unfavorable weather 
conditions.  When work is interrupted by rains, fill operations shall not be resumed 
until field tests indicate that moisture content and density of fill are satisfactory.

1.12 RECORD DRAWINGS 

A. Keep a daily record of all pipe placed in ground, verified by Project Inspector.

B. Upon completion of this Contract, furnish one tracing showing all outside utility lines, 
piping, etc., installed under this Contract.  Locate and dimension all work with 
reference to permanent landmarks.

C. All symbols and designations used in preparing "RECORD" drawings shall match 
those used in Contract drawings.

D. Properly identify on as-builts and provide dimensions for all stubs for future 
connections. Provide concrete markers 6� dia. 12� deep, flush with finish grade at the 
ends of all stubbed pipes.

PART 2 � PRODUCTS

2.1 MATERIALS

A. Pipe:  Use one of the following, unless noted on the Drawings otherwise.  

B. Polyvinyl Chloride Pipe (PVC):  SDR35 conforming to ASTM D3034 with elastomeric 
joints conforming to ASTM D3212. Sun damaged pipe will be rejected.

C. High density polyethylene pipe (HDPE):  The pipe shall be corrugated 
exterior/smooth interior pipe and water tight per ASTM D3212 with dual wall water 
tight gasket fittings.

D. Mortar:  For pipe connections to concrete drainage structures, conform to ASTM 
C270 type N mortar. Place within one half hour after adding water.

E. Crushed Rock:  Imported washed crushed rock.  Minimum 100% passing 3/4 inch 
sieve. 

F. Area Drains:  Shall be as shown on the drawing details.

G. Clean-outs:  Shall be as shown on the drawing details.

PART 3 � EXECUTION

3.1 INSPECTION LAYOUT AND PREPARATION
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A. Prior to installation of the work of this Section, carefully inspect and verify by field 
measurements that installed work of all other trades is complete to the point were 
this installation may properly commence

B. Layout all work, establish grades, locate existing underground utilities, set markers 
and stakes, setup and maintain barricades and protection facilities; all prior to 
beginning actual earthwork operations.  Layout and staking shall be done by a 
licensed Land Surveyor or Professional Civil Engineer.

C. Verify that specified items may be installed in accordance with the approved design.

D. In event of discrepancy, immediately notify Owner and the Architect.  Do not proceed 
in discrepant areas until discrepancies have been fully resolved.

3.2 INSTALLATION

A. General:  Installation shall be in strict conformance with referenced standards, the 
manufacturer�s written directions, as shown on the drawings and as herein specified.

B. Verify invert elevations at points of connection to existing systems prior to any 
excavation.  If invert elevations differ from that shown on drawings, notify Architect 
immediately. 

C. Excavation and Bedding:

1. General:  Trench straight and true to line and grade with bottom smooth and 
free of irregularities or rock points.  Trench width in accordance with pipe 
manufacturer�s recommendations and as per the drawings.  Follow 
manufacturer's recommendations for use of each kind and type of pipe.

2. Bedding:  Provide bedding as detailed on plans for the full length of the pipe.  
Bedding shall have a minimum thickness beneath the pipe of 4" or 1/8 the 
outside diameter of the pipe, which ever is greater.  Provide bell holes and 
depressions for pipe joints only of size required to properly make joint.

3. If the trenches for the site drainage fall within areas to be lime treated, the 
piping shall be installed prior to any lime treatment operations.

4. If additional piping is added to previously lime treated areas, the contractor 
shall backfill the trench with class 2 aggregate base and compact to 95%.

D. Laying of Pipe:

1. General:  Inspect pipe prior to placing.  Set aside any defective or damaged 
material.  Do not place pipe in water nor place pipe when trenches or 
weather are unsuitable.  Lay pipe upgrade, true to line and grade.

2. Bell and Spigot Joints:  Lubricate inside of bells and outside of spigots with 
soap solution or as recommended by manufacture.  Wedge joints tight.  Bell 
of bell and spigot pipe to be pointed upgrade.

3. Pipe shall be bedded uniformly throughout its length.
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4. Pipe elevation shall be within 0.02 feet of design elevation as shown on 
plans.

5. Off Site Work:  All work beyond the property lines shall be done in strict 
conformance with the requirements of the governing agency.

E. Backfilling:

1. General: Do not start backfill operations until required testing has been 
accomplished.

2. Trenches and Excavations:  Backfill with material as detailed on plans, filling 
both sides of the pipe at the same time, carefully tamping to hold pipe in 
place without movement. Refer to Section 31 23 33 � TRENCHING AND 
BACKFILLING for fill above this layer.

F. Grouting of Pipes:  Grout pipes smooth and water tight at drop inlet, manholes, and 
curb inlets.  Grout back side of hood at curb inlets all grouting shall be smooth and 
consistent.

G. Off Site Work:  All work beyond the property lines shall be done in strict conformance 
with the requirements of the local agency.

H. Cutting and Patching:  Remove and replace existing surface features per applicable 
specification section (i.e. asphaltic concrete or concrete paving) where pipe is 
installed in areas of existing improvements.

3.3 TOLERANCES

A. Storm Drain structure grates 

1. In landscape and lawn areas +- 0.05�.

2. In sidewalk and asphalt pavement +-0.025�.

3. In curb and gutter application +-0.0125�.

B. Cleanout Boxes and Lids

1. In landscape areas; 0.10 higher than surrounding finish grade, +-0.05�.

2. In sidewalks and asphalt pavement; Flush with surrounding finish grade, +-
0.025�.

3.4 DEWATERING

A. Contractor to provide trench dewatering as necessary, no matter what the source is, 
at no additional cost to the owner.

B. If the previously excavated material from trenching is too wet to achieve trench 
backfill compaction the contractor shall make a reasonable effort to aerate and dry 
the material per section 31 00 00, 3.08, B  
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3.5 FLUSHING

A. The Contractor shall thoroughly ball and flush the storm drain system to remove all 
dirt and debris.  Discharge water to an approved location.

3.6 CLEANING

A. Refer to Section 01 74 00.

B. Upon completion of work of this Section promptly remove from the working area all 
scraps, debris and surplus material of this Section.

C. Clean the dirt, rocks, and debris from all storm drain inlets, structures, and 
connecting pipes.

END OF SECTION.
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