Attachment 2

ctivity ID Activity Name Orig| Start Finish I 2023 2024
Duration [ Q4 [ Q1 [ Q2 Q3 [ Q4 Q1 [ Q2 [ Q3
275313-00 Prepare & Submit - Clock System 10 06-Jun-23 | 19-Jun-23 : : ' : —/3 Prepare ubmit - Clock System : ;
27531310 Review & Approve - Clock System 5 20-Jun-23  26-Jun-23 — ReV|ew &Approve Clock System ' !
275313-20 Procure Materials - Clock System 40 27-Jun-23  22-Aug-23 |—| F'rccure M | :- Clock Systern

Division 28 - Electronic Safety & Security
28 31 00 - Intrusion Detection

283100-00
283100-10
283100-20

Prepare & Submit - Intrusion System
Review & Approve - Intrusion System
Procure Materials - Intrusion System

28 46 00 - Fire Detection & Alarm

284600-00
284600-10
284600-20

Division 31 - Earthwork
3100 00 - Earthwork

310000-00
310000-10

Prepare & Submit - Fire Detection & Alarm
Review & Approve - Fire Detection & Alarm
Procure Materials - Fire Detection & Alam

Prepare & Submit - Earthwork
Review & Approve - Earthwork

31 13 16 - Tree Protection

311316-00
311316-10
311316-20

Prepare & Submit - Tree Protection
Review & Approve - Tree Protection
Procure Materials - Tree Protection

31 23 33 - Trenching & Backfilling

312333-00
312333-10

Prepare & Submit - Trenching & Backfill
Review & Approve - Trenching & Backfill

3125 00 - Erosion & Sediment Controls

312500-00
312500-10
312500-20

Prepare & Submit - Erosion & Sediment Controls
Review & Approve - Erosion & Sediment Controls
Procure Materials - Erosion & Sediment Controls

Division 32 - Exterior Improvements
3212 00 - Asphalt Concrete Paving

321200-00
321200-10
321200-20

32 16 00 - Site Concrete

321600-00
321600-10
321600-20

Prepare & Submit - Asphalt Concrete Paving
Review & Approve - Asphalt Concrete Paving
Procure Materials - Asphalt Concrete Paving

Prepare & Submit - Site Concrete
Review & Approve - Site Concrete
Procure Materials - Site Concrete

32 31 13 - Chain Link Fences & Gates

323113-00
323113-10
323113-20

Division 33 - Utilites
33 00 00 - Site Utilites

330000-00
330000-10
330000-20

33 40 00 - Site Drainage

334000-00
334000-10
334000-20

EPW-1010
EPW-1000
EPW-1060
EPW-1030
EPW-1090
EPW-1080

CONSTRUCTION
Early Pre-Work

EPW-1050 Verify Path of Temporary Utilities

Inc #1 Interim Housing

Prepare & Submit - Chain Link Fence & Gates
Review & Approve - Chain Link Fence & Gates
Procure Materials - Chain Link Fence & Gates

Prepare & Submit - Site Utilities
Review & Approve - Site Utilities
Procure Materials - Site Utilities

Prepare & Submit - Site Drainage (cast-iron grate)
Review & Approve - Site Drainage (cast-iron grate)
Procure Materials - Site Drainage (cast-iron grate 9 wks, conc vault 4

Meet with Maintenance Staff to Review Site Specfic Utilities
GPRS Existing Utilities

Verify Elevations for Interim Housing Wood Skid Supports
Layout New Location of Interim Housing

Early Pre-Work Complete

Pre-Test Fire Alarm & Intrusion Alarm - Spring Break

Portable Bldgs P05, P06, P09

INTH-1000
INTH-1010
INTH-1015
INTH-1020
INTH-1030
INTH-1025
INTH-1040
INTH-1050
INTH-1060
INTH-1070
INTH-1065
INTH-1080
INTH-1090
INTH-1140
INTH-1100
INTH-1110
INTH-1120
INTH-1150
INTH-1145
INTH-1130
INTH-1135

Portable Bldgs 4, 5, 6, 8

INTH-2000
INTH-2010
INTH-2015
INTH-2020
INTH-2030
INTH-2025

Remove & Store Contents - Port.Bldg. P05,P06,P09

Disconnet Utilities - Port.Bldg. P05,P06,P09

Demolish Portable Bldgs 35,38,39,40

Relocate Portable Buildings - Port.Bldg. P05,P06,P09

Adjust (E) Elevation for Temporary Wood Skids - Port.Bldg. P05,P06,
UG Utility Trences for Temporary Services - Port.Bldg. P05,P06,P09
Pullwire for Power - Port.Bldg. P05,P06,P09

Pull Wire for Fire Alarm & Intrusion Alarm - Port.Bldg. P05,P06,P09
Patch Walls & Ceilings - Port. Bdg. P05,P06,P09

Repair and or Replace Flooring as Needed - Port.Bldg. P05,P06,P09
Data Equipment, Intercom, Clock, Intrusion System - Port.Bldg. P05,
Grade & Compact Existing Soil for ADA Access - Port.Bldg. P05,P06,
Set Sidewalk Forms - Port.Bldg. P05,P06,P09

Set Fencing & Gates as Needed - Port.Bldg. P05,P06,P09

Place & Finish Concrete - Port.Bldg. P05,P06,P09

Remove Sidewalk Forms - Port.Bldg. P05,P06,P09

Back Fill Against New Sidewalk Edge - Port.Bldg. P05,P06,P09
Connect Temporary Water Service - Port.Bldg. P05,P06,P09
Connect Temporary Sanitary Service - Port.Bldg. P05,P06,P09
Install Access Ramps - Port.Bldg. P05,P06,P09

HVAC Start Up & Adjustment - Port.Bldg. P05,P06,P09

Remove & Store Contents - Port.Bldg. 4,5,6,8

Disconnect Utilities - Port.Bldg. 4,5,6,8

Demolish Portabale Bldg 7

Relocate Portable Buildings - Port.Bldg. 4,5,6,8

Adjust (E) Elevation for Temporary Wood Skids - Port.Bldg. 4,5,6,8
UG Utility Trences for Temporary Services - Port.Bldg. 4,5,6,8

55 06-Jun-23  22-Aug-23
55 06-Jun-23 22-Aug-23
10 06-Jun-23 | 19-Jun-23
5 20-Jun-23  26-Jun-23
40 27-Jun-23  22-Aug-23
55 06-Jun-23 22-Aug-23
10 06-Jun-23  19-Jun-23
5 20-Jun-23  26-Jun-23
40 27-Jun-23  22-Aug-23
25 06-Jun-23  11-Jul-23
15 06-Jun-23  26-Jun-23
10 06-Jun-23 | 19-Jun-23
5 20-Jun-23  26-Jun-23
25 06-Jun-23  11-Jul-23
10 06-Jun-23 | 19-Jun-23
20-Jun-23 | 26-Jun-23
10 27-Jun-23  11-Jul-23
15 06-Jun-23  26-Jun-23
10 06-Jun-23 | 19-Jun-23
20-Jun-23 | 26-Jun-23
25 06-Jun-23  11-Jul-23
10 06-Jun-23 | 19-Jun-23
5 20-Jun-23  26-Jun-23
10 27-Jun-23  11-Jul-23
55 06-Jun-23  22-Aug-23
35 06-Jun-23  25-Jul-23
10 06-Jun-23 | 19-Jun-23
5 20-Jun-23  26-Jun-23
20 27-Jun-23  25-Jul-23
35 06-Jun-23  25-Jul-23
10 06-Jun-23 | 19-Jun-23
5 20-Jun-23  26-Jun-23
20 27-Jun-23  25-Jul-23
55 06-Jun-23 22-Aug-23
10 06-Jun-23 | 19-Jun-23
5 20-Jun-23  26-Jun-23
40 27-Jun-23  22-Aug-23
35 06-Jun-23  25-Jul-23
25 06-Jun-23  11-Jul-23
10 06-Jun-23 | 19-Jun-23
5 20-Jun-23  26-Jun-23
10 27-Jun-23  11-Jul-23
35 06-Jun-23  25-Jul-23
10 06-Jun-23 | 19-Jun-23
5 20-Jun-23  26-Jun-23
20 27-Jun-23  25-Jul-23

o

o

| 22/19-May-23 [20-Jun-23

19-May-23 | 19-May-23
19-May-23  19-May-23
16-Jun-23 | 16-Jun-23
19-Jun-23  19-Jun-23
19-Jun-23  19-Jun-23
20-Jun-23 | 20-Jun-23
20-Jun-23 20 Jun-23

N_\A—\AAAA

| 42/16-Jun-23 |15-Aug-23 _|

(%]

S W W N

16-Jun-23 02-Au_q-23
16-Jun-23 | 19-Jun-23
20-Jun-23 | 20-Jun-23
21-Jun-23 | 23-Jun-23
26-Jun-23 | 28-Jun-23
29-Jun-23 | 29-Jun-23
10 29-Jun-23  13-Jul-23
30-Jun-23  03-Jul-23
05-Jul-23  05-Jul-23
06-Jul-23  17-Jul-23
14-Jul-23  19-Jul-23
18-Jul-23  31-Jul-23
20-Jul-23  21-Jul-23
24-Jul-23  25-Jul-23
24-Jul-23  28-Jul-23
26-Jul-23  27-Jul-23
28-Jul-23  28-Jul-23
31-Jul-23  31-Jul-23
01-Aug-23  02-Aug-23
01-Aug-23  02-Aug-23
01-Aug23 | 02-Aug-23
02-Aug-23  02-Aug-23
20-Jun-23  09-Aug-23
20-Jun-23 | 21-Jun-23
22-Jun-23 | 23-Jun-23
23-Jun-23 | 23-Jun-23
26-Jun-23 | 28-Jun-23
29-Jun-23 | 29-Jun-23
29-Jun-23  13-Jul-23

N
o A~ =N

N
OﬂwﬂNNgﬂNNN—\ANmNN

— Prepare & Submit 4 Inrruswn System

— ReV|ew &Approve- Intrusion System
|:| Procure Materlals Intrusion System

— Prepare & Submit - Frre Detectlon &Alarm

— ReV|ew &Apprbve Fire Dete(:tlon & Alarm
r—r Procure

[ Prepare & Submit 4 Earthwork

1 Review & Approve - Earthwork ‘

—3 Prepare & Submit ~ Tree Protection

= Review & Approve - Tree Protéction

I:I Procure ! Materlals Tree Protection

i — Prepare & Submit 4 Trenohlng & Backflll
' : : ! 3 Review & Approve - Trenching! & Backfil

= Prepare & Submit 4 Erosion & Sediment Controls
— ReV|ew &Apprbve Erosion &: Sedlment Controls
|:| Procure! Materlals Erosron & Sedlment Controls

| =2 Prepare & Submit 4 Asphalt Concréte Paving |
| : : : = Rewew & Approve - Asphalt Concrere Paving

l_—| Procure \

— Prepare & Submit - Srte Concrete
= Rewew &Apprpve Site Ooncp'e!e
l_—| Procure Materials - Site Concrete

— Prepare & Submit | Chaln Link Fence & Gates

(| Rewew &Apprpve Chain Llnk Fence & Gates

C————"——"—"7 Précure Material

— Prepare & Submit ~ Site Utilities
3 Review & Approve - Site Utilities
E‘,:l Procure Matenals Slte Utilities

Is - Fire Detection & Alam

jals - AsphaItConcrete Paving

- Chain Link Fence & Gates

—3 Prepare & Submit 4 Srte Drainage (cast-rron grate)
— Rewew &Approve Site Dralnage (cast-iron grate)

— Procure Materials - Site Drarnage (cast-iron grate 9 wks, cono vault 4 wks)

1 Venfy Path of Temporary Utllmes
] Meet with Malntenance Staff to Rewew Site Spec‘flc Utilities
| GPRS Existing Utllmes

| Verify Elevations fo

I Laybut New Locatibn of Interim Housrng
1 Early Pre-Work Camplete
] Pre-Test Fire Alarm & Intrusion Alarm Spring Break

| Disconnet Utilities - Port.Bldg. P05 P06,P09
1} Demolrsh Portable Bldgs 35,38, 39 40
o Relocate Portable Buildings - Port Bldg. P05, POG P09

I Adjust (E) EIevatlon for Temporary Wood Sklds Port.Bldg.: P05 P06, P09
—— UG Utlllty Trences for Temporary Serwoes Port.| Bldg P05,P06, P09

r Interim Housng Wood Skid Suppons

[m] Rernove & Store Cjontents - Port.Bdeg. POS,POG,POQ

h Pullwire for Power Port. Bldg PO05,P06, POQ
i1 Pull Wire for Fire Alarm & Intrusron Alarm Port.Bldg. P05 P06,P09

0 Re
0 D
1 D¢

—3 Patch Walls & Cellrngs Port. Bldg.

(] Repalr and or Replace Flooring as Needed - Port | Bldg P05, P06 P09
I:I Data Equment Intercom, Clock Intrusion! : System - Port.| Bldg PO05,P06, P09
] Grade & Compact Existing Soil for ADA Access - Porr Bldg. P05 P06,P09 :

PP05,P06,P09 i

0 Set Sidewalk Fofms - Port.Bldg. P05,P06,P09 |

I iSet Fencing & Gates as Needed Port.Bldg. P05 P06, P09

] Place & Finish Concrete PortrBIdg P05, POGTPOQ
1 Remove Sldewalk Forms - Port Bldg. P05, P06 P09

| Back Fill Agalnst New Sldew
%I:I Connect Temporary Water
g Connect Temporary Sanitan
il:l Install Access Ramps - Port .|
i1 HVAC Start Up &Adjustmei

move & Store ¢ontenrs - Port.Bldg. 4,5,6,8
sconnect Utilities - Port.Bldg. 4,5,6,8
emolish Portabale Bldg 7 :

alk Edge - Port}Bldg. P05, Poe P09
Service - Port. Bldg PO05,P06, P09
y Service - Port;Bldg. P05, Poe P09

Bldg. P05, P06>P09
nt - Port.Bldg. F“OS,F’OG,POQ

0 ! Relocate Ponable Buildings - Port Bldg. 4,5 6 8

| Adjust (E) EIevatron for Temporary Wood Sklds Port.Bldg. 4 6,8
./ UG Utlllty Trences for Temporary Services - Port.BIdg. 4,5,6,8

Start Date: 26-Sep-22
Finish Date: 24-Apr-24
Data Date: 26-Sep-22
Print Date: 28-Apr-23

I Actual Work
[ Planned Tasks

I Critical Remainin...

* & Milestone
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Attachment 2

ctivity ID Activity Name Orig Start Finish I 2023 I 2024
Duration [ Q4 [ Qt [ Q2 Q3 Q4 [ Qt [ Q2 [ Q3

| INTH-2040 Pullwire for Power - Port.Bldg. 4,5,6,8 2 30-Jun-23 | 03-Jul-23 3 3 3 3 3 3 3 3 : O Pullwire Tor Power - Port.BIdg. 4,5,6,8 ‘ r r :
| INTH-2050 Pull Wire for Fire Alarm & Intrusion Alarm - Port.Bldg. 4,5,6,8 1 05-Jul-23  05-Jul-23 : : : : : : ' ' {1 Pull Wire for Fire Alarm &Intrusion Alarmi - Port.Bldg. 4, 5 6,8
| INTH-2060 Patch Walls & Ceilings - Port. Bidg. 4,5,6,8 8 06-Jul-23  17-Jul-23 § § § § § § ; ; ; | == Patct Walls & Ceilings - Port. Bdg. |4.5,6.8 i :
| INTH-2070 Repair and or Replace Flooring as Needed - Port.Bldg. 4,5,6,8 4 14-Jul-23  19-Jul-23 ; ; ; ; ; : : : : ; ) Repalr and or Repléce Flooring as Needed - Port,BIdg. 4,5,6,8 |
| INTH-2065 Data Equipment, Intercom, Clock, Intrusion System - Port.Bldg. 4,5,¢ 10 18-Jul-23 | 31-Jul-23 i i i i i i i i i i —= Data Equipment, Intercom, Clock, Intrusion; System - Port] Bldg 45638 i i i i i i i i
| INTH-2080 Grade & Compact Existing Soil for ADA Access - Port.Bldg. 4,5,6,8 2 20-Jul-23  21-Jul-23 § § : : : : ; ; ; ; 0 Grade & Compact Existing Soil for ADA Access - Port Bidg. 4,5, 6 8
| INTH-2090 Set Sidewalk Forms - Port.Bidg. 4,5,6,8 22400123 25-ul-23 | | | | | | | | | | 0 Set Sidewalk Forms - Port.Bdg. 4,5,6,8 |
| INTH-2100 Place & Finish Concrete - Port.Bldg. 4,5,6,8 2 26-Jul-23 | 27-Jul-23 i i i i i i § § ; ; 1] Place & Finish Concrete Port;Bldg. 4,5,6,8 |
| INTH-2110 Remove Sidewalk Forms - Port.Bldg. 4,5,6,8 1 28-Jul-23  28-Jul-23 : : : : : : : ; : ; 1 Remove Sidewalk Forms - Pdrt.BIdg. 4,5,6,8
| INTH-2120 Back Fill Against New Sidewalk Edge - Port.Bldg. 4,5,6,8 131Jul-23  31-Jul-23 i i i i i i i ; ; ; I Back Fill Against New Sidewalk Edge - Port,Bldg. 4,5,6, 8 ‘ ‘ ‘ ‘
| INTH-2130 Install Access Ramps - Port Bldg. 4,5,6,8 2 01-Aug-23  02-Aug-23 § § § : : : : : : : u Install Access Ramps - Port.Bldg. 4,5,6,8 ! ‘ ‘ ‘ ‘
| INTH2135 HVAC Start Up & Adjustment - Port.Bldg. 4,5,6,8 1 02-Aug-23  02-Aug-23 | | | | | 3 3 3 | i | HVAC Start Up & Adjustment - Port Bidg. 45,68
| INTH-2145 Connect Temporary Sanitary Service - Port.Bldg. 4,5,6,8 2/03-Aug-23 | 04-Aug-23 § § § § § § § § § § {0 Connect Temporary Sanitary Service - Port Bldg. 4,56, 8‘ | | | | | | | |
| INTH-2140 Set Fencing & Gates as Needed - Port.Bldg. 4,5,6,8 5 03-Aug-23 | 09-Aug-23 ; ; ; ; ; ; ; ; ; ; {3 Set Fendng & Gates as Needed - Port Bldg. 4,5,6,8 |
| INTH-2150 Connect Temporary Water Service - Port.Bldg. 4,5,6,8 2 07-Aug-23  08-Aug-23 § § § § § § § § § § {0 Connect Temporary Water Service - Port Bldg 4,56, 8
| Portable Bidgs 1, 12, 13, 14, 2 35 22-Jun23  10-Aug-23 ; : : : : : ' ' ' ' ' ! ! ! ! ! ! | | !
| INTH-3000 Remove & Store Contents - Port.Bldg. 1,12,13,14,2 2 22-Jun-23 | 23-Jun-23 : : : : : ; ; ; ; 0 Remove & Store!Contents - F’orf Bldg. 1,12, 13 14,2
| INTH-3010 Disconnect Utilities - Port.Bldg. 1,12,13,14,2 2/23-Jun-23 | 26-Jun-23 i i i i i i i i i O Disconnect Utilties - Port.Bldg| 1,12,13,14, 2 : : : : : : : : : :
| INTH-3015 Demolish Portable Bldg 3,15 2 23-Jun-23  26-Jun-23 i i i i § § § § § @ Demolish Portable Bidg 3,15 |
| INTH-3020 Relocate Portable Buildings - Port.Bldg. 1,12,13,14,2 3 27-Jun-23  29-Jun-23 ; ; ; ; ; ; ; ; ; 0; Relocate Portable Buildings -;Port.Bldg. 1 12 13,14,2
| INTH-3030 Adjust (E) Elevation for Temporary Wood Skids - Port.Bldg. 1,12,13, 1/30-Jun-23  30-Jun-23 ; ; ; ; ' ' ' i i | Adjust (E) Elevation for Temporary Wood Skids - Port.Bldg; 1,12,13,14, 2 ; ; ' ' ' ' ' ' '
| INTH-3025 UG Utility Trences for Temporary Services - Port Bldg. 1,12,13,14,2 10 30-Jun-23  14-Jul-23 § § § § § § § § § I:I UG Utility Trences for{Temporary Setvices - Port. Bldg 1,12,13,14, 2
| INTH-3040 Pullwire for Power - Port.Bldg. 1,12,13,14,2 2/03-Jul-23  05-Jul-23 i i i i i i i i i i Pullwire fo Power - Port.Bldg. 1,12,13,14,2 i
| INTH-3050 Pull Wire for Fire Alarm & Intrusion Alarm - Port.Bldg. 1,12,13,14,2 1 06-Jul-23  06-Jul-23 i i i i i i i i i § 1 Pull Wire For Fire Alarm & Intrusion Alarm - Port.Bldg. 1; 12 13,142 | ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘
| INTH-3060 Patch Walls & Ceilings - Port. Bdg. 1,12,13,14,2 8 07-Jul-23 | 18-Jul-23 § § § § § § : : : ! == PatchWals & Celllngs Port.Bidg. 1,12,13,14,2 3
| INTH-3070 Repair and or Replace Flooring as Needed - Port.Bldg. 1,12,13,14,2 4 17-Jul-23  20-Jul-23 ; ; ; ; ; ; ; i i i O Replair and or Replace Flooring a$ Needed - Port.Bldg. 1,12,13; 14 2
| INTH-3065 Data Equipment, Intercom, Clock, Intrusion System - Port.Bldg. 1,12 10 19-Jul-23  01-Aug-23 § § § § § § § § § § = Data Equipment, Intercom, (Clock, lntrusron System - Port Bldg. 1,12,13, t4 2
| INTH-3080 Grade & Compact Existing Soil for ADA Access - Port.Bldg. 1,12,13,1 2 21-Jul-23  24-Jul-23 : : : : : : : : : : O Grade & Compact Existing Soil for ADA Access!- Port.Bldg. 1, 12 13,14,2 : : : : : : : :
| INTH-3090 Set Sidewalk Forms - Port.Bldg. 1,12,13,14,2 2 25-Jul-23 | 26-Jul-23 i i i i § § § § § : 0 Set Sidewalk Forms - Port.Bldg. 1,12,13,14,2! i i i i i i i : :
| INTH-3100 Place & Finish Concrete - Port.Bldg. 1,12,13,14,2 2 27-Jul-23 | 28-Jul-23 § § § § § § § i i i 0 {Place & Finish Conarete - Por.Bldg. 1,12,13, 4,2 ‘ ‘ ‘ ‘ ‘ ‘ | |
| INTH-3110 Remove Sidewalk Forms - Port.Bldg. 1,12,13,14,2 1.31-Jul-23  31-Jul-23 : : : : : : : i i § | Remove Sidewalk Forms - Port.Bdg. 1,12,13,14,2
| INTH-3120 Back Fill Against New Sidewalk Edge - Port.Bidg. 1,12,13,14,2 1 01-Aug-23  01-Aug-23 § § § § § § ; ; i i §| Back Fill Agalnst New Sldewalk Edge - Port Bidg. 1,12, 13 14,2
| INTH-3130 Install Access Ramps - Port Bldg. 1,12,13,14,2 2 02-Aug-23  03-Aug-23 : : : : : : : : : : 0 Install Access Ramps -Port Bidg. 1,12,13/14.2
| INTH-3135 HVAC Start Up & Adjustment - Port.Bidg. 1,12,13,14,2 1 03-Aug-23  03-Aug-23 : : : : : : : : : : {1 HVAC Start Up & Adjustment - Port.Bidg. 1,12,13,14,2
| INTH-3145 Connect Temporary Sanitary Service - Port.Bldg. 1,12,13,14,2 2 04-Aug-23 07-Aug-23 § § § § § : : : : : 3 o Connect Temporary Sanrtary Service - Ppn Bidg. 1,12,13,14,2
| INTH-3140 Set Fencing & Gates as Needed - Port.Bldg. 1,12,13,14,2 5 04-Aug-23 10-Aug-23 : : : : : ? ? 5 ? ? { 3 Set Fencing & Gates as Needed - Port|Bldg. 1,12,13,14,2
| INTH-3150 Connect Temporary Water Service - Port.Bidg. 1,12,13,14,2 2 08-Aug-23 | 09-Aug-23 § § § § § § § § § § § 0 Connect Temporary Water Service - Port Bldg. 1,12
| Portable Bldgs 9, 10, 11 35 26-Jun-23  14-Aug-23 ; ; ; ; ; ; | | | | |
| INTH-4000 Remove & Store Contents - Port.Bldg. 9,10,11 2 26-Jun-23  27-Jun-23 ; ; ; ; ; ; ; ; ; 0 Remove & Store Contents - Port Bldg. 9,10, 11
| INTH-4010 Disconnect Utilities - Port.Bldg. 9,10,11 2 28-Jun-23  29-Jun-23 : : ; ; ; ; ; 3 3 i Disconnect Utfities - Port.Bidg. 9,10,11 |
| INTH4020 Relocate Portable Buildings - Port.Bldg. 9,10, 11 3 30-Jun-23 | 05-Jul-23 : : : ; ; ; ; ; ; 3 Relocate Fortable Buildings - Port.Bldg. 9 10,11
| INTH-4030 Adjust (E) Elevation for Temporary Wood Skids - Port.Bldg. 9,10,11 1 06-Jul-23  06-Jul-23 ; ; ; ; ; ; ; ; ; ! 1 Adjust (E) Elevation for Témporary Wood Skids - Port.Bldg. 9,10,11
| INTH4025 UG Utility Trences for Temporary Services - Port.Bldg. 9,10, 11 10 06-Jul-23  19-Jul-23 i i i i i i i § § ! =3 UG ULility Trences for Temporary Services - Port. Bldg 9,10,11
| INTH-4040 Pullwire for Power - Port.Bldg. 9,10,11 2 07-Jul-23  10-Jul-23 § § § § | | | | : ! @ Pullwire for Power - Pott.Bidg. 9,10,11
| INTH4050 Pull Wire for Fire Alarm & Intrusion Alarm - Port.Bldg. 9,10,11 1 10-Jul-23 | 10-Jul-23 3 3 3 3 i i i i i .1 Pull Wire for Fire Alarm:& Infusion Alarm - Port Bldg. 9, 10,11
| INTH-4060 Patch Walls & Ceilings - Port. Bidg. 9,10, 11 8 11-Jul-23  20-Jul-23 § § § § § § § § § R Patch Walls & Cerllngs Port. Btdg 9,10,11
| INTH-4070 Repair and or Replace Flooring as Needed - Port.Bldg. 9,10,11 4 19-Jul-23  24-Jul-23 ; ; ; ; ; ; ; : : ; ) Repalr and or Replace Flooringias Needed - Port.Bldg. 9,10, 11
| INTH-4065 Data Equipment, Intercom, Clock, Intrusion System - Port.Bldg. 9,10 10 21-Jul-23  03-Aug-23 § § § § § § § § § § —2 Data Equipment, Intercom; Clock, Intrusidn System - Poit.Bldg. 9,10,
| INTH-4080 Grade & Compact Existing Soil for ADA Access - Port.Bldg. 9,10,11 2 25-Jul-23  26-Jul-23 § § § § § § § | | | 0 Grade & Compgict Existing Sorl for ADA Acces - Port.Bldg. 9 10,11
| INTH-4090 Set Sidewalk Forms - Port.Bldg. 9,10,11 2/27-Jul-23  28-Jul-23 : : : : : : 3 | | | 0 iSet Sidewalk Forms - Port.Bidg. 9,10,11 |
| INTH-4100 Place & Finish Concrete - Port.Bldg. 9,10,11 2/31-Jul-23 | 01-Aug-23 i i i i i i i i i i 0 Place & Frnrsh Concrete - Pprt.Bldg. 9,10, 11
| INTH-4110 Remove Sidewalk Forms - Port.Bldg. 9,10,11 1 02-Aug-23  02-Aug-23 ; ; ; ; ; ; ; ; ; ; i Remove Sidewalk Forms - Port.Bldg. 9, 10>11
| INTH4120 Back Fill Against New Sidewalk Edge - Port.BIdg. 9,10,11 1 03-Aug-23 | 03-Aug-23 i i i i i : : : § § {1 Back Fill Against New Sidewalk Edge - Port.Bldg. 9,10, 11
| INTH-4130 Install Access Ramps - Port Bidg. 9, 10,11 2 04-Aug-23 | 07-Aug-23 § § § § § § § § i i { & Install Acdess Ramps - Port Bidg. 9,10,1
| INTH4135 HVAC Start Up & Adjustment - Port.Bidg. 9,10, 11 1 07-Aug-23 | 07-Aug-23 | | | : : : : : ? i § I HVAC Stalt Up & Adjustrhent - Port.Bidg. 9,10,11
| INTH4145 Connect Temporary Sanitary Service - Port.Bldg. 9,10,11 2 08-Aug-23  09-Aug-23 § § § § § § § § § § i 0 Connect Temporary Sanitary Service - Port.Bldg. 9, 1011
| INTH-4140 Set Fencing & Gates as Needed - Port.Bldg. 9,10,11 5 08-Aug-23 | 14-Aug-23 ; ; ; ; ; ; ; ; ; ; | [ Set Fencing & Gates as Needed - Pdrt.Bldg. 9,10, 11
| INTH-4150 Connect Temporary Water Service - Port.Bldg. 9,10,11 2 10-Aug-23 | 11-Aug-23 i i i § § § § § § § § ] Connect Temporary Woter Service - Port-Bldg- 9,10, 311
| Shade & Lunch Structure 22 13-Jul-23  11-Aug-23 : : : : : : : : : : : : ; ; ; ; ; ; ;
| SHST-1010 Verify Location is Acceptable with Future Work - Shade & Lunch Stru 113-Jul23  13-Jul-23 § § § i § § § § i {1 Verify Locatron is Acoeptable with Future Work - Shade &Lunch Structure : : : : i i i i
| SHST-1000 Layout - Shade & Lunch Structure 11300123 13-Jul-23 3 3 3 3 3 3 3 3 1 ! 1 Layout- Shade & Lunéh Structure ! ! ! ! ! ! ! !
| SHST-1020 Locate UG Utilities for Footing Placement - Shade & Lunch Structure 1 14-Jul-23  14-Jul-23 i i i i i i i i i i I Locate UG Utilities for Footing Placement - Shade & Lunch Struoture
| SHST-1030 Excavate Footings - Shade & Lunch Structure 2 17-Jul-23 | 18-Jul-23 ; ; ; § § § § 3 3 : 0 Excavate Footings - Shade & Lunoh Structure
| SHST-1040 Place Rebar Cages - Shade & Lunch Structure 2/19-Jul23 | 20-Jul-23 | | | | | | | | | | 0 Plage Rebar Cages - Shade & Lunch Structure
| SHST-1050 Place & Finish Concrete - Shade & Lunch Structure 121-Jul-23  21-Jul-23 § § § § § ; ; ; ; i I Plage & Finish Concrete - Shade & Lunch Structure
| SHST-1060 Cure Concrete Footings - Shade & Lunch Structure (10 cal days) 6 24-Jul-23 | 31-Jul-23 | | | | | | | : : : = Cure Concreté Footings - Sade & Lunch Sfructure (10 cal daVS)
| SHST-1070 Place Structural Steel - Shade & Lunch Structure 2 01-Aug-23 | 02-Aug-23 § § § § § § § § § § u Place Structural Steel - Shade & Lunch Striicture ;
| SHST-1080 Grade & Compact Soil - Shade & Lunch Structure 2 03-Aug-23 | 04-Aug-23 § § § § § § i : i 1 ‘0 Grade & Compaa Soil - Shade & Lunch Structure
| SHST-1090 Set Edge Forms - Shade & Lunch Structure 2 07-Aug-23  08-Aug-23 3 3 3 3 3 3 § § § § ! 0 Set EdgeForms - Shade & Lunch Structure
| SHST-1100 Place & Finish Concrete - Shade & Lunch Structure 1 09-Aug-23 | 09-Aug-23 {1 Place & Finish Concrete - Shade & Lunch Structure
| SHST-1110 Remove Forms, Back Fill Against New Sidewalk Edge - Shade & Lur 1 10-Aug-23  10-Aug-23 ; ; ; ; ; ; ; ; ; ; | 1 Remove Forms, Back Fill Against New! Sidewalk Edge Shade & Luhch Structure
| SHST-1120 Shade & Lunch Structure Complete 1 11-Aug23  11-Aug-23 i i i i i i i i i i { 1 Shade & Lunch Structure Complete ‘ i
| Outdoor Classroom 12 06-Jul-23  21-Jul-23 : : : : : : : : : ; :
| OUTCLR-2000 Layout Location of Classroom 1 06-Jul-23  06-Jul-23 § § § § § § § § § {1 Layout Location of Classroom
| OUTCLR-2010 Veerify Location is Acceptable 1.07-Jul-23  07-Jul-23 | | | | | | | | | {1 Verify Location is Acceptable
| OUTCLR-2020 Grade & Compact Area for ADA Access 2 10-0ul23  11-Jul-23 i i i i i i i i i | 0 Grade § Compact Areafor ADA Access
| OUTCLR-2030 Excavate Footings for Dry Erase Boards 112-Jul-23  12-Jul-23 § § § § § ; : : § o Excavate Footings for Dry Erase Boards
| OUTCLR-2040 Set Posts for Dry Erase Boards 113-Jul-23  13-Jul-23 | | | | | | | | | i I Set Posts for Dry Erase Boards
| OUTCLR-2050 Set Edge Forms 2 14-Jul-23  17-Jul-23 § § § § § § § § § § O Set Edge Forms
| OUTCLR-2060 Place & Finish Concrete 1.18-Jul-23 | 18-Jul-23 ; ; ; ; ; ; ; i ; : 1 Place & Finish Condrete
| OUTCLR-2070 Remove Forms, Back Fill Against New Sidewalk Edge 119-Jul-23  19-Jul-23 i i § § § § § § § ; I Remove Forms, Back Fill Against New Sidewalk Edge
| OUTCLR-2080 Set Dry Erase Boards 120-Jul-23  20-Jul-23 § § § § § § § 3 3 3 I SetiDry Erase Boafds
| OUTCLR-2090 Outdoor Classroom Complete 121-ul23 | 21-Jul-23 i i i i i i i i i i I Outdoor Classroor n Complete
\ Inc #1 Interim Housing Inspections 6 08-Aug-23 15-Aug-23 |
| INSP-1000 Pull & Push Test Doors for ADA Compliance - Inc #1 1/08-Aug-23  08-Aug-23 i i i i i i i : : : {1 Pull & Push Test Doors for ADA Complranoe Inc #1
| INSP-1010 Fire Alamm Testing - Inc #1 1/08-Aug-23  08-Aug-23 § § § § § i i i i i {1 Fire Alam Testing - Inc #1
| INSP-1020 ADA Path of Travel Confirmation - Inc #1 1 14-Aug-23 | 14-Aug-23 i i i i i i i i i i {1 ADAPBth of Travel Confirmation - Ing #1

Start Date: 26-Sep-22 B Actual Work ’ S t C ot U Of' d S h l D 0 t . t

Finish Date: 24 Apr-24 1 Plrned Taske -y acramento City Unified School Distric

Data Date: 26-Sep-22 BN Critical Remainin... Saéramento City Chavez - Kemble Elementary School Balfour Beatty +

Print Date: 25-Apr=22 ¢ ¢ Miestone UNIFIED SCHOOL DISTRICT Page:3 of6

NG SYNERGY




Attachment 2

ctivity ID Activity Name Orig| Start Finish I 2023 I 2024
o [ Q4 [ Qi [ Q2 [ Q3 Q4 [ Qi [ Q2 [ Q3
‘ INSP-1030 Intrusion, PA, Bell System Verification - Inc#1 1 14-Aug-23  14-Aug-23 ; ; ; ; ; ; ; : : : : 1 In rusion, ystem Veritication -Tnc#1 : : : : : : : : :
| INSP-1040 District & Architect Punch List - Inc #1 1 15-Aug-23 | 15-Aug-23 : : 3 3 ! 3 3 3 ! : : I District &Archnect Piinch List - Inc #1 : | : : ! ! : :
| INSP-1050 Increment #1 Interim Housing Inspections Complete 1 15-Aug-23 | 15-Aug-23 i i i i i i i i i i i I Increnhient #1 Interir Housing Inspeftions Complefe
Inc #1 Site Work | | | | | | | | | | | | | | |
Demoliton 33 17-Aug-23  03-Oct-23 | | | | | | | | | | | | | ' ' ' ' | : : :
| DEM-1000 Confirm all Utilities are Disconnected - Inc #1 1 17-Aug-23  17-Aug-23 : : : : : : : : : : : 1 Confirm all Utilities are DISOOHHGCtEG - Inc#1
| DEM-1010 Confirm Amenities & Structures Prior to Demolition - Inc #1 1 18-Aug-23 | 18-Aug-23 i i i i i § § § § § § I Confirn Amerities & Structures Pipr to Demolitiop - Inc #1
| DEM-1020 Removal of all Amenities, Footings, Asphalt - Inc #1 10 21-Aug-23  01-Sep-23 § § § § § § ; ; ; ; ; _ Removal of &ll Amenities, Footings, Aspht - Inc #1
| DEM-1030 Remove Vegetation & Root Balls - Inc #1 5 05-Sep-23 | 11-Sep-23 ; ; ; ; ; ; ; ; ; ; ; | mm Remove Vegetation & Root Balls - Inc #1
| DEM-1040 Remove Underground Utilities - Inc #1 10 12-Sep-23 | 25-Sep-23 § § § § j j j j j j j | mmmm Remove Underground Utilties - Inc #1 ‘ ‘ ‘ ‘ ‘ ‘ ‘
| DEM-1050 Off Haul Unsuitable Soil Or Relocate to a District Campus - Inc #1 5 26-Sep-23 | 02-Oct-23 i i i i i i i i i i i i - Off Haul Unsuitable Soil Of Relocate to a Dls"ld Campus Inc #1
| DEM-1060 Demolition Complete - Inc #1 1/03-Oct-23  03-Oct-23 i i i i i i i i i § § § {1 Demolition Complete - Inci#1
| Grading 31 04-Oct-23  15-Nov-23 i i i i : : : : : : : : : ? | ; ; ; ; i i i i
| GRAD-1000 Survey & Layout New Building Foot Print - Inc #1 1 04-Oct-23  04-Oct-23 § § § § § § § § § § § § i1 Survey & Layout New Buil‘ding Foot Pri
| GRAD-1005 Set Up Control Points Off Survey - Inc #1 4/05-Oct-23 | 10-Oct-23 ; ; ; ; ; ; : : : : ; ; | mm Set Up Control Points Off Survey - | | ; ; ; ; : : :
| GRAD-1010 Scarify & Begin Compaction of Existing Soil - Inc #1 10 11-Oct-23 | 24-Oct-23 § § § § § § § § § § § § | mmmmm Starify & Begin Compaction of Existing Soil - Ifc #1 § § § § § § §
| GRAD-1020 Begin Engineered Fill & Compaction - Inc #1 10 25-Oct-23 | 07-Nov-23 : : : : : : : : : : : : ; mmmm Begin Engineered Fill & Qompactlon ll‘gc # : : : : : : :
| GRAD-1030 Cut Final Grade on Building Pad - Inc #1 5 08-Nov-23 | 14-Nov-23 : : : : 3 3 3 3 3 3 : : : ! mm Cut Final Grade on Blilding Pad - In #1 ; ; ; ; ; ; ;
| GRAD-1040 Certify Building Pad - Inc #1 1/ 14-Nov-23  14-Nov-23 § § § § § ; ; ; ; ; ; : : i1 Certify Building Pad -jInc #1 : : : : : : ; ;
| GRAD-1050 Building Pad Complete - #1 1 15-Nov-23 | 15-Nov-23 : : : : : : : : : : : : : ! 1 Building Pad Complefte -#1
| Underground Utilities 108 16-Nov-23 22-Apr-24 i i i i i i i i i i i i i i ; : : : ‘ ‘ ‘ ‘ ‘ i
| Sanitary Service 19 16-Nov-23 14-Dec-23 ; : : : : : : 3 3 i i i i i
| UGSS-1000 Survey Sanitary Service - Inc #1 1 16-Nov-23  16-Nov-23 ; ; ; ; ; ; ; ; ; ; ; ; ; ; | Survey Sanitary Service - Inc #1 ; ; ; ; ; ; ;
| UGSS-1010 Excavate SS Trench - Inc #1 4 17-Nov-23  22-Nov-23 § § § § § § § § § § § § § § =8 Excavate SS Trenich - Inc #1 | : : : § § § §
| UGSS-1020 Place SS Pipe & Confim Slope - Inc #1 4 27-Nov-23 | 30-Nov-23 § § § § § § § § § § § § § ; ® Place SS Pipé & Confirm Sicpe - Inc#1 | ; : : : : :
\ UGSS-1030 Set Manholes & Clean Outs for SS - Inc #1 2 01-Dec-23 | 04-Dec-23 : : : : : ; ; ; ; ; ; : : : | Set Manholes & Clean Outs for SS - Inc #1
| UGSS-1040 Test SS Pipe - Inc #1 2 05-Dec-23 | 06-Dec-23 : : : : : : : : : : : ; ; ; | B TestSS Pipe - Inc #1
| UGSS-1050 Backfill & Compact SS Trench - Inc #1 4 07-Dec-23 | 12-Dec-23 ! ! ! ! ! ! ! ! ' ' ' ' ' ' ! mm Backfill & Compact SS{Trench - Inc #’l : : : : ' '
| UGSS-1055 Survey Location for Future Building - Inc #1 1 13-Dec-23 | 13-Dec-23 ; ; ; ; i i i i i § § § i i {1 Survey|Location for Future Building } Inc #1 i i i i i i
| UGSS-1060 Sanitary Service Complete - Inc #1 1 14-Dec-23  14-Dec-23 § § § § § § § ; ; ; ; ; ; ; {1 Sanitaty Service Complete - Inc #1 | : ‘ ‘ ; ; i
| Stom Drain 19 15-Dec-23  12-Jan-24 : : : : : : : : : : : : : : : : : :
| UGSD-1000 Survey Storm Drain - Inc #1 1 15-Dec-23  15-Dec-23 ' ' ' ' ' ' ' ' : : : : : : : I Survey Storm Drain -iInc #1
. UGSD-1010 Excavate SD Trench - Inc #1 5 18-Dec-23 | 22-Dec-23 § § § § § § § ; ; ; ; ; ; : : ® Expavate SD Trerich - Inc #1
| UGSD-1020 Place SD Pipe & Confirm Slope - Inc #1 4 26-Dec-23  29-Dec-23 : : : : : : : : : : : : : : : ace SD Pipe:& Confirm Sidpe - Inc #1
| UGSD-1030 Set Manholes for SD - Inc #1 2 02-Jan-24 03-Jan-24 Set Manholes for SD - Inc‘#1
| UGSD-1040 Test SD Pipe - Inc #1 1 04-Jan-24  04-Jan-24 Test SD F’ipe - Inc #1 |
\ UGSD-1050 Backfill & Compact SD Trench - Inc #1 4 05-Jan-24 | 10-Jan-24 mm Backfill & Compact SD; Trench - Inc #1
| UGSD-1055 Survey Location for Future Building - Inc #1 1 11-Jan-24  11-Jan-24 | Survey I‘,ocatlon for thure Building - Jnc #1
| UGSD-1060 Storm Drain Complete - Inc #1 1 12-Jan-24  12-Jan-24 | Storm Drain Completg - Inc#1
| Fire Water 29 16-Jan-24 23-Feb-24
\ UGFW-1000 Survey Fire Water Line - Inc #1 1 16-Jan-24  16-Jan-24 | Sul'vey Fire Water Lme Inc#1 '
‘ UGFW-1010 Excavate FW Line, Hydrant, FDC, PIV & Building Fire Riser - Inc #1 5 17-Jan-24  23-Jan-24 - Excavate FW Llne Hydrant, FDC PIV & BU"dInQ Fire Riser - Inc #1
\ UGFW-1020 Place FW Lines & Tracer Wire - Inc #1 5 24-Jan-24  30-Jan-24 Bl Place FW Lmes & Tracer Wnre -Inc#1 :
| UGFW-1030 Pour Concrete Kickers for FW 90's & T's - Inc #1 1 31-Jan-24  31-Jan-24 § Pour Concrete Kickers for FW 90's & T's - Inc #1
\ UGFW-1040 Center Load FW Pipe Lengths Prior to Testing - Inc #1 1 01-Feb-24 01-Feb-24 I Center Load FW Pipe Lengths Prior to Testlng Inc #1
| UGFW-1050 Pressure Test FW Line - Inc #1 1 02-Feb-24 02-Feb-24 1 Pressure Tést FW Line - Iric #1 i
\ UGFW-1060 Backfill FW Main Line & Compact - Inc #1 5 05-Feb-24 09-Feb-24 m Backfill FW Main Line & Compact - Inc #1
‘ UGFW-1070 Install Hydrant, FDC & PIV - Inc #1 4 12-Feb-24 15-Feb-24 (] Install Hydrant, FDC &PIV-Inc #1‘
\ UGFW-1080 Final Backfill & Compaction - Inc #1 4 16-Feb-24 | 21-Feb-24 BB Final Backfill & Compaction - In¢ #1
\ UGFW-1085 Survey Location for Future Building - Inc #1 1 22-Feb-24 22-Feb-24 | Survey Location for Future Bundlng -Inc#1
| UGFW-1090 Main Fire Water Line Complete - Inc #1 1 23-Feb-24 23-Feb-24 | Maln Fire Water‘Lme Oompletge Inc #1
| Domestic Water 19 26-Feb-24 21-Mar-24 : : :
\ UGDW-1000 Survey Domestic Water Service - Inc#1 1/26-Feb-24 26-Feb-24 | :Survey Domestic Water Service - Inc#1
| UGDW-1010 Excavate DW Trench - Inc #1 4 27-Feb-24 01-Mar-24 i Excavate DW Trench - Inc #1
| UGDW-1020 Place DW Line & Tracer Wire - Inc #1 3 04-Mar-24  06-Mar-24 @ Place DW Llne & Tracer ere - Inc#1 '
\ UGDW-1030 Center Load DW Pipe Lengths Prior to Testing - Inc #1 1 07-Mar-24 07-Mar-24 1 Center Load DW Pipe Lengths Prior to Tesung Inc #1
| UGDW-1040 Pressure Test DW Line - Inc #1 1 08-Mar-24 08-Mar-24 | Pressure Test DW Line < Inc #1
| UGDW-1050 Chorlinate DW Line & Perform a Bacteria Test - Inc #1 2 11-Mar24 12-Mar-24 Chorllnate DW Line &: Perform a Bactena Test - Inc #1 :
. UGDW-1060 Flush DW Line - Inc #1 1 13-Mar-24 | 13-Mar-24 ; ; ; ; ; ; ; ; ; ; ; ; ; : : | Flush DW Line - Inc #1 : : :
| UGDW-1070 Backfill & Compact DW Trench - Inc #1 4 14-Mar-24  19-Mar-24 ; ; ; ; ; ; ; ; ; ; ; ; ; : : : : B Backfill & Compact;DW Trench - |hC #1 : : :
| UGDW-1075 Survey Location for Future Building - Inc #1 1 20-Mar-24  20-Mar-24 ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ : : : : : ‘ ‘ | Survey Location far Future Bulldlng Inc #1 :
\ UGDW-1080 Main Domestic Water Line Complete - Inc #1 1 21-Mar-24  21-Mar-24 1 Main Domestic Water Line Oomplete Inc #1
| Electrical & Low Voltage 24 20-Mar-24 22-Apr-24
\ UGE-1000 Survey Electrical Power & Low Voltage Distribution - Inc #1 1 20-Mar-24  20-Mar-24 [} Survey Electrical Power & Low Voltage Dsﬁnbutlon Inc #1
| UGE-1010 Excavate Elec / LV Trenches - Inc #1 5 21-Mar-24  27-Mar-24 [ Excavate Elec/ LV Trenches - Inc #1
\ UGE-1020 Place Conduit & Tracer Wire for Elec/ LV - Inc #1 5 28-Mar-24 03-Apr-24 - Place Condlut & Tracer Wll'e for Elec / LV Inc #1
| UGE-1030 Set Pull Boxes & Cover Plates - Inc #1 4 04-Apr-24  09-Apr-24 { @ Set Pull Boxes & Cover{Plates - Inc #1;
\ UGE-1040 Pour Concrete at Conduit 90's - Inc #1 1 10-Apr-24  10-Apr-24 1 Pour Concrete at Condult 90's - Inc #1 ;
\ UGE-1050 Visual Inspection of Conduits & Tracer Wire - Inc #1 1 11-Apr-24  11-Apr-24 1 Visual Ihspectlon of Conduns &Traoer Wire - Inc #1 |
| UGE-1060 Back Fill & Compact Trenches - Inc #1 5 12-Apr-24  18-Apr-24 [ BaCk Fill & Compacx Trenches - Inp #1 ;
| UGE-1065 Survey Location for Future Building - Inc #1 1 19-Apr-24  19-Apr-24 1 SurVey Location for Future Bundmg Inc #1
} UGE-1070 Electrical Power & Low Voltage Distribution Conduits Complete - Inc 1/ 22-Apr-24  22-Apr-24 ‘ ‘ | E|901"06| Power 5\ Low Voltage DlSt"bU"On Oonduns Complete I7]
Inc #1 Site Work Inspection 111 15-Nov-23 24-Apr-24 ' ' ' ' ' ' ' ' ' ! ! ! ! !
| INSP-2000 Confirm Building Pad Certification - Inc #1 1 15-Nov-23 | 15-Nov-23 i i i i i i i i i i § § § o Conf-rm Building Pad Certification - nc #1 i
| INSP-2010 Final Flush Testing Observed by Project Inspector - Inc #1 1 16-Jan-24  16-Jan-24 : : : : : : : : : : : : : : : | Final Flush Testing Observed by iject Inspemor Inc #1 :
\ INSP-2020 Bacteria Test Performed on Domestic Water Line - Inc #1 1 22-Mar-24  22-Mar-24 | Bat:tena Test Performed on Domestic Water Line - Inc #1
| INSP-2030 Back Flow Assemblies Certified - Inc #1 1 22-Mar-24  22-Mar-24 | Bapk Flow Assemblies Certified - Inc #1 |
\ INSP-2040 Compaction Tests Verified - Inc #1 1 19-Apr-24  19-Apr-24 ; 1 Corhpaction Tests Verified - Inc #
| INSP-2050 Final Connections Observed by Project Inspector - Inc #1 1 23-Apr-24  23-Apr-24 : : : : : : : : : : : : : : : : : : I Final Connections Observed by: Project Inspector - Inc #1
| INSP-2060 Increment #1 Site Work Inspections Complete 1 24-Apr-24  24-Apr-24 ! ! ! ! ! ! ! ! ! ! ! ! ; ; ! ! ! ! ! 1 Ihcrement #1 Site Work Inspections Complete!
s - Powal Work - Sacramento City Unified School District
Finish Date: 24-Apr-24 1 Planned Tasks q y
Data Date: 26-Sep-22 BN Critical Remainin... [ Sacramento Ci Chavez - Kemble Elementary School Balfour Beatty +
Print Date: 28-Apr-23 * @ Milestone Page: 6 of 6
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EXHIBIT 1

For all or a portion of the following Site:

Project: Cesar Chavez/Edward Kemble New Construction and Modernization Project
Address: 7495 29th Street Sacramento, CA 95822 and 7500 32nd Street Sacramento, CA
95822

APN: 04901760020000 and 04901830020000

By and between

Sacramento City Unified School District
5735 47% Avenue
Sacramento, CA 95824

And

Balfour Beatty — Clark/Sullivan a Joint Venture
400 Capitol Mall Suite 900,

Sacramento, CA, 95814

Dated as of December 15, 2022
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PART 1 - GENERAL
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DOCUMENT 01 31 19

PROJECT MEETINGS

1.01 RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the
provisions in this document, including without limitation:

A. General Conditions; and

B. Special Conditions.

1.02 PROGRESS MEETINGS:

A. Developer shall schedule and hold regular weekly progress meetings after a
minimum of one week's prior written notice of the meeting date and time to
all Invitees as indicated below.

B. Location: Developer's field office.
C. The Developer shall notify and invite the following entities (“Invitees”):
(1) District Personnel.
(2) Construction Manager.
(3) Architect.
(4) Developer.
(5) Developer's Project Manager.
(6) Developer's Superintendent.
(7) Subcontractors, as appropriate to the agenda of the meeting.
(8) Suppliers, as appropriate to the agenda of the meeting.
(9) Engineer(s), if any and as appropriate to the agenda of the meeting.
(10) Others, as appropriate to the agenda of the meeting.
D. The District's and/or the Architect’s Consultants will attend at their discretion,

in response to the agenda.

E. The Construction Manager, and/or another District Agent shall take and
distribute meeting notes to attendees and other concerned parties. If
exceptions are taken to anything in the meeting notes, those exceptions shall

SACRAMENTO CITY USD PROJECT MEETINGS
Bid #460 Cesar Chavez / Edward Kemble DOCUMENT 01 31 19-1
New Construction and Modernization

Project



Attachment 3

be stated in writing to the District within five (5) working days following
District's distribution of the meeting notes.

1.03 PRE-INSTALLATION/PERFORMANCE MEETING:

A.

Developer shall schedule a meeting prior to the start of each of the following
portions of the Work: cutting and patching of plaster and roofing, and other
weather-exposed and moisture-resistant products. Developer shall invite all
Invitees to this meeting, and others whose work may affect or be affected by
the quality of the cutting and patching work.

Developer shall review in detail prior to this meeting, the manufacturer's
requirements and specifications, applicable portions of the Contract
Documents, Shop Drawings, and other submittals, and other related work. At
this meeting, invitees shall review and resolve conflicts, incompatibilities, or
inadequacies discovered or anticipated.

Developer shall review in detail Project conditions, schedule, requirements for
performance, application, installation, and quality of completed Work, and
protection of adjacent Work and property.

Developer shall review in detail means of protecting the completed Work
during the remainder of the construction period.

PART 2 - PRODUCTS Not Used.

PART 3 - EXECUTION Not Used.

END OF DOCUMENT

SACRAMENTO CITY USD PROJECT MEETINGS
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DOCUMENT 01 50 13

CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL

PART 1 - GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the
provisions in this document, including without limitation:

A. General Conditions;

B. Special Conditions; and

C. Temporary Facilities and Controls.

1.02 SECTION INCLUDES:

A. Administrative and procedural requirements for the following:

(1) Salvaging non-hazardous construction waste.

(2) Recycling non-hazardous construction waste.

(3) Disposing of non-hazardous construction waste.
1.03 DEFINITIONS:

A. Construction Waste: Building and site improvement materials and other solid
waste resulting from construction, remodeling, renovation, or repair
operations. Construction waste includes packaging.

B. Demolition Waste: Building and site improvement materials resulting from
demolition or selective demolition operations.

C. Disposal: Removal off-site of demolition and construction waste and
subsequent sale, recycling, reuse, or deposit in landfill or incinerator
acceptable to authorities having jurisdiction.

D. Recycle: Recovery of demolition or construction waste for subsequent
processing in preparation for reuse.

E. Salvage: Recovery of demolition or construction waste and subsequent sale
or reuse in another facility.

F. Salvage and Reuse: Recovery of demolition or construction waste and
subsequent incorporation into the Work.

SACRAMENTO CITY USD CONSTRUCTION WASTE MANAGEMENT
Bid #460 Cesar Chavez / Edward Kemble AND DISPOSAL
New Construction and Modernization DOCUMENT 01 50 13-1

Project
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1.04 PERFORMANCE REQUIREMENTS:

A.

General: Develop waste management plan that results in end-of Project rates
for salvage/recycling of sixty-five percent (65%) by weight (or by volume, but
not a combination) of total waste generated by the Work.

1.05 SUBMITTALS:

A.

Waste Management Plan: Submit waste management plan within 30 days of
date established for commencement of the Work.

Waste Reduction Progress Reports: Concurrent with each Application for
Payment, submit copies of report. Include the following information:

(1) Material category.
(2) Generation point of waste.
(3) Total quantity of waste in tons or cubic yards.

(4) Quantity of waste salvaged, both estimated and actual in tons or cubic
yards.

(5) Quantity of waste recycled, both estimated and actual in tons or cubic
yards.

(6) Total quantity of waste recovered (salvaged plus recycled) in tons or
cubic yards.

(7) Total quantity of waste recovered (salvaged plus recycled) as a
percentage of total waste.

Waste Reduction Calculations: Before request for final payment, submit
copies of calculated end-of-Project rates for salvage, recycling, and disposal
as a percentage of total waste generated by the Work.

Records of Donations: Indicate receipt and acceptance of salvageable waste
donated to individuals and organizations. Indicate whether organization is tax
exempt.

Records of Sales: Indicate receipt and acceptance of salvageable waste sold
to individuals and organizations. Indicate whether organization is tax
exempt.

Recycling and Processing Facility Records: Indicate receipt and acceptance of
recyclable waste by recycling and processing facilities licensed to accept
them. Include manifests, weight tickets, receipts, and invoices.

Landfill and Incinerator Disposal Records: Indicate receipt and acceptance of
waste by landfills and incinerator facilities licensed to accept them. Include
manifests, weight tickets, receipts, and invoices.

SACRAMENTO CITY USD CONSTRUCTION WASTE MANAGEMENT
Bid #460 Cesar Chavez / Edward Kemble AND DISPOSAL
New Construction and Modernization DOCUMENT 01 50 13-2
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CHPS Submittal: CHPS letter template for Credit ME2.0 and ME2.1, signed by
Developer, tabulating total waste material, quantities diverted and means by
which it is diverted, and statement that requirements for the credit have been
met.

Qualification Data: For Waste Management Coordinator.

Statement of Refrigerant Recovery: Signed by refrigerant recovery technician
responsible for recovering refrigerant, stating that all refrigerant that was
present was recovered and that recovery was performed according to EPA
regulations. Include name and address of technician and date refrigerant was
recovered.

Submittal procedures and quantities are specified in Document 01 33 00.

1.06 QUALITY ASSURANCE:

A.

Waste Management Coordinator Qualifications: LEED Accredited Professional
by U.S. Green Building Council.

Regulatory Requirements: Comply with hauling and disposal regulations of
authorities having jurisdiction.

Waste Management Conference: Conduct conference at Project site to
comply with requirements. Review methods and procedures related to waste
management including, but not limited to, the following:

(1) Review and discuss waste management plan including responsibilities
of Waste Management Coordinator.

(2) Review requirements for documenting quantities of each type of waste
and its disposition.

(3) Review and finalize procedures for materials separation and verify
availability of containers and bins needed to avoid delays.

(4) Review procedures for periodic waste collection and transportation to
recycling and disposal facilities.

(5) Review waste management requirements for each trade.

1.07 WASTE MANAGEMENT PLAN:

A. General: Develop plan consisting of waste identification, waste reduction
work plan, and cost/revenue analysis. Indicate quantities by weight or
volume, but use same units of measurement throughout waste management
plan.

B. Waste Identification: Indicate anticipated types and quantities of site-clearing
and construction waste generated by the Work. Include estimated quantities
and assumptions for estimates.

SACRAMENTO CITY USD CONSTRUCTION WASTE MANAGEMENT
Bid #460 Cesar Chavez / Edward Kemble AND DISPOSAL
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C. Waste Reduction Work Plan: List each type of waste and whether it will be
salvaged, recycled, or disposed of in landfill or incinerator. Include points of
waste generation, total quantity of each type of waste, quantity for each
means of recovery, and handling and transportation procedures.

(1) Salvaged Materials for Reuse: For materials that will be salvaged and
reused in this Project, describe methods for preparing salvaged
materials before incorporation into the Work.

(2) Salvaged Materials for Sale: For materials that will be sold to
individuals and organizations, include list of their names, addresses,
and telephone numbers.

(3) Salvaged Materials for Donation: For materials that will be donated to
individuals and organizations, include list of their names, addresses,
and telephone numbers.

(4) Recycled Materials: Include list of local receivers and processors and
type of recycled materials each will accept. Include names, addresses,
and telephone numbers.

(5) Disposed Materials: Indicate how and where materials will be disposed
of. Include name, address, and telephone number of each landfill and
incinerator facility.

(6) Handling and Transportation Procedures: Include method that will be
used for separating recyclable waste including sizes of containers,
container labeling, and designated location on Project site where
materials separation will be located.

PART 2 - PRODUCTS Not Used.
PART 3 - EXECUTION
3.01 PLAN IMPLEMENTATION:

A. General: Implement approved waste management plan. Provide handling,
containers, storage, signage, transportation, and other items as required to
implement waste management plan during the entire duration of the
Contract.

(1) Comply with Document 01 50 00 for operation, termination, and
removal requirements.

B. [Waste Management Coordinator: Engage a waste management coordinator
to be responsible for implementing, monitoring, and reporting status of waste
management work plan. Coordinator shall be present at Project site full time
for duration of Project.]

C. Training: Train workers, subcontractors, and suppliers on proper waste
management procedures, as appropriate for the Work occurring at Project
site.

SACRAMENTO CITY USD CONSTRUCTION WASTE MANAGEMENT
Bid #460 Cesar Chavez / Edward Kemble AND DISPOSAL
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(1) Distribute waste management plan to everyone concerned within 3
days of submittal return.

(2) Distribute waste management plan to entities when they first begin
work on site. Review plan procedures and locations established for
salvage, recycling, and disposal.

D. Site Access and Temporary Controls: Conduct waste management operations
to ensure minimum interference with roads, streets, walks, walkways, and
other adjacent occupied and used facilities.

(1) Designate and label specific areas of Project site necessary for
separating materials that are to be salvaged, recycled, reused,
donated, and sold.

(2) Comply with Document 01 50 00 for controlling dust and dirt,
environmental protection, and noise control.

3.02 RECYCLING CONSTRUCTION WASTE:

A. General: Recycle paper and beverage containers used by on-site workers.
B. Recycling Incentives: Revenues, savings, rebates, tax credits, and other
incentives received for recycling waste materials shall accrue to the

Developer.
C. Procedures: Separate recyclable waste from other waste materials, trash,

and debris. Separate recyclable waste by type at Project site to the
maximum extent practical.

(1) Provide appropriately marked containers or bins for controlling
recyclable waste until they are removed from Project Site. Include list
of acceptable and unacceptable materials at each container and bin.

(@) Inspect containers and bins for contamination and remove
contaminated materials if found.

(2) Stockpile processed materials on site without intermixing with other
materials. Place, grade, and shape stockpiles to drain surface water.
Cover to prevent windblown dust.

(3) Stockpile materials away from construction area. Do not store within
drip line of remaining trees.

(4) Store components off the ground and protect from the weather.

(5) Remove recyclable waste off District property and transport to
recycling receiver or processor.

SACRAMENTO CITY USD CONSTRUCTION WASTE MANAGEMENT
Bid #460 Cesar Chavez / Edward Kemble AND DISPOSAL
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Packaging:

(1) Cardboard and Boxes: Break down packaging into flat sheets. Bundle
and store in a dry location.

(2) Polystyrene Packaging: Separate and bag material.

(3) Pallets: As much as possible, require deliveries using pallets to
remove pallets from Project Site. For pallets that remain on Site,
break down pallets into component wood pieces and comply with
requirements for recycling wood.

(4) Crates: Break down crates into component wood pieces and comply
with requirements for recycling wood.

Site-Clearing Wastes: Chip brush, branches, and trees on site.
Wood Materials:
(1) Clean Cut-Offs of Lumber: Grind or chip into small pieces.

(2) Clean Sawdust: Bag sawdust that does not contain painted or treated
wood.

Gypsum Board: Stack large clean pieces on wood pallets and store in a dry
location.

(1) Clean Gypsum Board: Grind scraps of clean gypsum board using small
mobile chipper or hammer mill. Screen out paper after grinding.

3.03 DISPOSAL OF WASTE:

A. General: Except for items or materials to be salvaged, recycled, or otherwise
reused, remove waste materials from Project Site and legally dispose of them
in a landfill or incinerator acceptable to authorities having jurisdiction.

(1) Except as otherwise specified, do not allow waste materials that are to
be disposed of accumulate on site.

(2) Remove and transport debris in @ manner that will prevent spillage on
adjacent surfaces and areas.

B. Burning: Do not burn waste materials.

C. Disposal: Transport waste materials off District property and legally dispose
of them.

END OF DOCUMENT
SACRAMENTO CITY USD CONSTRUCTION WASTE MANAGEMENT
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DOCUMENT 01 64 00

OWNER-FURNISHED PRODUCTS

PART 1 - GENERAL
1.01 RELATED DOCUMENTS AND PROVISIONS

All Contract Documents should be reviewed for applicable provisions related to the
provisions in this document, including without limitation:

A. General Conditions;
B. Special Conditions; and
C. Materials and Equipment.

1.02 SECTION INCLUDES
A. Requirements for the following:
(1) Installing Owner-furnished materials and equipment.
(2) Providing necessary utilities, connections and rough-ins.
1.03 DEFINITIONS
A. Owner: District, who is providing/furnishing materials and equipment.

B. Installing Contactor: Developer, who is installing the materials and equipment
furnished by the Owner.

1.04 PRODUCT DELIVERY, STORAGE, AND HANDLING

A. Receive, store and handle products in accordance with the manufacturer’s
instructions.

B. Protect equipment items as required to prevent damage during storage and
construction.

PART 2 - PRODUCTS
2.01 GENERAL PRODUCT REQUIREMENTS
A. Installing Developer’s Responsibilities:

(1) Verify mounting and utility requirements for Owner-furnished materials
and equipment items.

(2) Provide mounting and utility rough in for all items where required.

SACRAMENTO CITY USD OWNER-FURNISHED PRODUCTS
Bid #460 Cesar Chavez / Edward Kemble DOCUMENT 01 64 00-1
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(@) Rough in locations, sizes, capacities, and similar type items
shall be as indicated and required by product manufacturer.

B. Owner and Installing Developer(s) Responsibilities:

(1) Owner-Furnished/Developer Installed ("OFCI”): Furnished by the
Owner; installed by the Installing Developer.

(@) General: Owner and Installing Developer(s) will coordinate
deliveries of materials and equipment to coincide with the
construction schedule.

(b) Owner will furnish specified materials and equipment delivered
to the site. Owner/vendor’s representative shall be present on
Site at the time of delivery to comply with the contract
requirements

(c) The Owner furnishing specified materials and equipment is
responsible to provide manufacturer guarantees as required by
the Contract to the Installing Developer.

(d) The Installing Developer shall:

1)

2)

3)

4)

5)
6)

7)

SACRAMENTO CITY USD

Review, verify and accept the approved manufacturer’s
submittal/Shop Drawings for all materials and
equipment required to be installed by the Installer
Developer and furnished by the Owner. Any
discrepancies, including but not limited to possible space
conflicts, should be brought to the attention of the
Project Manager and/or Program Manager, if applicable.

Coordinate timely delivery. Installing Developer shall
receive materials and equipment at Site when delivered
and give written receipt at time of delivery, noting
visible defects or omissions; if such declaration is not
given, the Installing Developer shall assume
responsibility for such defects and omissions.

Store materials and equipment until ready for
installation and protect from loss and damage.
Installing Developer is responsible for providing
adequate storage space.

Coordinate with other bid package Developers and field
measurement to ensure complete installation.

Uncrate, assemble, and set in place.
Provide adequate supports.
Install materials and equipment in accordance with

manufacturer’'s recommendations, instructions, and
Shop Drawings, supply labor and material required, and

OWNER-FURNISHED PRODUCTS
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make mechanical, plumbing, and electrical connections
required to operate equipment.

Be certified by equipment manufacturer for installation
of the specific equipment supplied by the Owner.

Provide anchorage and/or bracing as required for
seismic restraint per Title 24, UBC Standard 27-11 and
all other applicable codes.

Provide the contract-required warranty and guarantee
for all work, materials and equipment, and installation
upon its completion and acceptance by the District.
Guarantee includes all costs associated with the
removal, shipping to and from the Site, and re-
installation of any equipment found to be defective.

C. Compatibility with Space and Service Requirements:

(1) Equipment items shall be compatible with space limitations indicated
and as shown on the Contract Documents and specified in other
sections of the Specifications.

(2) Modifications to equipment items required to conform to space
limitations specified for rough in shall not cause additional cost to the
District.

D. Manufacturer’s printed descriptions, specifications, and instructions shall
govern the Work unless specifically indicated or specified otherwise.

2.02 FURNISHED MATERIALS AND EQUIPMENT

A. All furnished materials and equipment are indicated or scheduled on the

Contract Documents.

PART 3 - EXECUTION

3.01 INSTALLATION

A. Install equipment items in accordance with the manufacturer’s instructions.

B. Set equipment items securely in place, rigidly or flexibly mounted in
accordance with manufacturers’ directions.

C. Make electrical and mechanical connections as indicated and required.

D. Touch-up and restore damaged or defaced finishes to the Owner’s

satisfaction.

3.02 CLEANING AND PROTECTION

A. Repair or replace items not acceptable to the Architect or Owner.

SACRAMENTO CITY USD

OWNER-FURNISHED PRODUCTS
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B. Upon completion of installation, clean equipment items in accordance with
manufacturer’'s recommendations, and protect from damage until final
acceptance of the Work by the Owner.

END OF DOCUMENT
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SECTION 01 66 00

PRODUCT DELIVERY, STORAGE AND HANDLING

PART 1 - GENERAL

1.01

1.02

1.03

RELATED DOCUMENTS AND PROVISIONS

All Contract Documents should be reviewed for applicable provisions related to the
provisions in this document, including without limitation:

A. General Conditions, including, without limitation, Site Access, Conditions and
Requirements;

B. Special Conditions.

PRODUCTS

A. Products are as defined in the General Conditions.

B. Developer shall not use and/or reuse materials and/or equipment removed
from existing Premises, except as specifically permitted by the Contract
Documents.

C. Developer shall provide interchangeable components of the same

manufacturer, for similar components.

TRANSPORTATION AND HANDLING

A.

Developer shall transport and handle Products in accordance with
manufacturer's instructions.

Developer shall promptly inspect shipments to confirm that Products comply
with requirements, quantities are correct, and products are undamaged.

Developer shall provide equipment and personnel to handle Products by
methods to prevent soiling, disfigurement, or damage.

1.04 STORAGE AND PROTECTION
A. Developer shall store and protect Products in accordance with manufacturer's
instructions, with seals and labels intact and legible. Developer shall store
sensitive products in weather-tight, climate controlled enclosures.
B. For exterior storage of fabricated Products, Developer shall place on sloped
supports, above ground.
C. Developer shall provide off-site storage and protection when Site does not
permit on-site storage or protection.
D. Developer shall cover products subject to deterioration with impervious sheet
covering and provide ventilation to avoid condensation.
SACRAMENTO CITY USD PRODUCT DELIVERY, STORAGE AND
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E. Developer shall store loose granular materials on solid flat surfaces in a well-
drained area and prevent mixing with foreign matter.

F. Developer shall provide equipment and personnel to store Products by
methods to prevent soiling, disfigurement, or damage.

G. Developer shall arrange storage of Products to permit access for inspection
and periodically inspect to assure Products are undamaged and are
maintained under specified conditions.

PART 2 - PRODUCTS Not Used.
PART 3 - EXECUTION Not Used.

END OF DOCUMENT
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CONTRACT DOCUMENTS

For all or a portion of the following Site:

Project: Cesar Chavez/Edward Kemble New Construction and Modernization
Addresses: 7495 29" Street Sacramento, CA 95822 and 7500 32" Street Sacramento,
CA 95822

APN: 04901760020000 and 04901830020000

By and between

Sacramento City Unified School District
5735 47% Avenue
Sacramento, CA 95824

And

Balfour Beatty — Clark/Sullivan a Joint Venture
400 Capitol Mall Suite 900,

Sacramento, CA, 95814

Dated as of December 15, 2022
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PERFORMANCE BOND
(100% of Contract Price)

KNOW ALL PERSONS BY THESE PRESENTS:

WHEREAS, the governing board (“Board”) of the Sacramento City Unified School District,
("District”) and (“Principal”) have entered into a contract for the furnishing
of all materials and labor, services and transportation, necessary, convenient, and proper to perform
the following project:

Cesar Chavez/Edward Kemble New Construction and Modernization Project

("Project” or “Contract”) which Contract dated , 20__, and all of the Contract
Documents attached to or forming a part of the Contract, are hereby referred to and made a part
hereof; and

WHEREAS, said Principal is required under the terms of the Contract to furnish a bond for the faithful
performance of the Contract.

NOW, THEREFORE, the Principal and

(“Surety”) are held

and firmly bound unto the Board of the District in the penal sum of

Dollars ($ ), lawful money of the United States, for the payment of which sum
well and truly to be made we bind ourselves, our heirs, executors, administrators, successors, and
assigns jointly and severally, firmly by these presents, to:

- Promptly perform all the work required to complete the Project; and

- Pay to the District all damages the District incurs as a result of the Principal’s failure
to perform all the Work required to complete the Project.

Or, at the District’s sole discretion and election, the Surety shall obtain a bid or bids for completing
the Contract in accordance with its terms and conditions, and upon determination by the District of
the lowest responsible bidder, arrange for a contract between such bidder and the District and make
available as Work progresses sufficient funds to pay the cost of completion less the “balance of the
Contract Price,” and to pay and perform all obligations of Principals under the Contract, including,
without limitation, all obligations with respect to warranties, guarantees and the payment of liquidated
damages. The term “balance of the Contract Price,” as used in this paragraph, shall mean the total
amount payable to Principal by the District under the Contract and any modifications thereto, less the
amount previously paid by the District to the Principal, less any withholdings by the District allowed
under the Contract. District shall not be required or obligated to accept a tender of a completion
contractor from the Surety for any or no reason.

The condition of the obligation is such that, if the above bounden Principal, his or its heirs, executors,
administrators, successors, or assigns, shall in all things stand to and abide by, and well and truly
keep and perform the covenants, conditions, and agreements in the Contract and any alteration
thereof made as therein provided, on his or its part to be kept and performed at the time and in the
intent and meaning, including all contractual guarantees and warrantees of materials and

Performance Bond Page 1 of 2
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workmanship, and shall indemnify and save harmless the District, its trustees, officers and agents,
as therein stipulated, then this obligation shall become null and void, otherwise it shall be and remain
in full force and virtue.

Surety expressly agrees that the District may reject any contractor or subcontractor proposed by
Surety to fulfill its obligations in the event of default by the Principal. Surety shall not utilize Principal
in completing the Work nor shall Surety accept a Bid from Principal for completion of the Work if the
District declares the Principal to be in default and notifies Surety of the District’s objection to Principal’s
further participation in the completion of the Work.

As a condition precedent to the satisfactory completion of the Contract, the above obligation shall
hold good for a period equal to the warranty and/or guarantee period of the Contract, during which
time Surety’s obligation shall continue if Developer shall fail to make full, complete, and satisfactory
repair and replacements and totally protect the District from loss or damage resulting from or caused
by defective materials or faulty workmanship. The obligations of Surety hereunder shall continue so
long as any obligation of Developer remains. Nothing herein shall limit the District's rights or
Developer or Surety’s obligations under the Contract, law or equity, including, but not limited to,
California Code of Civil Procedure section 337.15.

The Surety, for value received, hereby stipulates and agrees that no change, extension of time,
alteration, or addition to the terms of the contract or to the work to be performed thereunder or the
specifications accompanying the same shall in any way affect its obligation on this bond, and it does
hereby waive notice of any such change, extension of time, alteration, or addition to the terms of the
Contract or to the work or to the specifications.

IN WITNESS WHEREOF, two (2) identical counterparts of this instrument, each of which shall for all
purposes be deemed an original thereof, have been duly executed by the Principal and Surety above
named, on the day of , 20

Principal Surety

By By

Name of California Agent of Surety

Address of California Agent of Surety

Telephone No. of California Agent of Surety

Developer must attach a Notarial Acknowledgment for all Surety's signatures and a Power
of Attorney and Certificate of Authority for Surety. The California Department of Insurance
must authorize the Surety to be an admitted surety insurer.

END OF DOCUMENT
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PAYMENT BOND

Developer's Labor & Material Bond
(100% of Contract Price)

KNOW ALL PERSONS BY THESE PRESENTS:

WHEREAS, the governing board (“Board”) of the Sacramento City Unified School District,
(“District”) and (“Principal”) have entered into a contract for the furnishing
of all materials and labor, services and transportation, necessary, convenient, and proper to
perform the following project:

Cesar Chavez/Edward Kemble New Construction and Modernization Project

(“Project” or “"Contract”) which Contract dated , 20__, and all of the Contract
Documents attached to or forming a part of the Contract, are hereby referred to and made a
part hereof; and

WHEREAS, pursuant to law and the Contract, the Principal is required, before entering upon
the performance of the work, to file a good and sufficient bond with the body by which the
Contract is awarded in an amount equal to one hundred percent (100%) of the Contract price,
to secure the claims to which reference is made in sections 9000 through 9510 and 9550
through 9566 of the Civil Code, and division 2, part 7, of the Labor Code.

NOW, THEREFORE, the Principal and

(“Surety”)
are held and firmly bound unto all laborers, material men, and other persons referred to in
said statutes in the sum of

Dollars ($ ), lawful money of the United States, being a sum not less than the total
amount payable by the terms of Contract, for the payment of which sum well and truly to be
made, we bind ourselves, our heirs, executors, administrators, successors, or assigns, jointly
and severally, by these presents.

The condition of this obligation is that if the Principal or any of his or its subcontractors, of
the heirs, executors, administrators, successors, or assigns of any, all, or either of them shall
fail to pay for any labor, materials, provisions, provender, or other supplies, used in, upon,
for or about the performance of the work contracted to be done, or for any work or labor
thereon of any kind, or for amounts required to be deducted, withheld, and paid over to the
Employment Development Department from the wages of employees of the Principal or any
of his or its subcontractors of any tier under Section 13020 of the Unemployment Insurance
Code with respect to such work or labor, that the Surety will pay the same in an amount not
exceeding the amount herein above set forth, and also in case suit is brought upon this bond,
will pay a reasonable attorney’s fee to be awarded and fixed by the Court, and to be taxed as
costs and to be included in the judgment therein rendered.

It is hereby expressly stipulated and agreed that this bond shall inure to the benefit of any
and all persons, companies, and corporations entitled to file claims under section 9100 of the
Civil Code, so as to give a right of action to them or their assigns in any suit brought upon
this bond.

Should the condition of this bond be fully performed, then this obligation shall become null
and void; otherwise it shall be and remain in full force and affect.

Payment Bond Page 1 of 2
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And the Surety, for value received, hereby stipulates and agrees that no change, extension
of time, alteration, or addition to the terms of Contract or the specifications accompanying
the same shall in any manner affect its obligations on this bond, and it does hereby waive
notice of any such change, extension, alteration, or addition.

IN WITNESS WHEREOF, two (2) identical counterparts of this instrument, each of which shall
for all purposes be deemed an original thereof, have been duly executed by the Principal and

Surety above named, on the day of , 20
Principal Surety
By By

Name of California Agent of Surety

Address of California Agent of Surety

Telephone No. of California Agent of Surety

Developer must attach a Notarial Acknowledgment for all Surety's signatures and
a Power of Attorney and Certificate of Authority for Surety. The California
Department of Insurance must authorize the Surety to be an admitted surety
insurer.

END OF DOCUMENT
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WORKERS' COMPENSATION CERTIFICATION

Labor Code section 3700, in relevant part, provides:

Every employer except the State shall secure the payment of compensation in one or
more of the following ways:

a. By being insured against liability to pay compensation by one or more insurers
duly authorized to write compensation insurance in this state; and/or

b. By securing from the Director of Industrial Relations a certificate of consent to
self-insure, which may be given upon furnishing proof satisfactory to the
Director of Industrial Relations of ability to self-insure and to pay any
compensation that may become due to his employees.

I am aware of the provisions of section 3700 of the Labor Code which require every employer
to be insured against liability for workers' compensation or to undertake self-insurance in
accordance with the provisions of that code, and I will comply with such provisions before
commencing the performance of the Work of this Contract.

Date:

Proper Name of Developer:

Signature:

Print Name:

Title:

(In accordance with Labor Code sections 1860 and 1861, the above certificate must be
signed and filed with the awarding body prior to performing any Work under this Contract.)

END OF DOCUMENT
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CRIMINAL BACKGROUND INVESTIGATION
/FINGERPRINTING CERTIFICATION

The undersigned does hereby certify to the District that I am a representative of the Developer
currently under contract with the District; that I am familiar with the facts herein certified;
and that I am authorized and qualified to execute this certificate on behalf of Developer.

Developer certifies that it has taken at least one of the following actions (check all that apply):

O

O

Pursuant to Education Code section 45125.2(a), Developer has installed or will install,
prior to commencement of Work, a physical barrier at the Work Site, that will limit contact
between Developer's employees, Subcontractors or suppliers and District pupils at all
times; and/or

Pursuant to Education Code section 45125.2(a), Developer certifies that all employees will
be under the continual supervision of, and monitored by, an employee of the Developer
who the California Department of Justice (*D0J") has ascertained, or as described below,
will ascertain, has not been convicted of a violent or serious felony. The name and title
of the employee who will be supervising Developer's and its subcontractors' or suppliers’
employees is:

Name:

Title:

NOTE: If Developer is a sole proprietor, and elects the above option, Developer must
have the above-named employee’s fingerprints prepared and submitted by District for
submission to the DOJ, in accordance with Education Code section 45125.1(h). No work
shall commence until such determination by DOJ has been made.

Pursuant to Education Code section 45125.2(a), the District will take appropriate steps to
protect the safety of any pupils that may come in contact with Developer's employees,
subcontractors or suppliers so that the fingerprinting and criminal background
investigation requirements of Education Code section 45125.2 shall not apply to Developer
under the Contract.

The Work on the Contract is either (i) at an unoccupied school site and no employee of
Developer and/or subcontractor or supplier of any tier of the Contract shall come in
contact with the District pupils or (ii) if Developer’s employees or any subcontractor or
supplier of any tier of the Contract interacts with pupils, such interaction shall only take
place under the immediate supervision and control of the pupil’s parent or guardian or a
school employee, so that the fingerprinting and criminal background investigation
requirements of Education Code section 45125.1 shall not apply to Developer under the
Contract.

[CONTINUED ON NEXT PAGE]
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O The Developer, who is not a sole proprietor, has complied with the fingerprinting
requirements of Education Code section 45125.1 with respect to all Developer’s employees
and all of its Subcontractors’ employees who may have contact with District pupils in the
course of providing services pursuant to the Contract, and the DOJ has determined (A)
that none of those employees has been convicted of a felony, as that term is defined in
Education Code section 45122.1 and/or (B) that the prohibition does not apply to an
employee as provided by Education Code section 45125.1(e)(2) or (3). When the
Developer performs the criminal background check, it shall immediately provide any
subsequent arrest and conviction information it receives to the District pursuant to the
subsequent arrest service. No work shall commence until the Department of Justice
ascertains that Developer’s employees and any subcontractors’ employees have not been
convicted of a felony as defined in Government Code Section 45122.1.

A complete and accurate list of Developer's employees and of all of its
subcontractors' employees who may come in contact with District pupils during
the course and scope of the Contract is attached hereto as ATTACHMENT “A;”
and/or

O The Developer is a sole proprietor and intends to comply with the fingerprinting
requirements of Education Code section 45125.1(h) with respect to all Developer’s
employees who may have contact with District pupils in the course of providing services
pursuant to the Contract, and hereby agrees to the District’s preparation and submission
of fingerprints such that the DOJ may determine (A) that none of those employees has
been convicted of a felony, as that term is defined in Education Code section 45122.1
and/or (B) that the prohibition does not apply to an employee as provided by Education
Code section 45125.1(e)(2) or (3). No work shall commence until the Department of
Justice ascertains that Developer’s employees and any subcontractors’ employees have
not been convicted of a felony as defined in Government Code Section 45122.1.

Developer’s responsibility for background clearance extends to all of its employees,
Subcontractors or suppliers, and employees of Subcontractors or suppliers coming into
contact with District pupils regardless of whether they are designated as employees or acting
as independent contractors of the Developer.

[CONTINUED ON NEXT PAGE]
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ATTACHMENT “A”
List of Employees/Subcontractors

Name/Company:

Name/Company:

Name/Company:

Name/Company:

Name/Company:

Name/Company:

Name/Company:

Name/Company:

Name/Company:

Name/Company:

Name/Company:

Name/Company:

Name/Company:

Name/Company:

Name/Company:

Name/Company:

Name/Company:

If further space is required for the list of employees/subcontractors, attach additional copies
of this page.

Date:

Proper Name of Developer:

Signature:
Print Name:
Title:
END OF DOCUMENT
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COVID-19 VACCINATION/TESTING CERTIFICATION

The California Department of Public Health ("CDPH") requires, pursuant to its August 11,
2021, Order (“Order”), that all public and private schools serving students in transitional
kindergarten through grade twelve, unless exempt, are required to verify the vaccine status
of all K-12 school workers. Further, pursuant to the Order, all such schools are required to
verify that all workers are either fully vaccinated or undergo weekly diagnostic testing.

On October 12, 2021, the Board of Education of the Sacramento City Unified School District
("SCUSD") approved Resolution No. 3233: Mandatory COVID-19 Vaccination for Eligible,
Non-Exempt Students and Staff, providing that as of January 31, 2022, “all non-exempt
SCUSD staff (including SCUSD partners, contractors, and other individuals who work directly
with students and SCUSD staff on SCUSD facilities)” must be fully vaccinated prior to
performing services at District facilities.

In light of these requirements, Developer certifies that the following entity:

has verified that the Developer and its subcontractors’ personnel providing services at
District’s Project site(s):

[] Have all been fully vaccinated in accordance with the District’s Policy.

[] Have not all been fully vaccinated, but those who are unvaccinated or not
fully vaccinated have filed a valid exemption from vaccination with Developer
and will undergo weekly diagnostic testing in accordance with the District’s
Policy.

Developer understands that the District’s Project site will need to comply with the District’s
COVID-19 requirements for fully vaccinated personnel or unvaccinated personnel. Developer
will comply with District policy, and all applicable state and local laws for vaccinated and
unvaccinated personnel.

CERTIFICATION
I, , certify that I am Developer’s

and that I have made a diligent effort to ascertain the facts with regard to the representations
made herein.

Date:

Proper Name of Developer:

Signature:
Print Name:
Title:
END OF DOCUMENT
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DRUG-FREE WORKPLACE CERTIFICATION

This Drug-Free Workplace Certification form is required from the successful Bidder pursuant
to Government Code section 8350 et seq., the Drug-Free Workplace Act of 1990. The Drug-
Free Workplace Act of 1990 requires that every person or organization awarded a contract or
grant for the procurement of any property or service from any state agency must certify that
it will provide a drug-free workplace by doing certain specified acts. In addition, the Act
provides that each contract or grant awarded by a state agency may be subject to suspension
of payments or termination of the contract or grant, and the contractor or grantee may be
subject to debarment from future contracting, if the contracting agency determines that
specified acts have occurred.

The District is not a “state agency” as defined in the applicable section(s) of the Government
Code, but the District is a local agency and public school district under California law and
requires all contractors on District projects to comply with the provisions and requirements of
Government Code section 8350 et seq., the Drug-Free Workplace Act of 1990.

Developer shall certify that it will provide a drug-free workplace by doing all of the following:

a. Publishing a statement notifying employees that the unlawful manufacture,
distribution, dispensation, possession, or use of a controlled substance is
prohibited in the person’s or organization’s workplace and specifying actions
which will be taken against employees for violations of the prohibition.

b. Establishing a drug-free awareness program to inform employees about all of
the following:

(1) The dangers of drug abuse in the workplace.

(2) The person’s or organization’s policy of maintaining a drug-free
workplace.

(3) The availability of drug counseling, rehabilitation, and employee-
assistance programs.

(4) The penalties that may be imposed upon employees for drug abuse
violations.

C. Requiring that each employee engaged in the performance of the contract or
grant be given a copy of the statement required above, and that, as a condition
of employment on the contract or grant, the employee agrees to abide by the
terms of the statement.

I, the undersigned, agree to fulfill the terms and requirements of Government Code section
8355 listed above and will publish a statement notifying employees concerning (a) the
prohibition of controlled substance at the workplace, (b) establishing a drug-free awareness
program, and (c) requiring that each employee engaged in the performance of the Contract
be given a copy of the statement required by section 8355(a), and requiring that the employee
agree to abide by the terms of that statement.

Drug-Free Workplace Certification Page 1 of 2
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I also understand that if the District determines that I have either (a) made a false certification
herein, or (b) violated this certification by failing to carry out the requirements of section
8355, that the Contract awarded herein is subject to termination, suspension of payments,
or both. I further understand that, should I violate the terms of the Drug-Free Workplace Act
of 1990, I may be subject to debarment in accordance with the requirements of the
aforementioned Act.

I acknowledge that I am aware of the provisions of Government Code section 8350 et seq.
and hereby certify that I will adhere to the requirements of the Drug-Free Workplace Act of
1990.

Date:

Proper Name of Developer:

Signature:

Print Name:

Title:

END OF DOCUMENT
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TOBACCO-FREE ENVIRONMENT CERTIFICATION

Pursuant to, without limitation, 20 U.S.C. section 6083, Labor Code section 6400 et seq.,
Health & Safety Code section 104350 et seq., and District Board policies, all District sites,
including the Project site, are tobacco-free environments. Smoking and the use of tobacco
products by all persons is prohibited on or in District property. District property includes
school buildings, school grounds, school-owned vehicles and vehicles owned by others while
on District property.

I acknowledge that I am aware of the District’s policy regarding tobacco-free environments
at District sites, including the Project site and hereby certify that I will adhere to the
requirements of that policy and not permit any of my firm’s employees, agents,
subcontractors, or my firm’s subcontractors’ employees or agents, to use tobacco and/or
smoke on the Project site.

Date:

Proper Name of Developer:

Signature:
Print Name:
Title:
END OF DOCUMENT
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DISABLED VETERAN BUSINESS
ENTERPRISE PARTICIPATION CERTIFICATION

GENERAL INSTRUCTIONS

Section 17076.11 of the Education Code requires school districts using, or planning to use,
funds allocated pursuant to the State of California School Facility Program (“Program”) for the
construction and/or modernization of school buildings to have a participation goal for disabled
veteran business enterprises ("DVBE") of at least three percent (3%) per year of the overall
dollar amount expended each year by the school district on projects that receive state funding.
Therefore, lowest responsive responsible bidder awarded the Contract must submit this
document to the District after issuance of the Notice of Award After Guaranteed Maximum
Price, identifying the steps Developer took to solicit DVBE participation in conjunction with
this Contract. Do not submit this form with your bids.

PART I - Method of Compliance with DVBE Participation Goals. Check the appropriate
box to indicate your method of committing the contract dollar amount.

YOUR BUSINESS ENTERPRISE AND YOU WILL AND YOU WILL

IS:

O Disabled veteran owned and your | Include a copy of your Complete Part 1 of this
forces will perform at least 3% of | DVBE letter from Office form and the
this Contract of Small Business and Certification

Disabled Veterans
Business Enterprise
Services ("OSB")*

O Disabled veteran owned but is Use DVBE Include a copy of each
unable to perform 3% of this subcontractors DVBE's letter from OSB
Contract with your forces /suppliers to bring the (including yours, if

Contract participation to | applicable), and
at least 3% complete Part 1 of this

O NOT disabled veteran owned Use DVBE form and the

subcontractors certification

/suppliers for at least
3% of this Contract

O Unable to meet the required Make good faith efforts, | Complete all of this form
participation goals after good including contacts, and the Certification
faith efforts advertisement and DVBE

solicitation

* A DVBE letter from OSB is obtained from the participating DVBE.

Disabled Veteran Business Enterprise Participation Certification Page 1 of 4
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You must complete the following table to show the dollar amount of DVBE
participation:

TOTAL CONTRACT
PRICE

A. Prime Bidder, if DVBE (own participation) $

DVBE Subcontractor or Supplier

Subtotal (A & B)

Non-DVBE

Total Bid

PART II - Contacts. To identify DVBE subcontractors/suppliers for participation in your

contract, you must contact each of the following categories. You should contact several DVBE
organizations.

CATEGORY TELEPHONE DATE PERSON
NUMBER CONTACTED CONTACTED
The District, if any *
0SB, which publishes a list of (916) 323-5478 *
DVBE's; Internet Address: (916) 322-5060

http://www.dgs.ca.gov/osbcr

DVBE Organization (List) *

*Write “recorded message” in this column, if applicable.

Disabled Veteran Business Enterprise Participation Certification Page 2 of 4
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PART III - Advertisement. You must advertise for DVBE participation in both a trade and
focus paper. List the advertisement you place to solicit DVBE participation. Advertisements
should be published at least fourteen (14) days prior to bid/proposal opening; if you cannot
advertise fourteen (14) days prior, advertisements should be published as soon as possible.
Advertisements must include that your firm is seeking DVBE participation, the project name
and location, and you firm’s name, your contact person, and telephone number. Attach copies
of advertisements to this form.

FOCUS/TRADE PAPER NAME CHECK ONE DATE OF
ADVERTISEMENT

TRADE FOCUS

PART IV - DVBE Solicitations. List DVBE subcontractors/suppliers that were invited to bid.
Use the following instructions to complete the remainder of this section (read the three
columns as a sentence from left to right). If you need additional space to list DVBE
solicitations, please use a separate page and attach to this form.

IF THE DVBE..... THEN..... AND.....
was selected to participate Check “yes” in the include a copy of their DVBE

“"SELECTED"” column letter(s) from OSB
was NOT selected to Check “NO” in the state why in the "REASON
participate “SELECTED" column NOT SELECTED" column
did not respond to your Check the "NO RESPONSE”
solicitation column.
DISABLED VETERANS BUSINESS SELECTED REASON NO
ENTERPRISES CONTACTED NOT RESPONSE

SELECTED
YES | NO

A copy of this form must be retained by you and may be subject to a future audit.
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CERTIFICATION

I, certify that I am Developer’s
and that I have made a diligent effort to ascertain the facts with regard to the representations
made herein.

Date:

Name of Developer:

Signature:
Print Name:
Title:
END OF DOCUMENT
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HAZARDOUS MATERIALS
PROCEDURES & REQUIREMENTS

Summary

This document includes information applicable to hazardous materials and hazardous
waste abatement.

Notice of Hazardous Waste or Materials

a. Developer shall give notice in writing to the District, the Construction Manager,
and the Architect promptly, before any of the following materials are disturbed,
and in no event later than twenty-four (24) hours after first observance, of any:

(1) Material that Developer believes may be a material that is hazardous
waste or hazardous material, as defined in section 25117 of the Health
and Safety Code, that is required to be removed to a Class I, Class II,
or Class III disposal site in accordance with provisions of existing law;

(2) Other material that may present a substantial danger to persons or
property exposed thereto in connection with Work at the site.

b. Developer's written notice shall indicate whether the hazardous waste or
material was shown or indicated in the Contract Documents to be within the
scope of Work, and whether the materials were brought to the site by
Developer, its Subcontractors, suppliers, or anyone else for whom Developer is
responsible. As used in this section the term "hazardous materials" shall
include, without limitation, asbestos, lead, Polychlorinated biphenyl (PCB),
petroleum and related hydrocarbons, and radioactive material.

C. In response to Developer's written notice, the District shall investigate the
identified conditions.

d. If the District determines that conditions do not involve hazardous materials or
that no change in terms of Contract is justified, the District shall so notify
Developer in writing, stating reasons. If the District and Developer cannot
agree on whether conditions justify an adjustment in Contract Price or Contract
Time, or on the extent of any adjustment, Developer shall proceed with the
Work as directed by the District.

e. If after receipt of notice from the District, Developer does not agree to resume
Work based on a reasonable belief it is unsafe, or does not agree to resume
Work under special conditions, then District may order such portion of Work
that is in connection with such hazardous condition or such affected area to be
deleted from the Work, or performed by others, or District may invoke its rights
to terminate the Contract in whole or in part. District will determine entitlement
to or the amount or extent of an adjustment, if any, in Contract Price or
Contract Time as a result of deleting such portion of Work, or performing the
Work by others.
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If Developer stops Work in connection with any hazardous condition and in any
area affected thereby, Developer shall immediately redeploy its workers,
equipment, and materials, as necessary, to other portions of the Work to
minimize delay and disruption.

4, Additional Warranties and Representations

a.

Developer represents and warrants that it, its employees, and its
subcontractors and their employees, shall at all times have the required levels
of familiarity with the Site and the Work, training, and ability to comply fully
with all applicable laws and contractual requirements for safe and expeditious
performance of the Work, including whatever training is or may be required
regarding the activities to be performed (including, but not limited to, all
training required to address adequately the actual or potential dangers of
Contract performance).

Developer represents and warrants that it, its employees, and its
subcontractors and their employees, shall at all times have and maintain in
good standing any and all certifications and licenses required by applicable
federal, state, and other governmental and quasi-governmental requirements
applicable to the Work.

Developer represents and warrants that it has studied carefully all requirements
of the Specifications regarding procedures for demolition, hazardous waste
abatement, or safety practices, specified in the Contract, and prior to
submitting its bid, has either (a) verified to its satisfaction that the specified
procedures are adequate and sufficient to achieve the results intended by the
Contract Documents, or (b) by way of approved "or equal" request or request
for clarification and written Addenda, secured changes to the specified
procedures sufficient to achieve the results intended by the Contract
Documents. Developer accepts the risk that any specified procedure will result
in a completed Project in full compliance with the Contract Documents.

5. Monitoring and Testing

a.

District reserves the right, in its sole discretion, to conduct air monitoring, earth
monitoring, Work monitoring, and any other tests (in addition to testing
required under the agreement or applicable law), to monitor Contract
requirements of safe and statutorily compliant work methods and (where
applicable) safe re-entry level air standards under state and federal law upon
completion of the job, and compliance of the work with periodic and final
inspection by public and quasi-public entities having jurisdiction.

Developer acknowledges that District has the right to perform, or cause to be
performed, various activities and tests including, but not limited to, pre-
abatement, during abatement, and post-abatement air monitoring, that District
shall have no obligation to perform said activities and tests, and that a portion
of said activities and tests may take place prior to the completion of the Work
by Developer. In the event District elects to perform these activities and tests,
Developer shall afford District ample access to the Site and all areas of the
Work as may be necessary for the performance of these activities and tests.
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Developer will include the potential impact of these activities or tests by District
in the Contract Price and the Scheduled Completion Date.

Notwithstanding District's rights granted by this paragraph, Developer may
retain its own industrial hygiene consultant at Developer’s own expense and
may collect samples and may perform tests including, but not limited to, pre-
abatement, during abatement, and post-abatement personal air monitoring,
and District reserves the right to request documentation of all such activities
and tests performed by Developer relating to the Work and Developer shall
immediately provide that documentation upon request.

Compliance with Laws

a.

Developer shall perform safe, expeditious, and orderly work in accordance with
the best practices and the highest standards in the hazardous waste
abatement, removal, and disposal industry, the applicable law, and the
Contract Documents, including, but not limited to, all responsibilities relating
to the preparation and return of waste shipment records, all requirements of
the law, delivering of all requisite notices, and obtaining all necessary
governmental and quasi-governmental approvals.

Developer represents that it is familiar with and shall comply with all laws
applicable to the Work or completed Work including, but not limited to, all
federal, state, and local laws, statutes, standards, rules, regulations, and
ordinances applicable to the Work relating to:

(1) The protection of the public health, welfare and environment;

(2) Storage, handling, or use of asbestos, PCB, lead, petroleum based
products, radioactive material, or other hazardous materials;

(3) The generation, processing, treatment, storage, transport, disposal,
destruction, or other management of asbestos, PCB, lead, petroleum,
radioactive material, or hazardous waste materials or other waste
materials of any kind; and

(4) The protection of environmentally sensitive areas such as wetlands and
coastal areas.

Disposal

a.

Developer has the sole responsibility for determining current waste storage,
handling, transportation, and disposal regulations for the job Site and for each
waste disposal facility. Developer must comply fully at its sole cost and
expense with these regulations and any applicable law. District may, but is not
obligated to, require submittals with this information for it to review consistent
with the Contract Documents.

Developer shall develop and implement a system acceptable to District to track
hazardous waste from the Site to disposal, including appropriate "Hazardous
Waste Manifests" on the EPA form, so that District may track the volume of
waste it put in each landfill and receive from each landfill a certificate of receipt.
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C. Developer shall provide District with the name and address of each waste
disposal facility prior to any disposal, and District shall have the express right
to reject any proposed disposal facility. Developer shall not use any disposal
facility to which District has objected. Developer shall document actual disposal
or destruction of waste at a designated facility by completing a disposal
certificate or certificate of destruction forwarding the original to the District.

8. Permits

a. Before performing any of the Work, and at such other times as may be required
by applicable law, Developer shall deliver all requisite notices and obtain the
approval of all governmental and quasi-governmental authorities having
jurisdiction over the Work. Developer shall submit evidence satisfactory to
District that it and any disposal facility:

(1) have obtained all required permits, approvals, and the like in a timely
manner both prior to commencement of the Work and thereafter as and
when required by applicable law; and

(2) are in compliance with all such permits, approvals and the regulations.
For example, before commencing any work in connection with the Work
involving asbestos-containing materials, or PCBs, or other hazardous
materials subject to regulation, Developer agrees to provide the
required notice of intent to renovate or demolish to the appropriate state
or federal agency having jurisdiction, by certified mail, return receipt
requested, or by some other method of transmittal for which a return
receipt is obtained, and to send a copy of that notice to District.
Developer shall not conduct any Work involving asbestos-containing
materials or PCBs unless Developer has first confirmed that the
appropriate agency having jurisdiction is in receipt of the required
notification. All permits, licenses, and bonds that are required by
governmental or quasi-governmental authorities, and all fees, deposits,
tap fees, offsite easements, and asbestos and PCB disposal facilities
expenses necessary for the prosecution of the Work, shall be procured
and paid for by Developer. Developer shall give all notices and comply
with the all applicable laws bearing on the conduct of the Work as drawn
and specified. If Developer observes or reasonably should have
observed that Plans and Specifications and other Contract Documents
are at variance therewith, it shall be responsible for promptly notifying
District in writing of such fact. If Developer performs any Work contrary
to applicable laws, it shall bear all costs arising therefrom.

b. In the case of any permits or notices held in District's name or of necessity to
be made in District's name, District shall cooperate with Developer in securing
the permit or giving the notice, but Developer shall prepare for District review
and execution upon approval, all necessary applications, notices, and other
materials.
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Indemnification

To the fullest extent permitted by law, the indemnities and limitations of liability
expressed throughout the Contract Documents apply with equal force and effect to
any claims or liabilities imposed or existing by virtue of the removal, abatement, and
disposal of hazardous waste. This includes, but is not limited to, liabilities connected
to the selection and use of a waste disposal facility, a waste transporter, personal
injury, property damage, loss of use of property, damage to the environment or natural
resources, or “disposal” and “release” of materials associated with the Work (as
defined in 42 U.S.C. § 960l et seq.).

Termination

District shall have an absolute right to terminate for default immediately without notice
and without an opportunity to cure should Developer knowingly or recklessly commit
a material breach of the terms of the Contract Documents, or any applicable law, on
any matter involving the exposure of persons or property to hazardous waste.
However, if the breach of contract exposing persons or property to hazardous waste
is due solely to an ordinary, unintentional, and non-reckless failure to exercise
reasonable care, then the procedures for termination for cause shall apply without
modification.

END OF DOCUMENT
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HAZARDOUS MATERIALS CERTIFICATION

Developer hereby certifies that no asbestos, or asbestos-containing materials, polychlorinated
biphenyl (PCB), or any material listed by the federal or state Environmental Protection Agency
or federal or state health agencies as a hazardous material, or any other material defined as
being hazardous under federal or state laws, rules, or regulations ("New Hazardous Material”),
shall be furnished, installed, or incorporated in any way into the Project or in any tools,
devices, clothing, or equipment used to affect any portion of Developer's work on the Project
for District.

Developer further certifies that it has instructed its employees with respect to the above-
mentioned standards, hazards, risks, and liabilities.

Asbestos and/or asbestos-containing material shall be defined as all items containing but not
limited to chrysotile, crocidolite, amosite, anthophyllite, tremolite, and actinolite. Any or all
material containing greater than one-tenth of one percent (0.1%) asbestos shall be defined
as asbestos-containing material.

Any disputes involving the question of whether or not material is New Hazardous Material
shall be settled by electron microscopy or other appropriate and recognized testing procedure,
at the District’s determination. The costs of any such tests shall be paid by Developer if the
material is found to be New Hazardous Material.

All Work or materials found to be New Hazardous Material or Work or material installed with
equipment containing New Hazardous Material will be immediately rejected and this Work will
be removed at Developer’s expense at no additional cost to the District.

Developer has read and understood the document titled Hazardous Materials Procedures &
Requirements, and shall comply with all the provisions outlined therein.

Date:

Proper Name of Developer:

Signature:

Print Name:

Title:

END OF DOCUMENT
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LEAD-BASED MATERIALS CERTIFICATION

This certification provides notice to Developer that:
(1) Developer's work may disturb lead-containing building materials.

(2) Developer shall notify the District if any work may result in the disturbance of lead-
containing building materials.

(3) Developer shall comply with the Renovation, Repair and Painting Rule, if lead-based
paint is disturbed in a six-square-foot or greater area indoors or a 20-square-foot
or greater area outdoors.

1. Lead as a Health Hazard

Lead poisoning is recognized as a serious environmental health hazard facing children
today. Even at low levels of exposure, much lower than previously believed, lead can
impair the development of a child's central nervous system, causing learning disabilities,
and leading to serious behavioral problems. Lead enters the environment as tiny lead
particles and lead dust disburses when paint chips, chalks, peels, wears away over time,
or is otherwise disturbed. Ingestion of lead dust is the most common pathway of childhood
poisoning; lead dust gets on a child’s hands and toys and then into a child’s mouth through
common hand-to-mouth activity. Exposures may result from construction or remodeling
activities that disturb lead paint, from ordinary wear and tear of windows and doors, or
from friction on other surfaces.

Ordinary construction and renovation or repainting activities carried out without lead-safe
work practices can disturb lead-based paint and create significant hazards. Improper
removal practices, such as dry scraping, sanding, or water blasting painted surfaces, are
likely to generate high volumes of lead dust.

Because Developer and its employees will be providing services for the District, and
because Developer's work may disturb lead-containing building materials, DEVELOPER IS
HEREBY NOTIFIED of the potential presence of lead-containing materials located within
certain buildings utilized by the District. All school buildings built prior to 1978 are
presumed to contain some lead-based paint until sampling proves otherwise.

2. Overview of California Law

Education Code section 32240 et seq. is known as the Lead-Safe Schools Protection Act.
Under this act, the Department of Health Services is to conduct a sample survey of schools
in the State of California for the purpose of developing risk factors to predict lead
contamination in public schools. (Ed. Code, § 32241.)

Any school that undertakes any action to abate existing risk factors for lead is required to
utilize trained and state-certified contractors, inspectors, and workers. (Ed. Code, § 32243,
subd. (b).) Moreover, lead-based paint, lead plumbing, and solders, or other potential
sources of lead contamination, shall not be utilized in the construction of any new school
facility or the modernization or renovation of any existing school facility. (Ed. Code, §
32244.)

Both the Federal Occupational Safety and Health Administration ("Fed/OSHA") and the
California Division of Occupational Safety and Health ("Cal/OSHA") have implemented
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safety orders applicable to all construction work where a contractor’s employee may be
occupationally exposed to lead.

The OSHA Regulations apply to all construction work where a contractor’'s employee may
be occupationally exposed to lead. The OSHA Regulations contain specific and detailed
requirements imposed on contractors subject to those regulations. The OSHA Regulations
define construction work as work for construction, alteration, and/or repair, including
painting and decorating. Regulated work includes, but is not limited to, the following:

a. Demolition or salvage of structures where lead or materials containing lead are
present;

b. Removal or encapsulation of materials containing lead;

C. New construction, alteration, repair, or renovation of structures, substrates, or

portions thereof, that contain lead, or materials containing lead;

d. Installation of products containing lead;
e. Lead contamination/emergency cleanup;
f. Transportation, disposal, storage, or containment of lead or materials containing

lead on the site or location at which construction activities are performed; and

g. Maintenance operations associated with the construction activities described in the
subsection.

Because it is assumed by the District that all painted surfaces (interior as well as exterior)
within the District contain some level of lead, it is imperative that Developer, its workers
and subcontractors fully and adequately comply with all applicable laws, rules and
regulations governing lead-based materials (including title 8, California Code of
Regulations, section 1532.1).

Developer shall notify the District if any Work may result in the disturbance of
lead-containing building materials. Any and all Work that may result in the
disturbance of lead-containing building materials shall be coordinated through
the District. A signed copy of this Certification shall be on file prior to beginning
Work on the Project, along with all current insurance certificates.

3. Renovation, Repair and Painting Rule, Section 402(c)(3) of the Toxic Substances
Control Act

The EPA requires lead safe work practices to reduce exposure to lead hazards created by
renovation, repair and painting activities that disturb lead-based paint. Pursuant to the
Renovation, Repair and Painting Rule (RRP), renovations in homes, childcare facilities, and
schools built prior to 1978 must be conducted by certified renovations firms, using
renovators with training by a EPA-accredited training provider, and fully and adequately
complying with all applicable laws, rules and regulations governing lead-based materials,
including those rules and regulations appearing within title 40 of the Code of Federal
Regulations as part 745 (40 CFR 745).

The RRP requirements apply to all contractors who disturb lead-based paint in a six-square-
foot or greater area indoors or a 20-square-foot or greater area outdoors. If a DPH-certified
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inspector or risk assessor determines that a home constructed before 1978 is lead-free,
the federal certification is not required for anyone working on that particular building.

Developer’s Liability

If Developer fails to comply with any applicable laws, rules, or regulations, and that failure
results in a site or worker contamination, Developer will be held solely responsible for all
costs involved in any required corrective actions, and shall defend, indemnify, and hold
harmless the District, pursuant to the indemnification provisions of the Contract, for all
damages and other claims arising therefrom.

If lead disturbance is anticipated in the Work, only persons with appropriate accreditation,
registrations, licenses, and training shall conduct this Work.

It shall be the responsibility of Developer to properly dispose of any and all waste products,
including, but not limited to, paint chips, any collected residue, or any other visual material
that may occur from the prepping of any painted surface. It will be the responsibility of
Developer to provide the proper disposal of any hazardous waste by a certified hazardous
waste hauler. This company shall be registered with the Department of Transportation
(DOT) and shall be able to issue a current manifest number upon transporting any
hazardous material from any school site within the District.

Developer shall provide the District with any sample results prior to beginning Work, during
the Work, and after the completion of the Work. The District may request to examine,
prior to the commencement of the Work, the lead training records of each employee of
Developer.

DEVELOPER HEREBY ACKNOWLEDGES, UNDER PENALTY OF PERJURY, THAT IT:

1.

HAS RECEIVED NOTIFICATION OF POTENTIAL LEAD-BASED MATERIALS ON THE OWNER'S
PROPERTY;

IS KNOWLEDGEABLE REGARDING AND WILL COMPLY WITH ALL APPLICABLE LAWS,
RULES, AND REGULATIONS GOVERNING WORK WITH, AND DISPOSAL, OF LEAD.

THE UNDERSIGNED WARRANTS THAT HE/SHE HAS THE AUTHORITY TO SIGN ON BEHALF OF AND
BIND DEVELOPER. THE DISTRICT MAY REQUIRE PROOF OF SUCH AUTHORITY.

Date:
Proper Name of Developer:

Signature:

Print Name:

Title:

END OF DOCUMENT
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IMPORTED MATERIALS CERTIFICATION

This form shall be executed by all entities that, in any way, provide or deliver and/or supply
any soils, aggregate, or related materials (“Fill”) to the Project Site and shall be provided to
the District at least ten (10) days before delivery. All Fill shall satisfy all requirements of any
environmental review of the Project performed pursuant to the statutes and guidelines of the
California Environmental Quality Act, section 21000 et seq. of the Public Resources Code
("CEQA"), and all requirements of section 17210 et seq. of the Education Code, including
requirements for a Phase I environmental assessment acceptable to the State of California
Department of Education and Department of Toxic Substances Control.

Certification of: o Delivery Firm/Transporter o Supplier o Manufacturer
o Wholesaler o Broker o Retailer
o Distributor o Other
Type of Entity o Corporation o General Partnership
o Limited Partnership o Limited Liability Company
o Sole Proprietorship o Other

Name of firm ("Firm"):

Mailing address:

Addresses of branch office used for this Project:

If subsidiary, name and address of parent company:

By my signature below, I hereby certify that I am aware of section 25260 of the Health and
Safety Code and the sections referenced therein regarding the definition of hazardous
material. I further certify on behalf of the Firm that all soils, aggregates, or related materials
provided, delivered, and/or supplied or that will be provided, delivered, and/or supplied by
this Firm to the Project Site are free of any and all hazardous material as defined in section
25260 of the Health and Safety Code. I further certify that I am authorized to make this
certification on behalf of the Firm.

Date:

Proper Name of Firm:

Signature:

Print Name:

Title:

END OF DOCUMENT
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SKILLED AND TRAINED WORKFORCE CERTIFICATION

The undersigned does hereby certify to the governing board of the District as follows:

That I am a representative of Developer currently performing work on the Project; that
I am familiar with the facts herein certified; and that I am authorized and qualified to execute
this certificate on behalf of Developer.

That Developer and its subcontractors at every tier will use a Skilled and Trained
Workforce to perform all work on the Contract or Project that falls within an apprenticeable
occupation in the building and construction trades in accordance with Public Contract Code
section 2600 et seq.

“Apprenticeable occupation” means an occupation for which the Chief of the Division
of Apprenticeship Standards of the Department of Industrial Relations (“Chief”) had approved
an apprenticeship program pursuant to Section 3075 of the Labor Code before January 1,
2014.

“Skilled and Trained Workforce” means a workforce that meets all of the following
conditions:

1. All of the workers are either skilled journeypersons or apprentices registered in an
apprenticeship program approved by the Chief.

2. The percentage of either (A) skilled journeypersons employed by Developer or
subcontractor to perform work on the Contract or Project who are graduates of an
apprenticeship program for the applicable occupation, or (B) hours of work performed
by skilled journeypersons employed by Developer or subcontractor to perform work
on the Contract or Project who are graduates of an apprenticeship program for the
applicable occupation, is at least equal to the percentages set forth in the following
chart for the applicable month:

REQUIREMENT EXCLUDED OCCUPATIONS

0% Teamster

At least 30% | Acoustical installer, bricklayer, carpenter, cement mason, drywall
installer or lather, marble mason, finisher, or setter, modular furniture
or systems installer, operating engineer, pile driver, plasterer, roofer or
waterproofer, stone mason, surveyor, terrazzo worker or finisher, and
tile layer, setter, or finisher

At least 60% | Remaining apprenticeable occupations

3. For an apprenticeable occupation in which no apprenticeship program has been
approved by the Chief before January 1, 1995, up to one-half of the above graduation
percentage requirements set forth in the above chart may be satisfied by skilled
journeypersons who commenced working in the apprenticeable occupation before the
Chief’s approval of an apprenticeship program for that occupation in the county in
which the Project is located.
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4. The contractor or subcontractor need not meet the apprenticeship graduation

requirements if:

a. During a calendar month, Developer or subcontractor employs skilled journeypersons
to perform fewer than 10 hours of work on the Contract or Project; or

b. The subcontractor was not a listed subcontractor under Public Contract Code
section 4104 or a substitute for a listed subcontractor and the subcontract does
not exceed one-half of 1 percent of the price of the prime contract.

That Developer and its subcontractors will demonstrate its compliance with the Skilled

and Trained Workforce requirements by either of the following methods (check what applies):

[0 Using the form attached hereto, provide monthly reports to the District from

Developer and its subcontractors demonstrating that they are complying with the
requirements of Public Contract Code section 2600 et seq., which shall be a public
record under California Public Records Act, Government Code section 6250 et seq.;
or

[ Provide evidence that Developer and its subcontractors have agreed to be bound by:

(1) a project labor agreement entered into by the District that binds all contractors
and all its subcontractors at every tier performing work on the Project to use a skilled
and trained workforce; (2) the extension or renewal of a project labor agreement
entered into by the District prior to January 1, 2017; or (3) a project labor agreement
that binds all contractors and all its subcontractors at every tier performing work on
the Project to use a skilled and trained workforce.

I hereby certify that I am aware of the provisions of section 17407.5 of the Education

Code and sections 2600 through 2602 of the Public Contract Code and will comply with such
provisions during the performance of the Work of this Contract and will bind all of my
subcontractors at every tier, with the exception of the subcontractors identified in Public
Contract Code section 2602, to comply with such provisions.

Date:
Proper Name of Developer:

Signature:

Print Name:

Title:
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SKILLED AND TRAINED WORKFORCE

MONTHLY REPORT
(COVER PAGE)

NAME OF PROJECT: Cesar Chavez/Edward Kemble New Construction and Modernization

NAME OF CONTRACTOR:

FOR THE MONTH OF: . 20

The undersigned hereby certifies that all the workers employed by the above-
referenced contractor performing work in an apprenticeable occupation in the building and
construction trades on the Project are either skilled journeypersons or apprentices registered
in an apprenticeship program approved by the Chief of the Division of Apprenticeship
Standards of the Department of Industrial Relations.

The undersigned further certifies that the percentage of either (A) skilled
journeypersons employed by the above-referenced contractor to perform work on the Project
who are graduates of an apprenticeship program for the applicable occupation, or (B) hours
of work performed by skilled journeypersons employed by the above-referenced contractor
to perform work on the Project who are graduates of an apprenticeship program for the
applicable occupation, is at least equal to the apprenticeship graduation percentage required
by Public Contract Code section 2601 for the particular calendar month.

The undersigned has demonstrated compliance with the apprenticeship graduation
percentage by completing the accompanying Worksheet(s). A true and correct Worksheet for
each apprenticeable occupation in the building and construction trades utilized by the above-
referenced contractor for the particular calendar month is attached hereto, totaling

attached page(s).

I certify under penalty of perjury under the laws of the State of California that the
foregoing is true and correct.

Date:

Signature:

Print Name:

Title:
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SKILLED AND TRAINED WORKFORCE

MONTHLY REPORT
(WORKSHEET)

NAME OF PROJECT: Cesar Chavez/Edward Kemble New Construction and Modernization
NAME OF CONTRACTOR:
FOR THE MONTH OF: 20

Page of (Duplicate as needed. Submit a separate Worksheet for each
apprenticeable occupation in the building and construction trades utilized by contractor.)

*Apprenticeable occupation:

A. If above-identified occupation is acoustical installer, bricklayer, carpenter, cement mason,
drywall installer or lather, marble mason, finisher, or setter, modular furniture or systems
installer, operating engineer, pile driver, plasterer, roofer or waterproofer, stone mason,
surveyor, terrazzo worker or finisher, and tile layer, setter, or finisher, the apprenticeship
graduation percentage requirement is at least 30 percent.

B. If the above-identified occupation is any other apprenticeable occupation, excluding
teamsters and occupations listed in subparagraph A, above, the apprenticeship graduation
percentage requirement is at least at least 30 percent in 2017, 40 percent in 2018, 50
percent in 2019, 60 percent in 2020.

Demonstrate compliance for the above-identified occupation by either Number of Skilled
Journeypersons or Number of Hours of Work Performed by Skilled Journeypersons. Check
and complete the method of compliance that applies:

[J Number of Skilled Journeypersons:
1. Number of skilled journeypersons performing work in the apprenticeable occupation:

2. Number of skilled journeypersons who are graduates of an apprenticeship program for
the applicable occupation:

Percentage of skilled journeypersons who are graduates of an apprenticeship
program for the applicable occupation (divide line 2 by line 1): %

[0 Number of Hours of Work Performed by Skilled Journeypersons:

1. Number of hours of work performed by skilled journeypersons in the apprenticeable
occupation:

2. Number of hours of work performed by skilled journeypersons who are graduates of
an apprenticeship program for the applicable occupation:

Percentage of hours of work performed by skilled journeypersons who are
graduates of an apprenticeship program for the applicable occupation (divide line
2 by line 1): %

*This Worksheet incorporates by reference all definitions in Public Contract Code section 2601, including,
without limitation, the definitions of “apprenticeable occupation,” “graduate of an apprenticeship
program,” and “skilled journeypersons.”

END OF DOCUMENT
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REGISTERED SUBCONTRACTORS LIST
(Labor Code Section 1771.1)

PROJECT: Cesar Chavez/Edward Kemble New Construction and Modernization

Date Submitted (for Updates):

Developer acknowledges and agrees that it must clearly set forth below the name and
Department of Industrial Relations (DIR) registration number of each subcontractor for all
tiers who will perform work or labor or render service to Developer or its subcontractors in
or about the construction of the Work at least two (2) weeks before the subcontractor
is scheduled to perform work. This document is to be updated as all tiers of subcontractors
are identified.

Developer acknowledges and agrees that, if Developer fails to list as to any subcontractor of
any tier who performs any portion of Work, the Contract is subject is subject to cancellation
and Developer will be subjected to penalty under applicable law.

If further space is required for the list of proposed subcontractors, attach additional copies of
page 2 showing the required information, as indicated below.

Subcontractor Name:

Address:

Contractor License #:

DIR Registration #:

Portion of Work:

Subcontractor Name:

Address:

Contractor License #:

DIR Registration #:

Portion of Work:

Subcontractor Name:

Address:

Contractor License #:

DIR Registration #:

Portion of Work:

Subcontractor Name:

Address:

Contractor License #:

DIR Registration #:

Registered Subcontractors List Page 1 of 2
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Portion of Work:
Subcontractor Name:
Address:

Contractor License #:
DIR Registration #:
Portion of Work:
Subcontractor Name:
Address:

Contractor License #:
DIR Registration #:
Portion of Work:
Subcontractor Name:
Address:

Contractor License #:
DIR Registration #:
Portion of Work:
Subcontractor Name:
Address:

Contractor License #:
DIR Registration #:

Portion of Work:

Date:

Proper Name of Developer:

Signature:
Print Name:

Title:

Attachment 4

END OF DOCUMENT

Registered Subcontractors List

Page 2 of 2

#460 - Cesar Chavez/Edward Kemble New Construction and Modernization Project

DWK DMS 3804499v1



Attachment 4

ESCROW AGREEMENT IN LIEU OF RETENTION
Public Contact Code Section 22300

This Escrow Agreement (“"Escrow Agreement”) is made and entered into this day of

, 20 , by and between the Sacramento City Unified School District
(“District”), whose address is 5735 47th Avenue, Sacramento, CA 95824, and
(“Developer”), whose address is , and

(“Escrow Agent”), a state or federally chartered bank in the state of
California, whose address is

For the consideration hereinafter set forth, District, Developer, and Escrow Agent agree as
follows:

1. Pursuant to section 22300 of Public Contract Code of the State of California, which is
hereby incorporated by reference, Developer has the following two (2) options:

[0 Deposit securities with Escrow Agent as a substitute for retention earnings
required to be withheld by District pursuant to the Construction Contract No.

entered into between District and Developer for the Project, in
the amount of
Dollars ($ ), dated , 20__, (the “Contract”); or

[0 On written request of Developer, District shall make payments of the retention
earnings for the above referenced Contract directly to Escrow Agent.

When Developer deposits the securities as a substitute for Contract earnings (first
option), Escrow Agent shall notify District within ten (10) calendar days of the deposit.
The market value of the securities at the time of substitution and at all times from
substitution until the termination of the Escrow Agreement shall be at least equal to
the cash amount then required to be withheld as retention under terms of Contract
between District and Developer.

Securities shall be held in name of Sacramento City Unified School District, and shall
designate Developer as beneficial owner.

2. District shall make progress payments to Developer for those funds which otherwise
would be withheld from progress payments pursuant to Contract provisions, provided
that Escrow Agent holds securities in form and amount specified above.

3. When District makes payment of retention earned directly to Escrow Agent, Escrow
Agent shall hold them for the benefit of Developer until the time that the escrow
created under this Escrow Agreement is terminated. Developer may direct the
investment of the payments into securities. All terms and conditions of this Escrow
Agreement and the rights and responsibilities of the Parties shall be equally applicable
and binding when District pays Escrow Agent directly.

4, Developer shall be responsible for paying all fees for the expenses incurred by Escrow
Agent in administering the Escrow Account, and all expenses of District. The District
will charge Developer $ for each of District’s deposits to the escrow

Escrow Agreement in Lieu of Retention Page 1 of 3
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account. These expenses and payment terms shall be determined by District,
Developer, and Escrow Agent.

5. Interest earned on securities or money market accounts held in escrow and all interest
earned on that interest shall be for sole account of Developer and shall be subject to
withdrawal by Developer at any time and from time to time without notice to District.

6. Developer shall have the right to withdraw all or any part of the principal in the Escrow
Account only by written notice to Escrow Agent accompanied by written authorization
from District to Escrow Agent that District consents to withdrawal of amount sought to
be withdrawn by Developer.

7. District shall have the right to draw upon the securities and/or withdraw amounts from
the Escrow Account in the event of default by Developer. Upon seven (7) days’ written
notice to Escrow Agent from District of the default, if applicable, Escrow Agent shall
immediately convert the securities to cash and shall distribute the cash as instructed
by District.

8. Upon receipt of written notification from District certifying that the Contract is final
and complete, and that Developer has complied with all requirements and procedures
applicable to the Contract, Escrow Agent shall release to Developer all securities and
interest on deposit less escrow fees and charges of the Escrow Account. The escrow
shall be closed immediately upon disbursement of all monies and securities on deposit
and payments of fees and charges.

9. Escrow Agent shall rely on written notifications from District and Developer pursuant
to Paragraphs 5 through 8, inclusive, of this Escrow Agreement and District and
Developer shall hold Escrow Agent harmless from Escrow Agent's release and
disbursement of securities and interest as set forth above.

[CONTINUED ON FOLLOWING PAGE]
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10. Names of persons who are authorized to give written notice or to receive written
notice on behalf of District and on behalf of Developer in connection with the
foregoing, and exemplars of their respective signatures are as follows:

On behalf of District: On behalf of Developer:
Title Title

Name Name

Signature Signature

Address Address

On behalf of Escrow Agent:

Title

Name

Signature

Address

At the time that the Escrow Account is opened, District and Developer shall deliver to
Escrow Agent a fully executed copy of this Agreement.

IN WITNESS WHEREOF, the parties have executed this Agreement by their proper officers
on the date first set forth above.

On behalf of District: On behalf of Developer:
Title Title

Name Name

Signature Signature

Address Address

END OF DOCUMENT
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NOTICE OF INTENT TO AWARD

DATED: 20
TO: (“Developer”)
[ADDRESS]
PROJECT: Cesar Chavez/Edward Kemble New Construction and Modernization
Project
CONTRACT NO.: between the Sacramento City Unified School District (*District”)

and Developer (“Contract”).

Developer has been awarded the above-referenced Contract on , 20__, by act
of the District's Board.

Developer shall execute and submit to District the following documents by no later than 5:00
p.m. on the SEVENTH (7th) calendar day following the date of this Notice of Award.

1.1 Site Lease.

1.2 Facilities Lease.

1.3 Insurance Certificates and Endorsements as required.

1.4 Registered Subcontractors List (Initial List): Include any designhated
Subcontractors of any tier from Developer's proposal. To be
amended/supplemented following Subcontractor bidding.

1.5 Workers' Compensation Certification.

1.6 Prevailing Wage and Related Labor Requirements Certification.

1.7 Criminal Background Investigation/Fingerprinting Certification.

1.8 COVID-19 Vaccination/Testing Certification.

1.9 Drug-Free Workplace Certification.

1.10 Tobacco-Free Environment Certification.

1.11 Disabled Veteran Business Enterprise Participation Certification.

1.12 Roofing Project Certification.

1.13 Hazardous Materials Certification.

1.14 Lead-Based Materials Certification.

1.15 Imported Materials Certification.

1.16 Skilled and Trained Workforce Certification.

Notice of Award Page 1 of 2
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1.17 Escrow Agreement in Lieu of Retention (if used).
After Developer’s timely compliance with those conditions, District will return a fully signed

counterpart of the Contract and may then issue the Notice to Proceed with Preconstruction
Services for the Project.

SACRAMENTO CITY UNIFIED SCHOOL DISTRICT

BY:

NAME:

TITLE:

END OF DOCUMENT
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NOTICE TO PROCEED WITH PRECONSTRUCTION SERVICES

DATED: 20__

TO: (“Developer”)
[ADDRESS]

PROJECT: Cesar Chavez/Edward Kemble New Construction and Modernization

CONTRACT NO.: between the Sacramento City Unified School District (*District”)
and Developer (“Contract”).

Developer is hereby notified that the Contract Time under the above Contract will commence
to run on , 20 . By that date, Developer is to start performing
its preconstruction services for the Project.

Preconstruction services will conclude upon approval of the Amendment to the Facilities Lease
by District’s Board, or termination of this Contract by either party per the Contract’s terms.

No work for which a contractor is required to be licensed in accordance with the Business and
Professions Code and for which Division of the State Architect (DSA) approval is required can
be performed before receipt of DSA approval.

Developer shall not commence construction of the Project until the Notice to Proceed with
Construction is issued by District following approval of the Amendment to the Facilities Lease
by District’s Board.

Thank you. We look forward to a very successful Project.

SACRAMENTO CITY UNIFIED SCHOOL DISTRICT

BY:

NAME:

TITLE:

END OF DOCUMENT

Notice to Proceed with Preconstruction Page1of 1

#460 - Cesar Chavez/Edward Kemble New Construction and Modernization Project
DWK DMS 3804499v1



Attachment 4

NOTICE OF INTENT TO AWARD AFTER GUARANTEED MAXIMUM PRICE

DATED: 20__

TO: (“"Developer”)
[ADDRESS]

PROJECT: Cesar Chavez/Edward Kemble New Construction and Modernization

CONTRACT NO.: between the Sacramento City Unified School District (*District”)
and Developer (“Contract”).

Amendment No. 1 to the Facilities Lease for the above-referenced Contract has been approved
on , 20__, by act of the District's Board. The Guaranteed Maximum Price
(“"GMP") for the Project is Dollars ($ ).

Developer shall fully execute the following documents on the forms provided in the Contract
Documents as indicated on the forms and submit the same to District by no later than 5:00
p.m. on the SEVENTH (7th) calendar day following the date of this Notice of Amendment.
1.1 Performance Bond (100% of GMP).
1.2 Payment Bond (Contractor's Labor & Material Bond) (100% of GMP).

1.3 Disabled Veterans Business Enterprise Participation Certification.

After Developer’s timely compliance with those conditions, District may then issue the Notice
to Proceed with Construction for the Project.

SACRAMENTO CITY UNIFIED SCHOOL DISTRICT

BY:

NAME:

TITLE:

END OF DOCUMENT
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NOTICE TO PROCEED WITH CONSTRUCTION

DATED: 20__

TO: (“"Developer”)
[ADDRESS]

PROJECT: Cesar Chavez/Edward Kemble New Construction and Modernization

CONTRACT NO.: between the Sacramento City Unified School District (*District”)
and Developer (“Contract”).

Developer is hereby notified that the construction phase of the Project will commence on ___
, 20 . In accordance with the Contract, Developer shall complete the
Work by no later than , 20

Developer must submit the following documents by 5:00 p.m. on the TENTH (10th) calendar
day following the date of this Notice to Proceed with Construction, and in no event later than
the FIRST (1st) day on which Developer has workers employed on the construction phase
of the Project:

1.1 Developer’s preliminary schedule of construction.
1.2 Developer’s preliminary schedule of values for all of the Work.

1.3 Developer’s preliminary schedule of submittals, including Shop Drawings,
Product Data, and Samples submittals

1.4 Developer’s Safety Plan specifically adapted for the Project.

1.5 A complete list subcontractors of any and all tiers, including the name, address,
telephone number, facsimile number, California State Contractors License
number, classification, DIR registration number, and monetary value of all
subcontracts for parties furnishing labor, material, or equipment for completion
of the Project.

Thank you. We look forward to a very successful Project.

SACRAMENTO CITY UNIFIED SCHOOL DISTRICT

BY:

NAME:

TITLE:

END OF DOCUMENT
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APPLICATION AND CERTIFICATE FOR PAYMENT - SAMPLE

TO: PROJECT: APPLICATION NO: Distribution to:
INVOICE NO: [ OWNER
[0 ARCHITECT
PERIOD TO: CONTRACTOR
JOB: INSPECTOR OF RECORD
FROM: ARCHITECT: (1 3R PARTY INSPECTOR
PROJECT NO: [ DISBURSEMENT AGENCY
DSA FILE NO:
CONTRACT DATE:
DEVELOPER’'S APPLICATION FOR PAYMENT
Application is made for Payment as shown below, in connection with the The undersigned Developer certifies that to the best of the Developer’s knowledge,
Contract Continuation Sheet, is attached. information and belief the Work covered by this Application for Payment has been

completed in accordance with the Contract Documents, that all amounts have been paid

1. ORIGINAL CONTRACT SUM $ by the Developer for Work for which previous Certificates for Payment were issued and
2. Net change by Change Orders $ payments received from the District, and that current payment shown herein is now due.
3. CONTRACT SUM TO DATE $ We certify that the Surety for this project has been notified of the amount of this request.
4. TOTAL COMPLETED & STORED TO DATE $ DEVELOPER:
5. Lease Payment (1/3 of Total Lease Payments
for last 3 pay applications) $ By: Date:
6. Total TI Payments Earned: (Line 4 less Line 5) $ [NAME, TITLE]
7. Retainage:
a. 5% of Total TI Payment $ Notary Public: My Commission Expires:
8. TOTAL EARNED LESS Lease Payment Name:
& Retainage (Line 6 less Line 7) $
9. [E55 PREVIOUS APPLICATIONS FOR ; ARCHITECT'S CERTIFICATE FOR PAYMENT
10. CURRENT PAYMENT DUE $ RECOMMENDED FOR CERTIFICATION
11. Balance to Finish, Plus Lease Pmt & Retainage $

(Line 3 less Line 8) By: Date:
NAME:
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS In accordance with the Contract Documents, based on on-site observations and the data
comprising the above application, the Architect certifies to the Owner that to the best of
Total changes approved in the Architect’s knowledge, information and belief the Work has progressed as indicated,
previous months by District the quality of the Work is in accordance with the Contract Documents, and the Developer

is entitled to payment of the AMOUNT CERTIFIED.

Total approved this month AMOUNT CERTIFIED $

(Attach explanation if amount certified differs from the amount applied. Initial all figures on this

NET CHANGES by Change Application and on the Continuation Sheet that are changed to conform with the amount certified.)
Orders ARCHITECT:
By: Date:
Application and Certificate for Payment Page 1 of 3
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This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Developer
named herein. Issuance, payment and acceptance of payment are without prejudice to
any rights of the District or Developer under this Contract.

Application and Certificate for Payment Page 2 of 3
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California All-Purpose Certificate of Acknowledgment

A notary public or other officer completing this
certificate verifies only the identity of the
individual who signed the document to which this certificate is attached, and
not the truthfulness, accuracy, or validity of that document.

STATE OF CALIFORNIA
SS.

— N

COUNTY OF

On , before me, , Notary Public, personally appeared , who
proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the within instrument and
acknowledged to me that he/she/they executed the same in his/her/their authorized capacity(ies), and that by his/her/their signature on the
instrument the person(s), or the entity upon behalf of which the person(s) acted, executed the instrument.

I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph is true and correct.

Witness my hand and official seal.

Signature of Notary Public: (Seal)

Application and Certificate for Payment Page 3 of 3
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DEVELOPER CONTINGENCY EXPENDITURE DIRECTIVE FORM

Sacramento City Unified School District
5735 47% Avenue
Sacramento, CA 95824

DEVELOPER
CONTINGENCY

EXPENDITURE
DIRECTIVE NO.:

DEVELOPER CONTINGENCY EXPENDITURE
DIRECTIVE

Project: Date:
Building Project: DSA File No.:
Bid No.: DSA Appl. No.:

The following parties agree to the terms of this Contingency Expenditure Directive ("CED"):

Owner: Sacramento City Unified School Developer:
District
5735 47% Avenue
Sacramento, CA 95824

Reference Description Developer Days
Contingency Ext.
Authorized for
Expenditure

Request for DCED # [Description of unforeseen item relating to $

Work]
Requested by:
Performed by:
Reason:
Contract time will be adjusted as follows: Total Contract Developer $
Contingency Expenditure

Previous Completion Date: _ [DATE]__ Amount:

[#] Calendar Days Extension Amount of Previously Approved $
(zero days unless otherwise indicated) Developer Contingency

Expenditure Directive(s):
Current Completion Date: _ [DATE]__

Amount of this Developer $
Contingency Expenditure
Directive:

Total Developer Contingency
Expenditure Remaining:

Contingency Expenditure Directive Page 1 of 2
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The undersigned Developer approves the foregoing release of contingency for completion of
each specified item, and as to the extension of time allowed, if any, for completion of the
entire work as stated therein, and agrees to furnish all labor, materials and services and
perform all work necessary to complete any additional work specified for the consideration
stated therein ("Work"”). Submission of sums which have no basis in fact or which Developer
knows are false are at the sole risk of Developer and may be a violation of the False Claims
Act set forth under Government Code section 12650, et seq.

This Contingency Expenditure Directive must be signed by an authorized District
representative.

It is expressly understood that the authorized contingency expenditure and time, if any,
granted herein represent a full accord and satisfaction for any and all time and cost impacts
of the items herein, and Developer waives any and all further compensation or time extension
based on the items herein. The value of the extra work or changes expressly includes any
and all of Developer’s costs and expenses, and its subcontractors, both direct and indirect,
resulting from additional time required on the project or resulting from delay to the project.
Any costs, expenses, damages or time extensions not included are deemed waived.

Signatures:

District: Developer:

[Name] Date [Name] Date

Architect: Project Inspector:

[Name] Date [Name] Date
Contingency Expenditure Directive Page 2 of 2
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OWNER CONTINGENCY EXPENDITURE
DIRECTIVE

Sacramento City Unified School District
5735 47th Avenue
Sacramento, CA 95824

OWNER CONTINGENCY
EXPENDITURE

DIRECTIVE NO.:

Contractor Name:

Date:
Project: DSA File No.:
Building Project: DSA Appl. No:

Bid No.:

The following parties agree to the terms of this Owner Contingency Expenditure Directive ("OCED"):

Reference Description Owner Days
Contingency Ext.
Authorized for
Expenditure

Request for PCO# XX: $ 0.00
OCED #

Requested by:
Performed by:
Reason:

Contract time will be adjusted as follows: Total Contract Owner $
Contingency Amount:
Previous Completion Date: _ [DATE]__

Amount of Previously Approved $
[#] Calendar Days Extension Owner Contingency Expenditure
(zero days unless otherwise indicated) Directive(s):
Current Completion Date: _ [DATE]__ Amount of this Owner $
Contingency Expenditure
Directive:

Total Owner Contingency Amount | $
Remaining:

Allowance Expenditure Directive Page 1 of 2
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The undersigned Developer approves the foregoing release of Owner Contingency for
completion of each specified item, and as to the extension of time allowed, if any, for
completion of the entire work as stated therein, and agrees to furnish all labor, materials and
services and perform all work necessary to complete any additional work specified for the
consideration stated therein (*Work”). Submission of sums which have no basis in fact or
which Developer knows are false are at the sole risk of Developer and may be a violation of
the False Claims Act set forth under Government Code section 12650, et seq.

This Owner Contingency Expenditure Directive must be signed by an authorized District
representative.

It is expressly understood that the authorized Owner Contingency Expenditure and time, if
any, granted herein represent a full accord and satisfaction for any and all time and cost
impacts of the items herein, and Developer waives any and all further compensation or time
extension based on the items herein. The value of the extra work or changes expressly
includes any and all of Developer’s costs and expenses, and its subcontractors, both direct
and indirect, resulting from additional time required on the project or resulting from delay to
the project. Any costs, expenses, damages or time extensions not included are deemed
waived.

Signatures:
CONTRACTOR: CONSTRUCTION MANAGER:
Kitchell CEM
Date: Date:
By: By:

SCUSD MANAGER III, FACILITIES PM: SCUSD DIRECTOR III FACILITIES

MGMT:
Date:
Date:
By: By:
END OF DOCUMENT
Allowance Expenditure Directive Page 2 of 2
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ALLOWANCE EXPENDITURE DIRECTIVE FORM

Sacramento City Unified School District
5735 47% Avenue
Sacramento, CA 95824

ALLOWANCE

EXPENDITURE
DIRECTIVE NO.:

ALLOWANCE EXPENDITURE DIRECTIVE

Project: Building Project Date:
Bid No.: DSA File No.:
DSA Appl. No.:

The following parties agree to the terms of this Allowance Expenditure Directive (*AED"):

Owner: Sacramento City Unified School Developer:
District
5735 47% Avenue
Sacramento, CA 95824

Reference Description Allowance Days
Authorized for Ext.
Expenditure
Request for AED # [Description of unforeseen item relating to $

Work]

Requested by:
Performed by:
Reason:

Contract time will be adjusted as follows: Total Contract Allowance Amount: | $

Previous Completion Date: _ [DATE]__ .
Amount of Previously Approved $

Allowance Expenditure

[#] Calendar Days Extension Directi ;
(zero days unless otherwise indicated) irective(s):
Current Completion Date: __ [DATE]__ Amount of this Allowance $
Expenditure Directive:
Total Allowance Amount $
Remaining:
Allowance Expenditure Directive Page 1 of 2
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The undersigned Developer approves the foregoing release of allowance for completion of

each specified item, and agrees to furnish all labor, materials and services and perform all
work necessary to complete any additional work specified for the consideration stated therein
(“*Work™). Submission of sums which have no basis in fact or which Developer knows are
false are at the sole risk of Developer and may be a violation of the False Claims Act set forth
under Government Code section 12650, et seq.

This Allowance Expenditure Directive must be signed by an authorized District representative.

It is expressly understood that the authorized allowance expenditure granted herein represent
a full accord and satisfaction for any and all cost impacts of the items herein, and Developer
waives any and all further compensation based on the items herein. The value of the extra
work or changes expressly includes any and all of Developer’s costs and expenses, and its
subcontractors, both direct and indirect. Any costs, expenses, or damages not included are
deemed waived.

Signatures:
District: Developer:
[Name] Date [Name] Date
Architect: Project Inspector:
[Name] Date [Name] Date
END OF DOCUMENT
Allowance Expenditure Directive Page 2 of 2
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DAILY FORCE ACCOUNT REPORT

From: Developer To: Owner

[Name/Address] Sacramento City Unified School District
5735 47t Avenue
Sacramento, CA 95824

Project:

Developer hereby submits this Daily Force Account Report for Work performed, pursuant to Force
Account Directive No. , on

[Date of Work]

Developer attests that the material, labor, and equipment itemized herein were used only on the force
account work.

A. Material: Attach all applicable invoices not provided in prior Daily Force Account Reports and
complete the information below.

Description Unit Price Quantity Cost

Daily subtotal (w/out markup): $

B. Labor: Labor must be fully Burdened. Attach timesheets, if applicable, and complete the
information below.

Name Craft Regular Rate OT Hrs. Rate
Hrs.

Daily subtotal (w/out markup): $

Daily Force Account Report Page 1 of 3
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C. Equipment: Attach all applicable invoices not provided in prior Daily Force Account Reports and
complete the information below.

Type / Model Hrs. Rate
Operated
Daily subtotal (w/out markup): $
Complete based on information reported above.
WORK PERFORMED OTHER THAN BY DEVELOPER ADD
Material
Add Labor
Add Equipment
Subtotal
Add overhead and profit for any and all tiers of Subcontractor,
each tier and subtier not to exceed ten percent (10%) of Item (d)
Subtotal
Add Overhead and Profit for Developer, not to exceed five percent
(5%) of Item (f)
Subtotal
Add Bond and Insurance, not to exceed two percent (2%) of Item (h)
TOTAL
WORK PERFORMED BY DEVELOPER ADD
(a) Material
Add Labor
Add Equipment
Subtotal
Add Overhead and Profit for Developer, not to exceed fifteen
percent (15%) of Item (d)
Subtotal
Add Bond and Insurance, not to exceed two percent (2%) of Item
(f)
TOTAL
Daily Force Account Report Page 2 of 3
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Submission of sums which have no basis in fact or which Developer knows are false are at the sole
risk of Developer and may be a violation of the False Claims Act (Gov. Code, § 12650 et seq.).

It is expressly understood that all force account work for the date stated above must be reported
herein, and Developer may not claim any labor, equipment, material or any other costs or expenses
not reported herein. Developer is not entitled to separately recover amounts for overhead or other
indirect costs. Any costs, expenses, or damages, not included are deemed waived.

SUBMITTED BY: REVIEWED BY:
Developer: District:
[Name] Date [Name] Date

District may require additional information from Developer to review this Daily Force Account Report.
Upon District’s return of the Daily Force Account Report, Developer may invoice the Work reflected
therein. District’s review and return of the Daily Force Account Report and/or payment for the force
account work does not constitute acceptance of the Work or waiver of any Contract rights or criteria.

END OF DOCUMENT
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PROPOSED CHANGE ORDER FORM

Sacramento City Unified School District
5735 47% Avenue
Sacramento, CA 95824

Project: Date:
Bid No.: DSA File No.:
RFI #: DSA Appl. No.:

Developer hereby submits for District’s review and evaluation this Proposed Change Order (*"PCQO"),
submitted in accordance with and subject to the terms of the Contract Documents, including but not
limited to Sections 17.5 through 17.8 of the General Conditions. Any spaces left blank below are
deemed no change to cost or time.

Developer understands and acknowledges that documentation supporting Developer’s PCO must be
attached and included for District review and evaluation. Developer further understands and
acknowledges that failure to include documentation sufficient to, in District’s discretion, support some
or all of the PCO, shall result in a rejected PCO.

WORK PERFORMED OTHER THAN BY DEVELOPER ADD DEDUCT
(a) Material (attach suppliers’ invoice or itemized quantity
and unit cost plus sales tax)

(b) Add Labor (attach itemized hours and rates (District
verified if on T&M), fully Burdened, and specify the hourly
rate for each additional labor burden, i.e., payroll taxes,
fringe benefits, etc.)

(o) Add Equipment (attach suppliers’ invoice)

(d) Subtotal

(e) Add overhead and profit for any and all tiers of
Subcontractor, each tier and subtier total not to exceed

ten percent (10%) of Item (d)

(f) Subtotal

(9) Add General Conditions Cost (if Time is Compensable)
(attach supporting documentation)

(h) Subtotal

(i) Add Overhead and Profit for Developer, not to exceed
percent (___ %) of Item (h)

6)) Subtotal

(k) Add Bond and Insurance, not to exceed
percent (___ %) of Item (j)

[0} TOTAL
(m) Time (zero unless indicated; “TBD” not permitted Calendar Days
[REMAINDER OF PAGE LEFT BLANK INTENTIONALLY]
Proposed Change Order Form Page 1 of 2
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WORK PERFORMED BY DEVELOPER ADD DEDUCT
(@) Material (attach itemized quantity and unit cost plus
sales tax)

(b) Add Labor (attach itemized hours and rates (District
verified if on T&M), fully Burdened, and specify the hourly
rate for each additional labor burden, i.e., payroll taxes,
fringe benefits, etc.)

(c) Add Equipment (attach suppliers’ invoice)

(d) Add General Conditions Cost (if Time is Compensable)
(attach supporting documentation)

(e) Subtotal

(f) Add Overhead and Profit for Developer, not to exceed
percent (___ %) of Item (e)

(9) Subtotal

(h) Add Bond and Insurance, not to exceed
percent (___ %) of Item (g)

(i) TOTAL

() Time (zero unless indicated; “TBD” not permitted Calendar Days

The undersigned Developer approves the foregoing as to the changes, if any, to the Contract
Price specified for each item, and as to the extension of time allowed, if any, for completion
of the entire Work as stated herein, and agrees to furnish all labor, materials, and service,
and perform all work necessary to complete any additional work specified for the consideration
stated herein. Submission of sums which have no basis in fact or which Developer knows are
false are at the sole risk of Developer and may be a violation of the False Claims Act set forth
under Government Code section 12650 et seq. It is understood that the changes herein to
the Contract shall only be effective when approved by the governing board of the District.

It is expressly understood that the value of the extra Work or changes expressly includes any
and all of Developer’s costs and expenses, direct and indirect, resulting from additional time
required on the Project or resulting from delay to the Project including, without limitation,
cumulative impacts. Developer is not entitled to separately recover amounts for overhead or
other indirect costs. Any costs, expenses, damages, or time extensions not included are
deemed waived.

SUBMITTED BY:

Developer:

Date

END OF DOCUMENT
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CHANGE ORDER FORM

Sacramento City Unified School District
5735 47% Avenue
Sacramento, CA 95824

CHANGE ORDER NO.:

CHANGE ORDER

Project: Date:
Bid No.: DSA File No.:
DSA Appl. No.:
The following parties agree to the terms of this Change Order:
Owner: Sacramento City Unified School Developer:
District [Name / Address]

5735 47% Avenue
Sacramento, CA 95824

Architect: Project Inspector:

[Name / Address] [Name / Address]

Reference Description Cost Days
Ext.

PCO # [Description of change] $

Requested by: [Requester]

Performed by: [Performer]

Reason: [Reason]

PCO # [Description of change] $

Requested by: [Requester]

Performed by: [Performer]

Reason: [Reason]

PCO # [Description of change] $

Requested by: [Requester]

Performed by: [Performer]

Reason: [Reason]

Contract time will be adjusted as follows: Original Contract Amount: $

Previous Completion Date: Date -
Amount of Previously $

#] Calendar Days Extension (zero Approved Change Order(s):

unless otherwise indicated)

Amount of this Change $
Current Completion Date: Date Order:
Current Contract Amount: $

The undersigned Developer approves the foregoing as to the changes, if any, to the Contract
Price specified for each item, and as to the extension of time allowed, if any, for completion

Change Order Form Page 1 of 2
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of the entire work as stated therein, and agrees to furnish all labor, materials and services
and perform all work necessary to complete any additional work specified for the consideration
stated therein. Submission of sums which have no basis in fact or which Developer knows
are false are at the sole risk of Developer and may be a violation of the False Claims Act set
forth under Government Code section 12650 et seq.

This change order is subject to approval by the governing board of this District and must be
signed by the District. Until such time as this change order is approved by the District’s
governing board and executed by a duly authorized District representative, this change order
is not effective and not binding.

It is expressly understood that the compensation and time, if any, granted herein represent
a full accord and satisfaction for any and all time and cost impacts of the items herein, and
Developer waives any and all further compensation or time extension based on the items
herein. The value of the extra work or changes expressly includes any and all of Developer’s
costs and expenses, and its subcontractors, both direct and indirect, resulting from additional
time required on the project or resulting from delay to the project including without limitation,
cumulative impacts. Any costs, expenses, damages or time extensions not included are
deemed waived.

Signatures:
District: Developer:
[Name] Date [Name] Date
Architect: Project Inspector:
[Name] Date [Name] Date
END OF DOCUMENT
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(PUT ON SUBCONTRACTOR LETTERHEAD)
GUARANTEE FORM

[Contractor’'s Name] hereby unconditionally
guarantees that the Work performed at Cesar Chavez/Edward Kimble New Construction & Modernization
Project/RFQ/P #460/7495 29" Street Sacramento, CA 95822 has been done in accordance with the
requirements of the Contract therefore and further guarantees the Work of the contract to be and remain
free of defects in workmanship and materials for a period of two (2) years from and after the recordation of
the Notice of Completion of the Project and completion of all Contract obligations by the Contractor, including
formal acceptance of the entire Project by the District, unless a longer guarantee period is called for by the
Contract Documents, in which case the terms of the longer guarantee shall govern. The Contractor specifically
waives any right to claim or rely on the statutory definition of completion set forth in Civil Code section 9200.
The Contractor specifically acknowledges and agrees that completion shall mean the Contractor’s complete
performance of all Work required by the Contract Documents, amendments, change orders, construction
change directives and punch lists, and the District’s formal acceptance of the entire Project, without regard
to prior occupancy, substantial completion doctrine, beneficial occupancy, or otherwise. The Contractor
hereby agrees to repair or replace any and all Work, together with any adjacent Work which may have been
damaged or displaced in so doing, that may prove to be not in accordance with the requirements of the
Contract or that may be defective in its workmanship or materials within the guarantee period specified,
without any expense whatsoever to the District, ordinary wear and tear and unusual abuse and neglect only
excepted. The Contractor has provided contract bonds, which will remain in full force and effect during the
guarantee period.

The Contractor further agrees that within ten (10) calendar days after being notified in writing by the District
of any Work not in accordance with the requirements of the contract or any defects in the Work, it will
commence and prosecute with due diligence all Work necessary to fulfill the terms of this guarantee, and to
complete the Work within a period of time stipulated in writing. In the event it fails to so comply, Contractor
does hereby authorize the District to proceed to have such Work done at the Contractor’s expense and it will
pay the cost thereof upon demand. The District shall be entitled to all costs, including reasonable attorneys’
fees, necessarily incurred upon the Contractor’s refusal to pay the above costs.

The guarantee period for corrected defective work shall continue for a duration equivalent to the original
guarantee period.

Notwithstanding the foregoing paragraph, in the event of an emergency constituting an immediate hazard to
the health or safety of the employees of the District, or its property or licensees, the District may undertake
at the Contractor’s expense without prior notice, all Work necessary to correct such hazardous condition when
it was caused by the Work of the Contractor not being in accordance with the requirements of this contract,
or being defective, and to charge the same to the Contractor as specified in the preceding paragraph.

The guarantee set forth herein is not intended by the parties, not shall it be construed, as in any way limiting
or reducing the District’s rights to enforce all terms of the Contract referenced hereinabove or the time for
enforcement thereof. This guarantee is provided in addition to, and not in lieu of, the District’s rights on such
contract.

Spec Section(s):

CONTRACTOR’S SIGNATURE

PRINT NAME

Guarantee Form Page1of 1
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AGREEMENT AND RELEASE OF ANY AND ALL CLAIMS

THIS AGREEMENT AND RELEASE OF CLAIMS (“Agreement and Release”) IS MADE AND
ENTERED INTO THIS DAY OF , 20 by and between the
Sacramento City Unified School District (“District”) and
(“Developer”), whose place of business is

RECITALS
WHEREAS, District and Developer entered into a Facilities Lease and Site Lease for
the following project: Project ("Contract” or “Project”) in the County
of , California.
WHEREAS, The Work under the Contract was completed on , 20 and a
Notice of Completion was recorded with the County Recorder on , 20 .

NOW, THEREFORE, it is mutually agreed between District and Developer as follows:
AGREEMENT
1. Developer will only be assessed liquidated damages as detailed below:

Original Guaranteed Maximum Price  $

Modified Guaranteed Maximum Price $

Payment to Date $

Liquidated Damages $

Payment Due Developer $
2. Subject to the provisions hereof, District shall forthwith pay to Developer the
undisputed sum of Dollars ($ ) under the

Contract for Tenant Improvement Payments, less any amounts represented by any
notice to withhold funds on file with District as of the date of such payment.

3. Developer acknowledges and hereby agrees that there are no unresolved or
outstanding claims in dispute against District arising from the performance of work
under the Contract, except for the claims described in Paragraph 4 and continuing
obligations described in Paragraph 6. It is the intention of the parties in executing this
Agreement and Release that this Agreement and Release shall be effective as a full,
final and general release of all claims, demands, actions, causes of action, obligations,
costs, expenses, damages, losses and liabilities of Developer against District and all of
its respective agents, employees, trustees, inspectors, assignees, consultants and
transferees, except for the Lease Payments under the Contract, any Disputed Claim
that may be set forth in Paragraph 4 and the continuing obligations described in
Paragraph 6 hereof.

Agreement and Release of Any and All Claims Page 1 of 3
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The following claims are disputed (hereinafter, the "Disputed Claims") and are
specifically excluded from the operation of this Agreement and Release:

Claim No. Description of Claim Amount of Claim Date Claim
Submitted

2 I - S

$

[If further space is required, attach additional sheets showing the required
information.]

Consistent with California Public Contract Code section 7100, Developer hereby agrees
that, in consideration of the payment set forth in Paragraph 2 hereof, Developer hereby
releases and forever discharges District, all its agents, employees, inspectors,
assignees, and transferees from any and all liability, claims, demands, actions, or
causes of action of whatever kind or nature arising out of or in any way concerned with
the Work under the Contract, except for the Lease Payments.

Guarantees and warranties for the Work, duty to defend, indemnify and hold harmless
the District, and any other continuing obligation of Developer, shall remain in full force
and effect as specified in the Contract Documents.

Except as provided for specifically herein, Developer hereby waives the provisions of
California Civil Code section 1542 which provides as follows:

A GENERAL RELEASE DOES NOT EXTEND TO CLAIMS THAT THE CREDITOR
OR RELEASING PARTY DOES NOT KNOW OR SUSPECT TO EXIST IN HIS
OR HER FAVOR AT THE TIME OF EXECUTING THE RELEASE AND THAT, IF
KNOWN BY HIM OR HER, WOULD HAVE MATERIALLY AFFECTED HIS OR
HER SETTLEMENT WITH THE DEBTOR OR RELEASED PARTY.

The provisions of this Agreement and Release are contractual in nature and not mere
recitals and shall be considered independent and severable. If any such provision or
any part thereof shall be at any time held invalid in whole or in part under any
federal, state, county, municipal, or other law, ruling, or regulations, then such
provision, or part thereof, shall remain in force and effect to the extent permitted by
law, and the remaining provisions of this Agreement and Release shall also remain in
full force and effect, and shall be enforceable.

All rights of District shall survive completion of the Work or termination of Contract,
and execution of this Release.

Agreement and Release of Any and All Claims Page 2 of 3
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* * * CAUTION: THIS IS A RELEASE - READ BEFORE EXECUTING * * *
SACRAMENTO CITY UNIFIED SCHOOL DISTRICT

Signature:

Print Name:

Title:

DEVELOPER:

Signature:

Print Name:

Title:

END OF DOCUMENT
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POTENTIAL CONTINGENCY DRAW

Sacramento City Unified School District
5735 47% Avenue
Sacramento, CA 95824

Project: Date:
Bid No.: DSA File No.:
RFI #: DSA Appl. No.:

Developer hereby submits for District’s review and evaluation this Potential Contingency Draw
(“"PCD"), submitted in accordance with and subject to the terms of the Contract Documents, including
but not limited to Sections 17.5.2 through 17.5.6 of Exhibit D to the Facilities Lease. Any spaces left
blank below are deemed no change to cost or time.

Developer understands and acknowledges that documentation supporting Developer’s PCD must be
attached and included for District review and evaluation. Developer further understands and
acknowledges that failure to include documentation sufficient to, in District’s discretion, support some
or all of the PCD, shall result in a rejected PCD.

WORK PERFORMED OTHER THAN BY DEVELOPER ADD DEDUCT
(a) Material (attach suppliers’ invoice or itemized quantity
and unit cost plus sales tax)

(b) Add Labor (attach itemized hours and rates (District
verified if on T&M), fully Burdened, and specify the hourly
rate for each additional labor burden, i.e., payroll taxes,
fringe benefits, etc.)

(o) Add Equipment (attach suppliers’ invoice)

(d) Subtotal

(e) Add overhead and profit for any and all tiers of
Subcontractor, each tier and subtier total not to exceed

ten percent (10%) of Item (d)

(f) Subtotal

(9) Add General Conditions Cost (if Time is Compensable)
(attach supporting documentation)

(h) Subtotal

(i) Add Overhead and Profit for Developer, not to exceed
Two and eighty-nine hundredths percent (2.89%) of Item
(h)

(3) TOTAL

(k) Time (zero unless indicated; “TBD” not permitted
Calendar Days

[REMAINDER OF PAGE LEFT BLANK INTENTIONALLY]



Attachment 4

WORK PERFORMED BY DEVELOPER ADD DEDUCT
(@) Material (attach itemized quantity and unit cost plus
sales tax)

(b) Add Labor (attach itemized hours and rates (District
verified if on T&M), fully Burdened, and specify the hourly
rate for each additional labor burden, i.e., payroll taxes,
fringe benefits, etc.)

(c) Add Equipment (attach suppliers’ invoice)

(d) Add General Conditions Cost (if Time is Compensable)
(attach supporting documentation)

(e) Subtotal

(f) Add Overhead and Profit for Developer, not to exceed
Two and eighty-nine hundredths percent (2.89%) of Item

(h)
(g) |TOTAL
(h) Time (zero unless indicated; “TBD” not permitted Calendar Days

The undersigned Developer approves the foregoing as to the changes, if any, to the Contract
Price specified for each item, and as to the extension of time allowed, if any, for completion
of the entire Work as stated herein, and agrees to furnish all labor, materials, and service,
and perform all work necessary to complete any additional work specified for the consideration
stated herein. Submission of sums which have no basis in fact or which Developer knows are
false are at the sole risk of Developer and may be a violation of the False Claims Act set forth
under Government Code section 12650 et seq.

It is expressly understood that the value of the extra Work or changes expressly includes any
and all of Developer’s costs and expenses, direct and indirect, resulting from additional time
required on the Project or resulting from delay to the Project including, without limitation,
cumulative impacts. Developer is not entitled to separately recover amounts for overhead or
other indirect costs. Any costs, expenses, damages, or time extensions not included are
deemed waived.

SUBMITTED BY:

Developer:

Date

END OF DOCUMENT



Attachment 4

POTENTIAL ALLOWANCE DRAW

Sacramento City Unified School District

5735 47t Avenue PAD NO.:
Sacramento, CA 95824

Project: Date:

Bid No.: DSA File No.:

RFI #: DSA Appl. No.:

Developer hereby submits for District’s review and evaluation this Potential Allowance Draw (“PAD"),
submitted in accordance with and subject to the terms of the Contract Documents, including but not
limited to Sections 17.5.2 through 17.5.6 of Exhibit D to the Facilities Lease. Any spaces left blank
below are deemed no change to cost or time.

Developer understands and acknowledges that documentation supporting Developer’s PAD must be
attached and included for District review and evaluation. Developer further understands and
acknowledges that failure to include documentation sufficient to, in District’s discretion, support some
or all of the PAD, shall result in a rejected PAD.

WORK PERFORMED OTHER THAN BY DEVELOPER ADD DEDUCT
(a) Material (attach suppliers’ invoice or itemized quantity
and unit cost plus sales tax)

(b) Add Labor (attach itemized hours and rates (District
verified if on T&M), fully Burdened, and specify the hourly
rate for each additional labor burden, i.e., payroll taxes,
fringe benefits, etc.)

(o) Add Equipment (attach suppliers’ invoice)

(d) Subtotal

(e) Add overhead and profit for any and all tiers of
Subcontractor, each tier and subtier total not to exceed

ten percent (10%) of Item (d)

(f) Subtotal

(9) Add General Conditions Cost (if Time is Compensable)
(attach supporting documentation)

(h) | TOTAL

(i) Time (zero unless indicated; “TBD” not permitted

Calendar Days

[REMAINDER OF PAGE LEFT BLANK INTENTIONALLY]
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WORK PERFORMED BY DEVELOPER ADD DEDUCT
(@) Material (attach itemized quantity and unit cost plus
sales tax)

(b) Add Labor (attach itemized hours and rates (District
verified if on T&M), fully Burdened, and specify the hourly
rate for each additional labor burden, i.e., payroll taxes,
fringe benefits, etc.)

(c) Add Equipment (attach suppliers’ invoice)

(d) Add General Conditions Cost (if Time is Compensable)
(attach supporting documentation)

(e) TOTAL

(F) Time (zero unless indicated; “TBD” not permitted ____Calendar Days

The undersigned Developer approves the foregoing as to the changes, if any, to the Contract
Price specified for each item, and as to the extension of time allowed, if any, for completion
of the entire Work as stated herein, and agrees to furnish all labor, materials, and service,
and perform all work necessary to complete any additional work specified for the consideration
stated herein. Submission of sums which have no basis in fact or which Developer knows are
false are at the sole risk of Developer and may be a violation of the False Claims Act set forth
under Government Code section 12650 et seq.

It is expressly understood that the value of the extra Work or changes expressly includes any
and all of Developer’s costs and expenses, direct and indirect, resulting from additional time
required on the Project or resulting from delay to the Project including, without limitation,
cumulative impacts. Developer is not entitled to separately recover amounts for overhead or
other indirect costs. Any costs, expenses, damages, or time extensions not included are
deemed waived.

SUBMITTED BY:

Developer:

Date

END OF DOCUMENT
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Sacramento SACRAMENTO CITY UNIFIED SCHOOL DISTRICT

City UnifiEd_ BOARD OF EDUCATION
School District

Agenda ltem# 13.1b

Meeting Date: September 21, 2023

Subject: Approve Personnel Transactions

Information Item Only

Approval on Consent Agenda

Conference (for discussion only)

Conference/First Reading (Action Anticipated: )
Conference/Action

Action

Public Hearing

OO

Division: Human Resources Services

Recommendation: Approve Personnel Transactions

Background/Rationale: N/A

Financial Considerations: N/A

LCAP Goal(s): Safe, Clean and Healthy Schools

Documents Attached:
1. Certificated Personnel Transactions Dated September 21, 2023
2. Classified Personnel Transactions Dated September 21, 2023

Estimated Time of Presentation: N/A

Submitted by: Cancy McArn, Chief Human Resources Officer

Approved by: Lisa Allen, Interim Superintendent

Page 1 of 1



Sacramento City Unified School District Personnel Transactions

September 21, 2023

Attachment 1: CERTIFICATED 9/21/2023

JobPerm JobClass

NameLast NameFirst
EMPLOY/ REEMPLOY

ASAI CARRIE
ASBERRY PATRICK
BARLOW CAITLIN
BECKETT TONYA
BLOCK KRISTINA
DRESSER DIANA
EKSTROM MAYA
ESPINDOLA AMAYA
ESQUER SAVANNAH
FONG ROBERT
GALLO CHRISTINA
HOLZHAUSERIII JOHN
HYDEN JERAD
KAFOUROS-PARKER KATRINA
KHAN SABRINA
LEE DIANE
LINGRELL HANNAH
LY KALEA
MAIN COURTNEY
MENDOZA ELISE
POLANCO JB
PUTMAN ALEXANDER
RAMIREZ VIRYDIANA
REYES BARRAZA OMAR
RIBET GEORGE
RODRIGUEZ ELIANN
RUSSELL KAYLA
TOMAIUOLO NICOLE
TONEY-JAMES BRANDON
TONEY-JAMES BRANDON
Wong Christopher
YANG MARIA
LEAVES

CARAMANOFF NICHELLE
COOK ANGELA
LUKOSKIE GARED
RODRIGUEZ MARY
TRAN NHU
VAUGHN-WAGGONER COLLEEN
VOLOSHIN DMITRIY
YANG JENNIFER
RE-ASSIGN/STATUS CHANGE

ALLEN LISA
HARDIN YOUNG MARY
JONES LORA
VREELAND BECKY
WILLIAMS DANA
TRANSFER

CARAMANOFF NICHELLE
HANNEMAN TERESA
HASHIMOTO CATHERINE
MASHININI-NIGL SIPHIWE
NGUYEN BRUCE
SANCHEZ HEIDII
SPILMAN JANET
WILLIAMS ENA

COWWWPrWOWWWWOWPMOWOW»HrWWWWWWwWOOwW

@

>0 >W > >wW>>>W> >

>>>>>>> >

Teacher, High School

Teacher, Elementary

Teacher, Resource, Special Ed.
Teacher, High School

Teacher, Spec Ed

Teacher, Resource, Special Ed.
Teacher, High School

Teacher, Spec Ed

Teacher, Elementary

Teacher, Elementary Spec Subj
Teacher, Middle School
Teacher, Spec Ed

Area Assistant Superintendent
Teacher, Resource, Special Ed.
School Social Worker

Teacher, Resource, Special Ed.
Training Specialist, High Sch
Teacher, Elementary

Teacher, Elementary

Teacher, Resource, Special Ed.
Teacher, High School

Teacher, High School

Teacher, Elementary

Teacher, Elementary Spec Subj
Teacher, Elementary

Teacher, Spec Ed

Teacher, Elementary

Teacher, K-8

Teacher, Elementary Spec Subj
Teacher, Elementary Spec Subj
Teacher, High School

Teacher, Child Development

Teacher, Elementary

Teacher, K-8

School Nurse

Teacher, Resource, Special Ed.
Teacher, High School

Teacher, Elementary Spec Subj
Teacher, Middle School
Teacher, Elementary

Superintendent

Deputy Superintendent

School Nurse

Teacher, Resource, Special Ed.
Clinician Psych/ Soc Wrkr

Teacher, Elementary
Teacher, Elementary
Teacher, Elementary
Teacher, Elementary
Counselor, Middle School
Teacher, Spec Ed
Counselor, Middle School
Teacher, Elementary

PrimeSite

ROSEMONT HIGH SCHOOL

JOHN CABRILLO ELEMENTARY
PONY EXPRESS ELEMENTARY SCHOOL
ROSEMONT HIGH SCHOOL
THEODORE JUDAH ELEMENTARY

C. K. McCLATCHY HIGH SCHOOL
ROSEMONT HIGH SCHOOL

FATHER K.B. KENNY - K-8

NICHOLAS ELEMENTARY SCHOOL
SEQUOIA ELEMENTARY SCHOOL
ALBERT EINSTEIN MIDDLE SCHOOL
FATHER K.B. KENNY - K-8

AREA ASSISTANT SUPERINTENDENT
HIRAM W. JOHNSON HIGH SCHOOL
STUDENT SUPPORT&HEALTH SRVCS
LEATAATA FLOYD ELEMENTARY
HIRAM W. JOHNSON HIGH SCHOOL
NICHOLAS ELEMENTARY SCHOOL
ABRAHAM LINCOLN ELEMENTARY
OAK RIDGE ELEMENTARY SCHOOL
JOHN F. KENNEDY HIGH SCHOOL

C. K. McCLATCHY HIGH SCHOOL
OAK RIDGE ELEMENTARY SCHOOL
JOHN H. STILL - K-8

PARKWAY ELEMENTARY SCHOOL

C. K. McCLATCHY HIGH SCHOOL
PARKWAY ELEMENTARY SCHOOL
LEONARDO da VINCI ELEMENTARY
JOHN BIDWELL ELEMENTARY

JOHN D SLOAT BASIC ELEMENTARY
JOHN F. KENNEDY HIGH SCHOOL
EARLY LEARNING & CARE PROGRAMS

PARKWAY ELEMENTARY SCHOOL
ROSA PARKS MIDDLE SCHOOL
HEALTH SERVICES

TAHOE ELEMENTARY SCHOOL

JOHN F. KENNEDY HIGH SCHOOL
ELDER CREEK ELEMENTARY SCHOOL
CALIFORNIA MIDDLE SCHOOL

ELDER CREEK ELEMENTARY SCHOOL

SUPERINTENDENTS OFFICE
DEPUTY SUPERINTENDENT
HEALTH SERVICES

THE MET

SPECIAL EDUCATION DEPARTMENT

PACIFIC ELEMENTARY SCHOOL

PONY EXPRESS ELEMENTARY SCHOOL
PONY EXPRESS ELEMENTARY SCHOOL
A. M. WINN - K-8

ALBERT EINSTEIN MIDDLE SCHOOL
JOHN D SLOAT BASIC ELEMENTARY
JOHN H. STILL - K-8

A. M. WINN - K-8

BegDate EndDate Comment

8/24/2023 6/30/2024 EMPLOY PROB 8/24/23
8/24/2023 6/30/2024 EMPLOY PROB 8/24/23
8/24/2023 6/30/2024 EMPLOY PROB 8/24/23
8/24/2023 6/30/2024 EMPLOY PROB 8/24/23
8/24/2023 6/30/2024 EMPLOY PROB 8/24/23
8/31/2023 6/30/2024 EMPLOY PROB 8/31/23
8/24/2023 6/30/2024 EMPLOY PROB 8/24/23
8/24/2023 6/30/2024 EMPLOY PROB 8/24/23
8/24/2023 6/30/2024 EMPLOY PROB 8/24/23
8/28/2023 6/30/2024 REEMPLOY 8/28/23
8/24/2023 6/30/2024 EMPLOY PROB 8/24/23
8/24/2023 6/30/2024 EMPLOY PROB 8/24/23
8/31/2023 6/30/2024 EMPLOY PROB 8/31/23
8/24/2023 6/30/2024 EMPLOY PROB 8/24/23
8/29/2023 6/30/2024 EMPLOY TC 8/29/23
8/28/2023 6/30/2024 REEMPLOY 8/28/23
8/28/2023 6/30/2024 REEMPLOY 8/28/23
8/24/2023 6/30/2024 EMPLOY PROB 8/24/23
8/24/2023 6/30/2024 REEMPLOY 8/24/23
8/24/2023 6/30/2024 EMPLOY PROB 8/24/23
8/24/2023 6/30/2024 EMPLOY PROB 8/24/23
8/24/2023 6/30/2024 EMPLOY PROB 8/24/23
8/24/2023 6/30/2024 EMPLOY PROB 8/24/23
8/28/2023 6/30/2024 EMPLOY PROB 8/28/23
8/31/2023 6/30/2024 REEMPLOY 39MO 8/31/23
8/30/2023 6/30/2024 EMPLOY PROB 8/30/23
8/28/2023 6/30/2024 REEMPLOY 8/28/23
8/24/2023 6/30/2024 EMPLOY PROB 8/24/23
8/24/2023 6/30/2024 EMPLOY PROB 8/24/23
8/24/2023 6/30/2024 EMPLOY PROB 8/24/23
8/24/2023 6/30/2024 EMPLOY PROB 8/24/23
8/30/2023 6/30/2024 EMPLOY PROB 8/24/23
8/23/2023 8/30/2023 LOA RTN 8/23/23
8/23/2023 6/30/2024 LOA RTN (PD) FMLA/CFRA 8/23/23
9/5/2023 6/30/2024 ADMIN LOA (PD) 9/5/23
8/26/2023 6/30/2024 LOA RTN (PD) FMLA/CFRA/BB 8/26/23
8/29/2023 6/30/2024 LOA RTN (PD) ADMIN 8/29/23
8/24/2023 6/30/2024 LOA RTN (PD) ADMIN/TR 8/24/23
9/6/2023 6/30/2024 ADMIN LOA (PD) 9/6/23
8/28/2023 6/21/2024 LOA (UNPD) PC 8/28/23-6/21/24
7/1/2023 6/30/2024 REA/STCHG 7/1-6/30/24
7/1/2023 6/30/2024 REA/STCHG 7/1-6/30/24
7/1/2023 6/30/2024 STCHG 7/1/23

7/1/2023 6/30/2024 STCHG 7/1/23

8/31/2023 6/30/2024 REA/STCHG 8/31/23
8/31/2023 6/30/2024 TR 8/31/23

7/1/2023 6/30/2024 TR 7/1/23

7/1/2023 6/30/2024 TR 7/1/23

7/1/2023 6/30/2024 TR 7/1/23

7/1/2023 6/30/2024 TR 7/1/23

7/1/2023 6/30/2024 TR 7/1/23

7/1/2023 6/30/2024 TR 7/1/23

7/1/2023 6/30/2024 TR 7/1/23

O=Zero Yr Probationary; A=Permanent; B=First Yr Probationary; C=Second Yr Probationary; E=Temp Contract; I=Long Term Temp; J=Short Term Temp; Q=Limited Term Assignment-Evaluated; R=Limited Term Assignment-Not Evaluated



Sacramento City Unified School District Personnel Transactions

September 21, 2023

Attachment 2: CLASSIFIED 9/21/2023

JobPerm JobClass

NamelLast NameFirst
EMPLOY/ REEMPLOY

QUILL RANDALL
CABADING RAPHAELA
HUG KIMBERLY
MARTINEZ ARROYO CRUZ
MILLER ARIELLE
NGUYEN VAN
QUINCY JESSIE
SAEPHARN DANIEL
VALENCIA NICOLE CIARA
WOODLYN MICHELLE
LEAVES

TORIZ DE MEDINA MARIA
TORIZ DE MEDINA MARIA
HERNANDEZ JR JOSE
PETERSON SHERRELL
RE-ASSIGN/STATUS CHANGE

ALVA SHIELA
AMIRZOY ABDUL
CASTILLO JESSE
DIAZ-UPTON CRYSTAL
ESHRAT MUJIBULLAH
GORDON DARELL
HALL INDIGEO
JIMENEZ ELIZABETH
JIMENEZ ELIZABETH
KOLOAMATANGI VEISINIA
MARETTI BRYAN
MARTIN JANEAST
MARTINEZ ELIZABETH
POWELL-GREEN KEISHA
RAMOS CASTREJON ANA
ROBINSON LORI
SANDOVAL APRIL
SCOTT CECELIA
YU YANYIN
SEPARATE / RESIGN / RETIRE

BURNETT MICHAEL
MARTIN PABLO
TRANSFER

TAM JIANMEI

Engineer

Inst Aid, Spec Ed

School Community Liaison
School Office Manager |
Library Media Tech Asst
Clerk Il

Instructional Aide

Custodian

Board Cert Behavior Analyst
Health Aide, Spec Ed

0UWwwWwwwww?>» oo

Career Information Technician
Office Tchnen 11

School Plant Ops Mngr |

Child Develop Prgms Tech

> > > >

Office Tchnen 11

Teacher Assistant, Bilingual
Asst Supt, Business Services
Instructional Aide

Teacher Assistant, Bilingual
Inst Aid, Spec Ed

Campus Monitor

Clerk Ill

Office Tchnen 1l

Office Tchnen 11

Custodian

School Office Manager Il
Education Entrepreneur
Education Entrepreneur
Food Service Assistant
Registrar

Office Tchnen 1l

Office Tchnen |

Food Service Assistant

WwW>»>0OE>0H0H0E>EO0EED>

Foster Youth Srvs Prog Assct
Spec |l District Facilities Op

o >

A Custodian

PrimeSite

FACILITIES MAINTENANCE

LUTHER BURBANK HIGH SCHOOL
CAROLINE WENZEL ELEMENTARY
CAROLINE WENZEL ELEMENTARY
SUY:U ELEMENTARY

SUSAN B. ANTHONY ELEMENTARY
DAVID LUBIN ELEMENTARY SCHOOL
LEONARDO da VINCI ELEMENTARY
SPECIAL EDUCATION DEPARTMENT
HEALTH SERVICES

LUTHER BURBANK HIGH SCHOOL
LUTHER BURBANK HIGH SCHOOL
ETHEL I. BAKER ELEMENTARY

EARLY LEARNING & CARE PROGRAMS

C. K. McCLATCHY HIGH SCHOOL

C. K. McCLATCHY HIGH SCHOOL
BUSINESS SERVICES

GOLDEN EMPIRE ELEMENTARY

C. K. McCLATCHY HIGH SCHOOL
LUTHER BURBANK HIGH SCHOOL

C. K. McCLATCHY HIGH SCHOOL
HIRAM W. JOHNSON HIGH SCHOOL
HIRAM W. JOHNSON HIGH SCHOOL
SAM BRANNAN MIDDLE SCHOOL
A.WARREN McCLASKEY ADULT
CAPITAL CITY SCHOOL

CHARLES A. JONES CAREER & ED
CHARLES A. JONES CAREER & ED
NUTRITION SERVICES DEPARTMENT
ACCELERATED ACADEMY
NUTRITION SERVICES DEPARTMENT
SAM BRANNAN MIDDLE SCHOOL
NUTRITION SERVICES DEPARTMENT

FOSTER YOUTH SERVICES PROGRAM
BUILDINGS & GROUNDS/OPERATIONS

WOODBINE ELEMENTARY SCHOOL

BegDate EndDate Comment

8/23/2023 6/30/2024 EMPLOY PROB 8/23/23
8/31/2023 6/30/2024 EMPLOY PROB 8/31/23
8/31/2023 6/30/2024 EMPLOY PROB 8/31/23
9/7/2023 6/30/2024 EMPLOY PROB 9/7/23
8/31/2023 6/30/2024 EMPLOY PROB 8/31/23
8/31/2023 6/30/2024 EMPLOY PROB 8/31/23
9/1/2023 6/30/2024 EMPLOY PROB 9/1/23
8/28/2023 6/30/2024 EMPLOY PROB 8/28/23
9/6/2023 6/30/2024 EMPLOY PROB 9/6/23
8/31/2023 6/30/2024 EMPLOY PROB 8/31/23
9/5/2023 11/15/2023  LOA (PD) PDL/HE 9/5-11/15/23
9/5/2023 11/15/2023  LOA (PD) PDL/HE 9/5-11/15/23
8/5/2023 2/2/2024 LOA EXT (PD) FMLA/CFRA 8/5-2/2/24
9/1/2023 10/31/2023 LOA RTN (PD) FMLA 9/1/23
9/18/2023 6/30/2024 REA/STCHG 9/18/23
7/1/2023 4/30/2024 STCHG 7/1/23

10/7/2023 6/30/2024 REA 10/7/23

8/31/2023 6/30/2024 REA/STCHG 8/31/23
7/1/2023 4/30/2024 STCHG 7/1/23

8/31/2023 8/31/2023 STCHG 8/31/23

8/31/2023 6/30/2024 REA 8/31/23

8/29/2023 9/30/2023 REA 8/29/23

8/29/2023 9/30/2023 REA 8/29/23

7/1/2023 8/31/2023 STCHG 7/1/23

8/14/2023 6/30/2024 REA/STCHG 8/14/23
9/5/2023 6/30/2024 REA 9/5/23

9/5/2023 6/30/2024 REA/STCHG 9/5/23
9/25/2023 6/30/2024 REA/STCHG 9/25/23
9/5/2023 5/31/2024 REA/STCHG 9/5/23
8/7/2023 6/30/2024 REA 8/7/23

9/1/2023 6/30/2024 REA/STCHG 9/1/23
7/1/2023 6/30/2024 STCHG 7/1/23

9/5/2023 1/31/2024 REA/STCHG 9/5/23
7/1/2023 8/31/2023 SEP/RESIGN 8/31/23
7/1/2023 8/31/2023 SEP/RETIRE 8/31/23
8/31/2023 6/30/2024 TR 8/31/23

O=Zero Yr Probationary; A=Permanent; B=First Yr Probationary; C=Second Yr Probationary; E=Temp Contract; I=Long Term Temp; J=Short Term Temp; Q=Limited Term Assignment-Evaluated; R=Limited Term Assignment-Not Evaluated
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Sacramento SACRAMENTO CITY UNIFIED SCHOOL DISTRICT

City Uﬂif.ied. BOARD OF EDUCATION
School District

Agenda ltem# 13.1c

Meeting Date: September 21, 2023

Subject: Approve Business and Financial Information: Purchase Order Board
Report for the Period of July 15, 2023 through August 14, 2023

Information Item Only

Approval on Consent Agenda

Conference (for discussion only)

Conference/First Reading (Action Anticipated: )
Conference/Action

Action

Public Hearing

OO

Division: Business Services

Recommendation: Approve attached list of purchase orders.

Background/Rationale: N/A

Financial Considerations: Reflects standard business information.

LCAP Goal(s): Family and Community Empowerment; Operational Excellence

Documents Attached:
e PO Board Report Period of July 15, 2023 through August 14, 2023

Estimated Time: N/A

Submitted by: Jesse Castillo, Assistant Superintendent,
Business Services

Approved by: Lisa Allen, Interim Superintendent

Page 1 of 1



ReqPay11c

Includes Purchase Orders dated 07/15/2023 - 08/14/2023 ***

Board Report with Fund

PO Account
Number Vendor Name Description Location Fund Amount
B23-00783 RALLY INC VEGGIE CROUTONS FOR NUTRITION SERVICES 13 27,969.00
2022-23 SY DEPARTMENT
B24-00316 BIMBO BAKERIES USA INC FRESH BREAD FOR 2023 - NUTRITION SERVICES 13 120,000.00
248Y DEPARTMENT
B24-00317 GREAT AMERICAN MOVERS 460 CCHAVEZ/KEMBLE NEW FACILITIES SUPPORT 21 10,000.00
SCHOOL MOVING SURPLUS SERVICES
EQUIP
B24-00318 UBEO WEST LLC dba UBEO Supplies for Canon iPF8400 CENTRAL PRINTING 01 7,000.00
BUSINES S SERVICES Banner Maker SERVICES
B24-00319 NORCAL LAMINATING LAMINATING SERVICES CENTRAL PRINTING 01 5,000.00
SERVICES SERVICES
B24-00320 CALTRONICS BUSINESS Service for digital printers CENTRAL PRINTING 01 50,000.00
SYSTEMS SERVICES
B24-00321 PACIFIC COPY & PRINT INC OVERFLOW PRINTING CENTRAL PRINTING 01 33,461.19
SERVICES
B24-00322 PAUL BAKER PRINTING INC. OVERFLOW PRINTING & CENTRAL PRINTING 01 60,691.20
BINDERY SERVICES
B24-00323 PACIFIC OFFICE RISO INK BLANKET ORDER JOHN F. KENNEDY HIGH 01 2,000.00
AUTOMATION 2023/2024 SCHOOL
B24-00324 APPLE INC APPLE COMPUTER TECHNOLOGY SERVICES 01 1,000.00
SUPPLIES - BLANKET
B24-00325 JOHNSON CONTROLS FIRE FIRE SPRINKLERS CHARLES A. JONES CAREER 11 7,966.00
PROTECT INSPECTIONS/REPAIRS & ED
B24-00326 ALPHA CARD SYSTEMS LLC  |D PRINTER SUPPLIES & CHARLES A. JONES CAREER 11 300.00
REPAIRS & ED
B24-00328 PITNEY BOWES SOFTWARE PITNEY BOWES INC LEASE JOHN F. KENNEDY HIGH 01 3,628.00
INC BLANKET ORDER 2023/2024 SCHOOL
B24-00329 ANIXTER INC MATERIALS/SUPPLIES FOR FACILITIES MAINTENANCE 01 20,000.00
ELECTRONIC/LOCKSMITH
SHOP
B24-00330 ALLIED PROPANE PROPANE AS NEEDED FOR FACILITIES MAINTENANCE 01 1,500.00
SERVICES INC FACILITIES EQUIPMENT
B24-00331 MORGAN-NELS INDUSTRIAL GENERAL ELECTRICIAL FACILITIES MAINTENANCE 01 3,000.00
SUPPLY SUPPLIES FOR 2023-24 SY
B24-00332 HEIECK SUPPLY INC MATERIALS & SUPPLIES AS FACILITIES MAINTENANCE 01 20,000.00
NEEDED FOR PLUMBING
SHOP
B24-00333 HORIZON MATERIALS AS NEEDED FOR  FACILITIES MAINTENANCE 01 1,000.00
PLUMBING SHOP
B24-00334 NORCAL ROTOCO INC PLUMBING SERVICE AS FACILITIES MAINTENANCE 01 6,000.00
ROTO ROOTER PLUMBERS NEEDED FOR PLUMBING
SHOP
B24-00335 SLAKEY BROS INC MATERIALS & SUPPLIES AS FACILITIES MAINTENANCE 01 500.00
NEEDED FOR PLUMBING
SHOP
B24-00336 AIRGAS USA LLC EQUIPMENT RENTAL FOR FACILITIES MAINTENANCE 01 11,000.00
CARPENTER SHOP 23-24 SY
B24-00337 BEACON BUILDING CARPENTRY/ROOFING FACILITIES MAINTENANCE 01 5,000.00

PRODUCTS ALLIE D
BUILDING PRODUCTS

SUPPLIES FOR 23-24 SY
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B24-00338 BEACON BUILDING MATERIALS AS NEEDED FOR  FACILITIES MAINTENANCE 01 2,500.00
PRODUCTS ALLIE D CARPENTRY SHOP 23-24 SY
BUILDING PRODUCTS
B24-00339 HARDWOODS USLP SUPPLIES AS NEEDED FOR FACILITIES MAINTENANCE 01 3,000.00
CARPENTRY SHOP
B24-00340 CAPITOL BUILDERS SUPPLIES AS NEEDED FOR FACILITIES MAINTENANCE 01 3,500.00
HARDWARE INC CARPENTRY SHOP 23-24 SY
B24-00341 DAVE BANG ASSOCIATES PLAYGROUND EQUIPMENT FACILITIES MAINTENANCE 01 5,000.00
INC OF CA PLAYWORLD FOR CARPENTRY SHOP
23-24 SY
B24-00342 CHARLES MCMURRAY CO SUPPLIES FOR CARPENTER FACILITIES MAINTENANCE 01 3,500.00
INC SHOP 23-24 SY
B24-00343 D & S PRODUCTS CO SUPPLIES FOR CARPENTY FACILITIES MAINTENANCE 01 400.00
SHOP 23-24 SY
B24-00344 GAME TIME CORP ¢ o MRC MATERIALS AS NEEDED FOR  FACILITIES MAINTENANCE 01 17,500.00
CARPENTRY SHOP 23-24 SY
B24-00345 GARCIA SHEETMETAL CORP  MATERIALS FOR ROOFING FACILITIES MAINTENANCE 01 5,000.00
DEPT 23-24 SY
B24-00346 GRAINGER INC ACCOUNT MATERIALS FOR ROOFING FACILITIES MAINTENANCE 01 3,500.00
#80927635 5 DEPT 23-24 SY
B24-00347 MIRACLE PLAYSYSTEMS INC  MATERIALS AS NEEDED FOR  FACILITIES MAINTENANCE 01 15,000.00
CARPENTRY SHOP 23-24 SY
B24-00348 NEW HOME BUILDING CARPENTRY/ ROOFING FACILITIES MAINTENANCE 01 16,000.00
SUPPLY INC SUPPLIES FOR REPAIRS
23-24 SY
B24-00349 ONETO METAL PRODUCTS MATERIALS FOR ROOFING FACILITIES MAINTENANCE 01 1,000.00
CORP DEPT 23-24 SY
B24-00350 PACIFIC SUPPLY INC MATERIALS FOR FACILITIES MAINTENANCE 01 1,000.00
CARPENTRY/ROOFING SHOP
23-24 SY
B24-00351 PLAYPOWER LT MATERIALS AS NEEDED FOR  FACILITIES MAINTENANCE 01 15,000.00
FARMINGTON INC CARPENTRY SHOP 23-24 SY
B24-00352 ROSS RECREATION MATERIALS AS NEEDED FOR  FACILITIES MAINTENANCE 01 17,500.00
EQUIPMENT INC CARPENTRY SHOP 23-24 SY
B24-00353 SHIFFLER EQUIPMENT MATERIALS FOR CARPENTRY FACILITIES MAINTENANCE 01 1,000.00
SALES, INC SHOP 23-24 SY
B24-00354 SLAKEY BROS INC MATERIALS AS NEEDED FOR  FACILITIES MAINTENANCE 01 1,000.00
CARPENTRY SHOP 23-24 SY
B24-00355 HD SUPPLY MATERIALS AS NEEDED FOR  FACILITIES MAINTENANCE 01 2,000.00
CONSTRUCTION & INDUS CARPENTRY SHOP 23-24 SY
TRIAL
B24-00356 WIREMAN FENCE MATERIALS AS NEEDED FOR  FACILITIES MAINTENANCE 01 3,000.00
PRODUCTS CARPENTRY SHOP 23-24 SY
B24-00357 DUNN EDWARDS PAINTS MATERIALS/SUPPLIES FOR FACILITIES MAINTENANCE 01 10,000.00
PAINT SHOP 23-24SY
B24-00358 GRAINGER INC ACCOUNT SUPPLIES FOR ASBESTOS FACILITIES MAINTENANCE 01 8,000.00
#80927635 5 SHOP FOR 23-24SY
B24-00359 INDUSTRIAL CONTAINER CONTAINERS/SUPPLIES FOR  FACILITIES MAINTENANCE 01 1,000.00
SERVICES HAZARDOUS WASTE 23-24SY
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B24-00360 JM ENVIRONMENTAL INC RESTORATION AND FACILITIES MAINTENANCE 01 25,000.00
ENVIRONMENTAL SERVICES
23-24SY
B24-00361 GRAVOTECH INC PAINT SUPPLIES FOR PAINT FACILITIES MAINTENANCE 01 5,000.00
SHOP 2023-24 SY
B24-00362 RESTORATION RESTORATION AND FACILITIES MAINTENANCE 01 5,000.00
MANAGEMENT COMPANY ENVIRONMENTAL SERVICES
23-24SY
B24-00363 KELLY MOORE PAINT PAINT SUPPLIES AS NEEDED  FACILITIES MAINTENANCE 01 3,500.00
COMPANY INC 23-24 SY
B24-00364 MICROTEST LABORATORIES ASBESTOS TESTING FACILITIES MAINTENANCE 01 1,000.00
INC SERVICE 23-24 SY
B24-00365 MORGAN-NELS INDUSTRIAL ~ MATERIALS/SUPPLIES FOR FACILITIES MAINTENANCE 01 1,000.00
SUPPLY PAINT/ASBESTOS SHOP
23-24SY
B24-00366 NATIONAL ANALYTICAL LAB  SAMPLE TESTS FOR FACILITIES MAINTENANCE 01 3,500.00
INC ASBESTOS SHOP 23-24SY
B24-00367 N GLANTZ & SON MATERIALS FOR SIGN SHOP FACILITIES MAINTENANCE 01 10,000.00
(PAINTERS) 23-24SY
B24-00368 PACIFIC WEST SIGNS MATERIALS FOR SIGN SHOP FACILITIES MAINTENANCE 01 500.00
(PAINTERS) 23-24SY
B24-00369 PPG PAINTS MATERIALS/SUPPLIES FOR FACILITIES MAINTENANCE 01 3,500.00
PAINT SHOP 23-24 SY
B24-00370 REGASGROUP INC PAINT/ASBESTOS SHOP FACILITIES MAINTENANCE 01 4,000.00
SUPPLIES 23-24 SY
B24-00371 BAR HEIN CO SUPPLIES/MATERIALS BUILDINGS & 01 2,500.00
POWER EQUIPMENT SHOP GROUNDS/OPERATIONS
B24-00372 CAPITAL RUBBER CO MACHINE SHOP PARTS & BUILDINGS & 01 1,000.00
SUPPLIES GROUNDS/OPERATIONS
B24-00373 GRAINGER INC ACCOUNT PARTS/SUPPLIES AS BUILDINGS & 01 3,000.00
#80927635 5 NEEDED OPERATIONS GROUNDS/OPERATIONS
SERVICES
B24-00374 GRAINGER INC ACCOUNT PARTS/SUPPLIES AS BUILDINGS & 01 1,000.00
#80927635 5 NEEDED FOR SERNA GROUNDS/OPERATIONS
CENTER
B24-00375 TOYOTA MATERIAL PARTS/SUPPLIES FOR BUILDINGS & 01 1,000.00
HANDLING NORTH ERN EQUPMENT MAINTENANCE GROUNDS/OPERATIONS
CALIFORNIA SHOP
B24-00376 IBS OF SACRAMENTO BATTERIES FOR BUILDINGS & 01 1,000.00
VALLEY EQUIPMENTS GROUNDS/OPERATIONS
B24-00377 MORGAN-NELS INDUSTRIAL MACHINE SHOP BUILDINGS & 01 20,000.00
SUPPLY PARTS/SUPPLIES FOR GROUNDS/OPERATIONS
CUSTODIAL
B24-00378 SACRAMENTO VALLEY WILDLIFE ANIMALS REMOVAL BUILDINGS & 01 15,000.00
WILDLIFE SER V GROUNDS/OPERATIONS
B24-00379 GALLS INC FACILITIES SRO UNIFORMS SECURITY SERVICES 01 5,000.00
B24-00380 V-POWER EQUIPMENT INC MATERIALS & SERVICE AS FACILITIES MAINTENANCE 01 1,000.00

NEEDED FOR PLUMBING
SHOP
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B24-00381 LES SCHWAB TIRE SAFETY VEHICLE TIRE SAFE SCHOOLS OFFICE 01 4,000.00
CENTERS SERVICE
B24-00382 PACIFIC OFFICE RISO SUPPLIES 2023/2024 ROSEMONT HIGH SCHOOL 01 1,500.00
AUTOMATION
B24-00383 LUX BUS AMERICA CO ATHLETICS ROSEMONT HIGH SCHOOL 01 10,000.00
TRANSPORTATION
B24-00384 NIPPON SHOKKEN USA FOOD SAUCES FOR 2023-24 NUTRITION SERVICES 13 13,000.00
SY DEPARTMENT
B24-00385 LUBERSKI INC HARD COOKED EGGS FOR NUTRITION SERVICES 13 52,000.00
2023-24 SY DEPARTMENT
B24-00386 NATIONAL FOOD GROUP HUMMUS, SUNFLOWER, NUTRITION SERVICES 13 90,000.00
INC FRUIT CUPS FOR 2023-24 DEPARTMENT
SY
B24-00387 BLOUNT FINE FOODS CORP  ALFREDO SAUCE FOR NUTRITION SERVICES 13 59,000.00
2023-24 SY DEPARTMENT
B24-00388 ADVO Waste Medical MEDICAL WASTE DISPOSAL CHARLES A. JONES CAREER 11 500.00
Services SERVICE & ED
B24-00389 Donald Gentry ALTERNATOR/ELECTRICAL TRANSPORTATION 01 4,750.00
REPAIR - ADE SERVICES
B24-00390 BRANNON TIRE MICHELIN TIRES FOR BUSES  TRANSPORTATION 01 55,000.00
AND WHITE FLEET SERVICES
B24-00391 FACTORY MOTOR PARTS FORD PARTS FOR SCHOOL TRANSPORTATION 01 8,000.00
COMPANY BUSES & WHITE FLEET SERVICES
B24-00392 GRAINGER INC ACCOUNT W.W. GRAINGER (SAFETY) RISK MANAGEMENT 67 40,000.00
#80927635 5 SAFETY SUPPLIES
B24-00393 MERITECH SYSTEMS LLC PM FOR CENTRAL KITCHEN NUTRITION SERVICES 13 2,730.00
SANITATION STATIONS DEPARTMENT
SY23-24
B24-00394 SCHOOL NURSE SUPPLY 23-24 SCHOOL NURSE HEALTH SERVICES 01 8,000.00
INC SUPPLY - EQUIP & SUPPLIES
B24-00395 ANDERSON BROTHERS 23-24 ANDERSON BROS: HEALTH SERVICES 01 10,000.00
LEADER PHARM IMMUNIZATION CLINIC
SUPPLIES
B24-00396 STERICYCLE INC 23-24 SHREDDING SERVICE HEALTH SERVICES 01 1,500.00
B24-00397 SHARPS COMPLIANCE INC 23-24 SHARPS COMPLIANCE =~ HEALTH SERVICES 01 4,000.00
INC - WASTE DISPOSAL
B24-00398 NATUS MEDICAL 23-24 AUDIOMETER HEALTH SERVICES 01 6,000.00
INCORPORATED CALIBRATION, REPAIR,
SUPPLIES
B24-00399 PANERA BREAD CO Panera Blanket Order FY 24 ACADEMIC OFFICE 01 10,000.00
B24-00400 FAT CAT BAKERY BAKED GOODS FOR 2023-24  NUTRITION SERVICES 13 30,000.00
SY DEPARTMENT
B24-00401 FOSTER FARMS CORN DOG & RAW CHICKEN NUTRITION SERVICES 13 200,000.00
FOODSERVICE FOR 2023- 24 SY DEPARTMENT
B24-00402 UPSTATE NIAGARA YOGURT FOR 2023-24 SY NUTRITION SERVICES 13 120,000.00
COOPERATIVE DEPARTMENT
B24-00403 WAWONA FROZEN FOODS FROZEN FRUIT BLENDS FOR  NUTRITION SERVICES 13 60,000.00
2023-24 SY DEPARTMENT
B24-00404 SCHWANS FOOD SERVICE BREAKFAST PIZZA FOR NUTRITION SERVICES 13 65,000.00
INC 2023-24 SY DEPARTMENT
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B24-00405 SUNWEST FOODS INC HAWAIIAN RICE FOR 23-24SY  NUTRITION SERVICES 13 35,000.00
DEPARTMENT
B24-00406 SNAK-KING CORP TORTILLA CHIPS FOR NUTRITION SERVICES 13 65,000.00
2023-24 SY DEPARTMENT
B24-00407 J R SIMPLOT COMPANY FROZEN FRUIT & NUTRITION SERVICES 13 45,000.00
VEGETABLE BLENDS FOR DEPARTMENT
2023-24 SY
B24-00408 JOSTENS INC JOSTENS BLANKET ORDER JOHN F. KENNEDY HIGH 01 1,000.00
2023-2024 SCHOOL
B24-00409 CHARTER AMERICA BUS CO CHARTER AMERICA BUS CO JOHN F. KENNEDY HIGH 01 5,000.00
THANDI ENTERPRISES INC BLANKET ORDER 2023-2024 SCHOOL
B24-00410 LUX BUS AMERICA CO LUX BUS AMERICA CO JOHN F. KENNEDY HIGH 01 4,000.00
BLANKET ORDER 2023/2024 SCHOOL
B24-00411 HANNIBAL'S CATERING Hannibals Blanket Order FY 24 ACADEMIC OFFICE 01 10,000.00
B24-00412 ALL WEST COACHLINES INC  COACH USA ALL WEST JOHN F. KENNEDY HIGH 01 7,000.00
2023/2024 BLANKET ORDER SCHOOL
B24-00413 DIPIETRO & ASSOCIATES 23-24 AED SUPPLIES & HEALTH SERVICES 01 18,000.00
INC MAINTENANCE
B24-00414 JOSTENS INC DUPLICATE DIPLOMAS HIRAM W. JOHNSON HIGH 01 400.00
2023-24 SCHOOL
B24-00415 VIKING SHRED LLC SHREDDING SERVICES HIRAM W. JOHNSON HIGH 01 500.00
2023-24 SCHOOL
B24-00416 EAN SERVICES LLC ATHLETICS ENTERPRISE HIRAM W. JOHNSON HIGH 01 7,000.00
CAR RENTAL- BLANKET SCHOOL
ORDER
B24-00417 ALL WEST COACHLINES INC  2023-24 FIELD TRIPS YOUTH DEVELOPMENT 01 500.00
B24-00418 AMADOR STAGE LINES INC 2023-24 FIELD TRIPS YOUTH DEVELOPMENT 01 500.00
B24-00419 UNIVERSAL LIMOUSINE CO 2023-24 FIELD TRIPS YOUTH DEVELOPMENT 01 500.00
B24-00420 LUX BUS AMERICA CO 2023-24 FIELD TRIPS YOUTH DEVELOPMENT 01 500.00
B24-00421 CHARTER AMERICA BUS CO  2023-24 FIELD TRIPS YOUTH DEVELOPMENT 01 5,500.00
THANDI ENTERPRISES INC
B24-00422 EAN SERVICES LLC 2023-24 FIELD TRIPS YOUTH DEVELOPMENT 01 500.00
B24-00423 EAN SERVICES LLC SUPPLEMENTAL ATHLETICS HIRAM W. JOHNSON HIGH 01 12,000.00
CAR RENTAL- BLANKET SCHOOL
ORDER
B24-00424 UBEO WEST LLC dba UBEO BLANKET ORDER FOR ACCOUNTING SERVICES 01 4,000.00
BUSINES S SERVICES CHECK MICRO TONER DEPARTMENT
B24-00425 SUNFED RANCH FRESH BEEF FOR 2023-24 NUTRITION SERVICES 13 150,000.00
SY DEPARTMENT
B24-00426 DON LEE FARMS BEE STEA BURGERS FOR NUTRITION SERVICES 13 50,000.00
2023-24 SY DEPARTMENT
B24-00427 T MARZETTI CO FROZEN PASTA FOR NUTRITION SERVICES 13 35,000.00
2023-24 SY DEPARTMENT
B24-00428 SEATTLE FOOD TECH INC FROZEN VEGGIE TENDERS NUTRITION SERVICES 13 15,000.00
dba REBE LLYOUS FOODS FOR 2023-24 SY DEPARTMENT
B24-00429 LA TAPATIA TORTILLERIA TORTILLAS FOR 2023-24 SY NUTRITION SERVICES 13 45,000.00
INC DEPARTMENT
B24-00430 CONAGRA FOOD SALES INC  QUESDILLA FOR FOR NUTRITION SERVICES 13 26,000.00
2023-24 SY DEPARTMENT
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B24-00431 DANONE US INC DANIMAL SMOOTHIES FOR NUTRITION SERVICES 13 49,000.00
2023-24 SY DEPARTMENT
B24-00432 HEALTHY AMERICA LLC dba CHICKPEA SPREAD FOR NUTRITION SERVICES 13 36,000.00
THE AM AZING CHICKPEA 2023-24 SY DEPARTMENT
B24-00433 DEL REAL LLC SALSA FOR 2023-24 SY NUTRITION SERVICES 13 10,000.00
DEPARTMENT
B24-00434 SCHOOLS INSURANCE SIA CYBER PREMIUMS RISK MANAGEMENT 01 120,533.00
AUTHORITY
B24-00435 PITNEY BOWES POSTAGES PURCHASE JOHN F. KENNEDY HIGH 01 1,000.00
POWER BLANKET ORDER SCHOOL
2023/2024
B24-00436 BLICK ART MATERIALS LLC BLICK BLANKET ORDER JOHN F. KENNEDY HIGH 01 2,000.00
2023-2024 SUPPLIES SCHOOL
B24-00437 INDUSTRIAL MINERALS CO BLANKET ORDER FOR ART JOHN F. KENNEDY HIGH 01 1,200.00
SUPPLIES SCHOOL
B24-00438 J W PEPPER MUSIC SHEETS FOR MUSIC MUSIC SECTION 01 5,500.00
DEPT.
B24-00439 JEFF SAHS DBA JEFF SAHS MIDDLE SCHOOL STRING MUSIC SECTION 01 15,000.00
VIOLIN S INSTRUMENT REPAIR
B24-00440 KLINE MUSIC INC MUSIC SUPPLIES AS MUSIC SECTION 01 10,000.00
NEEDED
B24-00441 FISHER SCIENTIFIC CO FISHER BLANKET ORDER JOHN F. KENNEDY HIGH 01 3,000.00
CHEMISRY/BIO SUPPLIES SCHOOL
B24-00442 FORTE PIANO SERVICE REPAIR FOR ACOUSTIC MUSIC SECTION 01 3,000.00
PIANOS 23-24
B24-00443 JAMES NAKAYAMA INSTRUMENT REPAIR MUSIC SECTION 01 1,500.00
B24-00444 SOUTHWEST STRINGS TO PURCHASE VIOLIN MUSIC SECTION 01 2,000.00
STRINGS
B24-00445 JOHN PEREIRA dba L&S WAREHOUSE NUTRITION SERVICES 13 8,000.00
REFRIGERA TION REFRIGERATION BOX DEPARTMENT
REPAIRS FOR 2023-24 SY
B24-00446 COMMERCIAL SPEED/TACHOMETER TRANSPORTATION 01 1,000.00
SPEEDOMETER SERVICE OUTSIDE LABOR & REPAIR SERVICES
FOR BUSES
B24-00447 Dove Auto Glass, LLC WINDSHIELD/WINDOW TRANSPORTATION 01 4,000.00
OUTSIDE LABOR REPAIRS SERVICES
B24-00448 JMZ STEEL AND SUPPLY MECHANIC SHOP TRANSPORTATION 01 250.00
FABRICATION SUPPLIES SERVICES
B24-00449 NVB EQUIPMENT BUS CNG TANK OUTSIDE TRANSPORTATION 01 4,950.00
LABOR REPAIRS SERVICES
B24-00450 NEW PIG CORPORATION MECHANIC & TIRE SHOP TRANSPORTATION 01 2,000.00
SAFETY & HAZMAT SUPPLIES SERVICES
B24-00451 PIRTEK POWER INN CUSTOM HYRDRAULIC TRANSPORTATION 01 1,000.00
HOSES OUTSIDE LABOR SERVICES
B24-00452 RING & PINION SERVICE DIFFERENTIAL & DRIVETRAIN TRANSPORTATION 01 500.00
LABOR & REPAIR SERVICES
B24-00453 SACRAMENTO FIRE FIRE EXTINGUISHER TRANSPORTATION 01 4,950.00
EXTINGUISHER C O. OUTSIDE LABOR AND SERVICES

REPAIR

*** See the last page for criteria limiting the report detail.

The preceding Purchase Orders have been issued in accordance with the District's Purchasing Policy and
authorization of the Board of Trustees. It is recommended that the preceding Purchase Orders be approved
and that payment be authorized upon delivery and acceptance of the items ordered.

IEIIYT ONLINE

Page 6 of 33

097 - Sacramento City Unified School District

4:12PM

Generated for Victoria Mena (VICTORIA-MENAZ2), Sep 12 2023



ReqPay11c

Includes Purchase Orders dated 07/15/2023 - 08/14/2023 ***

Board Report with Fund

PO Account
Number Vendor Name Description Location Fund Amount
B24-00454 SAFETY KLEEN CORP SHOP PARTS WASHER TRANSPORTATION 01 2,500.00
SUPPLIES SERVICES
B24-00455 Smog Mart, Inc. CARBORATOR REPAIR & TRANSPORTATION 01 2,500.00
SMOGS LABOR SERVICES
B24-00456 AHAN ENTERPRISES LLC CARBORATOR REPAIR & TRANSPORTATION 01 2,500.00
SMOGS LABOR SERVICES
B24-00457 SNAP ON TOOLS TORQUE WRENCH TRANSPORTATION 01 4,000.00
CALIBRATIONS LABOR & SERVICES
PARTS
B24-00458 SYNTECH SYSTEMS INC FUEL MASTER TECH TRANSPORTATION 01 1,000.00
SUPPORT RENEWAL SERVICES
B24-00459 U-NEAC FASTENERS INC MECHANIC SHOP TRANSPORTATION 01 1,000.00
FABRICATION SUPPLIES SERVICES
B24-00460 UPHOLSTERY UNLIMITED SEAT COVER/CUSHION TRANSPORTATION 01 3,000.00
LABOR & REPAIR SERVICES
B24-00461 WEST COAST FRAME & SCHOOL BUS BODY TRANSPORTATION 01 1,000.00
COLLISION R EPAIR WELDING LABOR & REPAIRS SERVICES
B24-00462 DE LAGE LANDEN PUBLIC COPIER LEASE-PURCHASE CENTRAL PRINTING 01 22,100.00
FINANCE SY23-24 (YR 2/5) SERVICES
B24-00463 ELECTRONIC INNOVATIONS, DEPARTMENT ENTRY GATE TRANSPORTATION 01 500.00
INC LABOR & REPAIR SERVICES
B24-00464 TIMS MUSIC MUSIC BOOKS FOR BAND ALBERT EINSTEIN MIDDLE 01 2,000.00
SCHOOL
B24-00465 SHRED IT USA SHRED CONFIDENTIAL DEPUTY SUPERINTENDENT 01 2,000.00
MATERIALS
B24-00466 SIGNATURE VARIOUS REPROGRAPHICS FACILITIES MAINTENANCE 01 250.00
REPROGRAPHICS SERVICES FOR FACILITIES
B24-00467 VIKING SHRED LLC EL&C AT SERNA & PRSCH EARLY LEARNING & CARE 12 1,500.00
ENROLLMENT @ GENESIS PROGRAMS
23-24SY
B24-00468 PRECISION CLEANING FOR PLUMBING SHOP 23-24 FACILITIES MAINTENANCE 01 2,000.00
SYSTEMS INC SY
B24-00469 U-NEAC FASTENERS INC SUPPLIES FOR FACILITIES FACILITIES MAINTENANCE 01 2,500.00
DEPT. 2023-24
B24-00470 PITNEY BOWES POSTAGE METER 23-24 SY HIRAM W. JOHNSON HIGH 01 1,400.00
SCHOOL
B24-00471 AMERICAN CHILLER SERV ANNUAL HVAC FACILITIES MAINTENANCE 01 40,000.00
INC MAINTENANCE FOR 2023-24
SCHOOL YEAR
B24-00472 AMERICAN REFRIGERATION  HVAC SUPPLIES NEEDED FACILITIES MAINTENANCE 01 13,000.00
SUPPLY ACCT #172405 FOR 2023-2024 SCHOOL
YEAR
B24-00473 DMG NORTH INC HVAC SUPPLIES NEEDED FACILITIES MAINTENANCE 01 15,000.00
FOR 2023-2024 SCHOOL
YEAR
B24-00474 REFRIGERATION SUPPLIES HVAC SUPPLIES NEEDED FACILITIES MAINTENANCE 01 20,000.00
DIST IN FOR 2023-2024 SCHOOL
YEAR
B24-00475 LINCOLN AQUATICS SAC HIGH - SWIMMING POOL  BUILDINGS & 01 10,000.00
CHEMICALS GROUNDS/OPERATIONS
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B24-00476 GRAINGER INC ACCOUNT MATR'LS & SUPPLIES FOR FACILITIES MAINTENANCE 01 7,500.00
#80927635 5 FACILITIES REPAIRS
B24-00477 BOBCAT CENTRAL INC SRVC AND PARTS FOR FACILITIES MAINTENANCE 01 8,000.00
LABORER EQUIPMENT 23-24
SY
B24-00478 INTERSTATE BATTERY VEHICLE BATTERIES FOR FACILITIES MAINTENANCE 01 16,000.00
SYSTEM OF S FACILITIES
B24-00479 CASCADE ROCK INC LABORER SHOP SUPPLIES FACILITIES MAINTENANCE 01 7,500.00
FOR WORK ORDERS 23-24
SY
B24-00480 RESTORATION RESTORATION AND FACILITIES MAINTENANCE 01 15,000.00
MANAGEMENT COMPANY ENVIRONMENTAL SERVICES
B24-00481 LUBE XPRESS & SMOG SERVICE FOR MAINTENANCE FACILITIES MAINTENANCE 01 10,000.00
VEHICLES
B24-00482 GRAINGER INC ACCOUNT LABOR SHOP SUPPLIES FOR  FACILITIES MAINTENANCE 01 9,000.00
#80927635 5 23-24 SY
B24-00483 Great American Movers A VARIOUS MOVING PROJECTS FACILITIES MAINTENANCE 01 20,000.00
Corp.
B24-00484 NAPA AUTO PARTS MATERIALS/SUPPLIES FOR FACILITIES MAINTENANCE 01 11,000.00
LABOR SHOP 23-24 SY
B24-00485 G & S COLLISION & PAINT AUTO BODY REPAIRS TO FACILITIES MAINTENANCE 01 10,000.00
INC FACILITIES FLEET
B24-00486 CITY OF SACRAMENTO FIRE INSPECTIONS SERVICE  FACILITIES MAINTENANCE 01 20,000.00
REVENUE DIV ISION FEES
B24-00487 STATE OF CALIFORNIA DEPT CONVEYANCE INVOICES FACILITIES MAINTENANCE 01 14,000.00
OF IN DUSTRIAL RELATIONS (PERMITS)
B24-00488 PANERA BREAD CO PANERA BREAD BLANKET PO ACADEMIC OFFICE 01 6,000.00
B24-00489 AIR FILTER SUPPLY AIR FILTER SUPPLIES AS FACILITIES MAINTENANCE 01 5,000.00
NEEDED 2023-24 SY
B24-00490 AIR TREATMENT CORP BLANKET FOR AIR FACILITIES MAINTENANCE 01 5,000.00
TREATMENT CORP
2023-24SY
B24-00491 CAMCO WINDING & SALES HVAC SUPPLIES AS NEEDED  FACILITIES MAINTENANCE 01 29,000.00
INC dba CULVER 2023-24SY
ARMATURE & MOTOR
B24-00492 DIABLO BOILER & STEAM HVAC REPAIRS NEEDED FOR  FACILITIES MAINTENANCE 01 11,220.00
INC 2023-2024 SY
B24-00493 GEARY PACIFIC CORP HVAC SUPPLIES AS NEEDED FACILITIES MAINTENANCE 01 5,000.00
2023-2024 SY
B24-00494 GRAINGER INC ACCOUNT HVAC SUPPLIES NEEDED FACILITIES MAINTENANCE 01 5,000.00
#80927635 5 FOR 2023-24 SY
B24-00495 BAR HEIN CO LABOR SHOP SUPPLIES FACILITIES MAINTENANCE 01 42,000.00
23-24 SY
B24-00496 JET MULCH INC FIBAR PLAYGROUND FACILITIES MAINTENANCE 01 50,000.00
SUPPLIES FOR LABOR SHOP
23-24 SY
B24-00497 NEIGHBORLY PEST GOPHERS AS NECESSARY FACILITIES MAINTENANCE 01 25,000.00

MANAGEMENT

2023-24 SY

*** See the last page for criteria limiting the report detail.
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B24-00498 TURF STAR MOWER EQUIPMENT FACILITIES MAINTENANCE 01 25,000.00
SUPPLIES FOR LABOR SHOP
2023-24 SY
B24-00499 NORMAN WRIGHT HVAC SUPPLIES NEEDED FACILITIES MAINTENANCE 01 6,000.00
MECHANICAL EQUIP FOR 2023-2024 SY
B24-00500 SKASOL INC HVAC MATERIALS/SUPPLIES  FACILITIES MAINTENANCE 01 5,000.00
FOR 2023-24SY
B24-00501 BATTERY SYSTEMS BATTERIES FOR BUILDINGS & 01 7,000.00
EQUIPMENTS & MACHINES GROUNDS/OPERATIONS
2023-24SY
B24-00502 MOECLEAN LLC CARPET CLEANERS BUILDINGS & 01 2,000.00
SUPPLIES FOR 2023-24SY GROUNDS/OPERATIONS
B24-00503 BATTERY SYSTEMS BATTERIES FOR FACILITIES FACILITIES MAINTENANCE 01 5,000.00
EQUIPMENT 23-24 SY
B24-00504 BZ SERVICE STATION INSPECTIONS FOR FACILITIES MAINTENANCE 01 5,000.00
MAINTENANCE FACILITIES VEHICLES
2023-24SY
B24-00505 CALIFORNIA CUSTOM SRVC AND PARTS FOR FACILITIES MAINTENANCE 01 2,000.00
TRAILERS INC LABORER EQUIP. 2023-24 SY
B24-00506 CAPITAL RUBBER CO CAPITAL RUBBER COMPANY FACILITIES MAINTENANCE 01 2,000.00
FOR SUPPLIES FOR 2023-24
SY
B24-00507 HASTIE'S CAPITOL SAND & LABORER SHOP SUPPLIES FACILITIES MAINTENANCE 01 2,000.00
GRAVEL FOR WORK ORDERS
23-248Y
B24-00508 COMMERCIAL PUMP SERVICE FOR PLUMBING FACILITIES MAINTENANCE 01 500.00
SERVICE INC SHOP 2023-24SY
B24-00509 ROADSAFE TRAFFIC BLANKET FOR PAINT SHOP FACILITIES MAINTENANCE 01 1,500.00
SYSTEMS INC 23-24 SY
B24-00510 AIR FILTER SUPPLY AIR FILTER SUPPLIES AS FACILITIES MAINTENANCE 01 10,000.00
NEEDED 2023-24 SY
B24-00511 FASTENAL COMPANY ATTN: MATERIALS/SUPPLIES FOR FACILITIES MAINTENANCE 01 1,000.00
JASON IGARTA HVAC SHOP 2023-24SY
B24-00512 HI LINE ELECTRIC CO HVAC MATERIALS NEEDED FACILITIES MAINTENANCE 01 500.00
ATTENTION: ROSS / RANDY FOR 2023-24 SY
B24-00513 LENNOX INDUSTRIES INC HVAC SUPPLIES NEEDED FACILITIES MAINTENANCE 01 1,000.00
FOR 2023-24 SY
B24-00514 MSI- MECHANICAL SYSTEMS HVAC REPAIRS NEEDED FOR  FACILITIES MAINTENANCE 01 500.00
2023-248Y
B24-00515 PRECISION CLEANING FOR MACHINE SHOP FOR BUILDINGS & 01 1,000.00
SYSTEMS INC 2023-24SY GROUNDS/OPERATIONS
B24-00516 NAPA AUTO PARTS EQUIP. PARTS & MATERIALS  BUILDINGS & 01 1,000.00
FOR OPER. DEPT 2023-24SY GROUNDS/OPERATIONS
B24-00517 CDW GOVERNMENT TECHNOLOGY FOR FACILITIES MAINTENANCE 01 1,500.00
FACILITIES FOR 2023-24SY
B24-00518 WHOLESALE OUTLET HVAC SUPPLIES NEEDED FACILITIES MAINTENANCE 01 1,000.00
FOR 2023-24SY
B24-00519 APPLIED INDUSTRIAL TECH MATERIALS/SUPPLIES FOR FACILITIES MAINTENANCE 01 500.00

LABOR SHOP 23-24 SY
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B24-00520 BLISS POWER LAWN SUPPLIES FOR POWER FACILITIES MAINTENANCE 01 500.00
EQUIPMENT LAWN EQUIPMENT 2023-24
SY
B24-00521 HUNT & SONS INC OIL AS NEEDED FOR FACILITIES MAINTENANCE 01 500.00
MAINTENANCE VEHICLES
2023-24SY
B24-00522 CAPITOL CLUTCH & BRAKE CAPITOL CLUTCH & BRAKE FACILITIES MAINTENANCE 01 700.00
INC SUPPLIES AS NEEDED 23-24
SY
B24-00523 NUTRIEN AG SOLUTIONS MATERIALS/SUPPLIES FOR FACILITIES MAINTENANCE 01 1,000.00
INC LABOR SHOP 23-24 SY
B24-00524 D & S PRODUCTS CO D&S PRODUCTS AND FACILITIES MAINTENANCE 01 500.00
SUPPLIES AS NEEDED 23-24
SY
B24-00525 NAPA AUTO PARTS MTRL'S & SUPPLIES FOR FACILITIES MAINTENANCE 01 1,500.00
FACILITIES REPAIRS
2023-24SY
B24-00526 HORIZON HORIZON LABOR SHOP FACILITIES MAINTENANCE 01 5,000.00
SUPPLIES 23-24 SY
B24-00527 ONE STOP TRUCK SHOP SRVCE AND REPAIRS TO FACILITIES MAINTENANCE 01 7,500.00
FACILITIES VEHICLES
2023-24SY
B24-00528 HUNTERS SERVICES TREATMENT-ELIMINATION OF  FACILITIES MAINTENANCE 01 1,000.00
UNDR-GRND PESTS
2023-248Y
B24-00529 SAFETY KLEEN CORP SOLVENT CLEANING SVC FACILITIES MAINTENANCE 01 1,000.00
FOR FACILITIES 2023-24SY
B24-00530 NEW HOME BUILDING LABOR SHOP SUPPLIES FOR  FACILITIES MAINTENANCE 01 2,000.00
SUPPLY INC REPAIRS 23-24 SY
B24-00531 PAPE MATERIAL HANDLING MOWER EQUIPMENT FACILITIES MAINTENANCE 01 1,000.00
BOBCAT WEST SUPPLIES FOR LABOR SHOP
23-24 SY
B24-00532 THE HOME DEPOT PRO LABOR SHOP SUPPLIES FACILITIES MAINTENANCE 01 2,000.00
2023-24 SY
B24-00533 GULFSIDE SUPPLY INC dba CARPENTRY SUPPLIES FOR FACILITIES MAINTENANCE 01 5,000.00
GULFEA GLE SUPPLY 2023-24 SY
B24-00534 HOUSE OF AUTOMATIC SCHOOL BUS TRANSM. TRANSPORTATION 01 10,000.00
TRANSMISSIO N LABOR REPAIR 2023-24SY SERVICES
B24-00535 HUNT & SONS INC LUBRICANTS FOR TRANSPORTATION 01 10,000.00
TRANSPORTATION FLEET SERVICES
2023-24SY
B24-00536 POLAR BEAR AUTO, AIR & AIR CONDITIONER REPAIRS TRANSPORTATION 01 40,000.00
ELECTRI FOR BUSES 2023-24 SY SERVICES
B24-00537 RAMOS ENVIRONMENTAL REMOVE WASTE RECYCLER TRANSPORTATION 01 10,000.00
SERVICES FOR 2023-24SY SERVICES
B24-00538 TIDEE DIDEE DIAPER LAUNDRY SVC FOR PRSCH EARLY LEARNING & CARE 12 39,000.00
SERVICE SITES 2023-24SY PROGRAMS
B24-00539 NOR CAL CUSTOMZ AUTO BODY REPAIRS TO FACILITIES MAINTENANCE 01 10,000.00

FACILITIES FLEET 2023-24SY
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B24-00540 BOOT BARN INC STEEL TOE SAFETY BOOTS FACILITIES MAINTENANCE 01 30,000.00
FOR MAINTENANCE
2023-24SY
B24-00541 TCG ACADEMY TRACK CHAMPIONSHIPS EQUITY, ACCESS & 01 1,500.00
FOR MIDDLE SCHOOL EXCELLENCE
2023-24SY
B24-00542 SHERWIN WILLIAMS CO MATERIALS FOR PAINT SHOP  FACILITIES MAINTENANCE 01 5,000.00
23-24 SY
B24-00543 UNIVERSITY ART CENTER MATERIALS/SUPPLIES FOR FACILITIES MAINTENANCE 01 1,471.97
PAINT SHOP 23-24 SY
B24-00544 VISTA PAINT CORPORATION  MATERIALS/SUPPLIES FOR FACILITIES MAINTENANCE 01 5,000.00
PAINT SHOP 23-24 SY
B24-00545 WAREHOUSE PAINT,INC. MATERIALS/SUPPLIES FOR FACILITIES MAINTENANCE 01 1,500.00
PAINT SHOP 23-24 SY
B24-00546 Asset Technologies, LLC SUPPLIES FOR HVAC FACILITIES MAINTENANCE 01 2,500.00
2023-24SY
B24-00547 JOHNSON CONTROLS INC. HVAC SUPPLIES NEEDED FACILITIES MAINTENANCE 01 5,000.00
FOR 2023-24SY
B24-00548 JOHNSTONE SUPPLY INC HVAC SUPPLIES NEEDED FACILITIES MAINTENANCE 01 9,000.00
FOR 2023-24SY
B24-00549 SACRAMENTO BOILER OPERATIONAL FACILITIES MAINTENANCE 01 35,000.00
METROPOLITAN AIR QU PERMIT FEES FOR 2023-24
ALITY MANAGEMENT SY
DISTRICT
B24-00550 SIGLER WHOLESALER HVAC SUPPLIES NEEDED FACILITIES MAINTENANCE 01 12,000.00
FOR 2023-24SY
B24-00551 TRANE PARTS CENTER HVAC SUPPLIES NEEDED FACILITIES MAINTENANCE 01 3,000.00
FOR 2023-2024 SY
B24-00552 US AIR CONDITIONING HVAC SUPPLIES FOR FACILITIES MAINTENANCE 01 3,500.00
DISTIBUTOR S LLC 2023-248Y
B24-00553 CINTAS FIRST AID & SAFETY  FIRST AID SUPPLIES FOR FACILITIES MAINTENANCE 01 5,000.00
FACILITIES 2023-24SY
B24-00554 WESTERN PACIFIC HVAC SUPPLIES NEEDED FACILITIES MAINTENANCE 01 500.00
DISTRIBUTORS FOR 2023-24SY
B24-00555 COLLEGE OAK TOWING TOWING SRV FOR FACILITIES MAINTENANCE 01 750.00
MAINTENANCE VEHICLES
2023-24 SY
B24-00556 EAGLE TOWING INC TOWING SERVICES FOR FACILITIES MAINTENANCE 01 3,500.00
MAINTENANCE 2023-24 SY
B24-00557 A TEICHERT & SON, INC. TEICHERT FACILITIES MAINTENANCE 01 700.00
AGGREGATES-LABOR SHOP
SUPPLIES 23-24 SY
B24-00558 FASTENAL INDUSTRIAL & MATERIALS & SUPPLIES FACILITIES MAINTENANCE 01 6,500.00
SUPPLY MAINTENANCE 2023-24SY
B24-00559 APPLIED LANDSCAPE MAT PLAYGROUND FIBER/BARK FACILITIES MAINTENANCE 01 10,000.00
INC AS NEEDED 23-24 SY
B24-00560 DOWNTOWN FORD SALES SERVICE AND PARTS FOR FACILITIES MAINTENANCE 01 7,500.00

MAINTENANCE 2023-24SY
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B24-00561 CITRUS HEIGHTS SAW & LABOR SHOP FACILITIES MAINTENANCE 01 1,000.00
MOWER SUPPLIES/MATERIALS AS
NEEDED 23-24 SY
B24-00562 COUNTY OF SACRAMENTO DISPOSAL OF NORMAL FACILITIES MAINTENANCE 01 2,500.00
ENVIRONME NTAL MGMT WASTE REFUSAL 2023-24 SY
DEPT
B24-00563 KAMPS PROPANE INC PROPANE FOR FACILITIES MAINTENANCE 01 3,200.00
MAINTENANCE VEHICLES
2023-24 SY
B24-00564 CROMER EQUIPMENT MATERIALS/SUPPLIES FOR FACILITIES MAINTENANCE 01 300.00
LABOR SHOP 23-24 SY
B24-00565 EWING IRRIGATION MATERIALS AS NEEDED FOR  FACILITIES MAINTENANCE 01 7,000.00
PRODUCTS INC LABORER SHOP 23-24 SY
B24-00566 GREEN ACRES NURSERY GREEN ACRES-MATERIALS FACILITIES MAINTENANCE 01 1,000.00
AND SUPPLY FOR LABOR SHOP 23-24 SY
B24-00567 SCRUB BOYS VEHICLE WASHES AS FACILITIES MAINTENANCE 01 1,500.00
NEEDED FOR MAINTENANCE
2023-24SY
B24-00568 TEREX UTILITIES WEST SRVCE & REPAIRS TO FACILITIES MAINTENANCE 01 23,600.00
FACILITIES VEHICLES
2023-24SY
B24-00569 UNITED RENTALS INC RENTAL EQUIPMENT FOR FACILITIES MAINTENANCE 01 10,000.00
MAINTENANCE 2023-24SY
B24-00570 NOBILE SAW WORKS LABOR SHOP SUPPLIES FACILITIES MAINTENANCE 01 500.00
2023-24 SY
B24-00571 PAPE MACHINERY MOWER EQUIPMENT FACILITIES MAINTENANCE 01 5,000.00
SUPPLIES FOR LABOR SHOP
2023-24 SY
B24-00572 SACRAMENTO FOR LABOR SHOP SUPPLIES FACILITIES MAINTENANCE 01 2,000.00
TRACTOR INC 2023-24 SY
B24-00573 VESERIS PESTICIDE SUPPLIES FOR FACILITIES MAINTENANCE 01 15,000.00
2023-24SY
B24-00574 VALLEY TRUCK & TRACTOR LABOR SHOP SUPPLIES FACILITIES MAINTENANCE 01 5,000.00
CO 2023-24 SY
B24-00575 GRANITE CONSTRUCTION LABORER SHOP SUPPLIES FACILITIES MAINTENANCE 01 3,000.00
CO FOR WORK ORDERS 2023-24
SY
B24-00576 SACRAMENTO BATTERY CO  MATERIALS/SUPPLIES FOR FACILITIES MAINTENANCE 01 10,000.00
INC GLAZING SHOP 2023-24SY
B24-00577 WEX BANK FLEETTECH GREASE/ANTI TRANSPORTATION 01 40,000.00
50/50 2023-24SY SERVICES
B24-00578 DIESEL EMISSIONS CNG AND PART. OUTSIDE TRANSPORTATION 01 25,000.00
SERVICE LABOR REPAIRS 2023-24SY SERVICES
B24-00579 SILKE COMMUNICATIONS 2-WAY RADIOS FOR TRANSPORTATION 01 30,000.00
MAINTENCE 2023-24SY SERVICES
B24-00580 VALLEY POWER SYSTEMS, BUS POWER SYSTEM LABOR TRANSPORTATION 01 40,000.00
INC. & REPAIRS 2023-24SY SERVICES
B24-00581 TOM HANNICKEL INSTRUMENT REPAIRS FOR MUSIC SECTION 01 25,000.00

MIDDLE SCHOOLS
2023-24SY
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B24-00582 LES SCHWAB TIRE TIRES FOR FACILITIES FACILITIES MAINTENANCE 01 20,000.00
CENTERS VEHICLES 2023-24SY
B24-00583 BRIDGESTONE AMERICAS, TIRES FOR FACILITIES FACILITIES MAINTENANCE 01 20,000.00
INC VEHICLES 2023-24SY
B24-00584 AARON WEIDKAMP SPORTS OFFICIALS SRVC- EQUITY, ACCESS & 01 1,000.00
MS CHAMPIONSHIPS EXCELLENCE
2023-24SY
B24-00585 ALEX MANSOOR SPORTS OFFICIALS SRVC MS EQUITY, ACCESS & 01 2,500.00
TRACK CHAMPSHIP EXCELLENCE
2023-24SY
B24-00586 PITNEY BOWES BANK INC POSTAGE REFILL FY23/24 C. K. McCLATCHY HIGH 01 2,500.00
PURCHASE POWER SCHOOL
B24-00587 SACRAMENTO REGIONAL RT STICKERS/PASSES SPECIAL EDUCATION 01 15,000.00
TRANSIT DI STRICT FARE (SEVERE/CBI PROGRAMS) DEPARTMENT
PREPAYMENT DEPT
B24-00588 ALL WEST COACHLINES INC  HJHS ATHLETIC HIRAM W. JOHNSON HIGH 01 19,000.00
TRANSPORTATION SCHOOL
B24-00589 LH CONNECTED STRIDE TRACK 1 YEAR EQUITY, ACCESS & 01 12,000.00
SUBSCRIPTIONS 2023-24SY EXCELLENCE
B24-00590 SCHOOL SPECIALTY BO -SCHL WIDE SUPPLY HOLLYWOOD PARK 01 4,000.00
TEACHER STUDENT INTV ELEMENTARY
B24-00591 PACIFIC MECHANICAL WHSE/CK REFRIGERATION NUTRITION SERVICES 13 12,000.00
SERVICES REPAIRS/MAINT SY23-24 DEPARTMENT
B24-00592 CINTAS CORP CINTAS - SANITIZER SUPPLY  RISK MANAGEMENT 67 25,000.00
2023-24 SY
B24-00593 LEE'S AUTOMOTIVE REPAIR  SRVCE & REPAIRS TO FACILITIES MAINTENANCE 01 70,000.00
FACILITIES VEHICLES
2023-24SY
B24-00594 ELDER CREEK TRASH & WASTE REMOVAL FOR FACILITIES MAINTENANCE 01 60,000.00
RECOVERY 2023-248Y
B24-00595 SIGNAL HILL AUTO YOUTH/ADULT MASKS RISK MANAGEMENT 67 10,983.75
ENTERPRISES S UPPLY 2023-24SY
SOLUTIONS
B24-00596 YASAMINE INCORPORATED SPORTS OFFICIALS SRV FOR EQUITY, ACCESS & 01 25,000.00
MS SOCCER 2023-24SY EXCELLENCE
B24-00597 RUSSELL BURCH dba U PAY MS BASKETBALL & EQUITY, ACCESS & 01 50,000.00
WE TRA VEL VOLLEYBALL REFEREES EXCELLENCE
2023-24SY
B24-00598 RUSSELL BURCH dba U PAY  SMALL HIGH SCHOOL EQUITY, ACCESS & 01 22,000.00
WE TRA VEL REFEREES - BASKETBALL EXCELLENCE
2023-24 SY
B24-00599 RUSSELL BURCH dba U PAY ELEMENTARY SCHOOL EQUITY, ACCESS & 01 25,000.00
WE TRA VEL REFEREES - BASKETBALL EXCELLENCE
2023-24SY
B24-00601 VICTORY TROPHIES AWARDS, POSTERS & EQUITY, ACCESS & 01 5,000.00
MEDALS FOR THE SPORTS EXCELLENCE
2023-24 SY
B24-00602 KOMBAT SOCCER INC UNIFORMS,AWARDS AND EQUITY, ACCESS & 01 25,000.00

MEDALS FOR SPORTS
2023-24SY

*** See the last page for criteria limiting the report detail.
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B24-00603 CALIFORNIA CIF SAC-JOAQUIN EQUITY, ACCESS & 01 51,624.06
INTERSCHOLASTIC FED MEMBERSHIP DUES 2023-24 EXCELLENCE
ERATION - SAC JOAQUIN
B24-00604 CIF STATE OFFICE **USE CIF SAC-JOAQUIN SECTION EQUITY, ACCESS & 01 11,200.00
110705 DUES FY 2023-24 SY EXCELLENCE
B24-00605 IMCO IMCO -SUPPLIES FOR LUTHER BURBANK HIGH 01 2,000.00
CERAMIC CLASS 2023-24SY SCHOOL
B24-00606 HALO BRANDED HALO BRANDED SOLUTIONS  RISK MANAGEMENT 67 20,000.00
SOLUTIONS INC 2023-24 SY
B24-00607 ANDERSON BROTHERS ANDERSON BROS: COVID-19 HEALTH SERVICES 01 30,000.00
LEADER PHARM SUPPLIES 2023-24SY
B24-00608 ELEVATOR INDUSTRIES INC  CHAIRLIFTS/ELEVATOR SRV FACILITIES MAINTENANCE 01 73,500.00
#008818 FOR 2023-24SY
B24-00609 MULLER SPORTS SERVICE SPORTS OFFICIALS AT 6 EQUITY, ACCESS & 01 120,000.00
HIGH SCH 2023-24SY EXCELLENCE
B24-00610 CONTINENTAL ATHLETIC FOOTBALL SUPPLIES FOR EQUITY, ACCESS & 01 40,000.00
SUPPLY HS 2023-24SY EXCELLENCE
B24-00611 ARC DOCUMENT BOND FOR MEASURE H FACILITIES SUPPORT 21 50,000.00
SOLUTIONS LLC MATERIALS 2023-24SY SERVICES
B24-00612 IRON MOUNTAIN RECORDS  STORAGE OF PAYROLL EMPLOYEE COMPENSATION 01 17,000.00
MANAGMT RECORDS 2023-2024
B24-00613 ACCESS INFORMATION SHREDDING SERVICE FOR C. K. McCLATCHY HIGH 01 2,000.00
INTERMEDIAT E HOLDINGS |  2023-24SY SCHOOL
LLC
B24-00614 DICK BLICK CUSTOMER ART INSTRUCTIONAL C. K. McCLATCHY HIGH 01 4,500.00
#12751501 SUPPLIES FY24 (2D & 3D) SCHOOL
B24-00615 ALL WEST COACHLINES INC  ATHLETIC TRANSPORTATION  C. K. McCLATCHY HIGH 01 10,000.00
FOR 2023-24 SY SCHOOL
B24-00616 T-MOBILE USA INC HOTSPOTS FOR STUDENTS - TECHNOLOGY SERVICES 01 24,000.00
2023-24
CHB24-00124 ODP BUSINESS SOLUTIONS OFFICE DEPOT/INSTR. ALICE BIRNEY WALDOREF - 01 12,000.00
LLC MATERIALS 23/24 SCHOOL K-8
YEAR
CHB24-00125 ODP BUSINESS SOLUTIONS OFFICE DEPOT BO 2023/2024 FERN BACON MIDDLE 01 1,000.00
LLC GENERAL SCHOOL
CHB24-00126 ODP BUSINESS SOLUTIONS SUPPLEMENTAL INSTRUCT ROSA PARKS MIDDLE 01 10,000.00
LLC MATERIALS SCHOOL
CHB24-00127 ODP BUSINESS SOLUTIONS  OFFICE DEPOT BLANKET ACADEMIC OFFICE 01 1,750.00
LLC PURCHASE ORDER
CHB24-00128 ODP BUSINESS SOLUTIONS OFFICE DEPOT SUPPLIES MATRICULATION/ORIENTATI 01 5,000.00
LLC FOR 2023-2024 SCHOOL ON CNTR
YEAR
CHB24-00129 ODP BUSINESS SOLUTIONS  OFFICE DEPOT HEALTH PROFESSIONS 01 12,000.00
LLC HIGH SCHOOL
CHB24-00130 UBEO WEST LLC dba UBEO CANON COPIER RENTAL ALICE BIRNEY WALDOREF - 01 3,700.00
BUSINES S SERVICES 2023/24--IR ADVANCE K-8
CHB24-00131 UBEO WEST LLC dba UBEO COPY MACHINE CONTRACT 3 TRANSPORTATION 01 5,000.00
BUSINES S SERVICES COPIERS-RAY MORGAN SERVICES
CHB24-00132 UBEO WEST LLC dba UBEO RENTAL/COPIER MACHINE MATRICULATION/ORIENTATI 01 7,100.00

BUSINES S SERVICES

FOR 2023/2024 SY

*** See the last page for criteria limiting the report detail.
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CHB24-00133 ODP BUSINESS SOLUTIONS CTE ALL HS, SUPPLIES CAREER & TECHNICAL 01 3,000.00
LLC INSTRUCTIONAL PREPARATION
CHB24-00134 ODP BUSINESS SOLUTIONS ADMIN/OFFICE SUPPLIES- CHARLES A. JONES CAREER 11 2,500.00
LLC OFFICE DEPOT (113902) & ED
CHB24-00135 ODP BUSINESS SOLUTIONS  OFFICE SUPPLIES WITH ENROLLMENT CENTER 01 10,000.00
LLC OFFICE DEPOT 2023-2024
CHB24-00136 ODP BUSINESS SOLUTIONS Blanket Order for Office ACADEMIC OFFICE 01 10,000.00
LLC Supplies C&l
CHB24-00137 UBEO WEST LLC dba UBEO COPIER LEASE 2023-2024 ROSEMONT HIGH SCHOOL 01 12,936.00
BUSINES S SERVICES
CHB24-00138 THE HOME DEPOT PRO CHARGEBACK FOR CAPITAL CITY SCHOOL 01 3,000.00
CUSTODIAL SUPPLIES
CHB24-00139 THE HOME DEPOT PRO JANITORIAL SUPPLIES FOR TRANSPORTATION 01 12,000.00
TRANS DEPT - SUPPLY SERVICES
WORKS
CHB24-00140 ODP BUSINESS SOLUTIONS BLANKET ORDER: OFFICE EQUITY, ACCESS & 01 3,000.00
LLC DEPOT SUPPLIES FY 2023-24 EXCELLENCE
CHB24-00141 ODP BUSINESS SOLUTIONS OFFICE DEPOT FOR 2023-24 COMMUNICATIONS OFFICE 01 3,500.00
LLC
CHB24-00142 ODP BUSINESS SOLUTIONS SUPPLEMENTAL SEQUOIA ELEMENTARY 01 6,000.00
LLC INSTRUCTIONAL SUPPLIES SCHOOL
CHB24-00143 ODP BUSINESS SOLUTIONS 23-24 OFFICE SUPPLIES HEALTH SERVICES 01 10,000.00
LLC
CHB24-00144 ODP BUSINESS SOLUTIONS OFFICE DEPOT SUPPLIES NEW JOSEPH BONNHEIM 09 16,000.00
LLC 2023/2024
CHB24-00145 ODP BUSINESS SOLUTIONS 2023-24 SCHOOL SUPPLIES YOUTH DEVELOPMENT 01 10,000.00
LLC
CHB24-00146 ODP BUSINESS SOLUTIONS  Blanket Order for Office ACADEMIC OFFICE 01 2,500.00
LLC Supplies AO
CHB24-00147 THE HOME DEPOT PRO 23-24 CLEANING SUPPLIES HEALTH SERVICES 01 2,000.00
CHB24-00148 THE HOME DEPOT PRO CUSTODIAL SUPPLIES 23/24 NEW JOSEPH BONNHEIM 09 3,000.00
SUPPLYWORKS
CHB24-00149 THE HOME DEPOT PRO SITE SUPPLIES HIRAM W. JOHNSON HIGH 01 2,500.00
SCHOOL
CHB24-00150 THE HOME DEPOT PRO CUSTODIAL SUPPLIES FOR NUTRITION SERVICES 01 2,000.00
DISTRIBUTION SY 2023-24 DEPARTMENT
CHB24-00151 UBEO WEST LLC dba UBEO 23-24 COPIER RENTAL HEALTH SERVICES 01 10,000.00
BUSINES S SERVICES
CHB24-00152 UBEO WEST LLC dba UBEO COPIERS FOR THE ENROLLMENT CENTER 01 9,000.00
BUSINES S SERVICES ENROLLMENT CENTER
2023/24
CHB24-00153 UBEO WEST LLC dba UBEO CANON COPIER NUTRITION SERVICES 13 3,000.00
BUSINES S SERVICES RENTAL/WAREHOUSE DEPARTMENT
2023-24 SY
CHB24-00154 SCUSD - PAPER USAGE PAPER USAGE FOR 2023-24 EQUITY, ACCESS & 01 300.00
EXCELLENCE
CHB24-00155 SCUSD - PAPER USAGE PAPER USAGE FOR 2023-24 COMMUNICATIONS OFFICE 01 500.00
CHB24-00156 SCUSD - PAPER USAGE 23-24 SERNA PAPER USAGE HEALTH SERVICES 01 2,000.00
CHB24-00157 UBEO WEST LLC dba UBEO SERNA: COPIER USAGE SY EQUITY, ACCESS & 01 450.00

BUSINES S SERVICES

2023-24

*** See the last page for criteria limiting the report detail.
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CHB24-00158 UBEO WEST LLC dba UBEO SERNA: COPIER USAGE SY COMMUNICATIONS OFFICE 01 450.00
BUSINES S SERVICES 2023-24
CHB24-00159 ODP BUSINESS SOLUTIONS OFFICE SUPPLIES FOR NUTRITION SERVICES 13 23,000.00
LLC DISTRIBUTION SY 2023-24 DEPARTMENT
CHB24-00160 ODP BUSINESS SOLUTIONS OFFICE DEPOT SUPPLIES NEW TECH 09 1,500.00
LLC
CHB24-00161 ODP BUSINESS SOLUTIONS CLASSROOM SUPPLIES FOR HOLLYWOOD PARK 01 10,000.00
LLC STUDENTS SCHOOLWIDE ELEMENTARY
23/24
CHB24-00162 UBEO WEST LLC dba UBEO FOR COPIER LEASE AND CAPITAL CITY SCHOOL 01 5,000.00
BUSINES S SERVICES MAINTENANCE
CHB24-00163 UBEO WEST LLC dba UBEO CANON COPIERS (MAIN) HIRAM W. JOHNSON HIGH 01 22,200.00
BUSINES S SERVICES SCHOOL
CHB24-00164 ODP BUSINESS SOLUTIONS CLASSROOM SUPPLIES LUTHER BURBANK HIGH 01 10,000.00
LLC SCHOOL
CHB24-00165 THE HOME DEPOT PRO 23-24 SY: PRSCH REG: EARLY LEARNING & CARE 12 3,000.00
GENESIS - CUST SUPPL PROGRAMS
CHB24-00166 THE HOME DEPOT PRO HOME DEPOT 23-24SY: SA, EARLY LEARNING & CARE 12 2,400.00
FB - CUSTODIAL SUPPLIES PROGRAMS
CHB24-00167 ODP BUSINESS SOLUTIONS FOR OFFICE SUPPLIES CAPITAL CITY SCHOOL 01 25,000.00
LLC
CHB24-00168 ODP BUSINESS SOLUTIONS OFFICE DEPOT 23-24 - FB, SA EARLY LEARNING & CARE 12 4,000.00
LLC (INST) PROGRAMS
CHB24-00169 ODP BUSINESS SOLUTIONS OFFICE DEPOT 23-24 - FB, SA EARLY LEARNING & CARE 12 4,000.00
LLC (NON-INST) PROGRAMS
CHB24-00170 ODP BUSINESS SOLUTIONS OFFICE DEPOT (JULY 23-24) EARLY LEARNING & CARE 12 2,000.00
LLC SUMMR SUPPLIES INST & NI PROGRAMS
CHB24-00171 SCUSD/PAPER SERNA 23-24 - COPIER EARLY LEARNING & CARE 12 2,400.00
PAPER USAGE PROGRAMS
CHB24-00172 UBEO WEST LLC dba UBEO PRSCH REG: GENESIS 23-24 EARLY LEARNING & CARE 12 8,000.00
BUSINES S SERVICES - COPIER RENTAL PROGRAMS
CHB24-00173 UBEO WEST LLC dba UBEO SERNA 23-24 - COPIER EARLY LEARNING & CARE 12 12,000.00
BUSINES S SERVICES RENTAL PROGRAMS
CHB24-00174 ODP BUSINESS SOLUTIONS OFFICE DEPOT BLANKET ACADEMIC OFFICE 01 6,000.00
LLC FOR IAS DEPARTMENT
CHB24-00175 ODP BUSINESS SOLUTIONS OFFICE DEPOT 23-24 - EARLY LEARNING & CARE 12 22,500.00
LLC SERNA (NON-INST) PROGRAMS
CHB24-00176 ODP BUSINESS SOLUTIONS OFFICE DEPOT 23-24 - EARLY LEARNING & CARE 12 7,500.00
LLC PRSCH ENROLLMENT PROGRAMS
(NON-INST)
CHB24-00177 ODP BUSINESS SOLUTIONS OFFICE DEPOT 23-43 - HS, EARLY LEARNING & CARE 12 8,400.00
LLC ST, FD, PD, WR (INST) PROGRAMS
CHB24-00178 ODP BUSINESS SOLUTIONS OFFICE DEPOT 23-24 - HS, EARLY LEARNING & CARE 12 7,700.00
LLC ST, PD, FD, WR (NON-INST) PROGRAMS
CHB24-00179 ODP BUSINESS SOLUTIONS  OFFICE SUPPLIES AND INK HIRAM W. JOHNSON HIGH 01 5,000.00
LLC SCHOOL
CHB24-00180 ODP BUSINESS SOLUTIONS OFFICE DEPOT BLANKET FACILITIES SUPPORT 01 10,000.00
LLC REQ. - FACILITIES SERVICES
CHB24-00181 ODP BUSINESS SOLUTIONS  Office Depot- FYS Program FOSTER YOUTH SERVICES 01 4,900.00

LLC

(Staff)

*** See the last page for criteria limiting the report detail.
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CHB24-00182 ODP BUSINESS SOLUTIONS OFFICE DEPOT MATLS CAMELLIA BASIC 01 6,000.00
LLC BLANKET ORDERS 2023-24 ELEMENTARY
LCFF/FR
CHB24-00183 ODP BUSINESS SOLUTIONS OFFICE DEPOT SUPP CAMELLIA BASIC 01 5,000.00
LLC BLANKET ORDERS 2023-24 ELEMENTARY
TITLE I
CHB24-00184 ODP BUSINESS SOLUTIONS OFFICE DEPOT - ENGINEERING AND 01 10,000.00
LLC INSTRUCTIONAL MATERIALS  SCIENCES HS
CHB24-00185 ODP BUSINESS SOLUTIONS OFFICE DEPOT - ADMIN ENGINEERING AND 01 5,000.00
LLC SUPPLIES SCIENCES HS
CHB24-00186 THE HOME DEPOT PRO 23-24 BG CHACON ACADEMY 09 9,900.00
CUSTODIAL/SUPPLYWORKS
CHB24-00187 ODP BUSINESS SOLUTIONS  OFFICE DEPOT 23/24 BOWLING GREEN 09 20,000.00
LLC ELEMENTARY
CHB24-00188 ODP BUSINESS SOLUTIONS 23-24 - OFFICE DEPOT UMOJA INTERNATIONAL 01 4,000.00
LLC BLANKET GF 4310 ACADEMY
CHB24-00189 UBEO WEST CANON COPIER JOHN MORSE THERAPEUTIC 01 2,000.00
CHB24-00190 SCUSD/PAPER PAPER USAGE GIFTED AND TALENTED 01 1,000.00
EDUCATION
CHB24-00191 ODP BUSINESS SOLUTIONS OFFICE DEPOT BLANKET MULTILINGUAL EDUCATION 01 800.00
LLC ORDER DEPT.
CHB24-00192 ODP BUSINESS SOLUTIONS OFFICE DEPOT - SUPP. GOLDEN EMPIRE 01 4,000.00
LLC INSTUCTIONAL MATERIALS ELEMENTARY
CHB24-00193 ODP BUSINESS SOLUTIONS OFFICE DEPOT - GOLDEN EMPIRE 01 5,000.00
LLC SUPPLEMENTAL ELEMENTARY
INSTRUCTIONAL SUPPLIES
CHB24-00194 ODP BUSINESS SOLUTIONS  INSTRUCTIONAL SUPPLIES SAM BRANNAN MIDDLE 01 10,000.00
LLC SCHOOL
CHB24-00195 ODP BUSINESS SOLUTIONS INST. MATERIALS, PRINTERS, CAROLINE WENZEL 01 6,400.00
LLC PAPER,STUDENT SUPPLY ELEMENTARY
CHB24-00196 ODP BUSINESS SOLUTIONS OFFICE DEPOT ETHEL I. BAKER 01 15,000.00
LLC INSTRUCTIONAL ELEMENTARY
SUPPLIES/MATERIALS
CHB24-00197 ODP BUSINESS SOLUTIONS OFFICE DEPOT SUPPLIES - WEST CAMPUS 01 9,000.00
LLC 2023/24 ACADEMIC YEAR
CHB24-00198 ODP BUSINESS SOLUTIONS 2023 - 24 OFFICE DEPOT EARL WARREN 01 10,000.00
LLC ELEMENTARY SCHOOL
CHB24-00199 ODP BUSINESS SOLUTIONS OFFICE DEPOT CLASS WASHINGTON ELEMENTARY 01 4,500.00
LLC SUPPLIES 2023/24 SCHOOL
CHB24-00200 ODP BUSINESS SOLUTIONS 23-24 SY OFFICE DEPOT DEPUTY SUPERINTENDENT 01 8,000.00
LLC SUPPLIES-DEP SUP
CHB24-00201 SCUSD - PAPER USAGE PAPER USAGE MULTILINGUAL EDUCATION 01 150.00
DEPT.
CHB24-00202 ODP BUSINESS SOLUTIONS OFFICE & MISC SUPPLIES - TRANSPORTATION 01 20,000.00
LLC OFFICE DEPOT SERVICES
CHB24-00203 UBEO WEST LLC dba UBEO CANON COPIER RENTAL WEST CAMPUS 01 6,500.00
BUSINES S SERVICES 2022-2023
CHB24-00204 UBEO WEST LLC dba UBEO SERNA COPIER USAGE - RAY MULTILINGUAL EDUCATION 01 500.00

BUSINES S SERVICES

MORGAN

*** See the last page for criteria limiting the report detail.
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CHB24-00205 UBEO WEST LLC dba UBEO 20 COPIER RENTAL FATHER K.B. KENNY - K-8 01 3,400.00
BUSINES S SERVICES
CHB24-00206 ODP BUSINESS SOLUTIONS  INST. MATERIALS & HUBERT H BANCROFT 01 2,500.00
LLC SUPPLIES ELEMENTARY
CHB24-00207 ODP BUSINESS SOLUTIONS Teacher Supplies 2023-2024 MARK TWAIN ELEMENTARY 01 8,000.00
LLC School Year SCHOOL
CHB24-00208 ODP BUSINESS SOLUTIONS  Teacher Supplies 2023-2024 MARK TWAIN ELEMENTARY 01 6,000.00
LLC School Year SCHOOL
CHB24-00209 ODP BUSINESS SOLUTIONS Teacher Supplies 2023-2024 MARK TWAIN ELEMENTARY 01 4,000.00
LLC School Year SCHOOL
CS23-00662  AIMIE BORD IEE for Speech Language; SPECIAL EDUCATION 01 3,000.00
OAH CASE NO. 2022030356 DEPARTMENT
CS23-00664 MUSEUM OF SCIENCE SUMMER 2023 MOSAC 7.10 YOUTH DEVELOPMENT 01 22,080.00
THROUGH 07.21
CS23-00665 CALIFORNIA INSPECTION 0029-401 BRET HARTE FACILITIES SUPPORT 21 22,550.00
NETWORK PLAYGROUND INSPECTION SERVICES
sSvC
CS23-00666  PBK ARCHITECTS INC SWITCH BOARD FACILITIES MAINTENANCE 01 23,770.00
REPLACEMENT @ GOLDEN
EMPIRE
CS23-00669 KCB INVESTMENTS LLC 0525-442-2 JFK C-WING DSA FACILITIES SUPPORT 01 25,200.00
INSPECTION SERVICES SERVICES
CS23-00671  WARREN CONSULTING 0146-465 |.COHEN SECURITY  FACILITIES SUPPORT 21 32,350.00
ENGINEERS ENGINEERING SERVICES SERVICES
CS23-00672 LIFECHANGERS INTL LLC Reach One Contract 22-23 ENROLLMENT CENTER 01 32,400.00
CS23-00673 WARREN CONSULTING 0431-465 FERN BACON FACILITIES SUPPORT 21 32,535.00
ENGINEERS SECURITY CIVIC SERVICES
ENGINEERING
CS23-00675 PBK ARCHITECTS INC 0825-417 SERNA FACILITIES SUPPORT 21 36,080.00
GENERATOR SERVICES
ARCHITECTURAL SVCS
CS23-00676 LEADERS OF TOMORROW AGREEMENT FOR PROGRAM  ISADOR COHEN 01 50,776.00
AFTER SCHO OL PROGRAM  SERVICES ELEMENTARY SCHOOL
CS23-00683 CONSORTIUM ON SIPPS Training for Summer SPECIAL EDUCATION 01 9,000.00
REACHING EXCELLE NCE IN  School Teachers DEPARTMENT
EDUCATION INC
C€S24-00041 LUIS BALLESTEROS FINANCIAL CONSULTING ACCOUNTING SERVICES 01 30,000.00
SERVICES DEPARTMENT
CS24-00042  MAD SCIENCE OF SUMMER 2023 - YOUTH DEVELOPMENT 01 26,460.00
SACRAMENTO VALL EY SUPPLEMENTAL PROVIDER
CS24-00044  NATURE'S CRITTERS SMMER ENRICH MLK JR CC EARLY LEARNING & CARE 12 225.00
NATURES CRITTERS 7/19 PROGRAMS
CS24-00045 SDI INNOVATIONS INC dba FRESHMAN PLANNERS ROSEMONT HIGH SCHOOL 01 1,449.78
SCHOOL DATEBOOKS
CS24-00046  TRAIN 2 SUSTAIN LLC SCUSD CPR/AED/FIRST AID EQUITY, ACCESS & 01 1,534.50
COACHES CLASS 7/19/23 EXCELLENCE
CS24-00047 PSI SERVICES LLC HISET TESTING CHARLES A. JONES CAREER 11 2,500.00

*** See the last page for criteria limiting the report detail.

& ED

The preceding Purchase Orders have been issued in accordance with the District's Purchasing Policy and
authorization of the Board of Trustees. It is recommended that the preceding Purchase Orders be approved

and that payment be authorized upon delivery and acceptance of the items ordered.

IEIIYT ONLINE

Page 18 of 33

097 - Sacramento City Unified School District

4:12PM

Generated for Victoria Mena (VICTORIA-MENAZ2), Sep 12 2023



ReqPay11c Board Report with Fund

Includes Purchase Orders dated 07/15/2023 - 08/14/2023 ***

PO Account
Number Vendor Name Description Location Fund Amount
CS24-00048  SECURE SCREENING 23-24 FINGERPRINTING HEALTH SERVICES 01 2,600.00
SOLUTIONS INC dba SERVICES FOR INTERNS
CAPITAL LIVE SCAN
CS24-00049 916 INK SUMMER 2023 - YOUTH DEVELOPMENT 01 19,976.00
SUPPLEMENTAL PROVIDER
(READ ON!)
CS24-00050 LPAINC 0004-468 ALICE BIRNEY FACILITIES SUPPORT 21 46,775.00
CAMPUS RENEWAL SERVICES
PREDESIGN SVC
CS24-00051 ENTEK CONSULTING 0431-453 FERN BACON GYM FACILITIES SUPPORT 01 3,700.00
GROUP, INC HVAC HAZMAT MONITORING  SERVICES
CS24-00052 ENTEK CONSULTING 0445-453 JOHN STILL GYM FACILITIES SUPPORT 01 5,400.00
GROUP, INC HVAC HAZMAT MONITORING  SERVICES
CS24-00053  UNIVERSAL ENGINEERING 0510-470 CKM FACILITIES SUPPORT 21 13,900.00
SCIENCES SOFT/BASEBALL GEOTECH SERVICES
ENGINEERING
CS24-00054 FRONTLINE FRONTLINE ABSECE HUMAN RESOURCE 01 14,000.00
TECHNOLOGIES GROUP L MANAGMENT SERVICES
LC
CS24-00055  CAPITAL ENGINEERING 0490-453 MIWOK GYM HVAC FACILITIES SUPPORT 01 14,200.00
CONSULTANT S INC COMMISSIONING SVC SERVICES
CS24-00056  CELESTE OSIFE Skirt Workshop Inv#0137 YOUTH DEVELOPMENT 01 3,350.00
Moccasin Workshop Inv#0136
CS24-00057 CALIFORNIA IT IN CITE Privacy Services-Large TECHNOLOGY SERVICES 01 5,500.00
EDUCATION District - Year 3 of 3
CS24-00058  ALYSSA LAUREN AMIRAULT  FY23-24 Youth Ambassador NUTRITION SERVICES 13 6,600.00
Program - NKH DEPARTMENT
CS24-00059  NATIONAL CENTER FOR NATIONAL CENTER for HUMAN RESOURCE 01 27,500.00
TEACHER RE SIDENCIES TEACHER RESIDENCIES SERVICES
CS24-00060 SCHOOLMINT INC SCHOOL MINT CONTRACT ENROLLMENT CENTER 01 74,239.48
RENEW
CS24-00061 IMAGINE LEARNING INC Professional Development BG CHACON ACADEMY 09 7,000.00
CS24-00062  CALIFORNIA RESTAURANT SERVSAFE CERTIFICATION NUTRITION SERVICES 13 7,297.00
ASSOCIAT ION TRAINING/EXAM FOR NS DEPARTMENT
STAFF
CS24-00063  JUST FOR FUN ART LLC ENROLLMENT COMMUNITY ENROLLMENT CENTER 01 600.00
FAIR 7/29/23 FACE PAINT &
BA
CS24-00064 916 INK 916INK.ORG NEW JOSEPH BONNHEIM 09 13,000.00
CS24-00065  TRAIN 2 SUSTAIN LLC SCUSD CPR/AED/FIRST AID EQUITY, ACCESS & 01 511.50
COACHES ADDITIONAL STU EXCELLENCE
CS24-00066  NACHT & LEWIS FACILITIES OFFICE FACILITIES SUPPORT 01 5,000.00
ARCHITECTS INC DESIGN-ARCHITECT SERV SERVICES
CS24-00067  CAPITAL ENGINEERING 0450-453 UMOJA HVAC FACILITIES SUPPORT 01 18,450.00
CONSULTANT S INC REPLACEMENT SERVICES
COMMISSIONING SVC
CS24-00068 KMM SERVICES INC CKM AUDIO-VISUAL SYSTEM  FACILITIES SUPPORT 01 6,525.00
CONSULTING SERVICES
CS24-00069 LEARNING FOR LIVING INC SCHOOL CULTURE COUNSELING SERVICES 01 8,000.00
WORKSHOP
*** See the last page for criteria limiting the report detail.
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CS24-00070  KMM SERVICES INC 0117-465 FKBK SECURITY FACILITIES SUPPORT 21 3,780.00
IMPROVE DESIGN & SERVICES
TECHNICAL
CS24-00071 WORLD TRUST WORLD TRUST-ST FRANCIS CONSOLIDATED PROGRAMS 01 7,500.00
EDUCATIONAL SERV HS
CS24-00072 CDW GOVERNMENT GOOGLE TO GOOGLE TECHNOLOGY SERVICES 01 34,255.00
MIGRATION
CS24-00073 TCG ACADEMY TRACK LEAGUE EQUITY, ACCESS & 01 1,135.00
CHAMPIONSHIPS FOR EXCELLENCE
MIDDLE SCHOOL
CS24-00074 ATHALIA CHAMBERLAIN NATIVE AMERICAN YOUTH DEVELOPMENT 01 1,200.00
SCHOLARSHIP WORKSHOP
CS24-00075 SACRAMENTO RUNNING STRIDE PROGRAM 2023 - EQUITY, ACCESS & 01 15,000.00
ASSOCIATION 2024 EXCELLENCE
CS24-00076 UNIVERSAL ENGINEERING 0530-470 LBHS FACILITIES SUPPORT 21 15,400.00
SCIENCES SOFT/BASEBALL GEOTECH SERVICES
ENGINEERING
CS24-00078 LOY MATTISON E-RATE COORDINATION TECHNOLOGY SERVICES 01 27,000.00
SERVICE
CS24-00082 NATIONAL ANALYTICAL LAB 452-2 DISTRICTWIDE FACILITIES SUPPORT 21 505.00
INC HYDRATION STATION SERVICES
INSPECTION
CS24-00083 CSBA 2023-2024 GAMUT ONLINE BOARD OF EDUCATION 01 13,430.00
CS24-00084 PARSEC EDUCATION INC ParsecPRO Standard & TECHNOLOGY SERVICES 01 48,500.00
Dashboard 7/23-6/24
CS24-00085 AQUATIC DESIGN GROUP 0807 MULTI SITES POOL FACILITIES SUPPORT 21 14,000.00
INC PRJCTS - CONSULTING SERVICES
SERVICES
P23-04554 ACADEMIC AFFAIRS YOUR AFTER CAPITAL CITY SCHOOL 01 2,375.49
GRADUATI ON SUPPLY DEADLINE-CONFIRMING
P23-04555 EATON INTERPRETING AFTER DEADLINE ROSEMONT HIGH SCHOOL 01 400.00
SERVICES INC GRADUATION LANGUAGE
INTERPRETER
P23-04556 KELLY MARTINEZ AFTER DEADLINE TEACHER ROSEMONT HIGH SCHOOL 01 185.00
REIMB
P23-04557 SAFETY CENTER INC CONFIRMING-BUCKET FACILITIES MAINTENANCE 01 3,675.00
TRUCK OPERATOR CERT
TRAINING
P23-04558 SAFETY CENTER INC CONFIRMING-BUCKET FACILITIES MAINTENANCE 01 3,675.00
TRUCK OPERATOR CERT
TRAINING
P23-04559 NORCAL ROTOCO INC CONFIRMING-SERVICE JFK FACILITIES MAINTENANCE 01 2,200.00
ROTO ROOTER PLUMBERS PLUMBING CLOG
P23-04560 BLAIN STUMPF TRUCKING CONFIRMING REQUISITION - FACILITIES MAINTENANCE 01 900.00
FENCE RENTAL EARL
WARREN
P23-04561 LUX BUS AMERICA CO AFTER DEADLINE SOFTBALL  JOHN F. KENNEDY HIGH 01 1,444.25
GAME 4/14/2023 CANCELLED SCHOOL
P23-04562 MICHAEL'S AFTERDEADLINE CESAR CHAVEZ 01 10,100.00
TRANSPORTATION INTERMEDIATE

*** See the last page for criteria limiting the report detail.
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P24-00043 SCUSD - US BANK CAL SUMMER SCHOOL FIELD NEW JOSEPH BONNHEIM 09 1,908.12
CARD TRIP-URBAN AIR
P24-00074 SCOE FINANCIAL SERVICES  SLY PARK DEPOSIT JOHN BIDWELL 01 1,650.00
ELEMENTARY
P24-00075 CA DEPT OF GENERAL 0530-470 LBHS FACILITIES SUPPORT 21 56,900.00
SERVICES DI VISION OF SOFT/BASEBALL DSA PLAN SERVICES
STATE ARCHITECT REVIEW FEE
P24-00076 CA DEPT OF GENERAL 0510-470 CKM FACILITIES SUPPORT 21 49,500.00
SERVICES DI VISION OF SOFT/BASEBALL PLAN FIELD  SERVICES
STATE ARCHITECT REVIEW FEE
P24-00077 BOOKS EN MORE CLASSROOM BOOKS ROSEMONT HIGH SCHOOL 01 99.11
P24-00078 CDW GOVERNMENT SPED ADMIN TECHNOLOGY SPECIAL EDUCATION 01 201.18
(LINARES) DEPARTMENT
P24-00079 POWERSCHOOL HOLDINGS PowerSchool 2023-24 ACADEMIC OFFICE 01 40,505.22
LLC dba P OWERSCHOOL
GROUP LLC
P24-00080 COMPLETE BUSINESS DUPLO MAINTENANCE C. K. McCLATCHY HIGH 01 1,590.00
SYSTEMS CONTRACTS FY 23/24 SCHOOL
P24-00081 INTERNATIONAL CALEB GREENWOOD IB FEE;  AREA ASSITANT 01 8,946.00
BACCALAUREATE 9.1.23-8.31.24 SUPERINTENDENTS
P24-00082 AMAZON CAPITAL SERVICES PATIO SET CHAIRS AND C. K. McCLATCHY HIGH 01 326.22
TABLES FOR FOUNTAIN SCHOOL
QUAD
P24-00083 CALIFORNIA DEPT OF 0510-433-1 CKM KITCHEN FACILITIES SUPPORT 21 15,390.00
GENERAL SER VICES MODERNIZATION - DGS FEES  SERVICES
P24-00084 AMAZON CAPITAL SERVICES NEW CLASSROOM @ WEST SPECIAL EDUCATION 01 262.66
CAMPUS DEPARTMENT
P24-00085 PACIFIC OFFICE RISO INK FOR JFK JOHN F. KENNEDY HIGH 01 580.72
AUTOMATION COPYROOM SCHOOL
P24-00086 SCHOOL SPECIALTY BULLETIN BOARDS CAMELLIA BASIC 01 1,112.38
ELEMENTARY
P24-00087 CDW GOVERNMENT WASABI RESERVED TECHNOLOGY SERVICES 01 1,842.00
CAPACITY STORAGE
P24-00088 FRONTLINE FRONTLINE ABSENCES & TECHNOLOGY SERVICES 01 34,533.01
TECHNOLOGIES GROUP SUB MGMT SOFTWARE
RENEWAL
P24-00089 BRIAN FOSTER FOSTER REFEREE SERVICES FOR EQUITY, ACCESS & 01 360.00
REFEREE SE RVICE PLAYOFF BASKETBALL EXCELLENCE
SMALL SCH
P24-00090 HOME CAMPUS EXTRA SUPPORT FOR 6 EQUITY, ACCESS & 01 805.50
HIGH SCHOOL EXCELLENCE
P24-00091 VICTORY TROPHIES POSTERS AND MEDALS FOR EQUITY, ACCESS & 01 2,512.13
SOCCER ALL STAR EXCELLENCE
P24-00092 AMS.NET INC FREMONT REPLACEMENT PHONES FACILITIES MAINTENANCE 01 12,692.16
BANK
P24-00093 COUNCIL OF THE GREAT 2023-24 MEMBERSHIP DUES SUPERINTENDENTS OFFICE 01 46,746.00
CITY SCHO OLS CGCS
P24-00094 YASAMINE INCORPORATED REFEREES AND REFEREE EQUITY, ACCESS & 01 1,540.00

ASSIGNOR FEES
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P24-00095 AARON WEIDKAMP MIDDLE SCHOOL EQUITY, ACCESS & 01 500.00
CHAMPIONSHIPS AT EXCELLENCE
JOHNSON HS
P24-00096 CSU SACRAMENTO CSUS ORIENTATION FEES COUNSELING SERVICES 01 1,421.00
BURSAR'S OFFICE
P24-00097 ALEX MANSOOR MIDDLE SCHOOL TRACK EQUITY, ACCESS & 01 1,800.00
CHAMPIONSHIPS EXCELLENCE
P24-00098 LADONNA C AUBERT dba MP  AWARDS FOR MIDDLE EQUITY, ACCESS & 01 770.47
STRIDE RS YOUTH TRACK SCHOOL CHAMPIONSHIPS EXCELLENCE
CLUB
P24-00099 SCOE SLY PARK PAYMENT FOR 6TH GRADE DAVID LUBIN ELEMENTARY 01 3,300.00
SLY PARK CAMP TRIP SCHOOL
P24-00102 HOME CAMPUS SUPPORT FOR THE EQUITY, ACCESS & 01 6,246.83
COACHES OF 6 HIGH EXCELLENCE
SCHOOLS
P24-00103 SWAY MEDICAL INC SPORTS CONCUSSION EQUITY, ACCESS & 01 5,250.00
TESTING SUBSCRIPTION FY EXCELLENCE
24
P24-00104 Everyday Speech LLC EVERYDAY SPEECH SPECIAL EDUCATION 01 39,329.16
DEPARTMENT
P24-00105 LAERDAL MEDICAL CORP VOCATIONAL CHARLES A. JONES CAREER 11 1,149.00
NURSING_SCANARIO & ED
CLOUD 1-5_RENEWAL
P24-00106 CHARTER AMERICA BUS CO CHARTER BUS FOR FAIRS & COUNSELING SERVICES 01 2,041.20
THANDI ENTERPRISES INC CONFERENCES
P24-00107 FUN AND FUNCTION NEW CLASSROOM @ WEST SPECIAL EDUCATION 01 586.03
CAMPUS DEPARTMENT
P24-00108 SOUTHPAW ENTERPRISES NEW CLASSROOM @ WEST SPECIAL EDUCATION 01 2,119.21
INC CAMPUS DEPARTMENT
P24-00109 GRANICK SPORT INC dba S WATER POLO CAPS C. K. McCLATCHY HIGH 01 1,548.75
& R SP ORT SCHOOL
P24-00110 URBAN AIR SACRAMENTO SUMMER 2023 TRIPS - YOUTH DEVELOPMENT 01 50,632.21
LLC URBAN AIR 07.25-27.23
P24-00111 AMAZON CAPITAL SERVICES  Wellness Kits ACADEMIC OFFICE 01 3,102.58
P24-00112 AMAZON CAPITAL SERVICES  Wellness Kits 100 more ACADEMIC OFFICE 01 767.15
journals
P24-00113 XENITH LLC FOOTBALL UNIFORMS HIRAM W. JOHNSON HIGH 01 9,570.00
INV0276071 SCHOOL
P24-00114 HEALY SPORTSWEAR LLC Athletics- Girls Basketball HIRAM W. JOHNSON HIGH 01 2,805.75
Uniforms SCHOOL
P24-00115 LITANIA SPORTS GROUP ATHLETICS TRACK CART HIRAM W. JOHNSON HIGH 01 445.67
INC GILL ATHLETICS WHEELS SCHOOL
P24-00116 ANN EUNHYANG KIM dba ROTC DRY HIRAM W. JOHNSON HIGH 01 2,121.50
ARDEN FAI R CLEANERS CLEANING-INVOICE 564859 SCHOOL
P24-00117 LAKESHORE LEARNING NEW CLASSROOM @ WEST SPECIAL EDUCATION 01 1,686.95
MATERIALS CAMPUS DEPARTMENT
P24-00118 LRP PUBLICATIONS ONLINE ACCESS FOR SPED - SPECIAL EDUCATION 01 17,010.00
TREAT AS CONFIRMING DEPARTMENT
P24-00119 AMERICAN RED CROSS CPR /FIRST AID INVOICE HIRAM W. JOHNSON HIGH 01 2,556.00

TRAINING SE RVICES

22599862

*** See the last page for criteria limiting the report detail.
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P24-00120 DAVID PARSH SUMMER SPORTS - SUPPLY YOUTH DEVELOPMENT 01 552.88
REIMB.
P24-00121 HANNIBAL'S RESTAURANT FOOD FOR ENROLLMENT ENROLLMENT CENTER 01 9,188.07
AND CATE RING COMMUNITY EVENT JULY
29,2023
P24-00122 JIM S EDMONDS dba ENROLLMENT FAIR JULY29, ENROLLMENT CENTER 01 1,874.99
BOUNCEY HOUS E 2023 BOUNCEY H. RENTALS
RENTALS
P24-00123 SYNDIMIX MEDIA DJ SERVICES FOR THE ENROLLMENT CENTER 01 150.00
NETWORKS LLC ENROLLMENT EVENT FAIR
7129/23
P24-00124 BLICK ART MATERIALS LLC ART SUPPLIES- OUT OF HIRAM W. JOHNSON HIGH 01 238.55
STOCK 2023 SCHOOL
P24-00125 RUSSELL BURCH dba U PAY  SOCCER LEAGUE FEES ENGINEERING AND 01 1,678.50
WE TRA VEL 22-23 SCIENCES HS
P24-00126 KONA ICE OF NORTH ENROLLMENT FAIR EVENT ENROLLMENT CENTER 01 1,440.00
SACRAMENTO 7/29/23 SHAVED ICE
P24-00128 KANTER & ROMO LEGAL FEES-NONIMMIGRANT HUMAN RESOURCE 01 130.00
IMMIGRATION LAW OFFICE VISA SERVICES
P24-00129 PORTA PHONE Gold Series Service HIRAM W. JOHNSON HIGH 01 549.00
SCHOOL
P24-00130 Zoom Video ZOOM RENEWAL TECHNOLOGY SERVICES 01 60,631.25
Communications, Inc
P24-00131 NO TEARS LEARNING INC PRESCHOOL MATERIALS @ SPECIAL EDUCATION 01 1,100.00
dba LEAR NING WITHOUT JAMES MARSHALL DEPARTMENT
TEARS
P24-00132 NO TEARS LEARNING INC PRESCHOOL MATERIALS @ SPECIAL EDUCATION 01 1,100.00
dba LEAR NING WITHOUT BRET HARTE DEPARTMENT
TEARS
P24-00133 NO TEARS LEARNING INC PRESCHOOL MATERIALS @ SPECIAL EDUCATION 01 1,100.00
dba LEAR NING WITHOUT JOHN CABRILLO ELEM. DEPARTMENT
TEARS
P24-00134 LAKESHORE LEARNING AFTERSCHOOL NEW JOSEPH BONNHEIM 09 399.82
MATERIALS MASTERS-23/24
P24-00135 LAKESHORE LEARNING AFTERSCHOOL INSTR. NEW JOSEPH BONNHEIM 09 3,942.30
MATERIALS MATERIALS FOR NJB
MASTERS
P24-00136 LAKESHORE LEARNING PRE-K CLASS @ JAMES SPECIAL EDUCATION 01 4,049.72
MATERIALS MARSHALL ELEM. DEPARTMENT
P24-00137 DISCOUNT SCHOOL AFTERSCHOOL SUPPLIES NEW JOSEPH BONNHEIM 09 5,255.61
SUPPLY FOR MASTER PROGRAM
23/24
P24-00138 DISCOUNT SCHOOL AFTERSCHOOL CLASSROOM  NEW JOSEPH BONNHEIM 09 558.05
SUPPLY SUPPLIES 23/24
P24-00139 WESTERN PSYCHOLOGICAL SLP PROTOCOLS SPECIAL EDUCATION 01 1,157.06
SERVICES DEPARTMENT
P24-00140 WESTERN PSYCHOLOGICAL PROTOCOL - OT MATSUURA SPECIAL EDUCATION 01 96.76
SERVICES DEPARTMENT
P24-00141 MINGA SOLUTIONS INC MINGA- DIGITAL ID AND HALL  HIRAM W. JOHNSON HIGH 01 8,250.00

PASS
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P24-00142 ILLUMINATE EDUCATION FASTBRIDGE ADAPTIVE HIRAM W. JOHNSON HIGH 01 19,476.00
INC TESTING CURR SCHOOL
MEASUREMENT
P24-00143 Edpuzzle Inc. EDPUZZLE PRO SITE HIRAM W. JOHNSON HIGH 01 2,180.00
SUBSCRIPTION SCHOOL
P24-00144 KUTA SOFTWARE LLC KUTA SOFTWARE, MATH HIRAM W. JOHNSON HIGH 01 1,480.00
SCHOOL
P24-00145 HOUGHTON MIFFLIN HMH GO MATH 3-YR LICENSE NEW JOSEPH BONNHEIM 09 29,367.50
HARCOURT
P24-00146 VRTKL INC dba FORK AFTERSCHOOL NEW JOSEPH BONNHEIM 09 10,537.88
FARMS MASTERS/ENRICHMENT INST
MATER.
P24-00147 AAA GARMENTS & MASTERS ENRICHMENT NEW JOSEPH BONNHEIM 09 5,847.16
LETTERING INC AFTERSCHOOL
P24-00148 SCHOODLES PARTNERSHIP PROTOCOL - OT MATSUURA SPECIAL EDUCATION 01 1,082.16
(SCHOODLES) DEPARTMENT
P24-00149 SCUSD - US BANK CAL EMERGENCY SUMMER TRIP - YOUTH DEVELOPMENT 01 855.00
CARD SAC ZOO 07.20.23 (9 SITES)
P24-00150 TODD MCPHERSON PURCHASED CAREER & TECHNICAL 01 972.41
SHIRTS/VEGGIES AG PREPARATION
PATHWAY
P24-00151 AMAZON CAPITAL SERVICES STANDING DESK HIRAM W. JOHNSON HIGH 01 213.82
CONVERTER SCHOOL
P24-00152 AMAZON CAPITAL SERVICES  Summer Supplies Amazon ACADEMIC OFFICE 01 2,570.51
P24-00153 BLICK ART MATERIALS LLC VISUAL ART SUPPLES (BEN JOHN F. KENNEDY HIGH 01 1,104.02
TEWELES) SCHOOL
P24-00154 BLICK ART MATERIALS LLC ART SUPPLIES CLIFF JOHN F. KENNEDY HIGH 01 3,507.48
COLLINS/JC JONES SCHOOL
P24-00155 LAKESHORE LEARNING Summer Supplies Lakeshore ACADEMIC OFFICE 01 77.76
MATERIALS
P24-00156 BOOKS EN MORE Shannon ELA book order ACADEMIC OFFICE 01 971.30
P24-00157 BLICK ART MATERIALS LLC CLASSROOM SUPPLIES ROSEMONT HIGH SCHOOL 01 1,375.05
P24-00158 BOOKS EN MORE Novels for ELA Curriculum NEW TECH 09 1,523.26
P24-00159 TOUCHLINE SOFTWARE INC ~ STUDENT WORK PERMIT HIRAM W. JOHNSON HIGH 01 450.00
RENEWAL SCHOOL
P24-00160 MOBYMAX LLC MOBYMAX SUCCESS ACADEMY 01 3,795.00
P24-00161 CDW GOVERNMENT HP LAPTOP STUDENT 01 4,313.52
SUPPORT&HEALTH SRVCS
P24-00162 UTM CORPORATION UTM - H20 BOARD OFFICE RISK MANAGEMENT 01 11,309.62
FURNITURE
P24-00163 ASYST COMMUNICATIONS CHATTERVOX UNITS FOR RISK MANAGEMENT 67 1,391.66
CO, INC A TTN: ORDERS ADA
P24-00164 PACIFIC OFFICE SUMMER 2023 RISO INK FOR  YOUTH DEVELOPMENT 01 53.77
AUTOMATION BANCROFT
P24-00165 ODP BUSINESS SOLUTIONS AFTERSCHOOL MASTER NEW JOSEPH BONNHEIM 09 213.45
LLC MATERIALS CLASSROOM
P24-00166 ULINE CINDY JONES / OFFICE JOHN F. KENNEDY HIGH 01 797.66

COPY BREAK LUNCH

*** See the last page for criteria limiting the report detail.

SCHOOL

The preceding Purchase Orders have been issued in accordance with the District's Purchasing Policy and
authorization of the Board of Trustees. It is recommended that the preceding Purchase Orders be approved
and that payment be authorized upon delivery and acceptance of the items ordered.

IEIIYT ONLINE

Page 24 of 33

097 - Sacramento City Unified School District

4:12PM

Generated for Victoria Mena (VICTORIA-MENAZ2), Sep 12 2023



ReqPay11c

Includes Purchase Orders dated 07/15/2023 - 08/14/2023 ***

Board Report with Fund

PO Account
Number Vendor Name Description Location Fund Amount
P24-00167 PEARSON CLINICAL SPEECH PROTOCOLS SPECIAL EDUCATION 01 5,733.65
ASSESSMENT OR DERING DEPARTMENT
DEPARTMENT
P24-00168 AMAZON CAPITAL SERVICES AFTERSCHOOL INSTR. NEW JOSEPH BONNHEIM 09 192.42
MATERIALS FOR NJB
MASTERS
P24-00169 NASSP NHS AFFILIATION HIRAM W. JOHNSON HIGH 01 385.00
SCHOOL
P24-00170 3 FORTY INC ENROLLMENT FAIR JULY 29, ENROLLMENT CENTER 01 1,180.00
2023 SOUND/AUDIO RENTAL
P24-00171 GRAINGER INC TIRES FOR CUSTODIAL CART ROSEMONT HIGH SCHOOL 01 600.87
P24-00172 BATTERY SYSTEMS BATTERIES FOR PE CART ROSEMONT HIGH SCHOOL 01 1,332.44
P24-00173 PYRAMID EDUCATIONAL PRESCHOOL CLASSROOMS SPECIAL EDUCATION 01 5,745.26
CONSULTANT FOR JILL WEBER LINE 18 DEPARTMENT
P24-00174 PEARSON CLINICAL PROTOCOL - OT MATSUURA SPECIAL EDUCATION 01 12,738.19
ASSESSMENT OR DERING DEPARTMENT
DEPARTMENT
P24-00175 THERAPRO INC PROTOCOL - OT MATSUURA SPECIAL EDUCATION 01 1,072.13
DEPARTMENT
P24-00176 LEGO EDUCATION AFTERSCHOOL-LEGOS EDU NEW JOSEPH BONNHEIM 09 4,951.93
QUOTE#
QUO-74142-C2W1L6/0
P24-00177 AS| PEAK ADVENTURES JCBA CHALLENGE DAY HIRAM W. JOHNSON HIGH 01 2,660.00
9-26-23 SCHOOL
P24-00178 KYA SERVICES LLC ROTC WATER COOLER HIRAM W. JOHNSON HIGH 01 2,755.00
SCHOOL
P24-00179 AAA GARMENTS & UNIFORMS 2023/2024 CAROLINE WENZEL 01 3,024.64
LETTERING INC ELEMENTARY
P24-00180 CHARTER AMERICA BUS CO #8192 3/20/23 PLACERVILLE JOHN F. KENNEDY HIGH 01 2,937.06
THANDI ENTERPRISES INC CHARTER AMERICA SCHOOL
P24-00182 AMAZON CAPITAL SERVICES ELL TEACHERS TOOLBOX LUTHER BURBANK HIGH 01 250.02
SCHOOL
P24-00183 GALLS INC SAFE SCHOOLS SAFETY SAFE SCHOOLS OFFICE 01 4,279.10
VESTS
P24-00184 COUNTY OF SACRAMENTO HAZERDOUS MATLS FEE ROSEMONT HIGH SCHOOL 01 664.00
ENVIRONME NTAL MGMT
DEPT
P24-00185 CDW GOVERNMENT GOOGLE VOICE - SCHOOL SPECIAL EDUCATION 01 19,500.00
DEPARTMENT
P24-00187 VIRCO INC TEACHER DESKS HIRAM W. JOHNSON HIGH 01 3,851.09
SCHOOL
P24-00188 ODP BUSINESS SOLUTIONS PRINTER INKS FOR FACILITIES SUPPORT 01 1,521.54
LLC ELECTRONICS SERVICES
DEPARTMENT
P24-00189 STERICYCLE INC SHREDING SERVICES FOR JOHN F. KENNEDY HIGH 01 723.19
2023 -JFK HIGH SCHOOL SCHOOL
P24-00190 UNIVERSAL ATHLETIC LLC ATHETICS- GOLF POLOS HIRAM W. JOHNSON HIGH 01 1,164.61
GAME ON E 23-24 SY SCHOOL
P24-00191 UNIVERSAL ATHLETIC LLC ATHLETICS- TEAM BALLS HIRAM W. JOHNSON HIGH 01 2,581.20

GAME ON E

23-24SY
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P24-00192 PROMOUND INC BASEBALL/SOFTBALL HIRAM W. JOHNSON HIGH 01 4,275.65
BACKSTOP PADDING 23-24 SCHOOL
SY
P24-00193 ROSS RECREATION BENCHES FOR FOUNTAIN C. K. McCLATCHY HIGH 01 6,160.28
EQUIPMENT INC QUAD WITH 2 PLAQUES SCHOOL
P24-00194 CDW GOVERNMENT HP COLOR LASERJET JOHN F. KENNEDY HIGH 01 902.98
M255DW (JAIRUS GOINS) SCHOOL
P24-00195 CASBO CASBO ANNUAL BUSINESS SERVICES 01 5,250.00
MEMBERSHIP- FY 2023-24
P24-00196 BEYNON SPORTS TRACK REPAIR - ROSEMONT  FACILITIES MAINTENANCE 01 36,334.00
SURFACES INC HS
P24-00197 BEYNON SPORTS TRACK REPAIR - JFK HS FACILITIES MAINTENANCE 01 32,780.00
SURFACES INC
P24-00198 BEYNON SPORTS TRACK REPAIR - LUTHER FACILITIES MAINTENANCE 01 48,420.00
SURFACES INC BURBANK HS
P24-00199 BCI BURKE CO LLC C. B. WIRE PLAYGROUND FACILITIES MAINTENANCE 01 23,640.47
EQUIP
P24-00201 NO TEARS LEARNING INC PRESCHOOL MATERIALS @ SPECIAL EDUCATION 01 1,100.00
dba LEAR NING WITHOUT WASHINGTON ELEM. DEPARTMENT
TEARS
P24-00202 FUN AND FUNCTION CLASSROOM MATERIAL @ SPECIAL EDUCATION 01 758.28
ETHEL PHILLIPS DEPARTMENT
P24-00203 THERAPY SHOPPE OT MATERIALS - MATSUURA SPECIAL EDUCATION 01 1,430.58
DEPARTMENT
P24-00204 THERAPRO INC OT MATERIAL - MATSUURA SPECIAL EDUCATION 01 267.66
DEPARTMENT
P24-00205 SOUTHPAW ENTERPRISES OT MATERIAL - MATSUURA SPECIAL EDUCATION 01 943.45
INC DEPARTMENT
P24-00206 CURRICULUM ASSOCIATES I-READY STUDENT EDWARD KEMBLE 01 20,248.20
LLC INSTRUCTION 23-24 ELEMENTARY
P24-00207 FILEMAKER 2 yr renewal of FileMaker, CENTRAL PRINTING 01 3,785.00
Invoice # 5765379 SERVICES
P24-00208 GLOBAL PAYMENTS INC ASB ACCOUNTING LUTHER BURBANK HIGH 01 385.00
HEARTLAND SCHOOL SOFTWARE - BLUE BEAR SCHOOL
SOLUTIONS MAINTENANCE
P24-00209 WEST COAST ARBORISTS TREE SERVICES @ FACILITIES MAINTENANCE 01 8,075.00
INC CALIFORNIA MONTESSORI
P24-00210 SIERRA NATIONAL ASPHALT  CAPITOL COLLEGIATE FACILITIES MAINTENANCE 01 6,300.00
ASPHALT REPAIR
P24-00211 THE EXIT LIGHT CO INC LUMINOUS EXIT SIGNS FACILITIES MAINTENANCE 01 9,270.94
P24-00212 KYA SERVICES LLC HOLLYWOOD PARK FACILITIES MAINTENANCE 01 7,400.00
DRINKING FOUNTAIN
REPLACEMENT
P24-00213 CASTLE SERVICES CP HUNTINGTON SURPLUS FACILITIES MAINTENANCE 01 7,230.00
PROPERTY LLC RELOCATION
P24-00214 KNOX CO KNOX BOXES FACILITIES MAINTENANCE 01 9,256.80
P24-00215 IXL LEARNING INC IXL LEARNING ENGINEERING AND 01 7,495.00
SUBSCRIPTION SCIENCES HS
P24-00216 LAKESHORE LEARNING PRESCHOOL CLASS SPED @ SPECIAL EDUCATION 01 4,049.72
MATERIALS BRET HARTE ELEM. DEPARTMENT

*** See the last page for criteria limiting the report detail.
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P24-00217 LAKESHORE LEARNING PRE-K SPED @ PONY SPECIAL EDUCATION 01 4,049.72
MATERIALS EXPRESS ELEMENTARY DEPARTMENT
P24-00218 LAKESHORE LEARNING PRESCHOOL SPED - AUTISM SPECIAL EDUCATION 01 4,049.72
MATERIALS MODERATE @ PONY DEPARTMENT
EXPRESS
P24-00219 LAKESHORE LEARNING BCBA AUTISM MOD. CLASS @ SPECIAL EDUCATION 01 4,049.72
MATERIALS JOHN MORSE THERAPEUTIC DEPARTMENT
P24-00220 LAKESHORE LEARNING PRESCHOOL MILD SUPPORT  SPECIAL EDUCATION 01 1,144.80
MATERIALS @ WASHINGTON ELEM. DEPARTMENT
P24-00221 LAKESHORE LEARNING PRESCHOOL @ ELDER SPECIAL EDUCATION 01 339.89
MATERIALS CREEK CHILDRENS CENTER DEPARTMENT
P24-00222 SCHOOL SPECIALTY OT STUDENT SUPPLIES SPECIAL EDUCATION 01 604.15
DEPARTMENT
P24-00223 AMAZON CAPITAL SERVICES USB HUB FOR PAYROLL EMPLOYEE COMPENSATION 01 84.12
STAFF
P24-00224 PROGRESS SOFTWARE IPSWITCH 1YEAR SUPPORT:  TECHNOLOGY SERVICES 01 600.60
CORP WS_FTP SERVICER WITH
SSH
P24-00225 KUTA SOFTWARE LLC MATH TEST & WORKSHEET LUTHER BURBANK HIGH 01 1,079.00
GENERATORS LICENSE SCHOOL
P24-00226 SECC 23-24 SECC MEMBERSHIP TECHNOLOGY SERVICES 01 19,410.50
SUPPORT
P24-00227 PACIFIC OFFICE AFTER DEADLINE ALBERT EINSTEIN MIDDLE 01 107.75
AUTOMATION CONFIRMING INVOICES SCHOOL
P24-00228 WEST COAST ARBORISTS CONFIRMING WALNUT TREE FACILITIES MAINTENANCE 01 4,050.00
INC REMOVAL -
CROCKER/RIVERSIDE
P24-00229 PACKAGING SOLUTIONS TRAY SEALER SET UP&WASH NUTRITION SERVICES 13 27,732.06
DOWN & ETC FY23-24 DEPARTMENT
P24-00230 PRECISION CLEANING SYS CONFIRMING - REPAIR FACILITIES MAINTENANCE 01 1,604.51
INC HYDROJET TRAILER
P24-00231 PRECISION CLEANING SYS CONFIRMING - REPAIRING FACILITIES MAINTENANCE 01 1,027.78
INC HYDROJET TRAILER
P24-00232 AMS.NET INC FREMONT CISCO UC PHONES FOR NUTRITION SERVICES 13 1,114.80
BANK NS-CENTRAL KITCHEN DEPARTMENT
P24-00233 WIKE RESTORATION INC ROOF REMOVAL @ C.P. FACILITIES MAINTENANCE 01 4,104.76
HUNTINGTON
P24-00234 KYA SERVICES LLC INSTALL DRINKING FACILITIES MAINTENANCE 01 2,872.00
FOUNTAIN AT BOWLING
GREEN CHACON
P24-00235 ODELLS PUMP & MOTOR FLOAT REPLACE & CLEAN FACILITIES MAINTENANCE 01 1,989.43
SERV INC PUMPS - CAROLINE WENZEL
P24-00236 HEIECK SUPPLY PLUMBING SHOP TOOL FACILITIES MAINTENANCE 01 3,935.81
P24-00237 PLATT ELECTRIC SUPPLY MATERIALS/SUPPLIES FOR FACILITIES MAINTENANCE 01 2,805.75
ELECTRICAL SHOP
P24-00238 CAPITOL BUILDERS SKILL CENTER DOOR FACILITIES MAINTENANCE 01 2,843.43
HARDWARE INC
P24-00239 STEWART SIGNS REPLACEMENT MARQUEE FACILITIES MAINTENANCE 01 3,505.00

FACE PLATE FOR SUY:U
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P24-00240 SIERRA NATIONAL ASPHALT CAROLINE WENZEL FACILITIES MAINTENANCE 01 4,500.00
ASPHALT REPAIR
P24-00241 CDW GOVERNMENT LAPTOP FOR CBO BUSINESS SERVICES 01 1,091.53
P24-00242 APPLE INC MACBOOK PRO-DR.K ODIPO CONSOLIDATED PROGRAMS 01 3,550.16
P24-00243 ODP BUSINESS SOLUTIONS OFFICE DEPOT - BOARD RISK MANAGEMENT 01 168.55
LLC OFFICE DECOR
P24-00244 WATER WALKERS INC dba CLOUD BASED MENU NUTRITION SERVICES 13 8,550.00
HEALTH-e PRO PLANNING SUBSCRIPTION DEPARTMENT
FOR N.S.
P24-00245 LEARNING A-Z LEARNING A-Z LICENSE EDWARD KEMBLE 01 6,536.00
23-24 ELEMENTARY
P24-00246 KUTA SOFTWARE LLC Online Math Suppport Program NEW TECH 09 710.00
P24-00247 LAKESHORE LEARNING NEW FURNITURE @ ELDER SPECIAL EDUCATION 01 598.18
MATERIALS CREEK CHILDRENS CENTER DEPARTMENT
P24-00248 AMAZON CAPITAL SERVICES OT MATERIAL 1 of 5 SPECIAL EDUCATION 01 1,043.82
DEPARTMENT
P24-00249 AWARDS TROPHIES & MORE  NJROTC - AWARDS - CONF. LUTHER BURBANK HIGH 01 721.01
COMPLETED ORDER SCHOOL
P24-00250 ALL WEST COACHLINES #90690/101922 5/22/2023 JOHN F. KENNEDY HIGH 01 1,598.62
JFK MARCHING BAND SCHOOL
P24-00251 AMAZON CAPITAL SERVICES OT MATERIAL 2 of 5 SPECIAL EDUCATION 01 1,067.96
DEPARTMENT
P24-00252 AMAZON CAPITAL SERVICES OT MATERIAL 3 of 5 SPECIAL EDUCATION 01 779.23
DEPARTMENT
P24-00253 AMAZON CAPITAL SERVICES OT MATERIAL 4 of 5 SPECIAL EDUCATION 01 758.48
DEPARTMENT
P24-00254 AMAZON CAPITAL SERVICES OT MATERIAL 5 OF 5 SPECIAL EDUCATION 01 1,170.60
DEPARTMENT
P24-00255 AMAZON CAPITAL SERVICES DRY ERASE WALL STRATEGY & CONTINOUS 01 28.25
CALENDAR PURCHASE IMPRVMNT
P24-00256 AMAZON CAPITAL SERVICES SCALES AND CALCUATORS ( JOHN F. KENNEDY HIGH 01 2,631.60
SENNA VASQUEZ) SCHOOL
P24-00257 ULINE ULINE JOHN F. KENNEDY HIGH 01 2,141.57
CONTORLLER/BOOKKER SCHOOL
OFFICE
P24-00258 CURRICULUM ASSOCIATES I-READY SEQUOIA ELEMENTARY 01 17,557.60
LLC SCHOOL
P24-00259 COOLE SCHOOL STUDENT WILL C. WOOD MIDDLE 01 3,155.95
PLANNERS/AGENDAS FOR SCHOOL
STUDENT USE SY 23-24
P24-00260 CHUBUDDY LLC OT MATERIAL MATSUURA SPECIAL EDUCATION 01 422.32
DEPARTMENT
P24-00261 LAKESHORE LEARNING CLASSROOM MATERIALS @ SPECIAL EDUCATION 01 2,108.61
MATERIALS ETHEL PHILLIPS 2023-24SY DEPARTMENT
P24-00262 LAKESHORE LEARNING OT MATERIALS - MATSUURA  SPECIAL EDUCATION 01 1,411.39
MATERIALS 2023-24SY DEPARTMENT
P24-00263 CURRICULUM ASSOCIATES I-READY 3RD ADDITIONAL EDWARD KEMBLE 01 6,525.75
LLC 23-24 ELEMENTARY
P24-00264 UNIVERSAL ATHLETIC LLC ATHLETICS- FOOTBALL HIRAM W. JOHNSON HIGH 01 5,854.15

EQUIPMENT 2023-24 SY

*** See the last page for criteria limiting the report detail.

SCHOOL

The preceding Purchase Orders have been issued in accordance with the District's Purchasing Policy and
authorization of the Board of Trustees. It is recommended that the preceding Purchase Orders be approved

and that payment be authorized upon delivery and acceptance of the items ordered.
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ReqPay11c

Includes Purchase Orders dated 07/15/2023 - 08/14/2023 ***

Board Report with Fund

PO Account
Number Vendor Name Description Location Fund Amount
P24-00265 INFINITE CAMPUS INC INFINITE CAMPUS TECHNOLOGY SERVICES 01 567,872.09
SUPPORT/LICENSE 7/1/23 -
6/30/24
P24-00266 PACIFIC OFFICE RISO INK FOR JFK JOHN F. KENNEDY HIGH 01 690.26
AUTOMATION COPYROOM SCHOOL
P24-00267 FISHER SCIENTIFIC CO ANATOMY & BIO SUPPLIE JOHN F. KENNEDY HIGH 01 2,091.09
HAO,POLLOCK 2023-24 SY SCHOOL
P24-00268 FISHER SCIENTIFIC CO CHEMISTRY SUPPLIES JOHN F. KENNEDY HIGH 01 287.77
ANDREA HORGAN 2023-24SY SCHOOL
P24-00269 ARBOR SCIENTIFIC ANATOMY, BIOLOGY AND AP JOHN F. KENNEDY HIGH 01 65.27
HILL PHYSICS 2023-24SY SCHOOL
P24-00270 SACRAMENTO COUNTY SLY PARK 2023-2024 SEQUOIA ELEMENTARY 01 1,600.00
OFFICE OF ED UCATION DEPOSIT-SEQUOIA SCHOOL
P24-00271 UNIVERSAL LIMOUSINE CO PASSED DUE BUS RENTALS JOHN F. KENNEDY HIGH 01 2,075.00
SCHOOL
P24-00272 JCJR CLOTHING AND CUSTOM GREEN SHIRTS ENROLLMENT CENTER 01 407.81
APPAREL LLC FOR THE EVENT 7/29/23
P24-00273 CDW GOVERNMENT S. McKelvey Desktop Purchase ~ STRATEGY & CONTINOUS 01 1,028.59
IMPRVMNT
P24-00274 ODP BUSINESS SOLUTIONS PURCHASE SCHOOL FAX HOLLYWOOD PARK 01 250.11
LLC STUDENT RECORDS STAFF ELEMENTARY
IEP ETC
P24-00275 LUNCH BOX EXPRESS CBO INTERVIEW PANEL BUSINESS SERVICES 01 810.35
LUNCH
P24-00276 CITY OF SACRAMENTO FIRE  CITY OF SACRAMENTO - FIRE ~RISK MANAGEMENT 01 306.69
DEPT DEPT INCIDENT: 036121
P24-00277 LA TAPATIA TORTILLERIA TACO SHELLS SUMMER NUTRITION SERVICES 13 3,690.00
INC 2022-23 SY DEPARTMENT
P24-00278 BOOKS EN MORE Curriculum for Critical Thinking NEW TECH 09 518.84
Course
P24-00279 AMAZON CAPITAL SERVICES SCHOOL OPENING OFFICE HOLLYWOOD PARK 01 152.80
STUDENTS ELEMENTARY
P24-00280 AMAZON CAPITAL SERVICES WELLNESS KITS- STUDENT HIRAM W. JOHNSON HIGH 01 2,128.54
SUPPORT SCHOOL
P24-00281 AMAZON CAPITAL SERVICES PROFESSIONAL HIRAM W. JOHNSON HIGH 01 501.39
DEVELOPMENT SUPPORT SCHOOL
QUICK FLIP
P24-00282 TOUCHLINE SOFTWARE INC  SOFTWARE LICENSE - WORK  C. K. McCLATCHY HIGH 01 450.00
PERMIT FY 23/24 SCHOOL
P24-00283 PACIFIC OFFICE RISO 4J00491/4J00490 FERN BACON MIDDLE 01 1,373.82
AUTOMATION PARTS AND LABOR SCHOOL
P24-00284 PACIFIC OFFICE RISO SF 5130 MAINTENACE HIRAM W. JOHNSON HIGH 01 462.19
AUTOMATION CONTRACT (22/23) SCHOOL
P24-00285 PACIFIC OFFICE PACIFIC OFFICE ROSA PARKS MIDDLE 01 462.19
AUTOMATION AUTOMATION MAINTENANCE = SCHOOL
AGREEMENT
P24-00286 SCUSD - US BANK CAL LUSH BALLONS DECOR - ENROLLMENT CENTER 01 1,055.66
CARD COMMUNITY FAIR 7/29/23
P24-00287 DELTA WIRELESS INC SUPPLEMENTAL RADIOS HIRAM W. JOHNSON HIGH 01 5,358.89

*** See the last page for criteria limiting the report detail.

SCHOOL

The preceding Purchase Orders have been issued in accordance with the District's Purchasing Policy and
authorization of the Board of Trustees. It is recommended that the preceding Purchase Orders be approved
and that payment be authorized upon delivery and acceptance of the items ordered.
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Includes Purchase Orders dated 07/15/2023 - 08/14/2023 ***

Board Report with Fund

PO Account
Number Vendor Name Description Location Fund Amount
P24-00288 EPIC SOLUTIONS Crowd Barriers HIRAM W. JOHNSON HIGH 01 5,346.69
WORLDWIDE LLC SCHOOL
P24-00289 LAKESHORE LEARNING NEW PRESCHOOL @ JOHN SPECIAL EDUCATION 01 6,894.02
MATERIALS MORSE DEPARTMENT
P24-00290 LEXIA LEARNING SYSTEMS LEXIA LEARNING SYSTEMS JOHN F. KENNEDY HIGH 01 13,800.00
LLC LLC 2023/2024 SCHOOL
P24-00291 SILICON VALLEY 2023-24 Slicon Valley ACADEMIC OFFICE 01 6,750.00
MATHEMATICS INI Mathematics Initiative
P24-00292 ACTENVIRO ADVANCED CHEMICAL JOHN F. KENNEDY HIGH 01 4,588.27
TRANSPORT FOR ACT SCHOOL
ENVIRO
P24-00293 STEVEN PAINTER REIMBURSEMENT STEVEN HIRAM W. JOHNSON HIGH 01 711.09
PAINTER SCHOOL
P24-00294 ACADEMIC HEALTHPLANS ACADEMIC HEALTH PLANS EQUITY, ACCESS & 01 22,875.00
INC INC.- CONCUSSION EXCELLENCE
INSURANCE
P24-00295 ALL WEST COACHLINES INC  #90853 9/1/23 JFK/CENTER JOHN F. KENNEDY HIGH 01 1,977.44
HIGH JV/VARSITY FOOTBALL  SCHOOL
P24-00296 COACHCOMM LLC FOOTBALL HEADSET (DANTE  JOHN F. KENNEDY HIGH 01 8,123.63
BUSH) SCHOOL
P24-00297 TOBII DYNAVOX LLC AT/AAC MATERIALS K.S. @ SPECIAL EDUCATION 01 21,315.00
FERN BACON DEPARTMENT
P24-00298 LAKESHORE LEARNING ORDER FOR TK PROGRAM ACADEMIC OFFICE 01 11,386.11
MATERIALS 2023-24 SY
P24-00299 INDUSTRIAL MINERALS CO 3D ART (CLIFF COLLINS- CJ JOHN F. KENNEDY HIGH 01 3,576.48
JONES) 2023-24SY SCHOOL
P24-00300 KLINE MUSIC INC MUSIC SUPPLIES 2023-24 ROSA PARKS MIDDLE 01 5,809.41
SCHOOL
P24-00301 BSN SPORTS LLC BSN SPORTS GIRL'S JOHN F. KENNEDY HIGH 01 2,682.51
VOLLEYBALL JERSEYS SCHOOL
2023-24SY
P24-00302 THE HOME DEPOT PRO CUSTODIAL SUPPLIES HIRAM W. JOHNSON HIGH 01 4,120.39
2023-24 SY SCHOOL
P24-00303 THE HOME DEPOT PRO PRESSBOX CANOPY HIRAM W. JOHNSON HIGH 01 157.68
2023-24SY SCHOOL
P24-00304 KAIROS FIDUCIARY SETTLEMENT TRUST - IB SPECIAL EDUCATION 01 75,000.00
SERVICES DEPARTMENT
P24-00305 AMAZON CAPITAL SERVICES WRISTBANDS FOR 9TH C. K. McCLATCHY HIGH 01 310.86
GRADE ORIENTATION SCHOOL
P24-00306 KAGAN PUBLISHING INC KAGAN- PROFESSIONAL HIRAM W. JOHNSON HIGH 01 1,173.41
DEVELOPMENT BOOKS SCHOOL
P24-00307 COMPLETE BUSINESS DUPLO DUPLICATOR ABRAHAM LINCOLN 01 795.00
SYSTEMS INTL INC SERVICE AGREEMENT ELEMENTARY
P24-00308 AAA GARMENTS & BACK PACKS FOR HIRAM W. JOHNSON HIGH 01 2,207.00
LETTERING INC STUDENTS IN NEED SCHOOL
P24-00309 MARY STRUHS REIMBURSEMENT- MARY HIRAM W. JOHNSON HIGH 01 453.93
STRUHS SCHOOL
P24-00310 CHANNEL LEWIS LEWIS AUDIOLOGY HEALTH SERVICES 01 600.00

REIMBURSEMENT

*** See the last page for criteria limiting the report detail.
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Includes Purchase Orders dated 07/15/2023 - 08/14/2023 ***

Board Report with Fund

PO Account
Number Vendor Name Description Location Fund Amount
P24-00311 MONDO-ID LLC PARENT HANG TAGS HOLLYWOOD PARK 01 508.41
2023-24SY ELEMENTARY
P24-00312 CDW GOVERNMENT PRINTER AND INK ONRICKA  JOHN F. KENNEDY HIGH 01 2,572.77
HENDERSON SCHOOL
P24-00313 TOUCHLINE SOFTWARE INC  QUICK PERMIT RENEWAL - WEST CAMPUS 01 450.00
TOUCHLINE SOFTWARE
P24-00314 AMAZON CAPITAL SERVICES PRESSBOX CANOPIES HIRAM W. JOHNSON HIGH 01 608.87
SCHOOL
P24-00315 THE NEW YORK TIMES CO NEW YORK TIME DIGITAL HIRAM W. JOHNSON HIGH 01 2,002.00
RENEWAL 2023-24 SCHOOL
P24-00316 DREAMBOX LEARNING INC DREAMBOX LICENSES 23-24 JAMES W MARSHALL 01 9,520.00
ELEMENTARY
P24-00317 IXL LEARNING INC IXL LEARNING 8/11/2023 - EARL WARREN 01 15,145.00
8/10/2025 ELEMENTARY SCHOOL
P24-00318 AMAZON CAPITAL SERVICES LIBRARY ENCYCLOPEDIA WASHINGTON ELEMENTARY 01 1,303.91
2023 SCHOOL
P24-00319 D & P ENTERPRISES INC ELECTRIC UTILITY VEHICLE HIRAM W. JOHNSON HIGH 01 17,393.75
dba CRES CO-RESCO SCHOOL
P24-00320 VIMEO INC LIVESTREAMING RENEWAL, TECHNOLOGY SERVICES 01 15,080.00
7130/23 - 7/30/24
P24-00321 XENITH LLC FOOTBALL HELMETS ROSEMONT HIGH SCHOOL 01 6,868.26
P24-00322 KOMBAT SOCCER INC PE CLOTHES 2023/2024 JOHN F. KENNEDY HIGH 01 12,941.25
SCHOOL
P24-00323 PACIFIC OFFICE PACIFIC OFFICE JOHN F. KENNEDY HIGH 01 1,069.68
AUTOMATION AUTOMATION SCHOOL
P24-00324 VALLEY ATHLETIC FIELD BASEBALL HATS ROSEMONT HIGH SCHOOL 01 901.44
SOLUTION
P24-00325 5-STAR STUDENTS LLC 5-STAR STUDENTS ROSEMONT HIGH SCHOOL 01 1,750.00
P24-00326 SACRAMENTO COUNTY WIDE AREA NETWORK TECHNOLOGY SERVICES 01 2,600.00
OFFICE OF ED UCATION CONNECTION - SCOE
P24-00327 YASAMINE INCORPORATED REFEREE FEES FOR 3 EQUITY, ACCESS & 01 490.00
SCHOOLS 5/8/23-5/10/23 EXCELLENCE
P24-00328 NATHAN McGILL TREAT AS CONFIRMING ETHEL I. BAKER 01 3,375.00
ELEMENTARY
P24-00329 EDGEWOOD PRESS INC FRESHMAN FOLDERS ROSEMONT HIGH SCHOOL 01 1,191.72
P24-00330 ELK GROVE UNIFIED Title | Service- Elk Grove to CONSOLIDATED PROGRAMS 01 1,583.30
SCHOOL DIST EGRASP SCUSD students
P24-00331 SAN JUAN UNIFIED SCHOOL  Title | Services from SJUSD to CONSOLIDATED PROGRAMS 01 28,499.31
DIST A CCOUNTS SCUSD students
RECEIVABLE
P24-00332 A1 TRADING CO CUSTOM STUDENT TSHIRTS ~ WASHINGTON ELEMENTARY 01 3,804.14
FOR THE 23/24 YEAR SCHOOL
TB24-00005  J&C BOOKS En Espanol WkBks 2023-2024 LIBRARY/TEXTBOOK 01 274.05
school year SERVICES
TB24-00006  TEXTBOOK WAREHOUSE IB Visual Arts Textbooks (Kit LIBRARY/TEXTBOOK 01 222.45
LLC Carson) SERVICES
Total Number of POs 702 Total 7,837,216.15

*** See the last page for criteria limiting the report detail.
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Includes Purchase Orders dated 07/15/2023 - 08/14/2023 ***

Fund Recap

Fund Description PO Count Amount
01 General Fund 8 56,294.25
13 Cafeteria 1 27,969.00

Total Fiscal Year 2023 84,263.25
01 General Fund 598 5,506,332.29
09 Charter School 21 136,326.34
11 Adult Education 6 14,915.00
12 Child Development 15 124,625.00
13 Cafeteria 33 1,473,713.86
21 Building Fund 15 399,665.00
67 Self Insurance 5 97,375.41

Total Fiscal Year 2024 7,752,952.90

Total 7,837,216.15

*** See the last page for criteria limiting the report detail.
The preceding Purchase Orders have been issued in accordance with the District's Purchasing Policy and m
authorization of the Board of Trustees. It is recommended that the preceding Purchase Orders be approved
and that payment be authorized upon delivery and acceptance of the items ordered.
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Board Report with Fund

Includes Purchase Orders dated 07/15/2023 - 08/14/2023 ***

PO Changes
Fund/

New PO Amount Object Description Change Amount

B24-00022 660,000.00 13-4710 Cafeteria/Food 240,000.00
B24-00101 200,000.00 13-4710 Cafeteria/Food 200,000.00-
CS23-00132 48,620.00 21-6170 Building Fund/Land Improvement 7,500.00
CS23-00189 3,260.00 01-6280 General Fund/Construction Testing 665.00
CS23-00468 150,500.00 01-5800 General Fund/Other Contractual Expenses 5,500.00
CS24-00027 1,800.00 21-6250 Building Fund/Other Costs (Planning) 900.00
P23-03378 4,353.63 01-4310 General Fund/Instructional Materials/Suppli 2,045.49
P24-00060 7,115.31 01-4320  General Fund/Non-Instructional Materials/Su 36.48
TB23-00021 1,968,564.71 01-4110  General Fund/Approved Textbooks/Core Curric 15,560.00-
41,086.97

Information is further limited to:

(Minimum Amount = (999,999.99))

Total PO Changes

The preceding Purchase Orders have been issued in accordance with the District's Purchasing Policy and
authorization of the Board of Trustees. It is recommended that the preceding Purchase Orders be approved
and that payment be authorized upon delivery and acceptance of the items ordered.
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Sacramento SACRAMENTO CITY UNIFIED SCHOOL DISTRICT

City Uﬂif.ied. BOARD OF EDUCATION
School District

Agenda ltem# _13.1d

Meeting Date: September 21, 2023

Subject: Consolidated Application (ConApp) 2023-24 Spring Report and LCAP
Addendum

Information Item Only

Approval on Consent Agenda

Conference (for discussion only)

Conference/First Reading (Action Anticipated: )
Conference/Action

Action

Public Hearing

OO

Department: State and Federal Programs

Recommendation: Approve the Consolidated Application (ConApp) 2023-24 Spring
Report and LCAP Addendum.

Background/Rationale: Districts in the State of California are required to submit a
Consolidated Application (ConApp) for federally funded programs. The application is
completed in multiple parts. The ConApp Spring Report identifies the programs for
which the district is requesting funding as well as the public and private, non-profit
schools that plan to participate in selected federal programs. The request for funding
contains assurances that federal regulations will be followed when utilizing the funds.
The ConApp also serves as a system for reporting program and fiscal data to CDE
about the utilization of federal program funds. Local school Boards are required to
approve the application for funding page.

The LCAP Addendum explains the district’s strategy for using federal funds to
supplement priorities funded with state funds.

Financial Considerations: The report contains requests for Title I, Title I, Title Il and
Title IV funding for the 2023-24 school year. The District has projected a total of
$19,884,229 in Title | funding for the 2023-24 school year.

LCAP Goal(s): College and Career Ready Students; Safe, Clean and Healthy Schools;
and Family & Community Engagement

Documents Attached:
e Consolidated Application (ConApp) 2023-24 Spring Report
e LCAP Addendum

Estimated Time of Presentation: N/A

Submitted by: Dr. Kelley Odipo, Director, State & Federal
Programs
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Approved by: Lisa Allen, Interim Superintendent
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California Department of Education Consolidated Application

Sacramento City Unified (34 67439 0000000) Status: Certified
Saved by: Kelley Odipo
Date: 8/31/2023 10:19 AM

2021-22 Title ll, Part A Fiscal Year Expenditure Report, 24 Months
/ sort of year-to-date expenditures by activity. Activity period covered is July 1, 2021 through June 30, 2023.

CDE Program Contact:

Alice Ng (Fiscal), Division Support Office, ANg@cde.ca.qgov , 916-323-4636
Lisa Fassett (Program), Professional Learning Support & Monitoring Office, LFassett@cde.ca.gov, 916-323-4963

2021-22 Title 11, Part A allocation $1,824,081
Transferred—in amount $0
Transferred—out amount $0
2021-22 Total allocation $1,824,081

Professional Development Expenditures

Professional development for teachers $1,758,375
Professional development for administrators $0
Consulting/Professional services $0
Induction programs $0
Books and other supplies $0
Dues and membership $0
Travel and conferences $0

Personnel and Other Authorized Activities

C .iicated personnel salaries $0
Classified personnel salaries $0
Employee benefits $0
Developing or improving an evaluation system $0
Recruitment activities $0
Retention activities $0
Class size reduction $0

Program Expenditures

Direct administrative costs $0

Indirect costs $65,706

Equitable services for nonprofit private schools $0

Total expenditures $1,824,081

2021-22 Unspent funds $0
**Warning***

The data in this report may be protected by the Family Educational Rights and Privacy Act (FERPA)
and other applicable data privacy laws. Unauthorized access or sharing of this data may constitute a

Report Date:8/31/2023 violation of bOth;itfte and federal law. Page 1 of 2



California Department of Education Consolidated Application

Sacramento City Unified (34 67439 0000000) Slatus: Certified
Saved by: Kelley Odipo
Date: 8/31/2023 10:19 AM

- 2021-22 Title lll English Learner YTD Expenditure Report, 24 Months

A . _port of year-to-date (YTD) expenditures by activity. Activity period covered is July 1, 2021 through June 30,
2023.

CDE Program Contact:

Annie Abreu Park, Language Policy and Leadership Office, AAbreuPark@cde.ca.gov, 916-319-9620
Geoffrey Ndirangu, Language Policy and Leadership Office, GNdirang@cde.ca.gov, 916-323-5831

Required and authorized Title Ili English Learner (EL) student program activities

An eligible entity receiving funds under the Every Student Succeeds Act section 3115 (c)-(d) shall use the funds
for the supplementary services as part of the language instruction program for EL students.

2021-22 Title Ill EL student program allocation $944,880
Transferred-in amount $0
2021-22 Total allocation $944,880
Object Code - Activity
1000-1999 Certificated personnei salaries $452,658
2000-2999 Classified personnel salaries $2,844
3000-3999 Employee benefits $248,038
4000-4999 Books and supplies $44,605
5000-5999 Services and other operating expenditures $56,337
L .tadministrative costs (amount cannot exceed 2% of the student $0
program allocation plus transferred-in amount)
Indirect costs (LEA can apply its approved indirect rate to the portion of the $26,994
subgrant that is not reserved for direct administrative costs)
Total year-to-date expenditures $831,476
2021-22 Unspent funds $113,404
***Warning***

The data in this report may be protected by the Family Educational Rights and Privacy Act (FERPA)
- and other applicable data privacy laws. Unauthorized access or sharing of this data may constitute a

Report Date:8/31/2023 violation of both:st.ate and federal law. Page 2 of 2
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Title II, Part A Fiscal Year Expenditure Report, 12 Months

Title III English Learner YITD Expenditure Report, 12 Months
Title III English Learner Nonprofit Private School Reimbursement
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California Department of Education Consolidated Application

Sacramento City Unified (34 67439 0000000) Status: Certified
Saved by: Kelley Odipo
Date: 8/31/2023 10:20 AM

—  2022-23 Title I, Part A Nonprofit Private School Students Served

Tiuo report collects nonprofit private school eligible students served by grade level (receiving Title |, Part A
equitable services).

CDE Program Contact:

Sylvia Hanna, Title | Policy, Program, and Support Office, SHanna@cde.ca.gav, 916-319-0948
Rina DeRose, Title | Policy, Program, and Support Office, RDeRose(@cde.ca.gov, 916-323-0472

Students Served Count by Grade

Kindergarten Student Count 21
Grade 1 Student Count 10
Grade 2 Student Count [
Grade 3 Student Count 11
Grade 4 Student Count 8
Grade 5 Student Count 13
Grade 6 Student Count 4

Grade 7 Student Count

Grade 8 Student Count

Grade 9 Student Count

C 2 11 Student Count

Grade 12 Student Count

4
6
9
Grade 10 Student Count 9
q 9
5
6

Students Served Total 11

Irdede

***Warning
The data in this report may be protected by the Family Educational Rights and Privacy Act (FERPA)
- and other applicable data privacy laws. Unauthorized access or sharing of this data may constitute a

Report Date:8/31/2023 violation of both stlate and federal law. Page 1 of 4



California Department of Education
Sacramento City Unified (34 67439 0000000)

Consolidated Application

Status: Certified
Saved by: Kelley Odipo
Date: 8/31/2023 10:20 AM

2022-23 Title I, Part A Fiscal Year Expenditure Report, 12 Months
/ ort of year-to-date expenditures by activity. Activity period covered is July 1, 2022 through June 30, 2023,

CDE Program Contact:

Alice Ng (Fiscal), Division Support Office, ANg@cde.ca.qov , 916-323-4636

Lisa Fassett (Program), Professional Learning Support & Monitoring Office, LFassett@cde.ca.gov, 916-323-4963

2022-23 Title |, Part A allocation $2,099,263
Transferred—in amount $0
Transferred—out amount $0
2022—-23 Total allocation $2,099,263
Professional Development Expenditures

Professional development for teachers $650,153
Professional development for administrators $109,713
Consulting/Professional services $0
Induction programs $18,263
Books and other supplies $0
Dues and membership $0
Travel and conferences $0
Personnel and Other Authorized Activities

'E .icated personnel salaries $0
Classified personnel salaries $0
Employee benefits $0
Developing or improving an evaluation system $0
Recruitment activities $0
Retention activities $0
Class size reduction $0
Program Expenditures

Direct administrative costs $0
Indirect costs $30,691
Equitable services for nonprofit private schools $93,771
Total expenditures $902,591
2022-23 Unspent funds $1,196,672

**Warning***

The data in this report may be protected by the Family Educational Rights and Privacy Act (FERPA)
- and other applicable data privacy laws. Unauthorized access or sharing of this data may constitute a

Report Date:8/31/2023

violation of both state and federal law.

Page 2 of 4




California Department of Education
Sacramento City Unified (34 67439 0000000)

Consolidated Application

Status: Cerlified
Saved by: Kelley Odipo
Date: 8/31/2023 10:20 AM

. 2022-23 Title Ill English Learner YTD Expenditure Report, 12 Months
A . _port of year-to-date (YTD) expenditures by activity. Activity period covered is July 1, 2022 through June 30,

2023.

CDE Program Contact:

Annie Abreu Park, Language Policy and Leadership Office, AAbreuPark@cde.ca.gov, 916-319-9620

Geoffrey Ndirangu, Language Policy and Leadership Office, GNdirang@cde.ca.gov, 916-323-5831

Required and authorized Title lll English Learner (EL) student program activities

An eligible entity receiving funds under the Every Student Succeeds Act section 3115 (c)-(d) shall use the funds

for the supplementary services as part of the language instruction program for EL students.

2022-23 Title 11l EL student program allocation $1,031,914
Transferred-in amount $0
2022-23 Total allocation $1,031,914
Object Code - Activity

1000-1999 Certificated personnel salaries $0
2000-2999 Classified personnel salaries $0
3000-3999 Employee benefits $0
4000-4999 Books and supplies $0
5000-5999 Services and other operating expenditures $0
L tadministrative costs {amount cannot exceed 2% of the student $0
program allocation plus transferred-in amount)

Indirect costs (LEA can apply its approved indirect rate to the portion of the $0
subgrant that is not reserved for direct administrative costs)

Total year-to-date expenditures $0
2022-23 Unspent funds $1,031,914

rde sk

**Warning

The data in this report may be protected by the Family Educational Rights and Privacy Act (FERPA)
= and other applicable data privacy laws. Unauthorized access or sharing of this data may constitute a

violation of both state and federal law.

s

Report Date:8/31/2023

Page 3 of 4




California Department of Education

Consolidated Application
Sacramento City Unified (34 67439 0000000)

Status: Certified
Saved by: Kelley Odipo
Date: 8/31/2023 10:20 AM

2022-23 Title Ill English Learner Nonprofit Private School Reimbursement
RS

aurpose of this data collection form is to capture the actual documentable number of nonprofit private school
Enylish learner students who received Title |l English learner services during the reported fiscal year.

CDE Program Contact:

Annie Abreu Park, Language Policy and Leadership Office, AAbreuPark@cde.ca.gov, 916-319-9620
Geoffrey Ndirangu, Language Policy and Leadership Office, GNdirang@cde.ca.gov, 916-323-5831

Total English learner students served

***Warning***

The data in this report may be protected by the Family Educational Rights and Privacy Act (FERPA)
and other applicable data privacy laws. Unauthorized access or sharing of this data may constitute a
iolati t t d federal law.

Report Date:8/31/2023 violation of bo h.st.:a e and federal law
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California Department of Education Consolidated Application

Sacramento City Unified (34 67439 0000000) Status: Certified
Saved by: Kelley Odipo
Date: 8/31/2023 12:56 PM

2022-23 Homeless Education Policy, Requirements, and Implementation

Tie purpose of this data collection is to meet federal requirements specified in 42 United States Code 11431 et
seq. (Education for Homeless Children and Youths Act) and some federal requirements in Title I, Part A of the
Elementary and Secondary Education Act (ESEA). This collection includes monitoring local educational agencies
(LEAs) and their compliance with key provisions of the Education for Homeless Children and Youths Act
including the collection of contact information for each required designated LEA’s homeless liaison.

CDE Program Contact:

Leanne Wheeler, Integrated Student Support and Programs Office, LWheeler@cde.ca.gov, 916-319-0383
Karmina Barrales, Integrated Student Support and Programs Office, KBarrales(@cde.ca.gov , 916-327-9692

Homeless Education Certification

The LEA hereby assures that the LEA has met the following requirements:
1. Designated a staff person as the liaison for homeless children and youths;

2. Developed a written policy that supports the enrollment and retention of homeless children and youths in
schools of the LEA which:

a) Includes policies and practices to ensure that homeless children and youths are not stigmatized or segregated
on the basis of their status as homeless;

b) Includes a dispute resolution process;

¢) Fnsures that transportation is provided for a homeless child or youth to and from the school of origin if
r ssted by the parent, guardian or homeless liaison;

3. Disseminated public notice of the educational rights of homeless children and youths where such children and
youths receive services under the provisions of the Education for Homeless Children and Youths Act.

Homeless Liaison Contact Information

Homeless liaison first name Monica
Homeless liaison last name McRho
Homeless liaison title Program Coordinator
Homeless liaison email address MonicaMc@scusd.edu

(Format: abc@xyz.zyx)

Homeless liaison telephone number 916-277-6892
(Format: 999-999-9999)

Homeless liaison telephone extension

Enter the full-time equivalent (FTE) for all personnel directly responsible 1
for the implementation of homeless education

(Format: 0.00)

Homeless Liaison Training Information

Fekd

**Warning
The data in this report may be protected by the Family Educational Rights and Privacy Act (FERPA)
and other applicable data privacy laws. Unauthorized access or sharing of this data may constitute a

Report Date:8/31/2023 violation of bothrstate and federal law. Page 1 of 3



California Department of Education Consolidated Application

Sacramento City Unified (34 67439 0000000) Status: Certified
Saved by: Kelley Odipo
Date: 8/31/2023 12:56 PM

2022-23 Homeless Education Policy, Requirements, and Implementation

Ti. purpose of this data collection is to meet federal requirements specified in 42 United States Code 11431 et
seq. (Education for Homeless Children and Youths Act) and some federal requirements in Title |, Part A of the
Elementary and Secondary Education Act (ESEA). This collection includes monitoring local educational agencies
(LEAs) and their compliance with key provisions of the Education for Homeless Children and Youths Act
including the collection of contact information for each required designated LEA's homeless liaison.

CDE Program Contact:

Leanne Wheeler, Integrated Student Support and Programs Office, LWheeler@cde.ca.qov, 916-319-0383
Karmina Barrales, Integrated Student Support and Programs Office, KBarrales@cde.ca.qov , 916-327-9692

Has the homeless liaison attended and/or participated in a homeless Yes
education liaison training within the last two years

Has the homeless liaison provided training to the following personnel:

Principals and other school leaders Yes
Attendance officers and registrars Yes
Teachers and instructional assistants Yes
School counselors Yes

Homeless Education Policy and Requirements

Does the LEA have a written homeless education policy Yes

No policy comment

Prnvide an explanation why the LEA does not have a homeless education
r /. (Maximum 500 characters)

Date LEA's board approved the homeless education policy 02/04/2021

Does the LEA meet the above federal requirements Yes

Compliance comment

Provide an explanation why the LEA does not comply with federal
requirements. (Maximum 500 characters)

Housing Questionnaire ldentifying Homeless Children

Does your LEA use a housing questionnaire to assist with the identification Yes
of homeless children and youth

Does the housing questionnaire include best practices, rights, and Yes
protections afforded to homeless children and youth

Is the housing questionnaire made available in paper form Yes
Did your LEA administer the housing questionnaire to all student body Yes

during the school year

Title I, Part A Homeless Expenditures

2022-23 Title |, Part A LEA allocation $20,417,509
2022-23 Title |, Part A direct or indirect services to homeless children $161,872
reservation

*»**Warning***

The data in this report may be protected by the Family Educational Rights and Privacy Act (FERPA)
and other applicable data privacy laws. Unauthorized access or sharing of this data may constitute a

Report Date:8/31/2023 violation of both state and federal law. Page 2 of 3




California Department of Education
Sacramento City Unified (34 67439 0000000)

Consolidated Application

Status: Certified
Saved by: Kelley Odipo
Date: 8/31/2023 12:56 PM

2022-23 Homeless Education Policy, Requirements, and Implementation

Tue burpose of this data collection is to meet federal requirements specified in 42 United States Code 11431 et
seq. (Education for Homeless Children and Youths Act) and some federal requirements in Title |, Part A of the
Elementary and Secondary Education Act (ESEA). This collection includes monitoring local educational agencies
(LEAs) and their compliance with key provisions of the Education for Homeless Children and Youths Act
including the collection of contact information for each required designated LEA’s homeless liaison.

CDE Program Contact:

Leanne Wheeler, Integrated Student Support and Programs Office, L\Wheeler@cde.ca.gov, 916-319-0383

Karmina Barrales, Integrated Student Support and Programs Office, KBarrales@cde.ca.gov , 916-327-9692

Amount of 2022-23 Title I, Part A funds expended or encumbered for
direct or indirect services for homeless children

$86,111

Homeless services provided

(Maximum 500 characters)

McKinney-Vento EHCY compliance,
services, & rights, including Title 1 &
other special prog.; student ID &
enrollment support; records
acquisition & data entry for homeless
rights; student support services so
that students have access to the
same educational opportunities;
family/student outreach; referrals to
school, district, & community
services, PD; dissemination of info to
staff, schools, parents, students, and
community sites.

N xpenditures or encumbrances comment

Provide an explanation why there are no Title I, Part A expenditures or
encumbrances for homeless services. (Maximum 500 characters)

**Warning***

The data in this report may be protected by the Family Educational Rights and Privacy Act (FERPA)
= and other applicable data privacy laws. Unauthorized access or sharing of this data may constitute a

Report Date:8/31/2023

violation of both state and federal law.
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California Department of Education Consolidated Application

Sacramento City Unified (34 67439 0000000) Status: Certified
Saved by: Kelley Odipo

Date: 8/31/2023 11:51 AM

2023-24 Certification of Assurances

Suumission of Certification of Assurances is required every fiscal year. A complete list of legal and program
assurances for the fiscal year can be found at https://www.cde.ca.gov/fg/aa/co/ca21assurancestoc.asp.

CDE Program Contact:
Consolidated Application Support Desk, Education Data Office, ConAppSupport@cde.ca.gov, 916-319-0297

Consolidated Application Certification Statement

| hereby certify that all of the applicable state and federal rules and regulations will be observed by this applicant;
that to the best of my knowledge the information contained in this application is correct and complete; and |
agree 1o participate in the monitoring process regarding the use of these funds according to the standards and
criteria set forth by the California Department of Education Federal Program Monitoring (FPM) Office. Legal
assurances for all programs are accepted as the basic legal condition for the operation of selected projects and
programs and copies of assurances are retained on site. | certify that we accept all assurances except for those
for which a waiver has been obtained or requested. A copy of all waivers or requests is on file. | certify that actual
ink signatures for this form are on file.

Authorized Representative's Full Name Lisa Allen

Authorized Representative's Signature
Authorized Representative's Title Interim Superintendent

Authorized Representative's Signature Date 09/21/2023

**Warning***
The data in this report may be protected by the Family Educational Rights and Privacy Act (FERPA)
== and other applicable data privacy laws. Unauthorized access or sharing of this data may constitute a

Report Date:8/31/2023 violation of bothsst.:ate and federal law. Page 1 of 1




California Department of Education Consolidated Application

Sacramento City Unified (34 67439 0000000) Status: Certified
Saved by: Kelley Odipo
Date: 8/31/2023 10:20 AM

- 2023-24 Protected Prayer Certification

E..ry Student Succeeds Act (ESSA) Section 8524 specifies federal requirements regarding constitutionally
protected prayer in public elementary and secondary schools. This form meets the annual requirement and
provides written certification.

CDE Program Contact:
Miguel Cordova, Title | Policy, Program, and Support Office, MCordova@cde.ca.gov, 916-319-0381

Protected Prayer Certification Statement

The local educational agency (LEA) hereby assures and certifies to the California State Board of Education that
the LEA has no policy that prevents, or otherwise denies participation in, constitutionally protected prayer in
public schools as set forth in the "Guidance on Constitutionally Protected Prayer in Public Elementary and
Secondary Schools."

The LEA hereby assures that this page has been printed and contains an ink signature. The ink signature copy
shall be made available to the California Department of Education upon request or as part of an audit, a
compliance review, or a complaint investigation.

The authorized representative agrees to the above statement Yes
Authorized Representative's Full Name Lisa Allen
Authorized Representative's Title interim Superintendent
Authorized Representative's Signature Date 08/31/2023
C  -~ment

If uie LEA is not able to certify at this time, then an explanation must be

provided in the comment field. (Maximum 500 characters)

***Warning***
The data in this report may be protected by the Family Educational Rights and Privacy Act (FERPA)
and other applicable data privacy laws. Unauthorized access or sharing of this data may constitute a

Report Date:8/31/2023 violation of bothrstate and federal law. Page 2 of 7



California Department of Education Consolidated Application

Sacramento City Unified (34 67439 0000000) Status: Certified
Saved by: Kelley Odipo

Date: 8/31/2023 10:20 AM

2023-24 LCAP Federal Addendum Certification

CDE Program Contact:
Local Agency Systems Support Office, LCAPAddendum(@cde.ca.gov, 916-323-5233

Initial Application

To receive initial funding under the Every Student Succeeds Act (ESSA), a local educational agency (LEA) must
have a plan approved by the State Educational Agency on file with the State. Within California, LEAs that apply
for ESSA funds for the first time are required to complete the Local Control and Accountability Plan (LCAP), the
LCAP Federal Addendum Template (Addendum), and the Consolidated Application (ConApp). The LCAP, in
conjunction with the Addendum and the ConApp, serve to meet the requirements of the ESSA LEA Plan.

In order to initially apply for funds, the LEA must certify that the current LCAP has been approved by the local
governing board or governing body of the LEA. As part of this certification, the LEA agrees to submit the LCAP
Federal Addendum, that has been approved by the local governing board or governing body of the LEA, to the
California Department of Education (CDE) and acknowledges that the LEA agrees to work with the CDE to
ensure that the Addendum addresses all required provisions of the ESSA programs for which they are applying
for federal education funds.

Returning Application

If the LEA certified a prior year LCAP Federal Addendum Certification data collection form in the Consolidated
Application and Reporting System, then the LEA may use in this form the same original approval or adoption
date used in the prior year form.

_C\.qnty Office of Education (COE) or District 06/23/2022

For a COE, enter the original approval date as the day the CDE approved
the current LCAP. For a district, enter the original approval date as the day
the COE approved the current LCAP

Direct Funded Charter
Enter the adoption date of the current LCAP

Authorized Representative's Full Name Lisa Allen

Authorized Representative's Title Interim Superintendent

***Warning***
The data in this report may be protected by the Family Educational Rights and Privacy Act (FERPA)
-— and other applicable data privacy laws. Unauthorized access or sharing of this data may constitute a

Report Date:8/31/2023 violation of both state and federal law. Page 3 of 7




California Department of Education Consolidated Application
Sacramento City Unified (34 67439 0000000} Status: Draft

Saved by: Kelley Odipo
Date: 8/31/2023 10:20 AM

2023-24 Application for Funding

CDE Program Contact:
Consolidated Application Support Desk, Education Data Office, ConAppSuppori@cde.ca.gov, 916-319-0297

Local Governing Board Approval

The local educational agency (LEA) is required to review and receive approval of their Application for Funding
selections with their local governing board.

By checking this box the LEA certifies that the Local Board has approved No
the Application for Funding for the listed fiscal year

District English Learner Advisory Committee Review

Per Title 5 of the California Code of Regulations Section 11308, if your LEA has more than 50 English learners,
then the LEA must establish a District English Learner Advisory Committee (DELAC) which shall review and
advise on the development of the application for funding programs that serve English learners.

By checking this box the LEA certifies that parent input has been received Yes
from the District English Learner Committee (if applicable) regarding the
spending of Title Il funds for the listed fiscal year

Application for Categorical Programs

To receive specific categorical funds for a school year, the LEA must apply for the funds by selecting Yes below.
Only the categorical funds that the LEA is eligible to receive are displayed.

T |, Part A (Basic Grant) Yes

ESSA Sec. 1111 et seq.
SACS 3010

Title ll, Part A (Supporting Effective Instruction) Yes

ESEA Sec. 2104
SACS 4035

Title lIl English Learner Yes

ESEA Sec. 3102
SACS 4203

Title 1l Immigrant Yes

ESEA Sec. 3102
SACS 4201

Title IV, Part A (Student and School Support) Yes

ESSA Sec. 4101
SACS 4127

*dek

***Warning
The data in this report may be protected by the Family Educational Rights and Privacy Act (FERPA)
and other applicable data privacy laws. Unauthorized access or sharing of this data may constitute a

Report Date:8/31/2023 violation of both state and federal law. Page 4 of 7
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California Department of Education Consolidated Application

Sacramento City Unified (34 67439 0000000) Status: Draft
Saved by: Sandra Martinez

Date: 8/24/2023 11:44 AM

- 2023-24 Title lll English Learner Student Program Subgrant Budget

T... purpose of this data collection form is to provide a proposed budget for English learner (EL) Student
Program Subgrant funds only per the Title Ill English Learner Students Program requirements (ESSA, Sections
3114, 3115, & 3116).

CDE Program Contact:

Annie Abreu Park, Language Policy and Leadership Office, AAbreuPark@cde.ca.gov, 916-319-9620
Geoffrey Ndirangu, Language Policy and Leadership Office, GNdirang@cde.ca.gov, 916-323-5831

Estimated Allocation Calculation

Estimated English learner per student allocation $125.15
Estimated English learner student count 7,558
Estimated English learner student program allocation $945,884

Note: $10,000 minimum program eligibility criteria

If the local educational agency's estimated English learner student program allocation is less than $10,000, then
it does not meet the minimum program eligibility criteria for direct funding status and requires further action. To
receive instructions regarding the consortium application process, please go to the California Department of
Education Title lll EL Consortium Details web page at https://www.cde.ca.gov/sp/el/t3/elconsortium.asp.

Budget

Professional development activities $250,000
Program and other authorized activities $341,022
E .sh Proficiency and Academic Achievement $200,000
Parent, family, and community engagement $125,000
Direct administrative costs $0

(Amount cannot exceed 2% of the estimated English learner student
program allocation)

Indirect costs $29,862

(LEA can apply its approved indirect rate to the portion of the subgrant that
is not reserved for direct administrative costs)

Total budget $945,884

***Warning***
The data in this report may be protected by the Family Educational Rights and Privacy Act (FERPA)
L and other applicable data privacy laws. Unauthorized access or sharing of this data may constitute a

Report Date:8/31/2023 violation of both s;t.\a.te and federal law. Page 5 of 7

N




California Department of Education Consolidated Application

Sacramento City Unified (34 67439 0000000) Status: Draft
Saved by: Sandra Martinez
Date: 8/22/2023 10:15 AM

— 2023-24 Title lll Immigrant Student Program Subgrant Budget

T... purpose of this data collection form is to provide a proposed budget for Immigrant Student Program
Subgrant funds only per the Title Ill Immigrant Student Program requirements (ESSA, Sections 3114, 3115, &
3116).

CDE Program Contact:

Annie Abreu Park, Language Policy and Leadership Office, AAbreuPark@cde.ca.gov, 916-319-9620
Geoffrey Ndirangu, Language Policy and Leadership Office, GNdirang@cde.ca.gov, 916-323-5831

Estimated Allocation Calculation

Estimated immigrant per student allocation $120.05
Estimated immigrant student count 1,280
Estimated immigrant student program allocation $153,664

Note: Eligibility criteria

A local educational agency which has 5 or more eligible immigrant students and has experienced a significant
increase of one half of 1 percent or more in eligible immigrant students enrollment in the current year, compared
with the average of the two preceding fiscal years, is eligible to apply.

Budget
Authorized activities $148,813
Direct administrative costs $0

(# ~unt should not exceed 2% of the estimated immigrant student
p. .am allocation)

Indirect costs $4,851

(LEA can apply its approved indirect rate to the portion of the subgrant that
is not reserved for direct administrative costs)

Total budget $153,664

**Warning***
The data in this report may be protected by the Family Educational Rights and Privacy Act (FERPA)
— and other applicable data privacy laws. Unauthorized access or sharing of this data may constitute a

Report Date:8/31/2023 violation of both;st.ate and federal law. Page 6 of 7



California Department of Education Consolidated Application

Sacramento City Unified (34 67439 0000000) Status: Certified
Saved by: Kelley Odipo

Date: 8/31/2023 10:20 AM

—~ 2023-24 Substitute System for Time Accounting

1..o certification may be used by auditors and by California Department of Education oversight personnel when
conducting audits and sub-recipient monitoring of the substitute time-and-effort system. Approval is automatically
granted when the local educational agency (LEA) submits and certifies this data collection.

CDE Program Contact:
Hilary Thomson, Fiscal Oversight and Support Office, HThomson@cde.ca.gov, 916-323-0765

The LEA certifies that only eligible employees will participate in the substitute system and that the system used
to document employee work schedules includes sufficient controls to ensure that the schedules are accurate.

Detailed information on documenting salaries and wages, including both substitute systems of time accounting,
are described in Procedure 905 of the California School Accounting Manual posted on the web at
https://www.cde.ca.gov/fg/ac/sal.

2022-23 Request for authorization Yes

LEA certifies that the following is a full disclosure of any known There are no known deficiencies.
deficiencies with the substitute system or known challenges with
implementing the system

(Maximum 500 characters)

***Warning**i—
The data in this report may be protected by the Family Educational Rights and Privacy Act (FERPA)
== and other applicable data privacy laws. Unauthorized access or sharing of this data may constitute a

Report Date:8/31/2023 violation of both state and federal law. Page 7 of 7
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Local Control and Accountability Plan (LCAP)
Zvery Student Succeeds Act (ESSA)

Federal Addendum Template

LEA name:

Sacramento City Unified School District

CDS code:

34 67439 0000000

Link to the LCAP:

(optional)

hitps://www.scusd.edu/draft-lcap-19-20

TITLE I, PART A
TITLE Il, PART A
TITLE HlIl, PART A
TITLE IV, PART A

For which ESSA programs
will your LEA apply?
Choose from:

TITLE I, PART A

Improving Basic Programs Operated by
State and Local Educational Agencies

TITLE Il, PART A

Supporting Effective Instruction

TITLE lll, PART A

Language Instruction for English Learners
and Immigrant Students

TITLE IV, PART A

Student Support and Academic
Enrichment Grants

(NOTE: This list only includes ESSA
programs with LEA plan requirements;
not all ESSA programs.)

In the following pages, ONLY complete the sections for the corresponding programs.



Instructions

""he LCAP Federal Addendum is meant to
supplement the LCAP to ensure that eligible
LEAs have the opportunity to meet the Local
Educational Agency (LEA) Plan provisions of
the ESSA.

The LCAP Federal Addendum Template
must be completed and submitted to the
California Department of Education (CDE)
to apply for ESSA funding. LEAs are
encouraged to review the LCAP Federal
Addendum annually with their LCAP, as
ESSA funding should be considered in
yearly strategic planning.

The LEA must address the Strategy and
Alignment prompts provided on the
following page.

Each provision for each program must be
addressed, unless the provision is not
pplicable to the LEA.

In addressing these provisions, LEAs must
provide a narrative that addresses the
provision within the LCAP Federal
Addendum Template.

Under State Priority Alignment, state priority
numbers are provided to demonstrate where
an ESSA provision aligns with state
priorities. This is meant to assist LEAs in
determining where ESSA provisions may
already be addressed in the LEA’s LCAP, as
it demonstrates the LEA’s efforts to support
the state priorities.

The CDE emphasizes that the LCAP
Federal Addendum should not drive
LCAP development. ESSA funds are
supplemental to state funds, just as the
LCAP Federal Addendum supplements your
" CAP. LEAs are encouraged to integrate
--their ESSA funds into their LCAP
development as much as possible to
promote strategic planning of all resources;

however, this is not a requirement. In
reviewing the LCAP Federal Addendum,
staff will evaluate the LEA’s responses to the
ESSA plan provisions. There is no standard
length for the responses. LEAs will be asked
to clarify insufficient responses during the
review process.



California’s ESSA State Plan significantly shifts the state’s approach to the utilization of federal
resources in support of underserved student groups. This LCAP Federal Addendum provides LEAs
with the opportunity to document their approach to maximizing the impact of federal investments in
aupport of underserved students.

The implementation of ESSA in California presents an opportunity for LEAs to innovate with their
federally-funded programs and align them with the priority goals they are realizing under the state’s
Local Control Funding Formula (LCFF).

LCFF provides LEAs flexibility to design programs and provide services that meet the needs of
students in order to achieve readiness for college, career, and lifelong learning. The LCAP planning
process supports continuous cycles of action, reflection, and improvement.

Please respond to the prompts below, and in the pages that follow, to describe the LEA's plan for
making the best use of federal ESEA resources in alignment with other federal, state, and local
programs as described in the LEA’s LCAP.

Strategy

Explain the LEA’s strategy for using federal funds to supplement and enhance local priorities or
initiatives funded with state funds, as reflected in the LEA’'s LCAP. This shall include describing the
rationale/evidence for the selected use(s) of federal funds within the context of the LEA’s broader
strategy reflected in the LCAP.

The SCUSD reviews and analyzes data to determine the percentage of students meeting and not
meeting grade level standards. Data is also utilized to monitor the district’s progress toward our LCAP

oals and to ensure the academic achievement of our students. Funds are allocated based on the
needs of our schools, community and students. Federal funds are used to supplement the overall
goals found in the LCAP.

In general, Title | funds are utilized to supplement funds used to support students in meeting
challenging academic standards. All schools receiving Title | funds are Schoolwide programs in
SCUSD. A comprehensive need assessment that is based on State and local data is utilized to
determine the appropriate use of funds. The needs assessment is included in SCUSD'’s process for
the Cycles of Continuous Improvement.

Alignment

Describe the efforts that the LEA will take to align use of federal funds with activities funded by state
and local funds and, as applicable, across different federal grant programs.

The SCUSD will use federal funds to supplement LCAP goals and priorities funded with state funds.
Activities funded with Title | are based on the needs of our students, school sites and community. The
following are supplemental services that will be offered in an effort to support students in meeting
challenging academic standards:

Intervention services to students identified as low performing or at risk of failing.

~rofessional learning opportunities to support teachers with standards implementation and ELD
instruction.



- Designated teacher collaborative time focused on standards, lesson design, examination of student

work and address implications for teaching.

-Parent engagement opportunities to strengthen partnerships between parents, school and District.
Multi-tiered Systems of Support

-Student Support Center

-Parent Resources Centers



ESSA Provisions Addressed Within the LCAP

Within the LCAP an LEA is required to describe its goals, and the specific actions to achieve those
‘oals, for each of the LCFF state priorities. In an approvable LCAP it will be apparent from the
descriptions of the goals, actions, and services how an LEA is acting to address the following ESSA
provisions through the aligned LCFF state priorities and/or the state accountability system.

TITLE I, PART A

Monitoring Student Progress Towards Meeting Challenging State Academic
Standards

ESSA SECTION STATE PRIORITY ALIGNMENT

1112(b)(1) (A-D) 1,2, 4,7, 8 (as applicable)

Describe how the LEA will monitor students’ progress in meeting the challenging state
academic standards by:

(A) developing and implementing a well-rounded program of instruction to meet the
academic needs of all students;

(B) identifying students who may be at risk for academic failure;

(C) providing additional educational assistance to individual students the LEA or school
determines need help in meeting the challenging State academic standards; and

(D)identifying and implementing instructional and other strategies intended to strengthen
academic programs and improve school conditions for student learning.

Overuse in Discipline Practices that Remove Students from the Classroom

ESSA SECTION STATE PRIORITY ALIGNMENT

1112(b)(11) 6 (as applicable)

Describe how the LEA will support efforts to reduce the overuse of discipline practices that
remove students from the classroom, which may include identifying and supporting schools with
high rates of discipline, disaggregated by each of the student groups, as defined in Section
1111(c)(2).

Career Technical and Work-based Opportunities

| ESSA SECTION STATE PRIORITY ALIGNMENT

; 1112(b)(12)(A-B) _ - 2,4, 7 (as applicable)

If determined appropriate by the LEA, describe how such agency will support programs that
coordinate and integrate:

(A) academic and career and technical education content through coordinated instructional
strategies, that may incorporate experiential learning opportunities and promote skills
attainment important to in-demand occupations or industries in the State; and

(B) work-based learning opportunities that provide students in-depth interaction with industry
professionals and, if appropriate, academic credit.



TITLE Il, PART A

Title Il, Part A Activities

[ ESSA SECTION STATE PRIORITY ALIGNMENT

| 2102(b)(2)(A) o 1, 2, 4 (as applicable)

Provide a description of the activities to be carried out by the LEA under this Section and how
these activities will be aligned with challenging State academic standards.

TITLE Ill, PART A

Parent, Family, and Community Engagement

'ESSA SECTION STATE PRIORITY ALIGNMENT
| 3116(b)(3) 3,6 (as applicable)

Describe how the eligible entity will promote parent, family, and community engagement in the
education of English learners.

ESSA Provisions Addressed in the Consolidated Application
and Reporting System

\n LEA addresses the following ESSA provision as part of completing annual reporting through the
Consolidated Application and Reporting System (CARS).

TITLE I, PART A

Poverty Criteria

'ESSA SECTION STATE PRIORITY ALIGNMENT

1112(b)(4) N/A

Describe the poverty criteria that will be used to select school attendance areas under Section
1113.



ESSA Provisions Not Addressed in the LCAP

For the majority of LEAs the ESSA provisions on the following pages do not align with state priorities.
~ach provision for each program provided on the following pages must be addressed, unless
the provision is not applicable to the LEA. In addressing these provisions, LEAs must provide a
narrative that addresses the provision within this addendum.

As previously stated, the CDE emphasizes that the LCAP Federal Addendum should not drive LCAP
development. ESSA funds are supplemental to state funds, just as the LCAP Federal Addendum
supplements your LCAP. LEAs are encouraged to integrate their ESSA funds into their LCAP
development as much as possible to promote strategic planning of all resources; however, this is not
a requirement. In reviewing the LCAP Federal Addendum, staff will evaluate the LEA’s responses to
the ESSA plan provisions. There is no standard length for the responses. LEAs will be asked to clarify
insufficient responses during the review process.

TITLE I, PART A

Educator Equity
ESSA SECTION 1112(b)(2)

Describe how the LEA will identify and address, as required under State plans as described in
Section 1111(g)(1)(B), any disparities that result in low-income students and minority students being
taught at higher rates than other students by ineffective, inexperienced, or out-of-field teachers.

THIS ESSA PROVISION IS ADDRESSED BELOW:

In order to identify disparities that result in low-income and minority students being taught at higher
rates than other students by ineffective/misassigned, inexperienced, or out-of-field teachers we
conducted a local equity gap analysis as described by CDE’s LCAP Addendum guidance. Below are
the findings from the local equity gap analysis.

-Elementary schools with low-income student enroliment less than the elementary school minority
student enrollment average have lower percentage of inexperienced teachers.
-The two K-8 schools with low-income student enrollment percentages that are higher than the district
also have two of the lowest percentages of inexperienced teachers.
-There is no clear pattern of inexperienced teacher distribution relative to low-income student
enroliment in our middle schools. The only exception is one school that has the highest low-income
student enroliment and the highest percentage of inexperienced teachers.
- 3 schools with low-income student enrollment percentages lower than the district average have a
higher percentage of inexperienced teachers than the district average. 4 schools with low-income
student enroliment percentages greater than the district average have lower percentage of
inexperienced teachers.
- Of the 14 schools with minority student enrollment less than the district average, 11 schools had
lower percentage of inexperienced teachers than the district average. Of the 17 elementary schools
with 95% of greater minority student enroliment, 2 schools had no inexperienced teacher and 5
schools had the highest percentage of inexperience teachers.

2 of the three K-8 schools and 3 of the 4 middle schools with minority student enroliment lower than
the district average had the lowest inexperienced teacher percentages. Most of the other K-8 schools



with above district average enroliment of minority students have similar percentage of inexperienced
teachers.

- Most high schools with minority student enrollment above the district average had lower percentage
Jf inexperienced teachers than the district average.
- More elementary schools with low-income student enroliment less than the district low-income
student enrollment average percentage (73.0%) have lower percentage of ineffective teachers. More
schools with enroliment of 90% or more low-income students have higher percentage of ineffective
teachers.
- Schools with lower percentage of low-income students had lower percentage ineffective teachers. 2
of the schools with the lowest percentage of low-income student enrollment had no
ineffective/misassigned teacher.
- 2 high schools with low-income student enroliment greater than the district average had
ineffective/misassigned teacher percentages greater than the district average.
- Of the 14 elementary schools with minority student enrollment less than the district average, ten
schools had no ineffective/misassigned teacher.
- Except two schools, one with less minority student enroliment less than the district average and one
more than the district average, most schools had one or fewer ineffective/misassigned teachers.
- There are very few out-of-field teachers in the school district to make a valid conclusion about the
relationship between out-of-field teacher distribution and low-income and minority student enrollment.
However, one K-8 schools had three of the four-out-field teachers.
A major method we have for providing extra support to ineffective teachers, out-of-field teachers and
inexperienced teachers is through our content specific training specialists. SCUSD employs eleven
math-training specialists, nine ELA/ELD training specialists, 2 science training specialists, and four
social emotional learning training specialists. Training specialists assist classroom teachers with
lesson design and formative assessment practices, and help improve teaching by modeling lessons,
o-teaching, observing instruction and providing coaching and feedback. The biggest source of
funding for our training specialists is Title 1, and Title 1 funded training specialists work exclusively in
Title 1 designated schools, as supplemental assistance to teachers. Our ELAJELD training specialists
are also funded by Title 3, so they can give supplemental assistance to all teachers of EL students.
These positions are included in the LCAP as well as the annual stakeholder engagement process for
input and feedback.

Parent and Family Engagement
ESSA SECTIONS 1112(b)(3) and 1112(b)(7)

Describe how the LEA will carry out its responsibility under Section 1111(d).

Describe the strategy the LEA will use to implement effective parent and family engagement under
Section 1116.

THIS ESSA PROVISION IS ADDRESSED BELOW:

SCUSD Family and Community Empowerment (FACE) offers school site training to members of each
School Site Council. Training covers School Site Council (SSC) responsibilities; school site finding
and linking expenditures to student achievement data; the School Plan for Student Achievement
'SPSA); compositions and election of School Site Council; SSC roles and running an effective
neeting and SCUSD and state School Site Council reporting requirements.



SCUSD has several schools eligible for Comprehensive Support and Improvement (CSI). The LEA
hosts ongoing CSI/ATSI district level meetings for principals to receive technical assistance in
creating their improvement plans as well as guidance on how to engage stakeholders in the plan
sevelopment process. SCUSD requires that all current as well as planned stakeholder meeting dates
be included in the SPSA.

Each year, the Family and Community Empowerment (FACE) Department presents the existing
parent engagement policy to SCUSD parents involved in a variety of district and school site parent
groups and committees including: the LCAP Parent Advisory Council, the Community Advisory
Council; the District English Learner Advisory Committee and Parent Leadership Pathway workshop
participants. Translation of materials is provided in all represented languages. Parent participants
are given an opportunity through these meetings to provide input on the Parent Engagement policy
which is approved by the SCUSD Board of Education and included as part of the Parent Handbook,
which is distributed to all families at the beginning of each school year.

The FACE Department, with input from SCUSD parents, developed and implemented the Parent
Leadership Pathways Program. This workshop series was created to provide parents with the
knowledge and tools that they need to become equal partners in decisions affecting both their child’s
education and district funding priorities. All classes are taught in the representative languages of the
parent participants and free childcare is also provided to eliminate any challenges. Each weekly class
is 2 hours in length and, in total, parents receive 65 hours of training throughout the school year.
Topics include: District Structure and Tools; Common Core Standards; Understanding Report Cards;
Data Analysis; Building Home-School Communication; Attendance and Academic Achievement etc.
Parent participants in the Parents Leadership Pathways classes are introduced to social media and

afe use for students and taught how to use Infinite Campus to monitor their child’s assignments and
progress.

The FACE Department provides training and technical assistance to school sites in developing
effective parent engagement strategies and activities.

While the FACE Department does not currently integrate with public pre-school programs, FACE
does assist school sites in creating parent developed and led Parent Resource Centers upon request.

The FACE Department has established strong connections with all SCUSD departments. SCUSD
departments send their parent presentations to FACE for review and input, so that language is
accessible and “parent friendly”. All parent materials are translated into represented languages by the
SCUSD Matriculation and Orientation Department. For certain presentations and surveys, FACE staff
walk parents through the materials verbally to ensure understanding where there are literacy
challenges.

The FACE Department provides ongoing support to all district parent advisory committees including:
Community Advisory Committee (Special Education); District English Learner Advisory Committee;
PTA/PTO; and LCAP Parent Advisory Committee. In addition, FACE conducts workshop for parents
on creating an action plan and implementing family engagement activities at their school sites.



Schoolwide Programs, Targeted Support Programs, and Programs for Neglected

or Delinquent Children
ESSA SECTIONS 1112(b)(5) and 1112(b)(9)

Jescribe, in general, the nature of the programs to be conducted by the LEA’s schools under sections
1114 and 1115 and, where appropriate, educational services outside such schools for children living
in local institutions for neglected or delinquent children, and for neglected and delinquent children in
community day school programs.

Describe how teachers and school leaders, in consultation with parents, administrators,
paraprofessionals, and specialized instructional support personnel, in schools operating a targeted
assistance school program under Section 1115, will identify the eligible children most in need of
services under this part.

THIS ESSA PROVISION IS ADDRESSED BELOW:

In general, Title | funds are utilized to supplement funds used to support students in meeting
challenging academic standards. All schools receiving Title | funds are Schoolwide programs in
SCUSD. A comprehensive need assessment that is based on State and local data is utilized to
determine the appropriate use of Title | funds. The needs assessment is included in SCUSD’s
process for the Cycles of Continuous Improvement. This process includes the following elements:

-Analyzing data from the California Dashboard and local assessments

-ldentification of a problem of practice

-ldentifying a root cause to resolve the problem of practice

1dentifying evidence-based highest priority actions/strategies to impact student outcomes
Operationalizing the identified actions/strategies in the SPSA

-ldentifying measurable outcomes as a means to evaluate progress toward accomplishing the goal.

It is important to differentiate support for our students. As a result, SCUSD’s expectation is that all
school plans identify the gaps in performance across student groups, allowing for the narrowing of
gaps and to accelerate academic performance. Strategies include:

- Opportunities for low performing students to meet academic standards, such as, before and after
school tutoring services, extended day/school year, credit recovery and other evidence based
intervention programs.
-Strategies to meet the needs of all students in the school with a specific focus on the lowest
achieving students and student groups who are at risk of not meeting grade level proficiency. These
strategies may include counseling, additional teacher PD, parent engagement opportunities and
supplemental curricular materials.
-Ongoing parent involvement opportunities;
-Ongoing teacher PD during the schools year and summer
-MTSS
All school site plans are:
- Developed in collaboration with stakeholder groups
-Based on the needs of students and analysis of the prior year’s goals and strategies.
-Reviewed by the district twice a year for Title | allowability, the use of effective evidence-based
strategies and effective analysis of student outcomes.

Developed to ensure effective and timely interventions to students and student groups who are
identified as low performing
- Written in language that all stakeholder can understand



In addition, SCUSD provides several programs that support our most vulnerable students, including
Foster Youth Services, the district-wide Connect Center, and Student Support Centers. Foster Youth
Services (FYS) is a group of school professionals that are experts in the educational and social
.ervice systems. Established in 1973, the FYS program is designed to serve the unique educational,
social and emotional needs of children in foster care by building assets to support resilience and
success. Foster Youth Services supported 200+ students through a variety of services including
school placement/re-entry meetings, case management, academic counseling, college and career
readiness, tutoring, mentoring, school site support, school site meetings (SST, IEP, 504), Child
Family Team Meetings and county child welfare meetings. Foster Youth Services also provides
supports for students who have been victims of are at-risk of commercial sexual exploitation and
services for tobacco and other substance use prevention and education. They provide support which
includes academic support in the form of the following: making sure students are in the right classes;
working with school counselors to change classes when needed; providing support in the classroom.
We also provide tutoring. We have a tutoring contract with an outside agency that can provide small
group tutoring afterschool for all eligible students.

Commercial Sexual Exploitation of Children (CSEC):

Students who have been victims of Commercial Sexual Exploitation (CSE) face additional challenges
in the school setting. Our work is informed by survivor and youth voice with the goal of providing
prevention and intervention services so that no student falls through the cracks. Using trauma
informed practices, all at-risk or identified CSEC students within SCUSD have access to the following
supports:
- Advocacy
- Case Management

Crisis Assessment

Mentoring
- Peer Mentoring
- Referrals to community providers
- Safety Planning
- School-based support services - School Re-Entry Support
- Small Group Sessions
- Training

Student Support Centers and the Connect Center:

SSHS operates 28 Student Support Centers (SSCs) at schools throughout the district to provide
support to students who are struggling socially, emotionally, behaviorally and/or academically. At
each center, a coordinator works closely with school staff to identify students in need of assistance.
Once identified, staff assess both the student and family’s needs and strengths, employing available
assets in planning interventions. Social workers, interns, and community partners work
collaboratively with students and their families to address issues that are of concern to them, drawing
on other resources for additional support.
The Connect Center is a centralized Student Support Center that serves as a “gateway” to critical
supports for students and families whose schools do not offer an SSC. This central hub is designed
to increase coordination of services by providing a single, easily identifiable point of access and
assistance to address the social, emotional, and health needs of all students. The Connect Center
also houses the district's LGBTQ support programs, and serves as a gateway to health insurance
aroliment for all SCUSD students.

LGBTQ Support Services provides mentoring support to individual students and their families,

technical assistance to school-site Gender & Sexualities Alliance (GSA) Clubs; facilitates the LGBTQ



Task Force, comprised of staff, students, parents, and community members; plans and facilitates the
student conference “Be Brave Be You,” and a bi-annual professional development opportunity for
staff and community members entitled “No Time to Lose.”

Health Insurance Enrollment is provided onsite in partnership with Sacramento Covered on Tuesdays
4t the Connect Center, and Thursdays during Immunization Clinic hours.

Homeless Children and Youth Services
ESSA SECTION 1112(b)(6)

Describe the services the LEA will provide homeless children and youths, including services provided
with funds reserved under Section 1113(c)(3)(A), to support the enrollment, attendance, and success
of homeless children and youths, in coordination with the services the LEA is providing under the
McKinney-Vento Homeless Assistance Act (42 United States Code 11301 et seq.).

THIS ESSA PROVISION IS ADDRESSED BELOW:

In coordination with services provided under the McKinney-Vento Homeless Assistance Act (42
U.S.C. 11301 et seq.), SCUSD provides services for homeless children and youths, including
services provided with funds reserved under Section 1113(c)(3)(A), to support 1) Enrollment:
Identification of homeless students; enroliment support services for parents and students; direct
referrals and coordination with the Enrollment Center; continuation in school of origin; immediate
nroliment; records retrieval; referrals to immunization clinics & other local services; collaboration with
shelters and community agencies; information dissemination in SCUSD and community agencies;
dispute resolution related to school selection/placement; other related services; 2) Attendance:
Outreach services to parent/students to promote attendance and reduce chronic absenteeism;
coordination with schools, parents, and students on attendance issues; transportation to school of
origin; 3) Success of homeless children and youths: Access and referrals to Title 1 services and
other state and federal programs; coordination with schools and district offices to ensure students are
receiving comparable services and services for which they are eligible; coordination with schools,
parents, and students to address attendance, academic, and behavior issues; outreach services and
referrals for basic needs and community resources; school and hygiene supplies; and other education
support services. 4) A new early warning system (EIIS - Early Identification and Intervention System)
is being utilized by school sites to identify students who are off-track or at-risk in attendance, behavior
and course performance (ABCs). By providing interventions to students/families experiencing
homelessness who are also struggling with attendance, behavior and/or course performance, we can
help mitigate the impact to school performance.

Student Transitions
ESSA SECTIONS 1112(b)(8) and 1112(b)(10) (A—B)

Nescribe, if applicable, how the LEA will support, coordinate, and integrate services provided under
this part with early childhood education programs at the LEA or individual school level, including
plans for the transition of participants in such programs to local elementary school programs.



Describe, if applicable, how the LEA will implement strategies to facilitate effective transitions for
students from middle grades to high school and from high school to postsecondary education
including:

(A) through coordination with institutions of higher education, employers, and other local
partners; and

(B) through increased student access to early college high school or dual or concurrent
enroliment opportunities, or career counseling to identify student interests and skills.

THIS ESSA PROVISION IS ADDRESSED BELOW:

Over the last year middle school and high school Counselors have diligently worked on providing
services to students that would ease the transition from middle to high school and from high school
to which ever post-secondary path students decided to take.

In the 7" grade, Counselors have developed a series of modules that are designed to support
students navigate middle school by empowering students to leverage and access their resources,
understand the concept of credits, understand the importance of grades, understand a different
grading structure ie., quarters vs. semesters, and the importance of getting engaged, getting
involved in clubs etc. In the spring 7t grade students take a career interest inventory using the
CCGil platform and begin exploring their personal interests, careers, universities, and end the year
by learning what the different systems of higher education are in the state of California.

In the 8" grade, students are introduced to the different high school specialty programs in the
district and are encouraged to apply, leveraging the results from their career interest inventory.
The idea is that students will apply to high schools that will either support their post high school
goals or allow them to learn about programs that are of interest to them and will guide them
towards the development of post high school goals. It is through this process where students learn
about the different pathways at the high schools, some of which include dual enroliment courses.
Enrollment in a pathway is not the only option for taking community college courses, students have
the opportunity to take community college courses via the Advanced Education Program which is
hosted by all of the Los Rios Community Colleges. The 8" grade students end the year by
selecting courses for high school and middle school counselors walk them through once again the
differences between grading structures in middle and high school, the importance of GPA, and the
implications of not taking A-G courses. During the last session students engage in process of
developing SMART goals to ensure their success in the 9" grade. Middle School Counselors
utilize growth mindset strategies during this collaborative small group activity.

In grades 9"-12t" High School Counselors continue with the implementation of modules designed
to support students in the areas of time/task management, success in school, researching careers,
understanding financial aid, applying for scholarships, and ultimately solidifying a college list in
reparation for the college application cycle which begins in October of their 12" grade year. All
seniors receive assistance submitting their CCC, CSU, UC, or private college application. They are
invited to attend information sessions about different systems of higher education and financial aid.



They also receive hands on support submitting their FAFSA application as we understand this is a
critical component in the matriculation process.

1 reference to collaborative efforts with partners, over the last year we have hosted a couple of
meetings where we have shared with our college access partners our vision as a district and
shared our interest to strengthen our working relationship. During the last meeting we were able to
map what services were provided by grade level from all respective programs. This allowed a very
healthy conversation about how to expand services without incurring additional costs and really
leverage each other's resources. This also allowed us to identify areas where we could certainly
increase efficiencies and eliminate any duplication of services. We have agreed to meet quarterly
to further identify areas of potential collaboration as all parties felt the time was well spent.

Additional Information Regarding Use of Funds Under this Part
ESSA SECTION 1112(b)(13) (A-B)

Provide any other information on how the LEA proposes to use funds to meet the purposes of this
part, and that the LEA determines appropriate to provide, which may include how the LEA will:

(A) assist schools in identifying and serving gifted and talented students; and

(B) assist schools in developing effective school library programs to provide students an
opportunity to develop digital literacy skills and improve academic achievement

THIS ESSA PROVISION IS ADDRESSED BELOW:

(a) SCUSD conducts universal screening to identify students across the district in grades 1 and 3
for eligibility for GATE services. Currently the district serves approximately 5000 students who
have been GATE identified. Approximately 76 teachers have participated in and received
GATE certification, provided by SCUSD. The district also provides a GATE coordinator and
GATE training specialist who assist teachers with lesson design, formative assessment
practices, and improving teaching by modelling lessons, co-teaching, observing instruction,
and providing coaching and feedback.

(b) High schools and middle schools in the district have teacher librarians whose role it is to
develop effective library programs and to teach digital literacy to students. Teacher librarians
also support teachers in the teaching of digital literacy. Elementary schools in the district have
library media technicians who run library programs. SCUSD will be hiring a district librarian
whose role will include providing guidance and professional learning to teacher librarians and
library media technicians.

TITLE I, PART D

Description of Program
SSA SECTION 1423(1)

Provide a description of the program to be assisted [by Title |, Part D].



THIS ESSA PROVISION IS ADDRESSED BELOW:

SCUSD does not receive Title |, Part D funds.

Formal Agreements
ESSA SECTION 1423(2)

Provide a description of formal agreements, regarding the program to be assisted, between the
(A)LEA,; and
(B) correctional facilities and alternative school programs serving children and youth involved

with the juvenile justice system, including such facilities operated by the Secretary of the
Interior and Indian tribes.

THIS ESSA PROVISION IS ADDRESSED BELOW:

SCUSD does not receive Title |, Part D funds.

Comparable Education Program
ESSA SECTION 1423(3)

As appropriate, provide a description of how participating schools will coordinate with facilities
working with delinquent children and youth to ensure that such children and youth are participating in
.n education program comparable to one operating in the local school such youth would attend.

THIS ESSA PROVISION IS ADDRESSED BELOW:

SCUSD does not receive Title |, Part D funds.

Successful Transitions
ESSA SECTION 1423(4)

Provide a description of the program operated by participating schools to facilitate the successful
transition of children and youth returning from correctional facilities and, as appropriate, the types of
services that such schools will provide such children and youth and other at-risk children and youth.

THIS ESSA PROVISION IS ADDRESSED BELOW:

SCUSD does not receive Title |, Part D funds.

Educational Needs
E=SSA SECTION 1423(5)

rrovide a description of the characteristics (including learning difficulties, substance abuse problems,
and other special needs) of the children and youth who will be returning from correctional facilities
and, as appropriate, other at-risk children and youth expected to be served by the program, and a



description of how the school will coordinate existing educational programs to meet the unique
educational needs of such children and youth.

THIS ESSA PROVISION IS ADDRESSED BELOW:

SCUSD does not receive Title |, Part D funds.

Social, Health, and Other Services
ESSA SECTION 1423(6)

As appropriate, provide a description of how schools will coordinate with existing social, health, and
other services to meet the needs of students returning from correctional facilities, at-risk children or
youth, and other participating children or youth, including prenatal health care and nutrition services
related to the health of the parent and the child or youth, parenting and child development classes,
child care, targeted reentry and outreach programs, referrals to community resources, and scheduling
flexibility.

THIS ESSA PROVISION IS ADDRESSED BELOW:

SCUSD does not receive Title |, Part D funds.

Postsecondary and Workforce Partnerships
~SSA SECTION 1423(7)

As appropriate, provide a description of any partnerships with institutions of higher education or local
businesses to facilitate postsecondary and workforce success for children and youth returning from
correctional facilities, such as through participation in credit-bearing coursework while in secondary
school, enrollment in postsecondary education, participation in career and technical education
programming, and mentoring services for participating students.

THIS ESSA PROVISION IS ADDRESSED BELOW:

SCUSD does not receive Title |, Part D funds.

Parent and Family Involvement
ESSA SECTION 1423(8)

As appropriate, provide a description of how the program will involve parents and family members in
efforts to improve the educational achievement of their children, assist in dropout prevention
activities, and prevent the involvement of their children in delinquent activities.

THIS ESSA PROVISION IS ADDRESSED BELOW:

*CUSD does not receive Title |, Part D funds.



Program Coordination
ESSA SECTION 1423(9-10)

Provide a description of how the program under this subpart will be coordinated with other Federal,
state, and local programs, such as programs under title | of the Workforce Innovation and
Opportunity Act and career and technical education programs serving at-risk children and youth.

Include how the program will be coordinated with programs operated under the Juvenile Justice and
Delinquency Prevention Act of 1974 and other comparable programs, if applicable.

THIS ESSA PROVISION IS ADDRESSED BELOW:

SCUSD does not receive Title |, Part D funds.

Probation Officer Coordination
ESSA SECTION 1423(11)

As appropriate, provide a description of how schools will work with probation officers to assist in
meeting the needs of children and youth returning from correctional facilities.

THIS ESSA PROVISION IS ADDRESSED BELOW:

SCUSD does not receive Title |, Part D funds.

.ndividualized Education Program Awareness
ESSA SECTION 1423(12)

Provide a description of the efforts participating schools will make to ensure correctional facilities
working with children and youth are aware of a child’s or youth’s existing individualized education
program.

THIS ESSA PROVISION IS ADDRESSED BELOW:

SCUSD does not receive Title |, Part D funds.

Alternative Placements
ESSA SECTIONS 1423(13)

As appropriate, provide a description of the steps participating schools will take to find alternative
placements for children and youth interested in continuing their education but unable to participate in
a traditional public school program.

THIS ESSA PROVISION IS ADDRESSED BELOW:

YCUSD does not receive Title |, Part D funds.



TITLE Il, PART A

Professional Growth and Improvement
:SSA SECTION 2102(b)(2)(B)

Provide a description of the LEA’s systems of professional growth and improvement, such as
induction for teachers, principals, or other school leaders and opportunities for building the capacity of
teachers and opportunities to develop meaningful teacher leadership.

THIS ESSA PROVISION IS ADDRESSED BELOW:

Teachers: The district provides professional learning opportunities to support teachers with standards
implementation. SCUSD currently employs a cadre of (10) math, (9) ELA/ELD, (2) science, (1) Gifted
and Talented Education (GATE) and (4) social emotional learning (SEL) training specialists. The
training specialists provide coaching and feedback, conduct demonstration lessons, and work with
teachers on lesson/unit and assessment planning. Much of the work of the training specialists has
been around supporting teachers with the use of high quality tasks/texts and questions, academic
discourse, and formative assessment practices. In addition, all teachers are provided early release
time on Thursdays, for them to collaborate with their colleagues. This designated collaborative time
is for teachers to learn more about the standards, design lessons, examine student work and address
implications for teaching. Collaborative time is run by teachers and develops meaningful teacher
leadership. The district adopted a new ELA/ELD curriculum in the 2019/20 school year, and has
made available professional learning on the new curriculum available to all teachers. Moreover,
professional learning modules based on the new curriculum were offered to all elementary schools
nd lesson study opportunities based on the new materials were offered to secondary teams of
eachers. For NGSS implementation, the district has developed a mentor model, whereby teacher
leaders based at school sites become science mentors. We have 12 science mentors who
collaborate regularly with our science coordinator and 2 science training specialists on NGSS
implementation at their individual school sites and across the district. For Social Emotional Learning
(SEL) implementation, the district supports teacher’s professional learning on creating a positive
classroom culture, implicit bias, trauma informed practices, and restorative practices. Moreover,
support is provided to teachers for explicit SEL curriculum instruction and the integration of social
emotional learning with academics. Through school staff meetings, every teacher in the district has
been provided with professional learning for meeting the needs of students with disabilities.

Induction: In SCUSD, all new teachers holding a preliminary credential are enrolled in our two-year
job-embedded Induction Program. All new teachers holding an intern credential or Short-Term Staff
Permit (STPS) are assigned a Support Provider through our Induction Office to provide support to
meet the MOU with the intern program or until the Participating Teacher is enrolled in an intern
program. The district currently has 125 support providers providing support to 312 Participating
Teachers. The Support Provider creates opportunities to discuss and reflect on the teachers’
instructional practice in relation to the California Standards for the Teaching Profession (CSTP). The
Participating Teacher collaborates, develops and creates an Individual Learning Plan (ILP) with the
support provider including a SMART Goal and CSTP standard which they will focus on to show
growth towards mastery. In addition to working with the support provider, the ILP is shared with the
current administrator for input and feedback regarding the goals and focus standard. The ILP is
2visited and revised as needed at the end of each quarter after the initial submission. Participating
I'eachers participate in four Teaching Cycles a year (1 per quarter) to collaborate and receive
feedback on lesson plans and lesson delivery from their assigned support provider in addition to the
opportunity to reflect on their instructional practice formally. Interns complete two Teaching Cycles a



year (1 per semester). The support provider provides opportunities for the activities above, the
opportunity to reflect on day-to-day practices and struggles, a safe space to share and be heard
during weekly support meetings. The support providers also attend seven support provider meetings
throughout the year to receive Mentoring Matters professional learning, networking opportunities with
sther support providers, to reflect and improve on their practice as a support provider and receive
support to best meet the needs of our new teachers. At the end of the two-year Induction Program,
upon completion of the required activities, Participating Teachers holding a preliminary credential may
be recommended for a clear credential. Those participating as an intern will have met their Intern
Program requirements at the completion of the two-year program and may be recommended for a
preliminary credential by their intern program. Those holding a STPS will have support while working
towards enrolling in an intern program. SCUSD Induction Program provides our beginning teachers
with support and opportunities to be reflective and participate in continuous improvement of their
instructional practice in their first couple of years teaching, which allows us to build capacity and
retain our teachers for years to come.

At the end of each quarter, participating teachers complete a Google Form Survey providing feedback
about the program, the meetings, support and their experience in regards to their progress towards
mastery of the CSTPs and professional growth. We also have our support providers complete a Mid-
Year Survey regarding the experience with their PTs for that year to help us understand areas we are
successful in providing support and areas that may need to be addressed and/or revised to best meet
the needs of our teachers. The results of the surveys are analyzed and compiled to share the
feedback with the support providers as a large group and to share with our Advisory Committee. This
information and feedback from support providers and the Advisory drive changes, adjustments and
edits to our program to meet and support our teacher’'s needs.

School Leaders: SCUSD’s capacity building for site leaders has occurred primarily through bi-monthly
principals meetings. These meetings have been focused on the implementation of improvement
science to improve student outcomes, professional learning on the new ELA/ELD curriculum, and
professional learning on meeting the needs of students with disabilities. The academic office also
supports site administrators individually with standards implementation in content areas such as
math, ELA/ELD, science, PE and VAPA. Site leaders are also supported in the implementation of
school climate initiatives such as positive behavior interventions and supports, trauma informed
practices, restorative practices and schoolwide SEL. This individualized support and professional
learning is designed to help school leaders improve school climate, reduce chronic absenteeism and
reduce suspensions.

Prioritizing Funding

ESSA SECTION 2102(b)(2)(C)

Provide a description of how the LEA will prioritize funds to schools served by the agency that are
implementing comprehensive support and improvement activities and targeted support and

improvement activities under Section 1111(d) and have the highest percentage of children counted
under Section 1124(c).

'HIS ESSA PROVISION IS ADDRESSED BELOW:



All Title Il funded activities are provided to all schools within the LEA, which includes schools that are
eligible for CSl and ATSI.

Data and Ongoing Consultation to Support Continuous Improvement
ESSA SECTION 2102(b)(2)(D)

Provide a description of how the LEA will use data and ongoing consultation described in Section
2102(b)(3) to continually update and improve activities supported under this part.

THIS ESSA PROVISION IS ADDRESSED BELOW:

SCUSD is involved in the implementation of improvement science across the district. Through the
professional learning for teachers described above, both site leaders and training specialists are
working with groups of teachers using improvement science methods and tools. Through the use of
improvement science, teams of teachers, training specialists and site leaders are essentially
answering three questions:

1. What is it that you are trying to accomplish? (How much, for whom, by when)
2. What changes might you try and why?
3. How will you know if a change is an improvement?

In answering these three questions, teams of teachers are setting up their own metrics of success for
continuous improvement. Each team identifies data sources for the short, medium and long term. As
an example, a long term measure could be SBAC results, a medium term measure could be a unit
assessment, and a short term measure could be the specific change idea that teachers decided to
try, such as how many students are drawing a picture to help solve a math problem. Each of these
measures are decided upon locally by the teacher team trying out the change. The teacher team can
then use the data to adapt their plans as needed.

TITLE lll, PART A

Title Ill Professional Development
ESSA SECTION 3115(c)(2)

Describe how the eligible entity will provide effective professional development to classroom
2achers, principals and other school leaders, administrators, and other school or community-based
organizational personnel.

THIS ESSA PROVISION IS ADDRESSED BELOW:



SCUSD will provide ongoing, EL-specific professional learning opportunities to district leadership,
principals and teachers. These opportunities are followed with job-embedded coaching, a research-
~hased practice that increases the implementation of new learning.

Professional learning for teachers and instructional support staff will focus on the effective classroom
implementation of integrated and designated ELD, using the newly adopted, standards-based
ELA/ELD materials as a resource.

Teachers have the opportunity to learn new information on standards-based instruction and making
core instruction comprehensible for ELs in a variety of ways: district professional learning;
collaborative planning time with training specialists (coaches), watching model lessons, engaging in
lesson study, etc. However, new information is followed by job-embedded support, expectations for
progress and some measurement of implementation. Teachers are also receiving ongoing
professional learning on Universal Design for Learning (UDL) as a framework for tier 1 instruction for
all students. UDL is designed to meet the needs of diverse students with diverse learning needs,
including EL students.

Professional learning for principals will also focus on the effective implementation of ELD and UDL,
but through a leader’s lens:

developing an understanding of integrated and designated ELD and UDL as tier 1 instruction.
*knowing what both types of ELD look like in the classroom

ssupporting teachers to provide effective ELD and effective tier 1 instruction using UDL.
*monitoring progress in implementation

nd will include opportunities for instructional walkthroughs, video discussions, training specialist
(coaches) collaborative observations, etc. Once evidence is collected, principals, instructional
assistant superintendents and other district leadership participate in structured role-alike discussions,
in which they review the evidence, discuss possible change ideas and implement improvement
science to support continuous improvement.

District leadership will engage in professional learning that focuses on supporting principals in making
ELD and UDL implementation more effective at their sites. This includes providing content that is
parallel to the principals’ and understanding the expectation of site administrators under EL law.

Enhanced Instructional Opportunities
ESSA SECTIONS 3115(e)(1) and 3116

Describe how the eligible entity will provide enhanced instructional opportunities for immigrant
children and youth.

THIS ESSA PROVISION IS ADDRESSED BELOW:

Our focus is on providing secondary newcomers (immigrants) with an increasing course selection that

ontains courses tailored to their needs. All secondary immigrant students receive access to the core
oy virtue of being scheduled into standards-based core courses taught by teachers who are
authorized to differentiate instruction for ELs and to teach ELD. All newcomers will have a beginner
ELD class or classes and may be enrolled in one or more of the specialized ELD courses. The



specialized newcomer pathway courses meet content graduation and A-G requirements. They
include: ELD Geography, ELD Ethnic Studies, ELD US History, ELD World History, ELD
Government, ELD Economics, ELD Biology, ELD Chemistry, ELD Physics, and ELD Integrated Math
1 and 2.

Title 1l funding is also used to support additional tutoring for newcomers by classroom teachers.

The Matriculation and Orientation Center is specifically designed to support the parents of English
learners through interpretation and translation of district-wide and school-wide documents,
participation in the open enrollment process, participation in board meetings, DAC, CAC, DELAC, etc.
for eight languages (Spanish, Hmong, Cantonese, Vietnamese, Russian, Ukrainian, Pashto, and
Dari). Many newcomers speak languages other than our top spoken languages, so Title lll funding is
used to provide oral and written interpretation and translation. Title 11l funds also support the
translation and interpretation of foreign transcripts, so students can maximize the classes they've
already completed in their country of origin.

Title 1l Programs and Activities
ESSA SECTION 3116(b)(1)

Describe the effective programs and activities, including language instruction educational programs,
proposed to be developed, implemented, and administered under the subgrant that will help English
learners increase their English language proficiency and meet the challenging State academic
standards.

THIS ESSA PROVISION IS ADDRESSED BELOW:

SCUSD provides a comprehensive educational program for English learners. Our systems for
identifying, assessing, assigning instructional programs, monitoring, and reclassifying are all in place.
Therefore, Title Il provides supplemental funding to enrich students' core programs. The goals and
activities of the EL program result from the needs assessment, which is based on the analysis of
multiple sources of data, predominantly student achievement data, by a variety of education
partners. For example, the last time we were able to assess ELs’ progress on CA’s annual language
proficiency exam, only 51% of SCUSD’s ELs met their expected progress. This led to our current
focus, a coherent program of English language development using new, standards-based ELA/ELD
materials. Providing professional development on using effective ELD pedagogy with their new
materials to classroom teachers in grades K—6 and English/ELD teachers in grades 7-12 is a primary
focus. This professional development effort is carried out largely with Title lll-funded instructional
coaches who provide job-embedded coaching for teachers and principals in schools with high EL
populations. The results of the ELPAC, the district’s interim, curriculum-embedded assessments,
teacher and principal surveys, and ELD implementation rubrics will be used to measure the
effectiveness of our supplemental support for EL’s educational programs. This is one example of
how our district implements, administers, monitors, and assesses supplemental services provided by
Title 1.

English Proficiency and Academic Achievement
ESSA SECTION 3116(b)(2)(A-B)

escribe how the eligible entity will ensure that elementary schools and secondary schools receiving
~funds under Subpart 1 assist English learners in:



(A) achieving English proficiency based on the State’s English language proficiency assessment
under Section 1111(b)(2)(G), consistent with the State’s long-term goals, as described in
Section 1111(c)(4)(A)(ii); and

(B) meeting the challenging State academic standards.

THIS ESSA PROVISION IS ADDRESSED BELOW:

The district's focus for English learners is on the effective classroom implementation of integrated and
designated ELD, using the newly adopted standards-based ELA and ELD materials as a resource.
Our new adoption provides standards-based materials for the first time since the Common Core and
CA ELD Standards were adopted.

In order to support adults in making the positive change for EL students outlined above, the majority
of our Title 11l funding is focused on adult professional development—for teachers, principals, district
leadership, and parents. Professional development is ongoing; nearly all occurs in a cycle in which a
new practice is implemented, reviewed (based on data), revised, and implemented again.

Our coaching model is rooted in the Quality Professional Learning Standards for Coaching. SCUSD
Training Specialists (TS) lead the professional development and professional learning work for
identified school sites. They are instructional experts who guide and support adult learning at each
identified site to support their Student Plan for Student Achievement goals. The goal is to engage in
meaningful content, active learning, support for collaboration, models for effective practice, coaching
and expert support, and a sustained duration of the learning. Training specialists (coaches) use
research-based practices to plan and coordinate teacher and principal professional development.
This approach also involves analyzing student performance, artifacts such as writing samples, and

ther data to drive professional learning. The structure for collaboration involves one-to-one learning,
small groups, or whole groups (Vigotsky, 1978). TSs model effective instructional practices that
include lesson videos, media presentations, or co-teaching in conjunction with the curriculum that
aligns with the standards. A cycle of coaching involves observing and collecting data at the identified
schools. The data will be analyzed with the entire ELD/ELA team. Based on the collected and
analyzed data, the TS team will develop a professional learning plan tailored specifically for each
school site. The TS will model the learning plan using research-based instructional strategies and
create opportunities to debrief the training and/or classroom observations with school teams led by
the principals. TSs create reflection and feedback processes to continue learning and improving as a
team, with the goal of implementing continued cycles of learning as professional development is
implemented at each site.

Additionally, all content area initiatives include English learner needs from the onset because the
Academic Office has aligned their efforts to support this important group.

In grades TK-12, the focus is on supporting classroom teachers and principals with the ELD materials
for integrated and designated ELD from the adoption and providing job-embedded coaching to
support effective implementation using Title lll-funded instructional coaches.

In grades 9-12, an additional focus is on providing newcomer courses, designed especially to support
*heir language learning needs while providing core instruction that will allow them to earn credits and
graduate from high school, A-G ready.



Title Il also supports our State Seal of Biliteracy recipients and younger students enrolled in bilingual
pathways. The number and percent of English learners that earned the Seal of Biliteracy for the last
-three years:

2019-20- 5.90% (20)
2020-21- 14.50% (57)
2021-22- 4.50% (15)

We expect the percentage of our students making the expected annual progress in English language
proficiency to rise by 10 percentage points. A total of 1993 students or 31% moved up at least one
ELP level as measured by ELPAC 2022-23. We expect the percentage of students reclassified to
rise by 9 percentage points. We expect to establish the baseline percentage of students performing
at grade level based on ELA interim assessments when they are first administered next year.

TITLE IV, PART A

Title IV, Part A Activities and Programs
ESSA SECTION 4106(e)(1)

Describe the activities and programming that the LEA, or consortium of such agencies, will carry out
'nder Subpart 1, including a description of:

(A) any partnership with an institution of higher education, business, nonprofit organization,
community-based organization, or other public or private entity with a demonstrated record of
success in implementing activities under this subpart;

(B) if applicable, how funds will be used for activities related to supporting well-rounded education
under Section 4107;

(C)if applicable, how funds will be used for activities related to supporting safe and healthy
students under Section 4108;

(D)if applicable, how funds will be used for activities related to supporting the effective use of
technology in schools under Section 4109; and

(E) the program objectives and intended outcomes for activities under Subpart 1, and how the
LEA, or consortium of such agencies, will periodically evaluate the effectiveness of the
activities carried out under this section based on such objectives and outcomes.

THIS ESSA PROVISION IS ADDRESSED BELOW:

The Title IV application and plan was developed in consultation with SCUSD stakeholders. SCUSD
staff met with parents and community members, including the District English Learner Advisory
Committee, Community Advisory Committee, Principals, Teachers and various departments to review
*he requirements of Title IV as well as seek feedback on how to best utilize the funds. As a resull,
stakeholder groups provided guidance on the Title IV program activities and suggestions for revision
of the finalize plan.



Our needs assessment indicates that in the Sacramento City Unified School District (SCUSD), there
is a need to develop systems and supports for students who are identified as academically low
nerforming, chronically absent or who are in need of additional supports to be successful in school
und beyond.

The following programs will be supported by our allocation of Title 1V funds:

Access to well-rounded education approximately

To increase student attendance rates and student engagement, Title IV funds will supplement
existing expanded learning programs. In conjunction with long-standing supplemental providers and
community partners, our Youth Development department will increase student access to the follow
programs across 62 of our elementary to high school sites:

*Arts and music programs
*Attendance promotion and incentives
*American Indian Education Program
*STEM

To further decrease the number of students who are at risk of dropping out of school our Youth
Development department has instituted a Men’s and Women’s Leadership Academy. The Academy
focuses on bringing together teachers, students, parents and community businesses and partners to
provide the encouragement needed for 9th-12th graders to complete high school and enroll in
college. We will evaluate the effectiveness of this program by tracking the attendance rates as well as
the summative assessment data of the students who participate in the program to ensure that
students have the widest array of options after graduation.

.dditionally, the SCUSD will support the development of a Multi-Tiered System of Support (MTSS).
This will include hiring an outside school climate consultant to memorialize the SCUSD MTSS work
team’s efforts to produce resource documents, support schools in developing process and
procedures and help create district wide policy related to MTSS and intervention programs for low
performing students. We will also provide staff with Positive Behavioral Interventions and Supports
(PBIS) professional learning opportunities, as well as support the development of a Multi-Year plan to
increase attendance. The objective is to increase students’ academic achievement through timely
interventions and services. This is be evaluated using multiple measures, which include attendance
rate data, state and local assessment data and student/school level behavior reports generated by
our Early Identification and Intervention System (EIIS).

In addition to developing systems to support students who are at risk of failing, chronically absent or
students with behavior issues, we feel it vital to provide additional services to our students who are
identified as foster youth or homeless. The district annually serves approximately 477 foster youth
(currently 281 students) and 500 homeless (currently 257) students. As a result, Title IV funds will be
used to supplement our targeted foster and homeless student case management program and
academic interventions.

Support safe and healthy students approximately

In conjunction with long-standing supplemental providers and community partners, our Youth
Development and student support services departments will increase student access to the follow
rograms across 62 of our elementary to high school sites:

*Social Emotional Learning

*Bullying Prevention



Mental Health services

The objective is to assist students in acquiring the skills necessary to understand and manage their
wn emotions and cope with adverse situations. We will evaluate the effectiveness of this program
oy tracking the attendance rates, pre and post survey data from participating students and
student/school level behavior reports generated by our Early Identification and Intervention System
(EIIS).

Improve the use of technoloqy approximately

To improve the use of technology, SCUSD will provide additional summer professional leaming
opportunities that are focused on increasing our teachers’ capacity to integrate social emotional
learning as well as technology into the core curriculum. This professional learing opportunity deeply
aligns to the needs of our students as well as the goals of our Local Control and Accountability Plan
(LCAP). The objective is to build teachers’ capacity in these areas. This will be evaluated through
lesson plan collection, feedback from site leaders and state/local date assessment data.
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Agenda ltem# 13.1e

Meeting Date: September 21, 2023

Subject: Approve Resolution No. 3343: Estimate Gann Appropriation
Limitation for 2023-24 and Gann Amendment Calculation for 2022-23

Information Item Only

Approval on Consent Agenda

Conference (for discussion only)

Conference/First Reading (Action Anticipated: )
Conference/Action

Action

Public Hearing
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Division: Business Services

Recommendation: Approve Resolution No. 3343 — Estimate Gann Appropriation
Limitation for 2023-24 and the Gann Amendment Calculation for 2022-23.

Background/Rationale: The Gann Limit (named for Paul Gann, the author of
Proposition No. 4, which amended the State Constitution to establish this limit), is
intended to constrain the growth in state and local government spending by linking year-
to-year changes in expenditures to changes in inflation and population. Inflation for
these purposes is currently the annual percentage change in California per capita
personal income. For school agencies, change in Average Daily Attendance is used as
a measurement of the change in population. Established in 1979 following the
enactment of Proposition 13 and subsequently amended by Proposition 111, the Gann
Limit applies to the state of California, cities, counties and special districts as well as to
school districts and county offices of education.

One of the provisions included in the Gann Limit (Proposition No. 4), is notification to
the public prior to the adoption of the Gann Limitation for this district. This agenda item
is official notice of the Board of Education’s intent to adopt a resolution on September
21, 2023. Also, included with this agenda is Resolution No. 3343 relative to the 2023-
24 Gann Appropriation Limitation and the worksheets for identifying the appropriation
limitation.
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Financial Considerations: Provide detailed calculations for Gann Appropriation
Limitation.

LCAP Goal(s): Family and Community Engagement; Operational Excellence

Documents Attached:
1. Resolution No. 3343: Estimate Gann Appropriation Limitation for 2023-24

2. 2022-23 and 2023-24 Appropriations Limit Calculations

Estimated Time of Presentation: N/A

Submitted by: Jesse Castillo, Assistant Superintendent of Business
Services

Approved by: Lisa Allen, Interim Superintendent
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SACRAMENTO CITY UNIFIED SCHOOL DISTRICT
BOARD OF EDUCATION

RESOLUTION NO. 3343

RESOLUTION TO ESTIMATE GANN APPROPRIATION
LIMITATION FOR 2023-24

WHEREAS, the California electorate did adopt at the November election of 1979,
Proposition No. 4, commonly called the “Gann Amendment”; and

WHEREAS, the provisions of that amendment establish maximum appropriation limitations,
commonly called the “Gann Appropriation Limitations,” for public agencies, including school
districts; and

WHEREAS, the Sacramento City Unified School District must establish a revised Gann
Appropriation Limitation for 2022-23 and a projected Gann Appropriation Limitation for 2023-24,
in accordance with the provisions of the amendment and applicable statutory law; and

WHEREAS, the Board of Education finds that the proposed appropriations of the 2023-24
budget do not exceed the Gann Limitation;

NOW, THEREFORE, BE IT RESOLVED that the Sacramento City Unified School
District Board of Education resolves the following:

1. Provide public notice that the attached Gann Appropriation Limitation calculations are
made in accordance with the law and that this board does hereby declare that the proposed
appropriation of the 2022-23 and 2023-24 actuals and budget does not exceed the
limitations imposed by Proposition No. 4 of 1979.

2. That the Superintendent provides copies of the resolution, along with appropriate
attachments, to interested citizens of this District.

PASSED AND ADOPTED by the Sacramento City Unified School District Board of
Education on this 21% day of September, 2023 by the following vote:

AYES:
NOES:
ABSENT:
ABSTAIN:

ATTESTED TO:

Lisa Allen Chinua Rhodes
Secretary of the Board of Education President of the Board of Education



Unaudited Actuals

Sacramento City Unified Fiscal Year 2022-23

34 67439 0000000
Form GANN

Sacramento County School District Appropriations Limit Calculations D8AJT2ZAFN(2022-23)
2022-23 2023-24
Calculations Calculations
Extracted Entered Data/ Extracted Entered Data/
Data Adjustments* Totals Data Adjustments* Totals
A. PRIOR YEAR DATA 2021-22 Actual 2022-23 Actual
2021-22 Actual Appropriations Limit and Gann ADA are from district's prior y ear Gann data reported to the CDE)
1. FINAL PRIOR YEAR APPROPRIATIONS LIMIT
(Preload/Line D11, PY column) 267,315,885.05 267,315,885.05 281,892,018.80
2. PRIOR YEAR GANN ADA (Preload/Line B3, PY column) 34,268.48 34,268.48 33,601.89
ADJUSTMENTS TO PRIOR YEAR LIMIT Adjustments to 2021-22 Adjustments to 2022-23
3. District Lapses, Reorganizations and Other Transfers
4. Temporary Voter Approved Increases
5. Less: Lapses of Voter Approved Increases
6. TOTAL ADJUSTMENTS TO PRIOR YEAR LIMIT
(Lines A3 plus A4 minus A5) 0.00 0.00
7. ADJUSTMENTS TO PRIOR YEAR ADA
(Only for district lapses, reorganizations and other transfers, and only if adjustments to the appropriations limit are entered
in Line A3 above)
B. CURRENT YEAR GANN ADA 2022-23 P2 Report 2023-24 P2 Estimate
2022-23 data should tie to Principal Apportionment Data Collection attendance reports and include ADA for charter schools reporting
with the district)
1. Total K-12 ADA (Form A, Line A6) 33,601.89 33,601.89 33,692.93 33,692.93
2. Total Charter Schools ADA (Form A, Line C9) 0.00 0.00 0.00 0.00
3. TOTAL CURRENT YEAR P2 ADA (Line B1 plus B2) 33,601.89 33,602.93
C. CURRENT YEAR LOCAL PROCEEDS OF TAXES/STATE 2022-23 Actual 2023-24 Budget
AID RECEIVED
TAXES AND SUBVENTIONS (Funds 01, 09, and 62)
1. Homeowners' Exemption (Object 8021) 676,365.04 676,365.04 676,780.00 676,780.00
2. Timber Yield Tax (Object 8022) 10.54 10.54 0.00 0.00
3. Other Subventions/In-Lieu Taxes (Object 8029) 0.00 0.00 0.00 0.00
4. Secured Roll Taxes (Object 8041) 89,594,277.46 89,594,277.46 | 90,638,481.00 90,638,481.00
5. Unsecured Roll Taxes (Object 8042) 3,160,407.81 3,160,407.81 2,922,607.00 2,922,607.00
6. Prior Years' Taxes (Object 8043) 1,269,586.52 1,269,586.52 565,379.00 565,379.00
7. Supplemental Taxes (Object 8044) 3,087,414.46 3,087,414.46 4,137,666.00 4,137,666.00
8. Ed. Rev. Augmentation Fund (ERAF) (Object 8045) 21,732,318.38 21,732,318.38 17,357,503.00 17,357,503.00
9. Penalties and Int. from Delinquent Taxes (Object 8048) 0.00 0.00 0.00 0.00
10. Other In-Lieu Taxes (Object 8082) 30,595.56 30,595.56 0.00 0.00
11. Comm. Redevelopment Funds (objects 8047 & 8625) 13,400,480.90 13,400,480.90 11,753,321.00 11,753,321.00
12. Parcel Taxes (Object 8621) 0.00 0.00 0.00 0.00
13.  Other Non-Ad Valorem Taxes (Object 8622) (Taxes only) 0.00 0.00 0.00 0.00
14. Penalties and Int. from Delinquent Non-LCFF
Taxes (Object 8629) (Only those for the above taxes) 0.00 0.00 0.00 0.00
15. Transfers to Charter Schools in Lieu of Property Taxes (Object 8096)
16. TOTAL TAXES AND SUBVENTIONS
(Lines C1 through C15) 132,951,456.67 0.00 | 132,951,456.67 | 128,051,737.00 0.00 | 128,051,737.00
OTHER LOCAL REVENUES (Funds 01, 09, and 62)
17. To General Fund from Bond Interest and Redemption
Fund (Excess debt service taxes) (Object 8914) 0.00 0.00 0.00 0.00
18. TOTAL LOCAL PROCEEDS OF TAXES
(Lines C16 plus C17) 132,951,456.67 0.00 | 132,951,456.67 | 128,051,737.00 0.00 | 128,051,737.00
EXCLUDED APPROPRIATIONS
19a.  Medicare (Enter federally mandated amounts only from objs. 3301 & 3302; do not include negotiated amounts) 4,696,316.57 5,169,963.45
19b.  Qualified Capital Outlay Projects
19c. Routine Restricted Maintenance Account (Fund 01, Resource 8150, Objects 8900-8999) 16,912,303.37 16,912,303.37 | 18,493,200.00 18,493,200.00
OTHER EXCLUSIONS
20. Americans with Disabilities Act
21.  Unreimbursed Court Mandated Desegregation Costs
22. Other Unfunded Court-ordered or Federal Mandates
23. TOTAL EXCLUSIONS (Lines C19 through C22) 16,912,303.37 0.00 | 21,608,619.94 18,493,200.00 0.00 | 23,663,163.45
STATE AID RECEIVED (Funds 01, 09, and 62)
24. LCFF - CY (objects 8011 and 8012) 377,405,261.11 377,405,261.11 | 402,731,233.90 402,731,233.90
25. LCFF/Revenue Limit State Aid - Prior Y ears (Object 8019) (829,029.11) (829,029.11) 0.00 0.00
26. TOTAL STATE AID RECEIVED
(Lines C24 plus C25) 376,576,232.00 0.00 | 376,576,232.00 | 402,731,233.90 0.00 | 402,731,233.90

DATA FOR INTEREST CALCULATION
27.

Total Revenues (Funds 01, 09 & 62; objects 8000-8799)

California Dept of Education
SACS Financial Reporting Software - SACS V6.1
File: GANN_District, Version 4 Page 1

825,303,684.49

825,303,684.49

741,099,531.01

741,099,531.01

Printed: 9/14/2023 4:19 PM



Unaudited Actuals

34 67439 0000000

Sacramento City Unified Fiscal Year 2022-23 Form GANN
Sacramento County School District Appropriations Limit Calculations D8AJT2ZAFN(2022-23)
2022-23 2023-24
Calculations Calculations
Extracted Entered Data/ Extracted Entered Data/
Data Adjustments* Totals Data Adjustments* Totals
28. Total Interest and Return on Investments
(Funds 01, 09, and 62; objects 8660 and 8662) 10,459,511.38 10,459,511.38 1,250,000.00 1,250,000.00

D. APPROPRIATIONS LIMIT CALCULATIONS
PRELIMINARY APPROPRIATIONS LIMIT
1. Revised Prior Year Program Limit (Lines A1 plus A6)
2. Inflation Adjustment
3. Program Population Adjustment (Lines B3 divided
by [A2 plus A7]) (Round to four decimal places)
4. PRELIMINARY APPROPRIATIONS LIMIT
(Lines D1 times D2 times D3)
APPROPRIATIONS SUBJECT TO THE LIMIT
5. Local Revenues Excluding Interest (Line C18)
6. Preliminary State Aid Calculation

Minimum State Aid in Local Limit (Greater of $120 times Line B3 or $2,400; but not greater
than Line C26 or less than zero)

Maximum State Aid in Local Limit (Lesser of Line C26 or Lines D4 minus D5 plus C23; but
not less than zero)

c. Preliminary State Aid in Local Limit (Greater of Lines D6a or D6b)
7. Local Revenues in Proceeds of Taxes

Interest Counting in Local Limit (Line C28 divided by [Lines C27 minus C28] times [Lines D5
plus Déc])

b. Total Local Proceeds of Taxes (Lines D5 plus D7a)

State Aid in Proceeds of Taxes (Greater of Line D6a, or Lines D4 minus D7b plus C23; but not greater than Line C26 or
less than zero)

9. Total Appropriations Subject to the Limit
a. Local Revenues (Line D7b)
b. State Subventions (Line D8)
c. Less: Excluded Appropriations (Line C23)
d. TOTAL APPROPRIATIONS SUBJECT TO THE LIMIT
(Lines D9a plus D9b minus D9c)

2022-23 Actual

2023-24 Budget

267,315,885.05

1.0755

0.9805

281,892,018.80

132,951,456.67

4,032,226.80

170,549,182.07

170,549,182.07

3,895,798.10

136,847,254.77

166,653,383.97

136,847,254.77

166,653,383.97

21,608,619.94

281,892,018.80

281,892,018.80

1.0444

1.0027

295,202,926.10

128,051,737.00

4,043,151.60

190,814,352.55

190,814,352.55

538,734.70

128,590,471.70

190,275,617.86

10. Adjustments to the Limit Per
Government Code Section 7902.1
(Line D9d minus D4)

SUMMARY

11. Adjusted Appropriations Limit
(Lines D4 plus D10)

12. Appropriations Subject to the Limit
(Line D9d)

2022-23 Actual

0.00

2023-24 Budget

281,892,018.80

281,892,018.80

295,202,926.10

" Please provide below an explanation for each entry in the adjustments column.”

Cindy Tao

Gann Contact Person

916-643-7837

Contact Phone Number

California Dept of Education
SACS Financial Reporting Software - SACS V6.1
File: GANN_District, Version 4 Page 2

Printed: 9/14/2023 4:19 PM
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SACRAMENTO CITY UNIFIED SCHOOL DISTRICT

Sacramento BOARD OF EDUCATION
City Unified

School District Agenda ltem# 13.1f

Meeting Date: September 21, 2023

Subject: Approve Resolution No. 3342: Resolution to Convey Public Utilities and Public
Facilities to the County of Sacramento at Ethel Baker Elementary School

Information Item Only

Approval on Consent Agenda

Conference (for discussion only)

Conference/First Reading (Action Anticipated: )
Conference/Action

Action

Public Hearing

T

Division: Facility Support Services

Recommendation: Subsequent to the Public Hearing on this resolution, approve Resolution
No. 3342, which conveys easement entitlements to the County of Sacramento for public
sidewalk improvements at Ethel | Baker Elementary.

Background/Rationale: The Sacramento County is seeking to acquire a permanent easement
for public sidewalk improvements as part of their South Sacramento Safe Routes to School
Project over a portion of Ethel Baker School property, located at 5717 Laurine Way, in
Sacramento County. The County is proposing the project to enhance the walkability and ADA
access to school. A temporary construction easement for 36 months is also required in order to
provide the County with the needed space to complete the construction of the sidewalk upgrade.

Financial Considerations: Sacramento County will pay the District $3,300 for the Easements.

LCAP Goal(s): Operational Excellence

Documents Attached:
1. Resolution No. 3342
2. Attachment A: Legal Description of the Permanent Easement
3. Attachment B: Legal Description of the Temporary Construction Easement

Estimated Time of Presentation: NA

Submitted by: Nathaniel Browning, Director of Facilities

Ben Wangberg, Facilities Planning Manager

Approved by: Lisa Allen, Interim Superintendent

Page 1 of 1



SACRAMENTO CITY UNIFIED SCHOOL DISTRICT
BOARD OF EDUCATION

RESOLUTION NO. 3342

RESOLUTION TO CONVEY PUBLIC UTILITIES AND PUBLIC FACILITIES TO THE
COUNTY OF SACRAMENTO AT ETHEL BAKER ELEMENTARY SCHOOL

WHEREAS, the Sacramento City Unified School District (“District”) owns the property at Ethel Baker
Elementary School located at 5717 Laurine Way, in the County of Sacramento;

WHEREAS, the County of Sacramento is seeking to acquire a permanent easement (“‘Permanent
Easement”) for the South Sacramento Safe Routes to School Project, which will consist of the installation of a wider
public sidewalk over a portion of the property along lowa Avenue;

WHEREAS, the County of Sacramento is also seeking to acquire a temporary construction easement
(“TCE”) to complete the South Sacramento Safe Routes to School Project at the above property.

WHEREAS, a widened public sidewalk improves public safety and the walkability to school and can
accommodate the installation of an ADA curb extension/ramp;

WHEREAS, the Permanent Easement totals 462 square feet and is located at the northern property
edge, immediately adjacent to lowa Avenue (and the public sidewalk), and the easement is roughly rectangular in
shape and is 2 feet in width;

WHEREAS, the legal description of the Permanent Easement is further described in Attachment A to
this Resolution;

WHEREAS, the TCE will total 1,306+ square feet and is adjacent to the northwest corner of the parcel
and extends along the northern parcel boundary, and is located around the Easement (south, west, and east);

WHEREAS, the term of the TCE is 36 months, even though the active construction is anticipated to be
for 30 days; and

WHEREAS, the legal description of the TCE is further described in Attachment B to this Resolution;

WHEREAS, the County of Sacramento desires to acquire an area of approximately 1,768 square feet for
said Easements for $3,300.

WHEREAS, on August 17, 2023, the Board of Education adopted Resolution No. 3340, declaring its
intention to convey easement entitlements to the County of Sacramento for public easements at Ethel 1. Baker
Elementary and providing notice of a public hearing for adoption of this Resolution to convey such entitlements.

WHEREAS, Resolution No. 3340 was posted in three public places within the District and a Notice of
Public Hearing was published in The Daily Recorder on September 5, 2023.

NOW, THEREFORE, BE IT RESOLVED by the Sacramento City Unified School District Board of
Education which finds and determines as follows:

1. Adopts the foregoing recitals as true and correct.

2. Adopts this Resolution conveying easement entitlements to the County of Sacramento for
public easements at Ethel I. Baker Elementary located at 5717 Laurine Way, in the County of Sacramento.

3. Authorizes the Superintendent, or his designee, to review and execute any and all easement
entitlements with related facilities, including agreements and plans, to the County of Sacramento as necessary



to carry out the purpose of this Resolution.

PASSED AND ADOPTED by the Sacramento City Unified School District Board of Education on this
21% day of September 2023, by the following vote:

AYES:
NOES:
ABSTAIN:
ABSENT:

ATTESTED TO:

Chinua Rhodes Lisa Allen
President of the Board of Education Interim Superintendent



Page 1 of 1
May 17, 2023

EXHIBIT “A”
DESCRIPTION

All that real property situated in the County of Sacramento, State of California, being a portion
of the parcel of land described in that Deed recorded on July 25, the year 1950, in Book 1879 of
Official Records at Page 13, in the Office of the County Recorder of Sacramento County, said

portion being described as follows:

Commencing at the intersection of the centerline of a 42 foot-wide roadway (currently lowa
Avenue) with the centerline of a 42 foot-wide roadway (currently Laurine Way), as shown on that
certain Plat titled, The Plat of Sandra Heights, filed in the Office of said County Recorder, in Book
31 of Maps at Map No. 8; thence along the said centerline of lowa Avenue, North 89°37'30" East,
42.02 feet; thence leaving said centerline, South 00°22’30” East, 21.00 feet to a point on the
south right of way line of lowa Avenue, as shown on said Plat, said point being the Point of
Beginning; thence from said Point of Beginning, along said south right of way line, North
89°37/30” East, 234.71 feet; thence leaving said south right of way line, South 59°58’17"” West,
4.04 feet to a fine parallel with and having a perpendicular distance of 2.00 feet from said south
right of way line; thence along said parallel line, South 89°37'30” West, 227.19 feet; thence
leaving said parallel line, North 63°48'49"” West, 4.47 feet to the Point of Beginning, containing

an area of approximately 462 square feet.

See Exhibit “B”, plat to accompany this description, attached hereto and made part hereof.

Rl e st

Jeffféy M. Dron

State of California Licensed Land Surveyor

P Shared Folders Suney D1 _Jobs A 10 738.83 13 South Sac County SRTS\Documentstl egal Descriptions-Fxhibits 01 _[ cual Deseripuoni026-
0151-001 PUPFE legal Description doex
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Sacramento SACRAMENTO CITY UNIFIED SCHOOL DISTRICT

City UnifiEd_ BOARD OF EDUCATION
School District

Agenda ltem# 13.1

Meeting Date: September 21, 2023

Subject: Approve Appointment of Robyn Mutchler to the Parent Advisory
Committee

Information Item Only

Approval on Consent Agenda

Conference (for discussion only)

Conference/First Reading (Action Anticipated: )
Conference/Action

Action

Public Hearing

OO

Division: Office of the Deputy Superintendent

Recommendation: To formally appointment Robyn Mutchler to the Parent Advisory
Committee

Background/Rationale: The Parent Advisory Committee is looking to engage parents
and educational partners in the LCAP processes.

Financial Considerations: No financial considerations.

LCAP Goal(s): N/A

Documents Attached: N/A

Estimated Time of Presentation: N/A
Submitted by: Krystal Thomas, Executive Director of LCAP
Approved by: Lisa Allen, Interim Superintendent
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Sacramento SACRAMENTO CITY UNIFIED SCHOOL DISTRICT

City Unified BOARD OF EDUCATION
School District

Agenda ltem# 13.1h

Meeting Date: September 21, 2023

Subject: Approve Resolution No. 3347: Resolution Regarding Board Stipends

Information Item Only

Approval on Consent Agenda

Conference (for discussion only)

Conference/First Reading (Action Anticipated: )
Conference/Action

Action

Public Hearing

OO

Division: Board of Education

Recommendation: Approve Resolution No. 3347: Resolution Regarding Board
Stipends.

Background/Rationale: Education Code section 35120 fails to define hardship which
has led to uncertainty regarding payment of stipends for Board members who may be
deserving of payment due to absence resulting from hardship or other duties such as
jury duty or performing duties or services for the District at the time of a Board meeting.
All stipend payments will be based on an attendance sign-in sheet as well as any Board
resolution(s) excusing absences in compliance with law. A Board member who is
absent from a meeting may be eligible for payment by reporting the excused absence to
the Board Office. A Board resolution will be periodically placed, as needed, on the
Board agenda to state that the reason for the absence complies with Education Code
section 35120 and shall be reflected in the minutes.

Financial Considerations: None

LCAP Goal(s): Family and Community Empowerment

Documents Attached:
1. Resolution No. 3347: Resolution Regarding Board Stipends

Estimated Time of Presentation: N/A
Submitted by: Chinua Rhodes, Board President
Approved by: Lisa Allen, Interim Superintendent

Page 1 of 1



SACRAMENTO CITY UNIFIED SCHOOL DISTRICT
BOARD OF EDUCATION

RESOLUTION NO. 3347
RESOLUTION REGARDING BOARD STIPENDS

WHEREAS, Education Code section 35120 and Board Bylaw 9250 of the Sacramento City
Unified School District (“District”) authorize Board members to be paid stipends for meetings they
were unable to attend due to illness, hardship or other duties such as jury duty or performing duties or
services for the District at the time of a Board meeting; and

WHEREAS, the Board finds that the Board members may be paid, or retain, stipends for
meetings they were unable to attend as stated in Attachment A.

NOW, THEREFORE, BE IT RESOLVED by the Sacramento City Unified School District
Board of Education which finds and determines as follows:

1. Adopts the foregoing recitals as true and correct;

2. Authorizes stipends for meetings the Board members were unable to attend pursuant to
Attachment A; and

3. Incorporates herein by reference Attachment A.

PASSED AND ADOPTED by the Sacramento City Unified School District Board of Education on
this 21st day of September, 2023, by the following vote:

AYES:
NOES:
ABSTAIN:
ABSENT:

ATTESTED TO:

Lisa Allen Chinua Rhodes
Secretary of the Board of Education President of the Board of Education



ATTACHMENT A
RESOLUTION NO. 3347
Absence Due to Other Duties: Stipends are authorized to the following Board

member(s) due to illness:
a. Board member Jasjit Singh for the Special Board meeting on July 7, 2023.
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Sacramento SACRAMENTO CITY UNIFIED SCHOOL DISTRICT

City Uﬂif.ied. BOARD OF EDUCATION
School District

Agenda Item# _13.1i

Meeting Date: September 21, 2023

Subject: Approve Minutes for the August 13, 2023 Special Board of Education
Meeting

Information Item Only

Approval on Consent Agenda

Conference (for discussion only)

Conference/First Reading (Action Anticipated: )
Conference/Action

Action

Public Hearing

N

Division: Superintendent’s Office

Recommendation: Approve Minutes for the August 13, 2023, Special Board of
Education Meeting.

Background/Rationale: None

Financial Considerations: None

LCAP Goal(s): Family and Community Empowerment

Documents Attached:
1. Minutes of the August 13, 2023, Special Board of Education Meeting

Estimated Time of Presentation: N/A
Submitted by: Jorge A. Aguilar, Superintendent
Approved by: Jorge A. Agular, Superintendent

Page 1 of 1



Putt; ‘Sacramento City Unified School District
Sacramento 1 lllg BOARD OF EDUCATION

0
cityunified | Children _ )
School District| T psst Special Board Meeting

Board of Education Members Sunday, Auqust 13, 2023
Chinua Rhodes, President (Trustee Area 5) iO'OO am _3.60 p.m

Lavinia Grace Phillips, Vice President (Trustee Area 7)
Jasjit Singh, Second Vice President (Trustee Area 2)

Tara Jeane (Trustee Area 1) Central Kitchen
Christina Pritchett (Trustee Area 3) -

Jamee Villa (Trustee Area 4) 3101 Redding Avenue
Taylor Kayatta (Trustee Area 6) Sacramento, CA 95820

Gracie Miller Segura, Student Member

MINUTES

2023/24-2

1.0 OPEN SESSION/CALL TO ORDER
The meeting was called to order at 10:00a.m.

Members Present:
Member Rhodes
Member Jeane
Member Kayatta
Member Phillips
Member Pritchett
Member Villa

Members Absent:
Member Singh

2.0 PUBLIC COMMENT

NOTICE OF PUBLIC COMMENT AND DEADLINE FOR SUBMISSION

Members of the public may address the Board on-agenda items only. Public comment may be (1) emailed to
publiccomment@scusd.edu; (2) submitted in writing through the District’s website at
https://www.scusd.edu/submit-public-comment; or (3) provided in-person at the meeting. The submission
deadline for written public comments shall be no later than noon on the day of the meeting. If you intend to
address the Board in-person, please fill out a yellow card available at the entrance. Speakers may be called
in the order that requests are received, or grouped by subject area. We ask that comments are limited to
two (2) minutes with no more than 15 minutes per single topic so that as many people as possible may be
heard. By law, the Board is allowed to take action only on items on the agenda. The Board may, at its
discretion, refer a matter to district staff or calendar the issue for future discussion.

No public comment
3.0 CLOSED SESSION

3.1 Government Code 54957 — Public Employee Appointment

August 13, 2023 — Special Board Meeting 1



a) Approve- Assistant Superintendent, Special Education
b) Approve — Instructional Assistant Superintendent

c) Approve — Principal, Cesar Chavez

d) Approve — Principal, Edward Kemble

3.2 Government Code 54957.6 (a) and (b) Negotiations/Collective Bargaining
SCTA SEIU, TCS, Teamsters, UPE, Non-Represented/Confidential Management
(Cancy McArn)

4.0 RECONVENE INTO OPEN SESSION

Reporting out of Closed session:

1. The Board approved by a vote of 6-0 the appointment of Dr. Lauren Viviani as an
Instructional Assistant Superintendent, Special Education.

2. The Board approved by a vote of 6-0 the appointment of Jerad Hyden as an
Instructional Assistant Superintendent.

3. The Board approved by a vote of 6-0 the appointment of Sara Munn as Principal,
Caesar Chavez.

4. The Board approved by a vote of 6-0 the appointment of Katie Rodriguez as Principal,
Edward Kemble.

5.0 OPEN SESSION
5.1 Strategic Community/Board Priorities Information

5.2 Review proposals in response to RFP for Superintendent Action
Search Services and Approve Selection of Search Firm

-Board will continue to work with AJ Crabill from Council of Great City Schools,
and hold dates for special meetings in September and October.

-Would like to ask 3 firms that responded to the RFP to come present at a regular
meeting in September.
6.0 ADJOURNMENT

Meeting adjourned at 2:04 p.m.

Lisa Allen, Interim Superintendent and Board Secretary

NOTE: The Sacramento City Unified School District encourages those with disabilities to participate fully in the
public meeting process. If you need a disability-related modification or accommodation, including auxiliary aids or
services, to participate in the public meeting, please contact the Board of Education Office at (916) 643-9314 at
least 24 hours before the scheduled Board of Education meeting so that we may make every reasonable effort to
accommodate you. [Government Code § 54953.2; Americans with Disabilities Act of 1990, § 202 (42 U.S.C.
812132)] Any public records distributed to the Board of Education less than 24 hours in advance of the meeting
and relating to an open session item are available for public inspection at 5735 47" Avenue at the Front Desk
Counter and on the District’s website at www.scusd.edu

August 13, 2023 — Special Board Meeting 2
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Sacramento SACRAMENTO CITY UNIFIED SCHOOL DISTRICT

City Unified BOARD OF EDUCATION

School District Agenda Item# 13.1]

Meeting Date: September 21, 2021

Subject: Approve LCAP Revisions

Information Item Only

Approval on Consent Agenda

Conference (for discussion only)

Conference/First Reading (Action Anticipated: )
Conference/Action

Action

Public Hearing

T

Division: Office of the Deputy Superintendent

Recommendation: LCAP Revisions

Background/Rationale: The Sacramento County of Education reviews LCAP and
provides recommendations for revisions for approval by the Board of Education.
Recommendations included the following:

Plan Summary

Educational Partners

Increased or Improved Services
Metrics

Budget

Financial Considerations: There are no financial considerations at this time.

LCAP Goal(s):

Goal 1: Ensure Students are College and Career Ready

100% of SCUSD students will graduate college and career ready with a wide array of
postsecondary options and a clear postsecondary plan. Growth in Graduation Rate and
College/Career Readiness will be accelerated for Students with Disabilities, English
Learners, African American students, American Indian or Alaska Native students,



Hispanic/Latino students, Native Hawaiian or Pacific Islander students, Foster Youth,
Homeless Youth, and other student groups with gaps in outcomes until gaps are
eliminated.

Goal 2: Provide High-quality Engaging Instruction

Provide every SCUSD student an educational program with standards-aligned
instruction, fidelity to district programs and practices, and robust, rigorous learning
experiences inside and outside the classroom so that all students can meet or exceed
state standards.

Goal 3: Integrated Supports for Students

Provide every student the specific academic, behavioral, social-emotional, and mental
and physical health supports to meet their individual needs — especially English
Learners, Students with Disabilities, Foster Youth, Homeless Youth, African American
students, American Indian or Alaska Native students, Hispanic/Latino students, Native
Hawaiian or Pacific Islander students, and other student groups whose outcomes
indicate the greatest need — so that all students can remain fully engaged in school and
access core instruction.

Goal 4: Support Students’ Social-Emotional, Mental and Physical Health

School and classroom learning environments will become safer, more inclusive, and
more culturally competent through the active dismantling of inequitable and
discriminatory systems affecting African American students, American Indian or Alaska
Native students, Hispanic/Latino students, Native Hawaiian or Pacific Islander students,
and other student group students, Students with Disabilities, English Learners, Foster
Youth, Homeless Youth, and LGBTQ+ Youth.

Goal 5: Engage Educational Partners in Improving and Enhancing the District
Parents, families, community stakeholders, and students will be engaged and
empowered as partners in teaching and learning through effective communication,
capacity building, and collaborative decision-making.

Goal 6: Provide Students Multi-Systems of Support

Provide all school sites three-years of training, coaching, and ongoing support to
implement an effective Multi-Tiered System of Supports (MTSS). Training will be
completed and all district sites should be conducting business and serving students
using an MTSS framework by 2024-25.

Goal 7: Develop a Graduate Profile

SCUSD will revisit and revise the District Graduate Profile (Previously adopted in 2014)
so that it accurately reflects the current priorities of educational partners and adopt the
updated version by the end of 2022-23. School sites will be provided support to align
their instructional priorities and goals to the revised Graduate Profile so that all sites
demonstrate evidence of alignment in their school plans by 2023-24.



Goal 8: Maintain Safe and Clean and Sufficient Supplies

SCUSD will maintain sufficient instructional materials, safe and clean facilities, core
classroom staffing, and other basic conditions necessary to support the effective
implementation of actions across all LCAP goals.

Goal 9: Provide Individualized Support to Special Education Students

Provide every SCUSD student eligible for special education support and services with
an educational program in their least restrictive environment that includes standards-
aligned instruction enabling students to meet or exceed state standards.

Goal 10: Identify Unhoused Students and Connect them with Services

SCUSD will respectfully, efficiently and effectively identify all eligible homeless youth so
that they can be connected to and provided the appropriate family, academic
social/lemotional, behavioral, health, and other services. The percentage of all
socioeconomically disadvantaged students who are identified as homeless will increase
and approach the expected 5- 10% rate.

Goal 11: Provide Academic to Foster Youth, including Tutoring

All Foster Youth demonstrating below-grade level academic proficiency will be provided
1 on 1 and/or small group tutoring services to support their accelerated progress toward
grade-level standards.

Documents Attached:
N/A

Estimated Time of Presentation: N/A
Submitted by: Krystal Thomas, Executive Director of LCAP
Approved by: Lisa Allen, Superintendent
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